



Arizona Department of Transportation

State Transportation Board

206 South Seventeenth Avenue Phoenix, Arizona 85007-3213

Janice K. Brewer
Governor

Bobbie Lundstrom
Chairman

John S. Halikowski
Director

Victor Flores
Vice Chairman

Stephen W. Christy
Kelly Anderson
Hank Rogers
Joseph La Rue

Welcome to a meeting of the Arizona State Transportation Board. The Transportation Board consists of seven private citizen members appointed by the Governor, representing specific transportation districts. Board members are appointed for terms of six years each, with terms expiring on the third Monday in January of the appropriate year.

BOARD AUTHORITY

Although the administration of the Department of Transportation is the responsibility of the director, the Transportation Board has been granted certain policy powers in addition to serving in an advisory capacity to the director.

In the area of highways the Transportation Board is responsible for establishing a system of state routes. It determines which routes are accepted into the state system and which state routes are to be improved. The Board has final authority on establishing the opening, relocating, altering, vacating or abandoning any portion of a state route of a state highway. The Transportation Board awards construction contracts and monitors the status of construction projects.

With respect to aeronautics the Transportation Board distributes monies appropriated to the Aeronautics Division from the State Aviation Fund for planning, design, development, land acquisition, construction and improvement of publicly-owned airport facilities. The Board also approves airport construction.

The Transportation Board has the exclusive authority to issue revenue bonds for financing needed transportation improvements throughout the state. As part of the planning process the Board determines priority planning with respect to transportation facilities and annually adopts the five-year construction program.

CITIZEN INPUT

Citizens may appear before the Transportation Board to be heard on any transportation-related issue. Persons wishing to protest any action taken or contemplated by the Board may appear before this open forum. The Board welcomes citizen involvement, although because of Arizona's open meeting laws, no actions may be taken on items which do not appear on the formal agenda. This does not, however, preclude discussion of other issues.

MEETINGS

The Transportation Board typically meets on the third Friday of each month. Meetings are held in locations throughout the state. In addition to the regular business meetings held each month, the Board also conducts three public hearings each year to receive input regarding the proposed five-year construction program. Meeting dates are established for the following year at the December organization meeting of the Board.

BOARD MEETING PROCEDURE

Board members receive the agenda and all backup information one week before the meeting is held. They have studied each item on the agenda and have consulted with Department of Transportation staff when necessary. If no additional facts are presented at the meeting, they often act on matters, particularly routine ones, without further discussion.

In order to streamline the meetings the Board has adopted the "consent agenda" format, allowing agenda items to be voted on en masse unless discussion is requested by one of the board members or Department of Transportation staff members.

BOARD CONTACT

Transportation Board members encourage citizens to contact them regarding transportation-related issues. Board members may be contacted through the Arizona Department of Transportation, 206 South 17th Avenue, Phoenix, Arizona 85007; Telephone (602) 712-7550.

**NOTICE OF PUBLIC MEETING
OF THE
STATE TRANSPORTATION BOARD**

Pursuant to A.R.S. Sec. 38-431.02, notice is hereby given to the members of the State Transportation Board and to the general public that the State Transportation Board will hold a meeting open to the public, on Friday, March 16, 2012, beginning at 9:00 a.m., at the City of Tucson Council Chambers, 255 West Alameda, Tucson, Arizona 85701. Members of the Transportation Board will attend either in person or by telephone conference call. The Board may vote to go into Executive Session to discuss certain matters, which will not be open to the public.

EXECUTIVE SESSION OF THE STATE TRANSPORTATION BOARD

Pursuant to A.R.S. 38-431.02, notice is hereby given to the members of the Arizona State Transportation Board and to the general public that the Board may meet in Executive Session for discussion or consultation of legal advice with legal counsel at its meeting on Friday, March 16, 2012, relating to any items on the agenda. Pursuant to A.R.S. 38-431.03(A), the Board may, at its discretion, recess and reconvene the Executive Session as needed, relating to any items on the agenda.

AMERICANS WITH DISABILITIES ACT

Under the Americans with Disabilities Act, the Department must make a reasonable accommodation to allow a person with a disability to take part in a program, service or activity. For example, this means that if necessary, the Department must provide sign language interpreters for people who are deaf, a wheelchair accessible location, or enlarged print materials. It also means that the Department will take any other reasonable action that allows you to take part in and understand a program or activity, including making reasonable changes to an activity. If you believe that you will not be able to understand or take part in a program or activity because of your disability, please let us know of your disability needs in advance if at all possible. Please contact the ADA Coordinator at (602) 712-7761.

AGENDA

A copy of the agenda for this meeting will be available at the office of the Transportation Board at 206 South 17th Avenue, Room 135, at least 24 hours in advance of the meeting.

ORDER DEFERRAL AND ACCELERATIONS OF AGENDA ITEMS, VOTE WITHOUT DISCUSSION.

In the interest of efficiency and economy of time, the Arizona Transportation Board, having already had the opportunity to become conversant with items on its agenda, will likely defer action in relation to certain items until after agenda items requiring discussion have been considered and voted upon by its members. After all such discussional items have been acted upon, the items remaining on the Board's agenda will be expedited and action may be taken on deferred agenda items without discussion. It will be a decision of the Board itself as to which items will require discussion and which may be deferred for expedited action without discussion.

The Chairman will poll the members of the Board at the commencement of the meeting with regard to which items require discussion. Any agenda item identified by any Board member as one requiring discussion will be accelerated ahead of those items not identified as requiring discussion. All such accelerated agenda items will be individually considered and acted upon ahead of all other agenda items. With respect to all agenda items not accelerated. i.e., those items upon which action has been deferred until later in the meeting, the Chairman will entertain a single motion and a single second to that motion and will call for a single vote of the members without any discussion of any agenda items so grouped together and so singly acted upon. Accordingly, in the event any person desires to have the Board discuss any particular agenda item, such person should contact one of the Board members before the meeting or Lila Trimmer, located at 206 South 17th Avenue, Room 135, Phoenix, Arizona 85007, or by phone (602) 712-7550. Please be prepared to identify the specific agenda item or items of interest.

Dated this 9th day of March 2012
STATE TRANSPORTATION BOARD
By: Lila Trimmer

Arizona Highways, Airports, and Railroads



State Highway System

- Interstate
- State Route
- US Highway

- Airports
- Railroads (In Service)
- Cities and Towns
- County Boundaries



Prepared by:
 Arizona Department of Transportation
 Multimodal Planning Division
 Data Bureau GIS Section
 (602) 712-7333

July 2009

0 20 40 60 80 Miles



**AGENDA
STATE TRANSPORTATION BOARD
PUBLIC HEARING AND BOARD MEETING
9:00 a.m., Friday, March 16, 2012
City of Tucson Council Chambers
255 West Alameda
Tucson, Arizona 85701**

Pursuant to A.R.S. Sec. 38-431.02, notice is hereby given to the members of the State Transportation Board and to the general public that the State Transportation Board will hold a meeting open to the public on Friday, March 16, 2012, beginning at 9:00 a.m., at the City of Tucson Council Chambers, 255 West Alameda, Tucson, Arizona 85701. The Board may vote to go into Executive Session, which will not be open to the public, to discuss certain matters relating to any items on the agenda. Members of the Transportation Board will attend either in person or by telephone conference call.

EXECUTIVE SESSION OF THE STATE TRANSPORTATION BOARD

Pursuant to A.R.S. 38-431.03 (A)(3), notice is hereby given to the members of the Arizona State Transportation Board and to the general public that the Board may meet in Executive Session for discussion or consultation for legal advice with legal counsel at its meeting on Friday, March 16, 2012. The Board may, at its discretion, recess and reconvene the Executive Session as needed, relating to any items on the agenda.

Pledge

The Pledge of Allegiance led by Chairwoman Barbara Lundstrom

Roll Call

Roll call by Board Secretary Lila Trimmer

Opening Remarks

Opening remarks by Chairwoman Lundstrom

Call to the Audience (Information and discussion)

An opportunity for citizens to discuss items of interest with the Board.

Please fill out a Request for Public Input Form and turn in to the Secretary if you wish to address the Board. **Please limit your comments to 3 minutes, so everyone is given the chance to speak.**

PUBLIC HEARING

Presentation of FY 2013 – 2017 ADOT Tentative Five-Year Transportation Facilities Construction Program Recommendations (Including FY 2012 Modifications)

- ITEM A:** FY 2013 - 2017 Statewide Subprograms
(For information and discussion only – Scott Omer)
- ITEM B:** FY 2013 - 2017 Statewide Highway Construction Program
(Excluding MAG and PAG)
(For information and discussion only – Scott Omer)
- ITEM C:** FY 2013 - 2017 PAG Regional Highway Construction Program
(For information and discussion only – Scott Omer)
- ITEM D:** FY 2013 - 2017 MAG Regional Highway Construction Program
(For information and discussion only – Kwisung Kang)
- ITEM E:** FY 2013 - 2017 Airport Development Program
(For information and discussion only – Scott Omer)

***Adjournment**



BOARD MEETING

Call to the Audience (Information and discussion)

An opportunity for citizens to discuss items of interest with the Board.

Please fill out a Request for Public Input Form and turn in to the Secretary if you wish to address the Board. **Please limit your comments to 3 minutes, so everyone is given the chance to speak.**

- ITEM 1: District Engineer's Report**
District Engineer will provide an update on projects and issues of regional significance. (For information and discussion only—Todd Emery, Tucson District Engineer)

A) Individual Topics

- 1. Frontage Road Improvements** — The District Engineer will provide an update on projects, district operations, and transportation issues of regional significance, to include an update on the proposed Frontage Road improvements from Country Club to Ruby Road in Nogales.
(For information and discussion only)

ITEM 2: Director's Report
The Director will provide a report on current issues and events affecting ADOT.
(John Halikowski, Director)

A) Individual Topics
(For information and discussion only)

B) Last Minute Items to Report
(For information only. The Transportation Board is not allowed to propose, discuss, deliberate or take action on any matter under "Last Minute Items to Report," unless the specific matter is properly noticed for action.)

***ITEM 3: Consent Agenda**
Consideration by the board of items included in the Consent Agenda.
Any member of the board may ask that any item on the Consent Agenda be pulled for individual discussion and disposition.
(For information and possible action)

PAGE 8

Items on the Consent Agenda generally consist of the following:

- Minutes of previous Board meetings
- Highway Program Monitoring Report
- Right-of-Way Resolutions
- Construction Contracts that have no bidder protest or State Engineer inquiry and meet the following criteria:
 - ◆ Low bidder is no more than 15% under state estimate
 - ◆ Low bidder is no more than 10% over state estimate

ITEM 4: Legislative Report
Staff will provide a report on State and Federal legislative issues.
(For information and discussion only - Kevin Biesty)

ITEM 5: Public Private Partnership (P3) Update
Staff will report on progress on the implementation of the Department's P3 program.
http://www.azdot.gov/highways/Projects/Public_Private_Partnerships/FAQ.asp
(For information and discussion only – Gail Lewis)

ITEM 6: Financial Report
Staff will provide summary reports on revenue collections for Highway User Revenues, Maricopa Transportation Excise Tax Revenues, and Aviation Revenues comparing fiscal year results to last year's actuals and forecasts, and report on interest earnings, HELP Fund status, the Federal-Aid Highway Program, and other financial information relative to the Board and Department.
(For information and discussion only – Kristine Ward)

ITEM 7: Financing Program

Staff will provide an update on financing issues affecting the Board and the Department, including HURF and RARF Bonding, GAN issuances and Board Funding Obligations.
(For information and discussion only – Kristine Ward)

ITEM 8: Multimodal Planning Division Report

Staff will present an update on the long-range statewide transportation plan and other planning activities pursuant to A.R.S. 28-506.
(For information and discussion only – Scott Omer)

***ITEM 9: Priority Planning Advisory Committee (PPAC)**

Staff will present recommended PPAC actions to the Board including consideration of changes to the FY2013 - 2017 Statewide Transportation Facilities Construction Program.
(For discussion and possible action – Scott Omer)

PAGE 50

ITEM 10: State Engineer's Report

Staff will present a report showing the status of highway projects under construction, including total number and dollar value.
(For information and discussion only - Jennifer Toth)

***ITEM 11: Construction Contracts**

Staff will present recommended construction project awards that are not on the Consent Agenda.
(For discussion and possible action – Jennifer Toth)

PAGE 124

ITEM 12: Comments and Suggestions

Board Members will have the opportunity to suggest items they would like to have placed on future Board Meeting agendas.

***Adjournment**

*ITEMS that may require Board Action

Items on the Consent Agenda generally consist of the following:

- Minutes of previous Board Meeting
- Highway Program Monitoring Report
- Right-of-Way Resolutions
- Construction Contracts that have no bidder protest or State Engineer inquiry and meet the following criteria:
 - ♦ Low bidder is no more than 15% under state estimate
 - ♦ Low bidder is no more than 10% over state estimate

MINUTES APPROVAL

- Board Meeting Minutes, February 17, 2012

RIGHT OF WAY RESOLUTIONS

- ITEM 3a:** RES. NO: 2012-03-A-009
PROJECT: (N.R.S. 19-A) S-A89-A-701 / 089AYV321H520801R
HIGHWAY: PRESCOTT – FLAGSTAFF
SECTION: Glassford Hill Rd. Phase 1–(Coyote Springs School Rd.)
ROUTE NO. State Route 89A
ENG. DIST. Prescott
COUNTY: Yavapai
RECOMMENDATION: Abandon a portion of State Route 89A to the Town of Prescott Valley per JPA 02-027, dated July 2, 2002.
- ITEM 3b:** RES. NO: 2012-03-A-010
PROJECT: 010MA151H744101R
HIGHWAY: PHOENIX – CASA GRANDE
SECTION: Salt River – Baseline Rd.
ROUTE NO. Interstate Route 10
ENG. DIST. Phoenix
COUNTY: Maricopa
PARCEL: 7-10657
RECOMMENDATION: Amend Resolution 2011-12-A-072 as a state route to add T.C.E. for demolition purposes.
- ITEM 3c:** RES. NO: 2012-03-A-011
PROJECT: I-40-4 (71) / 040NA255H088801R
HIGHWAY: FLAGSTAFF – HOLBROOK
SECTION: Winslow Interstate Freeway – Unit II (Transcon Ln.)
ROUTE NO. Interstate Route 40
ENG. DIST. Holbrook
COUNTY: Navajo
RECOMMENDATION: Abandon to the City of Winslow, Transcon Lane as agreed to in IGA No. 03-140, dated May 12, 2005.

ITEM 3d: RES. NO: 2012-03-A-012
PROJECT: 010MA151H744101R
HIGHWAY: PHOENIX – CASA GRANDE
SECTION: Salt River – Baseline Rd.
ROUTE NO. Interstate Route 10
ENG. DIST. Phoenix
COUNTY: Maricopa
PARCEL: 7-10661
RECOMMENDATION: Amend Resolution 2011-09-A-065 as a state route to add T.C.E. for demolition purposes.

This section left blank intentionally.

ITEM 3f:

BIDS OPENED: February 10, 2012

Page 136

HIGHWAY: AGUILA – CONGRESS JUNCTION HIGHWAY

SECTION: Maricopa County Line to Congress Junction

COUNTY: Yavapai

ROUTE NO.: SR 71

PROJECT: STP-071-A(201)A 071 YV 091 H836001C

FUNDING: 94% Federal 6% State

LOW BIDDER: International Surfacing Systems

LOW BID AMOUNT: \$ 831,113.67

STATE ESTIMATE: \$ 905,347.00

\$ UNDER ESTIMATE: \$ 74,233.33


% UNDER ESTIMATE: 8.2%

PROJECT DBE GOAL: 4.05%

BIDDER COMMITMENT: 4.11%

NO. BIDDERS: 7

RECOMMENDATION: AWARD



ITEM 3g:

BIDS OPENED: February 24, 2012

Page 140

HIGHWAY: MARICOPA ROAD (SR 347)

SECTION: Papago Road to Edison Road

COUNTY: Pinal

ROUTE NO.: SR 347

PROJECT: STP-347-A(206)A 347 PN 168 H810801C

FUNDING: 94% Federal 6% State

LOW BIDDER: Sunland, Inc. Asphalt & Seal Coating

LOW BID AMOUNT: \$ 2,552,491.40

STATE ESTIMATE: \$ 2,708,494.45

\$ UNDER ESTIMATE: \$ 156,003.05


% UNDER ESTMATE: 5.8%

PROJECT DBE GOAL: 2.60%

BIDDER COMMITMENT: 3.20%

NO. BIDDERS: 11

RECOMMENDATION: AWARD



STATE TRANSPORTATION BOARD MEETING MINUTES

9:00 a.m., Friday, February 17, 2012

City of Douglas Council Chambers

425 10th Street

Douglas, AZ 85607

Pledge

The Pledge of Allegiance led by Chairwoman Lundstrom

Roll Call

Roll call by Lila Trimmer

In attendance: Chairwoman Bobbie Lundstrom, Steve Christy, Bill Feldmeier, Victor Flores, Hank Rogers, Kelly Anderson (telephonic)

Opening Remarks

Chairwoman Lundstrom – She thanks the hosts for the wonderful evening and the tour and taking the Board to the Chino Road expansion and improvements. It needs to be stressed to the people that do not live on borders, how important the infrastructure is and what the importance is to the economic development of not only the cities, but the country as a whole, and the state as a whole. On another note, she congratulates the Director, John Halikowski, today is his third anniversary of being the director of ADOT.

Call to the Audience

Dr. Michael Gomez – Mayor, City of Douglas

Chris Bridges - Administrator CYMPO

Ann English – Cochise County Supervisor

Ben LaForge – Douglas City Councilmember

ITEM 1: District Engineer’s Report – Bill Harmon, Safford District Engineer

Bill provided an overview of the current projects in Cochise, Greenlee, and Graham Counties. Under construction right now is the I-10 – SR90 Traffic Interchange in Benson. To the north in Graham County are the US191 Segment V 4-lane Divided, US191 and San Francisco River Bridge project, and the US70 Bylas Gila River Bridge project got started. There are a variety of miscellaneous smaller projects.

ITEM 2: Director’s Report – John Halikowski

ITEM 2: A) Individual Topics 1. South Mountain Corridor Study and Results from

Recent Tribal Vote – John updates the Board on February 7th Gila River Indian Community (GRIC) special election to consider the formal position of the GRIC on the potential South Mountain corridor alignment on community lands. The vote represents a very important milestone for the South Mountain freeway study. The final vote count has not been formally certified but the other fiscal results certainly point to favoring the no-build option for construction of that South Mountain Loop 202 freeway, which means that the study of the Pecos Road, the off-community alignment will continue along with the no-build option that is included in the Environmental Impact Study.

ITEM 2: A) Individual Topics 2. Transportation and Trade Corridor Alliance is amended / added to the agenda. Consecutive numbering remains the same. – John talks about the plenary session of the Arizona-Mexico Commission that was recently held on February 10th. Board Member Flores and he were in attendance. Governor Brewer announced the creation of the Transportation and Trade Corridor Alliance. ADOT was asked to lead the effort in collaboration with the Arizona-Mexico Commission and the Arizona Commerce Authority. ADOT is now in the process of identifying and notifying steering committee members and other stake holders that will be worked with to assess the viability. The effort is essentially going to provide a framework for increased statewide collaboration and raises the level of attention to issues and opportunities for economic increase and job creation.

ITEM 3: Consent Agenda

Motion to approve Consent Agenda made by Bill Feldmeier and a second by Steve Christy, in a voice vote, motion carries.

ITEM 4: Legislative Report – Will Barnow

Will Barnow provided a report of current State and Federal legislative issues. He is happy to report that Congress and the President have passed FAA reauthorization. This is a Bill that provides \$63B of funding that will go through 2015. There are some important details that they will know as things move forward whether it is this year or after the elections take place. Moving to the State Legislature side, there are a number of bills that have passed out of committee, while others are awaiting assignment in the House. HB2686, Tribal Representation, did not receive a hearing in the House. Board Member Hank Rogers requested any information about HURF bills.

ITEM 4A: Update on I-15 – Floyd Roehrich is amended / added to the agenda. Consecutive numbering remains the same. – Floyd reports that I-15 is to be a key focus area as they continue to look at not just the bridge improvement necessary but all the rest of the pavement preservation and work out there.

In addition, he talks about the TIGER Grants applications for these improvements. Pre-applications are due the 20th of February, final applications are due March 19th, and ADOT Staff is coordinating the preparation of the applications. The director has a hold for a meeting with the two other states, Utah and Nevada; they are meeting with them next week to bring them onboard so there can be a coordinated effort to make the joint application.

In the PPAC **Item 9g**, Floyd talks about a new project this fiscal year for \$15M. The purpose is to address approximately 16 miles of pavement that is in the northeastern half portion of I-15 from the Utah line to the southwest. There are many problems with the roadway. Jennifer and her team have put a lot of effort into monitoring the maintenance of this stretch of I-15 and continue to look for the long term improvement to really rehabilitate and do the reconstruction necessary for the bridges and roads.

ITEM 5: & ITEM 6 Financial and Financing Program Reports – Kristine Ward

Kristine Ward reports that HURF is 0.7% under 2011 performance. RARF--retail sales, largest component of RARF revenues, is 7.5% over FY 2011 and 1.3% above forecast. Aviation funds in January have collected \$2M in the fund which is 21.1% under last year at this time. It is 20.9% over the forecast. The Highway Expansion Loan Program has not changed much since the last presentation. She discussed other financial information relative to the Board and Department.

ITEM 7: Multimodal Planning Division Report – Scott Omer

Scott talks about the proposed interstate corridor. He was hoping to say that they had an agreement in place but are getting very close. Things have not changed financially. They are still investing a total of \$2.5M into the proposed interstate corridor as part of the study with \$1.5M coming from Nevada and \$1M coming from Arizona DOT.

ITEM 8: 2013-2017 Tentative Program Review and Request for Approval for Public Comment – Scott Omer, Kwisung Kang

He presents the FY 2013 – 2017 draft transportation construction program. The 5-year program is developed each year for the upcoming 5 years. It does show how the federal and state funds will be submitted over the next 5-year period.

- 5-Year Facilities Construction Program Recommendations (Including FY 2012 Modifications); FY 2013-2017 Statewide Subprograms,
- FY 2013-2017 Statewide Highway Construction Program (excluding MAG & PAG),
- FY 2013-2017 PAG Regional Highway Construction Program,
- FY 2013-2017 MAG Regional Highway Construction Program, and
- FY 2013-2017 Airport Development Program.

Kwisung Kang – He gave a presentation on the Regional Transportation Plan. In summary due to reduction in cash flow, the current program for FY 2013, 2014, and 2015 needs to be financially rebalanced which may require deferring some projects to future years.

Scott Omer – Next is the Airport Development Program. They have divided those up into 5 specific programming areas for federal match grants, state local grants, Airport Pavement Preservation Program, Airport Development Loan Program, and state planning services.

Motion to approve Item 8 Tentative 5 Year Plan FY2013 – 2017 made by Victor Flores and a second by Hank Rogers, in a voice vote, motion carries.

ITEM 9: Priority Planning Advisory Committee (PPAC) – Scott Omer

Approval of the Tentative FY2013-2017 Statewide Transportation Facilities Construction Program. Scott would like to take **Items 9a – 9f** together; these are all pavement preservation projects throughout the state of Arizona. **Item 9a** is a project on I-10 in Maricopa County.

Total programming amount is \$5.251M and being deferred from FY2013 to FY2014. **Item 9b** is a project on I-10 in Cochise County in the Safford district, however, is not being deferred. **Item 9e** on US 91 in the Safford district in Cochise County is deferring the pavement preservation project at Cochise Power Plant and the Junction of I-10 from FY2012 and being deferred to FY2014. **Items 9c** and **9d** are pavement preservation projects, as well, that are being deferred from FY2012 to FY2013; and **Item 9f** is in Flagstaff County, a pavement preservation project that is being moved from FY2013 to FY2014.

Motion to approve Items 9a through 9f made by Bill Feldmeier and a second by Kelly Anderson, in a voice vote, motion carries.

Item 9g is a new project in Mohave County in the Flagstaff District. It is a new pavement preservation project on the Virgin River to the state line. It is a total amount of \$15M. The project is designed and ready to go and would like to get this project advertised in March.

Motion to approve Item 9g made by Hank Rogers and a second by Victor Flores, in a voice vote, motion carries.

Item 9h is on I-10 in the Phoenix construction district. It is a new landscape design project with a total amount of \$380,000 that they are going to establish and has been approved by the MAG Regional Council in October. The funds are from the RTP Cash Flow. **Item 9i** is the actual construction program that goes along with that design on I-10 from Dysart Road to SR 101 loop. The total construction amount of the project is \$3.8M and those are available from the RTP Cash Flow and the MAG Regional Council approved it on October 26th.

Motion to approve Items 9h and 9i made by Victor Flores and a second by Steve Christy, in a voice vote, motion carries.

Items 9j, 9k, and 9l, these are all pavement preservation projects. **Item 9j** is on I-40 in the Flagstaff district, Buffalo Range traffic interchange to Two Guns. They are actually increasing the pavement preservation from \$2.8M to \$10M. They are taking the funding increase from the Statewide Contingency Program. **Item 9k** is in the Safford district. This project covers multiple areas with a new double chip seal pavement preservation project about 14 miles in length that covers an area of SR 80 from milepost 309 to 317 and on SR 90 from 311 to 317. First on SR 80 is north of Tombstone and the other on SR 90 is north of Sierra Vista. This double chip seal project will allow them to extend the pavement life of those roadways. **Item 9l** is on US 91 in the Holbrook district. It is new pavement preservation project called Chinle to Many Farms. The amount of \$1.1M available from the FY2012 Minor Pavement Preservation Program.

Motion to approve Items 9j through 9l made by Steve Christy and a second by Hank Rogers, in a voice vote, motion carries.

Items 9m and 9n, these are both airport development program projects. The first project is for the Buckeye Municipal airport in the town of Buckeye. The second project is Springerville Municipal airport. The total project amount for this is \$1.421M.

Motion to approve Items 9m and 9n made by Kelly Anderson and a second by Steve Christy, in a voice vote, motion carries.

ITEM 10: State Engineer's Report – Jennifer Toth

Jennifer presented a report showing the status of highway projects under construction, including total number and dollar value. In 2012, there are 108 projects under construction that total \$847M. Also during January, the department finalized three projects total value of \$2.9M. Today this fiscal year, they have finalized 57 projects.

ITEM 11: Construction Contracts - Jennifer Toth

She thanks the Board for approving the first project under the consent agenda and she has three projects to present today that did not meet the requirements of less than 15% under the department's estimate.

Item 11a is a proposed scour retrofit project located on SR 90 in Cochise County north of Middle Canyon Wash Bridge. The work consists of constructing concrete floors underneath the southbound bridge. Since the low bidder is from the Tucson area, they did not need the per diem included in that unit cost. It is recommended that K.A.Z. Construction, Inc. be awarded the contract for this project.

Motion to approve Item 11a made by Victor Flores and a second by Kelly Anderson, in a voice note, motion carries.

Item 11b is a proposed work located in Mohave County on SR 95 at the intersection of Joy Lane. The contractor received a better quote for the concrete pipe and used a smaller crew size making the unit cost for the concrete pipe smaller than the department's price. It is recommended that the contract be awarded to Combs Construction Company, Inc.

Motion to approve Item 11b made by Hank Rogers and a second by Steve Christy, in a voice note, motion carries.

Item 11c is work located in Maricopa County on SR 238, east of Mobile. It this includes placement of double application chip seal and top coat. It is recommended that the contract be awarded to Southern Arizona Paving and Construction Company.

Motion to approve Item 11c made by Bill Feldmeier and a second by Kelly Anderson, in a voice note, motion carries.

ITEM 12: Master Border Plan Update – Gail Lewis

Gail provided an update of ADOT planning activities and projects currently underway or proposed in the border region.

ITEM 13: Master Lease Agreement

Master Lease Agreement Item 13 is amended / deleted from the agenda. Consecutive numbering remains the same.

ITEM 14: Comments and Suggestions

No comments or suggestions.

Motion to adjourn the meeting made by Bill Feldmeier and a second made by Steve Christy, in a voice vote, motion carries.

Meeting adjourned at 11:10 a.m.

Bobbie Lundstrom, Chairwoman
State Transportation Board

John S. Halikowski, Director
Arizona Department of Transportation

March 16, 2012

RES. NO. 2012-03-A-009
PROJECT: (N.R.S. 19-A) S-A89-A-701 / 089AYV321H520801R
HIGHWAY: PRESCOTT - FLAGSTAFF
SECTION: Glassford Hill Rd., Phase 1 (Coyote Springs School Rd.)
ROUTE NO.: State Route 89A
ENG. DIST.: Prescott
COUNTY: Yavapai
DISPOSAL: D-P-041A

REPORT AND RECOMMENDATION

TO THE HONORABLE ARIZONA TRANSPORTATION BOARD:

The Intermodal Transportation Division has made a thorough investigation concerning the abandonment of right of way acquired for State Route 89A (Coyote Springs School Rd.) recommending a portion be abandoned to the Town of Prescott Valley within the above referenced project.

The right of way to be abandoned was previously established as a State Route by Arizona Highway Commission Resolution dated September 9, 1927, page 26 of the Official Minutes; Resolution dated September 10-11, 1954, page 68 of the Official Minutes classified State Route as part of the Federal Aid Primary System; thereafter Arizona Department of Transportation Board Resolution 93-02-A-08, dated March 19, 1993, renumbered and redesignated as State Route 89A; Resolution 2004-07-A-030, dated July 16, 2004, established and improved a portion thereof and designated as a controlled access highway.

A portion of State Route 89A is no longer needed for state transportation purposes. The Town of Prescott Valley has agreed to accept jurisdiction, ownership and maintenance of the right of way in accordance with Joint Project Agreement 02-027, dated July 2, 2002. Accordingly, I recommend that the State's interest in the right of way be abandoned.

March 16, 2012

RES. NO. 2012-03-A-009
PROJECT: (N.R.S. 19-A) S-A89-A-701 / 089AYV321H520801R
HIGHWAY: PRESCOTT - FLAGSTAFF
SECTION: Glassford Hill Rd., Phase 1 (Coyote Springs School Rd.)
ROUTE NO.: State Route 89A
ENG. DIST.: Prescott
COUNTY: Yavapai
DISPOSAL: D-P-041A

The right of way to be abandoned is delineated on the maps and plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, entitled "Right of Way Plans, PRESCOTT - FLAGSTAFF Highway, Project S-A89-A-701 / 089AYV321H520801R" between the engineering stations 662 + 79.52 and 673.61 + 97 shown in Appendix "A" attached hereto.

I further recommend that the right of way depicted in Appendix "A" be removed from the State Highway System and abandoned to the Town of Prescott Valley as provided in Arizona Revised Statutes Sections 28-7207 and 28-7209;

Pursuant to Arizona Revised Statutes Section 28-7046, I recommend that the Transportation Board adopt a resolution making this recommendation effective.

Respectfully submitted,

JOHN S. HALIKOWSKI, Director
Arizona Department of Transportation

ARIZONA DEPARTMENT OF TRANSPORTATION
205 SOUTH 17TH AVENUE
R/W Operations, MD 612E
PHOENIX, AZ 85007-3213

March 16, 2012

RES. NO. 2012-03-A-009
PROJECT: (N.R.S. 19-A) S-A89-A-701 / 089AYV321H520801R
HIGHWAY: PRESCOTT - FLAGSTAFF
SECTION: Glassford Hill Rd., Phase 1 (Coyote Springs School Rd.)
ROUTE NO.: State Route 89A
ENG. DIST.: Prescott
COUNTY: Yavapai
DISPOSAL: D-P-041A

RESOLUTION OF ABANDONMENT

JOHN S. HALIKOWSKI, Director, Arizona Department of Transportation, on March 16, 2012, presented and filed with this Transportation Board his written report under Arizona Revised Statutes Section 28-7046, recommending the abandonment of a portion State Route 89A (Coyote Springs School Rd.) to the Town of Prescott Valley within the above referenced project.

The right of way to be abandoned is delineated on maps and plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, entitled "Right of Way Plans, PRESCOTT - FLAGSTAFF Highway, Project S-A89-A-701 / 089AYV321H520801R" between the engineering stations 662 + 79.52 and 673.61 + 97 shown in Appendix "A" attached hereto.

WHEREAS said right of way is no longer needed for state transportation purposes; and

WHEREAS the Town of Prescott Valley has agreed to accept jurisdiction, ownership and maintenance of the right of way in accordance with Joint Project Agreement 02-027, dated July 2, 2002; and

WHEREAS this Board finds that public safety, necessity and convenience will be served by accepting the Director's report; therefore, be it

RESOLVED that the recommendation of the Director is adopted and made part of this resolution; be it further

March 16, 2012

RES. NO. 2012-03-A-009
PROJECT: (N.R.S. 19-A) S-A89-A-701 / 089AYV321H520801R
HIGHWAY: PRESCOTT - FLAGSTAFF
SECTION: Glassford Hill Rd., Phase 1 (Coyote Springs School Rd.)
ROUTE NO.: State Route 89A
ENG. DIST.: Prescott
COUNTY: Yavapai
DISPOSAL: D-P-041A

RESOLVED that the right of way depicted in Appendix "A" is hereby removed from the State Highway System and abandoned to the Town of Prescott Valley as provided in Arizona Revised Statutes Sections 28-7207 and 28-7209; be it further

RESOLVED that the Director provide written notice to the Town of Prescott Valley evidencing the abandonment of the State's interest.

March 16, 2012

RES. NO. 2012-03-A-009
PROJECT: (N.R.S. 19-A) S-A89-A-701 / 089AYV321H520801R
HIGHWAY: PRESCOTT - FLAGSTAFF
SECTION: Glassford Hill Rd., Phase 1 (Coyote Springs School Rd.)
ROUTE NO.: State Route 89A
ENG. DIST.: Prescott
COUNTY: Yavapai
DISPOSAL: D-P-041A

CERTIFICATION


I, JOHN S. HALIKOWSKI, Director of the Arizona Department of Transportation, do hereby certify that the foregoing is a true and correct copy from the minutes of the Transportation Board made in official session on March 16, 2012.

IN WITNESS WHEREOF, I have hereunto set my hand and the official seal of the Transportation Board on March 16, 2012.

JOHN S. HALIKOWSKI, Director
Arizona Department of Transportation




○ = AREA OF ABANDONMENT
SEE SHEET 2 OF 3 FOR DETAILS



089A YV 321 H5208 01R
(N.R.S. 19-A) S-A89-A-701
PRESCOTT-FLAGSTAFF HIGHWAY
Glassford Hill Rd. Phase 1
-Coyote Springs School Rd.
Yavapai County
March 16, 2012 SHEET 1 OF 3

A LEGIBLE COPY CAN BE OBTAINED FROM THE ARIZONA
DEPARTMENT OF TRANSPORTATION STATE ENGINEER'S
OFFICE RIGHT OF WAY GROUP 205 SOUTH 17TH AVENUE
PHOENIX, ARIZONA 85007
MAIL DROP 612E

APPENDIX "A"



A REGIBLE COPY CAN BE OBTAINED FROM THE ARIZONA
 DEPARTMENT OF TRANSPORTATION STATE ENGINEER'S
 OFFICE RIGHT OF WAY GROUP 205 SOUTH 17TH AVENUE
 PHOENIX, ARIZONA 85007
 MAIL DROP 612E

AREA OF
 ABANDONMENT

APPENDIX "A"

089A YV 321 H5208 01R
 (N.R.S. 19-A) S-A89-A-701
 PRESCOTT-FLAGSTAFF HIGHWAY
 Glassford Hill Rd. Phase 1-Coyote Springs School Rd.
 Yavapai County
 March 16, 2012 SHEET 2 OF 3

APPENDIX "A"

Those portions of the Southeast quarter of the Northeast quarter (SE $\frac{1}{4}$ NE $\frac{1}{4}$) of Section 35, and the Southwest quarter of the Northwest quarter (SW $\frac{1}{4}$ NW $\frac{1}{4}$) of Section 36, Township 15 North, Range 1 West, Gila and Salt River Meridian, Yavapai County, Arizona, described as follows:

Commencing at an 3.2 inch aluminum cap on 2.5 inch aluminum pipe stamped "Aztec Engineering RLS 25396" marking the quarter corner common to said Section 35 and said Section 36, being North 89°39'23" West 5279.55 feet from a 2½ inch General Land Office (GLO) brass cap on 1½ inch iron pipe marking the East quarter corner of said Section 36;

thence along the Section line common to said Section 35 and said Section 36 North 00°13'44" East 667.34 feet to the POINT OF BEGINNING on the existing southerly right of way line of State Route 89A (PRESCOTT-FLAGSTAFF HIGHWAY);

thence along said existing southerly right of way line of State Route 89A South 85°01'24" West 203.91 feet;

thence North 04°58'36" West 181.56 feet to the new southerly right of way line of said State Route 89A;

thence along said new southerly right of way line of State Route 89A North 78°29'34" East 811.68 feet;

thence continuing along said new southerly right of way line of State Route 89A South 89°59'58" East 275.37 feet to said existing southerly right of way line of State Route 89A;

thence along said existing southerly right of way line of State Route 89A South 63°39'31" West 488.13 feet;

thence continuing along said existing southerly right of way line of State Route 89A, along a curve to the Right, having a radius of 1050.00 feet, a length of 391.53 feet;

thence continuing along said existing southerly right of way line of State Route 89A South 85°01'24" West 39.73 feet to the POINT OF BEGINNING.

173199 square feet, more or less.

PAGE 3 OF 3

March 16, 2012

RES. NO. 2012-03-A-010
PROJECT: 010MA151H744101R
HIGHWAY: PHOENIX - CASA GRANDE
SECTION: Salt River - Baseline Rd.
ROUTE NO.: Interstate Route 10
ENG. DIST.: Phoenix
COUNTY: Maricopa
PARCEL: 7-10657

REPORT AND RECOMMENDATION

TO THE HONORABLE ARIZONA TRANSPORTATION BOARD:

The Intermodal Transportation Division has made a thorough investigation concerning the amended establishment and improvement of Interstate Route 10 within the above referenced project. This project is included in the Department's Five Year Construction Program.

The Department has determined that early acquisition should commence in order to provide an orderly acquisition and relocation program if need, for the property owners and tenants of Parcel No. 7-10657. Pursuant to Arizona Revised Statutes 28-7094, it has been determined that a reasonable need exists for this land.

The area to be acquired has been modified. It is now necessary to amend the previous resolution to add a T.C.E. for demolition purposes.

The amended right of way is depicted in Appendix "A" and delineated on maps and plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, entitled "Right of Way Plans, dated January 23, 2012, Project 010MA151H744101R."

March 16, 2012

RES. NO. 2012-03-A-010
PROJECT: 010MA151H744101R
HIGHWAY: PHOENIX - CASA GRANDE
SECTION: Salt River - Baseline Rd.
ROUTE NO.: Interstate Route 10
ENG. DIST.: Phoenix
COUNTY: Maricopa
PARCEL: 7-10657

In the interest of public safety, necessity, and convenience, I recommend the amendment of Resolution 2011-12-A-072, dated December 16, 2011, recorded December 21, 2011, Document # 20111050514, Maricopa County, and that the modified area of right of way depicted in Appendix "A" be established and improved as a state route.

I further recommend the acquisition of the modified right of way, material for construction, haul roads and various easements necessary for or incidental to the improvement.

Pursuant to Arizona Revised Statutes Section 28-7046, I recommend the adoption of a resolution making this recommendation effective.

Respectfully submitted,

JOHN S. HALIKOWSKI, Director
Arizona Department of Transportation

ARIZONA DEPARTMENT OF TRANSPORTATION
205 SOUTH 17TH AVENUE
R/W Operations, MD 612E
PHOENIX, AZ 85007-3213

March 16, 2012

RES. NO. 2012-03-A-010
PROJECT: 010MA151H744101R
HIGHWAY: PHOENIX - CASA GRANDE
SECTION: Salt River - Baseline Rd.
ROUTE NO.: Interstate Route 10
ENG. DIST.: Phoenix
COUNTY: Maricopa
PARCEL: 7-10657

AMENDED RESOLUTION OF ESTABLISHMENT

JOHN S. HALIKOWSKI, Director, Arizona Department of Transportation, on February 17, 2012, presented and filed with this Transportation Board his written report under Arizona Revised Statutes Section 28-7046, recommending the amendment of 2011-12-A-072, to add a T.C.E. for demolition purposes.

The amended right of way is depicted in Appendix "A", and delineated on maps and plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, entitled "Right of Way Plans, dated January 23, 2012, Project 010MA151H744101R."

WHEREAS the project requires a modification of the area to be acquired; and

WHEREAS public safety, necessity and convenience require the recommended amendment of Resolution 2011-12-A-072, dated December 16, 2011, recorded December 21, 2011, Document # 20111050514, Maricopa County, to add a T.C.E. for demolition purposes and that access to the highway shall be controlled as delineated on maps and plans; therefore, be it

RESOLVED that the recommendation of the Director is adopted and made a part of this resolution; be it further

March 16, 2012

RES. NO. 2012-03-A-010
PROJECT: 010MA151H744101R
HIGHWAY: PHOENIX - CASA GRANDE
SECTION: Salt River - Baseline Rd.
ROUTE NO.: Interstate Route 10
ENG. DIST.: Phoenix
COUNTY: Maricopa
PARCEL: 7-10657

RESOLVED that Resolution 2011-12-A-072 is hereby amended, and that the modified area of right of way is designated a controlled access state route and ingress and egress to and from the highway and to and abutting, adjacent, or other lands be denied, controlled, or regulated as indicated by the maps and plans. Where no access is shown, none will be allowed to exist; be it further

RESOLVED that the Director is authorized to acquire by lawful means, including exchanges, in accordance with Arizona Revised Statutes Section 28-7092, an estate in fee, or such other interest as is required, including material for construction, haul roads, and various easements in any property necessary for or incidental to the improvements as delineated on said maps and plans; be it further

RESOLVED that the Director secure an appraisal of the property to be acquired and that necessary parties be compensated. Upon failure to acquire the lands by other lawful means, the Director is authorized to initiate condemnation proceedings.

March 16, 2012

RES. NO. 2012-03-A-010
PROJECT: 010MA151H744101R
HIGHWAY: PHOENIX - CASA GRANDE
SECTION: Salt River - Baseline Rd.
ROUTE NO.: Interstate Route 10
ENG. DIST.: Phoenix
COUNTY: Maricopa
PARCEL: 7-10657

CERTIFICATION


I, JOHN S. HALIKOWSKI, Director of the Arizona Department of Transportation, do hereby certify that the foregoing is a true and correct copy from the minutes of the Transportation Board made in official session on March 16, 2012.

IN WITNESS WHEREOF, I have hereunto set my hand and the official seal of the Transportation Board on March 16, 2012.

JOHN S. HALIKOWSKI, Director
Arizona Department of Transportation

~~YAVAPAI COUNTY~~
~~MARICOPA COUNTY~~


○ = AREA OF TEMPORARY CONSTRUCTION EASEMENT SEE SHEET 2 FOR DETAILS



A LEGIBLE COPY CAN BE OBTAINED FROM THE ARIZONA DEPARTMENT OF TRANSPORTATION STATE ENGINEER'S OFFICE RIGHT OF WAY GROUP 205 SOUTH 17TH AVENUE PHOENIX, ARIZONA 85007 MAIL DROP 612E

010 MA 151 H7441 01R
PHOENIX - CASA GRANDE HIGHWAY
Salt River - Baseline Road
Maricopa County
March 16, 2012 Sheet 1 of 2

APPENDIX "A"



A LEGIBLE COPY CAN BE OBTAINED FROM THE ARIZONA
 DEPARTMENT OF TRANSPORTATION STATE ENGINEER'S
 OFFICE RIGHT OF WAY GROUP
 205 SOUTH 17TH AVENUE
 PHOENIX, ARIZONA 85007 MAIL DROP 612E

AREA OF TEMPORARY
 CONSTRUCTION EASEMENT

APPENDIX "A"

010 MA 151 H7441 01R
 PHOENIX - CASA GRANDE HIGHWAY
 Salt River - Baseline Road
 Maricopa County
 March 16, 2012 Sheet 2 of 2

March 16, 2012

RES. NO. 2012-03-A-011
PROJECT: I-40-4(71) 040NA255H088801R
HIGHWAY: FLAGSTAFF - HOLBROOK
SECTION: Winslow Interstate Freeway - Unit II (Transcon Ln.)
ROUTE NO.: Interstate Route 40
ENG. DIST.: Holbrook
COUNTY: Navajo

REPORT AND RECOMMENDATION

TO THE HONORABLE ARIZONA TRANSPORTATION BOARD:

The Intermodal Transportation Division has made a thorough investigation concerning the abandonment of right of way acquired for a portion of Interstate Route 40 (Transcon Ln.) within the above referenced project to the City of Winslow.

The right of way to be abandoned was previously established as a state route and state highway by Arizona Department of Transportation Board Resolution 76-09-A-21, dated May 21, 1976.

The right of way to be abandoned is delineated on the maps and plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, entitled "Right of Way Plans, FLAGSTAFF - HOLBROOK Highway, Project I-40-4(71) / 040NA255H088801R" between the engineering stations 9 + 19.00 on the west and 9 + 19.00 on the east and stations 19 + 63.29 on the west and 19 + 61.77 on the east shown in Appendix "A" attached hereto.

The right of way to be abandoned is no longer needed for state transportation purposes. The City of Winslow has agreed to accept jurisdiction, ownership and maintenance of the right of way for a continued public transportation use in accordance with Intergovernmental Agreement 03-140, dated May 12, 2005. Accordingly, I recommend that the State's interest in the right of way be abandoned.

March 16, 2012

RES. NO. 2012-03-A-011
PROJECT: I-40-4(71) 040NA255H088801R
HIGHWAY: FLAGSTAFF - HOLBROOK
SECTION: Winslow Interstate Freeway - Unit II (Transcon Ln.)
ROUTE NO.: Interstate Route 40
ENG. DIST.: Holbrook
COUNTY: Navajo

Should the area to be abandoned contain existing access control and the City of Winslow later contemplates elimination of any portion of the existing access control, written approval from the Arizona Department of Transportation and the Federal Highway Administration shall be obtained and any provisions and requirements related to the request shall be complied with prior to the elimination thereof

I further recommend that the right of way depicted in Appendix "A" be removed from the State Highway System and abandoned to City of Winslow as provided in Arizona Revised Statutes Sections 28-7207 and 28-7209, and Code of Federal Regulations 23CFR 620 Subpart B and 23CFR 710 Subpart D;

Pursuant to Arizona Revised Statutes Section 28-7046, I recommend that the Transportation Board adopt a resolution making this recommendation effective.

Respectfully submitted,

JOHN S. HALIKOWSKI, Director
Arizona Department of Transportation

ARIZONA DEPARTMENT OF TRANSPORTATION
205 SOUTH 17TH AVENUE
R/W Operations, MD 612E
PHOENIX, AZ 85007-3213

March 16, 2012

RES. NO. 2012-03-A-011
PROJECT: I-40-4(71) 040NA255H088801R
HIGHWAY: FLAGSTAFF - HOLBROOK
SECTION: Winslow Interstate Freeway - Unit II (Transcon Ln.)
ROUTE NO.: Interstate Route 40
ENG. DIST.: Holbrook
COUNTY: Navajo

RESOLUTION OF ABANDONMENT

JOHN S. HALIKOWSKI, Director, Arizona Department of Transportation, on March 16, 2012, presented and filed with this Transportation Board his written report under Arizona Revised Statutes Section 28-7046, recommending the abandonment of a portion of Interstate Route 40 (Transcon Ln.) within the above referenced project.

The right of way to be abandoned is delineated on maps and plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, entitled "Right of Way Plans, FLAGSTAFF - HOLBROOK Highway, Project I-40-4(71) / 040NA255H088801R" between the engineering stations 9 + 19.00 on the west and 9 + 19.00 on the east and stations 19 + 63.29 on the west and 19 + 61.77 on the east shown in Appendix "A" attached hereto.

WHEREAS said right of way is no longer needed for state transportation purposes; and

WHEREAS the City of Winslow has agreed to accept jurisdiction, ownership and maintenance of the right of way in accordance with Intergovernmental Agreement 03-140, dated May 12, 2005; and

WHEREAS should any part of the area of abandonment contain existing access control as depicted on the maps and plans, the access control shall be retained as shown; and

March 16, 2012

RES. NO. 2012-03-A-011
PROJECT: I-40-4(71) 040NA255H088801R
HIGHWAY: FLAGSTAFF - HOLBROOK
SECTION: Winslow Interstate Freeway - Unit II (Transcon Ln.)
ROUTE NO.: Interstate Route 40
ENG. DIST.: Holbrook
COUNTY: Navajo

WHEREAS if the City of Winslow contemplates elimination of any portion of the existing access control, written approval from the Arizona Department of Transportation and the Federal Highway Administration shall be obtained and any provisions and requirements related to the request shall be complied with prior to the elimination thereof; and

WHEREAS this Board finds that public safety, necessity and convenience will be served by accepting the Director's report; therefore, be it

RESOLVED that the recommendation of the Director is adopted and made part of this resolution; be it further

RESOLVED that the right of way depicted in Appendix "A" is hereby removed from the State Highway System and abandoned to the City of Winslow for a continued public transportation use as provided in Arizona Revised Statutes Sections 28-7207 and 28-7209, and Code of Federal Regulations 23CFR 620 Subpart B and 23CFR 710 Subpart D; be it further

RESOLVED that if any part of the abandoned area contains existing access control as depicted on the maps and plans, the access control shall be retained as shown; be it further

RESOLVED that if the City of Winslow contemplates elimination of any portion of the existing access control, written approval from the Arizona Department of Transportation and the Federal Highway Administration shall be obtained and any provisions and requirements related to the request shall be complied with prior to the elimination thereof; be it further

March 16, 2012

RES. NO. 2012-03-A-011
PROJECT: I-40-4(71) 040NA255H088801R
HIGHWAY: FLAGSTAFF - HOLBROOK
SECTION: Winslow Interstate Freeway - Unit II (Transcon Ln.)
ROUTE NO.: Interstate Route 40
ENG. DIST.: Holbrook
COUNTY: Navajo

RESOLVED that the abandonment becomes effective upon recordation in the Office of the County Recorder in accordance with Arizona Revised Statute Section 28-7213; be it further

RESOLVED that the Director provide written notice to the City of Winslow evidencing the abandonment of the State's interest.

March 16, 2012


RES. NO. 2012-03-A-011
PROJECT: I-40-4(71) 040NA255H088801R
HIGHWAY: FLAGSTAFF - HOLBROOK
SECTION: Winslow Interstate Freeway - Unit II (Transcon Ln.)
ROUTE NO.: Interstate Route 40
ENG. DIST.: Holbrook
COUNTY: Navajo

CERTIFICATION

I, JOHN S. HALIKOWSKI, Director of the Arizona Department of Transportation, do hereby certify that the foregoing is a true and correct copy from the minutes of the Transportation Board made in official session on March 16, 2012.

IN WITNESS WHEREOF, I have hereunto set my hand and the official seal of the Transportation Board on March 16, 2012.

JOHN S. HALIKOWSKI, Director
Arizona Department of Transportation



AREA OF ABANDONMENT


A LEGIBLE COPY CAN BE OBTAINED FROM THE ARIZONA DEPARTMENT OF TRANSPORTATION STATE ENGINEER'S OFFICE RIGHT OF WAY GROUP 205 SOUTH 17TH AVENUE PHOENIX, ARIZONA 85007 MAIL DROP 612E

040 NA 255 H0888 01R
 I-40-4 (71)
 FLAGSTAFF-HOLBROOK HWY
 Winslow Interstate Freeway-Unit II (Transcon Ln)
 Navajo County
 March 16, 2012 SHEET 2 OF 3

Page 41 of 168


WINSLOW
ARIZONA

69 KVA Power Line
3RD
2ND




Sta. 9 + 19.00

Sta. 19 + 63.29



DETAIL "A"
NOT TO SCALE

A LEGIBLE COPY CAN BE OBTAINED FROM THE ARIZONA
DEPARTMENT OF TRANSPORTATION STATE ENGINEER'S
OFFICE RIGHT OF WAY GROUP
205 SOUTH 17TH AVENUE
PHOENIX, ARIZONA 85007 MAIL DROP 612E



040 NA 255 H0888 01R
I-40-4 (71)
FLAGSTAFF-HOLBROOK HWY
Winslow Interstate Freeway-Unit II (Transcon Ln)
Navajo County
March 16, 2012 SHEET 3 OF 3

AREA OF
ABANDONMENT

APPENDIX "A"

March 16, 2012

RES. NO. 2012-03-A-012
PROJECT: 010MA151H744101R
HIGHWAY: PHOENIX - CASA GRANDE
SECTION: Salt River - Baseline Rd.
ROUTE NO.: Interstate Route 10
ENG. DIST.: Phoenix
COUNTY: Maricopa
PARCEL: 7-10661

REPORT AND RECOMMENDATION

TO THE HONORABLE ARIZONA TRANSPORTATION BOARD:

The Intermodal Transportation Division has made a thorough investigation concerning the amended establishment and improvement of Interstate Route 10 within the above referenced project. This project is included in the Department's Five Year Construction Program.

The Department has determined that early acquisition should commence in order to provide an orderly acquisition and relocation program if need, for the property owners and tenants of Parcel No. 7-10661. Pursuant to Arizona Revised Statutes 28-7094, it has been determined that a reasonable need exists for this land.

The area to be acquired has been modified. It is now necessary to amend the previous resolution to add a T.C.E. for demolition purposes.

The amended right of way is depicted in Appendix "A" and delineated on maps and plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, entitled "Right of Way Plans, dated February 1, 2012, Project 010MA151H744101R."

March 16, 2012

RES. NO. 2012-03-A-012
PROJECT: 010MA151H744101R
HIGHWAY: PHOENIX - CASA GRANDE
SECTION: Salt River - Baseline Rd.
ROUTE NO.: Interstate Route 10
ENG. DIST.: Phoenix
COUNTY: Maricopa
PARCEL: 7-10661

In the interest of public safety, necessity, and convenience, I recommend the amendment of Resolution 2011-09-A-065, dated September 15, 2011, recorded October 5, 2011, Document # 20110827455, Maricopa County, and that the modified area of right of way depicted in Appendix "A" be established and improved as a state route.

I further recommend the acquisition of the modified right of way, material for construction, haul roads and various easements necessary for or incidental to the improvement.

Pursuant to Arizona Revised Statutes Section 28-7046, I recommend the adoption of a resolution making this recommendation effective.

Respectfully submitted,

JOHN S. HALIKOWSKI, Director
Arizona Department of Transportation

ARIZONA DEPARTMENT OF TRANSPORTATION
205 SOUTH 17TH AVENUE
R/W Operations, MD 612E
PHOENIX, AZ 85007-3213

March 16, 2012

RES. NO. 2012-03-A-012
PROJECT: 010MA151H744101R
HIGHWAY: PHOENIX - CASA GRANDE
SECTION: Salt River - Baseline Rd.
ROUTE NO.: Interstate Route 10
ENG. DIST.: Phoenix
COUNTY: Maricopa
PARCEL: 7-10661

AMENDED RESOLUTION OF ESTABLISHMENT

JOHN S. HALIKOWSKI, Director, Arizona Department of Transportation, on February 17, 2012, presented and filed with this Transportation Board his written report under Arizona Revised Statutes Section 28-7046, recommending the amendment of 2011-09-A-065, to add a T.C.E. for demolition purposes.

The amended right of way is depicted in Appendix "A", and delineated on maps and plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, entitled "Right of Way Plans, dated February 1, 2012, Project 010MA151H744101R."

WHEREAS the project requires a modification of the area to be acquired; and

WHEREAS public safety, necessity and convenience require the recommended amendment of Resolution 2011-09-A-065, dated September 15, 2011, recorded October 5, 2011, Document # 20110827455, Maricopa County, to add a T.C.E. for demolition purposes and that access to the highway shall be controlled as delineated on maps and plans; therefore, be it

RESOLVED that the recommendation of the Director is adopted and made a part of this resolution; be it further

March 16, 2012

RES. NO. 2012-03-A-012
PROJECT: 010MA151H744101R
HIGHWAY: PHOENIX - CASA GRANDE
SECTION: Salt River - Baseline Rd.
ROUTE NO.: Interstate Route 10
ENG. DIST.: Phoenix
COUNTY: Maricopa
PARCEL: 7-10661

RESOLVED that Resolution 2011-09-A-065 is hereby amended, and that the modified area of right of way is designated a controlled access state route and ingress and egress to and from the highway and to and abutting, adjacent, or other lands be denied, controlled, or regulated as indicated by the maps and plans. Where no access is shown, none will be allowed to exist; be it further

RESOLVED that the Director is authorized to acquire by lawful means, including exchanges, in accordance with Arizona Revised Statutes Section 28-7092, an estate in fee, or such other interest as is required, including material for construction, haul roads, and various easements in any property necessary for or incidental to the improvements as delineated on said maps and plans; be it further

RESOLVED that the Director secure an appraisal of the property to be acquired and that necessary parties be compensated. Upon failure to acquire the lands by other lawful means, the Director is authorized to initiate condemnation proceedings.

March 16, 2012

RES. NO. 2012-03-A-012
PROJECT: 010MA151H744101R
HIGHWAY: PHOENIX - CASA GRANDE
SECTION: Salt River - Baseline Rd.
ROUTE NO.: Interstate Route 10
ENG. DIST.: Phoenix
COUNTY: Maricopa
PARCEL: 7-10661


CERTIFICATION

I, JOHN S. HALIKOWSKI, Director of the Arizona Department of Transportation, do hereby certify that the foregoing is a true and correct copy from the minutes of the Transportation Board made in official session on March 16, 2012.

IN WITNESS WHEREOF, I have hereunto set my hand and the official seal of the Transportation Board on March 16, 2012.

JOHN S. HALIKOWSKI, Director
Arizona Department of Transportation


○ = AREA OF TEMPORARY CONSTRUCTION EASEMENT SEE SHEET 2 FOR DETAILS



A LEGIBLE COPY CAN BE OBTAINED FROM THE ARIZONA
 DEPARTMENT OF TRANSPORTATION STATE ENGINEER'S
 OFFICE RIGHT OF WAY GROUP
 205 SOUTH 17TH AVENUE
 PHOENIX, ARIZONA 85007 MAIL DROP 612E

010 MA 151 H7441 01R
 PHOENIX - CASA GRANDE HIGHWAY
 Salt River - Baseline Road
 Maricopa County
 March 16, 2012 Sheet 1 of 2

APPENDIX "A"



A LEGIBLE COPY CAN BE OBTAINED FROM THE ARIZONA
 DEPARTMENT OF TRANSPORTATION STATE ENGINEER'S
 OFFICE RIGHT OF WAY GROUP
 205 SOUTH 17TH AVENUE
 PHOENIX, ARIZONA 85007 MAIL DROP 612E


AREA OF TEMPORARY
 CONSTRUCTION EASEMENT

APPENDIX "A"

010 MA 151 H7441 01R
 PHOENIX - CASA GRANDE HIGHWAY
 Salt River - Baseline Road
 Maricopa County
 March 16, 2012 Sheet 2 of 2

2012 - 2016 Transportation Facilities Construction Program - Requested Modifications Discussion and Possible Action

*ITEM 9a:	ROUTE NO: US 160 @ MP 313.4 COUNTY: Coconino DISTRICT: Flagstaff SCHEDULE: FY 2011 SECTION: Jct. US 89 to East TYPE OF WORK: Construct Turn Lanes and Replace Storm Drain Pipes ADVERTISEMENT DATE: December 2011 PROGRAM AMOUNT: \$ 1,000,000 PROJECT MANAGER: George Wallace PROJECT: H798801C, Item #22711 REQUESTED ACTION: Defer construction project from FY 2011 to FY 2012 in the Highway Construction Program.	Page 75
NEW PROGRAM AMOUNT:		\$ 1,000,000



***ITEM 9b:**

ROUTE NO: SR 98 @ MP 360.85

Page 77

COUNTY: Navajo

DISTRICT: Flagstaff

SCHEDULE: New Project Request

SECTION: Potato Wash

TYPE OF WORK: Construct Drainage Improvements

ADVERTISEMENT DATE: June 1, 2012

PROGRAM AMOUNT: New Project

PROJECT MANAGER: George Wallace

PROJECT: H699901C

REQUESTED ACTION: Establish a new construction project for \$2,200,000 in the Highway Construction Program. **Funds are available from the FY 2012 District Minor Fund #73312.**

NEW PROGRAM AMOUNT:

\$ 2,200,000



***ITEM 9c:**

ROUTE NO: SR 264 @ MP 374.2

Page 78

COUNTY: Navajo

DISTRICT: Holbrook

SCHEDULE: New Project Request

SECTION: Kykotsmovi to Oraibi Wash Tributary

TYPE OF WORK: Construct Drainage Improvements

ADVERTISEMENT DATE: June 15, 2012

PROGRAM AMOUNT: New Project


PROJECT MANAGER: George Wallace

PROJECT: H770401C

REQUESTED ACTION: Establish a new construction project for \$2,030,000 in the Highway Construction Program. **Funds are available from the FY 2012 District Minor Fund #73312.**

NEW PROGRAM AMOUNT:


\$ 2,030,000



***ITEM 9e:** COUNTY: Statewide
 DISTRICT: Statewide
 SCHEDULE: New Project Request
 SECTION: Various Statewide Locations, Phase 2
 TYPE OF WORK: Install Raised Pavement Markers (RPMs)
 ADVERTISEMENT DATE: May 30, 2012
 PROGRAM AMOUNT: New Project
 PROJECT MANAGER: Al Zubi
 PROJECT: H848701C
 REQUESTED ACTION: Establish a new installation project for \$1,600,000 in the Highway Construction Program. **Funds are available from the FY 2012 Signal Warehouse Fund #71312.**

NEW PROGRAM AMOUNT:

\$ 1,600,000




***ITEM 9f:**

ROUTE NO: SR 67 @ MP 0.0
 COUNTY: Coconino
 DISTRICT: Flagstaff
 SCHEDULE: New Project Request
 SECTION: Kaibab Plateau to North Rim Parkway
 TYPE OF WORK: Revise Corridor Management Plan
 PROGRAM AMOUNT: New Project
 PROJECT MANAGER: Gregory Johnson
 PROJECT: M503901X
 JPA: 11-169 with the U.S. Forest Service
 (Kaibab National Forest)

REQUESTED ACTION: Establish a new corridor management plan for \$85,000 in the Highway Construction Program. **Funds are available from the following sources below.**


	FY 2010 National Scenic Byways Grant	\$ 68,000
	JPA 11-169 with the U.S. Forest Service	\$ 17,000
NEW PROGRAM AMOUNT:		\$ 85,000



***ITEM 9g:** ROUTE NO: I-40 @ MP 21.0
COUNTY: Mohave
DISTRICT: Kingman
SCHEDULE: FY 2012
SECTION: Flat Top Wash Bridge EB #383
TYPE OF WORK: Bridge Rehabilitation
ADVERTISEMENT DATE: May 1, 2012
PROGRAM AMOUNT: \$ 900,000
PROJECT MANAGER: Mozaffor Hossain
PROJECT: H727101C, Item # 15212
REQUESTED ACTION: Increase the bridge project by \$550,000 to \$1,450,000 in the FY 2012 Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**

NEW PROGRAM AMOUNT:

\$ 1,450,000



***ITEM 9h:**

ROUTE NO: I-40 @ MP 323.08

Page 85

COUNTY: Apache

DISTRICT: Holbrook

SCHEDULE: New Project Request

SECTION: Crazy Creek Bridge EB #674

TYPE OF WORK: Storm Damage Repair

ADVERTISEMENT DATE: June 1, 2012

PROGRAM AMOUNT: New Project


PROJECT MANAGER: Sidney Ters

PROJECT: H831101C

REQUESTED ACTION: Establish a new construction project for \$475,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**

NEW PROGRAM AMOUNT:

\$ 475,000



***ITEM 9i:**

ROUTE NO: SR 72 @ MP 7.22
COUNTY: La Paz
DISTRICT: Yuma
SCHEDULE: New Project Request
SECTION: Bouse to Fewell Ranch Road

TYPE OF WORK: Pavement Preservation

ADVERTISEMENT DATE: April 2, 2012

PROGRAM AMOUNT: New Project


PROJECT MANAGER: Mafiz Mian

PROJECT: H843601C

REQUESTED ACTION: Establish a new pavement preservation project for \$460,000 in the Highway Construction Program. **Funds are available from the FY 2012 Minor Pavement Preservation Fund #74812.**

NEW PROGRAM AMOUNT:

\$ 460,000




***ITEM 9k:**

COUNTY: Statewide
DISTRICT: Flagstaff
SCHEDULE: New Project Request
SECTION: Coconino National Forest, Various Highway Routes
TYPE OF WORK: Staff Funding through JPA 02-128
PROGRAM AMOUNT: New Project
PROJECT MANAGER: Vicki Bever
PROJECT: H847601X
JPA: 02-128 with Coconino National Forest
REQUESTED ACTION: Establish funds for staff for \$70,000 in the Highway Construction Program.
Funds are available from the FY 2012 Federal Agency Support Program #76512.

NEW PROGRAM AMOUNT:

\$ 70,000




***ITEM 9I:**

COUNTY: Statewide
DISTRICT: Prescott
SCHEDULE: New Project Request
SECTION: Tonto National Forest, Various Highway Routes
TYPE OF WORK: Staff Funding through JPA10-208
PROGRAM AMOUNT: New Project
PROJECT MANAGER: Vicki Bever
PROJECT: H847701X
JPA: 10-208 with Tonto National Forest
REQUESTED ACTION: Establish funds for staff for \$340,000 in the Highway Construction Program.
Funds are available from the FY 2012 Federal Agency Support Subprogram #76512.

NEW PROGRAM AMOUNT:

\$ 340,000




***ITEM 9m:**

ROUTE NO: SR 86 @ MP 92.0
COUNTY: Pima
DISTRICT: Tucson
SCHEDULE: FY 2012
SECTION: Indian Reservation Route 15 Intersection

TYPE OF WORK: Design Intersection Improvements
PROGRAM AMOUNT: \$ 200,000
PROJECT MANAGER: Jeff Stine
PROJECT: H734301D, Item # 11712
REQUESTED ACTION: Delete the design project for \$200,000 from the Highway Construction Program. **Transfer amount to the FY 2012 Statewide Construction Program #72312.**

NEW PROGRAM AMOUNT:


\$ 0



***ITEM 9n:** ROUTE NO: SR 86 @ MP 125.0
COUNTY: Pima
DISTRICT: Tucson
SCHEDULE: FY 2012
SECTION: San Isidro Section
TYPE OF WORK: Drainage Improvements and Shoulder Widening
PROGRAM AMOUNT: \$ 11,500,000
PROJECT MANAGER: David Brauer
PROJECT: H846801C, Item # 15812
REQUESTED ACTION: Delete the construction project \$11,500,000 from the FY 2012 Highway Construction Program. **Transfer funds to the FY 2012 Statewide Contingency Fund #72312.**

NEW PROGRAM AMOUNT:

\$ 0



***ITEM 9o:**

ROUTE NO: SR 86 @ MP 126.0
 COUNTY: Pima
 DISTRICT: Tucson
 SCHEDULE: FY 2012
 SECTION: San Isidro Intersection
 TYPE OF WORK: Design for Intersection Improvements
 PROGRAM AMOUNT: \$ 200,000
 PROJECT MANAGER: Jeff Stine
 PROJECT: 01D, Item # 11812
 REQUESTED ACTION: Delete the design project for
 \$200,000 in the FY 2012 Highway
 Construction Program. **Transfer
 funds to the FY 2012 Statewide
 Contingency Fund #72312.**

Page 96

NEW PROGRAM AMOUNT:

\$ 0

***ITEM 9p:**

ROUTE NO: SR 86 @ MP 123.9
 COUNTY: Pima
 DISTRICT: Tucson
 SCHEDULE: New Project Request
 SECTION: San Isidro Section
 TYPE OF WORK: Design
 PROGRAM AMOUNT: New Project
 PROJECT MANAGER: David Brauer
 PROJECT: H846801D
 REQUESTED ACTION: Establish a new design project for
 \$1,350,000 in the Highway Construction
 Program. **Funds are available from
 the FY 2012 Statewide Contingency
 Fund #72312.**

Page 98

NEW PROGRAM AMOUNT:

\$ 1,350,000

*ITEM 9q:

ROUTE NO: I-10 @ MP 251.85
 COUNTY: Pima
 DISTRICT: Tucson
 SCHEDULE: New Project Request
 SECTION: Ruthrauff Traffic Interchange
 TYPE OF WORK: Environmental
 PROGRAM AMOUNT: New Project
 PROJECT MANAGER: Stephen Wilson
 PROJECT: H848001E
 REQUESTED ACTION: Establish a new environmental data recovery project for \$3,000,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**

Page 99

NEW PROGRAM AMOUNT:

\$ 3,000,000



***ITEM 9r:** ROUTE NO: I-10 @ MP 251.85 **Page 101**
 COUNTY: Pima
 DISTRICT: Tucson
 SCHEDULE: New Project Request
 SECTION: Ruthrauff Traffic Interchange
 TYPE OF WORK: Right of Way
 PROGRAM AMOUNT: New Project
 PROJECT MANAGER: Stephen Wilson
 PROJECT: H848001R
 REQUESTED ACTION: Establish a new right-of-way project for \$750,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**
 NEW PROGRAM AMOUNT: \$ 750,000


***ITEM 9s:** ROUTE NO: I-10 @ MP 251.85 **Page 103**
 COUNTY: Pima
 DISTRICT: Tucson
 SCHEDULE: New Project Request
 SECTION: Ruthrauff TI
 TYPE OF WORK: Design Traffic Interchange
 PROGRAM AMOUNT: New Project
 PROJECT MANAGER: Stephen Wilson
 PROJECT: H848001D
 REQUESTED ACTION: Establish a new design project for \$4,100,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**
 NEW PROGRAM AMOUNT: \$ 4,100,000

***ITEM 9t:** ROUTE NO: I-19 @ MP 58.8
 COUNTY: Pima
 DISTRICT: Tucson
 SCHEDULE: New Project Request
 SECTION: Valencia Rd SB Off Ramp
 TYPE OF WORK: Design Roadway Improvement
 PROGRAM AMOUNT: New Project
 PROJECT MANAGER: Robin Raine
 PROJECT: H849301D
 REQUESTED ACTION: Establish a new design project for
 \$700,000 in the Highway Construction
 Program. **Funds are available from the
 FY 2012 Statewide Contingency Fund
 #72312.**

Page 104

NEW PROGRAM AMOUNT:

\$ 700,000



***ITEM 9u:** ROUTE NO: I-10 @ MP 260.3
COUNTY: Pima
DISTRICT: Tucson
SCHEDULE: FY 2012
SECTION: Jct. I-19 to SR 90
TYPE OF WORK: DCR and EA
PROGRAM AMOUNT: \$ 3,000,000
PROJECT MANAGER: Billah Khan and Robin Raine
PROJECT: H782501L, Item # 17010
REQUESTED ACTION: Increase the design concept report and environmental assessment project by \$2,000,000 to \$5,000,000 in the Highway Construction Program. **Funds are available from the FY 2012 Statewide Contingency Fund #72312.**

NEW PROGRAM AMOUNT:

\$ 5,000,000




***ITEM 9w:**

ROUTE NO: SR 260 @ MP 394.0
 COUNTY: Apache
 DISTRICT: Globe
 SCHEDULE: New Project Request
 SECTION: Water Canyon Creek
 TYPE OF WORK: Design Extension of Box Culvert
 PROGRAM AMOUNT: New Project
 PROJECT MANAGER: Patricia Brown
 PROJECT: H848101D
 REQUESTED ACTION: Establish a new design project for \$50,000 in the Highway Construction Program. **Funds are available from the FY 2012 District Minor Design Fund #74412.**

NEW PROGRAM AMOUNT:

\$ 50,000




***ITEM 9y:**

ROUTE NO: I-40 @ MP 204
COUNTY: Coconino
DISTRICT: Flagstaff
SCHEDULE: New Project Request
SECTION: Walnut Canyon – Twin Arrows
TYPE OF WORK: Design Pavement Preservation
PROGRAM AMOUNT: New Project
PROJECT MANAGER: Nasreen Hasan
PROJECT: H812501D
REQUESTED ACTION: Establish a new design project for \$60,000 in the Highway Construction Program.
Funds area available from the FY 2012 Statewide Contingency Fund #72312.

NEW PROGRAM AMOUNT:

\$ 60,000




***ITEM 9z:**

ROUTE NO: SR 260 @ 321.4
COUNTY: Navajo
DISTRICT: Globe
SCHEDULE: New Project Request
SECTION: Cottonwood Wash to Show Low
TYPE OF WORK: Design Pavement Preservation
PROGRAM AMOUNT: New Project
PROJECT MANAGER: Heidi Yaqub
PROJECT: H812901D
REQUESTED ACTION: Establish a new design project for \$60,000 in the Highway Construction Program. **Funds area available from the FY 2012 Statewide Contingency Fund #72312.**

NEW PROGRAM AMOUNT:

\$ 60,000





**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/14/2012

2. Phone Teleconference?Yes
Video Teleconference?No

At Phone #: (928) 779-7580

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/14/2012

4. Project Manager / Presenter Information:

George Wallace

(928) 779-7580

5. Form Created By:

George Wallace

9235 Proj Mgmt Grp-Const Chrgs

1901 S Milton Rd, , F500

PROJECT INFORMATION

6. Project Location / Name:

US 160, JCT. US 89 - EAST

7. Type of Work:

SYSTEM ENHANCEMENT - ENGINEERING

8. CPS Id:

LE1K

9. District:

Flagstaff

10. Route:

160

11. County:

Coconino

12. Beg MP:

313.4

13. TRACS #:

H798801C

14. Len (mi.):

5.0

15. Fed ID #:

NH 160-A(204)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program): 22711

18. Current Approved

Program Budget (in \$000):

1,000

18a. (+/-) Program Budget

Request (in \$000):

0

18b. Total Program Budget

After Request (in \$000):

1,000

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000): 1,000

Fund Item #: 73312

Comments:

Details:
FY:2012-DISTRICT MINOR
PROJECTS-Construct District
Minor Projects

Amount (in \$000):

Comments:

Fund Item #:

Details:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year: 2011

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to: 2012

22a. Request Bid Pkg Ready Date to: 12/05/2011

23a. Request Bid Adv Date to: 12//2012

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?YES

Have U&RR Clearance?YES

Have R/W Clearance?YES

Scoping Document Completed?NA

24c. Work Type Changed?No

24d. What is the current Stage?Post Stage IV

Have MATERIALS Memo?YES

Have C&S Approval?YES

Have CUSTOMIZED Schedule?NA

25. DESCRIPTION OF REQUEST:

Project authorized by FHWA on 6/22/11.

Project should have been moved to 2012 FY.

26. JUSTIFICATION:

Project has been advertised for construction, in December 2011.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Change in FY.
Update/Establish Schedule.
Request to be in PPAC Agenda for 2/29/2012 .

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/21/2012

2. Phone Teleconference?Yes
Video Teleconference?No

At Phone #: (928) 779-7580

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/21/2012

4. Project Manager / Presenter Information:

George Wallace

(928) 779-7580

5. Form Created By:

George Wallace

9210 Statewide Project Management

1901 S Milton Rd, , F500

PROJECT INFORMATION

6. Project Location / Name:

Potato Wash

7. Type of Work:

Drainage Improvement

8. CPS Id:

QM1H

9. District:

Flagstaff

10. Route:

SR 98

11. County:

Navajo

12. Beg MP:

360.85

13. TRACS #:

H699901C

14. Len (mi.):

0.72

15. Fed ID #:

098-A(200)A

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

0

18a. (+/-) Program Budget

Request (in \$000):

2,200

18b. Total Program Budget

After Request (in \$000):

2,200

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Comments:

Fund Item #:

Details:

Amount (in \$000):

2,200

Comments:

Fund Item #:

73312

Details:

FY:2012-DISTRICT MINOR
PROJECTS-Construct District
Minor Projects

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

2012

22a. Request Bid Pkg Ready Date to:

05/01/2012

23a. Request Bid Adv Date to:

06/01/2012

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?YES

Scoping Document Completed?YES

24c. Work Type Changed?No

24d. What is the current Stage?Stage III

Have MATERIALS Memo?YES

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Establish new construction project for FY 12 to construct drainage improvements at Potato Wash crossing of SR 98.

26. JUSTIFICATION:

Existing drainage pipes inadequate for conditions causing roadway to overtop frequently.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Establish a New Project.
Request to be in PPAC Agenda for 2/29/2012 .

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/21/2012

2. Phone Teleconference?Yes At Phone #: (928) 779-7580
Video Teleconference?No

GENERAL INFORMATION

3. Form Date: 02/21/2012 **4. Project Manager / Presenter Information:** George Wallace (928) 779-7580
5. Form Created By: George Wallace 9210 Statewide Project Management 1901 S Milton Rd, , F500

PROJECT INFORMATION

6. Project Location / Name: Kykotsmovi-Oraibi Wash Tributary **7. Type of Work:** Drainage Improvements

8. CPS Id: **9. District:** Holbrook **10. Route:** SR 264 **11. County:** Navajo **12. Beg MP:** 374.19 **13. TRACS #:** H770401C **14. Len (mi.):** 0.02 **15. Fed ID #:** 264-A (205)A
(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved Program Budget (in \$000): 0	18a. (+/-) Program Budget Request (in \$000): 2,030	18b. Total Program Budget After Request (in \$000): 2,030
---	---	---

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000): Comments:	Fund Item #: Details:	Amount (in \$000): 2,030 Comments:	Fund Item #: 73312 Details: FY:2012-DISTRICT MINOR PROJECTS-Construct District Minor Projects
---	--	---	---

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:	21a. Request Fiscal Year to:
22. Current Bid Pkg Ready Date:	22a. Request Bid Pkg Ready Date to: 04/30/2012
23. Current Bid Adv Date:	23a. Request Bid Adv Date to: 06/15/2012

ADDITIONAL DETAILS

24a. Scope Changed?No	24c. Work Type Changed?No
24b. Project Name/Location Changed?No	24d. What is the current Stage?Stage IV
Have ENVIRONMENTAL Clearance?YES	Have MATERIALS Memo?YES
Have U&RR Clearance?YES	Have C&S Approval?NO
Have R/W Clearance?NO	Have CUSTOMIZED Schedule?NO
Scoping Document Completed?YES	

25. DESCRIPTION OF REQUEST:
Establish new construction project to construct drainage improvements.

26. JUSTIFICATION:
Existing drainage structure inadequate for conditions causing road to overtop.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS: Establish a New Project. Request to be in PPAC Agenda for 2/29/2012 .	APPROVED/RECOMMENDED ACTIONS:
---	--------------------------------------



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/21/2012
 2. Phone Teleconference?No At Phone #:
 Video Teleconference?No [Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date: 02/21/2012 **4. Project Manager / Presenter Information:** Patricia Brown (602) 712-7352
5. Form Created By: Patricia Brown 9200 Project Management Group 205 S 17th Ave, ,

PROJECT INFORMATION

6. Project Location / Name: Little Hell's Canyon Dam **7. Type of Work:** Drainage Improvements
8. CPS Id: MA1K **9. District:** Kingman **10. Route:** 89 **11. County:** Yavapai **12. Beg MP:** 353 **13. TRACS #:** H801501C **14. Len (mi.):** 0.1 **15. Fed ID #:** 089-B(207)A

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved Program Budget (in \$000): 0	18a. (+/-) Program Budget Request (in \$000): 1,600	18b. Total Program Budget After Request (in \$000): 1,600
---	---	---

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000): Comments:	Fund Item #: Details:	Amount (in \$000): 1,600 Comments:	Fund Item #: 73312 Details: FY:2012-DISTRICT MINOR PROJECTS-Construct District Minor Projects
---	--	---	---

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:	21a. Request Fiscal Year to: 2012
22. Current Bid Pkg Ready Date:	22a. Request Bid Pkg Ready Date to: 05/01/2012
23. Current Bid Adv Date:	23a. Request Bid Adv Date to: 06/01/2012

ADDITIONAL DETAILS

24a. Scope Changed?No	24c. Work Type Changed?No
24b. Project Name/Location Changed?No	24d. What is the current Stage?Stage IV
Have ENVIRONMENTAL Clearance?NO	Have MATERIALS Memo?NA
Have U&RR Clearance?YES	Have C&S Approval?NO
Have R/W Clearance?NO	Have CUSTOMIZED Schedule?NO
Scoping Document Completed?NO	

25. DESCRIPTION OF REQUEST:
Establish new Construction Project.
26. JUSTIFICATION:
Repairs for ADWR jurisdictional dam.
27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS: Establish a New Project. Request to be in PPAC Agenda for 2/29/2012 .	APPROVED/RECOMMENDED ACTIONS: Item(s) Approved. Subject to PPAC Approval.	PRB APPROVED
---	---	---------------------



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/14/2012
 2. Phone Teleconference?No At Phone #:
 Video Teleconference?No [Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date: 02/14/2012 **4. Project Manager / Presenter Information:** Al Zubi (602) 712-6913
5. Form Created By: Al Zubi 9660 Traffic Operations Section 2104 S 22nd Ave, , 013R

PROJECT INFORMATION

6. Project Location / Name: Various Statewide Locations Phase 2 **7. Type of Work:** Install RPMs
8. CPS Id: VJ1L **9. District:** **10. Route:** 999 **11. County:** **12. Beg MP:** **13. TRACS #:** H848701C **14. Len (mi.):** **15. Fed ID #:**

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved Program Budget (in \$000): 0	18a. (+/-) Program Budget Request (in \$000): 1,600	18b. Total Program Budget After Request (in \$000): 1,600
---	---	---

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):	Fund Item #:	Amount (in \$000): 1,600	Fund Item #: 71312
Comments:	Details:	Comments:	Details: FY:2012-SIGNAL WAREHOUSE-Signal Warehouse & RPMs

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:	21a. Request Fiscal Year to: 2012
22. Current Bid Pkg Ready Date:	22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date:	23a. Request Bid Adv Date to: 05/30/2012

ADDITIONAL DETAILS

24a. Scope Changed?No	24c. Work Type Changed?No
24b. Project Name/Location Changed?No	24d. What is the current Stage?N/A
Have ENVIRONMENTAL Clearance?NO	Have MATERIALS Memo?NO
Have U&RR Clearance?NO	Have C&S Approval?NO
Have R/W Clearance?NO	Have CUSTOMIZED Schedule?NO
Scoping Document Completed?NO	

25. DESCRIPTION OF REQUEST:

Establish a new Construction Project.

26. JUSTIFICATION:

Increase safety.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS: Establish a New Project. Request to be in PPAC Agenda for 2/29/2012 .	APPROVED/RECOMMENDED ACTIONS: Item(s) Approved. Subject to PPAC Approval.	PRB APPROVED
---	---	---------------------



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/21/2012

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/21/2012

4. Project Manager / Presenter Information:

Gregory Johnson

(602) 712-7774

5. Form Created By:

Gregory Johnson

9222 Trans. Enhancement Byways

1615 W Jackson St, , EM10

PROJECT INFORMATION

6. Project Location / Name:

KAIBAB PLATEAU - NORTH RIM PARKWAY

7. Type of Work:

Revise Corridor Management Plan

8. CPS Id:

OK1L

9. District:

Flagstaff

10. Route:

67

11. County:

Coconino

12. Beg MP:

0.0

13. TRACS #:

M503901X

14. Len (mi.):

0

15. Fed ID #:

SB-999-M(029)
A

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

0

18a. (+/-) Program Budget

Request (in \$000):

85

18b. Total Program Budget

After Request (in \$000):

85

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Comments:

Fund Item #:

Details:

Amount (in \$000):

Comments:

68
FY10 NATIONAL SCENIC
BYWAYS GRANT

Fund Item #:

Details:

OTHR12
FY:0-.-.

Amount (in \$000):

Comments:

17
MATCHING FUNDS FROM
US FOREST SERVICE

Fund Item #:

Details:

OTHR12
FY:0-.-.

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

11-169

ALL of the JPA(s) been signed?

Yes

ADOT will advertise this project?

No

CURRENTLY APPROVED SCHEDULE

CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

TBD

23. Current Bid Adv Date:

TBD

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?YES

Have U&RR Clearance?NA

Have R/W Clearance?NA

Scoping Document Completed?NA

24c. Work Type Changed?No

24d. What is the current Stage?N/A

Have MATERIALS Memo?NA

Have C&S Approval?NA

Have CUSTOMIZED Schedule?NA

25. DESCRIPTION OF REQUEST:

To program a 2010 National Scenic Byways grant funded project to revise the existing Corridor Management Plan (CMP). This is to be administered by the North Kaibab Ranger District of the USDA Forest Service in accordance with JPA 11-169.

26. JUSTIFICATION:

To complete the objectives of the grant by updating the existing CMP.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Establish a New Project.
Request to be in PPAC Agenda for 2/29/2012 .

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:01/24/2012

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

01/25/2012

4. Project Manager / Presenter Information:

Mozaffor Hossain

(602) 712-8013

5. Form Created By:

Noon Viboolmate

9775 Bridge Management Section

205 S 17th Ave, 632E

PROJECT INFORMATION

6. Project Location / Name:

FLAT TOP WASH BRIDGE EB #363

7. Type of Work:

BRIDGE REHABILITATION

8. CPS Id:

FQ1J

9. District:

Kingman

10. Route:

40

11. County:

Mohave

12. Beg MP:

21.0

13. TRACS #:

H727101C

14. Len (mi.):

1

15. Fed ID #:

040-A(215)A

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program): 15212

18. Current Approved

Program Budget (in \$000):

900

18a. (+/-) Program Budget

Request (in \$000):

550

18b. Total Program Budget

After Request (in \$000):

1,450

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000): 900

Fund Item #: 15212

Comments:
BRIDGE REPAIR

Details:
FY:2012-FLAT TOP WASH
BR, EB #363-Bridge Repair

Amount (in \$000): 550

Comments:

Fund Item #: 72312

Details:
FY:2012-CONTINGENCY-Pro
gram Cost Adjustments

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

12

22. Current Bid Pkg Ready Date:

03/12/2012

23. Current Bid Adv Date:

04/02/2012

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

12

22a. Request Bid Pkg Ready Date to:

04/01/2012

23a. Request Bid Adv Date to:

05/01/2012

ADDITIONAL DETAILS

24a. Scope Changed?Yes

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?YES

Have R/W Clearance?YES

Scoping Document Completed?YES

24c. Work Type Changed?No

24d. What is the current Stage?Post Stage IV

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?YES

25. DESCRIPTION OF REQUEST:

Request an additional \$550,000 for the construction.

26. JUSTIFICATION:

Scour protection was added to the project which increased the project cost.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Change in FY.
Update/Establish Schedule.
Change in Scope.
Request to be in PPAC Agenda for 2/29/2012 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:01/24/2012
 2. Phone Teleconference?No At Phone #:
 Video Teleconference?No [Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date: 01/25/2012 **4. Project Manager / Presenter Information:** Sidney Ters (602) 712-8921
5. Form Created By: Sidney Ters 9775 Bridge Management Section 205 S 17th Ave, , 636E

PROJECT INFORMATION

6. Project Location / Name: Crazy Creek Bridge EB # 674 **7. Type of Work:** Storm Damage Repair
8. CPS Id: HK1L **9. District:** Holbrook **10. Route:** I-40 **11. County:** Apache **12. Beg MP:** 323.08 **13. TRACS #:** H831101C **14. Len (mi.):** 1 **15. Fed ID #:** 040-E(210)A
 (Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved Program Budget (in \$000): 0	18a. (+/-) Program Budget Request (in \$000): 475	18b. Total Program Budget After Request (in \$000): 475
---	---	---

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):	Fund Item #:	Amount (in \$000): 475	Fund Item #: 72312
Comments:	Details:	Comments: New Project	Details: FY:2012-CONTINGENCY-Pro gram Cost Adjustments

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:	21a. Request Fiscal Year to: 2012
22. Current Bid Pkg Ready Date:	22a. Request Bid Pkg Ready Date to: 05/01/2012
23. Current Bid Adv Date:	23a. Request Bid Adv Date to: 06/01/2012

ADDITIONAL DETAILS

24a. Scope Changed?No	24c. Work Type Changed?No
24b. Project Name/Location Changed?No	24d. What is the current Stage?N/A
Have ENVIRONMENTAL Clearance?NO	Have MATERIALS Memo?NO
Have U&RR Clearance?NO	Have C&S Approval?NO
Have R/W Clearance?NO	Have CUSTOMIZED Schedule?NO
Scoping Document Completed?NO	

25. DESCRIPTION OF REQUEST:

Establish a new project

26. JUSTIFICATION:

This is an urgent project to repair the storm damage to embankment fill near the bridge and the energy dissipator.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS: Establish a New Project. Request to be in PPAC Agenda for 2/29/2012 .	APPROVED/RECOMMENDED ACTIONS: Item(s) Approved. Subject to PPAC Approval.	PRB APPROVED
---	---	---------------------



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/14/2012
 2. Phone Teleconference?No At Phone #:
 Video Teleconference?No [Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date: 02/14/2012 **4. Project Manager / Presenter Information:** Mafiz Mian (602) 712-4061
5. Form Created By: Mafiz Mian 9914 Pavement Management Section 1221 N 21st Ave, , 068R

PROJECT INFORMATION

6. Project Location / Name: BOUSE TO FEWELL RANCH RD **7. Type of Work:** PAVEMENT REHABILITATION (AC Mill & Replace)
8. CPS Id: OV1L **9. District:** Yuma **10. Route:** 72 **11. County:** La Paz **12. Beg MP:** 33.00 **13. TRACS #:** H843601C **14. Len (mi.):** 7.22 **15. Fed ID #:** STP-072 -A(202)A

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved Program Budget (in \$000): 0	18a. (+/-) Program Budget Request (in \$000): 460	18b. Total Program Budget After Request (in \$000): 460
---	---	---

19. Currently Approved Budget Funding List:		19a. New / Budget Change Request Funding List:	
Amount (in \$000):	Fund Item #:	Amount (in \$000): 460	Fund Item #: 74812
Comments:	Details:	Comments:	Details: FY:2012-MINOR PAVEMENT PRESERVATION-Construct Minor Pavement Preservation

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE	CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year:	21a. Request Fiscal Year to: 2012
22. Current Bid Pkg Ready Date:	22a. Request Bid Pkg Ready Date to: 03/01/2012
23. Current Bid Adv Date:	23a. Request Bid Adv Date to: 04/02/2012

ADDITIONAL DETAILS

24a. Scope Changed?No	24c. Work Type Changed?No
24b. Project Name/Location Changed?No	24d. What is the current Stage?Stage IV
Have ENVIRONMENTAL Clearance?YES	Have MATERIALS Memo?YES
Have U&RR Clearance?YES	Have C&S Approval?YES
Have R/W Clearance?YES	Have CUSTOMIZED Schedule?NA
Scoping Document Completed?YES	

25. DESCRIPTION OF REQUEST:

Establish a new construction project.

26. JUSTIFICATION:

Pavement is showing distresses.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS: Establish a New Project. Request to be in PPAC Agenda for 2/29/2012 .	APPROVED/RECOMMENDED ACTIONS: Item(s) Approved. Subject to PPAC Approval.	PRB APPROVED
---	---	---------------------



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/07/2012
 2. Phone Teleconference?No At Phone #:
 Video Teleconference?No [Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date: 02/08/2012 **4. Project Manager / Presenter Information:** Vicki Bever (602) 712-8161
5. Form Created By: Vicki Bever 9440 Utility/Rr Engineering Sect 205 S 17th Ave, 357, #618E

PROJECT INFORMATION

6. Project Location / Name: WICKENBURG BY-PASS **7. Type of Work:** CONSTRUCT BY-PASS
8. CPS Id: MC1E **9. District:** Prescott **10. Route:** 93 **11. County:** Maricopa **12. Beg MP:** 198.0 **13. TRACS #:** H582501C **14. Len (mi.):** 1.7 **15. Fed ID #:** NH NH 093-B(008)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program): 13606

18. Current Approved Program Budget (in \$000): 32,300	18a. (+/-) Program Budget Request (in \$000): 500	18b. Total Program Budget After Request (in \$000): 32,800
--	---	--

19. Currently Approved Budget Funding List:		19a. New / Budget Change Request Funding List:	
Amount (in \$000): 32,300	Fund Item #: 13606	Amount (in \$000): 500	Fund Item #: 72312
Comments: URBAN CORRIDOR RECONSTRUCTION	Details: FY:0--.	Comments:	Details: FY:2012-CONTINGENCY-Pro gram Cost Adjustments

20. JPA #s:

CURRENTLY APPROVED SCHEDULE	CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year: 07	21a. Request Fiscal Year to:
22. Current Bid Pkg Ready Date: 06/29/2007	22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date: 06/29/2007	23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?NO	24c. Work Type Changed?NO
24b. Project Name/Location Changed?NO	24d. What is the current Stage?N/A
Have ENVIRONMENTAL Clearance?NO	Have MATERIALS Memo?NO
Have U&RR Clearance?NO	Have C&S Approval?NO
Have R/W Clearance?NO	Have CUSTOMIZED Schedule?NO
Scoping Document Completed?NO	

25. DESCRIPTION OF REQUEST:
 To provide a total of \$500,000 in State funds to fund Utility Agreements for the Wickenburg Project. Agreement is with APS.

26. JUSTIFICATION:
 This utility adjustment occurred prior to ADOT using federal aid for development. We have worked with the FHWA and all have agreed, this is to be under State funding only therefore this work is not eligible for federal participation.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS: Request to be in PPAC Agenda for 2/29/2012 . Change in Budget.	APPROVED/RECOMMENDED ACTIONS: Item(s) Approved. Subject to PPAC Approval.	PRB APPROVED
--	---	---------------------



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/07/2012

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/08/2012

4. Project Manager / Presenter Information:

Vicki Bever

(602) 712-8161

5. Form Created By:

Vicki Bever

9440 Utility/Rr Engineering Sect

205 S 17th Ave, 295, 614E

PROJECT INFORMATION

6. Project Location / Name:

Coconino National Forest, Various Highway Routes

7. Type of Work:

Fund Staff through JPA

8. CPS Id:

VF1L

9. District:

Flagstaff

10. Route:

11. County:

12. Beg MP:

13. TRACS #:

H847601X

14. Len (mi.):

15. Fed ID #:

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

0

18a. (+/-) Program Budget

Request (in \$000):

70

18b. Total Program Budget

After Request (in \$000):

70

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Fund Item #:

Comments:

Amount (in \$000): 70

Fund Item #: 76512

Comments:

Details:
FY:2012-FEDERAL AGENCY
SUPPORT-Resource Agency
Supplemental Support

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s: 02-218

ALL of the JPA(s) been signed? Yes

ADOT will advertise this project? No

CURRENTLY APPROVED SCHEDULE

CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

21a. Request Fiscal Year to:

22. Current Bid Pkg Ready Date:

22a. Request Bid Pkg Ready Date to:

23. Current Bid Adv Date:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed? No	24c. Work Type Changed? No
24b. Project Name/Location Changed? No	24d. What is the current Stage? N/A
Have ENVIRONMENTAL Clearance? NA	Have MATERIALS Memo? NA
Have U&RR Clearance? NA	Have C&S Approval? NA
Have R/W Clearance? NA	Have CUSTOMIZED Schedule? NA
Scoping Document Completed? NA	

25. DESCRIPTION OF REQUEST:

To provide funding to IGA 02-218 with the Coconino Forest. Funds are used to reimburse the Coconino for support provided to the ADOT federal aid program.

26. JUSTIFICATION:

Many state routes and ADOT projects in the program are on Coconino lands; this allows better coordination and Forest support of the ADOT program.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Establish a New Project.
Request to be in PPAC Agenda for 2/29/2012 .

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/07/2012
2. Phone Teleconference?No At Phone #:
Video Teleconference?No

GENERAL INFORMATION

3. Form Date: 02/08/2012 **4. Project Manager / Presenter Information:** Vicki Bever (602) 712-8161
5. Form Created By: Vicki Bever 9440 Utility/Rr Engineering Sect 205 S 17th Ave, 295, 614E

PROJECT INFORMATION

6. Project Location / Name: Tonto National Forest, Various Highway Routes **7. Type of Work:** Fund Staff through JPA
8. CPS Id: **9. District:** Prescott **10. Route:** **11. County:** **12. Beg MP:** **13. TRACS #:** H847701X
14. Len (mi.): **15. Fed ID #:** (Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved Program Budget (in \$000): 0	18a. (+/-) Program Budget Request (in \$000): 340	18b. Total Program Budget After Request (in \$000): 340
---	---	---

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000): Comments:	Fund Item #: Details:	Amount (in \$000): 340 Comments:	Fund Item #: 76512 Details: FY:2012-FEDERAL AGENCY SUPPORT-Resource Agency Supplemental Support
---	--	---	---

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s: 10-208	ALL of the JPA(s) been signed? Yes	ADOT will advertise this project? No
CURRENTLY APPROVED SCHEDULE		CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year:	21a. Request Fiscal Year to:	
22. Current Bid Pkg Ready Date:	22a. Request Bid Pkg Ready Date to:	
23. Current Bid Adv Date:	23a. Request Bid Adv Date to:	

ADDITIONAL DETAILS

24a. Scope Changed? No	24c. Work Type Changed? No
24b. Project Name/Location Changed? No	24d. What is the current Stage? N/A
Have ENVIRONMENTAL Clearance? NA	Have MATERIALS Memo? NA
Have U&RR Clearance? NA	Have C&S Approval? NA
Have R/W Clearance? NA	Have CUSTOMIZED Schedule? NA
Scoping Document Completed? NA	

25. DESCRIPTION OF REQUEST:

To provide funding to IGA 10-208 with the Tonto National Forest. Funds are used to reimburse the Tonto for support provided to the ADOT federal aid program.

26. JUSTIFICATION:

Many state routes and ADOT projects in the program are on Tonto lands; this allows better coordination and Forest support of the ADOT program.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Request to be in PPAC Agenda for 2/29/2012 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/07/2012

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/09/2012

4. Project Manager / Presenter Information:

Jeff Stine

(520) 388-4260

5. Form Created By:

Jeff Stine

9210 Statewide Project Management

1221 S 2nd Ave, , T100

PROJECT INFORMATION

6. Project Location / Name:

Indian Reservation Route 15 Intersection

7. Type of Work:

Design Intersection Improvements

8. CPS Id:

KD1J

9. District:

Tucson

10. Route:

86

11. County:

Pima

12. Beg MP:

92

13. TRACS #:

H734301D

14. Len (mi.):

.5

15. Fed ID #:

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

200

18a. (+/-) Program Budget

Request (in \$000):

-200

18b. Total Program Budget

After Request (in \$000):

0

19. Currently Approved Budget Funding List:

Amount (in \$000): 200

Fund Item #: 11712

Comments:
PAG 2.6 Funds

Details:
FY:2012-INDIAN
RESERVATION ROUTE 15
INTERSECTION-Design
Intersection Improvements

19a. New / Budget Change Request Funding List:

Amount (in \$000): -200

Fund Item #: 72312

Comments:

Details:
FY:2012-CONTINGENCY-Pro
gram Cost Adjustments

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?Pre Stage II

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Move \$200K PAG 2.6 funds to FY12 Contingency to be used by Ruthrauff TI - R/W H848001R.

Delete Existing Project.

26. JUSTIFICATION:

Changes to PAG TIP Amendment #5.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Delete Project.
Request to be in PPAC Agenda for 2/29/2012 .

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/07/2012

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/09/2012

4. Project Manager / Presenter Information:

Jeff Stine

(520) 388-4260

5. Form Created By:

Jeff Stine

9210 Statewide Project Management

1221 S 2nd Ave, , T100

PROJECT INFORMATION

6. Project Location / Name:

San Isidro Section

7. Type of Work:

Drainage Improvements and Shoulder Widening

8. CPS Id:

UN1L

9. District:

Tucson

10. Route:

86

11. County:

Pima

12. Beg MP:

125

13. TRACS #:

H846801C

14. Len (mi.):

4.0

15. Fed ID #:

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

11,500

18a. (+/-) Program Budget

Request (in \$000):

-11,500

18b. Total Program Budget

After Request (in \$000):

0

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000): 1,400

Comments:
PAG 2.6 Funds

Fund Item #: 15812

Details:
FY:2012-SAN ISIDRO
SECTION-Drainage
Improvements & Shoulder
Widening

Amount (in \$000): -1,400

Comments:

Fund Item #: 72312

Details:
FY:2012-CONTINGENCY-Pro
gram Cost Adjustments

Amount (in \$000): 10,100

Comments:
STP Funds

Fund Item #: 15812

Details:
FY:2012-SAN ISIDRO
SECTION-Drainage
Improvements & Shoulder
Widening

Amount (in \$000): -10,100

Comments:

Fund Item #: 72312

Details:
FY:2012-CONTINGENCY-Pro
gram Cost Adjustments

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?Pre Stage II

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Move \$11.5M to FY12 contingency-

- \$350K PAG 2.6 to I-10 Ruthrauff TI R/W (H848001R)
- \$700K PAG 2.6 to I-19 Valencia Rd Southbound Off Ramp Design (H849301D)
- \$350K PAG 2.6 to I-10 Ruthrauff TI Environmental (H848001E)
- \$2.65M STP to I-10 Ruthrauff TI Environmental (H848001E)
- \$4.1M STP to I-10 Ruthrauff TI Design (H848001D)
- \$2M STP to I-10 I-19 - SR90 Corridor Study (H782501L)
- \$1.35M STP to SR86 San Isidro Section Design (H846801D)

26. JUSTIFICATION:

Project is not ready for construction in FY 12.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

<p>REQUESTED ACTIONS: Request to be in PPAC Agenda for 2/29/2012 . Change in Budget.</p>	<p>APPROVED/RECOMMENDED ACTIONS: Item(s) Approved. Subject to PPAC Approval.</p> <p style="text-align: right;">PRB APPROVED</p>
---	---



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/07/2012

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/09/2012

4. Project Manager / Presenter Information:

Jeff Stine

(520) 388-4260

5. Form Created By:

Jeff Stine

9210 Statewide Project Management

1221 S 2nd Ave, , T100

PROJECT INFORMATION

6. Project Location / Name:

San Isidro Intersection

7. Type of Work:

Intersection Improvments (Design)

8. CPS Id:

FT1K

9. District:

Tucson

10. Route:

86

11. County:

Pima

12. Beg MP:

126

13. TRACS #:

-

(Tracs# not in Adv)

14. Len (mi.):

.5

15. Fed ID #:

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

11812

18. Current Approved

Program Budget (in \$000):

200

18a. (+/-) Program Budget

Request (in \$000):

-200

18b. Total Program Budget

After Request (in \$000):

0

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000): 200

Fund Item #: 11812

Comments:

Pag 2.6 Funds

Details:

FY:2012-SAN ISIDRO
INTERSECTION-Intersection
Improvements (Design)

Amount (in \$000): -200

Comments:

Fund Item #: 72312

Details:

FY:2012-CONTINGENCY-Pro
gram Cost Adjustments

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?Pre Stage II

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Move \$200K to FY12 Contingency to be used on Ruthrauff TI for R/W-(H848001R).

Delete project.

26. JUSTIFICATION:

Intersection improvements will be included with the San Isidro Section Project.
To support PAG TIP Amendment #5.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Delete Project.
Request to be in PPAC Agenda for 2/29/2012 .

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/07/2012

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/09/2012

4. Project Manager / Presenter Information:

David Brauer

(520) 388-4263

5. Form Created By:

David Brauer

9210 Statewide Project Management

1221 S 2nd Ave, , T100

PROJECT INFORMATION

6. Project Location / Name:

SAN ISIDRO SECTION

7. Type of Work:

DESIGN

8. CPS Id:

UN1L

9. District:

Tucson

10. Route:

SR 86

11. County:

Pima

12. Beg MP:

123.9

13. TRACS #:

H846801D

14. Len (mi.):

4.9

15. Fed ID #:

086-A(216)A

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

0

18a. (+/-) Program Budget

Request (in \$000):

1,350

18b. Total Program Budget

After Request (in \$000):

1,350

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Fund Item #:

Comments:

Amount (in \$000): 1,350

Comments:

DESIGN FUNDING IN FY 12
FROM CONTINGENCY

Fund Item #: 72312

Details:

FY:2012-CONTINGENCY-Pro
gram Cost Adjustments

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

12

22a. Request Bid Pkg Ready Date to:

TBD

23a. Request Bid Adv Date to:

TBD

ADDITIONAL DETAILS

24a. Scope Changed?NO

24b. Project Name/Location Changed?NO

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?YES

24c. Work Type Changed?NO

24d. What is the current Stage?Pre Stage II

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Establish a new Design Project for FY12 in the amount of \$1.35M of STP funding from San Isidro Section Construction Project (H846801C).

26. JUSTIFICATION:

Establish a Design Phase for this Project.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Establish a New Project.
Request to be in PPAC Agenda for 2/29/2012 .

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/07/2012

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/10/2012

4. Project Manager / Presenter Information:

Steve Wilson

(520) 262-3247

5. Form Created By:

Steve Wilson

9210 Statewide Project Management

1221 S 2nd Ave, 1ST FLR, T100

PROJECT INFORMATION

6. Project Location / Name:

Ruthrauff T1

7. Type of Work:

Environmental

8. CPS Id:

VH1L

9. District:

Tucson

10. Route:

10

11. County:

Pima

12. Beg MP:

251.85

13. TRACS #:

H848001E

14. Len (mi.):

1.1

15. Fed ID #:

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

0

18a. (+/-) Program Budget

Request (in \$000):

3,000

18b. Total Program Budget

After Request (in \$000):

3,000

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Comments:

Fund Item #:

Details:

Amount (in \$000):

Comments:

3,000

STP & PAG 2.6 Funds

Fund Item #:

Details:

72312

FY:2012-CONTINGENCY-Pro
gram Cost Adjustments

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

12

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?Pre Stage II

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Establish new environmental project.

Fund with \$3M funds from San Isidro Section(H846801C).

\$2.65M STP Funding

\$350K PAG 2.6 funding

26. JUSTIFICATION:

The project will require significant cultural data recovery and monitoring efforts.

To support PAG TIP Amendment #5.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Establish a New Project.
Request to be in PPAC Agenda for 2/29/2012 .

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/07/2012

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/09/2012

4. Project Manager / Presenter Information:

Steve Wilson

(520) 262-3247

5. Form Created By:

Steve Wilson

9210 Statewide Project Management

1221 S 2nd Ave, 1ST FLR, T100

PROJECT INFORMATION

6. Project Location / Name:

Ruthrauff Tl

7. Type of Work:

Right of Way

8. CPS Id:

VH1L

9. District:

Tucson

10. Route:

10

11. County:

Pima

12. Beg MP:

251.85

13. TRACS #:

H848001R

14. Len (mi.):

1.1

15. Fed ID #:

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

0

18a. (+/-) Program Budget

Request (in \$000):

750

18b. Total Program Budget

After Request (in \$000):

750

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Comments:

Fund Item #:

Details:

Amount (in \$000):

750

Comments:

Fund Item #:

72312

Details:

FY:2012-CONTINGENCY-Pro
gram Cost Adjustments

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?Pre Stage II

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Fund \$350K PAG 2.6 funding from San Isidro Section (H8468).

Fund \$200K PAG 2.6 funding from Indian Reservation Route 15 Design (H7343).

Fund \$200K PAG 2.6 funding from San Isidro Intersection (no tracs).

26. JUSTIFICATION:

Right of way will be required for reconstruction of the Tl.

To Support PAG TIP Amendment #5.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Establish a New Project.
Request to be in PPAC Agenda for 2/29/2012 .

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/07/2012

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/10/2012

4. Project Manager / Presenter Information:

Steve Wilson

(520) 262-3247

5. Form Created By:

Steve Wilson

9210 Statewide Project Management

1221 S 2nd Ave, 1ST FLR, T100

PROJECT INFORMATION

6. Project Location / Name:

Ruthrauff TI

7. Type of Work:

Design TI

8. CPS Id:

VH1L

9. District:

Tucson

10. Route:

10

11. County:

Pima

12. Beg MP:

251.85

13. TRACS #:

H848001D

14. Len (mi.):

1.1

15. Fed ID #:

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

0

18a. (+/-) Program Budget

Request (in \$000):

4,100

18b. Total Program Budget

After Request (in \$000):

4,100

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Comments:

Fund Item #:

Details:

Amount (in \$000):

Comments:

4,100

Fund Item #:

Details:

72312

FY:2012-CONTINGENCY-Pro
gram Cost Adjustments

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

12

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?Pre Stage II

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Establish new design project.

Fund using \$4.1M STP Funds from San Isidro Section (H846801C).

26. JUSTIFICATION:

Design new Ruthrauff TI. Construction of Ruthrauff TI is in the FY13-17 Tentative Program.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Establish a New Project.

Request to be in PPAC Agenda for 2/29/2012 .

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/07/2012

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/09/2012

4. Project Manager / Presenter Information:

Robin Raine

(520) 388-4264

5. Form Created By:

Robin Raine

9210 Statewide Project Management

1221 S 2nd Ave, , T100

PROJECT INFORMATION

6. Project Location / Name:

Valencia Road SB Off Ramp

7. Type of Work:

Design Roadway Improvement

8. CPS Id:

V11L

9. District:

Tucson

10. Route:

19

11. County:

Pima

12. Beg MP:

58.8

13. TRACS #:

H849301D

(Tracs# not in Adv)

14. Len (mi.):

15. Fed ID #:

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

0

18a. (+/-) Program Budget

Request (in \$000):

700

18b. Total Program Budget

After Request (in \$000):

700

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Comments:

Fund Item #:

Details:

Amount (in \$000):

700
PAG 2.6 Funding

Fund Item #:

72312
FY:2012-CONTINGENCY-Pro
gram Cost Adjustments

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

2012

22a. Request Bid Pkg Ready Date to:

TBD

23a. Request Bid Adv Date to:

TBD

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?Pre Stage II

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Establish a new Design project
Fund with \$700K PAG 2.6 funding from San Isidro Section (H846801C).

26. JUSTIFICATION:

This is a newly requested design project from Tucson District. Design will be based on the draft Final DCR (H5105) on I-19 from San Xavier Rd to I-10.

To Support PAG TIP Amendment #5.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Establish a New Project.
Request to be in PPAC Agenda for 2/29/2012 .

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/07/2012

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/09/2012

4. Project Manager / Presenter Information:

Billah Khan/Robin Raine

(520) 388-4264

5. Form Created By:

Robin Raine

9210 Statewide Project Management

1221 S 2nd Ave, , T100

PROJECT INFORMATION

6. Project Location / Name:

JCT I-19 TO SR 90

7. Type of Work:

DCR AND EA

8. CPS Id:

AY1K

9. District:

Tucson

10. Route:

10

11. County:

Pima

12. Beg MP:

260.3

13. TRACS #:

H782501L

14. Len (mi.):

32.1

15. Fed ID #:

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

17010

18. Current Approved

Program Budget (in \$000):

3,000

18a. (+/-) Program Budget

Request (in \$000):

2,000

18b. Total Program Budget

After Request (in \$000):

5,000

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000): 3,000

Fund Item #: .underway

Comments:
This project is underway with \$3M from FY10

Amount (in \$000): 2,000

Fund Item #: 72312

Comments:
FY:2012-CONTINGENCY-Pro gram Cost Adjustments

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year: 2010

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?NO

24b. Project Name/Location Changed?NO

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?NO

24d. What is the current Stage?Pre Stage II

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Increase budget by \$2M of STP from San Isidro Section (H846801C).

26. JUSTIFICATION:

This funding is required to complete the DCR and EA for this project.

To Support PAG TIP Amendment #5.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 2/29/2012 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED
Page 106 of 168



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/14/2012
 2. Phone Teleconference?No At Phone #:
 Video Teleconference?No [Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date: 02/14/2012 **4. Project Manager / Presenter Information:** Patricia Brown (602) 712-7352
5. Form Created By: Patricia Brown 9200 Project Management Group 205 S 17th Ave, ,

PROJECT INFORMATION

6. Project Location / Name: MP 8.15 to Junction US 93 **7. Type of Work:** Drainage Improvements
8. CPS Id: VR1J **9. District:** Kingman **10. Route:** 68 **11. County:** Mohave **12. Beg MP:** 8.15 **13. TRACS #:** H774401C **14. Len (mi.):** 0.1 **15. Fed ID #:** 068-A(200)A

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved Program Budget (in \$000): 0	18a. (+/-) Program Budget Request (in \$000): 1,800	18b. Total Program Budget After Request (in \$000): 1,800
---	---	---

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000): Comments:	Fund Item #: Details:	Amount (in \$000): 1,800 Comments:	Fund Item #: 73312 Details: FY:2012-DISTRICT MINOR PROJECTS-Construct District Minor Projects
---	--	---	---

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE	CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year:	21a. Request Fiscal Year to: 2012
22. Current Bid Pkg Ready Date:	22a. Request Bid Pkg Ready Date to: 05/01/2012
23. Current Bid Adv Date:	23a. Request Bid Adv Date to: 06/01/2012

ADDITIONAL DETAILS

24a. Scope Changed?No	24c. Work Type Changed?No
24b. Project Name/Location Changed?No	24d. What is the current Stage?Stage IV
Have ENVIRONMENTAL Clearance?NO	Have MATERIALS Memo?NO
Have U&RR Clearance?NO	Have C&S Approval?NO
Have R/W Clearance?NO	Have CUSTOMIZED Schedule?NO
Scoping Document Completed?NO	

25. DESCRIPTION OF REQUEST:

Establish a new construction project.

26. JUSTIFICATION:

Address drainage issues.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS: Establish a New Project. Request to be in PPAC Agenda for 2/29/2012 .	APPROVED/RECOMMENDED ACTIONS: Item(s) Approved. Subject to PPAC Approval.	PRB APPROVED
---	---	---------------------



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/14/2012
 2. Phone Teleconference?No At Phone #:
 Video Teleconference?No [Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date: 02/14/2012 **4. Project Manager / Presenter Information:** Patricia Brown (602) 712-7352
5. Form Created By: Patricia Brown 9200 Project Management Group 205 S 17th Ave, ,

PROJECT INFORMATION

6. Project Location / Name: Water Canyon Creek **7. Type of Work:** Design
8. CPS Id: UX1L **9. District:** Globe **10. Route:** 260 **11. County:** Apache **12. Beg MP:** 394.0 **13. TRACS #:** H848101D **14. Len (mi.):** 0.1 **15. Fed ID #:** 260-C(208)A

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program): .

18. Current Approved Program Budget (in \$000): 0	18a. (+/-) Program Budget Request (in \$000): 50	18b. Total Program Budget After Request (in \$000): 50
---	--	--

19. Currently Approved Budget Funding List:		19a. New / Budget Change Request Funding List:	
Amount (in \$000):	Fund Item #:	Amount (in \$000): 50	Fund Item #: 74412
Comments:	Details:	Comments:	Details: FY:2012-DISTRICT MINOR PROJECTS-Design

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE	CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year:	21a. Request Fiscal Year to: 2012
22. Current Bid Pkg Ready Date:	22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date:	23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No	24c. Work Type Changed?No
24b. Project Name/Location Changed?No	24d. What is the current Stage?Stage II
Have ENVIRONMENTAL Clearance?NA	Have MATERIALS Memo?NA
Have U&RR Clearance?NA	Have C&S Approval?NA
Have R/W Clearance?NA	Have CUSTOMIZED Schedule?NA
Scoping Document Completed?YES	

25. DESCRIPTION OF REQUEST:
Establish new design project.
26. JUSTIFICATION:
Design extention of CBC which will improve safety.
27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:
28. OTHER ALTERNATIVES:

REQUESTED ACTIONS: Establish a New Project. Request to be in PPAC Agenda for 2/29/2012 .	APPROVED/RECOMMENDED ACTIONS: Item(s) Approved. Subject to PPAC Approval.	PRB APPROVED
---	---	---------------------



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/07/2012

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/08/2012

4. Project Manager / Presenter Information:

Patricia Brown

(602) 712-7352

5. Form Created By:

Patricia Brown

9200 Project Management Group

205 S 17th Ave, ,

PROJECT INFORMATION

6. Project Location / Name:

Flying V Canyon to Squaw Dress Ridge

7. Type of Work:

Design Slope Stabilization and Roadway Relocation

8. CPS Id:

X11J

9. District:

Globe

10. Route:

US 60

11. County:

Gila

12. Beg MP:

305

13. TRACS #:

H778601D

14. Len (mi.):

5

15. Fed ID #:

060-E(211)A

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

0

18a. (+/-) Program Budget

Request (in \$000):

950

18b. Total Program Budget

After Request (in \$000):

950

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Comments:

Fund Item #:

Details:

Amount (in \$000):

950

Comments:

Fund Item #:

77012

Details:

FY:2012-SLOPE
MANAGEMENT-Design/Construct

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

2012

22. Current Bid Pkg Ready Date:

TBD

23. Current Bid Adv Date:

TBD

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?YES

24c. Work Type Changed?No

24d. What is the current Stage?Pre Stage II

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Establish a new design project for a construction project in the Tentative FY 2013-2017 Program.

26. JUSTIFICATION:

Mitigate slope stabilization.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Establish a New Project.
Request to be in PPAC Agenda for 2/29/2012 .

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/21/2012

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

02/21/2012

4. Project Manager / Presenter Information:

Nasreen Hasan

(602) 712-8879

5. Form Created By:

Nasreen Hasan

9575 Roadway Grp-Const Chrgs

205 S 17th Ave, , 605E

PROJECT INFORMATION

6. Project Location / Name:

WALNUT CANYON - TWIN ARROWS

7. Type of Work:

Design

8. CPS Id:

SD1K

9. District:

Flagstaff

10. Route:

40

11. County:

Coconino

12. Beg MP:

204.0

13. TRACS #:

H812501D

14. Len (mi.):

14.0

15. Fed ID #:

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

0

18a. (+/-) Program Budget

Request (in \$000):

60

18b. Total Program Budget

After Request (in \$000):

60

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Comments:

Fund Item #:

Details:

Amount (in \$000):

60

Comments:

Fund Item #:

72312

Details:

FY:2012-CONTINGENCY-Pro
gram Cost Adjustments

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?N/A

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

This form is to request the approval of using contingency funds with budget item number 72312 to initiate the scoping process. Additional design funds and construction funds are in the draft FY13-17 Program.

26. JUSTIFICATION:

Scoping for this FY 14 pavement preservation project needs to start now to meet the construction schedule.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 2/29/2012 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:02/21/2012
 2. Phone Teleconference?No At Phone #:
 Video Teleconference?No [Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date: 02/21/2012 **4. Project Manager / Presenter Information:** Heidi Yaqub (602) 712-7644
5. Form Created By: Heidi Yaqub 9575 Roadway Grp-Const Chrgs 205 S 17th Ave, 119, 605E

PROJECT INFORMATION

6. Project Location / Name: COTTONWOOD WASH - SHOW LOW **7. Type of Work:** Design
8. CPS Id: SH1K **9. District:** Globe **10. Route:** 260 **11. County:** Navajo **12. Beg MP:** 321.4 **13. TRACS #:** H812901D **14. Len (mi.):** 9.4 **15. Fed ID #:** NH 260-B(216)
(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved Program Budget (in \$000): 0	18a. (+/-) Program Budget Request (in \$000): 60	18b. Total Program Budget After Request (in \$000): 60
---	--	--

19. Currently Approved Budget Funding List:	19a. New / Budget Change Request Funding List:
Amount (in \$000): Comments:	Amount (in \$000): 60 Comments:
Fund Item #: Details:	Fund Item #: 72312 Details: FY:2012-CONTINGENCY-Pro gram Cost Adjustments

20. JPA #s:

CURRENTLY APPROVED SCHEDULE	CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year: 22. Current Bid Pkg Ready Date: 23. Current Bid Adv Date:	21a. Request Fiscal Year to: 22a. Request Bid Pkg Ready Date to: 23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No	24c. Work Type Changed?No
24b. Project Name/Location Changed?No	24d. What is the current Stage?N/A
Have ENVIRONMENTAL Clearance?NO	Have MATERIALS Memo?NO
Have U&RR Clearance?NO	Have C&S Approval?NO
Have R/W Clearance?NO	Have CUSTOMIZED Schedule?NO
Scoping Document Completed?NO	

25. DESCRIPTION OF REQUEST:
 This form is to request the approval of using contingency funds with budget item number 72312 to initiate the scoping process. Additional funds for design and construction are in the draft FY13-17 program.

26. JUSTIFICATION:
 Scoping for this FY 14 pavement preservation project needs to start now to meet the 2014 construction schedule.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS: Request to be in PPAC Agenda for 2/29/2012 . Change in Budget.	APPROVED/RECOMMENDED ACTIONS: Item(s) Approved. Subject to PPAC Approval.	PRB APPROVED
--	---	---------------------

ARIZONA DEPARTMENT OF TRANSPORTATION MPD - Aeronautics Group

Project Committee Recommendations

AIRPORT: COLORADO CITY MUNI
SPONSOR: TOWN OF COLORADO CITY
CATEGORY: Public GA
PROJECT NUMBER: 2F2T
AIP NUMBER: 3-04-0076-017-2011
DATE: January 20, 2012

New Project
 Changed Project

Current Program Description	Fiscal Year	State Share	Sponsor Share	FAA Share	Total Amount	Priority Number
Rehabilitate Runway 11/29, including lighting, Phase 3	2012	\$48,795.00	\$48,794.00	\$1,854,187.00	\$1,951,776.00	232
Justification For Recommendation:						
Sponsor requests State matching grant to Federal AIP 3-04-0076-017-2011						

Source of Funds:		2012 - Federal Programs (State Match)			
Original Set-Aside	Amount committed to date	Present Balance	Balance if Approved		
\$4,888,351	\$2,117,404	\$2,770,947	\$2,722,152		

Aeronautics Project Development Committee Recommends to PPAC:

Approval [] Disapproval

Date: January 20, 2012

Aeronautics Representative:

Nancy Wiles

Priority Planning Committee Recommends to Transportation Board:

[] Approval [] Disapproval

Date: February 29, 2012

State Transportation Board Action:

[] Approval [] Disapproval

Date: March 16, 2012

STATE ENGINEER'S REPORT
February 2012

The Status of Projects Under Construction report for February 2012 shows 114 projects under construction valued at \$901,715,211.80. The transportation board awarded 4 projects during February valued at approximately \$72.2 million.

During February the Department finalized 21 projects valued at \$42,167,863.69. Projects where the final cost exceeded the contractors bid amount by more than 5% are detailed in your board package.

Year to date we have finalized 78 projects. The total cost of these 78 projects has exceeded the contractors bid amount by 4.3%. Deducting incentive/bonus payments, revisions, omissions and additional work paid for by others, fiscal year to date reduces this percentage to 1.8%.

MONTHLY CONSTRUCTION REPORT

Feb-12

PROJECTS UNDER CONSTRUCTION	114
MONETARY VALUE OF CONTRACTS	\$901,715,211.80
PAYMENTS MADE TO DATE	\$434,991,393.86
INTERSTATE	33
PRIMARY	66
LOCAL GOVERNMENT	11
NON-FEDERAL AID	4
OTHER	0
CONTRACTS EXECUTED IN FEBRUARY 2012	4
MONETARY AMOUNT OF CONTRACTS EXECUTED	\$965,202.10

FIELD REPORTS SECTION

EXT. 7301

Arizona Department of Transportation
Field Reports Section
Completed Contracts Fiscal Year 2012
 February, 2012

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
HSP-191E(203)A H602501C	US 191 WIDE RUINS Holbrook District	2,068,240.00	BISON CONTRACTING CO., INC.	Low Bid = \$1,745,000.00	(\$323,240.00) or 15.63% under State Estimate \$1,611,666.52	(\$133,333.48)	-7.6%
IM 019-A(131)A H480301C	JCT B19 - PALO PARADO Tucson District	9,635,882.50	GRANITE CONSTRUCTION COMPANY	Low Bid = \$9,356,895.00	(\$278,987.50) or 2.90% under State Estimate \$11,194,153.69	\$1,837,258.69	19.6%
Working Days: 230 = 200 + 30 Days Used: 228							
186-A-NFA H725701C	IDEAL DRAW Safford District	160,370.00	SHOW LOW CONSTRUCTION, INC.	Low Bid = \$262,475.00	\$102,105.00 or 63.67% over State Estimate \$304,707.85	\$42,232.85	16.1%
Working Days: 138 = 100 + 38 Days Used: 135							
HES 092-A(003) H677901C	SR 92 @ BUFFALO SOLDIER TRL Safford District	2,033,083.70	BISON CONTRACTING CO., INC.	Low Bid = \$1,912,955.23	(\$120,148.47) or 5.91% under State Estimate \$2,020,043.36	\$107,108.13	5.6%
Working Days: 126 = 90 + 20 + 12 + 4 Days Used: 125							

Arizona Department of Transportation

Field Reports Section

Completed Contracts Fiscal Year 2012

February, 2012

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
CBI 999-A(051) H686201C	SAN LUIS II PORT OF ENTRY Yuma District Working Days: 12 = 0 Days Used: 261	8,609,781.00	AUSTIN BRIDGE & ROAD, LP	Low Bid = \$10,197,014.50	\$1,587,233.50 or 18.44% over State Estimate \$10,485,113.35	\$288,098.85	2.8 %
010-D-(200)A H734501C	I-10 / I-19 TI Tucson District Working Days: 365 Days Used: 260	2,767,196.60	RECON INC.	Low Bid = \$1,942,490.00	(\$824,706.60) or 29.80% under State Estimate \$1,739,194.92	(\$203,295.08)	-10.5 %
ARRA-093B(201)A H738901C	US-93; MP104.1 TO MP106 (RANCH) Kingman District Working Days: 264 = 200 Days Used: 264	6,822,992.00	AMES CONSTRUCTION, INC.	Low Bid = \$5,857,065.65	(\$965,926.35) or 14.16% under State Estimate \$6,375,689.13	\$518,623.48	8.9 %
040-D-(202)A H756701C	I-40 (VARIOUS LOCATIONS) Holbrook District Working Days: 72 = 45 Days Used: 64	1,438,042.00	COMBS CONSTRUCTION COMPANY, INC.	Low Bid = \$1,403,152.30	(\$34,889.70) or 2.43% under State Estimate \$1,741,361.67	\$338,209.37	24.1 %

Arizona Department of Transportation

Field Reports Section

Completed Contracts Fiscal Year 2012

February, 2012

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
ARRA-999A(239)A H782601C Working Days: 50 Days Used: 50	HOLBROOK DISTRICT CHIP Holbrook District	670,496.20	GRADY'S QUALITY EXCAVATING, INC.	Low Bid = (\$108,620.01) or 16.20% under State Estimate \$561,876.19	\$517,785.26	(\$44,090.93)	-7.8 %
ARRA-11A0(201)A SS76001C Working Days: 60 Days Used: 49	SALOME ROAD, MP 2.0 - MP 5.4 Prescott District		CACTUS TRANSPORT, INC.	Low Bid = \$18,958.33 or 3.91% over State Estimate \$504,167.33	\$508,156.86	\$3,989.53	0.8 %
ARRA-APJ0(200)A SS74601C Working Days: 93 = 80 Days Used: 93	IRONWOOD DRIVE - US 60 TO 16TH Phoenix District + 13	485,209.00					
ARRA-THR0(200)A SS77301C Working Days: 60 = 30 Days Used: 55	GOLF COURSE RD-HIGHLINE Safford District + 30	1,261,094.00	NESBITT CONTRACTING CO., INC.	Low Bid = (\$15,993.38) or 1.27% under State Estimate \$1,245,100.62	\$1,189,085.01	(\$56,015.61)	-4.5 %
		440,587.00	CKC CONSTRUCTION & MATERIALS LLC	Low Bid = (\$27,841.52) or 6.32% under State Estimate \$412,745.48	\$428,914.11	\$16,168.63	3.9 %

Arizona Department of Transportation
Field Reports Section
Completed Contracts Fiscal Year 2012
 February, 2012

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
STP999-A(271)A H794501P Working Days: 45 Days Used: 21	SR 87, US 180, SR 264, US 191 Holbrook District	491,666.00	CHOLLA PAVEMENT MAINTENANCE, INC.	Low Bid = \$475,783.32	(\$15,882.68) or 3.23% under State Estimate \$665,506.54	\$189,723.22	39.9 %
STP-999-A(270)A H795101P Working Days: 30 Days Used: 5	SR 72 and I-8 Yuma District	177,500.00	CHOLLA PAVEMENT MAINTENANCE, INC.	Low Bid = \$175,906.48	(\$1,593.52) or 0.90% under State Estimate \$96,143.12	(\$79,763.36)	-45.3 %
STP-X60-C(201)A H794701P Working Days: 30 Days Used: 21	Sossaman Rd to Meridian Dr Phoenix District	75,000.00	CACTUS ASPHALT	Low Bid = \$51,182.14	(\$23,817.86) or 31.76% under State Estimate \$94,411.24	\$43,229.10	84.5 %
CM-FTH0(202)A SS66001C Working Days: 50 Days Used: 48	FOUNTAIN HILLS BOULEVARD Phoenix District	233,308.00	VISUS ENGINEERING CONSTRUCTION, INC.	Low Bid = \$190,000.00	(\$43,308.00) or 18.56% under State Estimate \$283,019.05	\$93,019.05	49.0 %

Arizona Department of Transportation
Field Reports Section
Completed Contracts Fiscal Year 2012
 February, 2012

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
ARRA-GLN(233)A SS92301C Working Days: 75 Days Used: 70	BELL ROAD - 59TH AVE TO 69TH A Phoenix District	1,238,200.00	NESBITT CONTRACTING CO., INC.	Low Bid = \$1,034,655.45 (\$203,544.55) or 16.44% under State Estimate	\$1,047,210.53	\$12,555.08	1.2 %
HSP-079A(203)A H731001C Working Days: 150 Days Used: 149	MP 124.1 TO MP 125.7 Tucson District						
		543,475.00	ALOHA GRADING, INC.	Low Bid = \$364,296.61 (\$179,178.39) or 32.97% under State Estimate	\$354,233.93	(\$10,062.68)	-2.8 %
999-A-(293)A H815001C Working Days: 60 Days Used: 54	YUMA DISTRICT WIDE Yuma District						
		620,336.30	CEMEX CONSTRUCTION MATERIALS SOUTH, LLC.	Low Bid = \$573,735.76 (\$46,600.54) or 7.51% under State Estimate	\$600,557.40	\$26,821.64	4.7 %
NH-087-A(203)A H814801C Working Days: 40 Days Used: 39	RIGGS RD-CHANDLER Phoenix District						
		594,989.00	NESBITT CONTRACTING CO., INC.	Low Bid = \$534,435.90 (\$60,553.10) or 10.18% under State Estimate	\$593,191.06	\$58,755.16	11.0 %

Arizona Department of Transportation
Field Reports Section
Completed Contracts Fiscal Year 2012
 February, 2012

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
STP-X60-C(200)A H798301P	SOSSAMAN - MERIDIAN DR WB Phoenix District		SOUTHWEST SLURRY SEAL, INC.	Low Bid = \$332,199.91	\$317,719.09	(\$14,480.82)	-4.4 %
Working Days: 50							
Days Used: 46							

Completed Contracts (Fiscal Year 2012)

February, 2012

	<u>No. of Contracts</u>	<u>State Estimate</u>	<u>Bid Amount</u>	<u>Final Cost</u>
<u>Totals</u>	21		\$39,133,112.87	\$42,167,863.69
# of Projects: 21		Monetary		Monetary
				\$3,034,750.82


Accumulation to Date (Fiscal Year 2012 ONLY)

No. of Contracts	Accumulative State Estimate	Bid Amount	Final Cost	Monetary	Percent
77	\$230,350,969.32	\$211,150,910.71	\$220,217,102.66	\$9,066,191.95	4.3%

Prepared By:

Yvonne Navarro
Field Reports Unit, X6849

Checked By:


Lenyne Hickson, Manager
Field Reports Unit, X7301

Interstate Federal-Aid (“A” “B”) projects do not need FHWA concurrence, but must comply with DBE regulations; other projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations.

***ITEM 11a:**

BIDS OPENED: February 24, 2012

Page 145

HIGHWAY: NOGALES-TUCSON HIGHWAY (I-19)

SECTION: International Border – I-10

COUNTY: Pima

ROUTE NO.: I-19

PROJECT: IM-019-A(203)A 019 PM 000 H774101C

FUNDING: 94% Federal 6% State

LOW BIDDER: ABBCO Group, Inc.

LOW BID AMOUNT: \$ 1,569,018.60

STATE ESTIMATE: \$ 1,935,195.80

\$ UNDER ESTIMATE: \$ 366,177.20

% UNDER ESTIMATE: 18.9%

PROJECT DBE GOAL: 4.27%

BIDDER COMMITMENT: 5.00%

NO. BIDDERS: 5

RECOMMENDATION: AWARD



ITEM 11b:

BIDS OPENED: February 10, 2012

Page 148

HIGHWAY: PIESTEWA FREEWAY, SR 51

SECTION: Northern Avenue to Bell Road

COUNTY: Maricopa

ROUTE NO.: SR 51

PROJECT: IM-051-A(201)A 051 MA 007 H774801C

FUNDING: 94% Federal 6% State

	Low Bidder	Second Bidder
BIDDER:	AJP Electric, Inc.	Roadway Electric LLC
LOW BID AMOUNT:	\$ 483,509.60	\$ 510,475.53
STATE ESTIMATE:	\$ 487,963.00	\$ 487,963.00
\$ UNDER ESTIMATE:	\$ 4,453.40	\$ 22,512.53
% UNDER ESTIMATE:	0.9%	4.6%
NO. BIDDERS:	6	6
RECOMMENDATION:	See Comments below	

COMMENTS:

Recommend rejection of the bid from AJP Electric, Inc. due to failure to comply with the DBE requirements. Recommend award to Roadway Electric LLC contingent upon review by ADOT Civil Rights to confirm that Roadway Electric has complied with the DBE requirements. The State Engineer will provide an update at the Board Meeting.

At the bid opening on February 10, 2012, AJP Electric, Inc. was read as the apparent low bidder and Roadway Electric was read as second low bidder. In its bid documents, AJP Electric certified that it had not met the Disadvantaged Business Enterprises (DBE) goal of 3.99 percent established for this project but had made a good faith effort to do so as required in the Special Provisions. Roadway Electric certified that it had met the goal.

AJP Electric's claim of good faith effort falls short on several counts. The specifications clearly state that to claim good faith effort, a bidder having trouble meeting the project goal must contact the ADOT Civil Rights Office for assistance before bids open. AJP Electric did not contract Civil Rights for help before the bids opened. The specifications also clearly enumerate eight types of effort that a bidder must document in order to claim good faith effort. AJP Electric did not provide this documentation.

ITEM 11b: COMMENTS continued


In a letter dated February 15, 2012, AJP Electric stated that it had originally marked the DBE Assurances Affidavit submitted with its bid to say it had met the DBE goal for the project, but then made a change before bid submission to say it had not met the goal but had made a good faith effort. AJP Electric explained it made the change because it had been unable to reach its intended DBE subcontractor in time to finalize arrangements before submission of bids. AJP Electric further states it was well aware that it could not revise or correct the affidavit after bid submission but then goes on to ask ADOT Civil Rights to consider such a change. The letter further argues that AJP Electric should be allowed relief from the specifications because it was only due to a last minute failure in communication with its DBE that it could not certify to having met the DBE goal.

ADOT does not agree with this position. First, the DBE Assurances affidavit very clearly states the bidder cannot alter its position after bid submission. Second, AJP Electric has not established that it was a last minute failure. Civil Rights interviewed the DBE (PC Links), who indicated that there was no negotiation between the parties before the bid was submitted. Third, it appears that the work that AJP claims the DBE would be doing is outside that DBE's area of expertise and certification. PC Links is certified to perform work as a computer hardware, software and peripheral sales broker. None of those items are included in this sign replacement project. Fourth, it appears that AJP Electric intended to use the DBE as a conduit for material from suppliers that AJP Electric had already contacted, in which case the DBE would not be performing a commercially useful function as required by the specifications. Not only was there no prebid negotiation with the DBE, but the DBE was not certified to perform the intended work and would not be providing a commercially useful function. All that AJP provided to the DBE was a list of suppliers that AJP had already contacted.

Because AJP Electric did not contact Civil Rights for assistance before bid opening, did not document good faith effort, and cannot change its position after bid opening, its bid must be rejected. The result is that Roadway Electric becomes the apparent low bidder. Roadway Electric indicated in its bid documents that it had met the DBE goal established for this project. Roadway Electric has until 4:00 P.M. on Tuesday, March 13, 2012, to submit its DBE Intended Participation Affidavit and required information to the Civil Rights Office for review.

ITEM 11b: COMMENTS continued

A letter outlining these findings was faxed on March 6, 2012, to AJP Electric and Roadway Electric, with copies to all other bidders. Under the Standard Specifications, bidders may file a protest on these recommended actions, and must do so on or before 5:00 P.M. on Tuesday, March 13, 2012. At the time this agenda was prepared, no protests had been received but the deadline had not passed. An update will be provided at the Board Meeting to advise if any protests have been received and the State Engineer's response to any such protest, and the findings of the Civil Rights Office DBE compliance review of the bid from Roadway Electric.



Non-Interstate Federal-Aid ("A" "B") projects do not need FHWA concurrence, but must comply with DBE regulations; other projects are subject to FHWA and/or local government concurrence

***ITEM 11c:**

BIDS OPENED: February 24, 2012

Page 152

HIGHWAY: WICKENBURG-PRESCOTT HIGHWAY (SR 89)

SECTION: Wash Bridge (STR #104)

COUNTY: Yavapai

ROUTE NO.: SR 89

PROJECT: STP-089-A(206)A 089 YV 295 H799501C

FUNDING: 94% Federal 6% State

LOW BIDDER: Asphalt Paving & Supply, Inc.

LOW BID AMOUNT: \$ 51,707.00

STATE ESTIMATE: \$ 45,025.00

\$ OVER ESTIMATE: \$ 6,682.00


% OVER ESTMATE: 14.8%

PROJECT DBE GOAL: 6.03%

BIDDER COMMIT-
MENT: 7.76%

NO. BIDDERS: 6

RECOMMENDATION: AWARD



***ITEM 11d:**

BIDS OPENED: February 17, 2012

Page 156

HIGHWAY: SR 303L

SECTION: Thomas Road to Camelback Road

COUNTY: Maricopa

ROUTE NO.: 303L

PROJECT: AC-NH-303-A(201)A 303 MA 105
H787201C

FUNDING: 92% Federal 8% State

LOW BIDDER: Ames Construction, Inc.

LOW BID AMOUNT: \$ 31,450,017.76

STATE ESTIMATE: \$ 38,174,433.00

\$ UNDER ESTIMATE: \$ 6,724,415.24


% UNDER ESTMATE: 17.6%

PROJECT DBE GOAL: 3.87%

BIDDER COMMITMENT: 6.60%

NO. BIDDERS: 10

RECOMMENDATION: POSTPONE



*ITEM 11e:

BIDS OPENED: February 10, 2012

Page 161

HIGHWAY: SR 287, I-8 IN PINAL COUNTY

SECTION: Pinal County Wide

COUNTY: Pinal

ROUTE NO.: I-8, SR 287

PROJECT: IM-STP-999-A(331)A 999 PN 000 H836401C

FUNDING: 94% Federal 6% State

LOW BIDDER: Southern Arizona Paving & Construction, Co.

LOW BID AMOUNT: \$ 204,813.24

STATE ESTIMATE: \$ 257,760.32

\$ UNDER ESTIMATE: \$ 52,947.08


% UNDER ESTIMATE: 20.5%

PROJECT DBE GOAL: 3.96%

BIDDER COMMITMENT: 4.00%

NO. BIDDERS: 6

RECOMMENDATION: AWARD



***ITEM 11f:**

BIDS OPENED: February 17, 2012

Page 165

HIGHWAY: SAN LUIS-YUMA-QUARTSITE HIGHWAY &
QUARTZSITE-PARKER-TOPOCK HIGHWAY

SECTION: US 95/SR 95 Milepost 29 to Milepost 161

COUNTY: Yuma and La Paz

ROUTE NO.: US 95, SR 95

PROJECT: NH-999-A(336)A 999 SW 000 H836801C

FUNDING: 94% Federal 6% State

LOW BIDDER: Cactus Transport, Inc.

LOW BID AMOUNT: \$ 615,905.50

STATE ESTIMATE: \$ 554,361.55

\$ OVER ESTIMATE: \$ 61,543.95


% OVER ESTIMATE: 11.1%

PROJECT DBE GOAL: 3.99%

BIDDER COMMITMENT: 3.99%

NO. BIDDERS: 5

RECOMMENDATION: AWARD



ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:
 180 Calendar Days

The proposed roadway construction project is located in Navajo County on Scott Ranch Road in the city of Show Low. The project begins approximately 700 feet east of the intersection of Scott Ranch Road and SR-260 and extending eastward 2,200 feet to the intersection of Scott Ranch Road and Show Low Lake Road. The proposed work consists of constructing new asphalt roadway, modifying the vertical alignment and adding left turn lanes at the intersection of Scott Ranch Road and Show Low Lake Road. The work also includes constructing curb and gutter, sidewalk, installing pipe culverts, applying pavement marking and performing other related works.

Bid Opening Date : 02/17/2012, Prequalification Required, Engineer Specialist : Salahuddin Mohammed

Project No.	Highway Termini	Location	Item
0000 NA SLW SS67301C SLW-0-(200)A	CITY OF SHOW LOW	SCOTT RANCH ROAD Globe District	71611

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$1,334,607.25	SHOW LOW CONSTRUCTION, INC.	1801 WEST DEUCE OF CLUBS, SUITE 300 SHOW LOW, AZ 85901
2	\$1,393,713.75	INTERMOUNTAIN WEST CIVIL CONSTRUCTORS, INC.	P.O. BOX 2790 PAYSON, AZ 85547
3	\$1,406,028.05	COMBS CONSTRUCTION COMPANY, INC.	2801 S. 49TH AVENUE PHOENIX, AZ 85043
	\$1,414,620.00	DEPARTMENT	
4	\$1,449,488.60	FNF CONSTRUCTION, INC.	115 S. 48TH ST TEMPE, AZ 85281
5	\$1,639,720.00	FANN CONTRACTING, INC	1403 INDUSTRIAL WAY PRESCOTT, AZ 86301

Rank	Bid Amount	Contractor Name	Address of Contractor
6	\$1,687,410.75	MEADOW VALLEY CONTRACTORS, INC.	4602 E. THOMAS RD. PHOENIX, AZ 85018

Apparent Low Bidder is 5.7% Under Department Estimate (Difference = (\$80,012.75))

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, FEBRUARY 17, 2012, AT 11:00 A.M. (M.S.T.)

TRACS NO 0000 NA SLW SS673 01C
PROJ NO HPP-SLW-0(200)A
TERMINI CITY OF SHOW LOW
LOCATION SCOTT RANCH ROAD

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
SCOTT RANCH ROAD	N/A	GLOBE	FA-LOCAL

The amount programmed for this contract is \$2,002,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed roadway construction project is located in Navajo County on Scott Ranch Road in the city of Show Low. The project begins approximately 700 feet east of the intersection of Scott Ranch Road and SR-260 and extending eastward 2,200 feet to the intersection of Scott Ranch Road and Show Low Lake Road. The proposed work consists of constructing new asphalt roadway, modifying the vertical alignment and adding left turn lanes at the intersection of Scott Ranch Road and Show Low Lake Road. The work also includes constructing curb and gutter, sidewalk, installing pipe culverts, applying pavement marking and performing other related works.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Roadway Excavation	CU.YD.	11,106
Borrow	CU.YD.	8,805
Aggregate Base, Class 2	CU.YD.	4,050
Asphaltic Concrete (Miscellaneous Structural)	TON	3,360
Pipe, Corrugated Metal/HDPE, Size Varies	L.FT.	1,252
Dual Component Pavement Marking (Epoxy)	L.FT.	18,000
Concrete Curb and Gutter (C-05.10)(Type D)	L.FT.	4,300
Concrete Sidewalk (C-05.20)	SQ.FT.	21,250
Riprap	CU.YD.	454
Construction Surveying and Layout	L.SUM	1

The time allowed for the completion of the work included in this project will be 180 calendar days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 3.19.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$34, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5 will be charged for each set of Special Provisions requested

which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

Cross sections and/or earthwork quantity sheets, if available, may be ordered from the Control Desk of Roadway Design Section at (602) 712-8667. Orders must be placed at least five days prior to bid opening to insure availability. Documents may be picked up and paid for at Contracts & Specifications Section.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Mohammed Salahuddin	(602) 712-8260
Construction Supervisor:	Elaine Leavens	(928) 532-2345

STEVE HULL,
Engineer-Manager
Contracts & Specifications Section

0000 NA SLW SS673 01C
HPP-SLW-0(200)A
January 11, 2011

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:
 55 Working Days

The proposed work is located in Yavapai County on State Route 71, west of Congress, beginning at Milepost 91.0 and extending along SR71 to Milepost 108.4. The proposed work includes placement of a double application chip seal coat, fog coat, and other related work.

Bid Opening Date : 02/10/2012, Prequalification Required, Engineer Specialist : Susan Webber

Project No.	Highway Termini	Location	Item
071 YV 091 H836001C 071-A-(201)A	AGUILA - CONGRESS JCT HWY	MARICOPA COUNTY LINE TO CONGRS Prescott District	77312

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$831,113.67	INTERNATIONAL SURFACING SYSTEMS	P.O. BOX 980430 WEST SACRAMENTO, CA 95798
2	\$835,742.59	INTERMOUNTAIN SLURRY SEAL, INC.	1000 NORTH WARM SPRINGS ROAD SALT LAKE CITY, UT 84116
3	\$883,512.45	CACTUS TRANSPORT, INC.	8211 WEST SHERMAN STREET TOLLESON, AZ 85353
	\$905,347.00	DEPARTMENT	
4	\$934,519.30	SOUTHERN ARIZONA PAVING & CONSTRUCTION, CO.	4102 E ILLINOIS ST TUCSON, AZ 85714
5	\$934,553.11	ASPHALT PAVING & SUPPLY, INC.	2425 NORTH GLASSFORD HILL RD PRESCOTT VALLEY, AZ 86314
6	\$993,775.00	C AND E PAVING & GRADING L.L.C.	P.O. BOX 551 FLAGSTAFF, AZ 86002

Rank	Bid Amount	Contractor Name	Address of Contractor
7	\$994,014.16	D & O CONTRACTORS, INC.	7591 N. 74TH AVENUE GLENDALE, AZ 85303

Apparent Low Bidder is 8.2% Under Department Estimate (Difference = (\$74,233.33))

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, FEBRUARY 10, 2012, AT 11:00 A.M. (M.S.T.)

TRACS NO 071 YV 091 H8360 01C
PROJ NO STP-071-A(201)A
TERMINI AGUILA – CONGRESS JCT HWY
LOCATION MARICOPA COUNTY LINE TO CONGRESS JCT

ROUTE NO. MILEPOST DISTRICT ITEM NO.
SR 79 91.00 to 108.40 PRESCOTT 77312

The amount programmed for this contract is \$1,300,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed work is located in Yavapai County on State Route 71, west of Congress, beginning at Milepost 91.0 and extending along SR71 to Milepost 108.4. The proposed work includes placement of a double application chip seal coat, fog coat, and other related work.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Emulsified Asphalt (CRS-2P)	Ton	558
Emulsified Asphalt (for Fog Coat) (SS-1)	Ton	168
Cover Material	C.Y.	3,213
Blotter Material	Ton	1,072
Truck Mounted Attenuator	Each-Day	9
Changeable Message Board	Each-Day	68
Pilot Vehicle with Driver	Hour	140
Flagging Services (Civilian)	Hour	560
Flagging Services (Local Enforcement Officer)	Hour	40
Flagging Services (DPS)	Hour	170
Permanent Pavement Markings (Painted) (W & Y)	L. Ft.	218,408
Pavement Markings (Thermoplastic) (W & Y)	L. Ft.	325,046

The time allowed for the completion of the work included in this project will be 55 working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 4.05.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$7.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Susan Webber	(602) 712-6879
Construction Supervisor:	Andrew Roth	(928) 759-2426, ext. 3624

STEVE HULL,
Engineer-Manager
Contracts & Specifications Section

071 YV 091 H8360 01C
STP-071-A(201)A
01/12/12
SW: U:\Projects\H8360 01C

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:
 75 Working Days

The proposed project, a portion of which is in the Ak-Chin Indian Community, is located within Pinal County on SR 347 beginning at MP 168.4 and ending at MP 173.9. The proposed work includes milling existing pavement and overlaying it with asphalt concrete friction course. Additional work includes crack sealing, installing traffic counters, loop detectors, pavement markings, signing, and other related work.

Bid Opening Date : 02/24/2012, Prequalification Required, Engineer Specialist : Pirooz Brian

Project No.	Highway Termini	Location	Item
347 PN 168 H810801C STP 347-A(206)A	MARICOPA ROAD (SR 347)	PAPAGO RD - EDISON RD Tucson District	14312

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$2,552,491.40	SUNLAND, INC. ASPHALT & SEAL COATING	775 W. ELWOOD ST. PHOENIX, AZ 85041
2	\$2,559,800.00	NESBITT CONTRACTING CO., INC.	100 SOUTH PRICE ROAD TEMPE, AZ 85281
3	\$2,638,500.00	MARKHAM CONTRACTING CO., INC.	22820 NORTH 19TH AVENUE PHOENIX, AZ 85027
4	\$2,640,538.05	COMBS CONSTRUCTION COMPANY, INC.	P.O. BOX 10789 GLENDALE, AZ 85318
5	\$2,684,267.31	INTERMOUNTAIN WEST CIVIL CONSTRUCTORS, INC.	P.O. BOX 2790 PAYSON, AZ 85547
6	\$2,686,868.00	FISHER SAND & GRAVEL CO. DBA SOUTHWEST ASPHALT PAVING	1302 W DRIVERS WAY TEMPE, AZ 85284
	\$2,708,494.45	DEPARTMENT	

Rank	Bid Amount	Contractor Name	Address of Contractor
7	\$2,716,690.00	FNF CONSTRUCTION, INC.	115 S. 48TH ST TEMPE, AZ 85281
8	\$2,774,678.40	MEADOW VALLEY CONTRACTORS, INC.	P.O. BOX 60726 PHOENIX, AZ 85082-0726
9	\$2,787,787.00	GRANITE CONSTRUCTION COMPANY	4115 E ILLINOIS ST TUCSON, AZ 85714
10	\$2,799,831.00	J. BANICKI CONSTRUCTION, INC.	6423 S. ASH AVENUE TEMPE, AZ 85283
11	\$2,870,968.90	FANN CONTRACTING, INC	1403 INDUSTRIAL WAY PRESCOTT, AZ 86301

Apparent Low Bidder is 5.8% Under Department Estimate (Difference = (\$156,003.05))

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, FEBRUARY 24, 2012, AT 11:00 A.M. (M.S.T.)

TRACS NO 347 PN 168 H8108 01C
PROJ NO STP 347 A(206)A
TERMINI Maricopa Road (SR 347)
LOCATION Papago Road to Edison Road

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
SR 347	168.4 to 173.9	Tucson	14312

The amount programmed for this contract is \$4,000,000.00. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed project, a portion of which is in the Ak-Chin Indian Community, is located within Pinal County on SR 347 beginning at MP 168.4 and ending at MP 173.9. The proposed work includes milling existing pavement and overlaying it with asphalt concrete friction course. Additional work includes crack sealing, installing traffic counters, loop detectors, pavement markings, signing, and other related work.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Remove Bituminous Pavement (Milling)	Sq. Yd.	160,000
Bituminous Tack Coat	Ton	70
Asphalt Binder (PG 76-16)	Ton	1,290
Crack Sealing	L.Ft.	20,000
Asphaltic Concrete Friction Course	Ton	3,365
Asphaltic Rubber Material (For AR-ACFC)	Ton	300
Asphaltic Concrete (3/4" Mix) (End Product)	Ton	24,000
Reset Frame and Cover for Manhole	Each	12
Sign Post	L.Ft.	570
Truck Mounted Attenuator	Each Day	16
Flashing Arrow Panel	Each Day	114
Flagging Services	Hour	1010
Milepost Marker	Each	10
Pavement Marking	L.Ft.	180,000
Loop Detectors	Each	6
Loop Detector For Traffic Signals	Each	14
Seeding	Acre	1
Erosion Control	L.Ft.	500
Mobilization	L.Sum	1
Reset Frame and Cover for Survey Monument	Each	11
Reset Frame and Cover for Valve Box	Each	8
Contractor Quality Control	L.Sum	1
Construction Surveying and Layout	L.Sum	1

A portion of this project is in a Native American Reservation, in the Ak-Chin Indian Community area, which may subject the contractor to the laws and regulations of the Ak-Chin Indian Community and its TERO office. Contractors are advised to make themselves aware of any taxes, fees or any conditions that may be imposed by the Ak-Chin Indian Community on work performed on the Reservation.

The time allowed for the completion of the work included in this project will be **75** working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be **2.60%**.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is **\$31.00**, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of **\$5.00** will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in

the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Brian Pirooz	(602) 712 8269
Construction Supervisor:	Carter McKune	((520) 836 2501

STEVE HULL,
Engineer-Manager
Contracts & Specifications Section

347 PN 168 H8108 01C
STP 347 A(206)A
Advertisement date: January 27, 2012
SH/BP

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:

180 Working Days

The proposed work is located in Santa Cruz and Pima Counties on Interstate 19, beginning at the International Border in Nogales (milepost 0) and extending north to the junction of Interstate 10 in Tucson (milepost 63). The proposed work includes crossroad, frontage road, and mainline sign rehabilitation and replacement, and other related work.

Bid Opening Date : 02/24/2012, Prequalification Required, Engineer Specialist : Petrillo Robert

Project No.	Highway Termini	Location	Item
019 PM H774101C 019-A-(203)A	NOGALES-TUCSON HIGHWAY (I-19)	MEXICO INTERNATIONAL LINE TO I Tucson District	20012

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$1,569,018.60	ABBCCO SIGN GROUP, INC.	8660 W. HARMONY LN PEORIA, AZ 85382
2	\$1,798,866.80	CONTRACTORS WEST, INC.	1830 W. BROADWAY RD. MESA, AZ 85202
	\$1,935,195.80	DEPARTMENT	
3	\$1,949,142.00	C S CONSTRUCTION, INC.	22023 N 20TH AVE SUITE A PHOENIX, AZ 85027
4	\$2,005,386.59	BROWN AND WHITE INC./NAC CONSTRUCTION (JV)	P.O. BOX 27283 TUCSON, AZ 85726
5	\$2,048,316.60	ROADWAY ELECTRIC, LLC	2035 W. MOUNTAIN VIEW ROAD PHOENIX, AZ 85021

Apparent Low Bidder is 18.9% Under Department Estimate (Difference = (\$366,177.20))

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, FEBRUARY 24, 2012, AT 11:00 A.M. (M.S.T.)

TRACS NO 019 PM 000 H774101C
PROJ NO IM 019-A(203)A
TERMINI NOGALES - TUCSON HIGHWAY (I-19)
LOCATION INTERNATIONAL BORDER - I-10

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
I-10	0	TUCSON	20012

The amount programmed for this contract is \$ 2,200,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed work is located in Santa Cruz and Pima Counties on Interstate 19, beginning at the International Border in Nogales (milepost 0) and extending north to the junction of Interstate 10 in Tucson (milepost 63). The proposed work includes crossroad, frontage road, and mainline sign rehabilitation and replacement, and other related work.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Remove Signs, Foundations, and Posts (Various)	EACH	1,135
Breakaway Sign Posts (Various Sizes)	L.FT.	4,070
Foundation for Breakaway Sign Posts (Various Sizes)	EACH	217
Slip Base (New)	EACH	570
Perforated Sign Posts (2S, 2-1/2S, 2-1/2T)	L.FT.	12,550
Foundation for Sign Post (Concrete)	EACH	1,000
Warning, Marker, or Regulatory Sign Panel	SQ.FT	12,000
Extruded Aluminum Sign Panel	SQ.FT	20,000
Flat Sheet Aluminum Sign Panel	SQ.FT	4,800
Object, Reference, and Milepost Markers	EACH	160
2-Clamp Brackets	EACH	50
Trim Tree	EACH	200
Construction Survey and Layout	L.S.	1

The time allowed for the completion of the work included in this project will be 100 working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 4.27%.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$190.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a

subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Robert Petrillo	(602) 712-8168
Construction Supervisor:	Mindy Teague	(520) 838-2985

STEVE HULL,
Engineer-Manager
Contracts & Specifications Section

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:

150 Calendar Days

The proposed sign rehabilitation work is located in Maricopa County on State Route 51, beginning at milepost 7 and extending northerly to milepost 14. The proposed work includes crossroad, frontage road, mainline sign rehabilitation and replacement, and other related work.

Bid Opening Date : 02/10/2012, Prequalification Required, Engineer Specialist : Howard Sara

Project No.	Highway Termini	Location	Item
051 MA 007 H774801C 051-A-(201)A	PIESTEWA FREEWAY	SR 51 MP 7-14 SIGN REHAB Phoenix District	78312

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$483,509.60	AJP ELECTRIC, INC.	11250 N. CAVE CREEK RD. PHOENIX, AZ 85020
2	\$487,963.00	DEPARTMENT	
3	\$510,475.53	ROADWAY ELECTRIC, LLC	2035 W. MOUNTAIN VIEW ROAD PHOENIX, AZ 85021
4	\$533,940.45	CONTRACTORS WEST, INC.	1830 W. BROADWAY RD. MESA, AZ 85202
5	\$539,529.50	BROWN AND WHITE, INC.	P.O. BOX 27283 TUCSON, AZ 85726
6	\$585,159.80	C S CONSTRUCTION, INC.	22023 N 20TH AVE SUITE A PHOENIX, AZ 85027

Rank	Bid Amount	Contractor Name	Address of Contractor
------	------------	-----------------	-----------------------

	NON RESPONSIVE	ABBCO SIGN GROUP, INC.	8660 W. HARMONY LN PEORIA, AZ 85382
--	-----------------------	------------------------	-------------------------------------

Bid of \$523,750.20 was read and declared non-responsive due to omission of unit price.

Apparent Low Bidder is 0.9% Under Department Estimate (Difference = (\$4,453.40))

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: Friday February 10 ,2012 , AT 11:00 A.M. (M.S.T.)

TRACS NO 051 MA 007 H7748 01C
PROJ NO IM-051-A(201)A
TERMINI Piestewa Freeway, SR 51
LOCATION Northern Ave to Bell Rd

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
SR 51	7 to 14	Maricopa	78312

The amount programmed for this contract is \$600,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed sign rehabilitation work is located in Maricopa County on State Route 51, beginning at milepost 7 and extending northerly to milepost 14. The proposed work includes crossroad, frontage road, mainline sign rehabilitation and replacement, and other related work.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Remove Signs	EA	170
Sign Post	LF	2,070
Foundation for Sign Posts	EA	155
Warning, Marker or Regulatory Sign Panels	SF	3,650
Extruded Aluminum Sign Panel	SF	8,675

The time allowed for the completion of the work included in this project will be 150 calendar days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 3.99%.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$55, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Sara Howard	(602) 712-6834
Construction Supervisor:	Ahsan Habib	(602) 437-7852

STEVE HULL,
Engineer-Manager
Contracts & Specifications Section

051 MA 007 H7748 01C
IM-051-A(201)A
1/5/2012

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:
 55 Working Days

The proposed scour retrofit work is located in Yavapai County, on SR 89 south of the City of Prescott at MP 295.36. The work consists of constructing concrete floors underneath the existing of Wash Bridge (Structure # 104). The work also includes construction of cut-off walls and other related work.

Bid Opening Date : 02/24/2012, Prequalification Required, Engineer Specialist : Ghorbani Mahmood

Project No.	Highway Termini	Location	Item
089 YV 295 H799501C 089-A-(206)A	WICKENBURG-PRESCOTT HWY (SR 89)	WASH BRIDGE (STR #104) Prescott District	71512

Rank	Bid Amount	Contractor Name	Address of Contractor
	\$45,025.00	DEPARTMENT	
1	\$51,707.00	ASPHALT PAVING & SUPPLY, INC.	2425 NORTH GLASSFORD HILL RD PRESCOTT VALLEY, AZ 86314
2	\$53,500.00	BISON CONTRACTING CO., INC.	2449 EAST CHAMBERS STREET PHOENIX, AZ 85040
3	\$58,996.40	FLAGSTAFF DESIGN & CONSTRUCTION, INC.	2900 N. WEST STREET, SUITE 5 FLAGSTAFF, AZ 86004
4	\$59,935.00	TECHNOLOGY CONSTRUCTION, INC.	5430 SIDE ROAD PRESCOTT, AZ 86301
5	\$70,000.00	K.A.Z. CONSTRUCTION, INC.	1138 S. SANTA RITA AVENUE TUCSON, AZ 85719

Rank	Bid Amount	Contractor Name	Address of Contractor
6	\$104,220.00	COMBS CONSTRUCTION COMPANY, INC.	2801 S. 49TH AVENUE PHOENIX, AZ 85043

Apparent Low Bidder is 14.8% Over Department Estimate (Difference = \$6,682.00)

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, FEBRUARY 24, 2012 AT 11:00 A.M. (M.S.T.)

TRACS NO 089 YV 295 H799501C
PROJ NO STP-089-A(206)A
TERMINI WICKENBURG-PRESCOTT HIGHWAY, (SR 89)
LOCATION WASH BRIDGE (STR # 104)

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
SR 89	295 TO 296	PRESCOTT	17412

The amount programmed for this contract is \$65,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed scour retrofit work is located in Yavapai County, on SR 89 south of the City of Prescott at MP 295.36. The work consists of constructing concrete floors underneath the existing of Wash Bridge (Structure # 104). The work also includes construction of cut-off walls and other related work.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
STRUCTURE EXCAVATION	CU.YD.	100
STRUCTURE CONCRETE(CLASS S)(f'c= 3000)	CU.YD.	45
REINFORCING STEEL	LB.	3,460
SEEDING (CLASS II)	ACRE	1
CONSTRUCTION SURVEYING & LAYOUT	L.SUM	1

The time allowed for the completion of the work included in this project will be 55 working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 6.03%.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$7.00, payable at time of order by cash, check, or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the

Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Mahmood B. Ghorbani	(602) 712-6093
Construction Supervisor:	Andrew A. Roth Jr.	(928) 759-2426 x3624

STEVE HULL,
Engineer-Manager
Contracts & Specifications Section

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:

450 Calendar Days

The project consists of construction of a new freeway with two traffic interchanges and removal of the existing roadway. The work includes roadway excavation, placing embankments, PCCP and AC pavements, two precast, prestressed Type V AASHTO girder bridges, a concrete-lined drainage channel, two reinforced concrete box culverts, an unlined drainage basin, signing, pavement marking, freeway lighting, signalization, detours and maintenance of traffic.

Bid Opening Date : 02/17/2012, Prequalification Required, Engineer Specialist : Maftuz Anwar

Project No.	Highway Termini	Location	Item
303 MA 105 H787201C 303-A-(201)A	SR 303L	SR303L: THOMAS ROAD TO CAMELBA Phoenix District	43712

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$31,450,017.76	AMES CONSTRUCTION, INC.	8333 E. HARTFORD DRIVE SCOTTSDALE, AZ 85255
2	\$32,632,546.79	PULICE CONSTRUCTION, INC.	2033 W. MOUNTAIN VIEW RD. PHOENIX, AZ 85021
3	\$33,477,545.95	FNF CONSTRUCTION, INC.	115 S. 48TH ST TEMPE, AZ 85281
4	\$35,477,598.71	HAYDON BUILDING CORP	4640 E. COTTON GIN LOOP PHOENIX, AZ 85040
5	\$35,980,971.24	MEADOW VALLEY CONTRACTORS, INC.	4602 E. THOMAS RD. PHOENIX, AZ 85018
6	\$36,396,360.90	SCARSELLA BROS., INC.	P.O. BOX 68697 SEATTLE, WA 98168-0697
7	\$37,975,000.00	COFFMAN SPECIALTIES, INC.	9685 VIA EXCELENCIA, SUITE 200 SAN DIEGO, CA 92126
	\$38,174,433.00	DEPARTMENT	

Rank	Bid Amount	Contractor Name	Address of Contractor
8	\$38,948,751.49	AUSTIN BRIDGE & ROAD, LP	2538 E UNIVERSITY DRIVE SUITE 200 PHOENIX, AZ 85034
9	\$39,740,900.00	MARKHAM CONTRACTING CO., INC.	22820 NORTH 19TH AVENUE PHOENIX, AZ 85027
10	\$43,303,439.81	BORDERLAND CONSTRUCTION CO., INC.	400 EAST 38TH STREET TUCSON, AZ 85713

Apparent Low Bidder is 17.6% Under Department Estimate (Difference = (\$6,724,415.24))

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, FEBRUARY 10, 2012 AT 11:00 A.M. (M.S.T.)

TRACS NO 303 MA 105 H787201C
PROJ NO AC-NH-303-A(201)A
TERMINI SR 303L
LOCATION THOMAS ROAD TO CAMELBACK ROAD

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
303L	105	PHOENIX	43712

The amount programmed for this contract is \$61,600,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed project is located in Maricopa County within the Cities of Goodyear and Glendale on SR303L. The project begins at MP 105.62 and extends to MP 108.18 with an approximate length of 2.56 miles.

The project consists of construction of a new freeway with two traffic interchanges and removal of the existing roadway. The work includes roadway excavation, placing embankments, PCCP and AC pavements, two precast, prestressed Type V AASHTO girder bridges, a concrete-lined drainage channel, two reinforced concrete box culverts, an unlined drainage basin, signing, pavement marking, freeway lighting, signalization, detours and maintenance of traffic.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
CLEARING AND GRUBBING	ACRE	175
REMOVAL OF ASPHALTIC CONCRETE PAVEMENT	SQ.YD.	58,346
REMOVAL OF PIPES (VARIOUS SIZES AND TYPES)	L.FT.	6,032
REMOVAL OF CONCRETE IRRIGATION DITCH	L.FT.	3,501
ROADWAY EXCAVATION	CU.YD.	144,443
EXCAVATION (FROM STOCKPILE)	CU.YD.	355,000
EXCAVATION (OVER-EX)	CU.YD.	387,043
DRAINAGE EXCAVATION	CU.YD.	974,658
STRUCTURAL EXCAVATION	CU.YD.	5,409
STRUCTURAL BACKFILL	CU.YD.	5,808
FURNISH WATER	M.GAL.	280,000
AGGREGATE BASE	CU.YD.	46,138
PORTLAND CEMENT CONCRETE PAVEMENT	SQ.YD.	207,515
ASPHALTIC CONCRETE (MISC. STR.)(SPECIAL MIX)	TON	16,138
PIPE (VARIOUS SIZES AND TYPES)	L.FT.	31,882
CONCRETE CATCH BASIN (VARIOUS)	EACH	184
MANHOLE (VARIOUS)	EACH	36
SIGN STRUCTURE (VARIOUS SIZES AND TYPES)	EACH	22
SIGN PANEL (VARIOUS)	SQ.FT.	4,624
TEMPORARY CONC. BARRIER (INSTALLATION AND REMOVAL)	L.FT.	14,138
TEMPORARY CONC. BARRIER (IN USE)	L.FT./DAY	2,397,566
PAVEMENT MARKING (THERMOPLASTIC) (WHITE/YELLOW)	L.FT.	226,404
POLE (VARIOUS SIZES AND TYPES)	EACH	98

ELECTRICAL CONDUIT (VARIOUS SIZES AND TYPES)	L.FT.	61,765
PULL BOX (VARIOUS SIZES AND TYPES)	EACH	247
ELECTRICAL CONDUCTOR (VARIOUS SIZES AND TYPES)	L.FT.	269,246
SEEDING (CLASS 2)	ACRE	106
EROSION CONTROL (WATTLES AND LOGS)(VARIOUS SIZES)	L.FT.	81,950
CHAIN LINK FENCE (VARIOUS SIZES AND TYPES)	L.FT.	29,868
CONCRETE CURB AND GUTTER(VARIOUS)	L.FT.	36,841
CONCRETE SIDEWALK AND DRIVEWAYS	SQ.FT.	33,334
CONCRETE BARRIER (VARIOUS TYPES)	L.FT.	8,628
CONCRETE CHANNEL LINING	SQ.YD.	45,094
CHANNEL O&M ROAD	SQ.FT.	180,653
STRUCTURAL CONCRETE	CU.YD	5,904
REINFORCING STEEL	LB.	1,173,523
PRECAST, P/S MEMBER (AASHTO TYPE 5 GIRDER)	L.FT.	9,789
DRILLED SHAFT (VARIOUS SIZES)	L.FT.	3,024
RETAINING WALL	SQ.FT.	6,652
SLOPE PAVING	SQ.YD.	4,590
CONTRACTOR QUALITY CONTROL	L.SUM	1
CONSTRUCTION SURVEYING AND LAYOUT	L.SUM	1
ON THE JOB TRAINING	HOUR	5,000

The time allowed for the completion of the work included in the project will be **450** calendar days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be **3.87**.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$360.00 payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$10.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

Cross sections and/or earthwork quantity sheets, if available, may be ordered from the Control Desk of Roadway Design Section at (602) 712-8667. Orders must be placed at least five days prior to bid opening to insure availability. Documents may be picked up and paid for at Contracts & Specifications Section.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Mahfuz Anwar	(602) 712-7663
Construction Supervisor:	Madhav Mundle	(602) 712-3540

STEVE HULL,
Engineer-Manager
Contracts & Specifications Section

303 MA 105 H787201C
AC-NH-303-A(201)A
DECEMBER 21, 2011

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:
 30 Working Days

The proposed project is located within Pinal County and includes three roadway segments. The first segment is on I-8, about 20 miles west of the City of Casa Grande from MP 150.00 to 158.50. The second segment is on SR 287, about 10 miles east of the City of Casa Grande from MP 118.00 to 125.90. The third segment is also on SR 287, south of the Town of Florence from MP 134.75 to 135.30. The work consists of crack sealing and other related work.

Bid Opening Date : 02/10/2012, Prequalification Required, Engineer Specialist : Sarker Sajedur Rahman

Project No.	Highway Termini	Location	Item
999 PN 000 H836401C STP-999-A(331)A	SR 287, I-8 IN PINAL COUNTY	PINAL COUNTY WIDE Tucson District	21312

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$204,813.24	SOUTHERN ARIZONA PAVING & CONSTRUCTION, CO.	4102 E ILLINOIS ST TUCSON, AZ 85714
2	\$225,451.02	D & O CONTRACTORS, INC.	7591 N. 74TH AVENUE GLENDALE, AZ 85303
3	\$248,914.00	CACTUS TRANSPORT, INC.	8211 WEST SHERMAN STREET TOLLESON, AZ 85353
4	\$255,041.76	CHOLLA PAVEMENT MAINTENANCE, INC.	5254 S. WARNER DRIVE APACHE JUNCTION, AZ 85120
	\$257,760.32	DEPARTMENT	
5	\$305,329.50	INTERMOUNTAIN SLURRY SEAL, INC.	520 NORTH 400 WEST NORTH SALT LAKE CITY, UT 84054

Rank	Bid Amount	Contractor Name	Address of Contractor
6	\$401,034.72	ACCURATE,SMART,& AFFORDABLE DBA ASPHALT SERVICES OF AZ, INC	P.O. BOX 56364 PHOENIX, AZ 85079

Apparent Low Bidder is 20.5% Under Department Estimate (Difference = (\$52,947.08))

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, FEBRUARY 10, 2012, AT 11:00 A.M. (M.S.T.)

TRACS NO 999 PN 000 H8364 01C
PROJ NO IM-STP- 999- A(331)A
TERMINI SR 287, I-8 IN PINAL COUNTY
LOCATION PINAL COUNTY WIDE

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
I-8	150.00 to 158.50	TUCSON	21312
SR 287	118.00 to 125.90		
SR 287	134.75 to 135.30		

The amount programmed for this contract is \$ 500,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed project is located within Pinal County and includes three roadway segments. The first segment is on I-8, about 20 miles west of the City of Casa Grande from MP 150.00 to 158.50. The second segment is on SR 287, about 10 miles east of the City of Casa Grande from MP 118.00 to 125.90. The third segment is also on SR 287, south of the Town of Florence from MP 134.75 to 135.30. The work consists of crack sealing and other related work.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Blotter Material	Ton	7
Asphalt Rubber Crack Sealant (Polymer Modified)	Lb.	122,000
Barricade (Type II, Vert. Panel, Tubular Marker)	Each-Day	9600
Warning Lights (Type A)	Each-Day	964
Traffic Cones (28 Inches)	Each-Day	1,350
Flashing Arrow Panel	Each-Day	24
Changeable Message Board (Contractor Furnished)	Each-Day	26
Flagging Services (Civilian)	Hour	640
Flagging Services (DPS & Local Enforcement Officer)	Hour	640
Construction Surveying and Layout	L. Sum	1

The time allowed for the completion of the work included in this project will be 30 working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 3.96.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$7.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Sarker Rahman	(602) 712-8262
Construction Engineer:	Carter McKune	(502) 836-2501

STEVE HULL,
Engineer-Manager
Contracts & Specifications Section

999 PN 000 H8364 01C
IM-STP- 999- A(331)A
January 9, 2012
U:\SR_JOBS\H836401C_MM(6)\Finaldocs

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:
 35 Working Days

The proposed project is at four locations in Yuma and La Paz counties, a portion of the project being on the Colorado River Indian Reservation. The first two locations are on US 95 starting at MP 29.37 and ending at MP 44.26 and starting at MP 80.0 and ending at MP 96.18, north of city of YUMA. The other two locations are on SR 95 starting at MP 142.5 and ending at MP 148.32 and starting at MP 152.7 and ending at MP 161.62, north of city of PARKER. The work consists of crack sealing and other related items.

Bid Opening Date : 02/17/2012, Prequalification Required, Engineer Specialist : Pirooz Brian

Project No.	Highway Termini	Location	Item
999 SW H836801C 999-A-(336)A	SAN LUIS-YUMA-QUARTZSITE HWY & QUARTZSITE-PARKER-TOPOCK HWY	SR 95/US 95 MP 29-161 Yuma District	21112

Rank	Bid Amount	Contractor Name	Address of Contractor
	\$554,361.55	DEPARTMENT	
1	\$615,905.50	CACTUS TRANSPORT, INC.	8211 WEST SHERMAN STREET TOLLESON, AZ 85353
2	\$657,871.12	D & O CONTRACTORS, INC.	7591 N. 74TH AVENUE GLENDALE, AZ 85303
3	\$735,635.45	CHOLLA PAVEMENT MAINTENANCE, INC.	5254 S. WARNER DRIVE APACHE JUNCTION, AZ 85120
4	\$740,079.30	SOUTHERN ARIZONA PAVING & CONSTRUCTION, CO.	4102 E ILLINOIS ST TUCSON, AZ 85714
5	\$764,621.32	INTERMOUNTAIN SLURRY SEAL, INC.	1000 NORTH WARM SPRINGS ROAD SALT LAKE CITY, UT 84116

Apparent Low Bidder is 11.1% Over Department Estimate (Difference = \$61,543.95)

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY FEBRUARY 17, 2012, AT 11:00 A.M. (M.S.T.)

TRACS NO 999 SW 000 H8368 01C
PROJ NO NH 999 A(336)A
TERMINI San Luis–Yuma-Quartzsite Hwy & Quartzsite-Parker-Topock Hwy
LOCATION US 95/SR 95 MP 29-161

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
US 95 & SR 95	N/A	Yuma	21112

The amount programmed for this contract is \$800,000.00. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed project is at four locations in Yuma and La Paz counties, a portion of the project being on the Colorado River Indian Reservation. The first two locations are on US 95 starting at MP 29.37 and ending at MP 44.26 and starting at MP 80.0 and ending at MP 96.18, north of city of YUMA. The other two locations are on SR 95 starting at MP 142.5 and ending at MP 148.32 and starting at MP 152.7 and ending at MP 161.62, north of city of PARKER. The work consists of crack sealing and other related items.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Blotter Material	Ton	19
Polymer Modified Type III	Lb.	368,786
Flagging Services	Hour	2000
Mobilization	L.Sum	1
Changeable Message Board	Each-Day	170
Flashing Arrow Panel	Each-Day	50
Traffic Cones	Each-Day	10,000
Warning Lights	Each-Day	6000

A portion of this project is located on a Native American Reservation, in the Colorado River Indian Reservation area, which may subject the contractor to the laws and regulations of the Colorado River Indian Reservation and its TERO office. Contractors are advised to make themselves aware of any taxes, fees or any conditions that may be imposed by the Colorado River Indian Reservation on work performed on the Reservation.

The time allowed for the completion of the work included in this project will be **35** working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be **3.99%**.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is **\$7.00**, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set

is desired. An additional fee of **\$5.00** will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Brian Pirooz	(602) 712-8269
Construction Supervisor:	Jamie Hernandez	(928) 317-2150

STEVE HULL,
Engineer-Manager
Contracts & Specifications Section

999 SW 000 H8368 01C
NH 999 A(336)A
Advertisement date: January 17, 2012
SH:BP