
Welcome to a meeting of the Arizona State Transportation Board.  The Transportation Board consists of seven private 
citizen members appointed by the Governor, representing specific transportation districts.  Board members are ap-
pointed for terms of six years each, with terms expiring on the third Monday in January of the appropriate year. 
 

BOARD AUTHORITY 
Although the administration of the Department of Transportation is the responsibility of the director, the Transporta-
tion Board has been granted certain policy powers in addition to serving in an advisory capacity to the director. In the 
area of highways the Transportation Board is responsible for establishing a system of state routes.  It determines 
which routes are accepted into the state system and which state routes are to be improved.  The Board has final au-
thority on establishing the opening, relocating, altering, vacating or abandoning any portion of a state route of a state 
highway.  The Transportation Board awards construction contracts and monitors the status of construction projects. 
With respect to aeronautics the Transportation Board distributes monies appropriated to the Aeronautics Division 
from the State Aviation Fund for planning, design, development, land acquisition, construction and improvement of 
publicly-owned airport facilities.  The Board also approves airport construction. 
The Transportation Board has the exclusive authority to issue revenue bonds for financing needed transportation im-
provements throughout the state.  As part of the planning process the Board determines priority planning with re-
spect to transportation facilities and annually adopts the five year construction program. 
 

CITIZEN INPUT 
Citizens may appear before the Transportation Board to be heard on any transportation-related issue.  Persons wish-
ing to protest any action taken or contemplated by the Board may appear before this open forum.  The Board wel-
comes citizen involvement, although because of Arizona's open meeting laws, no actions may be taken on items 
which do not appear on the formal agenda.  This does not, however, preclude discussion of other issues. 
 

MEETINGS 
The Transportation Board typically meets on the second Friday of each month.  Meetings are held in locations 
throughout the state.  In addition to the regular business meetings held each month, the Board also conducts three 
public hearings each year to receive input regarding the proposed five-year construction program.  Meeting dates are 
established for the following year at the December organization meeting of the Board. 
 

BOARD MEETING PROCEDURE 
Board members receive the agenda and all backup information one week before the meeting is held.  They have stud-
ied each item on the agenda and have consulted with Department of Transportation staff when necessary.  If no addi-
tional facts are presented at the meeting, they often act on matters, particularly routine ones, without further discus-
sion. 
In order to streamline the meetings the Board has adopted the "consent agenda" format, allowing agenda items to be 
voted on en masse unless discussion is requested by one of the board members or Department of Transportation 
staff members.   
 

BOARD CONTACT 
Transportation Board members encourage citizens to contact them regarding transportation-related issues.  Board 
members may be contacted through the Arizona Department of Transportation, 206 South 17th Avenue, Phoenix, 
Arizona 85007; Telephone (602) 712-7550. 
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NOTICE OF PUBLIC HEARING AND BOARD MEETING 
OF THE 

STATE TRANSPORTATION BOARD 
 

Pursuant to A.R.S. Sec. 38-431.02, notice is hereby given to the members of the State Transportation Board and to the gen-
eral public that the State Transportation Board will hold a meeting open to the public on Friday, May 9, 2014, City of Flag-
staff Council Chambers, 211 W. Aspen Ave., Flagstaff, AZ 86001.  The Board may vote to go into Executive Session to discuss 
certain matters, which will not be open to the public.  Members of the Transportation Board will attend either in person or 
by telephone conference call.  The Board may modify the agenda order, if necessary.   
 
EXECUTIVE SESSION OF THE STATE TRANSPORTATION BOARD 
Pursuant to A.R.S. 38-431.02, notice is hereby given to the members of the Arizona State Transportation Board and to the gen-
eral public that the Board may meet in Executive Session for discussion or consultation of legal advice with legal counsel at its 
meeting on Friday, May 9, 2014, relating to any items on the agenda.  Pursuant to A.R.S. 38-431.03(A), the Board may, at its 
discretion, recess and reconvene the Executive Session as needed, relating to any items on the agenda. 
 
CIVIL RIGHTS 
Pursuant to Title VI of the Civil Rights Act of 1964, and the Americans with Disabilities Act (ADA), the Arizona State Transporta-
tion Board does not discriminate on the basis of race, color, national origin, age, gender or disability.  Citizens that require a 
reasonable accommodation based on language or disability should contact ADOT Civil Rights at (602) 712-7761 or civilrightsof-
fice@azdot.gov.  Requests should be made as early as possible to ensure the state has an opportunity to address the accom-
modation.  
 
Personas que requieren asistencia o una adaptación razonable por habilidad limitada en inglés o discapacidad deben ponerse 
en contacto con la Oficina de Derechos Civiles de ADOT al (602) 712-7761 or civilrightsoffice@azdot.gov.  Las solicitudes deben 
hacerse tan pronto como sea posible para asegurar que el estado tiene la oportunidad de abordar el alojamiento. 
 
AGENDA   
A copy of the agenda for this meeting will be available at the office of the Transportation Board at 206 South 17th Avenue, 
Room 135, Phoenix, Arizona at least 24 hours in advance of the meeting. 
 
ORDER DEFERRAL AND ACCELERATIONS OF AGENDA ITEMS, VOTE WITHOUT DISCUSSION. 
In the interest of efficiency and economy of time, the Arizona Transportation Board, having already had the opportunity to 
become conversant with items on its agenda, will likely defer action in relation to certain items until after agenda items requir-
ing discussion have been considered and voted upon by its members. After all such discussional items have been acted upon, 
the items remaining on the Board's agenda will be expedited and action may be taken on deferred agenda items without dis-
cussion.  It will be a decision of the Board itself as to which items will require discussion and which may be deferred for expe-
dited action without discussion. 
 
The Chairman will poll the members of the Board at the commencement of the meeting with regard to which items require 
discussion.  Any agenda item identified by any Board member as one requiring discussion will be accelerated ahead of those 
items not identified as requiring discussion.  All such accelerated agenda items will be individually considered and acted upon 
ahead of all other agenda items.  With respect to all agenda items not accelerated. i.e., those items upon which action has 
been deferred until later in the meeting, the Chairman will entertain a single motion and a single second to that motion and 
will call for a single vote of the members without any discussion of any agenda items so grouped together and so singly acted 
upon.  Accordingly, in the event any person desires to have the Board discuss any particular agenda item, such person should 
contact one of the Board members before the meeting or Mary Beckley, at 206 South 17th Avenue, Room 135, Phoenix, Arizo-
na 85007, or by phone (602) 712-7550.  Please be prepared to identify the specific agenda item or items of interest. 

 
 
Dated this 2nd day of May, 2014 
STATE TRANSPORTATION BOARD 
By:  Mary Beckley 
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AGENDA 

     STATE TRANSPORTATION BOARD MEETING 
PUBLIC HEARING AND BOARD MEETING 

9:00 a.m., Friday, May 9, 2014 
City of Flagstaff Council Chambers 

211 W. Aspen Ave. 
Flagstaff, AZ 86001 

 
 

Pursuant to A.R.S. Sec. 38-431.02, notice is hereby given to the members of the State Transportation Board and to 
the general public that the State Transportation Board will hold a public hearing and Board meeting open to the  
public on Friday, May 9, 2014, beginning at 9:00 a.m., at the City of Flagstaff Council Chambers, 211 W. Aspen Ave., 
Flagstaff, AZ 86001.  The Board may vote to go into Executive Session, which will not be open to the public.  Mem-
bers of the Transportation Board will attend either in person or by telephone conference call.  The Board may modify 
the agenda order, if necessary. 
 
EXECUTIVE SESSION OF THE STATE TRANSPORTATION BOARD 
Pursuant to A.R.S. 38-431.03 (A)(3), notice is hereby given to the members of the Arizona State Transportation Board 
and to the general public that the Board may meet in Executive Session for discussion or consultation for legal advice 
with legal counsel at its meeting on Friday, May 9, 2014.  The Board may, at its discretion, recess and reconvene the 
Executive Session as needed, relating to any items on the agenda. 
 
 
Pledge 
The Pledge of Allegiance  
 
 
Roll Call 
Roll call by Board Secretary Mary Beckley  
 
 
Opening Remarks 
Opening remarks by Chairman Steve Christy 
 
 
Call to the Audience for Public Hearing on the Tentative Five-Year Transportation Facilities Construction Program 
(Information and discussion) 
An opportunity for citizens to discuss items of interest with the Board regarding the Tentative Five-Year Transporta-
tion Facilities Construction Program.  Please fill out a Request for Public Input Form and turn in to the Secretary if you 
wish to address the Board.  Time limits may be imposed. 
 
 
PUBLIC HEARING 
 
Presentation of FY 2015-2019 ADOT Tentative Five-Year Transportation Facilities Construction Program  
Recommendations http://www.azdot.gov/planning/transportation-programming/tentative-program 
 

BOARD AGENDA 
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ITEM A:   Overview of the Tentative FY15-19 Transportation Facilities Construction Program 
 Staff will present an overview of the tentative Five-Year Transportation Facilities Construction  
 Program. 
 (For information and discussion only — Scott Omer, Assistant Director, Multimodal Planning Division) 

 
 

ITEM B:  FY 2015 - 2019 Statewide Highway Construction Program 
 Staff will present an overview of the 2015-2019 Statewide Highway Construction Program. 

(Excluding MAG and PAG)   
(For information and discussion only –  Scott Omer, Assistant Director, Multimodal Planning Division) 
 
 

ITEM C:  FY 2015 - 2019 PAG Regional Highway Construction Program 
 Staff will present an overview of the 2015-2019 PAG Regional Highway Construction Program. 

(For information and discussion only –  Scott Omer, Assistant Director, Multimodal Planning Division) 
 
 

ITEM D:   FY 2015 - 2019 MAG Regional Highway Construction Program 
Staff will present an overview of the 2015-2019 MAG Regional Highway Construction Program. 
(For information and discussion only – Scott Omer, Assistant Director, Multimodal Planning Division) 
 
 

ITEM E:   FY 2015 - 2019 Airport Development Program 
 Staff will present an overview of the 2015-2019 Airport Development Program 

(For information and discussion only – Scott Omer, Assistant Director, Multimodal Planning Division) 
 

 

*Adjournment 
 

 

 

 
 
BOARD MEETING 
 
 

Call to the Audience for Board Meeting (Information and discussion) 
An opportunity for citizens to discuss items of interest with the Board. 
Please fill out a Request for Public Input Form and turn in to the Secretary if you wish to address the Board.  Time 
limits may be imposed. 
 
 

ITEM 1:   District Engineer’s Report 
Staff will provide an update and overview of issues of regional significance including updates on current 
and upcoming construction projects, district operations, maintenance activities, and any regional transportation 
studies.   
(For information and discussion only — Audra Merrick, Flagstaff District Engineer) 

BOARD AGENDA 
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ITEM 2:   Director’s Report 

The Director will provide a report on current issues and events affecting ADOT. 
(For information and discussion only — Floyd  Roehrich, Deputy Director for Policy) 
 

A) Last Minute Items to Report 
(For information only.  The Transportation Board is not allowed to propose, discuss, deliberate 
or take action on any matter under “Last Minute Items to Report,” unless the specific matter is 
properly noticed for action.) 

 
 

*ITEM 3: Consent Agenda  
 Consideration by the board of items included in the Consent Agenda. 
 Any member of the board may ask that any item on the Consent Agenda be pulled for individual 

discussion and disposition. 
 (For information and possible action) 
 

 Items on the Consent Agenda generally consist of the following:   
 

Minutes of previous Board Meeting 
Minutes of Special Board Meeting 
Minutes of Study Session 
Right-of-Way Resolutions 
Construction Contracts that have no bidder protest or State Engineer inquiry and meet the 
following criteria: 
- Low bidder is no more than 15% under state estimate 
- Low bidder is no more than 10% over state estimate 
Programming changes for items that are a part of the approved scope of the project if they 
exceed 15% or $200,000, whichever is lesser.  

 
 
 
ITEM 4: Legislative Report   
  Staff will provide a report on State and Federal legislative issues, to include an overview of the 

recent Agency meetings with congressional members and staff. 
 (For information and discussion only — Kevin Biesty, Director of Government Relations) 
 
 
ITEM 5: Financial Report   

Staff will provide an update on financing issues and summaries on the items listed below: 
(For information and discussion only — Kristine Ward, Chief Financial Officer) 
 

Revenue Collections for Highway User Revenues 
Maricopa Transportation Excise Tax Revenues  
Aviation Revenues  
Interest Earnings 
HELP Fund status 
Federal-Aid Highway Program 
HURF and RARF Bonding 
GAN issuances 
Board Funding Obligations   
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ITEM 6:  Multimodal Planning Division Report 

 Staff will present an update on the Proposed  I-11 Corridor Profile Study and SR 347 Study and 
Funding Analysis. 

 (For information and discussion only — Scott Omer, Assistant Director, Multimodal Planning  
Division) 

 
 
*ITEM 7:  Priority Planning Advisory Committee (PPAC)    
  Staff will present recommended PPAC actions to the Board including consideration of changes to 

the FY2014 - 2018 Statewide Transportation Facilities Construction Program. 
(For discussion and possible action — Scott Omer,  Assistant Director, Multimodal Planning  
Division) 

 
 
*ITEM 8:  New Urban Area Airport—Sawtooth 
  Staff will recommend authorization to establish and construct a new private airport, named 

Sawtooth Airport, owned by Airborne Support Group, LLC., located approximately six miles 
southwest of the Eloy Municipal Airport. 

  (For discussion and possible action — Scott Omer,  Assistant Director, Multimodal Planning  
Division) 

 
 
ITEM 9: State Engineer’s Report  

Staff will present a report showing the status of highway projects under construction, including 
total number and dollar value.   
(For information and discussion only — Dallas Hammit, Sr. Deputy State Engineer for Develop-
ment) 

 
 
*ITEM 10: Construction Contracts   
 Staff will present recommended construction project awards that are not on the Consent Agen-

da. 
 (For discussion and possible action — Dallas Hammit, Sr. Deputy State Engineer for Develop-

ment) 
 
 
ITEM 11: Update on the Proposed South Mountain Corridor Alternative Delivery Options 
  Staff will provide an update on the alternative delivery options under consideration for the proposed South 

Mountain Corridor, to include the possible Public Private Partnership (P3) option.   
  (For information and discussion only – Floyd Roehrich, Deputy Director for Policy) 
 

 
ITEM 12: Suggestions 
 Board Members will have the opportunity to suggest items they would like to have placed on 

future Board Meeting agendas. 
 
*Adjournment  
*ITEMS that may require Board Action 

 

BOARD AGENDA 
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 Items on the Consent Agenda generally consist of the following:   
 

Minutes of previous Board Meetings 
Right-of-Way Resolutions 
Construction Contracts that have no bidder protest or State Engineer inquiry and meet the following  

 criteria: 
 Low bidder is no more than 15% under state estimate 
 Low bidder is no more than 10% over state estimate 
 

MINUTES APPROVAL 
 

Board Meeting Minutes, February 14, 2014 
Board Public Hearing Minutes, March 14, 2014 
Board Meeting Minutes, March 14, 2014 

 
RIGHT OF WAY RESOLUTIONS (action as noted) 
 
ITEM 3a: RES. NO. 2014–05–A–017 
 PROJECT: 089 YV 330 H8278 01R / 089–B(209)A 
 HIGHWAY: PRESCOTT – ASH FORK HIGHWAY   
 SECTION:   Road 4 North Roundabout 
 ROUTE NO.: State Route 89 
 ENG. DIST.: Prescott 
 COUNTY: Yavapai 
 RECOMMENDATION: Establish new right of way along State Route 89 as a state highway for 

construction of a roundabout at the Road 4 North Traffic Interchange 
to enhance convenience and safety for the traveling public. 

 
ITEM 3b: RES. NO. 2014–05–A–018 
 PROJECT: 060 PN 231 H5818 / 060–D(211)A 
 HIGHWAY: PHOENIX – GLOBE HIGHWAY 
 SECTION: Oak Flat – Miami 
 ROUTE NO.: U. S. Route 60 
 ENG. DIST.: Globe  
 COUNTY: Pinal 
 RECOMMENDATION: Establish new right of way along U. S. Route 60 as a state highway for 

widening improvements necessary to enhance convenience and safe-
ty for the traveling public. 

 
ITEM 3c: RES. NO. 2014–05–A–019 
 PROJECT: 077 NA 362 H7712 / 077–B(208)A 
 HIGHWAY: SHOW LOW – HOLBROOK HIGHWAY 
 SECTION: North Snowflake Box Culvert Extension 
 ROUTE NO.: State Route 77 
 ENG. DIST.: Holbrook  
 COUNTY: Navajo 
 RECOMMENDATION: Establish new right of way along State Route 77 as a state highway for 

drainage structures and appurtenant facilities necessary to enhance 
convenience and safety for the traveling public. 

CONSENT AGENDA 
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ITEM 3d: RES. NO. 2014–05–A–020 
 PROJECT: 051 MA 015 SS979 / PHX–O(266)A 
 HIGHWAY: PIESTEWA FREEWAY 
 SECTION: Black Mountain Boulevard 
 ROUTE NO.: State Route 51 
 ENG. DIST.: Phoenix  
 COUNTY: Maricopa 
 RECOMMENDATION: Establish new right of way as a state route and state highway needed 

for improvements along Black Mountain Boulevard, which will include 
new access ramps on SR 51 at the SR 101L Interchange for increased 
traffic capacity to enhance convenience and safety for the traveling 
public. 

 
 
 
 
ITEM3e: RES. NO. 2014–05–A–021 
 PROJECT: 010 CH 320 H8211 / 010–F(208)T 
 HIGHWAY: BENSON – STEINS PASS HIGHWAY 
 SECTION: Texas Canyon Rest Area 
 ROUTE NO.: Interstate Route 10 
 ENG. DIST.: Safford 
 COUNTY: Cochise 
 RECOMMENDATION: Establish new right of way for temporary construction easements 

necessary for the replacement of the waterline at the Texas Canyon 
Rest Area to enhance convenience and safety of the traveling public. 

 
 

CONSENT AGENDA 
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CONSENT AGENDA 

Contracts: (Action as Noted) 

Federal-Aid (“A” “B” “T” “D”) projects do not need FHWA concurrence, but must comply with DBE regulations; other 
projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations.  

 

*ITEM 3f: BOARD DISTRICT NO.: 4 Page 333 

  BIDS OPENED: April 11, 2014   

  HIGHWAY: CASA GRANDE - TUCSON HWY   

  SECTION: LA PALMA RD - PICACHO HWY   

  COUNTY: PINAL   

  ROUTE NO.: I - 10   

  PROJECT : TRACS: IM-010-D(217)T : 010 PN 209 H861401C   

  FUNDING: 94% FEDS 6% STATE   

  LOW BIDDER: SOUTHWEST SLURRY SEAL, INC.   

  LOW BID AMOUNT: $ 455,819.90   

  STATE ESTIMATE: $ 480,760.75   

  $ UNDER  ESTIMATE: ($ 24,940.85)   

  % UNDER ESTMATE: ( 5.2%)   

  PROJECT DBE GOAL: 1.84%   

  BIDDER DBE PLEDGE: 6.86%   

  NO. BIDDERS: 3   

  RECOMMENDATION: AWARD   
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CONSENT AGENDA 

*ITEM 3g: BOARD DISTRICT NO.: 5 Page 336 

  BIDS OPENED: April 04, 2014   

  HIGHWAY: ASH FORK - FLAGSTAFF HWY   

  SECTION: I-40 WB, EAST OF PARKS   

  COUNTY: COCONINO   

  ROUTE NO.: I - 40   

  PROJECT : TRACS: IM-040-C(208)T : 040 CN 180 H833501C   

  FUNDING: 94% FEDS 6%   

  LOW BIDDER: FISHER SAND & GRAVEL CO DBA SOUTHWEST ASPHALT PAVING   

  LOW BID AMOUNT: $ 1,569,632.33   

  STATE ESTIMATE: $ 1,747,806.51   

  $ UNDER  ESTIMATE: ($ 178,174.18)   

  % UNDER ESTMATE: ( 10.2%)   

  PROJECT DBE GOAL: 5.06%   

  BIDDER DBE PLEDGE: 5.10%   

  NO. BIDDERS: 4   

  RECOMMENDATION: AWARD   
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CONSENT AGENDA 

*ITEM 3h: BOARD DISTRICT NO.: 4 Page 339 

  BIDS OPENED: April 04, 2014   

  HIGHWAY: GLOBE-LORDSBURG HWY US 70   

  SECTION: US 191 TO GRAHAM COUNTY LINE   

  COUNTY: GRAHAM   

  ROUTE NO.: US 70   

  PROJECT : TRACS: STP-070-B(203)T : 070 GH 350 H865101C   

  FUNDING: 94% FEDS 6%   

  LOW BIDDER: CACTUS TRANSPORT INC   

  LOW BID AMOUNT: $ 805,616.50   

  STATE ESTIMATE: $ 931,330.00   

  $ UNDER  ESTIMATE: ($ 125,713.50)   

  % UNDER ESTMATE: ( 13.5%)   

  PROJECT DBE GOAL: 4.37%   

  BIDDER DBE PLEDGE: 4.47%   

  NO. BIDDERS: 5   

  RECOMMENDATION: AWARD   
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CONSENT AGENDA 

*ITEM 3i: BOARD DISTRICT NO.: 3 Page 342 

  BIDS OPENED: April 11, 2014   

  HIGHWAY: WILLCOX-DOS CABEZAS CHIRICAHUA HWY SR 186   

  SECTION: WILLCOX-KANSAS SETTLEMENT ROAD   

  COUNTY: COCHISE   

  ROUTE NO.: SR 186   

  PROJECT : TRACS: STP-186-A(200)T : 186 CH 328 H815701C   

  FUNDING: 94% FEDS 6% STATE   

  LOW BIDDER: FNF CONSTRUCTION, INC.   

  LOW BID AMOUNT: $ 2,517,743.55   

  STATE ESTIMATE: $ 2,557,186.65   

  $ UNDER  ESTIMATE: ($ 39,443.10)   

  % UNDER ESTMATE: ( 1.5%)   

  PROJECT DBE GOAL: 4.00%   

  BIDDER DBE PLEDGE: 4.37%   

  NO. BIDDERS: 3   

  RECOMMENDATION: AWARD   
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STATE TRANSPORTATION BOARD MEETING 
9:00 a.m., Friday, February 14, 2014 

Sierra Vista City Hall 
Second Floor Council Chambers 

1011 N. Coronado Drive 
Sierra Vista, AZ  85635 

 
 
 

The Pledge of Allegiance 
 
Roll call by Board Secretary Lila Trimmer 
In attendance: Steve Christy, Kelly Anderson, Hank Rogers, Deanna Beaver, Bill Cuthbertson, and Jack 
Sellers 
Absent:  Joe La Rue 
  

Opening Remarks  
Chairman Christy welcomed new Board Member Jack Sellers from District 1.  Chairman Christy also 
thanked the community of Sierra Vista for their hospitality in holding the Board meeting in their 
facilities.   
 
Call to the Audience  
Citizens addressed various issues: 
 
1. Chuck Potucek, City Manager/Sierra Vista, re:  Sierra Vista welcome’s the Board on behalf of Mayor 

Rick Mueller; appreciative of the I-10 improvements   
2. Christian Price, Mayor/Maricopa, re: Maricopa Council scheduled to pass a resolution to restore 

HURF funds; SR 347 grade separation project update; application for Tiger VI grant 
3. Annie McGreevy, President/Friends of Scenic Highway 82/83, re: SR 83 issues with the proposed 

Rosemont Copper Mine and large mining trucks    
4.  Quentin Lewton, self, re: SR 83 issues with EIS and shortcomings with the roadway; truck traffic  
5. Duane Eitel, Transportation Traffic Engineer/Casa Grande and interim director/Sun Corridor MPO, 

re: introduce the new Sun Corridor MPO Director, Sharon Mitchell; compliment ADOT staff for 
creating the MPO and looking forward to putting together and working in partnership with the 
regional entities, COGs, and MPOs 

6. Priscilla Cornelio, Director/Pima County Dept. of Transportation, re: appreciative of Tucson District 
Engineer Rod Lane of the improvements in Pima County  

7.  Ann English, Chair/Cochise County Board of Supervisors, re: appreciative of Director Halikowski and 
Safford District Engineer Bill Harmon; request a study of Highway 191 intersection at the railroad 
crossing into the five-year program; remind new Board members that Naco Highway is a county 
road and not a state highway 

8. Allison Moore, Fresh Produce Association of the Americas, re: I-11, Agenda Item #7 
9. Cherie Campbell, Deputy Director/Pima Association of Governments, re: I-11, Agenda Item #7; Pima 

Association of Governments Resolution 2014-1  
10. John Moffatt, Strategic Planning Director/Pima County, re: I-11, Agenda Item #7 
11. Si Schorr, Southern Arizona Leadership Council, re: Propose I-11 studies, Agenda Item #7 
 
  
 
 
 
 
  

Page 14 of 359



 

REPORTERS TRANSCRIPT OF PROCEEDINGS  

 STATE TRANSPORTATION BOARD MEETING - FEBRUARY 14, 2014 

 

I N D E X  

 

   PAGE 

ITEM 1:  DISTRICT ENGINEER’S REPORT (Bill Harmon)  ...............................................................2 

ITEM 2:  DIRECTOR'S REPORT (Floyd Roehrich, Jr.) ....................................................................6 

ITEM 3:  CONSENT AGENDA  .....................................................................................................9  

 ACTION TAKEN 

 MOTION TO APPROVE CONSENT AGENDA...................................................................10 

ITEM 4:  LEGISLATIVE REPORT (Kevin Biesty) .............................................................................10 

ITEM 5:  FINANCIAL REPORT (Kristine Ward) .............................................................................24 

ITEM 6:  -

 

   Kristine Ward and Scott Omer) ..................................................................................28 

ACTION TAKEN 

MOTION TO APPROVE PUBLIC HEARINGS RE: TENTATIVE FIVE-YEAR CONSTRUCTION 

PROGRAM ..................................................................................................................87 

CALL TO AUDIENCE (Request to speak prior to Item 7) ..............................................................87 

ITEM 7:  MULTIMODAL PLANNING DIVISION REPORT (Scott Omer) ...........................................87 

ITEM 8:  PRIORITY PLANNING ADVISORY COMMITTEE (PPAC) (Scott Omer) ...............................126 

ACTION TAKEN 

MOTION TO APPROVE PROJECT MODIFICATION ITEMS 8a – 8q .....................................126 

MOTION TO APPROVE NEW PROJECTS ITEMS 8r – 8x ....................................................128 

MOTION TO DEFER 8Y, 8Z, AND 8aa to the next Board meeting .....................................135 

ITEM 9: STATE ENGINEER’S REPORT (Dallas Hammit) ................................................................135   

  

Page 15 of 359



REPORTERS TRANSCRIPT OF PROCEEDINGS 

STATE TRANSPORTATION BOARD MEETING- FEBRUARY 14, 2014 

I N D E X PAGE 

 

ITEM 10: CONSTRUCTION CONTRACTS (Dallas Hammit) ............................................................136 

ACTION TAKEN 

MOTION TO APPROVE ITEM 11a ...................................................................................137 

MOTION TO APPROVE ITEM 11b ..................................................................................138 

ITEM 11: MODIFY 2014 BOARD MEETINGS AND PUBLIC HEARING DATES AND LOCATIONS 
(Floyd Roehrich, Jr.) ....................................................................................................138 

 ACTION TAKEN 

 MOTION TO MODIFY MAY BOARD MEETING LOCATION ..............................................141 

ITEM 12: SUGGESTIONS ............................................................................................................142 

MOTION TO ADJOURN .............................................................................................................144 

 
  

Page 16 of 359



 1 

   1 

   2 

   3 

   4 

   5 

   6 

   7 

   8 

   9 

   10 

   11 

   12 

   13 

   14 

   15 

  ARIZONA STATE TRANSPORTATION BOARD 16 

  (Meeting: Excerpted proceedings) 17 

   18 

          February 14, 201419 

 2 

                    P R O C E E D I N G S 1 

   2 

                (Excerpted proceedings: ITEM 1: District 3 

           Engineer’s Report to ITEM 12: Suggestions) 4 

   5 

                MR. CHRISTY:  If not, we'll proceed with the 6 

  agenda Item Number 1, the District Engineer's report.  And 7 

  that will be presented by the Safford district engineer, 8 

  Mr. Bill Harmon. 9 

                MR. HARMON:  Good morning, Chairman Christy 10 

  and Members of the State Transportation Board, Director 11 

  Halikowski, staff, members of the public, it's good to 12 

  have you here.  Welcome to Sierra Vista.  Welcome to 13 

  Cochise County.  I appreciate your time.  And I would also 14 

  like to echo comments made earlier to thank the City for 15 

  their hospitality and to also congratulate them on their 16 

  smooth transition into a new MPO, Metropolitan Planning 17 

  Organization.  They're doing well. 18 

                I just wanted to highlight some projects 19 

  going on right now.  As was mentioned, San Pedro River 20 

  bridge on the State Route 90, just east of here, we'll be 21 

  wrapping that up in April.  The State Route 92, Canyon de 22 

  Flores to Glenn Road, and it's a raised median safety 23 

  project.  That route, the city is on one side, and the 24 

  County's on the other side.  So we had to --25 

 3 

  (indiscernible) in with you on that one.  But the folks 1 

  here have been very cooperative and helpful in coming -- 2 

  helping us to come to grips with all that needed to be 3 

  done there.  And it's getting done.  We're excited at that 4 

  one. 5 

                At the intersection of U.S. 191 and State 6 

  Route 80 in Douglas, we are wrapping up a way station 7 

  expansion at the -- not the port of entry on the bound- -- 8 

  on the border, but a mile or so north of there where we 9 

  way sta- -- have a way station and checking traffic, so 10 

  that -- that's almost finished. 11 

                And of course, we had several other spot 12 

  improvement projects and pavement preservation projects 13 

  that kind thing in this fiscal year so far. 14 

                And yet to be advertised in this fiscal 15 

  year, here in town, State Route 90 from the junction of 92 16 

  to Guilio Caesare, a safety improvement project where 17 

  we'll be adding lights and pedestrian hybrid beacon or a 18 

  HAWK, as well as sidewalk to mitigate some unfortunate 19 

  pedestrian collisions that we've experienced out there. 20 

  All this is a local public agency project, so you have to 21 

  be advertised.  Some spot improvements for drainage on 22 

  Davis Road.  Chino Road extension in Douglas.  That's the 23 

  last for our -- at least our district, the Coordinated 24 

  Border Infrastructure or CBI project.  And a couple of25 

 4 

  pathway projects here in Sierra Vista. 1 

                All right.  Looking out to 2015.  And, 2 

  again, we're -- I'm focusing on the Cochise County area 3 

  and not in other counties in my district.  I-10, the Exit 4 

  331, this is the exit just west of Willcox, we're going to 5 

  be reconstructing the westbound on- and off-ramps.  That 6 

  is one of the components of dealing with the oversized 7 

  loads on I-10 and U.S. 191, that interstate underpass has 8 

  a low clearance problem.  And we've had problems with 9 

  truck strikes against the bridge and trucks flipping over 10 

  on the ramp.  So we're going to reconstruct those ramps to 11 

  help facilitate the movement of overheight vehicles on the 12 

  interstate and across the U.S. 191. 13 

                And then on I-10, we are going to 14 

  reconstruct the decks on the main line interstate in 15 

  Benson over the San Pedro River, as well as some scour 16 

  protection. 17 

                Also, we're going to do -- be doing some 18 

  renewal work at our two interstate rest areas, Texas 19 

  Canyon and San Simon. 20 

                And in Tombstone, we're going to be pursuing 21 

  safety and enhancement projects, one of the more colorful 22 

  communities in my -- my district.  It's a much-needed 23 

  project to help the pedestrians there.  Of course several 24 

  other spot improvement projects that will get going that25 
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 5 

  year. 1 

                And in 2016, we're looking at the 2 

  reconstruction of the San Pedro River bridge on State 3 

  Route 92; I-10, the -- in Texas Canyon between Dragoon and 4 

  Johnson.  Texas Canyon is the highest spot on I-10 in 5 

  Arizona, and it has its share of issues: weather, crowded 6 

  conditions, and the truck traffic, and it has boulders in 7 

  the median, and that kind thing.  So we're going to 8 

  address some of the run-off hazards there in that part of 9 

  I-10. 10 

                Okay.  We're going to -- and now where's -- 11 

  is this it?  Ann? 12 

                Okay.  We are going to nominate a couple of 13 

  projects for further study.  And that's the heavy truck 14 

  port of entry for Douglas to segregate heavy trucks from 15 

  buses, pedestrians, and (indiscernible). 16 

                And then to look at Union Pacific railroad 17 

  overpass and 191 in the community of Cochise. 18 

                That -- it is also one of the elements that 19 

  the County has been interested in in terms of PH points 20 

  for oversize loads. 21 

                All right.  Just mentioning this, a progress 22 

  report for U.S. 191 realignments in Morenci.  Again, these 23 

  are privately funded through Freeport-McMoRan.  Another 24 

  short piece in the Shannon -- what we call the Shannon25 

 6 

  Hill area that -- to look at a minor realignment.  This is 1 

  one of many that have occurred in the past and yet to 2 

  occur in the future. 3 

                And then the major realignment that the 4 

  Freeport-McMoRan is interested in is pending.  Of course, 5 

  they're a global corporation and have interests around the 6 

  world.  And based on their current priorities, the 7 

  possibility of realigning U.S. 191 around the Morenci mine 8 

  is on a holding pattern right now, and they told us that 9 

  they'll report in when this -- as that moves forward. 10 

                Okay.  With that, I will wish you a happy 11 

  Valentine's Day and thank you for your time. 12 

                MR. CHRISTY:  Are there any questions of the 13 

  district engineer?  The board? 14 

                MS. BEAVER:  If we could just be provided 15 

  with a copy of the PowerPoint information. 16 

                MR. HARMON:  Absolutely, yes, ma'am. 17 

                MR. CHRISTY:  No other questions of the 18 

  district engineer? 19 

                Thank you, Mr. Harmon. 20 

                MR. HARMON:  Thank you. 21 

                MR. CHRISTY:  Appreciate it. 22 

                Moving on to the Director's report.  It will 23 

  be given by Director Halikowski. 24 

                MR. HALIKOWSKI:  Thank you, Mr. Chairman.25 

 7 

                I just wanted to (indiscernible) last-minute 1 

  item in B-3.  Last week I was in Hermosillo, Mexico, with 2 

  the Arizona-Mexico Commission; I co-chair the 3 

  Transportation and Infrastructure Committee with my 4 

  Sonoran counterpart.  And we had a great deal of 5 

  discussion about our ports of entry and actions that we 6 

  are going to be taking to do some improvements there.  We 7 

  also had a lot of discussion about the I-11 and 8 

  Intermountain West Corridor for the future.  And I know 9 

  you have that as another agenda item, and I won't belabor 10 

  that discussion. 11 

                But I did want to point out that as I opened 12 

  up the Arizona Republic today, on page 4, we are asking 13 

  for public comment.  And as you can see, we have a 14 

  connection between Phoenix and Las Vegas that we're asking 15 

  for the public to comment on. 16 

                We've also put out some press releases to 17 

  get this idea moving, and we'll talk more about it during 18 

  the I-11 things. 19 

                So I just wanted to update you on the Mexico 20 

  activities that we are working with our counterparts, and 21 

  it's good that we've got the public comments coming in. 22 

                MR. CHRISTY:  Thank you, Director. 23 

                Moving on to the consent agenda, before we 24 

  get to the specifics of that, Mr. Roehrich, could you give25 

 8 

  us an update on the situation with the minutes? 1 

                MR. ROEHRICH:  Yes, sir, as you requested, 2 

  we have not completed the transcription of the board 3 

  meeting minutes from December and January as well as the 4 

  board study session in February due the vacancy of the 5 

  executive assistant for the board.  Ms. Lila Trimmer has 6 

  taken another position within the Department, and she is 7 

  in the interim helping conduct these meetings, but she is 8 

  not able to keep up with all of the administrative 9 

  functions that are required within the board's activities. 10 

                We are in the process of finalizing a 11 

  selection to hire somebody to replace her.  And I'm hoping 12 

  by next board meeting that all will be in place, and we'll 13 

  then work expeditiously to get ourselves caught up on all 14 

  of the back minutes, as well as any other administrative 15 

  issues that we've been deferring. 16 

                MR. CHRISTY:  Great, thank you. 17 

                Based on what you just said, then, would it 18 

  not be an appropriate gesture at this point to withdraw 19 

  the last board meeting's minutes from the consent agenda, 20 

  pending their -- 21 

                STAFF MEMBER:  They're not -- they're not in 22 

  there. 23 

                MR. CHRISTY:  Well -- we -- so we can't 24 

  approve anything that's not in there.  So if they're not25 
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  in there, they can't be approved.  Correct? 1 

                MR. ROEHRICH:  Ms. -- Mr. Chair, correct. 2 

  If you look at the agenda, it's the routine language, that 3 

  says that the consent agenda generally consists of the 4 

  following, which does list the meeting minutes, but if 5 

  they're not part of this, they're not -- they're not 6 

  approved.  Until they are officially brought in to the -- 7 

  to the board to see, to review, and then to vote on them. 8 

                MR. CHRISTY:  So we -- we can't approve 9 

  anything that doesn't exist. 10 

                MR. ROEHRICH:  Mr. Chair, that is correct. 11 

                MR. CHRISTY:  Okay.  Are there any other 12 

  consent agenda items that any board member wishes to 13 

  withdraw at this point from further consideration? 14 

                Hearing none, the chair will entertain a 15 

  motion to approve the consent agenda as presented. 16 

                MR. ROGERS:  So move. 17 

                MR. ANDERSON:  Second. 18 

                MR. CHRISTY:  There's a motion by Mr. Rogers 19 

  and a second by Mr. Anderson to approve the consent 20 

  agenda. 21 

                Discussion? 22 

                Hearing no discussion, all those in favor of 23 

  the motion signify by saying aye. 24 

                Opposition?25 

 10 

                Hearing none, consent agenda is approved. 1 

                We will now move on to the legislative 2 

  report.  Who -- the presenter will be director of 3 

  government relations, Mr. Kevin Biesty. 4 

                MR. BIESTY:  Good morning, Mr. Chairman, 5 

  members of the board, excuse me my voice.  I'm fighting 6 

  that crud that's been going around. 7 

                First, I'd like to welcome Mr. Sellers to 8 

  the board.  As I mentioned at the capitol, I look forward 9 

  to working with you, and if you ever need anything, 10 

  feel -- don't hesitate to ask. 11 

                I'm going to start off with the state. 12 

  We're heading into the last week to hear bills in the 13 

  chamber of origin.  So it's going to be a pretty hectic 14 

  time next week.  So far, there is no budge out of the 15 

  legislature.  The governor's budget is on -- has been -- 16 

  has been released.  But the legislature is still putting 17 

  theirs together. 18 

                You should have received the latest State 19 

  Transportation Board bills of interest in your email.  And 20 

  Mr. Sellers, I'll make sure that you're on that list.  But 21 

  there are primarily three bills that I put on there for 22 

  your information:  House Bill 2074, State Transportation 23 

  Board tribal representation.  As some of you board members 24 

  can recall, this is a bill that comes around annually that25 

 11 

  would add a tribal representative on to the State 1 

  Transportation Board.  To date, it has not been heard in a 2 

  committee. 3 

                House Bill 2114, ADOT land acquisition 4 

  conveyances relocation.  These are -- this is an agency 5 

  bill that's going to update our right of way 6 

  reimbursements per federal law.  It got out of House 7 

  transportation unanimously and is awaiting House Rules. 8 

                And then Senate Bill 1324, transportation 9 

  board, statewide transportation planning.  As I -- I think 10 

  you received an email from me.  I received an inquiry from 11 

  Mr. La Rue on what this bill was.  This is really just a 12 

  (indiscernible) bill.  I talked with the sponsor, Senator 13 

  Shooter, and it's only been assigned to Rules.  So this is 14 

  just going to be a vehicle for who knows what the issue 15 

  will be, but we're still going to keep it on the list to 16 

  make sure that it's on our radar. 17 

                And then I'd like to move into the federal, 18 

  if there's no questions on the State, I'll move into the 19 

  federal. 20 

                MR. CHRISTY:  Questions? 21 

                MR. HALIKOWSKI:  Kevin?  I'm sorry, 22 

  Mr. Chairman, I just want to make sure everybody knows 23 

  what a vehicle bill is, that it's likely subject to a 24 

  strike everything amendment.25 

 12 

                MR. BIESTY:  Correct. 1 

                MR. HALIKOWSKI:  Some other content will be 2 

  put on it. 3 

                MR. BIESTY:  Mr. Chairman, Director, that's 4 

  exactly it.  The sponsor has the intent of striking all 5 

  the language out of it at some point in the process and 6 

  replacing it with -- it could be any issue at all.  So 7 

  that's why we keep it on our list to make sure that we 8 

  keep an eye on it to make sure that happens. 9 

                Okay.  On to the federal, the week of the 10 

  24th, Director Halikowski and I will be back in D.C. 11 

  meeting with our delegation.  And I'll cover part of that 12 

  in my -- in my next segment.  What that will -- you have a 13 

  letter in your packet of information I handed out.  That 14 

  letter went to every member of the delegation kind of as a 15 

  preliminary to our meeting.  And the items in there are 16 

  what we'll be hoping to cover with the delegation and/or 17 

  their staff. 18 

                The debt -- debt ceiling has been suspended 19 

  until March 15, 2014.  So Congress continues to work on 20 

  that. 21 

                As a reminder, Map-21 expires on 22 

  September 30th of this year.  The Senate Environmental and 23 

  Public Works Committee is expected to begin markup of that 24 

  bill, their portion of that bill, which would include25 
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  five- or six-year reauthorization.  They're going to start 1 

  that in April.  But will not address Highway Trust Fund 2 

  tax policy, but rather they would provide a road map to 3 

  the Senate Finance Committee. 4 

                The House T&I P 3 panel is exploring ways to 5 

  shore up the Highway Trust Fund.  Some of those items 6 

  include low-interest loans, fuel tax changes and indexing, 7 

  but the tax policy actually would have to come out of the 8 

  House Ways & Means Committee.  So that is some of the 9 

  things that are happening in D.C. 10 

                And at next month's board meeting, we'll 11 

  have an update of our visits to the delegation the 12 

  following week.  So that's what I have on the federal 13 

  side. 14 

                If there are no questions. 15 

                MR. CHRISTY:  No questions of Mr. Biesty? 16 

                MR. BIESTY:  Okay.  And, Mr. Chairman, I'd 17 

  like to move on to your February 10th letter, if that's 18 

  okay? 19 

                MR. CHRISTY:  Please. 20 

                MR. BIESTY:  Mr. Chairman, in response to 21 

  your February 10th letter, I have provided you and the 22 

  board members with a memo, and depending on how you would 23 

  like to do this, I would recommend that I would just go 24 

  through each point and respond.25 

 14 

                MR. CHRISTY:  On -- I think that would be a 1 

  good way to go. 2 

                But what I think for the essence of response 3 

  to the letter, and we can use your response you provided 4 

  us as kind of a resource.  But could I go down each point 5 

  of my letter and ask you directly the -- 6 

                MR. BIESTY:  Sure. 7 

                MR. CHRISTY:  -- the questions. 8 

                The first point is the name of -- name of 9 

  and principals in the lobbying firm or firms. 10 

                And the date of the contracts and the scope 11 

  of the services for which the lobbyists, lobby -- the 12 

  lobby entity have been engaged by ADOT. 13 

                And I know you -- you do acknowledge that in 14 

  your letter, but for the record and for the sake of the 15 

  discussion, maybe if you could just answer that directly. 16 

                MR. BIESTY:  Sure.  The name and principals 17 

  and -- of principals and of the lobbying firms, is Capitol 18 

  Strategies LLC.  Stephen W. Bloch is the president. 19 

                The contract began on 3/29/12, and the 20 

  current contract expires 3/28/15. 21 

                The scope of work: (A) the contractor will 22 

  assist the Department to assess the best mechanism for the 23 

  designation of an interstate that connects the southern 24 

  Arizona-Mexico border at the Nogales border crossing to25 

 15 

  the Arizona-Nevada border at the Mike O'Callaghan-Pat 1 

  Tillman Memorial Bridge over the Colorado River, 2 

  otherwise -- and this will be referred to as the Arizona 3 

  interstate project.  (B) the contractor will assist with 4 

  obtaining a designation once the best mechanism is 5 

  identified.  (C) the contractor will identify and assist 6 

  in securing resources needed to complete the Arizona 7 

  interstate project to include public-private partnership 8 

  opportunities.  (D) the contractor will work cooperatively 9 

  with the Arizona Congressional delegation, the Arizona 10 

  state legislature, local governments, regional planning 11 

  entities, tribal governments, and other stakeholders to 12 

  facilitate completion of the Arizona interstate project. 13 

  (E) the contractor will work with the Department, Nevada 14 

  Department of Transportation, Nevada officials and the 15 

  Nevada Congressional delegation to facilitate completion 16 

  of the Arizona interstate project.  (F) the contractor 17 

  will work with local and regional officials to facilitate 18 

  completion of the Arizona interstate project. 19 

                That's the scope of work. 20 

                MR. CHRISTY:  Then moving on to Question 2: 21 

  Who at ADOT is responsible for providing direction to our 22 

  lobbyists and to whom do they report? 23 

                MR. BIESTY:  Director John Halikowski 24 

  through myself, Kevin Biesty, assistant director for25 

 16 

  government relations and policy development who manage the 1 

  contract. 2 

                MR. CHRISTY:  And what is that -- I suppose 3 

  that current guidance would go back to the first question 4 

  as to their scope. 5 

                MR. BIESTY:  Yes. 6 

                MR. CHRISTY:  Is there any other -- any 7 

  other guidance that you would not want to add to that both 8 

  you and the director give to the lobbyist? 9 

                MR. BIESTY:  I'm not sure what you mean by 10 

  "guidance," sir.  The scope of work provides the guidance. 11 

  I think Bullet 2 will answer what I think you're referring 12 

  to.  But I'm just assuming that. 13 

                MR. CHRISTY:  Okay.  Well, the scope of the 14 

  work then specific -- is the specific guidance. 15 

  (Indiscernible). 16 

                And specifically regarding I-11 and the 17 

  Intermountain West Corridor, what positions are our 18 

  lobbyists advocating? 19 

                MR. BIESTY:  Currently Capitol Strategies 20 

  LLC is assisting the Department in developing strategies 21 

  for the next phase. 22 

                MR. CHRISTY:  And the next phase being? 23 

                MR. BIESTY:  How -- how we move forward with 24 

  any -- with the studies and the funding, primarily25 
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  funding.  How do we move to the environmental or 1 

  additional studies, how are they going to be funded. 2 

                MR. HALIKOWSKI:  I think, Mr. Chairman, you 3 

  need to focus back to the scope to facilitate completion 4 

  of the Arizona interstate project.  So as we finish up the 5 

  preliminary environmental linkages study, the next phase 6 

  would be then going to the EIS, the NEPA process. 7 

                MR. CHRISTY:  And the lobbyists are, as you 8 

  say, trying to secure funding for that.  Or -- 9 

                MR. BIESTY:  I think that goes to your -- 10 

  your next question. 11 

                MR. CHRISTY:  Which is Number 3:  Does the 12 

  lobbying firm -- is that the question? 13 

                MR. BIESTY:  I believe so, sir, yes. 14 

                MR. CHRISTY:  Does the lobbying firm 15 

  represent any other private or governmental entity in any 16 

  manner pertaining to I-11? 17 

                MR. BIESTY:  No. 18 

                MR. CHRISTY:  And is the lobbying firm 19 

  advocating for the inclusion of any federal funding 20 

  pertaining to I-11 before -- before Congress?  And if so, 21 

  what is that particular request? 22 

                MR. BIESTY:  And the response to that, sir, 23 

  is not currently.  However, there is -- that issue is 24 

  under discussion, that a series of meeting with Nevada,25 

 18 

  the I-11 coalition, various entities about what -- what 1 

  does that look like.  And, in fact, there's actually a 2 

  conference call today at 10, as well. 3 

                MR. CHRISTY:  And who -- who do they 4 

  interact with specific -- in general in Washington in 5 

  their lobbying efforts?  The Congressional delegation? 6 

  Department of Transportation people? 7 

                MR. BIESTY:  The answer is yes to all of 8 

  that, sir.  Depending on what the -- what the need is, 9 

  they have -- they -- similar to what we do here in 10 

  Arizona, we have the ability to access the folks that have 11 

  the information that we need, so it's kind of the same 12 

  thing. 13 

                MR. CHRISTY:  Okay.  Does any -- the board 14 

  have any questions for Mr. Biesty? 15 

                Director Halikowski, would you like to add 16 

  anything to -- 17 

                MR. HALIKOWSKI:  No, Mr. Chairman, but thank 18 

  you. 19 

                MR. ROEHRICH:  Mr. Chair.  I think 20 

  Ms. Beaver ... 21 

                MS. BEAVER:  Yes. 22 

                MR. CHRISTY:  I'm sorry.  Go ahead. 23 

                MS. BEAVER:  I guess what's my perception of 24 

  where this board has been coming from when there has been25 

 19 

  prior discussion was the fact that the Congress only 1 

  authorized the portion from Nevada to Phoenix. 2 

                So I think -- correct me if I'm wrong -- 3 

  what we were looking at is how can we move forward to 4 

  incorporate from border to border as opposed to just from 5 

  the Nevada border to Phoenix.  How can we incorporate that 6 

  other portion? 7 

                I realize we've got a lot of stuff going on 8 

  right now.  But is it through a resolution from us to the 9 

  state legislature or -- would that be the channel to go? 10 

  Or would it be through the lobbyist per a request. 11 

                That's what we're looking at, I think, is 12 

  how did we get the whole from border to border, as opposed 13 

  to just half. 14 

                MR. CHRISTY:  Well, just -- just to back up 15 

  what Board Member Beaver's saying, I think what she's 16 

  looking for is is there some mechanism, some action that 17 

  this board can take that can support that concept? 18 

                MR. HALIKOWSKI:  I would say, Mr. Chairman, 19 

  that the board certainly can pass a resolution if it 20 

  wants.  And as we've talked about various issues in the 21 

  past, the board can certainly interact as individuals or 22 

  pass a resolution to the state legislature.  As you move 23 

  forward with this, you have to make decisions on what you 24 

  as a board is going do.  ADOT is functioning as the25 

 20 

  Department of Transportation and doing its part to ensure 1 

  that as the Department of Transportation, we're 2 

  interacting not only with the Congressional delegation, 3 

  but all the stakeholders that are involved in 11. 4 

                The other thing I think you need to be 5 

  careful of is this idea that you're only getting half. 6 

  And we might want to bring Mr. Omer out to discuss it. 7 

  But my understanding is you have two high-priority issues 8 

  here, corridors.  And the Interstate 11 designation, but 9 

  let's not forget the Intermountain West Corridor, which is 10 

  the CANAMEX high-priority corridor, which runs from 11 

  Nogales up into Phoenix.  So if you want to maybe clarify 12 

  this issue of half versus whole, I think you have to look 13 

  at both issues. 14 

                MR. OMER:  Mr. Chair, Mr. Director, thank 15 

  you, I would -- sorry (indiscernible).  Anytime I drive, 16 

  something's going to happen wrong, so if you could fix 17 

  that. 18 

                I would say just one minor clarification. 19 

  When Ms. Beaver said that Congress authorized.  Congress 20 

  didn't authorize I-11.  Congress designated the portion of 21 

  Interstate 11 from, you know, the vicinity of Las Vegas to 22 

  the vicinity of Phoenix along the U.S. 93 corridor. 23 

                So while that sounds trivial to the 24 

  Department, that's fairly important, because that is25 
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  specific and it's in the federal statute.  That's what the 1 

  designation for the corridor calls out. 2 

                We've been along this -- and I'll do a 3 

  complete update during my -- my part of the report, but 4 

  we've been traveling along the Interstate 11 study now for 5 

  quite a while, and we look at it in total from the 6 

  border -- our partnership with the state of Nevada -- 7 

  Glen, I'm apologize -- 8 

                MALE SPEAKER:  No, it's okay. 9 

                MR. OMER:  Partnership with the state of 10 

  Nevada.  We take that all the way to the southern border 11 

  of Mexico.  Our planning and environmental linkages in the 12 

  study for the I-11 Intermountain West Corridor doesn't 13 

  look at this project broken in half at all.  It looks at 14 

  this as being one project in total. 15 

                Again, I'll get into a complete discussion 16 

  about that a little bit later on.  But if you have any 17 

  questions to clarify what Mr. Biesty was saying, I'll 18 

  gladly answer it. 19 

                MR. HALIKOWSKI:  So help me out here, Scott, 20 

  let's go back to priority corridor, because I think that 21 

  there is an issue here that just needs to be discussed. 22 

  Is that CANAMEX high-priority corridor still in existence? 23 

                MR. OMER:  Yes, sir, it is.  Congress 24 

  established the high-priority corridors.  And this -- the25 

 22 

  can -- what we would call the CANAMEX corridor was listed 1 

  as high-priority corridor Number 26 in the federal 2 

  designation of that. 3 

                The I-11 designation actually came out of 4 

  that high-priority designation that Congress had passed. 5 

  So portions of that is what came up with the designation 6 

  for -- of I-11 from -- basically from Las Vegas to the 7 

  City of Phoenix along U.S. 93. 8 

                The rest of that designation remains intact. 9 

  It's just not included in the Congressional designation 10 

  that was passed as part of the MAP-21 legislation. 11 

                MR. HALIKOWSKI:  But it was passed as part 12 

  of the (indiscernible) , sorry.  Or (indiscernible). 13 

                MR. OMER:  Mr. Director, I'll look.  I don't 14 

  remember it as part of a safety (indiscernible).  It had 15 

  been there for a very long time.  It's Number 26, I 16 

  believe. 17 

                MR. HALIKOWSKI:  But it's still there. 18 

                MR. OMER:  Yes, sir. 19 

                MR. HALIKOWSKI:  Mr. Chair, if I could, I 20 

  would like to fix something, because I need to clarify 21 

  something here.  There's no Interstate 11.  Everybody 22 

  keeps saying Interstate 11.  Congress designated a future 23 

  Interstate 11 if all these conditions are met.  And we're 24 

  at the very beginning stages of trying to meet those25 

 23 

  conditions, so ultimately we can get it numbered as actual 1 

  interstate corridor.  So we're going through the process. 2 

  There's no Interstate 11.  There is future Interstate 11 3 

  if we go through these processes and -- and everybody 4 

  here's saying, well, what about Interstate 11?  Let's be 5 

  clear:  It's future Interstate 11.  There is no 6 

  Interstate 11 at this point. 7 

                MR. CHRISTY:  Well, thank you, Scott, 8 

  Mr. Omer, and Mr. Biesty for that report. 9 

                I know you're not feeling well.  I'm getting 10 

  through it myself. 11 

                But before you step down, I think the most 12 

  reassuring element of this whole discussion and this whole 13 

  presentation on this agenda is that our lobbyists in 14 

  Washington are not lobbying merely for the Phoenix-to-Las 15 

  Vegas section.  They have been instructed and are given 16 

  the scope of activity by ADOT through the director and 17 

  through Mr. Biesty to approach the whole issue as a 18 

  statewide project from northern border to southern border. 19 

  And I think that clarifies a lot of issues that those of 20 

  us in southern Arizona have been facing.  And it affirms a 21 

  commitment that the Department is looking at this from 22 

  Nogales to Las Vegas rather than merely Phoenix to Las 23 

  Vegas. 24 

                And I appreciate your response to the -- to25 

 24 

  my letter and for being so concise with it.  And if the 1 

  board has any other further questions on this issue? 2 

                Thank you very much, Mr. Biesty. 3 

                MR. BIESTY:  Thank you. 4 

                MR. CHRISTY:  With that, we'll move on to 5 

  the financial report, which will be presented by the 6 

  Department's chief financial officer, Kristine Ward. 7 

                Ms. Ward? 8 

                MS. WARD:  All right.  Mr. Chair, Board 9 

  Members, good morning. 10 

                We can start off with the financial report. 11 

  I'm going to kind of keep it brief because we've got the 12 

  (indiscernible) program coming up right afterwards, and 13 

  then I start off on that one, so we'll just kind of go 14 

  quickly through this. 15 

                In terms of the highway user revenue -- 16 

  there we go -- in terms of HURF, January put us 3.6 17 

  percent above forecast, and gas has continued -- gas tax 18 

  has continued its very slow growth.  But the bright spot 19 

  in HURF this month was we had a diesel tax, use tax was 20 

  7.5 percent greater than January last year.  And this is 21 

  the first really positive growth I've seen in diesel since 22 

  I've been on board. 23 

                VLT continues to -- but one month does not 24 

  make trend at it.25 
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                VLT continues to be strong, so we're doing 1 

  well there. 2 

                So HURF is within target, within forecast 3 

  from our -- little bit of about 1.3 percent. 4 

                In terms of regional area growth fund, RARF 5 

  -- retail sales, I take it, were within target, target 6 

  range; we're about 1 percent above forecast.  And retail 7 

  sales continue to be strong, 10.1 percent growth 8 

  year-to-date.  And contracting 19.3 percent year-to-date. 9 

                Mr. Chair, I have nothing new to report on 10 

  the federal aid program (indiscernible). 11 

                And I do hope that all of you got your 12 

  annual -- your comprehensive financial report link that I 13 

  emailed out.  I'm sure it was an exciting read for all of 14 

  you. 15 

                That concludes my financial report. 16 

                MR. CHRISTY:  Do any of the board members 17 

  have any questions regarding this for Ms. Ward? 18 

                MR. HALIKOWSKI:  Well, I do want to point 19 

  out one thing in the governor's budget.  Could you just 20 

  enlighten the board on the HURF Swap issue, because I 21 

  think that's very important to Greater Arizona. 22 

                MS. WARD:  Mr. Chair and Mr. Director, I did 23 

  an update at the study session, but I can review it. 24 

                MR. HALIKOWSKI:  Thank you.  I'm sorry, I25 
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  didn't know that. 1 

                MS. WARD:  Both the -- and would you like me 2 

  to review both the executive -- 3 

                MR. CHRISTY:  I think that would be a good 4 

  idea. 5 

                MS. WARD:  -- and the legislative. 6 

                MR. CHRISTY:  Please. 7 

                MS. WARD:  Within the executive proposal, 8 

  the executive proposal suggests that the legislature pass 9 

  a 31 million dollar transfer from the HELP Program fund, 10 

  which currently has 77 million dollars in it.  It proposes 11 

  transferring 31 million dollars from that fund into the 12 

  state highway fund to facilitate the HURF Swap program 13 

  being reinstituted.  It would not be reinstituted in the 14 

  form that it once was instituted.  Previously, the program 15 

  was slight -- slightly larger.  And it was where we would 16 

  exchange federal dollar -- take the federal dollars that 17 

  the Department suballocates to the locals, and then in 18 

  exchange for those federal dollars, we would give them 19 

  state highway fund dollars, thus giving them a little more 20 

  freedom in getting out from under the burden of the 21 

  federal -- the restrictions associated with federal 22 

  funding. 23 

                What the current proposal does is it will 24 

  facilitate that exchange with Greater Arizona for two25 
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  years.  And what -- and what is also different about the 1 

  current proposal is instead of just swapping this one type 2 

  of federal funding, we would do an en- -- almost an entire 3 

  swap of all the federal aid that Greater Arizona receives 4 

  associated with projects.  So they -- they would still get 5 

  some federal funding for their planning operations or 6 

  operating budget, but in terms of -- of monies for 7 

  projects, we would completely swap out.  The Department 8 

  would keep the federal aid associated with -- that 9 

  normally would go to Greater Arizona, and in exchange, 10 

  they would receive state highway funds. 11 

                MR. HALIKOWSKI:  This has been a real 12 

  burden, as we have been unable to swap due to the 13 

  declining HURF revenues.  It's a real burden on many of 14 

  our smaller governments to have to comply with all of the 15 

  federal mandates.  So we're hoping that this will pass, 16 

  because we believe it will greatly facilitate project 17 

  completion in Greater Arizona. 18 

                MR. CHRISTY:  Thank you. 19 

                Any other questions? 20 

                Thank you, Ms. Ward.  If you'd want to move 21 

  on to your next area. 22 

                MS. WARD:  Mr. Chair, I don't know the rules 23 

  of such things, but I require (indiscernible), because 24 

  it's the next agenda item.  Is there -- no?25 
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                (Simultaneous conversation). 1 

                MR. ROEHRICH:  The chair -- Ms. Ward, the 2 

  chair said move to Item 6.  We're on Item 6. 3 

                MR. CHRISTY:  I'll say it formally.  You may 4 

  move on to Item 6. 5 

                MS. WARD:  Thank you, sir. 6 

                BOARD MEMBER:  Can we make sure we get that 7 

  in the minutes, please. 8 

                (Laughter) 9 

                MS. WARD:  All right.  In terms of the 10 

  financial plan associated with the tentative highway 11 

  construction program that Scott will be presenting today, 12 

  what I'd like to start with is going over review where we 13 

  left off with -- in FY 2013, because -- with the major 14 

  funding sources there, because those -- how we ended '13 15 

  (indiscernible) influences the forecasts that roll into 16 

  the '15 to '19 program. 17 

                So where we left off with HURF, picture 18 

  worth thousand words, in 2013, we experienced negative .7 19 

  percent growth in HURF.  And that was after a stellar year 20 

  in 2012 of only .5 percent growth and .9 percent growth in 21 

  2011.  So we are just basically seeing flat revenues when 22 

  it comes to HURF. 23 

                This -- that negative .7 percent, actually, 24 

  if you carry it forward throughout the year, throughout25 
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  the years, growing off that little base, that's about a 67 1 

  million dollar hit to the '14 to '18 program. 2 

                So that is -- that's one item that is 3 

  feeding and -- now, of course, the major feeders for the 4 

  HURF revenues, the gas tax.  Gas, the number of gallons 5 

  sold was down 1.4 percent in 2013 and represents the 6 

  lowest number of gallons sold in the last 10 years.  So 7 

  that is -- that's a little bit problematic as we look 8 

  going -- look going forward. 9 

                Use fuel -- oops, forgot to change the 10 

  slide, I'm sorry -- use fuel also actually is a -- it's a 11 

  little more discouraging than gas in that in 2013, we 12 

  ended with negative 2.3 percent growth after negative 13 

  growth in 2012 of negative 2.1 percent. 14 

                VLT continues to be the bright spot.  And 15 

  that's what's keeping our heads as close to above water as 16 

  possible.  In 2013, we saw 25 percent growth in new car 17 

  registrations, 20 percent growth in new to Arizona, and 18 

  perhaps most optimistic is we are now starting to see 19 

  turnaround in the renewal registrations.  We are -- we saw 20 

  a 2 percent growth in our renewal to the -- our renewal 21 

  VLTs -- VLT tax after virtually no growth in the previous 22 

  three years.  And FY 13 actually represented the strongest 23 

  growth since 2007 in those renewal dollars. 24 

                If there are no questions, I'll move on to25 
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  federal aid. 1 

                MR. CHRISTY:  Does the board have any 2 

  questions at this point? 3 

                Please proceed. 4 

                MS. WARD:  If -- as we look at federal aid, 5 

  it's important to remember that (indiscernible) there's a 6 

  75 percent of the funding of the statewide program.  And 7 

  so assumptions and projections associated with this fund 8 

  source have a significant effect on (indiscernible) the 9 

  program. 10 

                I believe I've shown you this slide before, 11 

  but what this basically shows you, it's a slide that we 12 

  got from (indiscernible) that was sourced to the 13 

  Congressional Budget Office.  They took Congressional 14 

  Budget Office data in order to put this together.  And 15 

  what it shows is essentially that the federal Highway 16 

  Trust Fund is insolvent.  The revenues are just not 17 

  adequate to maintain present authorization levels.  Now, 18 

  the Congressional Budget Office has assumed minimal growth 19 

  in the fund, but that growth is just not adequate to 20 

  support the current authorization levels. 21 

                Under -- as this graph shows, the federal 22 

  general fund will need to transfer an average of 15 23 

  billion dollars per year into the Highway Trust Fund in 24 

  order to maintain current authorization levels.25 
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                Now, as you know, unlike traditional 1 

  long-term authorization bills that provide funding for 2 

  anywhere from five to six years, Map-21 only went out 24 3 

  months.  And I believe that Kevin Biesty referenced that. 4 

  And that began in October 2012 and ends in September 2014, 5 

  which is the first year of the Tentative Program cycle, 6 

  FY 15. 7 

                So keeping that in mind as to add a little 8 

  more information to this, this -- this slide came out 9 

  two -- about two months ago, late December.  And what it 10 

  reflects is the projected cash balances for the Highway 11 

  Trust Fund, the federal Highway Trust Fund.  And the 12 

  highway -- the federal Highway Trust Fund is anticipated 13 

  to go into a negative position beginning between the 14 

  months of August and September of this year.  In order to 15 

  maintain timely reimbursements to the states, FHWA has 16 

  told us that they need to maintain a 4 billion dollar 17 

  balance in that fund.  The Highway Trust Fund is 18 

  intended -- is anticipated to go under that 4 billion 19 

  dollar balance between July and August. 20 

                So what does that mean?  What will they do? 21 

                What they have told us, as opposed to how 22 

  they will react, should that come to be, is that they will 23 

  move the timing of the reimbursements to the states.  They 24 

  will switch from reimbursing us, say, on a daily basis to25 
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  weekly basis.  Some states get a daily reimbursement. 1 

  Arizona is not one of those states.  We currently get a 2 

  weekly reimbursement.  So that change may not mean a whole 3 

  lot to us. 4 

                However, the other two would.  If they chose 5 

  to align reimbursements with trust fund deposits, which 6 

  are done twice a month, that means we would have to have 7 

  adequate cash flow to do without those reimbursements for 8 

  an additional week.  Now, keep in mind, if that were to 9 

  happen on a contractor cycle, our contractor payments, we 10 

  pay up front, run anywhere from 25 to 65 million dollars 11 

  in a month.  So we would have to be able to carry that, to 12 

  (indiscernible) those dollars for a longer period of time. 13 

  Our cash is not a cheery one. 14 

                Another option that they propose is they 15 

  would make proportional state -- excuse me -- proportional 16 

  payments to states, based on the revenues that are 17 

  available within the trust fund. 18 

                So what I'm trying to -- the picture I am 19 

  trying to paint for you here is that until Congress 20 

  provides a long-term solution for the insolvency of the 21 

  fund and due to the five-year program being primarily 22 

  supported by federal aid, estimates of future federal aid 23 

  have got to be conservative. 24 

                If there are no questions there, I'm going25 
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  to go on. 1 

                MR. CHRISTY:  Excuse me.  Any question from 2 

  the board? 3 

                Please move on. 4 

                MS. WARD:  So I will just very briefly cover 5 

  the forecasting process.  The Department employs a process 6 

  called the Risk Analysis Process.  We call it RAP.  Yes, 7 

  there are lots of jokes associated with it.  But believe 8 

  me, none of my folks rap. 9 

                And this process to -- to complete the HURF 10 

  forecasts.  And the process involves convening anywhere 11 

  from 10 to 12 national and Arizona-specific economists and 12 

  experts to review and forecast a set of variables, a set 13 

  of defined variables that have been identified as having 14 

  significant influences or correlations with HURF revenues. 15 

  Those variables are reviewed annually.  They are things 16 

  like population growth, personal income growth, and 17 

  employment -- non-farm employment. 18 

                Each member of that panel then provides the 19 

  estimated growth rates for each of those variables.  And 20 

  then those estimated growth rates are folded into a model 21 

  that was created by HDR Decision and Economics.  And from 22 

  that model, growth rates are provided to the Department 23 

  for the various revenue sources that. 24 

                So what did they come up this year?25 
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                What this slide shows you is the comparison 1 

  of their October 2012 forecast to their November 2013 2 

  forecast for the '15 through '19 period.  The numbers 3 

  represent a 50 percent confidence interval.  And for the 4 

  five-year program -- for the five-year period shown, the 5 

  forecast was diminished 167 million dollars. 6 

                Essentially, the growth rates are largely 7 

  similar to those that were in the October 2012 forecast. 8 

  However, because 2013 revenues came in below estimate, 9 

  we're growing off of a lower base, and thus, that just 10 

  ripples throughout the rest of the years.  This slide just 11 

  demonstrates the 160- -- shows the 167 million dollar 12 

  decrease between the October 2012 and the 2013 revenue 13 

  forecasts. 14 

                So those were the (indiscernible) that were 15 

  built into the tent- -- assumed for the Tentative Program. 16 

                Now, I'd like to go into what the 17 

  assumptions were for the federal aid, what we assumed in 18 

  terms of receiving federal aid. 19 

                The Tentative Program assumes no growth for 20 

  all of the reasons I have been discussing.  Map-21 ends in 21 

  September.  The Highway Trust Fund is currently insolvent. 22 

  As mentioned CBO -- Congressional Budget Office has 23 

  estimated that revenues will grow but only minimally and 24 

  enough to support the continued level of authorizations.25 

 35 

  You combine that with the fact that we've experienced 1 

  decreased or flat federal aid revenues for the last three 2 

  years, the fact that Congress and the President came to 3 

  such a -- at such odds that it led to a government 4 

  shutdown. 5 

                The only prudent approach at this point is 6 

  to assume no growth and be wary and alert to whether there 7 

  are potential cuts there. 8 

                In terms of what the Tentative Program 9 

  assume -- financial plan assumes in terms of bonding, 10 

  there are three bond issues assumed in the plan.  They are 11 

  180 million in '16; an issue for 180 million in '16; 100 12 

  million in FY 17; and 100 million in '18.  All of those 13 

  issues would be done on a subordinated basis because we do 14 

  not need the additional bonds (indiscernible) debt. 15 

  Fortunately, the interest rates have been such that the -- 16 

  that that's not concern at this point, but as interest 17 

  rates rise that could become a concern. 18 

                Now, I'd like to point out here that these 19 

  plans could change.  If cash flow does not require bond 20 

  issues at precisely these times, we won't issue them until 21 

  it's necessary. 22 

                I would also like to point out that if 23 

  Congress acts and deals with -- provides us new long-term 24 

  reauthorization, we might lean towards looking at grant --25 
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  issuing grant anticipation notes instead of HURF bonds. 1 

  But just for the sake of given the -- given the state of 2 

  the long-term reauthorization, only HURF issues are built 3 

  in at this point. 4 

                The combination of forecasted HURF revenues, 5 

  the federal aid estimates, and the bonding, we anticipate 6 

  will -- (indiscernible) fifth year of 535 million dollars, 7 

  and revenues total for the five-year statewide program, 8 

  2.4 billion. 9 

                Well, we can't -- I can't even -- I can't 10 

  give you less than happy news without giving you even a 11 

  little bit worse news and say, well, there's risks to 12 

  everything we say. 13 

                So the biggest risk to the forecast that 14 

  we're providing you is Congress.  If -- if depending upon 15 

  how Congress goes about dealing with the transportation 16 

  funding issue, will -- how they deal with that issue will 17 

  affect our program.  As I mentioned, a lot of our program 18 

  based on federal aid.  We are -- another risk statutory 19 

  changes.  Should the legislature choose to increase 20 

  transfers, decrease transfers are, adjust transfers in 21 

  whatever manner, that will -- that will impact the 22 

  program.  Our diversions to how -- you know, how the 23 

  HURF -- how the HURF is distributed.  And lastly an 24 

  economic downturn would also be a -- is also a concern.25 
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                So after the -- once the revenue forecasts 1 

  are complete, the funds available for the program are 2 

  determined, the Regional Allocation Advisory Committee 3 

  allocation is calculated; otherwise known as the RAAC -- 4 

  the RAAC allocation. 5 

                It is at that point where I provide the 6 

  revenue numbers over to Scott's team, Multimodal Planning 7 

  Division.  And they then take those numbers and run them 8 

  through the RAAC allocation.  The agreement that resulted, 9 

  if you recall, in the Casa Grande Resolves back in 1999, 10 

  was that 37 percent of the funding would be programmed in 11 

  the MAG region; 13 percent would be programmed in the PAG 12 

  region; and the remaining 50 percent would be programmed 13 

  in Greater Arizona.  And Scott will be going over the 14 

  actual allocation numbers. 15 

                With that, that concludes my presentation. 16 

  If you have any questions -- 17 

                MR. CHRISTY:  Any questions of Ms. Ward? 18 

                MR. ANDERSON:  Mr. Chairman. 19 

                MR. CHRISTY:  Mr. Anderson. 20 

                MR. ANDERSON:  Ms. Ward, are we talking the 21 

  program specifically in terms of five-year plan 22 

  (indiscernible) we need to be fiscally constrained each 23 

  year; correct? 24 

                MS. WARD:  It is -- Mr. Chair, Mr. Anderson,25 
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  that is correct. 1 

                MR. ANDERSON:  So what happens?  We've had 2 

  several items in the consent agenda that were under the 3 

  amount by 7 percent or so, there was probably 2, 3, 4 4 

  million.  Does that stay within the Greater Arizona share 5 

  per the construction or expansion?  Or does it stay into 6 

  preservation?  Or does it stay wherever it was allocated 7 

  to?  How does that incorporate back into the plan? 8 

                MS. WARD:  All right. 9 

                MR. CHRISTY:  Mr. Omer, perhaps you'd like 10 

  to make -- answer that question. 11 

                MR. OMER:  I would like to add just a little 12 

  bit of assistance there. 13 

                Mr. Chair, Mr. Anderson, the way that we 14 

  take projects when they come back through our contingency 15 

  program is -- the way that the Casa Grande Resolves are 16 

  set up, that's for projects when they are programmed.  It 17 

  doesn't apply to projects after they've actually been bid. 18 

  So that discretionary percentage is not necessary to put 19 

  right back into Greater Arizona or one of the other two 20 

  regions.  It goes back to -- for us as a Department and 21 

  then eventually you as a board to make those final 22 

  programming adjustments.  It's not -- it doesn't go back 23 

  to a specific area.  It's on obligation authority.  That's 24 

  what our program is about.  It's not on where it goes from25 
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  there. 1 

                MR. ANDERSON:  So it does not stay with the 2 

  program or the Accord share is what you're saying. 3 

                MR. OMER:  Mr. Chair, Mr. Anderson, that's 4 

  correct.  We make it -- we do look at those 5 

  considerations, but the best, we put it where the need 6 

  is (indiscernible) that time. 7 

                MR. HALIKOWSKI:  But point of clarification, 8 

  Mr. Chairman, if the board has the authority to program 9 

  those funds they could put it back to the entity per the 10 

  Accord. 11 

                MR. ANDERSON:  How do we keep track of those 12 

  funds in terms of what is under, what's the balance of -- 13 

  like you say, Kristine, you know when we close out a 14 

  project early, we save some money.  It's a rural, a 15 

  Greater Arizona project, you know, how do we keep track of 16 

  what's been saved and could go towards another rural 17 

  project. 18 

                MS. WARD:  Mr. Chair, Mr. Anderson.  If I 19 

  could just take just one little step back before I answer 20 

  your question.  I've spent a lot of time discussing the 21 

  Casa Grande Accord, the Resolve, with various people. 22 

  There are actually only two or three that were actually 23 

  involved in it at the time that it passed -- that it was 24 

  agreed to.  And it is my understanding from those25 
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  discussions that what the Casa Grande Resolve provided was 1 

  that it said that we would -- the Department would 2 

  program, we would plan to extend dollars in those regions 3 

  according to those percentages. 4 

                It did not say expend.  And there's a good 5 

  reason -- there's very good reason for that.  To track the 6 

  level of detail that you're requesting would be quite, 7 

  quite arduous.  And it needs to be understand [sic], that 8 

  there are winners and losers with each project and that 9 

  this takes place over a long period of time. 10 

                So take, for instance, one project may have 11 

  bid savings at one point in time.  But a project in that 12 

  same region at another point in time could get -- go over 13 

  budget.  And likewise, so what the Department has done is 14 

  set up a contingency fund where as projects come in over 15 

  budget, dollars from that contingency fund are applied to 16 

  that project.  As projects come in under budget, those 17 

  dollars roll into the contingency fund and are applied to 18 

  those ones that come over.  And so it -- we do not track 19 

  down to a level -- we do not track the Casa Grande -- the 20 

  RAAC allocation down to the expenditure level.  And it is 21 

  my understanding that that is what was the original intent 22 

  of the Casa Grande Resolve. 23 

                MR. ANDERSON:  Mr. Chairman, Kristine, but 24 

  we also approve a contingency fund line item per year25 
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  within the five-year construction plan.  Correct?  I mean 1 

  there is a starting balance of some amount? 2 

                MS. WARD:  Mr. Chair, Mr. Anderson, that is 3 

  correct. 4 

                MR. CHRISTY:  Any further questions for 5 

  Ms. Ward? 6 

                BOARD MEMBER:  Is this the point where 7 

  Mr. Omer takes over? 8 

                MS. WARD:  That's right. 9 

                MR. CHRISTY:  Thank you very much, Ms. Ward. 10 

                We'll now -- proceeding along with Item 6, 11 

  Tentative Program review and request for approval.  We 12 

  will hear from the assistant director of Multimodal 13 

  Planning Division, Scott Omer. 14 

                MR. OMER:  Thank you, Mr. Chair, counsel. 15 

                So as Ms. Ward says, what -- we do have this 16 

  process where the Department sets up our tentative 17 

  programs on an annual basis.  (Indiscernible) I think I'm 18 

  going to let you drive, because I'm going to mess this up 19 

  all day long. 20 

                So next slide, please. 21 

                So our Tentative Program is established on 22 

  an annual basis.  What we're going to talk about today is 23 

  the background of this program, an overview of our general 24 

  asset condition, we'll talk about the state25 
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  transportation's five -- ten- to five-year highway 1 

  delivery program, ADOT's six- to ten-year highway 2 

  development program, the PAG Tentative Program, the MAG 3 

  Tentative Program, the State Transportation Board airport 4 

  program, and then next steps. 5 

                So the five-year program, or as we generally 6 

  call it, the five-year program is developed 7 

  collaboratively on an annual basis between State 8 

  Transportation Board, the Department, and multiple 9 

  functions and divisions within the Department, ITD, 10 

  Finance, MPD, the Enforcement Compliance Division, and our 11 

  regional partners.  We all work together to develop our 12 

  annual program. 13 

                We demonstrate how our federal and state tax 14 

  dollars in the (indiscernible) are obligated over the next 15 

  five years.  You approve this program annually.  Our 16 

  fiscal year starts July 1st of each year. 17 

                Our five-year program, the State 18 

  Transportation Board's five-year program has to be 19 

  fiscally constrained, and as a department, we make sure 20 

  that the development program is financially constrained. 21 

                I got it.  I think I can figure out now. 22 

  Sorry. 23 

                Our -- the Department's long-range 24 

  transportation plan really, as we completed that around25 
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  2010 time frame, identified at that time how the 1 

  Department felt that -- and the State Transportation Board 2 

  adopted that -- the Department should be moving forward in 3 

  the future and -- and not only programming but expending 4 

  our limited amount of resources with transportation funds. 5 

  At that time, we came up with a recommended investment 6 

  choice that we should be expending about 34 percent or -- 7 

  (indiscernible) 34 percent of our funds for preservation, 8 

  a little less than 30 percent in modernization, and about 9 

  27 percent or so in expansion. 10 

                What's happened from the years 2006 to 2013, 11 

  when you include the MAG and PAG regions, about 76 percent 12 

  total of all the funds have been programmed in expansion 13 

  of the system. 14 

                So we look at the resource allocation 15 

  numbers that Kristine gave us, we start out with the total 16 

  funds available for distribution.  And we start out with 17 

  about 477 million dollars available for distribution in 18 

  fiscal year 19.  When we bring this Tentative Program to 19 

  you every year, the intention is to program out the last 20 

  year of the program, FY 19.  Yes, we make adjustments in 21 

  that the other parts of the program, but we always bring 22 

  you the new numbers for the last year of the program. 23 

                When you look at the distribution as it's 24 

  broken out as -- and accords with the Casa Grande Resolve,25 
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  again, 37 percent goes -- is -- of our state discretionary 1 

  funds go to MAG, 13 percent goes to PAG, and 50 percent 2 

  stays in Greater Arizona, that allows for about 130 3 

  million dollars in major projects to be expended in MAG, 4 

  38 million dollars in the PAG region, and 38 million 5 

  dollars in Greater Arizona in the last year of the 6 

  program, which is FY 19. 7 

                Look at our subprogram numbers, and it all 8 

  comes together over the three-year rolling average, we 9 

  come out with our 37, 13, and 50 percent respectively. 10 

                So as a Department, we've talked on -- for 11 

  the last couple of years now, about the condition of our 12 

  assets.  We take that very seriously, and not only as a 13 

  Department but on a national and federal level as well, 14 

  the new Map-21 language requires all the departments of 15 

  transportation across the country to have transportation 16 

  asset management plans.  We're currently engaged in 17 

  developing one for the -- for ADOT. 18 

                As you've heard in the last couple of years, 19 

  about 18-and-a-half billion dollars is the total value of 20 

  our assets or infrastructure on the state highway system. 21 

  If we were to look at replacing that in today's dollars, 22 

  it would be well in excess of a hundred billion dollars. 23 

  Actually, I'm uncomfortable even giving you a number, 24 

  because it is not something that we're completely sure of.25 
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  But it is a very large number. 1 

                So we have a choice.  We can either spend a 2 

  dollar now on preservation or 6 to 14 dollars down the 3 

  road on replacing that asset.  If you remember last year, 4 

  I talked to you and I said, it was a dollar now or 5 5 

  dollars later.  But we -- we did receive a new updated 6 

  report from the National Cooperative Highway Research 7 

  Program, the NCHRH Number 742, that relooks at that 8 

  percentages; they said it's somewhere from a dollar is in 9 

  preservation or 6 to 14 dollars for replacement. 10 

                So preservation really saves us money.  We 11 

  can either pay now or pay much more later on.  Public 12 

  feedback continuously indicates that maintaining our 13 

  current transportation system in a state of good repair 14 

  should be a high priority. 15 

                This is a very important comment to me 16 

  because this comment actually came out of an -- one of our 17 

  own research studies that was conducted by ADOT out our 18 

  research group.  So the report Number 655 was done in 19 

  October 2010.  And that's where this result comes from. 20 

  The citizens in the state of Arizona figure that -- or 21 

  have stated that maintaining our assets is -- should be a 22 

  high priority for us. 23 

                Again, as I had said, Map-21 specifically 24 

  call -- says that we have to address system performance.25 

 46 

  They're on the process of developing national performance 1 

  measures.  (Indiscernible) they have to establish targets 2 

  and -- and after we establish our targets, we'll be 3 

  expected to meet those targets.  This is all part of our 4 

  Map-21 requirements. 5 

                Map-21 does require performance- and 6 

  risk-based approach to transportation planning and 7 

  programming.  And as you -- we had at our conversation at 8 

  our work study session couple of weeks ago, that was the 9 

  planning-to-programming process that I did present then. 10 

                As an industry, this isn't just an Arizona 11 

  issue.  Taking care of your worst asset first is not the 12 

  right way to do it.  It's a failed approach. 13 

                These are some specific examples of asset 14 

  condition on our facilities or on our roadways in the 15 

  state of Arizona.  I'm going to say, put a pause this 16 

  time, this is the Ash Fork Draw bridge -- last time we got 17 

  in trouble for saying "drawbridge," but this is the Ash 18 

  Fork Draw bridge on Interstate 40.  You can see that 19 

  that's -- we did have some -- some portions of the bridge 20 

  itself that were in immediate need of attention.  We did 21 

  actually have to close part of the bridge and allow the -- 22 

  to allow our bridge facility stay open. 23 

                This is another example of -- of facilities 24 

  in poor condition.  And this is the Hell's Canyon Bridge.25 
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                This is the I-10 Cienegas Creek bridge and 1 

  the U.S. 91 bridge in Sanders. 2 

                And lastly, this is the I-15 Virgin River 3 

  bridge Number 1.  In the past two years, the cracks that 4 

  you have -- many of you have seen yourselves along the 5 

  corridor have continued to grow.  Areas where we've made 6 

  repairs on cracking in the past, have started to develop 7 

  new cracks.  You know, this -- any actions that we've 8 

  taken to try to stop the degradation of those facilities, 9 

  it's still continuing to -- to be a major concern for the 10 

  Department.  And as you'll see later on, that is why we 11 

  are recommending that we do something with one of the 12 

  bridges on -- on the I-15 corridor. 13 

                The ages of our bridges in general, if you 14 

  look at the overall system in the state of Arizona, about 15 

  42 percent of all of our bridges in the state of Arizona 16 

  were built before 1970.  In the 1960 time frame, it adds a 17 

  total of about 28 percent of all of our bridges were just 18 

  in the 1960s.  Which makes sense, you know.  Our 19 

  infrastructure is getting of age where it's fairly old. 20 

  And usually the 50-year time frame is about when our 21 

  infrastructure is -- bridges specifically, meet their 22 

  original design life.  And we've exceeded that in numerous 23 

  locations in numerous instances. 24 

                How you keep your infrastructure in adequate25 
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  condition is to actually make sure that you're 1 

  continuously preserving it and taking those minor and 2 

  major preservation activities to make sure that we can 3 

  extend the life of our facilities.  The Department has 4 

  done, you know, I think yeoman's work in doing that in 5 

  past.  But as we continue to not invest sufficiently in 6 

  the overall preservation of our pavement and bridge 7 

  facilities, we will get to the point where we have 8 

  exceeded -- not only exceeded the design life, but the 9 

  useful life, and we will be rapidly approaching when we 10 

  have to make the decisions on which facilities we have to 11 

  replace instead of just continue to repair. 12 

                We're losing ground on our pavement 13 

  conditions as well.  From 2003 to 2012, you'll see the 14 

  left-hand side of the screen talks about interstate 15 

  conditions.  The green is good, the yellow is fair, and 16 

  the red is poor.  We do a pretty good job of trying to 17 

  take care of our interstate conditions first.  That is our 18 

  highest priority. 19 

                But that's at a cost of the non-interstate 20 

  conditions.  And the state routes cross the state do not 21 

  receive this -- the same amounts funding or the same 22 

  amounts of or treatment that our interstates do.  And as 23 

  you have seen yourselves as you've been traveling around 24 

  the state, there are those locations where our conditions,25 
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  our pavement conditions aren't where we want them to be, 1 

  and they're not in satisfactory conditions, at least in 2 

  the Department's perception.  We don't meet our own 3 

  requirements in many instances. 4 

                If we continue to forecast and look at the 5 

  amount of funding that we're investing in preservation, 6 

  yeah, we can still continue to keep their interstates in a 7 

  somewhat adequate position, but the condition of our 8 

  non-interstate facilities are going to get to a level, you 9 

  know, when we get out to the 2025, 2030, and 2040 time 10 

  frame that they're not acceptable by anyone's means.  And 11 

  we talked last year at length about the investments in our 12 

  infrastructure, and we told you when we couldn't get past 13 

  the point any longer of keeping -- keeping our 14 

  infrastructure at that acceptable level.  And we talked 15 

  about 2021 and 2020, and you can see in this graph, it 16 

  clearly explains the Department's concern about -- in 17 

  taking care of our asset conditions first. 18 

                This is just an order of magnitude, when it 19 

  talks about you either preserve your infrastructure or you 20 

  rehab it or you reconstruct it.  And this is not a dollar 21 

  amount.  It's just the order of magnitude of what it -- 22 

  you look at whether you're preserving or reconstructing 23 

  your assets.  This was a report that was completed, again, 24 

  by NCHRP and published in 2012.  One of the important25 
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  things that I took out of this -- this study was really 1 

  that inadequate preservation or rough roads, really leads 2 

  to an average of about 335 or 340 dollars for every driver 3 

  in the country when it talks to -- about the condition of 4 

  the facilities and the impacts it has on their vehicles. 5 

  So whether that's, you know, wear on your tires or wear on 6 

  your suspension or increasing your amount of fuel 7 

  consumption, inadequate preservation really does cost 8 

  everyone down the road. 9 

                So what we recommend is to take -- is to 10 

  increase our preservation funding over the life of our 11 

  existing program and well on beyond into the life of our 12 

  development program as well.  We say it costs about 12 13 

  times less to maintain our pavement than it takes to 14 

  actually replace it at the end of its service life. 15 

  Again, this was done -- we got this from a California 16 

  study.  And if pavement preservation funding isn't 17 

  increased over the life of the program in the very near 18 

  future, then as a partner, we're going to have to make 19 

  those decisions about when we allow our highways and which 20 

  specific highways and facilities we allow to deteriorate 21 

  to a point where we can do nothing other than replace 22 

  those.  You know, eventually you get to the point where 23 

  you can't just continue to add preservation funding as you 24 

  get to the point where you have to replace or completely25 
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  reconstruct the facilities. 1 

                So our tentative highway -- five-year 2 

  highway program takes, you know, a look at the entire 3 

  system across the state of Arizona.  And we focus in -- 4 

                MR. CHRISTY:  Do you have a question? 5 

                MR. OMER:  Yes, sir. 6 

                MR. CHRISTY:  Mr. Anderson? 7 

                MR. ANDERSON:  Scott, on the preservation 8 

  and rehab, the -- the balance between the rural and the 9 

  urban, is it an equal?  I mean it can't be because the 10 

  bridges are in the rural.  We have I-15 with the six 11 

  bridges on the Virgin River, there's, what, 200 million 12 

  there.  That's all rural Greater Arizona money.  Correct. 13 

                MR. OMER:  Mr. Chair and Mr. Anderson, 14 

  that -- not all, but yes, it is -- the majority of our 15 

  preservation funding across the state is spent in Greater 16 

  Arizona for a couple of reasons.  One, a lot of the -- a 17 

  lot of the urbanized areas in the MAG and PAG regions, 18 

  those are new facilities.  And the amount of funding it 19 

  takes to maintain those and preserve those is -- it hasn't 20 

  reach that level where it, you know, it's as needy. 21 

                However, even the facilities in the MAG and 22 

  PAG region weren't built yesterday.  And we will be 23 

  getting to that point, even the urbanized regions where we 24 

  have to increase the amount of funding in preservation for25 

 52 

  those facilities as well. 1 

                But, yes, the majority of our preservation 2 

  funds is spent in Greater Arizona.  The life and the age 3 

  of those facilities is significantly older in many cases. 4 

  And that covers the majority of it.  But as you said, they 5 

  are mostly in the Greater Arizona, but not all. 6 

                MR. CHRISTY:  Thank you. 7 

                MR. OMER:  So when we look at our tentative 8 

  five-year program, our recommendation is to expend about 9 

  60 percent of our total funding in Greater Arizona in 10 

  preservation; 29 percent in modernization; and 11 percent 11 

  in expansion. 12 

                I -- last year we had the conversation about 13 

  what is modernization, so just to remind you, oftentimes 14 

  modernization could be considered things such as adding 15 

  shoulders or straightening out a -- one of our facilities 16 

  where there's an inadequate curve.  It could be ITS or 17 

  Intelligent Transportation System types of improvements. 18 

  It could be message boards.  Multiple different things 19 

  could fall into the modernization category.  And 20 

  oftentimes our safety projects fall under modernization. 21 

                MR. CHRISTY:  Question, Mr. Anderson? 22 

                MR. ANDERSON:  Rest areas, are they 23 

  modernization as well? 24 

                MR. OMER:  Mr. Christy and Mr. Anderson,25 
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  sometimes.  And sometimes they're preservation.  We do 1 

  actually look at when we look at those facilities 2 

  themselves, we identify where they -- which category that 3 

  we feel they fall the best in.  And sometimes it comes 4 

  into preservation, and sometimes it's modernization. 5 

                That's for rest areas well as our POEs, 6 

  ports of entry. 7 

                MR. CHRISTY:  Mr. Cuthbertson. 8 

                MR. CUTHBERTSON:  You know, Mr. Chairman, 9 

  Mr. Omer, this -- this chart that you -- you're showing 10 

  here, you had a chart similar to that showing 2013 11 

  breakdown for all of Arizona.  It showed 20 -- 76 percent 12 

  expansion, but that included the MAG and PAG regions.  Do 13 

  you have a feel for what that breakdown looked like in 14 

  2013, without the MAG and PAG regions?  Was it -- I mean, 15 

  was it similar to this 60 percent preservation, 29 percent 16 

  modernization, and 11 percent expansion that you're 17 

  proposing?  Or was it -- do you have a feel for what that 18 

  breakdown was like? 19 

                MR. OMER:  Mr. Christy and Mr. Cuthbertson, 20 

  that is a great question.  I don't have a slide that talks 21 

  about that.  But if you ask for my feel, my feel it would 22 

  be fairly consistent to this amount.  There could have 23 

  been a little bit less in preservation.  It could have 24 

  been little bit more.  But I don't think we would have25 

 54 

  seen a drastic change in that total amount. 1 

                MR. CUTHBERTSON:  Okay.  Thanks. 2 

                MR. OMER:  I'm looking at Mr. Kies because 3 

  he's -- he's my conscience, and he didn't throw anything 4 

  at me, so I think I'm okay. 5 

                MR. HALIKOWSKI:  Would that be Jiminy Kies? 6 

                MR. OMER:  We can call him that, if you'd 7 

  like to, sir. 8 

                MR. CHRISTY:  Anything else, Jiminy? 9 

                MR. OMER:  And each one of the dots on 10 

  the -- on the map that we have here will display a 11 

  location, a specific location for a project. 12 

                So the Department's recommendation, if you 13 

  can look at the slide, it's color-coded to coincide with 14 

  the map that you see on the previous page, with the green 15 

  markings on screen being preservation; the burgundy-ish 16 

  color markings being modernization; the purple markings 17 

  being development, which actually is the amount of funding 18 

  that we need -- that we require to actually develop our 19 

  projects to get them through the design and development 20 

  phases; the gold color is planning; and the blue color is 21 

  expansion. 22 

                So you see in each one of the years, the 23 

  amount of funding that we have identified for preservation 24 

  of the system, modernization of the system, development,25 
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  and then at that top, it's the major projects that we're 1 

  recommending.  And you can see the projects in FY 15 2 

  through FY 18 are no surprise to the Department.  These 3 

  have been here in the past.  And that the new project that 4 

  we're recommending in FY 19 is the I-15 Virgin River 5 

  bridge, number one, at an amount of 33 million dollars in 6 

  FY 19. 7 

                The specific expansion programs, so you can 8 

  see here on the slide, we have the number coincides, with 9 

  the -- the left-hand side of the screen, this is where 10 

  they're located at.  Again, Number 6 is the I-15 Virgin 11 

  River bridge; it's on the I-15 of course.  And the other 12 

  slides are here with the amounts that have been there in 13 

  the past. 14 

                Our preservation program -- 15 

                MR. CHRISTY:  Excuse me, Mr. Omer, just 16 

  answer this question. 17 

                MR. OMER:  Sorry. 18 

                MR. ANDERSON:  Scott, can you back up? 19 

  Virgin River bridge Number 1, that's in the plan in '19? 20 

  Are we going for any type of tiber -- TIGER grant 21 

  possibilities or other type of funding to help with that? 22 

                MR. OMER:  Mr. Chair, and Mr. Anderson, 23 

  that's -- that's accurate.  Anytime we see the opportunity 24 

  to submit for those types of -- of opportunities for25 
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  grants, we will apply for those as a Department as we see 1 

  fit.  There are actually grants person that -- that works 2 

  on this for the Department works for me directly.  So we 3 

  do see that. 4 

                I wouldn't want to guess on whether or not 5 

  we'll be successful again.  You know, there -- there 6 

  haven't been a lot of bridges in rural America that have 7 

  been approved, but we were blessed to get, you know, our 8 

  Virgin River bridge pre- -- approved previously.  So we 9 

  would continue to apply in the future. 10 

                MR. HALIKOWSKI:  Point of clarification, we 11 

  did get a TIGER grant for -- was it bridge Number 8? 12 

                UNIDENTIFIED SPEAKERS:  6. 13 

                MR. HALIKOWSKI:  6.  But even that TIGER 14 

  grant did not cover the total cost.  We still wound up 15 

  footing, I think about 8 million dollars. 16 

                MR. ANDERSON:  But we have to program the 17 

  bridge, even though we may not get the grant; correct?  I 18 

  mean we can't just not put the bridge in the program, get 19 

  the grant and then it's out of the program.  We have to 20 

  have it programmed so we can get it -- start 21 

  (indiscernible) even though we didn't get the TIGER grant. 22 

  I mean it is -- 23 

                MR. OMER:  Mr. Chair and Mr. Anderson, I'm 24 

  trying to remember back to 2012 when we applied for the25 
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  TIGER grant, and I personally do not believe it was in the 1 

  capital program at that time.  That's my recollection. 2 

  And I don't have the TIGER grant application in front of 3 

  me to be specific.  But I don't remember it being in the 4 

  program. 5 

                MR. HALIKOWSKI:  I don't recall it either. 6 

  If you recall, Mr. Chairman, Mr. Anderson, we were looking 7 

  at tolling that section, that 30-mile section because we 8 

  felt that we could replace those bridges if we got capital 9 

  investment up front, get in, replace them all and get out. 10 

                The FHWA did not approve our expression of 11 

  interest in the tolling idea.  They picked three other 12 

  projects under the law.  So we had go to the TIGER grant 13 

  program.  So I don't recall it being in there, but -- 14 

                MR. OMER:  It was not for sure. 15 

                MR. HALIKOWSKI:  Okay.  So you confirmed 16 

  that.  So it was not. 17 

                MR. CHRISTY:  Mr.  (Indiscernible) wanted to 18 

  blow them up. 19 

                (Laughter) 20 

                MR. OMER:  Mr. Chair, Mr. Director, that 21 

  does not fall in one of the categories for a TIGER grant. 22 

                (Laughter) 23 

                MR. OMER:  That's not an eligible 24 

  (indiscernible).25 
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                MR. ANDERSON:  So I guess the extension of 1 

  that road is, what, 29 miles? 2 

                MR. HALIKOWSKI:  It's roughly 30 miles 3 

  through Arizona. 4 

                MR. ANDERSON:  And there are six bridges, 5 

  and there's no off-ramp into Arizona? 6 

                MR. OMER:  Mr. Chair, Mr. Anderson, I think 7 

  there are eight bridges. 8 

                MR. ANDERSON:  So it's a little frustrating 9 

  for us on the board to -- to have to -- in fact, I think 10 

  that was a meeting in Parker where (indiscernible) had the 11 

  heart attack and why we have to (indiscernible). 12 

                MR. OMER:  Mr. Chair, and Mr. Anderson, we 13 

  understand the board's -- I'll use frustration, and if 14 

  that's the wrong word, I apologize now.  But as a 15 

  Department, we look at multiple different criteria when we 16 

  make our recommendations to you for our five-year program. 17 

  And we have to take into consideration the condition of 18 

  our assets.  We have to take into consideration ensuring 19 

  that we can keep those facilities open to the public.  And 20 

  then lastly, we have to look at risk to the Department. 21 

  And we take all those things into consideration and weigh 22 

  those very seriously when we do come in to you every year 23 

  in the planning -- or programming process to make these 24 

  recommendations.25 
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                So I will tell you personally and our 1 

  executive team, when we have this conversation, we 2 

  understood that this was not going to be a conversation 3 

  with the board where it could be -- it could be 4 

  uncomfortable at times.  But as a Department, we can't 5 

  look at that facility and not make a recommendation.  It 6 

  is our charge.  It is our responsibility.  And we feel 7 

  very strongly that we have to take care of our 8 

  infrastructure. 9 

                MR. CHRISTY:  In fairness to the Department, 10 

  I know that you did engage in conversations with Utah and 11 

  Nevada to try get some type of funding help, because if 12 

  you looked at the license plates that frequented that 13 

  stretch, maybe, what, 2 percent were Arizona state plates 14 

  and everything else was Nevada and Utah or others. 15 

                MR. HALIKOWSKI:  It's a heavily used 16 

  commercial corridor.  I forget the EBT on the big wheels 17 

  going through there.  But I thought it was -- is it 18 

  21,000 -- 19 

                MR. OMER:  I never argue with the director. 20 

  He's usually right.  He has a really good -- 21 

                MR. HALIKOWSKI:  I can't remember if it's 22 

  per day or per month or whatever.  But the EBT on those 23 

  heavy vehicles -- if you just go up and stand under those 24 

  bridges, as we have, the pounding they take day after day25 
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  is just incredible.  And you can feel the thrum and the 1 

  rattle.  And if you go and look at the cracks -- 2 

                MR. CHRISTY:  And that was the thought 3 

  process for the tolling. 4 

                MR. HALIKOWSKI:  It was Mr. Chairman. 5 

                BOARD MEMBER:  So what -- what is we can do 6 

  to enhance the -- the probability of a TIGER grant? 7 

  Sending Mayor Price back to D.C. and lobby for us? 8 

                MR. HALIKOWSKI:  Well, we -- we continue to 9 

  work closely with the FHWA and of course our delegation, 10 

  if they can help us in any way. 11 

                But as you know, Congress doesn't do 12 

  earmarks anymore.  And essentially, we're -- we're 13 

  pursuing the TIGER grant process or any other way that we 14 

  could. 15 

                But the problem really with the system, 16 

  quite frankly, is that there just -- as you guys know, our 17 

  board members, there's not enough cash in the system to do 18 

  all the things that need to be done. 19 

                And my concern is as you look out into the 20 

  future and Arizona wants to -- will add 6 million people 21 

  by 2050, the issue of economic compete- -- competitiveness 22 

  relating right back to our infrastructure, because the 23 

  Virgin River bridges are not the only bridges in need of 24 

  repair.  As we look around our industries in Arizona,25 
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  whether they be mining or, you know, cattle, copper, or 1 

  whatever, we are in a place where we need to do some 2 

  significant rehabilitation throughout the system and 3 

  target those investments strategically and connect 4 

  economic centers. 5 

                MR. CHRISTY:  Thank you, that's -- 6 

                MR. OMER:  Mr. Chair, I guess I would add 7 

  one other thing to that, as the director will remember, 8 

  one of the other avenues that we would take and with this 9 

  specific project and how we look at opportunities in the 10 

  future, we're also a member of the I-15 coalition in 11 

  partnership with California DOT, as well as the Utah DOT, 12 

  the Nevada DOT, and when we were successful on our grant 13 

  application in the past, this -- the Virgin River bridge 14 

  Number 6 was the number one-rated priority for the entire 15 

  coalition.  And they saw the importance as well as, you 16 

  know, if something happened to one of our facilities along 17 

  the corridor, it's -- you know, it's catastrophic for the 18 

  entire I-15.  If there's 20- or 30,000 vehicles a day, 19 

  that -- it's a very high percentage of those are trucks. 20 

  So it's important to the entire western United States and 21 

  the -- 22 

                BOARD MEMBER:  Which begs the question, why 23 

  don't they come to the table with money? 24 

                MR. OMER:  That was the question that our25 
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  director asked and -- 1 

                MR. HALIKOWSKI:  We -- we actually made two 2 

  offers:  Bring cash or just take that part of the state 3 

  into Utah.  Neither one of those were greeted with -- with 4 

  any great enthusiasm, because quite frankly, Utah, 5 

  California, and Nevada, they're all in the same financial 6 

  boat we are now. 7 

                BOARD MEMBER:  You should have told them to 8 

  keep their salt too out of our state. 9 

                MR. HALIKOWSKI:  Well, it was actually, as I 10 

  recall, my history, Mr. Chairman, when they were building 11 

  this back in the late 60s, early 70s, the federal 12 

  government insisted that this come through because the 13 

  Virgin River gorge is such a pretty drive.  As we're now 14 

  in this day and age, one of the things that is -- an issue 15 

  is that it's one of the most environmentally sensitive 16 

  places probably on the planet, which makes it very 17 

  difficult to get down into those gorges in the river 18 

  without a lot of mitigation during the process. 19 

                BOARD MEMBER:  Well, you're working in the 20 

  wilderness area. 21 

                MR. HALIKOWSKI:  Yes, sir. 22 

                MS. BEAVER:  Mr. Chairman? 23 

                BOARD MEMBER:  But the salt comes off of the 24 

  trucks coming out of Utah in the wintertime, and you know,25 
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  you start dropping down in that elevation, that snow comes 1 

  off their trailers and their tractors, drops on our 2 

  bridges and ruins our bridges.  That's what I mean by 3 

  telling them to keep their salt. 4 

                MR. CHRISTY:  Ms. Beaver? 5 

                MS. BEAVER:  Yes.  With regard to the reason 6 

  that the toll was kind of dropped from the thought 7 

  process, since there's three of us that are newer, what 8 

  was the reasoning on that?  Since you indicated that 9 

  there's a great number of out-of-state vehicles that are 10 

  going through up there as opposed to in-state vehicles. 11 

                MR. HALIKOWSKI:  Well, as I recall, there 12 

  were three slots under one of the transportation 13 

  authorization bills for tolling of an interstate.  And the 14 

  policy of the Secretary of Transportation at the time, 15 

  Secretary Lahood was that they were not going to allow 16 

  tolling of an interstate unless it was a new interstate or 17 

  capacity was being added to it. 18 

                In our particular case, given the geometry 19 

  and geography up there, there's no place to add capacity. 20 

  And so that was one problem with our application. 21 

                The other was that given three slots, there 22 

  were other states competing for the ability to toll their 23 

  interstates.  And they were adding capacity.  And so 24 

  Arizona, for various reasons in that process was not25 
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  chosen. 1 

                The other things that happened is the 2 

  governor of Utah was -- I would say strongly opposed to 3 

  the idea of a toll on that.  Nevada did not weigh in so 4 

  much.  But Utah was strongly opposed.  And the Mohave 5 

  County supervisors also passed a resolution opposing any 6 

  tolling of that particular stretch. 7 

                So there was not only the issue of not 8 

  having the application approved, there was also public 9 

  resistance to it. 10 

                MR. CHRISTY:  Who is the -- whose district 11 

  is Mohave County?  On the board. 12 

                MS. BEAVER:  Mine. 13 

                MR. CHRISTY:  There's a good project. 14 

                Mr. Rogers? 15 

                MR. ROGERS:  Yeah, one other -- one other 16 

  thing that I think the new members ought to be aware of 17 

  here, in state law, you can bring a triple trailer 30 18 

  miles into Arizona but no further.  And so what you have 19 

  on I-15 is triple trailers coming through that has caused 20 

  a lot of problems too, in my opinion.  And I think that 21 

  was some others' -- people's opinion too.  And I -- 22 

  personally I'd like to see the states pass a law and 23 

  outlaw the triple trailers.  But of course you know, that 24 

  would be a big problem with Utah and Nevada that allow25 
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  them and the shipping of things.  But that is another 1 

  thing that I think played a -- an issue in the bridges 2 

  deteriorating. 3 

                MR. CHRISTY:  Any further comments, 4 

  questions? 5 

                Proceed, Mr. Omer. 6 

                MR. OMER:  So, Mr. Chair, as we move on to 7 

  the next slide, it's the specific preservation program for 8 

  FY 15 through 19.  And I will say this is not every 9 

  preservation project that is in our ten-year program. 10 

  Last month, we did pass out to you -- or last month -- I'm 11 

  sorry -- at the work study session we did pass out to you 12 

  the Tentative Program which would have every preservation 13 

  project in the first three years of the program FY 15 14 

  through 19.  You will notice here, though, that in FY 15, 15 

  we do have 17 million dollars set aside for the 16 

  replacement of the hell's can -- Hell's Canyon bridge that 17 

  you saw the photos a little bit earlier.  And so we're not 18 

  sitting around and just doing nothing.  We are actively 19 

  looking at taking care of the facilities that we have out 20 

  there. 21 

                Some of the specific modernization projects 22 

  across the state in the programs are -- are listed here as 23 

  well.  Whether it is reconstructing parts of the 89, 24 

  constructing safety improvements on U.S. 93 as you come25 
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  out of Wickenburg, shoulder widenings, constructing 1 

  intersection improvements in Bylas, the Oak Flats climbing 2 

  and passing lane, or the Araby Road roundabouts and 3 

  reconstruction of the interchange at Araby Road, these are 4 

  the types of facilities that were recommended throughout 5 

  the program.  But the this is not every modernization 6 

  project that's in the program itself.  This is just some 7 

  of the ones we've highlighted and listed. 8 

                So in summary, what we do on an annual basis 9 

  and bring back to you is updated project costs for every 10 

  project that's in our annual program.  We don't, you know, 11 

  put a number in in the fifth year of the program and let 12 

  it ride.  We actually update those as we get new 13 

  information and continue the projects through the project 14 

  development process.  We're increasing the preservation 15 

  spending by about 3 percent over our program from FY 14 to 16 

  18. 17 

                We did add the U.S. 89 slide repair project 18 

  to FY 15 (indiscernible) 25 million dollars.  But to pay 19 

  for that, we actually deferred two pavement preservation 20 

  projects and one bridge rehab project. 21 

                As you guys remember, our program is -- is 22 

  fiscally constrained.  So we have X amount of revenue.  I 23 

  showed that on our first -- on the RAAC slide -- that we 24 

  can expend.  So anytime we have to bring something in to25 
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  our program, such as the repairing the roadway falling off 1 

  the earth on U.S. 89, we actually have to move other 2 

  projects out to show that we can pay for that and remain 3 

  in fiscal constraint. 4 

                We're also including here the delivery of 5 

  the -- some of the older transportation enhancement 6 

  projects.  That's a total of about 28 (indiscernible) 7 

  million dollars.  We spread those out through FY 2015 8 

  through FY 2018.  The majority of these projects occurred 9 

  on boards prior to yourself.  Some of you were on -- on 10 

  the board at the time.  But we haven't had a TERC in a 11 

  couple of years.  So this is cleaning up all the old 12 

  transportation enhancement projects that previous boards 13 

  have committed to in the past. 14 

                Mr. Chair, at this time, I'll go on to our 15 

  development program. 16 

                MR. CHRISTY:  Any questions at this point? 17 

                Please go ahead. 18 

                MR. OMER:  Our development program is 19 

  something that's new for the Department that talks about 20 

  our years 6 through 10 of the program.  And, again, this 21 

  is something that we feel like it sets in line with the 22 

  requirements of Map-21 about having a performance-based 23 

  system.  As you can see, our expectations is to look at 24 

  about 73 percent of our total funding available in Greater25 
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  Arizona to be spent on preserving our system. 1 

                So you can see this throughout the program. 2 

  And by the year 2024, which is the tenth year of the 3 

  program, we're up to about 255 million dollars, which is 4 

  pretty close to what our engineering professionals feel is 5 

  the appropriate amount of funds available for preserving 6 

  our system.  And that -- the preservation program includes 7 

  pavement preservation as well as the bridge preservation 8 

  programs. 9 

                You'll see in the burgundy modernization 10 

  area, that's 40 million dollars annually.  That's amount 11 

  of -- about the amount of funding we have set aside for 12 

  the federal HSIP program or the safety funds, and which 13 

  allows us about -- you know, it depends on the year, but 14 

  you can see which projects we recommend to develop as 15 

  expansion projects in the program.  First two projects 16 

  you'll see there is the I-8, I-10 Earley to I-8 project at 17 

  40 million dollars in FY 20; 8, 5 million dollars on I-10, 18 

  SR 87, Picacho Peak project.  You'll remember at the study 19 

  session, that number was much higher.  We did go back and 20 

  make sure that we had the most up-to-date number, and this 21 

  -- updated number, and this is it.  The SR 260 Lion 22 

  Springs project, which is development in our current 23 

  five-year program.  We're recommending that in 2022.  93 24 

  Carrow to Stephens is in 2023.  And the I-40 Crazy Creek25 
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  port of entry is 20 million dollars in FY 24. 1 

                So that's the Department's -- I guess that's 2 

  like our strategic plan, as you would say.  That's what we 3 

  move forward in looking at the projects that we develop as 4 

  a Department that will feed into the five-year program. 5 

                So here's those same projects shown on a 6 

  graph or a map.  You can see how those projects are ranked 7 

  out of the P-to-P project, you would note that the -- our 8 

  ports of entry are not ranked at this time.  It is 9 

  something we'll go back and talk to the -- as we're 10 

  developing this process about how we include rest areas 11 

  and POEs on the overall ranking.  But at this specific 12 

  facility, it's important, as we come in on I-40, the 13 

  amount of vehicles that come in, and it's -- it would be 14 

  close to the -- what's the name of the existing POE -- I'm 15 

  drawing a complete blank. 16 

                MR. ROEHRICH:  Sanders (indiscernible) 40. 17 

                MR. OMER:  Mr. Chair, as we move forward 18 

  into the PAG five-year program, again, the -- 19 

                MR. CHRISTY:  Go ahead. 20 

                MR. OMER:  The PAG or the ten-year program 21 

  for the PAG region, we work collaboratively with the Pima 22 

  Association of Governments, actually, I think Kwi 23 

  (phonetic) is still here.  Kwi works for John Liosatos and 24 

  as we prepared (indiscernible) closely and Cherie Campbell25 
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  and all the PAG to develop the Tentative Program.  How 1 

  this works us, at least in my opinion, is we ask, what do 2 

  you guys want, they develop the program, and together we 3 

  sit down to make sure that we have sufficient cash and 4 

  cash flow to fund those.  And then we take their 5 

  recommendations as far as their program and incorporate it 6 

  directly into the ADOT program without making any changes. 7 

  And that's the same thing we do in the MAG region. 8 

                So the tentative five-year program in the 9 

  PAG region is such that you'll see the -- this is not 10 

  again every project, but this is certainly highlights on 11 

  I -- I the I-19 project is split up between 2015 and '18. 12 

  The Phase 1 project, that's the Phase 1 of the project and 13 

  the Phase 2 of the project all together. 14 

                In 2016, the I-10 Ina Road TI, that project 15 

  is funded out of both our TA funds, which is PAG regional 16 

  funds, as well as the state funding. 17 

                In 2017 and '18, we have the I-10 route 18 

  Ruthrauff TI.  The first part of that project funds 19 

  utilities and right of way.  And there's about 86 million 20 

  dollars set aside for construction of that project in 21 

  FY 18, I believe. 22 

                The next project, I-10 Houghton Road TI, is 23 

  a new project to the program.  And what that does is it 24 

  divides up the development of the project in the early25 
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  years, and then the construction of the project is set 1 

  aside for 25 million dollars in FY 19. 2 

                And the I-19 (indiscernible) TI is design 3 

  only. 4 

                So that's the highlights of some of the 5 

  things that have been changed in the existing program in 6 

  the PAG region. 7 

                MAG region, as I just said, we do the same 8 

  thing we do with PAG.  We get their improvements, and we 9 

  incorporate those directly into the program.  As you will 10 

  see, the majority of the funding in the MAG region is 11 

  still set aside for the (indiscernible) corridor with 12 

  about 1.4 -- that should say 1.4 billion dollars, or, I 13 

  guess, 1,390 million dollars.  So that way I can say it's 14 

  correct.  It's still correct.  But we'll make sure we make 15 

  that change.  It should say billions. 16 

                In 2015, we have the U.S. 60 Bell Road TI, 17 

  33 million dollars. 18 

                The SR 303 loop interchange is divided up 19 

  between FY 15 and 16 with the first project being 20 

  landscape and the major -- the majority of the funds, 62 21 

  million dollars, construction. 22 

                And then 2017 and '19, we have the I-10 32d 23 

  Street to the 202 project.  This is really going to be the 24 

  recommendations that come out of the "spine" study to do25 
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  spot improvements that we incorporate as a -- as a 1 

  department in the region on making those improvements on 2 

  the I-10 and I-17 corridors. 3 

                That's the recommendation for the MAG 4 

  region. 5 

                We move into the state's aviation program. 6 

  This is the statute that govern the aeronautics or the 7 

  aviation program; the State Transportation Board's 8 

  responsibilities are covered here.  The amount of revenue 9 

  that we take in FY 13 was about 19 million dollars.  You 10 

  can see that the majority of that fund comes in through 11 

  the flight property taxes and through aircraft 12 

  registrations. 13 

                The same time frame, we expended about 17 14 

  million dollars in program -- the 17 million dollars.  And 15 

  you can see these are the -- these are the types of 16 

  specific programs that we fund.  And you can see in FY 15 17 

  our -- our recommendation that the APMS program or the 18 

  airport pavement preservation program, does fund about 7 19 

  million dollars a year in preservation of our airports 20 

  across the state as well.  That's usually on the runaways 21 

  and aprons is where that funding is spent.  And you can 22 

  see that we set aside 4-and-a-half million dollars for 23 

  federal match grants; 16 million dollars for state and 24 

  local grants; the airport development loan program as well25 

Page 34 of 359



 73 

  as statewide planning services, how the total 32 million 1 

  dollars comes (indiscernible) for the airport development 2 

  program. 3 

                So from here, Mr. Chair, what we do is we 4 

  would ask for the board's approval of the Tentative 5 

  Program today.  What that allows us to do is go out to our 6 

  three rounds of public information meetings -- I 7 

  apologize.  We currently have two scheduled.  Later on the 8 

  agenda today, you're going to talk about looking at that 9 

  schedule.  So we typically have three.  We could probably 10 

  have three if the board chooses to do so. 11 

                Then we present our final program to the 12 

  board on June 13th for your approval at our regularly 13 

  scheduled program.  Take the program to the governor to be 14 

  signed by the end of June, and then our fiscal year starts 15 

  July 1st of each year. 16 

                Mr. Chair, that's all I have as far as my 17 

  preservation -- presentation goes.  I have preservation on 18 

  the brain. 19 

                I will gladly answer any questions that you 20 

  have. 21 

                MR. CHRISTY:  Mr. Rogers? 22 

                MR. ROGERS:  Thank you, Mr. Chair. 23 

                Scott, I thought we were going to look at 24 

  doing the final on the five-year plan, to give us an extra25 
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  30 days to do it like in May, and we -- last year we were 1 

  down to the wire trying to finalize everything, and we 2 

  talked about possibly having that in May so that we had 3 

  some time to work through the issues, and issues came up. 4 

                MR. OMER:  Mr. Chair and Mr. Rogers, we did 5 

  have that conversation last -- whenever the study session 6 

  was, a couple of weeks ago.  And what the -- I think the 7 

  conversation we had at the study session was we would ask 8 

  the board -- I think there's already a study session 9 

  scheduled for the beginning of June.  We would talk about 10 

  the recommendations that came out of the three rounds of 11 

  public hearings, which would give the board sufficient 12 

  time to not only have that open dialog during that study 13 

  session, but it would also allow the Department and the 14 

  board to reach consensus on what should be done.  We could 15 

  bring that in for final approval at the June meeting. 16 

                I don't know the date of the study session 17 

  in June. 18 

                MR. ROEHRICH:  Mr. Chair, Mr. Rogers, the 19 

  study session that we have scheduled right now is 20 

  May 20th, which would be after the -- any final public 21 

  hearing, which you all wanted a month.  And we're going to 22 

  talk about that on Item 11.  But that -- at the study 23 

  session on May 20th, the public hearings would be done. 24 

  And the board would then have a chance to start addressing25 
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  any of the other change modifications or discussions 1 

  within the five-year program as we had finalized, so we 2 

  could bring it back to the board in May. 3 

                Time frame-wise, you know, we follow these 4 

  steps in order to get to the -- adopt it in May, so we can 5 

  take it to the governor. 6 

                MR. ROGERS:  All right, Mr. Chair, are you 7 

  guys okay with that.  And I know we're all three involved 8 

  in that, and it got pretty hectic. 9 

                MR. CHRISTY:  Basically what you're raising 10 

  here was the purpose of the May study session. 11 

                MR. ROGERS:  Okay. 12 

                MR. CHRISTY:  Take it to address 13 

  particularly that issue. 14 

                MR. ROGERS:  All right.  I'm good with that. 15 

                MR. CHRISTY:  Okay.  Mr. Anderson? 16 

                MR. ANDERSON:  First off, I want to say that 17 

  I sit on the Sun Corridor MPO, and I do want to be welcome 18 

  Sharon Mitchell on board.  We are very thankful that you 19 

  came across our interview table.  And we're excited to 20 

  work with you on getting our feet off the ground. 21 

                Scott, the Thousand Trails project, the 22 

  access management plan, do we have that signed, sealed and 23 

  delivered? 24 

                MR. OMER:  Mr. Chair and Mr. Anderson, I25 
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  remember very clearly our meetings last year, 1 

  Mr. Anderson's conversation that if we did not have the 2 

  Thousand Trails project ready to go in a year's time 3 

  frame, he would make the motion or take -- want us to take 4 

  into consideration to remove that funding. 5 

                I will say that the -- that the JPA for that 6 

  project has been signed by the Department and all of the 7 

  entities involved, so they have come to agreement on what 8 

  the access management for this -- for the project would 9 

  look like.  And that was signed -- I think it was within 10 

  the last couple of weeks.  But we actually have that.  If 11 

  you would like to see a copy of that, Dallas Hammit has it 12 

  probably pulled up on his iPad right now.  But we actually 13 

  do have a copy of that.  I apologize I was going to print 14 

  out a copy and bring it in with me, but I ran out of time. 15 

                MR. ANDERSON:  That suffices for me. 16 

                Secondly, the six- to ten-year plan from 20 17 

  to 20 -- 5 or whatever it is, are we approving that with 18 

  this tentative plan or is that just something that staff 19 

  is putting out there for us to look at, you know, 20 

  (indiscernible) or digest, so to speak. 21 

                MR. OMER:  So Mr. Chair and Mr. Anderson, 22 

  it's a great question. 23 

                Now, the board does not approve the 24 

  Department's development program.  We bring that to you25 

Page 35 of 359



 77 

  now on an annual basis -- or we will -- as we continue to 1 

  move forward, to give you the recommendations.  This is 2 

  the Department's priorities.  This is the way that 3 

  we're -- we think we should strategically be moving as we 4 

  identify funding for not only our preservation and 5 

  modernization programs, but those really high-priority 6 

  projects that -- from the technical side of the house, 7 

  make our highest priority list.  So we do not ask you to 8 

  approve that.  That's why on the beginning of the 9 

  presentation today, I specifically listed, you know, what 10 

  was the State Transportation Board's program and what was 11 

  ADOT's development program. 12 

                MR. ANDERSON:  To follow up, the Carrow to 13 

  Stephens, that got deferred last year from '14.  Now, it's 14 

  in '23.  Correct?  They're both at 22 million.  You have 15 

  Lion Springs, we deferred that out.  It's from '18 to '23. 16 

  But they're both funded at the same levels.  Did they have 17 

  the potential of being bumped further out if the costs of 18 

  those projects substantially increase? 19 

                MR. OMER:  Mr. Chair and Mr. Anderson, that 20 

  is something we would have to take into consideration if 21 

  the project costs exceeded our ability to fund them, even 22 

  in -- those out-years, our development program. 23 

                The -- our development program is not 24 

  fiscally constrained.  And it's a -- it's a fine line and25 
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  it may seem like semantics, but the fiscal constraint is 1 

  specifically required for your five-year transportation -- 2 

  or facilities program.  They -- the Department has taken 3 

  the stance that we're not going to look at a development 4 

  program it is completely out of line with the amount of 5 

  funding that we have available.  So our CFO actually 6 

  specifically sat down with us and developed a funding plan 7 

  for the next following five years of the program, our 8 

  development program, and we're call, that financial 9 

  constraint.  So she would not allow us to put numbers in 10 

  there and develop projects in the future if we didn't feel 11 

  that we had -- you know, projected the amount of funding 12 

  to support those. 13 

                MR. ANDERSON:  But we're going to be 14 

  realistic in those estimates -- 15 

                MR. OMER:  Yes, sir. 16 

                MR. ANDERSON:  -- every year come -- come 17 

  before the board in terms of Carrow to Springs goes to 25 18 

  or Lion Springs goes to, you know, 45. 19 

                MR. OMER:  Mr. -- Mr. Chair and 20 

  Mr. Anderson, that's accurate.  We do still continue, as 21 

  we develop the projects, to look at the cost on an annual 22 

  basis to make sure that -- we look at our projects not 23 

  only for the costs but how if we can, you know, 24 

  realistically deliver them in the time frame as well.25 
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  That's why the Department doesn't recommend moving a 1 

  project to a year when we don't think that we have 2 

  sufficient time to actually deliver it.  If we have 3 

  constraints, whether they be right of away or they be 4 

  utilities or environmental concerns, we would make the 5 

  recommendation to not put a project in a certain year, 6 

  first if we couldn't afford it, or second, if we couldn't 7 

  deliver it in that time frame. 8 

                MR. ANDERSON:  You know, I guess lastly, 9 

  last week at the work session, I question -- I had a 10 

  question on (indiscernible) in Maricopa overpass on 347. 11 

  And I think Mr. La Rue followed up as well, that he'd like 12 

  to see staff continue to work on that.  Mayor Price has 13 

  been following this board for the last couple of years and 14 

  keeping the board apprised. 15 

                In Ms. Ward's presentation in terms of the 16 

  bleak financial abyss we're facing, this project I think 17 

  is unique in terms of we've got stakeholders who are 18 

  willing to fund the project, maybe half, maybe whole, and 19 

  they're going for a TIGER grant.  I guess the -- the 20 

  reality is it needs to be in the plan in some way, shape, 21 

  or form to allow these stakeholders to have a process of 22 

  seeing that project through.  Is that correct?  I mean I'm 23 

  hearing the Virgin River wasn't in the plan, but we got it 24 

  in after the fact and funded and (indiscernible) have the25 
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  TIGER grant.  I mean, does that pertain to this project 1 

  or -- I mean, we were told it has to be in the plan to 2 

  follow the -- the steps that need to be done. 3 

                MR. OMER:  Mr. Chair and Mr. Anderson, I'm 4 

  fairly comfortable that the SR 347 project is -- what we 5 

  need for that project is funding.  Right?  We do have -- 6 

  the project is in the MAG regional transportation plan. 7 

  It is in the MAG's Transportation Improvement Plan or 8 

  their TIP.  I will say I disagree with the funding source, 9 

  and we've had that conversation.  And we do have 10 

  conformity.  So I think those things all are at a point 11 

  where if the community wanting to apply for a TIGER grant 12 

  for that project, I think, you know, it's eligible.  I 13 

  don't see a reason why it couldn't be applied for.  The 14 

  schedule for that project is still in the DCR and the 15 

  environmental stages, so that should be completing in 16 

  FY 15.  Then after that point, it's just identifying the 17 

  funding to -- to actually, you know, move it into the 18 

  construction program itself. 19 

                MR. ANDERSON:  Mr. Chair, if I could -- you 20 

  know, I'd like to make a request of staff that, you know, 21 

  if we could prepare programming analysis of the design, a 22 

  programming analysis of the right of away, as well as the 23 

  construction, and phase the project for inclusion into the 24 

  tentative five-year plan, specifically looking for the25 
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  most realistic year each phase can be programmed, as well 1 

  as looking at impact of the existing program projects 2 

  within specific years.  I'd like to, you know, encourage 3 

  the staff and that the local governments, either Maricopa, 4 

  we still need an IGA with (indiscernible), that needs to 5 

  be signed, paperwork that needs to be shown -- 6 

                MR. ROEHRICH:  Mr. Chairman, can I just -- 7 

  if it's not an IGA, at this point, at least some 8 

  documentation in writing that would say to us that they 9 

  commit.  Whether they commit to an actual dollar now or 10 

  just commit that they will help find funding and provide 11 

  funding.  If we could tie a dollar amount, but I think 12 

  this is early for everybody.  Just something that's 13 

  formalized in an official document, letter back to us that 14 

  says they're willing to -- to enter into an agreement, and 15 

  they'll fund this project, whether they commit funds now 16 

  or just we work that out given the final scoping phase and 17 

  determine what the final cost is. 18 

                But we would want something formally in 19 

  writing that would commit them to helping fund this, you 20 

  know, partnership arrangement. 21 

                MR. ANDERSON:  I think it would help the 22 

  City of Maricopa along with their neighbors in terms of 23 

  going to them with a realistic goal of maybe parts of the 24 

  plan in this tentative project plan that would help25 
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  getting that paperwork accomplished.  So if -- you know, I 1 

  don't want to -- if that's easily done in terms of, you 2 

  know, keeping an update to this board on what's happening 3 

  and -- just a timeline of the possibilities. 4 

                MR. OMER:  Mr. Chair and Mr. Anderson, that 5 

  is something that the staff will -- if you want us to do 6 

  that, that's something we can do. 7 

                I will say -- I'll make statement, and I 8 

  hope you don't take this the wrong way.  The Department's 9 

  position is if we bring a project into the program, again, 10 

  we're -- we're fiscally constrained.  We have to remove 11 

  out the funding for that project somewhere else.  So this 12 

  specific project in total is currently estimated at 55 13 

  million dollars.  And all with who's paying for what 14 

  aside, if, you know, the locals are going to bring in some 15 

  funding, that's -- the potential that 55 million dollars 16 

  in other projects has to be removed.  We wouldn't 17 

  recommend this project from the Department level.  It 18 

  wasn't in our draft program.  But we are more than willing 19 

  to sit down and work out an implementation plan to look at 20 

  how we could bring it into the Tentative Program. 21 

                I guess, what I would ask is to have -- 22 

  sorry to put you on the spot, Mr. Anderson -- but 23 

  Mr. Anderson work with us directly, because someone needs 24 

  to -- on the board, at least in my opinion, needs to be25 
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  sitting down with us on which projects are going to be our 1 

  recommendation to move out. 2 

                MR. CHRISTY:  I don't think Mr. Anderson 3 

  would have a problem doing that. 4 

                MR. ANDERSON:  Well, I think as to 5 

  Mr. Rogers' point, you know last year at the last minute 6 

  in Pinetop, we made some changes, maybe I did.  But we are 7 

  starting early now, and it will give us time, like he 8 

  talked about, Mr. Rogers, in terms of, you know, what -- 9 

  what can be done, what can't done, and I think that's 10 

  probably the best way to do it.  And it would give the 11 

  city and the other stakeholders time to formalize a letter 12 

  or some type of an agreement to say we are involved and we 13 

  are participating.  And if they go for a TIGER grant, I 14 

  just think it's -- we need to leverage all the state money 15 

  in terms of every project we can do.  And if they bring 30 16 

  million, 40 million to a project that costs 50 million, 17 

  that's -- you know, that's a great savings to the state. 18 

  So, you know, I think it's one we need to look at. 19 

                MR. ROEHRICH:  Mr. Chair, there are two, if 20 

  I could make two -- just two comments about that.  I would 21 

  say that we'll take that in as a recommendation from the 22 

  board.  But that's separate from adopting this five-year 23 

  program so we can move into the public hearing.  That must 24 

  happen so we can keep on schedule.  And then we'll25 
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  continue that analysis, and it will be presented back at a 1 

  future date.  So keep that and move forward. 2 

                And I want to make sure that we do have a -- 3 

  a short conversation about the distribution by board 4 

  policy of the 50 percent statewide, 37 percent MAG and 13 5 

  percent PAG.  Because these regions -- and where this 6 

  project is in the town of Maricopa, were brought into the 7 

  MAG region but is outside Maricopa County, those funds 8 

  that can go to this can still be statewide funds.  So the 9 

  projects that come in from -- that will be deferred or 10 

  moved out from this, will end up having to be statewide 11 

  funds because those funds will fall in this region.  Not 12 

  within Maricopa County, that portion, because that's 13 

  originally, if you will, kind of -- I think the intent of 14 

  the Casa Grande Accord when MAG, PAG, and the Greater 15 

  Arizona got their funds, it was really given to them when 16 

  Maricopa County was basically MAG at the time.  But as MAG 17 

  has grown into the -- into the statewide -- the Greater 18 

  Arizona portion and brought those members in, that's where 19 

  those funds can be spent and, we think, without violating 20 

  the -- the board policy of -- established after the Casa 21 

  Grande Accord was approved. 22 

                MR. CHRISTY:  And to your point, 23 

  Mr. Roehrich, then, I think it would be safe that I could 24 

  speak with a sense of the board -- or for a sense of the25 
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  board, that the board, I think, would support your efforts 1 

  to accomplish the whole process in the manner that you 2 

  laid it out.  So if that's what you would require from the 3 

  board, you -- you certainly have that. 4 

                MS. BEAVER:  I would like to ask a question, 5 

  just where I'm clear. 6 

                It was my understanding that if it fell 7 

  under MAG, that there -- through this, you know, flow, it 8 

  would need to be approved there before it would be put 9 

  into a plan. 10 

                And you're saying now, am I correct, that 11 

  the statewide -- they followed a category of either? 12 

                MR. OMER:  Mr. Chair, Ms. Beaver, as the -- 13 

  we have had further conversations since our study session, 14 

  and we've been given clarification that the specific 15 

  project in the town of Maricopa, even though it's in the 16 

  MAG region, would need to be funded out of the statewide 17 

  share.  The way it would happen is if this board makes the 18 

  decision down the road to include that project in the -- 19 

  the five-year program, the MAG TIP, would have to be 20 

  amended, and it would be an administrative modification to 21 

  the MAG TIP to include this project as well. 22 

                I've had the conversations with MAG.  They 23 

  don't have any problems with including it in their TIP. 24 

  It is in the regional transportation plan, and they do25 
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  that conformity in the region.  So that would not be a 1 

  problem. 2 

                If the board made the decision to attempt to 3 

  fund the project with the MAG's 37 percent share, then as 4 

  a Department, we would recommend that that not happen 5 

  because it could violate some other state statutes and the 6 

  board policy as well.  And we couldn't do that on our own 7 

  without cooperation -- or I'm sorry, I think it's 8 

  cooperation -- 9 

                MALE SPEAKER:  Collaboration -- 10 

                MR. OMER:  -- collaboration with the MAG 11 

  region's specifically called out in the statute how we 12 

  have to (indiscernible). 13 

                MR. CHRISTY:  Everyone clear on all that? 14 

                MR. ANDERSON:  Thank you, Mr. Chairman. 15 

                MR. CHRISTY:  If there are no further 16 

  questions of Mr. Omer, the chair would entertain a motion 17 

  to authorize the (indiscernible) to proceed with the 18 

  public hearings regarding the tentative five-year plan. 19 

                MR. ANDERSON:  So move. 20 

                MR. CHRISTY:  There's a motion.  Is there a 21 

  second? 22 

                MR. CUTHBERTSON:  Second. 23 

                MR. CHRISTY:  There's a motion by Mr. 24 

  Anderson and seconded by Mr. Cuthbertson to approve the25 
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  public hearings and to proceed with them regarding the 1 

  tentative five-year plan. 2 

                Any discussion? 3 

                MS. BEAVER:  I would just like to clarify, 4 

  it's as presented. 5 

                MR. CHRISTY:  As presented. 6 

                MS. BEAVER:  Okay. 7 

                MR. CHRISTY:  Further questions? 8 

                Hearing none, I'll call the question, all 9 

  those in favor of the motion, signify by saying aye. 10 

                Opposed? 11 

                Hearing none -- from a distance -- then the 12 

  motion passes. 13 

                We'll move on then to Item Number 7, of 14 

  which we have a number of speakers who are here to speak 15 

  to Agenda Item 7, which is the Multimodal Planning 16 

  Division report.  If the speakers are ready, we're ready 17 

  to hear you.  We'll begin with the representative for 18 

  the -- spokesman for the Fresh Produce Association of the 19 

  Americas, Allison Moore. 20 

                MS. MOORE:  Thank you for having me.  I'll 21 

  Allison Moore of the Fresh Produce Association of the 22 

  Americas in Nogales, Arizona. 23 

                I've been engaged with the state on the -- 24 

  on this process that we've been moving through on a25 
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  proposed future Interstate 11 and also the process that 1 

  was looking at alternative routes from the actual border 2 

  that Arizona shared with Mexico, to tie into the proposals 3 

  around the Phoenix area.  And I'm just here, again, to 4 

  reiterate our support and the importance of -- of this 5 

  process for trade coming through in Nogales, Arizona, you 6 

  know, looking at tieing in I-19, I-10 up to I -- you know, 7 

  proposed Interstate 11, for us is crucial.  It's a project 8 

  that going to allow shipments all the way up to Canada 9 

  without having to go into the state of California, which, 10 

  you know, is a huge logistics advantage.  It is an 11 

  important cost savings.  You know, it's something that 12 

  attracts more business, I think, to our region, you know, 13 

  coupled with some of the improvements that have been going 14 

  on, including the 220 million dollar port of entry that's 15 

  coming on line, and that should serve Arizona for many 16 

  years to come as trade continues to increase. 17 

                You know, (indiscernible) just want to 18 

  reiterate how important it is that the discussions of I-11 19 

  don't stop in the Phoenix area, that, you know, whether 20 

  it's called the -- you know, the Intermountain West 21 

  Corridor or, you know, however that's designated, that it 22 

  really does tie in all the way to our border and ties into 23 

  15, which travels up the west coast of Mexico and is a 24 

  large corridor for a lot of trade that we see here and for25 
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  a lot of the trade leaving the United States going south. 1 

  It's two ways.  So it is -- that's -- that's my main point 2 

  is don't stop in Phoenix.  Because there's more, there's 3 

  like 50 percent more.  I'd say definitely.  I know the 4 

  director says it's (indiscernible) just 50 percent. 5 

                MR. CHRISTY:  Thank you, Ms. Moore. 6 

                We'll hear next from the Pima Association of 7 

  Governments deputy director, Cherie Campbell. 8 

                MS. CAMPBELL:  Good morning.  We have 9 

  brought today copies of a resolution that was passed by 10 

  the Pima Association of Governments regional council.  And 11 

  we'll hand those out to you. 12 

                I am going to summarize very briefly the 13 

  highlights of the resolution and the discussion that 14 

  occurred before that approval. 15 

                But I initially wanted to reiterate some of 16 

  the couple of things I've heard earlier, which was thanks 17 

  to ADOT for the great work you've been doing in our region 18 

  and for the cooperative efforts and working relationships 19 

  we've been able to develop with staff.  And that's at all 20 

  levels, not just the district office, but the director's 21 

  office, state engineer, finance, programming, planning, 22 

  it's really been great to develop those relationships and 23 

  work out our mutual concerns and benefits in a successful 24 

  manner, so that's appreciated.25 
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                We also appreciate you coming to southern 1 

  Arizona and holding your meetings throughout the state.  I 2 

  think it's of great value for all of us when that happens, 3 

  and we look forward to seeing you again in our area in 4 

  April, I believe you'll be having a meeting in Marana.  So 5 

  welcome to the area, and we look forward to seeing you 6 

  again soon. 7 

                So the resolution that was adopted by PAG 8 

  regional council was adopted unanimously on January 23d. 9 

  And for your education, the regional council includes Pima 10 

  County, the City of Tucson, the City of South Tucson, 11 

  Towns of Marana, Oro Valley, Sahuarita, the Pascua Yaqui 12 

  Tribe, the Tohono O'odham Nation, and Mr. Christy as a 13 

  representative of the Arizona State Transportation Board. 14 

                In adopting that resolution, the board 15 

  discussed the importance of the I-11 corridor, the future 16 

  I-11 corridor coming through our region.  As you know, the 17 

  feds designated the CANAMEX corridor to extend from Canada 18 

  to Mexico as a high-priority corridor probably, what, 15, 19 

  20 years ago.  And it included portions of I-10 and I-19. 20 

  And then with Map-21, the most recent federal 21 

  transportation legislation, the addition of I-11 to that 22 

  scenario became a reality. 23 

                And that designation was only from Phoenix 24 

  to the Las Vegas area.  And ADOT, in fact, undertook a25 
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  study of that particular route in a very specific manner, 1 

  but also incorporated this larger concept of the 2 

  Intermountain West Corridor and looking at the southern 3 

  connectivity of a potential future I-11 and the need for 4 

  that to extend southward to Mexico. 5 

                In that effort, ADOT looked at a variety of 6 

  alternatives.  And the draft report that was issued 7 

  earlier -- or late last year, did recommend that a focus 8 

  occur an Alternative (C), which comes through the Pima 9 

  County region and extends to Nogales, and that that route 10 

  be considered for further study and further incorporation 11 

  as a potential I-11 corridor, should that be designated in 12 

  the future. 13 

                So our board looked at that and believes 14 

  that that was the right recommendation.  And the 15 

  resolution unanimously supports moving forward with 16 

  Alternative (C)  and appreciates and recognizes ADOT will 17 

  move forward expeditiously, we hope, with study -- further 18 

  study of that alternative. 19 

                We believe it's critical to not only our 20 

  region but to the state as a whole.  As you've heard 21 

  earlier today, there's growth occurring in the Sun 22 

  Corridor.  A new -- brand-new MPO has been established, 23 

  and we see there's going to be a lot of population growth 24 

  in that area.  We need to serve it well.25 
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                Additionally, a route in this area will fix 1 

  some federal failings.  If you look at the interstate 2 

  system, unlike the eastern half of the country, there's 3 

  not much in the west that goes north-south from border to 4 

  border, and this is critical for the nation as a whole. 5 

  In the Sun Corridor area itself, extension of a corridor 6 

  through this area will allow the Sun Corridor to realize 7 

  its potential as a mega region and to compete on a 8 

  national scale and an international scale in global 9 

  economy. 10 

                So the resolution supports the Alternative 11 

  (C) coming through the Pima County region to Nogales, 12 

  encourages the further ADOT study of that alternative, and 13 

  calls for continued cooperation among all the parties 14 

  involved to accomplish that in the near future.  We're 15 

  enthused to hear about the Arizona interstate proposal and 16 

  the fact that you talked about the connection occurring 17 

  through Nogales.  So it makes sense to us. 18 

                Thank you. 19 

                MR. CHRISTY:  Thank you, Ms. Campbell. 20 

                Our next speaker is with Pima County 21 

  Department of Strategic Planning, Mr. John Moffatt. 22 

                MR. MOFFATT:  Good morning, Mr. Chair, Board 23 

  Members, Director Halikowski.  I'm John Moffatt.  I'm the 24 

  strategic planning director for Pima County.25 
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                First of all, I think I need to go also that 1 

  we've had great support from the local office 2 

  (indiscernible) from ADOT and a number of the projects 3 

  that I'm working on, not just this specific one, but in 4 

  addition to that, the connection of I-10 and 998, which we 5 

  are working on as well. 6 

                The other part is the -- that was mentioned 7 

  is the Arizona-Mexico condition, I think what was 8 

  demonstrated, Jack, was down there, there was a tremendous 9 

  amount of attendance at Mr. Halikowski's sessions. 10 

  There's a lot of interest on both sides of the border. 11 

                One other clarification I'd like to make is 12 

  that Capitol Strategies does work for Pima County.  But 13 

  we're totally aligned in our direction to them.  It's also 14 

  that we were looking for a border-to-border concept for -- 15 

  for the Intermountain West Corridor.  So I think we're -- 16 

  we're consistent, everything's great there.  But -- but we 17 

  are both on that same team. 18 

                You already heard, I had a number of things 19 

  to talk to you about how important the southern leg was 20 

  and how important Mexico trade is, and I think you've -- 21 

  you already heard enough about that.  I don't need to 22 

  belabor that. 23 

                But I think there are a couple of other -- 24 

  couple of points that are real -- real important.25 
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                The Mariposa port of entry is the formal 1 

  entry -- completion is in September of this year.  One of 2 

  the things I noted in the five-year plan is that the State 3 

  Route 189 connection to that is -- I don't believe was in 4 

  that plan.  You might want to consider how we continue to 5 

  take 21 lanes of traffic coming across that port and get 6 

  them on to I-19. 7 

                The other part is -- is with the growth of 8 

  the corridor, the study that was done, the I-11 study that 9 

  was done for the business case, which, again, was well 10 

  done, but it cites very specific things on page 4 under 11 

  the introduction, the report says:  The potential to add 12 

  substantial economic growth and transportation demands to 13 

  north-south transportation corridors in the region, 14 

  further are exacerbating the congestion described above. 15 

                We're projecting a service level F of I-19 16 

  and I-10 through Tucson in -- in the 2030 range.  We need 17 

  to keep working toward that. 18 

                Other -- you know, other parts in that 19 

  report were important, but the -- the other -- in the 20 

  preliminary business case foundation, the summary of key 21 

  findings.  I'm just going to read a couple of them:  I-11 22 

  and the Intermountain West Corridor will be needed to 23 

  accommodate the increased demand therefor preventing 24 

  possible gridlock -- which I just talked about,25 

 95 

  (indiscernible) the projected economic growth. 1 

                By strategically enhancing transportation 2 

  infrastructure, the region may also have the opportunity 3 

  to enjoy incremental and significantly enhanced the 4 

  economic growth related to the important trends in 5 

  regional and national trade. 6 

                And the third one is the increasing 7 

  importance of Mexico as a trading partner and the 8 

  emergence of nearshoring as an important and strongly 9 

  growing structure, a feature of U.S. commerce is a 10 

  significant trend. 11 

                All these point to the fact that 12 

  Intermountain West Corridor needs to contact -- needs to 13 

  come all the way down to the border. 14 

                The -- the plan that was outlined in the 15 

  program and it's been discussed several times is 16 

  deficient.  It -- the original plan calls for priority 17 

  segments to receive the additional studies, where they're 18 

  outlined in this -- in the plan here.  But the southern 19 

  segment did not receive that last set of studies. 20 

                So we heard earlier that the program can go 21 

  forward with an EIS and further studies.  But the southern 22 

  segment has not been brought to that level.  So the 23 

  southern segment, if we're going to stay on the 24 

  border-to-border process, we need that whole southern25 

 96 

  segment to be brought to the same level. 1 

                That's our major concern.  The timing is 2 

  critical.  We think that, you know, our -- the -- we think 3 

  it's pretty logical.  We don't understand why in the 4 

  original -- if the original Congressional approach to this 5 

  was border to border, why did the designation 6 

  (indiscernible) them out from Wickenburg or Phoenix to Las 7 

  Vegas.  We need a consistent approach across the whole 8 

  board. 9 

                Finally, the only thing that would -- I 10 

  think there's addition that we're going to be working on 11 

  from a lobbying standpoint, is there's an I-11 caucus that 12 

  some of our representatives have made us aware of.  And I 13 

  think that that caucus includes Nevada, California, Utah, 14 

  and Arizona.  So I think in addition, Director Halikowski, 15 

  when you guys go back there, that's probably already on 16 

  your list, but you might want to make sure that that group 17 

  is consulted and made aware of the importance of the whole 18 

  process. 19 

                So, now, our bottom line is we think the 20 

  study is fine. 21 

                MR. ROEHRICH:  Mr. Chair, I hate to 22 

  interrupt, but we're going considerably over the amount of 23 

  time we gave the first call to the audience.  I think in 24 

  fairness, we need to, again, keep it around that 3-minute25 
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  time frame, please. 1 

                MR. MOFFATT:  I'm done, anyway.  So ... 2 

                MR. CHRISTY:  I was mesmerized.  Thank you, 3 

  Mr. Moffatt.  And thank you, Mr. Roehrich. 4 

                Our final speaker on this item is a former 5 

  chairman of this board and member of the transportation 6 

  board, Mr. Si Schorr. 7 

                MR. SCHORR:  Thank you, Mr. Chairman, 8 

  members of the board.  Thank you for what you do. 9 

                Every time people would say to me thank you 10 

  for what you do on the board, I always wondered whether 11 

  they knew what we were doing on the board.  It's helpful 12 

  for me to sit through this morning's meeting and see 13 

  exactly what you do.  And believe me, it's very important. 14 

                I was fortunate enough to sit on the board 15 

  when we had some money and when there were smiling faces 16 

  in the audience and we could consider more new projects. 17 

  You have a much more difficult job, one that will surely 18 

  test your discretions. 19 

                I'm here, however, to speak about I-11.  And 20 

  let me introduce myself.  I'm Si Schorr.  I'm with the 21 

  firm of Lewis Roca Rothgerber, One South Church in Tucson. 22 

  But here, however, as a member of the board of the 23 

  Southern Arizona Leadership Council. 24 

                We are concerned about I-11.  We think I-1125 
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  is, as other members -- as other speakers have told you, 1 

  terribly important to the future growth of Arizona, to my 2 

  children, my grandchildren, and perhaps even my 3 

  great-grandchildren.  We don't see it happening very soon 4 

  because the financing will be very, very complex.  But it 5 

  will lay the -- what we do here now does lay the 6 

  groundwork for what I-11 will look like.  And we're 7 

  concerned that ADOT's ambitions for a border-to-border 8 

  strategy are belied by its actions.  As Mr. Moffatt 9 

  pointed out before, when I-11 got its whatever 10 

  designation, it was limited.  It did not include any of 11 

  the southern Arizona segment. 12 

                Moreover -- moreover, I read a copy of a 13 

  notice I received, which presumably is the one that 14 

  Mr. Halikowski referred to earlier, in which it is stated, 15 

  talking about the I-11 and giving notice of virtual public 16 

  meeting -- and this I read in the last week -- a new -- a 17 

  proposed new transportation corridor that would connect 18 

  Phoenix and Las Vegas and potentially extend north to 19 

  Canada and, parenthetically, potentially south to Mexico. 20 

                With all due respect, that does not sound to 21 

  me like a firm commitment that I-11, as we envisioned it 22 

  and as the other speakers have talked about, will become a 23 

  reality the same time frame as the portion from 24 

  Phoenix/Wickenburg to Las Vegas.  If I -- it would seem to25 
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  me that if I-11, which is predicated upon trade to Mexico, 1 

  was to be planned and established and funded, it would 2 

  start with those features to it, the link to Mexico, the 3 

  link from the Mariposa port to I-19 in that area.  But we 4 

  don't quibble with that. 5 

                But we don't understand why one aspect of it 6 

  has been singled out for priority.  We don't understand 7 

  why at this very moment, there is not more significant 8 

  planning on the area from the Phoenix area down to the 9 

  border. 10 

                We understand that nothing really is going 11 

  to happen substantively until there's completion of the 12 

  studies from the area from Wickenburg or Phoenix north to 13 

  Las Vegas.  To me, we don't understand that.  And we 14 

  haven't heard anything really, with all due respect to the 15 

  speakers, which gives us that much confidence. 16 

                We understand -- the scarcity of funds.  But 17 

  we don't understand why when we had high-quality lobbyists 18 

  in Washington lobbying for us, why the designation wasn't 19 

  for I-11 -- potential I-11 from a border-to-border concept 20 

  rather than the narrow construct. 21 

                We understand that sometime in the next 22 

  weeks, few weeks or so, the folks who are interested in 23 

  I-11 up in the Maricopa area, are going to have signs 24 

  talking about a proposed I-11 planted along some of these25 
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  roads.  We offer to pay for additional signs if you would 1 

  do the thing for the area from Phoenix south. 2 

                Thank you very much. 3 

                MR. CHRISTY:  Thank you, Mr. Schorr. 4 

                We will now proceed with the agenda item. 5 

  And particular point presenting for this agenda item is 6 

  again Mr. Scott Omer. 7 

                MR. OMER:  Thank you, Mr. Chair. 8 

                The board has asked that I report back to 9 

  you monthly on the current status of the I-11 10 

  Intermountain West Corridor study, so that's why I'm doing 11 

  this part of the -- of the MPD report. 12 

                I would say that, first of all, where we're 13 

  currently in the status on this study, as you can see, 14 

  we're well into the study and we're scheduled to be 15 

  wrapped up later on this summer. 16 

                We are currently -- have been looking at 17 

  presenting recommendations for the corridor analysis, and 18 

  we had that in January; we've been doing that on a regular 19 

  basis. 20 

                Again, (indiscernible) really want is a 21 

  feasible a set of corridors that best meet the goals and 22 

  objectives of the original studies we started out.  We're 23 

  currently in the public comment period.  We have been 24 

  receiving public comments on the intermountain -- I-1125 
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  Intermountain West Corridor study.  These are virtual 1 

  public meetings.  We've had those and they've started 2 

  already. 3 

                As you can see, we are considering the 4 

  entire corridor as part of these public meetings. 5 

                The area that's been considered is from 6 

  northern Nevada all the way to the border of Mexico. 7 

                A joint workshop was held yesterday, which 8 

  was the Arizona DOT, the Nevada DOT, the Arizona Commerce 9 

  Authority, and the Nevada -- Nevada, they're going to get 10 

  mad at me for saying, it's Nevada -- the Nevada Governor's 11 

  Office of Economic Development, which is similar to our 12 

  Commerce Authority, that meeting was held yesterday. 13 

  Mr. Kies, who is my project manager on the I-11 study, was 14 

  actually in attendance.  Left and drove down here this 15 

  morning, and so he could make sure that he was able to 16 

  attend the board. 17 

                My understanding in -- it was another great 18 

  meeting yesterday.  We have great partners in this study 19 

  with the Nevada DOT, the Commerce Authority, the RTC and 20 

  the MAG, as well as the Nevada Governor's Office.  And 21 

  we're all -- have that common goal of identifying, is 22 

  there a business case and what's the ultimate purpose and 23 

  need for the corridor.  And we've been considering that as 24 

  we move forward.25 
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                So let me back up before I get there. 1 

  That's the general update that I have, that I would commit 2 

  to you or submit to you.  You also asked me to -- you 3 

  wrote a letter to the Department, and you asked that I 4 

  respond in this meeting under the Item Number 7. 5 

                So if you don't have any questions on the 6 

  update, I can move into that -- 7 

                MR. CHRISTY:  Do you have any questions from 8 

  the board on an update on this agenda item? 9 

                Hearing none -- 10 

                MS. BEAVER:  Just -- 11 

                MR. CHRISTY:  Oh, excuse me. 12 

                MS. BEAVER:  I was wondering if you -- 13 

  excuse me, I should (indiscernible), if you could maybe do 14 

  some clarification, because it was my understanding at 15 

  some prior meetings that we've held and for those 16 

  individuals that have spoke, it might help them to better 17 

  understand, that this corridor justification summary had 18 

  to be completed, and then there's like environmental 19 

  studies, you know, before it could be absolutely 20 

  determined that this was going to be the chosen corridor. 21 

                MR. OMER:  Mr. Chair and Ms. Beaver, I will 22 

  answer what I think you're asking me.  I am not exactly 23 

  clear. 24 

                We started on the path of developing the25 
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  concept of I-11 intermountain corridor -- Intermountain 1 

  West Corridor study actually before there was a federal 2 

  designation; we had had the conversation with the Nevada 3 

  DOT before that.  The federal designation did come out 4 

  with beginning in Map-21, which designated the future I-11 5 

  corridor from, you know, the vicinity of Las Vegas to the 6 

  vicinity of Phoenix, along the U.S. 93 corridor.  And 7 

  that's pretty much what the language said.  I wouldn't 8 

  quote it, but it is pretty much -- we didn't establish any 9 

  designation for the corridor.  That was done by Congress. 10 

  It was incorporated into the Map-21 language.  And that's 11 

  where we moved forward with from there. 12 

                The director mentioned earlier the 13 

  high-priority corridors.  Those are the high-priority 14 

  corridors that were established as part of the National 15 

  Highway System high-priority corridors, and you were 16 

  correct, it was done in ICE-T (phonetic).  So that's been 17 

  around for a very long time.  And that part of the 18 

  language for the I-11 designation specifically comes from 19 

  the CANAMEX designation on Priority Corridor Number 26. 20 

  So as we mentioned earlier, that's been around for a very 21 

  long time. 22 

                So the concept and the idea of the corridor 23 

  is not something that's new.  The Department took the 24 

  stance that if we were going to look at studying this25 
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  corridor, I-11 in the Intermountain West, we wanted to do 1 

  a couple of things.  First, identify is there really 2 

  business case for this corridor?  This isn't something 3 

  that's common.  It isn't something that's done on a 4 

  regular basis.  But we did feel it was appropriate to 5 

  identify is there a business case for developing the 6 

  corridor.  What could come out of the corridor?  What are 7 

  some of the economic benefits?  What are some challenges 8 

  and opportunities?  And we're well into that process with 9 

  the draft business case that has been out there, and we're 10 

  currently planning on wrapping that up this summer. 11 

                After that, the business case is completed 12 

  and the Planning/Environmental Linkages document that goes 13 

  along with that, at that point, the Department is 14 

  completed with this part of the study. 15 

                And so we could move forward into other 16 

  parts of the study.  And I'll answer those specifically 17 

  when I get into answering the chair's letter.  But we felt 18 

  it was appropriate to do a business case.  The Department 19 

  didn't do the designation for the corridor itself.  That 20 

  was done in Congress.  That isn't something that we 21 

  drafted.  That was -- came out of somewhere else.  So, you 22 

  know, we developed the business case, and we're in the 23 

  process of developing the Planning/Environmental Linkages 24 

  document, which informs the NEPA process or the eventual25 
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  NEPA process in the future. 1 

                The only work that we've done in the past 2 

  year and a half is something that can't be completely 3 

  rolled up and moved on into the eventual final 4 

  environmental documents, you would say, for the corridor. 5 

  That's the purpose of doing it the way that we did.  So we 6 

  could start out along the planning process, not lose any 7 

  of the work we've done and incorporate into the eventual 8 

  document. 9 

                The outcome of the planning and the 10 

  environmental linkages document and the business case is 11 

  really drafting the purpose and need for the corridor, 12 

  which is important especially in the environmental sense. 13 

                MS. BEAVER:  Yes, thank you. 14 

                BOARD MEMBER:  Just, Mr. Chairman, point of 15 

  clarification, Scott, you keep saying we could move into 16 

  the next phase of the environmental studies, but that is 17 

  going to take, I would assume a substantial amount of 18 

  funding to study under a full EIS. 19 

                (Simultaneous conversation) 20 

                MR. OMER:  -- in the letter. 21 

                BOARD MEMBER:  Thank you. 22 

                MR. CHRISTY:  Mr. Rogers? 23 

                MR. ROGERS:  Scott, the question I've got 24 

  with Nevada, what are they studying?  Are they just25 
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  studying from Las Vegas to the border?  What's their 1 

  study? 2 

                MR. OMER:  Mr. Chair, Mr. Rogers, no, the 3 

  Nevada DOT is also looking at the entire state of Nevada. 4 

  They are looking at the -- the area from the pat -- I 5 

  always say the Pat Tillman bridge to -- 6 

                MR. ROGERS:  That's -- that would be 7 

  correct. 8 

                MR. OMER:  That would be correct.  To Las 9 

  Vegas, that's one section.  And then north of Las Vegas, 10 

  they're actually looking at, you know, where an eventual 11 

  corridor should move north and where it should connect 12 

  into.  So they're having the same, similar types of 13 

  studies on the Nevada side as we are in Arizona.  And 14 

  they're looking at the entire state. 15 

                MR. CHRISTY:  And so we're on to the letter? 16 

                MR. OMER:  Yes, sir.  So I don't know 17 

  exactly how -- 18 

                MR. CHRISTY:  -- why don't I do what I did 19 

  with Mr. Biesty and refer to the actual letter, and then 20 

  you can use what you provided the board as a resource. 21 

                The first bullet point you said that the 22 

  director was a -- regarding the justification of the 23 

  corridor and the growing role that manufacturing and trade 24 

  could play between Mexico and the United States.25 
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                So will this also be part of the business 1 

  case justification for the priority -- quote/unquote, 2 

  priority segment, Phoenix to Las Vegas, in the current 3 

  study? 4 

                MR. OMER:  Mr. Chair, the answer -- the 5 

  short answer to that is yes.  The idea of Mexico's 6 

  (indiscernible) North American manufacturing trade, will 7 

  be included in the case for the entire study area.  We 8 

  consider that to be one of the key and vital components of 9 

  the entire study itself. 10 

                If I could go back to 18 months ago when we 11 

  started this study, if there was one thing I could change, 12 

  when we drafted our scope of work with Nevada, it would 13 

  have been eliminating the term "priority corridor," 14 

  because I do think it's misleading.  The entire corridor 15 

  from border to border for the state of Arizona, to us as a 16 

  department, is vitally important.  This transportation 17 

  board actually, you know, gave us guidance, and said if 18 

  you're going to move long this path, don't just look at 19 

  one small segment.  Look at the entire state. 20 

                And in good faith, that's -- that's the role 21 

  that we've taken the entire time. 22 

                We do consider that there is not one area 23 

  over another when it comes to priorities.  It's in total 24 

  that we look at the study area itself.25 
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                So, again, if I could back up, I would say 1 

  it wouldn't say priority corridor.  We have been internal 2 

  in our meetings now, we're not calling it high priority. 3 

  We're calling it the Congressionally designated corridor, 4 

  the part that is, you know, north of the Wickenburg 5 

  region, because that's what it is. 6 

                MR. HALIKOWSKI:  So point of clarification, 7 

  again, Mr. Chairman, Scott, ADOT did not seek out the 8 

  designation from Congress.  That was done by others? 9 

                MR. OMER:  Mr. Chair and Mr. Director, to my 10 

  knowledge, the Arizona Department of Transportation did 11 

  not ask for the designation of the I-11 or the 12 

  Intermountain West Corridor.  That's not something that 13 

  came out of my division.  It is not came -- something that 14 

  came out of any other division I know of in the 15 

  Department, so I would say no.  We didn't (indiscernible) 16 

  along the path of creating a new designation for this 17 

  corridor. 18 

                MR. HALIKOWSKI:  Whether the designation 19 

  exists or not, we continue to study this.  It's a whole 20 

  corridor from one end of the state to another.  The 21 

  designation came after the study was started. 22 

                MR. OMER:  Mr. Christy and Mr. Director, 23 

  that is -- that's the -- 24 

                MR. HALIKOWSKI:  You know, the other thing I25 
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  would point out, Mr. Chairman, is nothing precludes folks 1 

  from going to seek further designation if they want to. 2 

  And that's certainly something I'll be discussing when I'm 3 

  in D.C. to clarify these issues of designation.  But if 4 

  folks want to designate this in some other way than it is 5 

  currently, nothing precludes them from going to Congress 6 

  and seeking that out. 7 

                MR. CHRISTY:  Okay.  Moving on to Point 2, 8 

  you stated that further study of the Southern Arizona 9 

  Future Connectivity Segment would occur only after the 10 

  completion of the current I-11 and Intermountain West 11 

  Corridor study.  Can you provide this transportation board 12 

  with a timeline for the initiation and completion of the 13 

  studies for the Southern Arizona Future Connectivity 14 

  Segment? 15 

                MR. OMER:  Mr. Chair, at this time, we can't 16 

  commit to a specific timeline because there's no funding 17 

  that's been identified for other studies.  I think last 18 

  month or the month before, I had mentioned that we were 19 

  going to have conversations with the Pima Association of 20 

  Governments about what type of studies should occur in the 21 

  future.  We still commit to doing that.  But in good 22 

  faith, I can't say what that timeline would be, because we 23 

  don't have the funding identified for any future studies 24 

  as we move forward.25 
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                MR. CHRISTY:  Can you give a timeline of 1 

  when you will be engaging with the Pima Association of 2 

  Governments to -- to explore for other -- study funding 3 

  sources? 4 

                MR. OMER:  My conversations with the 5 

  executive director of MAG -- would have some conversation, 6 

  it would probably start in the March time frame.  We have 7 

  not set a date yet for those conversations.  We haven't 8 

  set a meeting.  But we did commit to at least having the 9 

  conversation so collectively we could look at, you know, 10 

  where we're going to go in the future. 11 

                But until we identify funding for any 12 

  additional and future studies, it's conversations about 13 

  what we're going to do.  There isn't a timeline that we 14 

  can commit to as a department. 15 

                MR. HALIKOWSKI:  I would say, Mr. Chairman, 16 

  too, we -- since we started this initial study, have been 17 

  telling folks that we were going to go forward with a 18 

  full-blown EIS, that we would need funding in order to do 19 

  that.  And it also have to -- I believe be in the 20 

  (indiscernible) of the RTPs and the areas for the -- where 21 

  we're going to talk about putting this through an EIS. 22 

                So there are some actions that we have been 23 

  putting on the table for a couple of years now regarding 24 

  funding and the fact that certain actions have to happen25 
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  by the MPOs involved. 1 

                Now, correct me if I'm wrong, but that's, I 2 

  think, the steps that have to be taken. 3 

                MR. OMER:  Mr. Chair and Mr. Director, 4 

  that's accurate.  You know, a lot of it would depend on 5 

  the specific types of language.  It would depend on the 6 

  funding source of those studies.  But, you know, until we 7 

  identify the funding for any future work, we can't commit 8 

  to a timeline. 9 

                MR. CHRISTY:  Well, I would just suggest 10 

  strongly that efforts be made to reach out to PAG to 11 

  discuss funding sources for the EIS as soon as possible. 12 

                MR. OMER:  Absolutely. 13 

                BOARD MEMBER:  The EIS and what? 14 

                MR. CHRISTY:  The southern connectivity 15 

  segment. 16 

                BOARD MEMBER:  Because you're not doing an 17 

  EIS right now from Vegas to Phoenix. 18 

                MR. HALIKOWSKI:  No, sir, we are doing what 19 

  is called a preliminary environmental linkage.  It's a 20 

  high-level look.  And -- 21 

                BOARD MEMBER:  Oh, yeah, that's what I would 22 

  do.  I wouldn't ask for -- 23 

                MR. HALIKOWSKI:  That will be completed this 24 

  summer.25 
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                MR. OMER:  Yeah, Mr. Chair, I want to make 1 

  one -- one clarification.  The entire corridor from border 2 

  to border is incorporated inside of the 3 

  Planning/Environment Linkages document itself.  So the 4 

  area from Pat Tillman Bridge to the border of Mexico is 5 

  all-inclusive inside of our Planning/Environmental 6 

  Linkages document that's due out later this summer.  July, 7 

  I think is the date, so it includes the entire thing. 8 

                MR. ROEHRICH:  And, Mr. Chair, to be 9 

  clarified, nothing moves forward on interstate -- future 10 

  Interstate 11, at any segment of it, because there is no 11 

  funding for any future studies. 12 

                MR. CHRISTY:  Well, there's been discussion 13 

  of funding sources and problems with funding.  And what 14 

  I'm trying to suggest is there may be alternative funding 15 

  available that I would think that the -- that it would be 16 

  a very productive and positive thing to engage in 17 

  discussion, just -- if nothing else, than to find out what 18 

  they might be.  And that's why I'm suggesting that we 19 

  reach out to PAG as soon as possible, to see what PAG 20 

  might have in its -- in its quiver.  Is that right? 21 

                MR. OMER:  That nod was a yes, sir. 22 

                MR. CHRISTY:  Okay.  Third point is will the 23 

  study of the Southern Arizona Future Connectivity Segment, 24 

  upon its completion, bring the southern Arizona segment to25 
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  the same level as the current studies being completed for 1 

  the priority segments, i.e., Phoenix to Las Vegas. 2 

                MR. OMER:  Mr. Chair, I think the answer to 3 

  that question is -- kind of goes back to the previous one, 4 

  until we identify the specific funding source and the 5 

  specific type of study that we'd be moving forward with, 6 

  it's kind of moot at this point. 7 

                We -- in my opinion, the entire study is -- 8 

  it has the Planning/Environmental Linkages document 9 

  completed on it -- will be completed on it.  How we move 10 

  forward in the future, will dictate -- will be dictated by 11 

  the amount of funding that's required, where we can 12 

  identify the funding, and if we can identify the funding 13 

  and what that specific type of future study should be. 14 

  You know, I don't want to dance around it, if we're 15 

  talking about Environmental Impact Statement for corridor, 16 

  then we don't have any type of funding available for that 17 

  type of project at all. 18 

                MR. CHRISTY:  So you -- there would be no -- 19 

  no attempts to bring it up to the same level as the other 20 

  studies that are being made north of Phoenix. 21 

                MR. OMER:  Mr. Chair, I didn't say that. 22 

                What I said is we don't have the funding 23 

  identified for this time or the specific type of study 24 

  identified.25 
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                We can have the conversations with all of 1 

  our regional partners about specifically how the -- 2 

  collectively the state and those partners should move 3 

  forward.  But at this time, we don't have the funding 4 

  identified.  And that's -- you know, the 800-pound gorilla 5 

  in the room.  Until we identify that, that's a huge 6 

  challenge for us as a department. 7 

                MR. ROEHRICH:  Mr. Chair, I guess this 8 

  question does confuse me, and so I guess I'll ask it.  It 9 

  says the same level of current studies.  Plural. 10 

                There's only one study.  That's the I-11 11 

  Intermountain West study that goes from Nevada border to 12 

  Mexico border.  So when it says current studies, plural, 13 

  did you -- did you feel there was some other study or the 14 

  Department was looking at some other -- something other 15 

  than -- 16 

                MR. CHRISTY:  But is there studies being 17 

  made in the Phoenix-to-Las Vegas corridor that are not 18 

  being put on the same priority level as anything south of 19 

  Phoenix? 20 

                MR. OMER:  Mr. Chair, we don't have anything 21 

  scheduled after the completion of study in any other 22 

  corridors.  So we -- when this study is completed in July 23 

  of this year, we have a schedule, we have no funding or 24 

  anything identified for any follow-on studies.25 
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                MR. CHRISTY:  Okay.  Is the funding for the 1 

  further study of the Southern Arizona Future Connectivity 2 

  Segment identified in the ADOT budget? 3 

                MR. OMER:  I would say -- I would respond 4 

  again, Mr. Chairman, not having any further funding 5 

  identified in the current project program or any other 6 

  mechanism for moving forward with any future studies for 7 

  the Southern Arizona Connectivity Segment or any of other 8 

  segments, (indiscernible) to say the entire corridor wraps 9 

  up this July. 10 

                MR. HALIKOWSKI:  And, again I need a point 11 

  of clarification.  Are you talking about the ADOT 12 

  operating budget, Mr. Chairman? 13 

                MR. CHRISTY:  Well, yeah, it would have to 14 

  come out of operations or some -- or some type of funding 15 

  that is available for this type of study. 16 

                MR. HALIKOWSKI:  Mr. Chairman, I don't have 17 

  any excess budget in ADOT operations.  As you recall in 18 

  2009, the legislature over two years cut us by a hundred 19 

  million dollars and has not increased our operating budget 20 

  at all since then. 21 

                So I don't know that you could utilize the 22 

  ADOT operating budget. 23 

                And I'd ask Mr. Omer, normally we don't pay 24 

  for studies out of the operating budget.25 
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                MR. ROEHRICH:  Mr. Chairman, Mr. Director, 1 

  that's correct.  The -- the planning -- if you remember 2 

  the -- the graphs from Mr. Omer's presentation, it shows 3 

  in there an amount of money every year that is programmed 4 

  out of the five-year program for planning and development. 5 

  That's where the funds for our studies for our development 6 

  of projects come from.  It does not come out of ADOT's 7 

  operating budget, because that's a separate authorization, 8 

  allocation, specifically for operation of the agency. 9 

                The transportation program and all of its 10 

  planning and design and development, right of away and 11 

  everything else, (indiscernible), comes out of the 12 

  five-year program. 13 

                MR. OMER:  That's accurate, Mr. Chair and 14 

  Mr. Roehrich.  The funding for all of our studies come out 15 

  of two mechanisms: the five-year program that the board 16 

  approves and has control over; or there's a planning 17 

  budget which we used to fund this study. 18 

                Now, that -- we don't have the funding 19 

  available in our overall planning funds either to complete 20 

  the next phase of the study, even if it would be eligible 21 

  for that type of funding.  And we would have to identify 22 

  what the specific type of funding is or study is before we 23 

  can make that commitment. 24 

                MR. CHRISTY:  I think if -- the reason why25 
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  these questions are coming up goes back to the original 1 

  issue several years ago when all of a sudden there was a 2 

  decree handed down that 3 million dollars was to be made 3 

  available to -- by ADOT to study the Phoenix-to-Las Vegas 4 

  corridor.  And if we recall, that was when Mr. Flores at 5 

  the time raised objections, wondering what was going to be 6 

  taken out of what budget for that funding source. 7 

                My -- our questions, if they can do it for 8 

  that study, between Phoenix and Las Vegas, when we have no 9 

  ADOT five-year plan providing for that money, when there 10 

  is no money -- there was no more money then than there is 11 

  now, but suddenly, 3 million dollars becomes available for 12 

  that study, then that's why we are led to believe that 13 

  perhaps then there might be money available for these 14 

  other studies. 15 

                MR. OMER:  Mr. Chair, I can address that. 16 

                If we can go back three years to rewind the 17 

  tapes, I think what the board would remember is when that 18 

  project was brought forward and talked about, the board 19 

  said, no, we needed to make sure that we -- the board had 20 

  the control of those programming funds.  And we -- at that 21 

  point, that issue was dropped. 22 

                The study that we're working on today is not 23 

  funded out of the five-year capital program.  The funding 24 

  that we're studying -- this one today is being funded out25 
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  of our statewide planning funds.  We brought this back to 1 

  the board when we started the process.  The board chair at 2 

  the time was very clear that he didn't want just a 3 

  specific area studied at all.  He would like to see the 4 

  entire state of Arizona included in the I- -- the 5 

  Intermountain West Corridor study.  So that's what the 6 

  Department did. 7 

                That is how we started out.  The 3 million 8 

  dollars that you referred to, was not used at all.  And 9 

  that -- and I'd make it very clear, the total amount of 10 

  funding that we've invested in this I-11 Intermountain 11 

  West Corridor study in partnership with the Nevada DOT on 12 

  the Arizona side is one million dollars.  And it came from 13 

  our statewide planning funds. 14 

                MR. CHRISTY:  Say that again. 15 

                MR. OMER:  One million dollars.  And it came 16 

  in -- and it came from our statewide planning funds.  It 17 

  did not come out of the five-year program at that time. 18 

                Now, as we move forward in the future, our 19 

  limited amount of funds doesn't just include our 20 

  programming funds.  It includes or planning funds as well. 21 

  I think there are 16 million dollars -- 22 

                MR. CHRISTY:  Let me just interrupt. 23 

  That -- for a minute.  So funding did become available 24 

  through some section of the -- of the Department to25 
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  proceed with the study of that implementation between 1 

  Phoenix and Las Vegas. 2 

                MR. OMER:  Well, Mr. Chair, it didn't 3 

  include the section from Phoenix to Las Vegas.  It 4 

  included the entire state from border to border. 5 

                MR. CHRISTY:  Okay. 6 

                MR. OMER:  That's what we moved forward 7 

  with.  It was a partnership with the Nevada DOT. 8 

                MR. HALIKOWSKI:  But the source of funds was 9 

  not our operating budget. 10 

                MR. OMER:  The source of funds was not 11 

  operating at all.  It wasn't our five-year capital 12 

  program.  It came out of our statewide planning funds. 13 

  That is -- 14 

                MR. CHRISTY:  Begs the question why can't we 15 

  go to the statewide planning funds to proceed with the 16 

  funding mechanisms that we needed to pursue these further 17 

  studies? 18 

                MR. OMER:  Mr. Chair, we have the same 19 

  caveats in the planning funds as we do on our overall 20 

  capital program funds.  We have limited resources. 21 

                Our statewide planning funds are not just 22 

  available for ADOT to do planning with; we also provide 23 

  statewide planning funds to every MPO and COG in the state 24 

  of Arizona for their ability to plan and operate as they25 
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  do today. 1 

                That's not something the Department has to 2 

  do.  That's something that was always done.  It is 3 

  completely discretionary. 4 

                But a major portion of our planning funds 5 

  are actually distributed directly to MAG, PAG, YMPO, Sun 6 

  Corridor MPO, FMPO, and as well as the COGs in the state 7 

  of Arizona.  And I'm sorry, I left off Sierra Vista, but 8 

  we'll distribute -- 9 

                BOARD MEMBER:  Mr. Chair and Mr. Roehrich, 10 

  I -- how big of a pot is your statewide planning funds. 11 

                MR. OMER:  Mr. Chair -- I'm sorry, 12 

  Mr. Chair, Mr. Roehrich, I think it's 16 million dollars. 13 

  It's actually line item in the program.  You approve 14 

  our -- our planning fund on an annual basis.  And it was 15 

  listed in my presentation today as well. 16 

                BOARD MEMBER:  So Mr. Chair and Mr. Omer -- 17 

                MR. OMER:  -- 19 million dollars. 18 

                MR. ROEHRICH:  And that's what I was going 19 

  to say.  It is in the program.  You said it's not in the 20 

  (indiscernible) program, but it's in the five-year 21 

  program. 22 

                MR. CHRISTY:  Yes. 23 

                MR. ROEHRICH:  Those are not separate pot of 24 

  funds other than what has been identified.  Out of that 1925 
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  million, how much gets distributed approximately to the 1 

  locals and how much to (indiscernible). 2 

                MR. OMER:  I can bring the exact number -- 3 

                (Simultaneous conversation). 4 

                MR. OMER:  I'm thinking it's about 50 5 

  percent, to tell you the truth. 6 

                MR. ROEHRICH:  So Mr. Chair, Mr. Omer, 7 

  finding a million dollars in that was difficult at the 8 

  time that we did it when we did the study.  But we agreed 9 

  to do that in order move forward, because we wanted to 10 

  take advantage of the designation as well as build a case 11 

  for the extension of a corridor all the way to the border. 12 

                Moving forward, we're talking about tens of 13 

  millions of dollars doing an EIS.  That -- your subprogram 14 

  for the planning funds could not support and sustain that 15 

  type of a study. 16 

                MR. OMER:  Right.  And I would add one thing 17 

  to that and be more specific.  My planning funds would not 18 

  be eligible to be spent on any type of engineering or 19 

  environmental work beyond planning.  There's a subtle line 20 

  where it -- where planning stops and preliminary 21 

  engineering, development, and operations come -- come into 22 

  place.  We've taken the planning funds in this instance 23 

  and used it on the planning (indiscernible) where we 24 

  identified where the corridors.25 
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                But we have the same federal requirements 1 

  over our funds in planning as you have in I -- on a 2 

  construction site.  You can only use funds where they're 3 

  appropriate and where they're approved at.  And this would 4 

  not be an eligible funding source to move forward with an 5 

  EIS out of planning funds. 6 

                MR. CHRISTY:  Well, I think you've given the 7 

  board a sense of the situation from the Department's 8 

  standpoint.  And I have to commend you for standing there 9 

  and answering questions.  And it's very much appreciated. 10 

                I think it may possibly prompt some more 11 

  questions.  And I think this mechanism to be developed of 12 

  any questions that do develop prior to a board meeting is 13 

  to present them in a letter form.  You've been very 14 

  helpful and informative. 15 

                It's particular point, I think you've -- 16 

                MS. BEAVER:  Mr. Chairman?  I just want to 17 

  ask one thing. 18 

                Is it possible with regard to funding, 19 

  specifically the state legislature, could they designate 20 

  funds specific for this?  Something outside the scope of 21 

  the transportation department?  If the state legislature 22 

  was wanting to see this from border to border? 23 

                MR. HALIKOWSKI:  Mr. Chairman, it's very 24 

  difficult to predict what the state legislature will do or25 
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  not. 1 

                But let me say this, the state legislature, 2 

  except for one time that I can remember, has never 3 

  provided general funds to the Department.  So basically 4 

  what the state legislature does when they prepare ADOT's 5 

  budget is they appropriate state monies coming to ADOT 6 

  that are generated mostly by gasoline and vehicle license 7 

  taxes. 8 

                So unless they pull it from ADOT's budget 9 

  somewhere else, i.e., construction or operations which I 10 

  think would probably be problematic, given some of the 11 

  hurdles we're facing, but I don't really envision them 12 

  providing general funds for this.  I'm not saying it's 13 

  impossible, but they have not historically ever done that. 14 

                MR. CHRISTY:  Mr. Rogers. 15 

                MR. ROGERS:  I just want it on the record 16 

  here, and I appreciate all you folks that spoke here from 17 

  southern Arizona. 18 

                And I want you to know that as far as I'm 19 

  concerned, the way I see it, this is the logical way for 20 

  it to go.  And unless somebody comes up with a better 21 

  plan, but I don't see how they can.  But I think what I'm 22 

  going to look at is when that plan comes in the end of the 23 

  summer and if it doesn't include it, then we all need to 24 

  come together and figure out a way to get a plan done from25 
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  Phoenix to Nogales. 1 

                That's the way I see it.  Let's wait until 2 

  that plan comes in.  Let's see what they come up with. 3 

  And then let's react.  And you'll certainly have my 4 

  support, and I -- because I see it -- I see it as the 5 

  logical way.  I'm sitting over on the eastern end of the 6 

  state, my people.  What good is it going to do me if we 7 

  put it over on the west side or if I put it -- we put it 8 

  over on the west side, what good's it going to do 9 

  Ms. Beaver here. 10 

                So the logical way for everybody to benefit 11 

  is to go right where it's going -- or what we talked about 12 

  and what you're proposing. 13 

                So I -- I say let's wait until that plan 14 

  comes in.  Then let's react. 15 

                MR. CHRISTY:  Well, I appreciate your 16 

  comments and your support very much. 17 

                I do have to just acknowledge one thing that 18 

  kind of leads to a certain anxiety level from those of us 19 

  in the southern Arizona and I am not going to go into 20 

  names or places, but just to let the Department know that 21 

  there have been instances where Department staff at 22 

  certain various meetings, have made statements, one in 23 

  particular being that anything south of Phoenix regarding 24 

  I-11 or the intermountain connectivity is, quote, off the25 
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  table. 1 

                We hear those rumors, and there are folks 2 

  from southern Arizona who heard personally those rumors at 3 

  those meetings.  And this is why we keep coming back 4 

  asking for reassurance, reassurance, reassurance, 5 

  reassurance, yet at various and sundry meetings across the 6 

  state, based on this -- on this topic, ADOT staffers have 7 

  made statements contrary to it. 8 

                MR. HALIKOWSKI:  Well, Mr. Chairman, if you 9 

  can provide me the names of those staffers, I will ensure 10 

  that they are completely straightened out and take 11 

  appropriate action, because as we've said here, we are 12 

  studying this issue from one end of the state to another, 13 

  and we're trying to make sure that we identify the purpose 14 

  and needs to meet the terms of that study, and as I have 15 

  said for over two years now, our intention has been to 16 

  keep rolling this forward, because there's lots of support 17 

  out there for this idea, and we did not want a break and 18 

  do not want a break between the preliminary environmental 19 

  linkage and rolling into the full-blown EIS. 20 

                However, we've also said that folks are 21 

  going to have to come together in a partnership, because 22 

  we are going to need to bring all financial guns to bear 23 

  if we're actually going to complete this.  ADOT does not 24 

  have the resources on its own, either to compel Congress25 
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  or anyone else to provide the funding in order to 1 

  accomplish this. 2 

                MR. CHRISTY:  Well, we pretty much devoured 3 

  this agenda item. 4 

                Any further questions or comments from the 5 

  board?  Any closing observations or -- Mr. 6 

                MR. OMER:  Mr. Chair, I was going to say, 7 

  I'd like to move on the PPAC items at your pleasure. 8 

                MR. CHRISTY:  That would be fine, if there's 9 

  no objection to going on to the next agenda item, we will 10 

  do so. 11 

                And that is Mr. Omer's agenda. 12 

                MR. OMER:  Mr. Chair, thank you. 13 

                This month we did not have any consent 14 

  agenda items from the PPAC agenda.  And we also do not 15 

  have any airport items.  So all the specific items will be 16 

  project modifications and new projects. 17 

                Our project modifications are Items 8a, as 18 

  in "alpha" through 8q as in "queen."  We can take those 19 

  independently, or we can take those all together at the 20 

  board's discretion, Mr. Chair. 21 

                MR. CHRISTY:  Members of the board wishing 22 

  to pull one of those from the project modifications? 23 

                Seeing none, a motion to approve the project 24 

  modifications 8a through 8q.25 
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                BOARD MEMBER:  So moved. 1 

                BOARD MEMBER:  Seconded. 2 

                MR. CHRISTY:  Seconded. 3 

                STAFF MEMBER:  Who seconded?  Wait. 4 

                BOARD MEMBER:  I -- 5 

                STAFF MEMBER:  Okay. 6 

                BOARD MEMBER:  Second. 7 

                STAFF MEMBER:  All right.  I got it.  Thank 8 

  you. 9 

                MR. CHRISTY:  Proposed?  Same sign.  Staff, 10 

  the new projects. 11 

                MR. OMER:  Mr. Chair, the new projects are 12 

  Items 8r as in "Robert" through 8 alpha alpha.  And we can 13 

  take those independently, or we can pull any of those 14 

  items, or we can take those together.  It's your pleasure. 15 

                MR. ROGERS:  Mr. Chair? 16 

                MR. CHRISTY:  Mr. Rogers? 17 

                MR. ROGERS:  I would like to pull 8y, 8a, 18 

  and 8aa.  And I would like to look into that a little bit 19 

  further before we approve those. 20 

                MR. CHRISTY:  All right.  For motion to 21 

  approve new projects which would be 8r through 8y? 22 

                MR. OMER:  X, I'm sorry. 23 

                MR. CHRISTY:  X, yes, correct. 24 

                Is there a motion to do so?25 
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                MR. ROGERS:  I'll (indiscernible) that 1 

  motion. 2 

                MR. CHRISTY:  Motion by -- 3 

                MR. CUTHBERTSON:  I'll second. 4 

                MR. CHRISTY:  Seconded Mr. Cuthbertson to 5 

  approve projects 8r through 8x. 6 

                All in favor? 7 

                Opposed? 8 

                Mr. Rogers? 9 

                MR. ROGERS:  Okay.  On 8y, 8a, and 8aa, I 10 

  just have some questions on -- I would like the ability to 11 

  take this coming month and look at with some of our local 12 

  people.  This is in the area where I reside, and I have 13 

  some questions on it before we go forward with it. 14 

                If you guys would allow me to do that, I'd 15 

  appreciate that. 16 

                MR. OMER:  Mr. Chair, I guess, from the 17 

  Department's point of view, these projects are actually 18 

  just (indiscernible) so if we pull them off the -- the 19 

  agenda, we can speak on them independently.  These three 20 

  projects collectively are a result of wildfires that 21 

  occurred.  And these three projects specifically are 22 

  emergency-funded projects that are funded 5.7 percent of 23 

  state funds and 93.3 percent -- 24 

                MALE SPEAKER:  94.3.25 
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                MR. OMER:  94 (indiscernible) like 94.  I 1 

  can't do math while I'm talking and walking. 2 

                94.3 percent of federal funds.  If -- I 3 

  guess the one caveat that I would say is this project was 4 

  identified as a need by the Department to replace the 5 

  fencing after the fires.  And the funding that's been 6 

  identified cannot be used at any other location.  So the 7 

  funding would specifically go to just these three 8 

  individual projects at these three individual locations. 9 

  Just for clarification. 10 

                MR. ROGERS:  Okay.  Let -- let me, 11 

  Mr. Chair, if I can, please. 12 

                For -- for the board's benefit here, this is 13 

  to replace the right-of-way fencing.  I drive by this all 14 

  the time.  Quite frankly, you've got a few stakes burn up. 15 

  And we're going to spend 6 million -- is it almost 6 16 

  million dollars, Scott?  To replace some burned-up stakes. 17 

  Now, there are some areas where it burned hot and the wire 18 

  was probably -- pardon me? 19 

                MR. OMER:  Mr. -- I'm sorry to interrupt, 20 

  Mr. Chair, Mr. Rogers, yes, I think it's 3.7, 3.8 million 21 

  dollars total for the three projects combined.  1.1, 2.0, 22 

  and 667,000 -- 23 

                MR. ROGERS:  Okay.  All right. 24 

                All right.  But anyway, my concern is is I25 
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  know that from -- from the -- from Eagar to the 1 

  (indiscernible) turn-off, for example, is about 11 miles. 2 

  All that was done in there was the grass was backburned. 3 

  And that's 1.1 million dollars we could spend on a new 4 

  fence, on the right of way there.  I've got some heartburn 5 

  there. 6 

                I'm know from -- from Eagar to Alpine, 7 

  probably 80 percent of it, once again, is backburned, 8 

  probably grass.  Maybe you got two stakes burned up.  It's 9 

  not going to affect the wire.  I got some heartburn with 10 

  that one. 11 

                Now, the one south of Alpine, I don't know. 12 

  I'd have to look at that one, because that was -- there 13 

  was some hot fire in there. 14 

                But, you know, to me, I -- I -- I don't care 15 

  if you tell me, Mr. Omer, that we can't use this money 16 

  anywhere else.  This is money that's been given to us 17 

  because of emergency funds.  This is taxpayer money.  And 18 

  I can't in good conscience approve this. 19 

                I would like the opportunity to go look at 20 

  this.  I would like your people to take and meet me so we 21 

  can -- they can show me where this fence needs be 22 

  replaced. 23 

                So that's -- and you know what?  If they can 24 

  show it to me, fine, I'll come back and recommend all of25 
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  you can vote on it.  But at this point, I certainly am not 1 

  going to vote for it.  I would encourage you not to 2 

  either. 3 

                MR. ROEHRICH:  Mr. Chair, Mr. Rogers, if I 4 

  could, I can -- I can fully understand, because we talked 5 

  earlier as well, your feelings in regarding to the 6 

  specific issue and these -- and these fence projects. 7 

                I do want to point out a couple of things, 8 

  though, that from ADOT's perspective, the agency 9 

  responsible for the safe operation of our roadways, when 10 

  our fences are damaged and even if there's breaches into 11 

  limited areas, not the whole length, and if you will, you 12 

  know, maybe the whole length of fence wasn't the -- 13 

  impacted or negatively impacted by the fire or the 14 

  activity.  But when there is a breach or failure in that 15 

  fence and cattle, horse, anything, kind of -- that the 16 

  fence was meant to keep out, wanders into the roadway and 17 

  there is an accident, our liability is a hundred percent. 18 

  There's no argument for that, because we did not 19 

  positively control our right of away.  And we lose that 20 

  every time. 21 

                So one is a safety issue.  It is a liability 22 

  issue. 23 

                But the second issue for our districts out 24 

  there is they -- as we've all been talking about today on25 
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  a number of issues, we have limited funding in all 1 

  aspects, whether it's operating budget, whether it's 2 

  maintenance budget, whether it's construction budget. 3 

                So here's an opportunity where stretches of 4 

  fence -- and maybe not the whole stretches -- were 5 

  damaged.  But if -- if we don't go in and replace the 6 

  whole stretch and the maintenance folks have to go out 7 

  there and patch and try to keep it up, standing up and 8 

  keep it whole, piece at a time, it's using up maintenance 9 

  dollars we can put someplace else.  Federal government 10 

  recognizes that there's a safety issue and liability issue 11 

  and that it was damaged as part of a federally recognized, 12 

  natural event that qualifies.  So this is an opportunity 13 

  for the Department to go in there and correct deficiency, 14 

  whether it's the whole length or it's pieces or whatever, 15 

  but we go in there and we correct a deficiency that, one, 16 

  we don't have to -- to deal with from a maintenance 17 

  perspective and use those other precious dollars.  Also 18 

  ensure that it's safely controlled of access so we can 19 

  maintain the safety, again, to the best of our abilities 20 

  for the roadway.  And it helps protect our liability 21 

  through that area. 22 

                Whether, arguably, you feel that's -- it's 23 

  deemed a worthy effort for those funds or not, and I can 24 

  fully respect everybody's personal opinion on that, I also25 
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  respect the professionalism of our maintenance people out 1 

  there, and I guess the people out there determined this is 2 

  a needed project, and that is why it's taken forward.  We 3 

  don't spend money frivolously just because we think we 4 

  have it.  We spend it at a time where we think we need it, 5 

  when the opportunity arises for us to use it. 6 

                So I'll ask you to maybe give some 7 

  consideration for that as you decide whether you pull 8 

  these agenda items or to take action on approving them at 9 

  this point in time. 10 

                MR. CHRISTY:  Mr. Rogers? 11 

                MR. ROGERS:  Mr. Roehrich, I grew up in the 12 

  ranching business.  I know when a fence is a good fence 13 

  and when it's not a good fence.  Okay.  And I can tell you 14 

  that.  When it comes to fencing, I'm as professional as 15 

  anybody you got on your staff, so ... 16 

                But I will tell you this, I am not asking 17 

  you to put these off permanently.  I'm asking you to give 18 

  me a month on it.  Let me go take a look at it with your 19 

  people.  That's all I'm asking for.  Then if it's -- if 20 

  it's something that needs to be done, I'll come back and 21 

  recommend to all of you that we do it.  That's all I'm 22 

  asking for.  I'm not asking you to -- to throw it in the 23 

  trash can and forget it.  That's not what I'm -- 24 

                MR. CHRISTY:  Could that be accommodated,25 
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  Mr. Omer? 1 

                MR. OMER:  Mr. Chair, Mr. Rogers, for the 2 

  Department, we don't have a problem following the board's 3 

  recommendation.  We, as a staff, we made our 4 

  recommendation through the priority programming committee 5 

  about these projects.  If the board chooses to pull these 6 

  and give us direction to -- for the staff to meet with 7 

  Mr. Rogers at these locations, I'll take that back to our 8 

  deputy director of transportation or Ms. Toth, ask her to 9 

  coordinate those issues. 10 

                Our preference is -- well, you know, we made 11 

  our recommendation.  The board's choice is to approve 12 

  these today or not. 13 

                MR. CHRISTY:  Would a motion at this time be 14 

  in order? 15 

                MR. HALIKOWSKI:  Yeah, well, if you pull 16 

  them, though -- 17 

                MALE SPEAKER:  Require a motion? 18 

                MR. SELLERS:  Mr. Chairman?  Can the items 19 

  just be continued to our next meeting? 20 

                MR. ROEHRICH:  Mr. Chairman, so that is what 21 

  I think we would do is since you don't action them, 22 

  they've been pulled off.  Right now, they've not been 23 

  actioned.  I think the issue, they just be referred -- you 24 

  didn't action them, so we carry them to the next -- to the25 
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  next meeting. 1 

                MR. CHRISTY:  Thank you, Mr. Sellers. 2 

                MR. ROGERS:  And, Mr. Chair, one other 3 

  point.  These don't come up.  They're not advertised. 4 

  They're advertisement date is not until June 19th.  So we 5 

  do have some time. 6 

                MR. CHRISTY:  If that's the will of the 7 

  board, then we'd like to follow the recommendation of 8 

  Mr. Rogers through Mr. Sellers' suggestion that it be -- 9 

                MR. ROEHRICH:  Deferred. 10 

                MR. CHRISTY:  Deferred. 11 

                Now, where are we?  Is that it, as far as 12 

  the state -- okay. 13 

                We'll move on to the state engineer's 14 

  report.  And, Ms. Toth, you've never looked lovelier. 15 

                (Laughter). 16 

                MR. HAMMIT:  Mr. Chairman, I -- I'm filling 17 

  in for Jennifer Toth.  My name is Dallas Hammit.  I'm a 18 

  senior deputy state engineer for development. 19 

                Real quickly, the State Engineer's report, 20 

  we have 95 projects under construction currently at a 21 

  total value of about 713 million dollars.  Through the 22 

  month of January, we've completed 12 projects are 23 

  finalized totalling just under 102 million dollars.  And 24 

  year-to-date, we have finalized 96 projects.25 
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                That completes the State Engineer's report. 1 

                Any questions? 2 

                MR. CHRISTY:  Any questions of the state 3 

  engineer? 4 

                Hearing none, we'll move on to construction 5 

  contracts. 6 

                MR. HAMMIT:  Thank you, Mr. Chairman.  And 7 

  thank you for approving the five projects in the 8 

  consent -- consent agenda. 9 

                We have two projects that need a 10 

  justification.  Both are local projects.  The first one is 11 

  in the City of Surprise.  This was a ITS project or 12 

  putting cameras to help with traffic monitoring. 13 

                As we reviewed the bids, we saw that the 14 

  contractor, in discussion with them, they thought they 15 

  could get better production, which decreased the labor, 16 

  and then (indiscernible) the community station module, 17 

  they get better pricing than we figured.  So it did come 18 

  in 25 percent under.  We do recommend approval to Roadway 19 

  Electric for 369,869 dollars. 20 

                MR. CHRISTY:  Mr. Sellers, I believe this is 21 

  in your district.  Do you have any comments on this 22 

  particular one? 23 

                MR. SELLERS:  No, I think that this has met 24 

  with the MAG approval.  So I have no problem.25 
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                MR. CHRISTY:  The chair then would entertain 1 

  a motion for approving the construction project Item 11a 2 

  as presented. 3 

                MR. ANDERSON:  So moved. 4 

                MR. CHRISTY:  There's a motion.  Is there 5 

  second? 6 

                MR. ROGERS:  Second. 7 

                MR. CHRISTY:  There's a second.  Motion made 8 

  by Mr. Anderson, second by Mr. Rogers to approve Item 11a 9 

  as presented. 10 

                Discussion? 11 

                Hearing none, all those in favor of the 12 

  motion signify by saying aye. 13 

                Opposed? 14 

                Hearing no opposition, the motion carries. 15 

                We'll move on to Item 11b. 16 

                MR. HAMMIT:  Mr. Chairman, this project is 17 

  in the City of Coolidge.  This is a pavement preservation 18 

  and sidewalk reconstruction.  Again, a local project. 19 

  Again, when we discussed this with the contractor, 20 

  especially on the removal items, they thought they could 21 

  do it much faster than we believed they could.  So they 22 

  saw a big savings in that.  Also in their negotiations for 23 

  materials, both in asphalt and aggregate base, they get 24 

  better pricing than we used in our estimate.  We do25 
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  believe we have a good bid and would recommend approval of 1 

  the Combs Construction for 1.578,802 million dollars. 2 

                MR. CHRISTY:  Who is our district board 3 

  representative? 4 

                Mr. Anderson, do you have any questions or 5 

  observations on this particular item? 6 

                MR. ANDERSON:  There's no questions that I 7 

  have, so I will move for approval on 11b. 8 

                MR. CHRISTY:  There is a motion to move -- 9 

  to approve Item 11b.  Is there a second? 10 

                MR. CUTHBERTSON:  Second. 11 

                MR. CHRISTY:  There is a second, a motion 12 

  made by Mr. Anderson, second by Mr. Cuthbertson, to 13 

  approve Item 11b as presented. 14 

                Any discussion? 15 

                Hearing none, all those in favor of the 16 

  motion, signify by saying aye. 17 

                Opposition? 18 

                Hearing none of that, the motion is 19 

  approved. 20 

                This concludes the contracts. 21 

                MR. HAMMIT:  Yes, sir. 22 

                MR. CHRISTY:  And thank you for your 23 

  presentation. 24 

                I'll move on to Agenda Item 11, the upcoming25 
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  board meetings and public hearing. 1 

                Mr. Roehrich? 2 

                MR. ROEHRICH:  Mr. Chair, at the study 3 

  session earlier this month, we discussed the number of 4 

  public hearings that we would -- that the board would like 5 

  to conduct this year.  And we -- I guess the board at that 6 

  time had indicated that they would like to be go back to a 7 

  three location -- a three public hearing schedule.  And 8 

  those traditionally have been in northern Arizona, central 9 

  Arizona, and southern Arizona. 10 

                By our board location and meeting location, 11 

  we do not have a northern Arizona location that would be 12 

  completed -- that would have been scheduled for a public 13 

  hearing prior to the June acceptance of the -- or 14 

  potential adoption of the five-year program. 15 

                So the recommendation, our discussion at 16 

  that time, what I'm proposing today is that the board look 17 

  at changing the location of the May 9th board meeting and 18 

  the June 13th board meeting and just swap those two to 19 

  where the May 9th meeting will not be in Flagstaff, and we 20 

  will conduct a five-year public hearing at that time in 21 

  conjunction with the board meeting.  And then in 22 

  June 13th, we will go to Willcox, the board will go to 23 

  Willcox, and that's where they will adopt the program. 24 

                So in consideration of the -- holding three25 
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  public hearings in conjunction with board meetings for the 1 

  tentative five-year program, the board -- the staff 2 

  recommends that the board now move the meeting from 3 

  May 9th to Flagstaff and June 13th to Willcox. 4 

                MR. CHRISTY:  Questions of Mr. Roehrich? 5 

  Ms. Beaver? 6 

                MS. BEAVER:  Well, I'd like to make the 7 

  motion for this change.  But I would just also like to 8 

  note that the reason it was changed from May to June had 9 

  to do with NAU's graduation falling at the same time and 10 

  lodging and logistics and things like that. 11 

                So if we're going to do this -- if it is 12 

  approved, that all needs to happen quickly and -- 13 

  because -- 14 

                STAFF MEMBER:  I've got a call in to 15 

  Williams, to see about getting lodging there. 16 

                MR. ROEHRICH:  Yeah, Mr. Chair, Ms. Beaver, 17 

  we're looking at -- the facilities obviously are available 18 

  because it's the city hall, and those aren't affected by 19 

  the -- the graduation. 20 

                (Simultaneous conversation) 21 

                MR. CHRISTY:  Does NAU have any graduates? 22 

                MR. ROEHRICH:  But as Ms. Trimmer said, we 23 

  are going to look -- the lodging might not be in 24 

  Flagstaff.  We may have to go a little distance in one of25 
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  the surrounding communities or to -- to make it function. 1 

  We'll look at as close as possible. 2 

                BOARD MEMBER:  -- Flagstaff?  I know we 3 

  usually have one there. 4 

                MR. HALIKOWSKI:  I believe there's a Boy 5 

  Scout camp on -- 6 

                MR. ROEHRICH:  There is also Fort Tuthill 7 

  area, to see if those cabins at Fort Tuthill are 8 

  available. 9 

                We will work on lodging issue.  And we've 10 

  still got a little bit of time, Mr. Chair.  If we run into 11 

  a problem where we absolutely can't find lodging, then 12 

  maybe we do look at a different location, one, maybe in 13 

  that northern -- northern region, but maybe move to a 14 

  different city, something along I-40 or something easily 15 

  accessible. 16 

                But for now, we think Flagstaff is going to 17 

  make it work. 18 

                MR. CHRISTY:  Further questions? 19 

                The chair will entertain a motion to change 20 

  the meeting dates as presented by staff. 21 

                MS. BEAVER:  So move. 22 

                MR. CHRISTY:  Motion.  A second? 23 

                MR. ROGERS:  Second. 24 

                MR. CHRISTY:  Motion by Ms. Beaver.25 
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  Seconded by Mr. Rogers to change the meeting dates 1 

  accordingly -- 2 

                MR. ROEHRICH:  Change the meeting locations. 3 

                MR. CHRISTY:  Excuse me.  Thank you. 4 

  Meeting locations as presented by staff. 5 

                Discussion? 6 

                Hearing none, all those in favor of the 7 

  motion, signify by saying aye. 8 

                Opposed? 9 

                Hearing no opposition, the motion carries. 10 

  We changed the meeting locations. 11 

                And the final item is suggestions for future 12 

  agenda items. 13 

                Any board member want -- at this time want 14 

  to -- 15 

                MR. CUTHBERTSON:  Mr. Chair. 16 

                MR. CHRISTY:  Mr. Cuthbertson. 17 

                MR. CUTHBERTSON:  I think -- I think I could 18 

  probably benefit from a better understanding of how the 19 

  funding and the Casa Grande Accord gets distributed.  And 20 

  I don't -- you know, I could -- I could do that probably 21 

  individual with one of the staff members.  But I don't 22 

  know if it would be something that the -- that we'd want 23 

  to have, just for information only on a future board 24 

  meeting, or if not I'll just proceed on that individually.25 
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                MR. CHRISTY:  My personal feeling is I think 1 

  that the board -- or the staff would be more than willing 2 

  to engage in that conversation with you one on one, and it 3 

  may not be necessary to put it on the agenda, unless -- 4 

                BOARD MEMBER:  -- study session too. 5 

                MS. BEAVER:  Well -- and with this -- excuse 6 

  me, Chairman, but with a study session coming up in May, I 7 

  don't know, would that be appropriate time maybe?  We 8 

  could just -- 9 

                MR. CUTHBERTSON:  It would be fine for me. 10 

  I just -- 11 

                MS. BEAVER:  I think if the board -- the new 12 

  ones -- 13 

                (Simultaneous conversation) 14 

                MR. CUTHBERTSON:  I think I understand the 15 

  basics of it, but I probably don't understand some of the 16 

  finer points. 17 

                MR. CHRISTY:  We'd be more than willing to 18 

  accommodate it as an agenda item, if that's the desire of 19 

  the board. 20 

                MR. CUTHBERTSON:  Well, certainly I think I 21 

  could gain something from that presentation as well, but I 22 

  don't necessarily want to subject the whole board to 23 

  something -- 24 

                MR. CHRISTY:  I think it is something that25 
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  the staff is very able to accommodate. 1 

                MR. HALIKOWSKI:  We would be very happy to 2 

  walk through the Casa Grande Resolve. 3 

                MR. CHRISTY:  So if we could put that as an 4 

  agenda item, that would be great. 5 

                Any other -- 6 

                MR. ROEHRICH:  Mr. Chair, I'm sure that 7 

  would be a study -- that would be a study session item. 8 

  Not a regular board meeting, but we put that in a study 9 

  session. 10 

                I mean, how soon did you want it?  Because 11 

  May is -- is May fine? 12 

                BOARD MEMBER:  May's fine. 13 

                MR. ROEHRICH:  Okay. 14 

                MR. CHRISTY:  Any other suggestions? 15 

                The chair would entertain a motion to 16 

  adjourn. 17 

                BOARD MEMBER:  So move. 18 

                MR. CHRISTY:  There's a motion, second to 19 

  adjourn. 20 

                All those in favor say aye. 21 

                Opposed? 22 

                (The meeting adjourned.) 23 

                           *  *  * 24 

  25 
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MEETING ADJOURNED 12:25 P.M. MST 
 
 
 
 
      ______________________________________ 
      Stephen Christy, Chairman 
      State Transportation Board 
 
 
 
_______________________________________ 
John S. Halikowski, Director 
Arizona Department of Transportation 
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MINUTES 
 

 
 

 
 

  

 
 

Roll call by Board Secretary Mary Beckley 
In attendance:  Steve Christy, Kelly Anderson, Joe La Rue, Hank Rogers, Deanna Beaver and Jack Sellers. 
Absent:  William Cuthbertson 
 
Opening Remarks 
Chairman Christy stated that after adjourning the public hearing, the Board will now begin the regular 
portion of the Board meeting. 
 
Call to the Audience  
Citizens addressed various issues: 
1.  Charlie Cassens, City Manager, Lake Havasu City, re:  Lake Havasu City’s refocus and reinvestment as a 

tourism destination and I-95 signage compliance standards. 
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Adjournment 
A motion to adjourn was made by Hank Rogers and seconded by Kelly Anderson.  In a voice vote, the 
motion carries. 
 
 
Meeting adjourned 12:05 p.m. MST 
 
 
 
 
      ______________________________________ 
      Stephen Christy, Chairman 
      State Transportation Board 
 
 
 
 
_______________________________________ 
John S. Halikowski, Director 
Arizona Department of Transportation 
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May 09, 2014 
 
 
 
RES. NO. 2014-05-A-017 
PROJECT: 089 YV 330 H8278 / 089–B(209)A 
HIGHWAY: PRESCOTT – ASH FORK 
SECTION:   Road 4 North Roundabout 
ROUTE NO.: State Route 89 
ENG. DIST.: Prescott 
COUNTY: Yavapai 
 
 
 

REPORT AND RECOMMENDATION 
 
 
TO THE HONORABLE ARIZONA TRANSPORTATION BOARD: 
 
The Intermodal Transportation Division has made a thorough 
investigation concerning the establishment of new right of way as 
a state highway for the improvement of a portion of State Route 
89 within the above referenced project. 
 
The existing alignment was previously established as a state 
route and state highway by Resolution of the Arizona State 
Highway Commission, dated September 09, 1927, entered on Page 26 
of its Official Minutes, designated as U. S. Route 89, and 
depicted on its Official Map of State Routes and State Highways, 
incorporated by reference therein.  The Resolution dated October 
28, 1933, shown on Page 414 of the Official Minutes, established 
the location and relocation of the Prescott - Ash Fork Highway.  
Resolution 62-20, dated August 22, 1961, established a relocated 
alignment as a state highway; and Resolution 63-14, dated January 
31, 1963, established additional right of way for widening and 
improvements as a state highway, which was thereafter amended by 
Resolution 66-33, dated May 06, 1966, to encompass additional 
relocation and improvements.  Thereafter, Resolution 92-08-A-56, 
by the Arizona State Transportation Board, dated August 21, 1992, 
renumbered and redesignated this portion of U. S. Route 89 as 
State Route 89.  Resolution 2013-09-A-038, dated September 13, 
2013, established as a state route, new right of way for the 
current improvement project referenced above. 
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May 09, 2014 
 
 
 
RES. NO. 2014-05-A-017 
PROJECT: 089 YV 330 H8278 / 089–B(209)A 
HIGHWAY: PRESCOTT – ASH FORK 
SECTION:   Road 4 North Roundabout 
ROUTE NO.: State Route 89 
ENG. DIST.: Prescott 
COUNTY: Yavapai 
 
 
 
New right of way is now needed for construction of a roundabout 
at the Road 4 North Traffic Interchange to enhance convenience 
and safety for the traveling public.  Accordingly, it is 
necessary to establish and acquire the new right of way as a 
state highway for this improvement project. 
 
The new right of way to be established and acquired as a state 
highway for necessary improvements is depicted in Appendix “A” 
and delineated on maps and plans on file in the office of the 
State Engineer, Intermodal Transportation Division, Phoenix, 
Arizona, entitled:  “Right of Way Plans of the PRESCOTT – ASH 
FORK HIGHWAY, Road 4 North Roundabout, Project 089 YV 330 H8278 / 
089–B(209)A”. 
 
In the interest of public safety, necessity and convenience, I 
recommend that the new right of way depicted in Appendix “A” be 
established as a state highway. 
 
I recommend the acquisition of the new right of way, pursuant to 
Arizona Revised Statutes Sections 28-7092 and 28-7094, an estate 
in fee, or such other interest as required, to include advance, 
future and early acquisition, exchanges, donations or such other 
interest as is required, including material for construction, 
haul roads and various easements necessary for or incidental to 
the improvements as delineated on said maps and plans. 
 
I further recommend the immediate establishment of existing 
county, town and city roadways into the state highway system as a 
state highway which are necessary for or incidental to the 
improvement as delineated on said maps and plans, to be effective 
upon signing of this recommendation.  This resolution is 
considered the conveying document for such existing county, town 
and city roadways and no further conveyance is legally required.  
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May 09, 2014 
 
 
 
RES. NO. 2014-05-A-017 
PROJECT: 089 YV 330 H8278 / 089–B(209)A 
HIGHWAY: PRESCOTT – ASH FORK 
SECTION:   Road 4 North Roundabout 
ROUTE NO.: State Route 89 
ENG. DIST.: Prescott 
COUNTY: Yavapai 
 
 
 
Pursuant to Arizona Revised Statutes Section 28-7046, I recommend 
the adoption of a resolution making this recommendation 
effective. 
 
 
  Respectfully submitted, 
 
 
 
 
 
 
 
  JOHN S. HALIKOWSKI, Director 
  Arizona Department of Transportation 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, AZ  85007-3213 
 
 
 

May 09, 2014 
 
 
 
RES. NO. 2014-05-A-017 
PROJECT: 089 YV 330 H8278 / 089–B(209)A 
HIGHWAY: PRESCOTT – ASH FORK  
SECTION:   Road 4 North Roundabout 
ROUTE NO.: State Route 89 
ENG. DIST.: Prescott 
COUNTY: Yavapai 
 
 
 

RESOLUTION OF ESTABLISHMENT 
 
 
JOHN S. HALIKOWSKI, Director of the Arizona Department of 
Transportation, on May 09, 2014, presented and filed with this 
Transportation Board his written report under Arizona Revised 
Statutes Section 28-7046, recommending the establishment and 
acquisition of new right of way as a state highway for the 
improvement of a portion of State Route 89, as set forth in the 
above referenced project. 
 
The new right of way to be established as a state highway and 
acquired for this improvement is depicted in Appendix “A” and 
delineated on maps and plans on file in the office of the State 
Engineer, Intermodal Transportation Division, Phoenix, Arizona, 
entitled:  “Right of Way Plans of the PRESCOTT – ASH FORK 
HIGHWAY, Road 4 North Roundabout, Project 089 YV 330 H8278 / 089–
B(209)A”. 
 
WHEREAS establishment as a state highway, and acquisition of the 
new right of way as an estate in fee, or such other interest as 
required, is necessary for this improvement, with authorization 
pursuant to Arizona Revised Statutes Sections 28-7092 and 28-
7094, to include advance, future and early acquisition, exchanges 
and donations, including material for construction, haul roads 
and various easements in any property necessary for or incidental 
to the improvements as delineated on said maps and plans; and 
 
WHEREAS because of these premises, this Board finds public 
safety, necessity and convenience require the recommended 
establishment and acquisition of the new right of way as a state 
highway needed for this improvement; and 
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May 09, 2014 
 
 
 
RES. NO. 2014-05-A-017 
PROJECT: 089 YV 330 H8278 / 089–B(209)A 
HIGHWAY: PRESCOTT – ASH FORK 
SECTION:   Road 4 North Roundabout 
ROUTE NO.: State Route 89 
ENG. DIST.: Prescott 
COUNTY: Yavapai 
 
 
 
WHEREAS the existing county, town or city roadways as delineated 
on said maps and plans are hereby established as a state highway 
by this resolution action and that no further conveying document 
is required; therefore, be it 
 
RESOLVED that the recommendation of the Director is adopted and 
made part of this resolution; be it further 
 
RESOLVED that the right of way depicted in Appendix “A” is hereby 
designated a state route and state highway, to include any 
existing county, town or city roadways necessary for or 
incidental to the improvements as delineated on said maps and 
plans; be it further 
 
RESOLVED that the Director is hereby authorized to acquire by 
lawful means, pursuant to Arizona Revised Statutes Sections 28-
7092 and 28-7094, an estate in fee, or such other interest as 
required, to include advance, future and early acquisition, 
exchanges and donations, including material for construction, 
haul roads and various easements in any property necessary for or 
incidental to the improvements as delineated on said maps and 
plans; be it further 
 
RESOLVED that written notice be provided to the County Board of 
Supervisors in accordance with Arizona Revised Statute 28-7043, 
and to the affected governmental jurisdictions for whose local 
existing roadways are being immediately established as a state 
highway herein; be it further  
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May 09, 2014 
 
 
 
RES. NO. 2014-05-A-017 
PROJECT: 089 YV 330 H8278 / 089–B(209)A 
HIGHWAY: PRESCOTT – ASH FORK 
SECTION:   Road 4 North Roundabout 
ROUTE NO.: State Route 89 
ENG. DIST.: Prescott 
COUNTY: Yavapai 
 
 
 
RESOLVED that the Director secure an appraisal of the property to 
be acquired and that necessary parties be compensated – with the 
exception of any existing county, town or city roadways being 
immediately established herein as a state highway.  Upon failure 
to acquire said lands by other lawful means, the Director is 
authorized to initiate condemnation proceedings. 
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May 09, 2014 
 
 
 
RES. NO. 2014-05-A-017 
PROJECT: 089 YV 330 H8278 / 089–B(209)A 
HIGHWAY: PRESCOTT – ASH FORK 
SECTION:   Road 4 North Roundabout 
ROUTE NO.: State Route 89 
ENG. DIST.: Prescott 
COUNTY: Yavapai 
 
 
 

CERTIFICATION 
 
 
 
I, JOHN S. HALIKOWSKI, Director of the Arizona Department of 
Transportation, do hereby certify that the foregoing is a true 
and correct copy from the minutes of the Arizona State 
Transportation Board, made in official session on May 09, 2014. 
 
IN WITNESS WHEREOF I have hereunto set my hand and the official 
seal of the Transportation Board on May 09, 2014. 
 
 
 
 
 
 
 
  JOHN S. HALIKOWSKI, Director 
  Arizona Department of Transportation 
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May 09, 2014 
 
 
 
RES. NO. 2014–05–A–018 
PROJECT: 060 PN 231 H5818 / 060–D(211)A 
HIGHWAY: PHOENIX – GLOBE 
SECTION: Oak Flat – Miami 
ROUTE NO.: U. S. Route 60 
ENG. DIST.: Globe  
COUNTY: Pinal 
 
 
 

REPORT AND RECOMMENDATION 
 
 
TO THE HONORABLE ARIZONA TRANSPORTATION BOARD: 
 
The Intermodal Transportation Division has made a thorough 
investigation concerning the establishment of new right of way as 
a state highway for the improvement of a portion of U. S. Route 
60 within the above referenced project. 
 
The existing alignment was previously established as a state 
route and state highway, designated U..S. Route 180, by 
Resolution of the Arizona State Highway Commission, dated 
September 09, 1927, entered on Page 26 of its Official Minutes, 
and depicted on its Official Map of State Routes and State 
Highways, incorporated by reference therein.  The highway became 
a part of the U..S. Route 60 alignment by request of the Highway 
Commission, dated October 29, 1930, shown on Page 36 of the 
Official Minutes, and its subsequent administrative redesignation 
by the American Association of State Highway Officials.  The 
U..S. Route 180 designation was eliminated and the overlapping 
designation of U. S. Route 70 was added by the Resolution dated 
June 17, 1935, shown on Page 300 of the Official Minutes.  New 
right of way for relocation and alteration was established as a 
state highway, by the Resolution dated December 20, 1940, entered 
on Page 87 of the Official Minutes.  Arizona State Transportation 
Board Resolution 86-06-C-44, dated June 20, 1986, designated the 
highway as an Arizona Scenic Road.  Additional right of way for 
further improvements, location and relocation was established as 
a state route and state highway by Resolution 91-03-A-21, dated 
March 15, 1991.  Most recently, Resolution 2013-05-A-017, dated 
May 10, 2013, established as a state route, new right of way for 
the current improvement project referenced above. 
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May 09, 2014 
 
 
 
RES. NO. 2014–05–A–018 
PROJECT: 060 PN 231 H5818 / 060–D(211)A 
HIGHWAY: PHOENIX – GLOBE 
SECTION: Oak Flat – Miami 
ROUTE NO.: U. S. Route 60 
ENG. DIST.: Globe  
COUNTY: Pinal 
 
 
 
New right of way is now needed for widening improvements 
necessary to enhance convenience and safety for the traveling 
public.  Accordingly, it is necessary to establish and acquire 
the new right of way as a state highway for this improvement 
project. 
 
The new right of way to be established and acquired as a state 
highway for necessary improvements is depicted in Appendix “A” 
and delineated on maps and plans on file in the office of the 
State Engineer, Intermodal Transportation Division, Phoenix, 
Arizona, entitled:  “Right of Way Plans of the PHOENIX – GLOBE 
HIGHWAY, Oak Flat – Miami, Project 060 PN 231 H5818 / 060–
D(211)A”. 
 
In the interest of public safety, necessity and convenience, I 
recommend that the new right of way depicted in Appendix “A” be 
established as a state highway. 
 
I recommend the acquisition of the new right of way, pursuant to 
Arizona Revised Statutes Sections 28-7092 and 28-7094, an estate 
in fee, or such other interest as required, to include advance, 
future and early acquisition, exchanges, donations or such other 
interest as is required, including material for construction, 
haul roads and various easements necessary for or incidental to 
the improvements as delineated on said maps and plans. 
 
I further recommend the immediate establishment of existing 
county, town and city roadways into the state highway system as a 
state highway which are necessary for or incidental to the 
improvement as delineated on said maps and plans, to be effective 
upon signing of this recommendation.  This resolution is 
considered the conveying document for such existing county, town 
and city roadways and no further conveyance is legally required.  
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May 09, 2014 
 
 
 
RES. NO. 2014–05–A–018 
PROJECT: 060 PN 231 H5818 / 060–D(211)A 
HIGHWAY: PHOENIX – GLOBE 
SECTION: Oak Flat – Miami 
ROUTE NO.: U. S. Route 60 
ENG. DIST.: Globe  
COUNTY: Pinal 
 
 
 
Pursuant to Arizona Revised Statutes Section 28-7046, I recommend 
the adoption of a resolution making this recommendation 
effective. 
 
 
  Respectfully submitted, 
 
 
 
 
 
 
 
  JOHN S. HALIKOWSKI, Director 
  Arizona Department of Transportation 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, AZ  85007-3213 
 
 
 

May 09, 2014 
 
 
 
RES. NO. 2014–05–A–018 
PROJECT: 060 PN 231 H5818 / 060–D(211)A 
HIGHWAY: PHOENIX – GLOBE 
SECTION: Oak Flat – Miami 
ROUTE NO.: U. S. Route 60 
ENG. DIST.: Globe  
COUNTY: Pinal 
 
 
 

RESOLUTION OF ESTABLISHMENT 
 
 
JOHN S. HALIKOWSKI, Director of the Arizona Department of 
Transportation, on May 09, 2014, presented and filed with this 
Transportation Board his written report under Arizona Revised 
Statutes Section 28-7046, recommending the establishment and 
acquisition of new right of way as a state highway for the 
improvement of a portion of U. S. Route 60, as set forth in the 
above referenced project. 
 
The new right of way to be established as a state highway and 
acquired for this improvement is depicted in Appendix “A” and 
delineated on maps and plans on file in the office of the State 
Engineer, Intermodal Transportation Division, Phoenix, Arizona, 
entitled:  “Right of Way Plans of the PHOENIX – GLOBE HIGHWAY, 
Oak Flat – Miami, Project 060 PN 231 H5818 / 060–D(211)A”. 
 
WHEREAS establishment as a state highway, and acquisition of the 
new right of way as an estate in fee, or such other interest as 
required, is necessary for this improvement, with authorization 
pursuant to Arizona Revised Statutes Sections 28-7092 and 28-
7094, to include advance, future and early acquisition, exchanges 
and donations, including material for construction, haul roads 
and various easements in any property necessary for or incidental 
to the improvements as delineated on said maps and plans; and 
 
WHEREAS because of these premises, this Board finds public 
safety, necessity and convenience require the recommended 
establishment and acquisition of the new right of way as a state 
highway needed for this improvement; and 
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May 09, 2014 
 
 
 
RES. NO. 2014–05–A–018 
PROJECT: 060 PN 231 H5818 / 060–D(211)A 
HIGHWAY: PHOENIX – GLOBE 
SECTION: Oak Flat – Miami 
ROUTE NO.: U. S. Route 60 
ENG. DIST.: Globe  
COUNTY: Pinal 
 
 
 
WHEREAS the existing county, town or city roadways as delineated 
on said maps and plans are hereby established as a state highway 
by this resolution action and that no further conveying document 
is required; therefore, be it 
 
RESOLVED that the recommendation of the Director is adopted and 
made part of this resolution; be it further 
 
RESOLVED that the right of way depicted in Appendix “A” is hereby 
designated a state route and state highway, to include any 
existing county, town or city roadways necessary for or 
incidental to the improvements as delineated on said maps and 
plans; be it further 
 
RESOLVED that the Director is hereby authorized to acquire by 
lawful means, pursuant to Arizona Revised Statutes Sections 28-
7092 and 28-7094, an estate in fee, or such other interest as 
required, to include advance, future and early acquisition, 
exchanges and donations, including material for construction, 
haul roads and various easements in any property necessary for or 
incidental to the improvements as delineated on said maps and 
plans; be it further 
 
RESOLVED that written notice be provided to the County Board of 
Supervisors in accordance with Arizona Revised Statute 28-7043, 
and to the affected governmental jurisdictions for whose local 
existing roadways are being immediately established as a state 
highway herein; be it further  
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May 09, 2014 
 
 
 
RES. NO. 2014–05–A–018 
PROJECT: 060 PN 231 H5818 / 060–D(211)A 
HIGHWAY: PHOENIX – GLOBE 
SECTION: Oak Flat – Miami 
ROUTE NO.: U. S. Route 60 
ENG. DIST.: Globe  
COUNTY: Pinal 
 
 
 
RESOLVED that the Director secure an appraisal of the property to 
be acquired and that necessary parties be compensated – with the 
exception of any existing county, town or city roadways being 
immediately established herein as a state highway.  Upon failure 
to acquire said lands by other lawful means, the Director is 
authorized to initiate condemnation proceedings. 
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May 09, 2014 
 
 
 
RES. NO. 2014–05–A–018 
PROJECT: 060 PN 231 H5818 / 060–D(211)A 
HIGHWAY: PHOENIX – GLOBE 
SECTION: Oak Flat – Miami 
ROUTE NO.: U. S. Route 60 
ENG. DIST.: Globe  
COUNTY: Pinal 
 
 
 

CERTIFICATION 
 
 
 
I, JOHN S. HALIKOWSKI, Director of the Arizona Department of 
Transportation, do hereby certify that the foregoing is a true 
and correct copy from the minutes of the Arizona State 
Transportation Board, made in official session on May 09, 2014. 
 
IN WITNESS WHEREOF I have hereunto set my hand and the official 
seal of the Transportation Board on May 09, 2014. 
 
 
 
 
 
 
 
  JOHN S. HALIKOWSKI, Director 
  Arizona Department of Transportation 
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May 09, 2014 
 
 
 
RES. NO. 2014–05–A–019 
PROJECT: 077 NA 362 H7712 / 077–B(208)A 
HIGHWAY: SHOW LOW – HOLBROOK 
SECTION: North Snowflake Box Culvert Extension 
ROUTE NO.: State Route 77 
ENG. DIST.: Holbrook  
COUNTY: Navajo 
 
 
 

REPORT AND RECOMMENDATION 
 
 
TO THE HONORABLE ARIZONA TRANSPORTATION BOARD: 
 
The Intermodal Transportation Division has made a thorough 
investigation concerning the establishment of new right of way as 
a state highway for the improvement of a portion of State Route 
77 within the above referenced project. 
 
The existing alignment was previously established by resolution 
of the Arizona State Highway Commission, dated February 08, 1939, 
and shown on Page 151 of its Official Minutes; and a relocated, 
altered alignment was established as a state highway by 
Resolution 45-11, dated August 28, 1945.  Thereafter, Arizona 
State Transportation Board Resolution 92-01-A-006 established 
additional easement right of way for drainage facility 
improvements; and right of way for further improvement was 
established as a state route and state highway by Resolution 
2003-01-A-003, dated January 17, 2003.  Resolution 2013-07-A-030, 
dated July 12, 2013, established as a state route, new right of 
way for the current improvement project referenced above. 
 
New right of way is now needed for drainage structures and 
appurtenant facilities necessary to enhance convenience and 
safety for the traveling public.  Accordingly, it is necessary to 
establish and acquire the new right of way as a state highway for 
this improvement project. 
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May 09, 2014 
 
 
 
RES. NO. 2014–05–A–019 
PROJECT: 077 NA 362 H7712 / 077–B(208)A 
HIGHWAY: SHOW LOW – HOLBROOK 
SECTION: North Snowflake Box Culvert Extension 
ROUTE NO.: State Route 77 
ENG. DIST.: Holbrook  
COUNTY: Navajo 
 
 
 
The new right of way to be established and acquired as a state 
highway for necessary improvements is depicted in Appendix “A” 
and delineated on maps and plans on file in the office of the 
State Engineer, Intermodal Transportation Division, Phoenix, 
Arizona, entitled:  “Right of Way Plans of the SHOW LOW – 
HOLBROOK HIGHWAY, North Snowflake Box Culvert Extension, Project 
077 NA 362 H7712 / 077–B(208)A”. 
 
In the interest of public safety, necessity and convenience, I 
recommend that the new right of way depicted in Appendix “A” be 
established as a state highway. 
 
I recommend the acquisition of the new right of way, pursuant to 
Arizona Revised Statutes Sections 28-7092 and 28-7094, an estate 
in fee, or such other interest as required, to include advance, 
future and early acquisition, exchanges, donations or such other 
interest as is required, including material for construction, 
haul roads and various easements necessary for or incidental to 
the improvements as delineated on said maps and plans. 
 
I further recommend the immediate establishment of existing 
county, town and city roadways into the state highway system as a 
state highway which are necessary for or incidental to the 
improvement as delineated on said maps and plans, to be effective 
upon signing of this recommendation.  This resolution is 
considered the conveying document for such existing county, town 
and city roadways and no further conveyance is legally required.  
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May 09, 2014 
 
 
 
RES. NO. 2014–05–A–019 
PROJECT: 077 NA 362 H7712 / 077–B(208)A 
HIGHWAY: SHOW LOW – HOLBROOK 
SECTION: North Snowflake Box Culvert Extension 
ROUTE NO.: State Route 77 
ENG. DIST.: Holbrook  
COUNTY: Navajo 
 
 
 
Pursuant to Arizona Revised Statutes Section 28-7046, I recommend 
the adoption of a resolution making this recommendation 
effective. 
 
 
  Respectfully submitted, 
 
 
 
 
 
 
 
  JOHN S. HALIKOWSKI, Director 
  Arizona Department of Transportation 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, AZ  85007-3213 
 
 
 

May 09, 2014 
 
 
 
RES. NO. 2014–05–A–019 
PROJECT: 077 NA 362 H7712 / 077–B(208)A 
HIGHWAY: SHOW LOW – HOLBROOK 
SECTION: North Snowflake Box Culvert Extension 
ROUTE NO.: State Route 77 
ENG. DIST.: Holbrook  
COUNTY: Navajo 
 
 
 

RESOLUTION OF ESTABLISHMENT 
 
 
JOHN S. HALIKOWSKI, Director of the Arizona Department of 
Transportation, on May 09, 2014, presented and filed with this 
Transportation Board his written report under Arizona Revised 
Statutes Section 28-7046, recommending the establishment and 
acquisition of new right of way as a state highway for the 
improvement of a portion of State Route 77, as set forth in the 
above referenced project. 
 
The new right of way to be established as a state highway and 
acquired for this improvement is depicted in Appendix “A” and 
delineated on maps and plans on file in the office of the State 
Engineer, Intermodal Transportation Division, Phoenix, Arizona, 
entitled:  “Right of Way Plans of the SHOW LOW – HOLBROOK 
HIGHWAY, North Snowflake Box Culvert Extension, Project 077 NA 
362 H7712 / 077–B(208)A”. 
 
WHEREAS establishment as a state highway, and acquisition of the 
new right of way as an estate in fee, or such other interest as 
required, is necessary for this improvement, with authorization 
pursuant to Arizona Revised Statutes Sections 28-7092 and 28-
7094, to include advance, future and early acquisition, exchanges 
and donations, including material for construction, haul roads 
and various easements in any property necessary for or incidental 
to the improvements as delineated on said maps and plans; and 
 
WHEREAS because of these premises, this Board finds public 
safety, necessity and convenience require the recommended 
establishment and acquisition of the new right of way as a state 
highway needed for this improvement; and 
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May 09, 2014 
 
 
 
RES. NO. 2014–05–A–019 
PROJECT: 077 NA 362 H7712 / 077–B(208)A 
HIGHWAY: SHOW LOW – HOLBROOK 
SECTION: North Snowflake Box Culvert Extension 
ROUTE NO.: State Route 77 
ENG. DIST.: Holbrook  
COUNTY: Navajo 
 
 
 
WHEREAS the existing county, town or city roadways as delineated 
on said maps and plans are hereby established as a state highway 
by this resolution action and that no further conveying document 
is required; therefore, be it 
 
RESOLVED that the recommendation of the Director is adopted and 
made part of this resolution; be it further 
 
RESOLVED that the right of way depicted in Appendix “A” is hereby 
designated a state route and state highway, to include any 
existing county, town or city roadways necessary for or 
incidental to the improvements as delineated on said maps and 
plans; be it further 
 
RESOLVED that the Director is hereby authorized to acquire by 
lawful means, pursuant to Arizona Revised Statutes Sections 28-
7092 and 28-7094, an estate in fee, or such other interest as 
required, to include advance, future and early acquisition, 
exchanges and donations, including material for construction, 
haul roads and various easements in any property necessary for or 
incidental to the improvements as delineated on said maps and 
plans; be it further 
 
RESOLVED that written notice be provided to the County Board of 
Supervisors in accordance with Arizona Revised Statute 28-7043, 
and to the affected governmental jurisdictions for whose local 
existing roadways are being immediately established as a state 
highway herein; be it further  
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May 09, 2014 
 
 
 
RES. NO. 2014–05–A–019 
PROJECT: 077 NA 362 H7712 / 077–B(208)A 
HIGHWAY: SHOW LOW – HOLBROOK 
SECTION: North Snowflake Box Culvert Extension 
ROUTE NO.: State Route 77 
ENG. DIST.: Holbrook  
COUNTY: Navajo 
 
 
 
RESOLVED that the Director secure an appraisal of the property to 
be acquired and that necessary parties be compensated – with the 
exception of any existing county, town or city roadways being 
immediately established herein as a state highway.  Upon failure 
to acquire said lands by other lawful means, the Director is 
authorized to initiate condemnation proceedings. 
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May 09, 2014 
 
 
 
RES. NO. 2014–05–A–019 
PROJECT: 077 NA 362 H7712 / 077–B(208)A 
HIGHWAY: SHOW LOW – HOLBROOK 
SECTION: North Snowflake Box Culvert Extension 
ROUTE NO.: State Route 77 
ENG. DIST.: Holbrook  
COUNTY: Navajo 
 
 
 

CERTIFICATION 
 
 
 
I, JOHN S. HALIKOWSKI, Director of the Arizona Department of 
Transportation, do hereby certify that the foregoing is a true 
and correct copy from the minutes of the Arizona State 
Transportation Board, made in official session on May 09, 2014. 
 
IN WITNESS WHEREOF I have hereunto set my hand and the official 
seal of the Transportation Board on May 09, 2014. 
 
 
 
 
 
 
 
  JOHN S. HALIKOWSKI, Director 
  Arizona Department of Transportation 
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May 09, 2014 
 
 
 
RES. NO. 2014–05–A–020 
PROJECT: 051 MA 015 SS979 / PHX–O(266)A 
HIGHWAY: PIESTEWA FREEWAY 
SECTION: Black Mountain Boulevard 
ROUTE NO.: State Route 51 
ENG. DIST.: Phoenix  
COUNTY: Maricopa 
 
 
 

REPORT AND RECOMMENDATION 
 
 
TO THE HONORABLE ARIZONA TRANSPORTATION BOARD: 
 
The Intermodal Transportation Division has made a thorough 
investigation concerning the establishment of new right of way as 
a state route and state highway for the improvement of State 
Route 51 within the above referenced project. 
 
As to State Route 101 Loop:  The existing alignment was 
previously adopted and approved as the State Route Plan for the 
location of the Outer Loop, a future controlled access state 
highway by Arizona State Transportation Board Resolution 83-03-A-
011, dated February 18, 1983, and was designated as State Route 
417; thereafter Resolution 83-04-A-018, dated March 18, 1983, 
corrected that designation as State Route 117.  Resolution 87-11-
A-105, dated December 18, 1987, redesignated and renumbered this 
highway as State Route 101 Loop.  Resolution 2000-01-A-003, dated 
January 21, 2000, established additional right of way as a 
controlled access state route and state highway for improvements. 
 
As to State Route 51:  The existing alignment was previously 
adopted and approved as the State Route Plan for the location of 
a future controlled access state highway by Arizona State 
Transportation Board Resolution 85-08-A-62, dated August 16, 
1985, and was designated as State Route 510.  Resolution 87-05-A-
42, dated May 22, 1987, established a refined corridor and 
authorized advance acquisition.  Thereafter, Resolution 87-11-A-
105, dated December 18, 1987, redesignated and renumbered this 
highway as State Route 51.  Resolution 2001-04-A-025, dated April 
20, 2001, established this portion of the State Route Corridor as 
a controlled access state highway for its construction.  
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May 09, 2014 
 
 
 
RES. NO. 2014–05–A–020 
PROJECT: 051 MA 015 SS979 / PHX–O(266)A 
HIGHWAY: PIESTEWA FREEWAY 
SECTION: Black Mountain Boulevard 
ROUTE NO.: State Route 51 
ENG. DIST.: Phoenix  
COUNTY: Maricopa 
 
 
 
Resolution 2013-11-A-046, dated November 08, 2013, established as 
a state route, new right of way for a portion of the current 
improvement project referenced above. 
 
Due to design enhancements, new right of way is now needed for 
improvements to Black Mountain Boulevard, which will include new 
access ramps on State Route 51 at the State Route 101 Loop 
Interchange for increased traffic capacity for the convenience 
and safety of the traveling public.  Accordingly, it is necessary 
to establish and acquire the new right of way as a state route 
and state highway, and that access be controlled as necessary for 
this improvement project. 
 
The new right of way to be established as a state route and state 
highway and acquired for this improvement, to include access 
control as necessary, is depicted in Appendix “A” and delineated 
on maps and plans on file in the office of the State Engineer, 
Intermodal Transportation Division, Phoenix, Arizona, entitled:  
“Right of Way Plans of the PIESTEWA FREEWAY, Black Mountain 
Boulevard, Project 051 MA 015 SS979 / PHX–O(266)A”. 
 
In the interest of public safety, necessity and convenience, I 
recommend that the new right of way depicted in Appendix “A” be 
established as a state route and state highway, and that access 
is controlled.  
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May 09, 2014 
 
 
 
RES. NO. 2014–05–A–020 
PROJECT: 051 MA 015 SS979 / PHX–O(266)A 
HIGHWAY: PIESTEWA FREEWAY 
SECTION: Black Mountain Boulevard 
ROUTE NO.: State Route 51 
ENG. DIST.: Phoenix  
COUNTY: Maricopa 
 
 
 
I recommend the acquisition of the new right of way, pursuant to 
Arizona Revised Statutes Sections 28-7092 and 28-7094, as an 
estate in fee, or such other interest as is required, including 
advance, future and early acquisition, access rights, exchanges 
or donations, including material for construction, haul roads and 
various easements necessary for or incidental to the 
improvements, as delineated on said maps and plans. 
 
I further recommend the immediate establishment of existing 
county, town and city roadways into the state highway system as a 
controlled access state route and state highway which are 
necessary for or incidental to the improvement as delineated on 
said maps and plans, to be effective upon signing of this 
recommendation.  This resolution is considered the conveying 
document for such existing county, town and city roadways and no 
further conveyance is legally required.  
 
Pursuant to Arizona Revised Statutes Section 28-7046, I recommend 
the adoption of a resolution making this recommendation 
effective. 
 
 
  Respectfully submitted, 
 
 
 
 
 
 
 
  JOHN S. HALIKOWSKI, Director 
  Arizona Department of Transportation 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, AZ  85007-3213 
 
 
 

May 09, 2014 
 
 
 
RES. NO. 2014–05–A–020 
PROJECT: 051 MA 015 SS979 / PHX–O(266)A 
HIGHWAY: PIESTEWA FREEWAY 
SECTION: Black Mountain Boulevard 
ROUTE NO.: State Route 51 
ENG. DIST.: Phoenix  
COUNTY: Maricopa 
 
 
 

RESOLUTION OF ESTABLISHMENT 
 
 
JOHN S. HALIKOWSKI, Director of the Arizona Department of 
Transportation, on May 09, 2014, presented and filed with this 
Transportation Board his written report under Arizona Revised 
Statutes Section 28-7046, recommending the establishment and 
acquisition of new right of way as a state route and state 
highway for the improvement of State Route 51, as set forth in 
the above referenced project. 
 
The new right of way to be established as a state route and state 
highway and acquired for this improvement, to include access 
control as necessary, is depicted in Appendix “A” and delineated 
on maps and plans on file in the office of the State Engineer, 
Intermodal Transportation Division, Phoenix, Arizona, entitled:  
“Right of Way Plans of the PIESTEWA FREEWAY, Black Mountain 
Boulevard, Project 051 MA 015 SS979 / PHX–O(266)A”. 
 
WHEREAS establishment as a state route and state highway, and 
acquisition of the new right of way as an estate in fee, or such 
other interest as required, is necessary for this improvement, 
with authorization pursuant to Arizona Revised Statutes Sections 
28-7092 and 28-7094 to include advance, future and early 
acquisition, access control, exchanges, donations and material 
for construction, haul roads and various easements in any 
property necessary for or incidental to the improvements, as 
delineated on said maps and plans; and 
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May 09, 2014 
 
 
 
RES. NO. 2014–05–A–020 
PROJECT: 051 MA 015 SS979 / PHX–O(266)A 
HIGHWAY: PIESTEWA FREEWAY 
SECTION: Black Mountain Boulevard 
ROUTE NO.: State Route 51 
ENG. DIST.: Phoenix  
COUNTY: Maricopa 
 
 
 
WHEREAS because of these premises, this Board finds public 
safety, necessity and convenience require the recommended 
establishment and acquisition of the new right of way as a state 
route and state highway needed for this improvement and that 
access to the highway be controlled as delineated on the maps and 
plans; and 
 
WHEREAS the existing county, town or city roadways as delineated 
on said maps and plans are hereby established as a state route 
and state highway by this resolution action and that no further 
conveying document is required; therefore, be it 
 
RESOLVED that the recommendation of the Director is adopted and 
made part of this resolution; be it further 
 
RESOLVED that the right of way depicted in Appendix “A” is hereby 
designated a state route and state highway, to include any 
existing county, town or city roadways, and that ingress and 
egress to and from the highway and to and from abutting, 
adjacent, or other lands be denied, controlled or regulated as 
delineated on said maps and plans.  Where no access is shown, 
none will be allowed to exist; be it further 
 
RESOLVED that the Director is hereby authorized to acquire by 
lawful means, pursuant to Arizona Revised Statutes Sections 28-
7092 and 28-7094, an estate in fee, or such other interest as is 
required, to include advance, future and early acquisition, 
access rights, exchanges or donations, including material for 
construction, haul roads, and various easements in any property 
necessary for or incidental to the improvements, as delineated on 
said maps and plans; be it further 
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May 09, 2014 
 
 
 
RES. NO. 2014–05–A–020 
PROJECT: 051 MA 015 SS979 / PHX–O(266)A 
HIGHWAY: PIESTEWA FREEWAY 
SECTION: Black Mountain Boulevard 
ROUTE NO.: State Route 51 
ENG. DIST.: Phoenix  
COUNTY: Maricopa 
 
 
 
RESOLVED that written notice be provided to the County Board of 
Supervisors in accordance with Arizona Revised Statute 28-7043, 
and to the affected governmental jurisdictions for whose local 
existing roadways are being immediately established as a state 
route and state highway herein; be it further  
 
RESOLVED that the Director secure an appraisal of the property to 
be acquired, including access rights, and that necessary parties 
be compensated – with the exception of any existing county, town 
or city roadways being immediately established herein as a state 
route and state highway.  Upon failure to acquire said lands by 
other lawful means, the Director is authorized to initiate 
condemnation proceedings. 
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May 09, 2014 
 
 
 
RES. NO. 2014–05–A–020 
PROJECT: 051 MA 015 SS979 / PHX–O(266)A 
HIGHWAY: PIESTEWA FREEWAY 
SECTION: Black Mountain Boulevard 
ROUTE NO.: State Route 51 
ENG. DIST.: Phoenix  
COUNTY: Maricopa 
 
 
 

CERTIFICATION 
 
 
 
I, JOHN S. HALIKOWSKI, Director of the Arizona Department of 
Transportation, do hereby certify that the foregoing is a true 
and correct copy from the minutes of the Arizona State 
Transportation Board, made in official session on May 09, 2014. 
 
IN WITNESS WHEREOF I have hereunto set my hand and the official 
seal of the Transportation Board on May 09, 2014. 
 
 
 
 
 
 
 
  JOHN S. HALIKOWSKI, Director 
  Arizona Department of Transportation 
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May 09, 2014 
 
 
 
RES. NO. 2014–05–A–021 
PROJECT: 010 CH 320 H8211 / 010–F(208)T 
HIGHWAY: BENSON – STEINS PASS 
SECTION: Texas Canyon Rest Area 
ROUTE NO.: Interstate Route 10 
ENG. DIST.: Safford 
COUNTY: Cochise 
 
 
 

REPORT AND RECOMMENDATION 
 
 
TO THE HONORABLE ARIZONA TRANSPORTATION BOARD: 
 
The Intermodal Transportation Division has made a thorough 
investigation concerning the establishment and improvement of a 
portion of the Texas Canyon Rest Area along Interstate Route 10 
within the above referenced project. 
 
This portion, previously a county road between Benson and the New 
Mexico State Line, was established as a state route by Resolution 
of the Arizona State Highway Commission, dated April 24, 1931, 
entered on Page 190 of its Official Minutes.  It was established 
as a state highway by the Resolution dated August 16, 1940, and 
shown on Page 22 of the Official Minutes, respecting the location 
and relocation of the Benson.–.Steins Pass Highway, and 
designated as State Route 86.  The Resolution dated January 09, 
1956, shown on Page 3 of the Official Minutes, established as a 
state highway, right of way for the location, relocation, 
alteration and widening of the Benson.–.Steins Pass Highway, 
under Project IN-002-5.(2).  Additional right of way for access 
control, and for the construction of the Texas Canyon Rest Area, 
was established as a state highway by Resolution 61-175, dated 
June 30, 1961, and designated as part of the Benson.–.Steins Pass 
Interstate Highway.  Thereafter, Arizona State Transportation 
Board Resolution 77-07-A-19, dated April 22, 1977, established 
new right of way as a state route and state highway for the 
expansion of said rest area, solely for the construction, 
operation and maintenance of a waterline to service the Texas 
Canyon Rest Area.  Resolution 2004-12-A-068, dated December 17, 
2004, provided for a previous establishment that included the 
temporary construction easements set forth herein. 
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May 09, 2014 
 
 
 
RES. NO. 2014–05–A–021 
PROJECT: 010 CH 320 H8211 / 010–F(208)T 
HIGHWAY: BENSON – STEINS PASS 
SECTION: Texas Canyon Rest Area 
ROUTE NO.: Interstate Route 10 
ENG. DIST.: Safford 
COUNTY: Cochise 
 
 
 
This project involves construction outside of the existing right 
of way.  Temporary construction easements outside of the existing 
right of way are needed for the replacement of the waterline 
serving the Texas Canyon Rest Area along Interstate Route 10, to 
enhance convenience and safety for the traveling public. 
 
Accordingly, it is now necessary to establish and acquire the 
temporary construction easements needed. 
 
The areas of temporary construction easement required for this 
improvement are depicted in Appendix “A” and delineated on maps 
and plans on file in the office of the State Engineer, Intermodal 
Transportation Division, Phoenix, Arizona, entitled:  “30% Design 
Plans, New Water Line, Texas Canyon Rest Area, dated April 07, 
2014”; and on maps and plans entitled:  “Right of Way Plan of the 
BENSON – STEINS PASS HIGHWAY, Texas Canyon Rest Area, I-10 
Project No. IR-I-10-6(79)”. 
 
In the interest of public safety, necessity and convenience, I 
recommend that the temporary construction easements depicted in 
Appendix “A” be acquired in order to improve this portion of the 
Interstate Route 10 Texas Canyon Rest Area. 
 
I further recommend the acquisition of material for construction, 
haul roads and various easements necessary for or incidental to 
the improvement. 
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May 09, 2014 
 
 
 
RES. NO. 2014–05–A–021 
PROJECT: 010 CH 320 H8211 / 010–F(208)T 
HIGHWAY: BENSON – STEINS PASS 
SECTION: Texas Canyon Rest Area 
ROUTE NO.: Interstate Route 10 
ENG. DIST.: Safford 
COUNTY: Cochise 
 
 
 
Pursuant to Arizona Revised Statutes Section 28-7046, I recommend 
the adoption of a resolution making this recommendation 
effective. 
 
 
  Respectfully submitted, 
 
 
 
 
 
 
 
  JOHN S. HALIKOWSKI, Director 
  Arizona Department of Transportation 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, AZ  85007-3213 
 
 
 

May 09, 2014 
 
 
 
RES. NO. 2014–05–A–021 
PROJECT: 010 CH 320 H8211 / 010–F(208)T 
HIGHWAY: BENSON – STEINS PASS 
SECTION: Texas Canyon Rest Area 
ROUTE NO.: Interstate Route 10 
ENG. DIST.: Safford 
COUNTY: Cochise 
 
 
 

RESOLUTION OF ESTABLISHMENT 
 
 
JOHN S. HALIKOWSKI, Director of the Arizona Department of 
Transportation, on May 09, 2014, presented and filed with this 
Transportation Board his written report under Arizona Revised 
Statutes Section 28-7046, recommending the establishment of 
temporary construction easements necessary for the improvement of 
the Texas Canyon Rest Area along Interstate Route 10. 
 
The areas of temporary construction easement required for this 
improvement is depicted in Appendix “A” and delineated on maps 
and plans on file in the office of the State Engineer, Intermodal 
Transportation Division, Phoenix, Arizona, entitled:  “30% Design 
Plans, New Water Line, Texas Canyon Rest Area, dated April 07, 
2014”; and on maps and plans entitled:  “Right of Way Plan of the 
BENSON – STEINS PASS HIGHWAY, Texas Canyon Rest Area, I-10 
Project No. IR-I-10-6(79)”.  
 
WHEREAS temporary construction easements are needed beyond the 
existing right of way for the replacement of the waterline at the 
Texas Canyon Rest Area; and 
 
WHEREAS because of these premises, this Board finds that public 
safety, necessity and convenience require the recommended 
improvement of said highway facility; therefore, be it 
 
RESOLVED that the recommendation of the Director is adopted and 
made a part of this resolution; be it further 
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May 09, 2014 
 
 
 
RES. NO. 2014–05–A–021 
PROJECT: 010 CH 320 H8211 / 010–F(208)T 
HIGHWAY: BENSON – STEINS PASS 
SECTION: Texas Canyon Rest Area 
ROUTE NO.: Interstate Route 10 
ENG. DIST.: Safford 
COUNTY: Cochise 
 
 
 
RESOLVED that the Director is hereby authorized to acquire by 
lawful means including condemnation authority, in accordance with 
Arizona Revised Statutes Section 28-7092, temporary construction 
easements or such other interest as is required, including 
material for construction, haul roads, and various easements in 
any property necessary for or incidental to the improvements as 
delineated on said maps and plans; be it further 
 
RESOLVED that the Director compensate the necessary parties for 
the temporary construction easements to be acquired.  Upon 
failure to acquire said lands by other lawful means, the Director 
is authorized to initiate condemnation proceedings. 
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May 09, 2014 
 
 
 
RES. NO. 2014–05–A–021 
PROJECT: 010 CH 320 H8211 / 010–F(208)T 
HIGHWAY: BENSON – STEINS PASS 
SECTION: Texas Canyon Rest Area 
ROUTE NO.: Interstate Route 10 
ENG. DIST.: Safford 
COUNTY: Cochise 
 
 
 

CERTIFICATION 
 
 
 
I, JOHN S. HALIKOWSKI, Director of the Arizona Department of 
Transportation, do hereby certify that the foregoing is a true 
and correct copy from the minutes of the Arizona State 
Transportation Board, made in official session on May 09, 2014. 
 
IN WITNESS WHEREOF I have hereunto set my hand and the official 
seal of the Transportation Board on May 09, 2014. 
 
 
 
 
 
 
 
  JOHN S. HALIKOWSKI, Director 
  Arizona Department of Transportation 
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PPAC 

PRIORITY PLANNING ADVISORY COMMITTEE (PPAC) 
 
Project Modifications – *Items 7a through 7ah 
 
New Projects —*Items 7ai through 7bi 
 
Airport Projects—*Item 7bj 
 

*ITEM 7a. BOARD DISTRICT: 1 Page  200 

  ROUTE NO: I-10 @  MP 111.5     
  COUNTY: Maricopa     
  DISTRICT: Phoenix Construction     
  SCHEDULE: FY 2014     

  SECTION: SR 85 - Dysart (Verrado Way - 85)     
  TYPE OF WORK: Sign Rehabilitation     
  ADVERTISEMENT DATE: June 2, 2014     
  PROGRAM AMOUNT: $ 400,000     
  PROJECT MANAGER: Thomas Tortice     
  PROJECT: H775001C,  Item # 12214     
  REQUESTED ACTION: Increase the sign rehabilitation project by $110,000 to 

$510,000 in the Highway Construction Program.  
Funds are available from the FY 2014 Sign Rehabilita-
tion Fund  #78314.  Identified in the MAG TIP as DOT-
14-106.  Contingent upon MAG Regional Council ap-
proval on May 28, 2014. 

  

  NEW PROGRAM AMOUNT:   $ 510,000 

*ITEM 7b. BOARD DISTRICT: 1 Page  202 

  ROUTE NO: US 60 @  MP 109.0     

  COUNTY: Maricopa     

  DISTRICT: Prescott     

  SCHEDULE: FY 2014     

  SECTION: Wickenburg Retaining Wall     

  TYPE OF WORK: Construct Retaining Wall     

  ADVERTISEMENT DATE: June 6, 2014     

  PROGRAM AMOUNT: $ 250,000     

  PROJECT MANAGER: Vivian Li     

  PROJECT: H869201C, Item # 23114     

  REQUESTED ACTION: Increase the construction project by $65,000 to 
$315,000 in the Highway Construction Program.  Funds 
are available from the FY 2014 Statewide Contingency 
Program  #72314.  Contingent upon MAG Regional 
Council approval scheduled on May 28, 2014. 

  

  NEW PROGRAM AMOUNT:   $ 315,000 
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*ITEM 7c. BOARD DISTRICT: 1 Page  204 

  ROUTE NO: US 60 @  MP 148.9     

  COUNTY: Maricopa     

  DISTRICT: Phoenix Construction     

  SCHEDULE: FY 2014     

  SECTION: SR 101L (Agual Fria) - Van Buren St. Ph. II     

  TYPE OF WORK: Construct Roadway Improvements     

  PROGRAM AMOUNT: $ 20,500,000     

  PROJECT MANAGER: Mohammad Zaid     

  PROJECT: H848201C,  Item # 41814     

  REQUESTED ACTION: Delete the construction project for $20,500,000 from 
the Highway Construction Program.  Transfer funds to 
the FY 2014 MAG RTP Contingency Fund #49914.  Iden-
tified in the MAG TIP as DOT 14-155.  Contingent upon 
MAG Regional Council approval on May 28, 2014. 

  

  NEW PROGRAM AMOUNT:   $ 00 

*ITEM 7d. BOARD DISTRICT: 1 Page  206 

  ROUTE NO: US 60 @  MP 143.0     

  COUNTY: Maricopa     

  DISTRICT: Phoenix Construction     

  SCHEDULE: FY 2014     

  SECTION: Thompson Ranch (Thunderbird) TI     

  TYPE OF WORK: Right of Way Acquisition     

  PROGRAM AMOUNT: $ 5,000,000     

  PROJECT MANAGER: Mohammad Zaid     

  PROJECT: H837401R,  Item # 41714     

  REQUESTED ACTION: Defer  the right of way project from FY 2014 to FY 2015 
in the Highway Construction Program.  Transfer funds to 
the FY 2014 MAG RTP Contingency Fund #49914.  Pro-
ject will be reprogrammed for $5,000,000 in FY 2015.  
Identifed in the MAG TIP as DOT 14-156.  Contingent up-
on MAG Regional Council approval on May 28, 2014. 

  

  NEW PROGRAM AMOUNT:   $ 5,000,000 
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*ITEM 7e. BOARD DISTRICT: 1 Page  208 

  ROUTE NO: US 60 @ MP 144.0     

  COUNTY: Maricopa     

  DISTRICT: Phoenix Construction     

  SCHEDULE: FY 2014     

  SECTION: Bell Road TI     

  TYPE OF WORK: Right of Way Acquisition     

  PROGRAM AMOUNT: $ 7,000,000     

  PROJECT MANAGER: Mohammad Zaid     

  PROJECT: H848501R, Item # 40713     

  REQUESTED ACTION: Defer  the right of way project from FY 2014 to FY 2015 
in the Highway Construction Program.  Transfer funds 
to the FY 2014 MAG RTP Contingency Fund #49914.  
Project will be reprogrammed for $7,000,000 in FY 
2015.  Identified in the MAG TIP as DOT 13-952.  Con-
tingent upon MAG Regional Council approval on May 
28, 2014. 

  

  NEW PROGRAM AMOUNT:   $ 7,000,000 

*ITEM 7f. BOARD DISTRICT: 1 Page  210 

  ROUTE NO: SR 303L @  MP 103.2     

  COUNTY: Maricopa     

  DISTRICT: Phoenix Construction     

  SCHEDULE: FY 2014     

  SECTION: I-10 / 303L TI, Phase II     

  TYPE OF WORK: Design New Freeway     

  PROGRAM AMOUNT: $ 6,492,000     

  PROJECT MANAGER: Eric Prosnier     

  PROJECT: H857701D, Item # 45813     

  REQUESTED ACTION: Increase the design project by $1,000,000 to 
$7,492,000 in the Highway Construction Program.  
Funds are available from the FY 2014 MAG RTP Contin-
gency Fund  #49914.  Identified in the MAG TIP as DOT 
13-153.  Contingent upon MAG Regional Council ap-
proval on May 28, 2014. 

  

  NEW PROGRAM AMOUNT:   $ 7,492,000 
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*ITEM 7g. BOARD DISTRICT: 1 Page  212 

  ROUTE NO: SR 303L @  MP 105.0     

  COUNTY: Maricopa   

  DISTRICT: Phoenix Construction 

  SCHEDULE: FY 2014 

  SECTION: Thomas Rd - Camelback Rd 

  TYPE OF WORK: Construct Landscape 

  ADVERTISEMENT DATE: June 16, 2014 

  PROGRAM AMOUNT: $ 2,400,000 

  PROJECT MANAGER: Amy Ritz 

  PROJECT: H850401C,  Item # 44913 

  REQUESTED ACTION: Increase the construction project by $600,000 to 
$3,000,000 in the Highway Construction Program.  
Funds are available from the FY 2014 MAG RTP Contin-
gency Fund  #49914.  Identified in the MAG TIP as DOT 
13-140.  Contingent upon the MAG Regional Council 
approval on May 28, 2014. 

  

  NEW PROGRAM AMOUNT:   $ 3,000,000 

*ITEM 7h. BOARD DISTRICT: 1 Page  214 

  ROUTE NO: SR 303L @  MP 118.0     

  COUNTY: Maricopa     

  DISTRICT: Phoenix Construction     

  SCHEDULE: FY 2014     

  SECTION: US 60 / SR 303L Interim TI     

  TYPE OF WORK: Design of Interim TI     

  PROGRAM AMOUNT: $ 5,484,000     

  PROJECT MANAGER: Bharat Kandel     

  PROJECT: H814501D,  Item # 44212     

  REQUESTED ACTION: Increase the design project by $2,030,000 to 
$7,514,000 in the Highway Construction Program.  
Funds are available from the following sources listed 
below.  Identified in the MAG TIP as DOT 14-162.  Con-
tingent upon MAG Regional Council approval on May 
28, 2014. 

  

  FY 2014 MAG RTP Contingency Fund  #49914 $1,866,000   

  FY 2014 MAG Design Change Orders Fund  #42414 $ 164,000   

  NEW PROGRAM AMOUNT:   $ 7,514,000 
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 *ITEM 7i. BOARD DISTRICT: 1 Page  216 

  ROUTE NO: SR 303L @  MP 115.0     

  COUNTY: Maricopa     

  DISTRICT: Phoenix Construction     

  SCHEDULE: FY 2014     

  SECTION: US 60 / SR 303L TI     

  TYPE OF WORK: Construct Interim TI     

  ADVERTISEMENT DATE: June 15, 2014     

  PROGRAM AMOUNT: $ 48,400,000     

  PROJECT MANAGER: Bharat Kandel     

  PROJECT: H814501C,  Item # 43914     

  REQUESTED ACTION: Increase the construction project by $7,600,000 to 
$56,000,000 in the Highway Construction Program.  
Funds are available from the FY 2014 MAG RTP Contin-
gency Fund  #49914.  Identified in the MAG TIP as DOT 
14-152.  Contingent upon MAG Regional Council ap-
proval on May 28, 2014. 

  

  NEW PROGRAM AMOUNT:   $ 56,000,000 

*ITEM 7j. BOARD DISTRICT: 1 Page  218 

  ROUTE NO: SR 303L @  MP 107.0     

  COUNTY: Maricopa     

  DISTRICT: Phoenix Construction     
  SCHEDULE: FY 2015     
  SECTION: Camelback Road -  Glendale Avenue     
  TYPE OF WORK: Construct Landscape     
  ADVERTISEMENT DATE: June 30, 2014     

  PROGRAM AMOUNT: $ 2,400,000     
  PROJECT MANAGER: Bharat Kandel     
  PROJECT: H860201C,  Item # 43814     
  JPA: 14-4032 with the City of Glendale     
  REQUESTED ACTION: Advance the construction project from FY 2015 to FY 

2014 in the Highway Construction Program.  Increase 
the construction project by $620,000 to $3,020,000.  
Funds are available from the following sources listed 
below.  Identified in the MAG TIP as DOT 14-151.  Contin-
gent upon MAG Regional Council approval on May 28, 
2014. 

  

  Transfer funds to the RTP Cash Flow $ -2,400,000   

  Replace with FY 2014 MAG RTP Contingency Fund #49914 $2,900,000   

  JPA 14-4032 with the City of Glendale $ 120,000   

  NEW PROGRAM AMOUNT:   $ 3,020,000 
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*ITEM 7k. BOARD DISTRICT: 1 Page  220 

  ROUTE NO: SR 303L @  MP 123.1     
  COUNTY: Maricopa     
  DISTRICT: Phoenix Construction     
  SCHEDULE: FY 2014     
  SECTION: El Mirage Road TI     
  TYPE OF WORK: Construct New TI     
  ADVERTISEMENT DATE: June 30, 2014     
  PROGRAM AMOUNT: $ 31,000,000     
  PROJECT MANAGER: Bharat Kandel     
  PROJECT: H857601C,  Item # 46014     
  REQUESTED ACTION: Increase the construction project by $1,000,000 to 

$32,000,000 in the Highway Construction Program.  
Funds are available from the FY 2014 MAG RTP Contin-
gency Fund  #49914.  Identified in the MAG TIP as DOT 
13-172.  Contingent upon MAG Regional Council ap-
proval on May 28, 2014. 

  

  NEW PROGRAM AMOUNT:   $ 32,000,000 

*ITEM 7l. BOARD DISTRICT: 1 Page  222 

  ROUTE NO: SR 303L @  MP 105.0     

  COUNTY: Maricopa     

  DISTRICT: Phoenix Construction     

  SCHEDULE: FY 2014     

  SECTION: Van Buren St. - MC 85     

  TYPE OF WORK: Right of Way     

  PROGRAM AMOUNT: $ 4,300,000     

  PROJECT MANAGER: Bharat Kandel     

  PROJECT: H687001R, Item # 45914     

  REQUESTED ACTION: Defer the right of way project for FY 2014 to FY 2015 in 
the Highway Construction Program.  Funding will repro-
grammed to FY 2015.  Identified in the MAG TIP as DOT 
14-413.  Contingent upon MAG Regional Council approval 
on May 28, 2014 

  

  NEW PROGRAM AMOUNT:   $ 4,300,000 
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*ITEM 7m. BOARD DISTRICT: 1 Page  224 

  ROUTE NO: SR 202L @  MP 54.0     

  COUNTY: Maricopa     

  DISTRICT: Phoenix Construction     

  SCHEDULE: FY 2014     

  SECTION: South Mountain Freeway     

  TYPE OF WORK: DCR and EIS     

  PROGRAM AMOUNT: $ 231,000,000     

  PROJECT MANAGER: Carmelo Acevedo     

  PROJECT: H576401R, Item # 40516     

  REQUESTED ACTION: Defer the project from FY 2014 to FY 2015 in the 
Highway Construction Program.  Identified in the 
MAG TIP as DOT 14-405.   Contingent upon MAG Re-
gional Council approval on May 28, 2014 

  

  NEW PROGRAM AMOUNT:   $ 231,000,000 

*ITEM 7n. BOARD DISTRICT: 1 Page  226 

  ROUTE NO: I-10 @  MP 133.0     

  COUNTY: Maricopa     

  DISTRICT: Phoenix Construction     

  SCHEDULE: FY 2014     

  SECTION: SR 101L (Agua Fria) - I-17     

  TYPE OF WORK: Design Utility Relocation     

  PROGRAM AMOUNT: $ 1,000,000     

  PROJECT MANAGER: Owen Mills     

  PROJECT: H715501D, Item # 44512     

  REQUESTED ACTION: Defer the design project from FY 2014 to FY 2015 in the 
Highway Construction Program.  Funds will be replaced 
with the  FY 2015 Funds.   Identified in the MAG TIP as 
DOT 12-118.   Contingent upon MAG Regional Council ap-
proval on May 28, 2014. 

  

  NEW PROGRAM AMOUNT:   $ 1,000,000 
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*ITEM 7o. BOARD DISTRICT: 1 Page  228 

  ROUTE NO: SR 101L @  MP  48.0     

  COUNTY: Maricopa     

  DISTRICT: Phoenix Construction     

  SCHEDULE: FY 2014     

  SECTION: Pima Rd Extension, JPA     

  TYPE OF WORK: Design     

  PROGRAM AMOUNT: $ 297,000     

  PROJECT MANAGER: Ron McCally     

  PROJECT: 01D, Item # 81198     

  REQUESTED ACTION: Defer the design project from FY 2014 to FY 2015 in 
the Highway Construction Program.  Identified in the 
MAG TIP as DOT 98-111.  Contingent upon MAG Re-
gional Council approval in May 28, 2014. 

  

  NEW PROGRAM AMOUNT:   $ 297,000 

*ITEM 7p. BOARD DISTRICT: 1 Page  230 

  ROUTE NO: SR 303L @  MP 109.0     

  COUNTY: Maricopa     

  DISTRICT: Phoenix Construction     

  SCHEDULE: FY 2014     

  SECTION: Glendale Avenue - Peoria Avenue     

  TYPE OF WORK: Construct Landscaping     

  ADVERTISEMENT DATE: June 30, 2014     

  PROGRAM AMOUNT: $ 3,500,000     

  JPA: 13-3964 with the City of Glendale     

  PROJECT MANAGER: Ron McCally     

  PROJECT: H860301C, Item # 45113     

  REQUESTED ACTION: Increase the construction project by $1,954,000 to 
$5,454,000 in the Highway Construction Program.  
Funds are available from the following sources listed 
below.  Identified in the MAG TIP as DOT 13-138.  Con-
tingent upon MAG Regional Council approval on May 
28, 2014. 

  

  FY 2014 MAG RTP Contingency Fund  #49914 $ 1,500,000   

  JPA 13-3964 with the City of Glendale 454,000   

  NEW PROGRAM AMOUNT:   $ 5,454,000 
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*ITEM 7q. BOARD DISTRICT: 1 Page 232  
  ROUTE NO: I-17 @ MP 231.0     

  COUNTY: Maricopa     
  DISTRICT: Phoenix Construction     
  SCHEDULE: FY 2014     
  SECTION: New River Bridges, Structure #1290 and #1291     
  TYPE OF WORK: Design Scour Retrofit     
  PROGRAM AMOUNT: $ 100,000     
  PROJECT MANAGER: Nicholas Fiala     
  PROJECT: H826801D, Item # 13514     
  REQUESTED ACTION: Increase the design by $57,000 to $157,000 in the 

Highway Construction Program.  Funds are avail-
able from the FY 2014 Bridge Inspection and Re-
pairs, Deck Replacement and Scour Fund  
#71414.  Contingent upon MAG Regional Council 
approval on May 28, 2014. 

    

  NEW PROGRAM AMOUNT:   $ 157,000 

*ITEM 7r. BOARD DISTRICT: 4 Page  234 

  ROUTE NO: SR 87 @  MP 226.0     

  COUNTY: Gila     

  DISTRICT: Prescott     

  SCHEDULE: FY 2014     

  SECTION: Slate Creek     

  TYPE OF WORK: Construct Truck Escape Ramp     

  ADVERTISEMENT DATE: June 24, 2014     

  PROGRAM AMOUNT: $ 5,900,000     

  PROJECT MANAGER: Ron Foluch     

  PROJECT: H820701C,  Item # 27514     

  REQUESTED ACTION: Increase the construction project by $2,300,000 
to $8,200,000 in the Highway Construction Pro-
gram.  Funds are available from the FY 2014 
Statewide Contingency Fund  #72314. 

    

  NEW PROGRAM AMOUNT:   $ 8,200,000 
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*ITEM 7s. BOARD DISTRICT: 3 Page  236 

  ROUTE NO: SR 90 @  MP 321.5     

  COUNTY: Cochise     

  DISTRICT: Safford     

  SCHEDULE: FY 2014     

  SECTION: SR 92 - Giulio Cesare Avenue     

  TYPE OF WORK: Construct Lighting and Multi-Use Path     

  ADVERTISEMENT DATE: May 20, 2014     

  PROGRAM AMOUNT: $ 1,600,000     

  PROJECT MANAGER: Ron Foluch     

  PROJECT: H849701C,  Item # 16914     

  JPA: 14-414 I with the City of Sierra Vista     

  REQUESTED ACTION: Increase the construction project by $137,000 to 
$1,737,000 in the Highway Construction Program.  
Funds are available from the following sources: 

  

  FY 2014 Local HSIP $ 87,000   

  FY 2014 Statewide Contingency Fund  #72314 50,000   

  NEW PROGRAM AMOUNT:   $ 1,737,000 

*ITEM 7t. BOARD DISTRICT: 2 Page  238 

  COUNTY: Pima     

  DISTRICT: Tucson     

  SCHEDULE: FY 2014     

  SECTION: Scoping Pool     

  TYPE OF WORK: Scoping for PAG     

  PROGRAM AMOUNT: $ 200,000     

  PROJECT MANAGER: Robin Raine     

  PROJECT: Item # 16014     

  REQUESTED ACTION: Delete scoping item for $200,000 from the 
Highway Construction Program.  Transfer 
funds to the PAG 2.6% Fund. 

    

  NEW PROGRAM AMOUNT:   $ 00 
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*ITEM 7u. BOARD DISTRICT: 2 Page  239 

  ROUTE NO: I-19 @  MP 59.0     

  COUNTY: Pima     

  DISTRICT: Tucson     

  SCHEDULE: FY 2014     

  SECTION: San Xavier Rd at Santa Cruz River     

  TYPE OF WORK: Pedestrian Bridge     

  ADVERTISEMENT DATE: June 30, 2014     

  PROGRAM AMOUNT: $ 2,820,000     

  PROJECT MANAGER: Robin Raine     

  PROJECT: H771401C,  Item # 21514     

  REQUESTED ACTION: Increase the construction project by $650,000 to 
$3,470,000 in the Highway Construction Program.  
Funds are available from the following sources: 

  

  FY 2014 Transportation Alternatives – Projects of Opportunity Local TA Projects 
#71614 

$ 313,000   

  FY 2014 PAG 2.6% Funds  $ 337,000   

  NEW PROGRAM AMOUNT:   $ 3,470,000 

*ITEM 7v. BOARD DISTRICT: 6 Page  241 

  ROUTE NO: US 93 @  MP 116.3     

  COUNTY: Mohave     

  DISTRICT: Kingman     

  SCHEDULE: FY 2014     

  SECTION: Carrow - Stephens     

  TYPE OF WORK: Design Four Lane Divided Highway     

  PROGRAM AMOUNT: $ 2,289,000     

  PROJECT MANAGER: Larry Doescher     

  PROJECT: H823291D,  Item # 19612     

  REQUESTED ACTION: Increase the design project  by $530,000 to 
$2,819,000 in the Highway Construction Pro-
gram.  Funds are available from the FY2014 
Construction Preparation: Technical Engineer-
ing Group Fund  #70014. 

    

  NEW PROGRAM AMOUNT:   $ 2,819,000 
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 *ITEM 7w. BOARD DISTRICT: 6 Page  243 

  ROUTE NO: I-40 @   MP 102.0     
  COUNTY: Yavapai     
  DISTRICT: Kingman     
  SCHEDULE: FY 2014     
  SECTION: Cross Mt - Jolly Rd     
  TYPE OF WORK: Upgrade Existing Rockfall Protection     
  ADVERTISEMENT DATE: June 20, 2014     
  PROGRAM AMOUNT: $ 1,000,000     
  PROJECT MANAGER: Rashid Haque     
  PROJECT: H860901C, Item # 16313     
  REQUESTED ACTION: Increase construction project by $1,500,000 to 

$2,500,000 in the Highway Construction Pro-
gram.  Funds are available from the FY 2014 
Statewide Contingency Fund  #72314. 

    

  NEW PROGRAM AMOUNT:   $ 2,500,000 

*ITEM 7x. BOARD DISTRICT: 6 Page  245 

  ROUTE NO: SR 89 @ MP 327.0     
  COUNTY: Yavapai     
  DISTRICT: Prescott     
  SCHEDULE: FY 2014     
  SECTION: At Road 1 North in Chino Valley     
  TYPE OF WORK: Design Traffic Signal     
  PROGRAM AMOUNT: $ 134,000     
  PROJECT MANAGER: Stephanie Wilhardt - Smith     
  PROJECT: HX24701D,  Item # 25113     
  REQUESTED ACTION: Increase the design project by $220,000 to 

$354,000 in the Highway Construction Program.  
Funds are available from the FY 2014 Traffic Signal 
Fund  #71214. 

  

  NEW PROGRAM AMOUNT:   $ 354,000 

*ITEM 7y. BOARD DISTRICT: 6 Page  247 

  ROUTE NO: US 89 @  MP 510.0     
  COUNTY: Coconino     
  DISTRICT: Flagstaff     
  SCHEDULE: FY 2014     
  SECTION: Gray Spot Wash - North Red Hill     
  TYPE OF WORK: Pavement Preservation     
  ADVERTISEMENT DATE: May 19, 2014     
  PROGRAM AMOUNT: $ 6,500,000     
  PROJECT MANAGER: Haldun Guvenen     
  PROJECT: H786601C, Item # 13812     
  REQUESTED ACTION: Increase the pavement preservation project by 

$730,000 to $7,230,000 in the Highway Con-
struction Program.  Funds are available from 
the following sources: 

    

  FY 2014 Minor and Preventative Pavement Preservation Fund  #74814 $ 700,000   
  FY 2014 Environmental Support Services  #77714 $ 30,000   

  NEW PROGRAM AMOUNT:   $ 7,230,000 
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 *ITEM 7z. BOARD DISTRICT: 5 Page  249 

  ROUTE NO: SR 89A @ MP 385.1     
  COUNTY: Coconino     
  DISTRICT: Flagstaff     
  SCHEDULE: FY 2014     
  SECTION: Oak Creek Canyon     
  TYPE OF WORK: Construct Bank Protection     
  ADVERTISEMENT DATE: February 13, 2015     
  PROGRAM AMOUNT: $ 375,000     
  PROJECT MANAGER: George Wallace     
  PROJECT: H741801C, Item # 16414     
  REQUESTED ACTION: Defer the project from FY 2014 to FY 2015 in the 

Highway Construction Program.  Transfer funds to the 
FY 2014 Statewide Contingency Fund  #72314.  Funds 
will be reprogrammed in FY 2015. 

  

  NEW PROGRAM AMOUNT:   $ 375,000 

*ITEM 7aa. BOARD DISTRICT: 5 Page  251 

  ROUTE NO: US 89A @ MP 538.0     

  COUNTY: Coconino     

  DISTRICT: Flagstaff     

  SCHEDULE: FY 2014     

  SECTION: Colorado River - House Rock (Phase II)     

  TYPE OF WORK: Design Pipes and Culvert Extensions     

  PROGRAM AMOUNT: $ 133,000     

  PROJECT MANAGER: George Wallace     

  PROJECT: H777501D     

  REQUESTED ACTION: Increase the design project by $325,000 to $458,000 in 
the Highway Construction Program.   Funds are available 
from the FY 2014 Construction Preparation: Technical 
Engineering Group Fund  #70014. 

  

  NEW PROGRAM AMOUNT:   $ 458,000 

*ITEM 7 ab. BOARD DISTRICT: 2 Page  253 

  ROUTE NO: SR 86 @  MP 115.8     

  COUNTY: Pima     

  DISTRICT: Tucson     

  SCHEDULE: FY 2014     

  SECTION: Town of Sells - Fresnal     

  TYPE OF WORK: Preliminary Engineering for 4 Lane Widening     

  PROGRAM AMOUNT: $ 1,070,000     

  PROJECT MANAGER: David Brauer     

  PROJECT: H834801D,  Item # 19714     

  REQUESTED ACTION: Increase the design by $416,000 to $1,486,000 in the 
Highway Construction Program.  Funds are available 

from the FY 2014 Construction Preparation: Technical 
Engineering Group Fund  #70014. 

  

  NEW PROGRAM AMOUNT:   $ 1,486,000 
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*ITEM 7ac. BOARD DISTRICT: 2 Page  255 

  ROUTE NO: SR 86 @  MP 115.8     

  COUNTY: Pima     

  DISTRICT: Tucson     

  SCHEDULE: FY 2015     

  SECTION: Town of Sells – Fresnal     

  TYPE OF WORK: Widen Shoulders and Culvert Extensions     

  ADVERTISEMENT DATE: June 5, 2014     

  PROGRAM AMOUNT: $ 8,700,000     

  PROJECT MANAGER: David Brauer     

  PROJECT: H834801C,  Item # 14215     

  REQUESTED ACTION: Advance the construction project from FY 2015 
to FY 2014 in the Highway Construction Pro-
gram.  Funds will be replaced by the FY 2014 
Statewide Contingency Fund  #72314. 

    

  NEW PROGRAM AMOUNT:   $ 8,700,000 

*ITEM 7ad. BOARD DISTRICT: 2 Page  257 

  ROUTE NO: SR 86 @  MP 159.5     

  COUNTY: Pima     

  DISTRICT: Tucson     

  SCHEDULE: FY 2014     

  SECTION: Valencia Road - Kinney Road     

  TYPE OF WORK: Construct Four Lane Roadway     

  ADVERTISEMENT DATE: September  5, 2014     

  PROGRAM AMOUNT: $ 45,460,000     

  PROJECT MANAGER: David Brauer     

  PROJECT: H680601C, Item # 11508     

  REQUESTED ACTION: Defer the construction project from FY 2014 to FY 
2015 in the Highway Construction Program.  Increase 
of funds are available from the following sources 
listed below.   This will be updated in the FY 15-19 
Five Year Program. 

  

  Transfer to the FY 2014 Statewide Contingency Fund  #72314 $ -43,460,000   

  Replace with the FY 2015 Statewide Contingency Fund  #72315 $ 43,460,000   

  Retaining  PAG 2.6% Funds  Program Item 11508 $ 2,000,000   

  Adding PAG Local STP Funds  (TIP Amendment #9) $ 2,200,000   

  NEW PROGRAM AMOUNT:   $ 47,660,000 
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*ITEM 7ae. BOARD DISTRICT: Statewide Page  259 

  COUNTY: Statewide     

  DISTRICT: Flagstaff     

  SCHEDULE: FY 2014     

  SECTION: I-17 and I-40, Inlaid Pavement Markers Segment I   

  TYPE OF WORK: Inlaid Pavement Markings     

  ADVERTISEMENT DATE: June 30, 2014     

  PROGRAM AMOUNT: $ 3,900,000     

  PROJECT MANAGER: Victor Roldan     

  PROJECT: H850901C, Item # 19114     

  REQUESTED ACTION: Decrease the construction project by $2,650,000 
to $1,250,000 in the Highway Construction Pro-
gram.  Transfer funds to the FY 2014 Statewide 
Contingency Fund  #72314. 

    

  NEW PROGRAM AMOUNT:   $ 1,250,000 

*ITEM 7af. BOARD DISTRICT: 6 Page  261 

  ROUTE NO: SR 89 @ MP 345.1     

  COUNTY: Yavapai     

  DISTRICT: Kingman     

  SCHEDULE: FY 2014     

  SECTION: Hell Canyon Bridge  #483     

  TYPE OF WORK: Design Bridge Replacement     

  PROGRAM AMOUNT: $ 1,100,000     

  PROJECT MANAGER: David Benton     

  PROJECT: H851401D, Item # 27812     

  REQUESTED ACTION: Increase the design project by $619,000 to $1,719,000 in 
the Highway Construction Program.  Funds are available 
from the FY 2014 Bridge Replacement and Rehabilita-
tion Fund  #76214. 

  

  NEW PROGRAM AMOUNT:   $ 1,719,000 
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*ITEM 7ah. BOARD DISTRICT: 5 Page  265 

  ROUTE NO: I-40 @  MP 204.0     

  COUNTY: Coconino     

  DISTRICT: Flagstaff     

  SCHEDULE: FY 2015     

  SECTION: Walnut Canyon - Twin Arrows     

  TYPE OF WORK: Pavement Reconstruction     

  ADVERTISEMENT DATE: June 2, 2014         

  PROGRAM AMOUNT: $ 13,225,000     

  PROJECT MANAGER: Chris Puleo     

  PROJECT: H812501C,  Item # 14314     

  REQUESTED ACTION: Advance the construction project from FY 2015 
to FY 2014 in the Highway Construction Pro-
gram.   Increase the construction project by 
$2,550,000 to $15,775,000.  Funding is availa-
ble from the following sources: 

    

  Transfer to FY 2015 Statewide Contingency Fund  #72315 $ -13,225,000   

  Replace with FY 2014 Statewide Contingency Fund  #72314 $ 15,775,000   

  NEW PROGRAM AMOUNT:   $ 15,775,000 

*ITEM 7ag. BOARD DISTRICT: 4 Page  263 

  ROUTE NO: US 70 @  MP 329.8     

  COUNTY: Graham     

  DISTRICT: Safford     

  SCHEDULE: FY 2014     

  SECTION: Pedestrian Bridge Extension, Town of Pima     

  TYPE OF WORK: Design Pedestrian Bridge and Pathway     

  PROGRAM AMOUNT: $ 189,000     

  PROJECT MANAGER: Bob Pertrillo     

  PROJECT: H839702     

  JPA: 11-188 with the Town of Pima (Maintenance)     

  REQUESTED ACTION: Increase the design project by $167,000 to $356,000 in 
the Highway Construction Program.  Funds are availa-
ble from the FY 2014 Transportation Alternatives, Pro-
jects of Opportunity Local TA Projects  #71614.   
Change project name to "Tripp Canyon - 300 West." 

  

  NEW PROGRAM AMOUNT:   $ 356,000 
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New Projects 
 

 
 
 

*ITEM 7ai. BOARD DISTRICT: 5 Page  267 

  ROUTE NO: I-40 @  MP 204.0     

  COUNTY: Coconino     

  DISTRICT: Flagstaff     

  SCHEDULE: New Project Request     

  SECTION: Walnut Canyon – Twin Arrows   

  TYPE OF WORK: Study Pavement Markings     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Victor Roldan     

  PROJECT: M514901X      

  REQUESTED ACTION: Establish a new study for $130,000 in the Highway Con-
struction Program.  Funds are available from the FY 2014 
Statewide Contingency Fund  #72314. 

  

  NEW PROGRAM AMOUNT:   $ 130,000 

*ITEM 7aj. BOARD DISTRICT: 5 Page  269 

  ROUTE NO: US 89 @ MP 525.0     
  COUNTY: Coconino     
  DISTRICT: Flagstaff     
  SCHEDULE: New Project Request     
  SECTION: Jct. US 89A - Big Cut     
  TYPE OF WORK: Design Pipe Drop Off Mitigation     
  PROGRAM AMOUNT: New Project     
  PROJECT MANAGER: George Wallace     
  PROJECT: 01D     
  REQUESTED ACTION: Establish a new design project for $125,000 in 

the Highway Construction Program.   Funds are 
available from the FY 2014 Construction Prepa-
ration; Technical Engineering Group Fund  
#70014. 

    

  NEW PROGRAM AMOUNT:   $ 125,000 
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*ITEM 7ak. BOARD DISTRICT: 1 Page  271 

  ROUTE NO: I-10 @ MP 133.0     

  COUNTY: Maricopa     

  DISTRICT: Phoenix Construction     

  SCHEDULE: New Project Request     

  SECTION: SR 101L / I-10 Ramp #2201 and Ramp SE #2202   

  TYPE OF WORK: Design Deck Rehabilitation     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: David Benton     

  PROJECT: H873001D     

  REQUESTED ACTION: Establish a new design project for $250,000 in 
the Highway Construction Program.  Funds are 
available from the FY 2014 Bridge Inspection 
and Repairs, Deck Replacement and Scour Fund  
#71414. Contingent upon MAG Regional Council 
approval on May 28, 2014. 

    

  NEW PROGRAM AMOUNT:   $ 250,000 

*ITEM 7al. BOARD DISTRICT: 1 Page  273 

  ROUTE NO: I-17 @  MP 197.0     

  COUNTY: Maricopa     

  DISTRICT: Phoenix Construction     

  SCHEDULE: New Project Request     

  SECTION: 19th Ave TI Overpass  Str #717     

  TYPE OF WORK: Design Bridge Rehabilitation     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: David Benton     

  PROJECT: H873101D     

  REQUESTED ACTION: Establish a new design project for $250,000 in 
the Highway Construction Program.   Funds are 
available from the FY 2014 Bridge Inspection 
and Repairs, Deck Replacement, and Scour 
Fund  #76214.  Contingent upon MAG Regional 
Council approval on May 28, 2014. 

    

  NEW PROGRAM AMOUNT:   $ 270,000 
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 *ITEM 7am. BOARD DISTRICT: 1 Page  275 

  ROUTE NO: I-10 @  MP 151.0     
  COUNTY: Maricopa     
  DISTRICT: Phoenix Construction     
  SCHEDULE: New Project     
  SECTION: University Drive TI Underpass Str #2004     
  TYPE OF WORK: Design Bridge Rehabilitation     
  PROGRAM AMOUNT: New Project Request     
  PROJECT MANAGER: David Benton     
  PROJECT: H872901C     
  REQUESTED ACTION: Establish a new design project for $250,000 in the High-

way Construction Program.  Funds are available from 
the FY 2014 Bridge Replacement and Rehabilitation 
Fund  #76214.  Contingent upon MAG Regional Council 
approval on May 28, 2014. 

  

  NEW PROGRAM AMOUNT:   $ 250,000 

*ITEM 7an. BOARD DISTRICT: 1 Page 277  
  ROUTE NO: I-17 @ MP 199.0     

  COUNTY: Maricopa     
  DISTRICT: Phoenix Construction     
  SCHEDULE: New Project     
  SECTION: Jefferson St. Underpass Str #554     
  TYPE OF WORK: Design Bridge Rehabilitation     
  PROGRAM AMOUNT: New Project Request     
  PROJECT MANAGER: David Benton     
  PROJECT: H873201D     
  REQUESTED ACTION: Establish a new design project for $269,000 in the High-

way Construction Program.  Funds are available from 
the FY 2014 Bridge Replacement and Rehabilitation 
Fund  #76214.  Contingent upon MAG Regional Council 
approval on May 28, 2014. 

  

  NEW PROGRAM AMOUNT:   $ 269,000 

*ITEM 7ao. BOARD DISTRICT: 1 Page  279 

  ROUTE NO: SR 101L @  MP  1.0     
  COUNTY: Maricopa     

  DISTRICT: Phoenix Construction     

  SCHEDULE: New Project Request     
  SECTION: Marlboro Avenue     
  TYPE OF WORK: Utility Relocation     
  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Vicki Bever     
  PROJECT: 01U     
  REQUESTED ACTION: Establish a new utility project for $50,000 in the Highway 

Construction Program.  Funds are available from the FY 
2014 Utility Location Services and Utility Relocation 
Fund  #70814.  Contingent upon MAG Regional Council 
approval on May 28, 2014. 

  

  NEW PROGRAM AMOUNT:   $  50,000 
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*ITEM 7ap. BOARD DISTRICT: 1 Page  281 

  ROUTE NO: US 60 @ MP 137.88     

  COUNTY: Maricopa     

  DISTRICT: Phoenix Construction     

  SCHEDULE: New Project Request     

  SECTION: Bethany Home - 163rd Avenue   

  TYPE OF WORK: Study for Preemption     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Karim Rashid     

  PROJECT: HX26001L     

  REQUESTED ACTION: Establish a new study for $75,000 in the Highway 
Construction Program.  Funds are available from 
the FY 2014 Railway Highway Crossing Fund  
#72614.  Contingent upon MAG Regional Council 
approval on May 28, 2014. 

    

  NEW PROGRAM AMOUNT:   $  75,000 

*ITEM 7aq. BOARD DISTRICT: Statewide Page  283 

  COUNTY: Statewide     

  DISTRICT: Phoenix Construction     

  SCHEDULE: New Project Request     

  SECTION: Phoenix Region, Various Locations     

  TYPE OF WORK: Lightpole Inventory and Design     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Ahmadshah Shir     

  PROJECT: HX25701D     

  REQUESTED ACTION: Establish a new inventory and design project for $297,000 
in the Highway Construction Program.  Funds are availa-
ble the following sources listed below.  Contingent upon 
MAG Regional Council approval on May 28, 2014. 

  

  FY 2014 Traffic Signals Fund  #71214 $ 197,000   

  FY 2014 Construction Preparation: Technical Engineering Group  #70014 $ 100,000   

  NEW PROGRAM AMOUNT:   $ 297,000 
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*ITEM 7ar. BOARD DISTRICT: 1 Page  285 

  ROUTE NO: SR 202L @  MP  9.0     

  COUNTY: Maricopa     

  DISTRICT: Phoenix Construction     

  SCHEDULE: New Project Request     

  SECTION: Underneath SR 202L @ 202L/101L TI (Rio Salado)   

  TYPE OF WORK: Construct Shared Use Path     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Amy Ritz     

  PROJECT: H847401C     

  JPA: 13-3938 with the City of Tempe     

  REQUESTED ACTION: Establish a new construction project for 2,961,000 in 
the Highway Construction Program.  Funds are availa-
ble from the following sources listed below.  Identified 
in the MAG TIP as TMP 12-104C2 and TMP 12-104D.  
Contingent upon MAG Regional Council approval on 
May 28, 2014. 

  

  MAG Transportation Alternative Fund $2,075,000   

  FY 2014 Transportation Alternatives, Projects of Opportunity Local TA Projects  #71614 $ 761,000   

  JPA 13-3938 I with the City of Tempe $ 125,000   

  NEW PROGRAM AMOUNT:   $ 2,961,000 

*ITEM 7as. BOARD DISTRICT: 1 Page  287 

  ROUTE NO: SR 85 @ MP 121.52     

  COUNTY: Maricopa     

  DISTRICT: Yuma     

  SCHEDULE: New Project Request     

  SECTION: Gila Bend Airport - MP 130.42     

  TYPE OF WORK: Design Pavement Preservation     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Kevin Robertson     

  PROJECT: H873801D     

  REQUESTED ACTION: Establish a new design project for $106,000 in the High-
way Construction Program.  Funds are available from 
the FY 2014 Minor and Preventative Pavement Preser-
vation Fund  #74814. Contingent upon MAG Regional 
Council approval on May 28, 2014. 

  

  NEW PROGRAM AMOUNT:   $ 106,000 
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 *ITEM 7at. BOARD DISTRICT: 6 Page  289 

  ROUTE NO: I-10 @  MP  80.0     
  COUNTY: Yuma     
  DISTRICT: Phoenix Construction     
  SCHEDULE: New Project Request     
  SECTION: Salome Road – SR 85     
  TYPE OF WORK: Pavement Preservation (Crack Sealing)     
  ADVERTISEMENT DATE: June 1, 2014     
  PROGRAM AMOUNT: New Project     
  PROJECT MANAGER: Kevin Robertson     
  PROJECT: H863801C     
  REQUESTED ACTION: Establish a new pavement preservation project for 

$1,370,000 in the Highway Construction Program.  Funds 
are available from the FY 2014 Minor and Preventative 
Pavement Preservation Program  #74814.  Contingent 
upon MAG Regional Council approval on May 28, 2014 

  

  NEW PROGRAM AMOUNT:   $ 1,370,000 

*ITEM 7au. BOARD DISTRICT: 6 Page  291 

  ROUTE NO: SR 195 @  MP 9.6     
  COUNTY: Yuma     
  DISTRICT: Yuma     
  SCHEDULE: New Project Request     
  SECTION: Yuma District Fog Seal Project     
  TYPE OF WORK: Design Pavement Preservation     
  PROGRAM AMOUNT: New Project     
  PROJECT MANAGER: Kevin Robertson     
  PROJECT: H874701D     
  REQUESTED ACTION: Establish a new design project for $64,000 in the High-

way Construction Program.  Funds  are available from 
the FY 2014 Minor and Preventative Pavement 
Preservation Fund  #73814. 

  

  NEW PROGRAM AMOUNT:   $  64,000 

*ITEM 7av. BOARD DISTRICT: 4 Page  293 

  ROUTE NO: SR 266 @  MP 113.76     

  COUNTY: Graham     

  DISTRICT: Safford     

  SCHEDULE: New Project Request     

  SECTION: Jct. US 191 - Bonita     

  TYPE OF WORK: Pavement Preservation (Chip Seal)     

  ADVERTISEMENT DATE: June 1, 2014     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Kevin Robertson     

  PROJECT: H875901C     

  REQUESTED ACTION: Establish a new pavement preservation project for 
$750,000 in the Highway Construction Program.   
Funds are available from the FY 2014 Minor and Pre-
ventative Pavement Preservation Fund  #74814. 

  

  NEW PROGRAM AMOUNT:   $ 750,000 
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*ITEM 7aw. BOARD DISTRICT: 1 Page  295 

  COUNTY: Maricopa     

  DISTRICT: Phoenix Construction     

  SCHEDULE: New Project Request     

  SECTION: Ocotillo Rd (Arizona Ave - McQueen Rd), City of Chandler   

  TYPE OF WORK: Roadway Widening     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Kaveh Behbahani     

  PROJECT: SS91701C     

  REQUESTED ACTION: Establish a new construction project for $7,108,000 in the 
Highway Construction Program.  Funds are available from 
the following souces listed below.  Identified in the MAG 
TIP as CHN-14-102CZ.  Contingent upon MAG Regional 
Council approval on May 28, 2014. 

  

  FY 2014 Statewide Contingency Fund  #72314 $ 2,251,000   

  Local  Fund - Chandler $ 4,857,000   

  NEW PROGRAM AMOUNT:   $ 7,108,000 

*ITEM 7ax. BOARD DISTRICT: 1 Page  297 

  COUNTY: Maricopa     

  DISTRICT: Phoenix Construction     

  SCHEDULE: New Project Request     

  SECTION: Alma School Rd and Chandler Blvd Intersection / 
City of Chandler 

  

  TYPE OF WORK: Right of Way Acquisition     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Kaveh Behbahani     

  PROJECT: SS91401R     

  REQUESTED ACTION: Establish a new right of way project for $1,851,000 in the 
Highway Construction Program.  Funds are available 
from the following sources listed below.  Identified in 
the MAG TIP as CHN 110-08RWZ2.  Contingent upon 
MAG Regional Council approval on May 28, 2014. 

  

  FY 2014 Statewide Contingency Fund  #72314 $ 1,185,000   

  Local  Fund - Chandler $ 666,000   

  NEW PROGRAM AMOUNT:   $ 1,851,000 
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*ITEM 7ay. BOARD DISTRICT: 1 Page  299 

  COUNTY: Maricopa     
  DISTRICT: Phoenix Construction     
  SCHEDULE: New Project Request     
  SECTION: Dunlap and 35th Ave.     
  TYPE OF WORK: Street Lights and Roadway Widening     
  PROGRAM AMOUNT: New Project     
  PROJECT MANAGER: Kaveh Behbahani     
  PROJECT: SH53001C     
  REQUESTED ACTION: Establish a new construction project for $980,000 in the 

Highway Construction Program.  Funds are available 
from the following sources listed below.   Identified in 
the MAG TIP as PHX 12-113C.  Contingent upon MAG 

Regional Council approval on May 28, 2014. 

  

  FY 2014 Statewide Contingency Fund  #72314 $ 522,000   
  Local  Fund – Phoenix $ 388,000   
  MAG HSIP Fund $ 70,000   

  NEW PROGRAM AMOUNT:   $ 980,000 

*ITEM 7az. BOARD DISTRICT: 4 Page  301 

  ROUTE NO: SR 88     
  COUNTY: Pinal     
  DISTRICT: Globe     
  SCHEDULE: New Project Request     
  SECTION: Lost Dutchman State Park     
  TYPE OF WORK: Pavement     
  ADVERTISEMENT DATE: N/A     
  PROGRAM AMOUNT: New Project     
  PROJECT MANAGER: Evelyn Ma     
  PROJECT: M514001C     
  JPA: 14-4097 I with the Arizona State Parks     
  REQUESTED ACTION: Establish a new paving project for $360,000 in the High-

way Construction Program.  Funds are available from 
the FY 2014 State Parks Program #78414. 

  

  NEW PROGRAM AMOUNT:   $ 360,000 

*ITEM 7ba. BOARD DISTRICT: 5 Page  302 

  ROUTE NO: SR 87     
  COUNTY: Navajo     
  DISTRICT: Holbrook     
  SCHEDULE: New Project Request     
  SECTION: Homolovi State Park     
  TYPE OF WORK: Pavement Preservation (Crack Seal)     
  PROGRAM AMOUNT: New Project     
  PROJECT MANAGER: Evelyn Ma     
  PROJECT: H717901C     
  JPA: 14-4134 I with Arizona State Parks     
  REQUESTED ACTION: Establish a new paving project for  $200,000 in the 

Highway Construction Program.   Funds are available 
from the FY 2014 State Parks Program  #78414. 

  

  NEW PROGRAM AMOUNT:   $ 200,000 
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 *ITEM 7bb. BOARD DISTRICT: 5 Page  303 

  COUNTY: Coconino     
  DISTRICT: Flagstaff     
  SCHEDULE: New Project Request     
  SECTION: Leupp Rd, Townsend / Winona Rd - Navajo Reservation   
  TYPE OF WORK: Construct Safety Improvements     
  ADVERTISEMENT DATE: June 2, 2014     
  PROGRAM AMOUNT: New Project     
  PROJECT MANAGER: Ron Foluch     
  PROJECT: SH52801C     
  JPA: 11-160 I with the County of Coconino     
  REQUESTED ACTION: Establish a new construction project for $833,000 in 

the Highway Construction Program.  Funds are avail-
able from the following sources: 

  

  FY 2014 Statewide Contingency Fund  #72314 $ 829,000   
  JPA 11-160 I with Coconino County $ 4,000   

  NEW PROGRAM AMOUNT:   $ 833,000 

*ITEM 7bc. BOARD DISTRICT: 4 Page  305 

  ROUTE NO: SR 79 @  MP 134.0     
  COUNTY: Pinal     
  DISTRICT: Tucson     
  SCHEDULE: New Project Request     
  SECTION: At Diversion Dam Road     
  TYPE OF WORK: Traffic Signal     
  ADVERTISEMENT DATE: June 30, 2014     
  PROGRAM AMOUNT: New Project     
  PROJECT MANAGER: Andrew Stastny     
  PROJECT: HX24301C     
  JPA: 12-151 I with the Town of Florence     
  REQUESTED ACTION: Establish a new traffic signal project for $270,000 in 

the Highway Construction Program.  Funds are availa-
ble from the following sources: 

  

  FY 2014 Traffic Signal Fund  #71214 $ 180,000   
  JPA 12-151 I with the Town of Florence $90,000   

  NEW PROGRAM AMOUNT:   $ 270,000 

*ITEM 7bd. BOARD DISTRICT: 3 Page 307  
  COUNTY: Greenlee     
  DISTRICT: Safford     
  SCHEDULE: New Project Request     
  SECTION: Greenlee County Bridges     
  TYPE OF WORK: Bridge Load Bearing Inspection     
  PROGRAM AMOUNT: New Project     
  PROJECT MANAGER: Steve Wilson     
  PROJECT: SB45103D     
  JPA: 13-114 with Greenlee County     
  REQUESTED ACTION: Establish a new design project for $540,000 in the 

Highway Construction Program.  Funds are available 
from the following sources: 

  

  FY 2014 Bridge Replacement and Rehabilitation Fund  #76214 $ 510,000   
  JPA 13-114 with Greenlee County $30,000   

  NEW PROGRAM AMOUNT:   $ 540,000 
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*ITEM 7be. BOARD DISTRICT: 6 Page  309 

  COUNTY: Yavapai     

  DISTRICT: Prescott     

  SCHEDULE: New Project Request     

  SECTION: Lakeshore Drive - SR 89A, Prescott Valley     

  TYPE OF WORK: Design the Multi-use Path     

  ADVERTISEMENT DATE: June 30, 2014     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Gregory Johnson     
  JPA: 11-031 with the Town of Prescott Valley     

  PROJECT: SL68001D     

  REQUESTED ACTION: Establish a new design prjoect for $1,657,000 in the 
Highway Construction Program.   Funds are availa-
ble from the following sources listed below.  Identi-
fied in the Local TIP as CY-PRV 12-03. 

  

  FY 2014 Transportation Alternatives, Projects of Opportunity Local TA Projects  #71614 $ 1,562,000   

  JPA 11-031 with the Town of Prescott Valley $ 95,000   

  NEW PROGRAM AMOUNT:   $ 1,657,000 

*ITEM 7bf. BOARD DISTRICT: 6 Page  311 

  COUNTY: Yuma     

  DISTRICT: Yuma     

  SCHEDULE: New Project Request     

  SECTION: US 95 - County 17th St.  Somerton     

  TYPE OF WORK: Roadway and Sidewalk Enhancement     

  ADVERTISEMENT DATE: June 30, 2014     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Gregory Johnson     

  PROJECT: SL68601C     

  JPA: 10-172 with the City of Somerton     

  REQUESTED ACTION: Establish a new construction project for $685,000 in the 
Highway Construction Program.   Pending approval by 
Locals to use Local HSIP on the project.  Funds are 
available from the following sources: 

  

  FY 2014 Transportation Alternatives, Projects of Opportunity Local TA Projects  #71614 $ 418,000   

  FY 2014 Yuma Metropolitan Planning Organization (YMPO) Loan $242,000   

  Local Match, JPA 10-172 with City of Somerton $25,000   

  NEW PROGRAM AMOUNT:   $ 685,000 
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*ITEM 7bg. BOARD DISTRICT: 1 Page  313 

  ROUTE NO: SR 87 @ MP 177.8     

  COUNTY: Maricopa     

  DISTRICT: Phoenix Construction     

  SCHEDULE: New Project Request     

  SECTION: At McDowell Road     

  TYPE OF WORK: Signal Improvement     

  ADVERTISEMENT DATE: June 2, 2014     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Tammy Mivshek     

  PROJECT: HX24401C     

  REQUESTED ACTION: Establish a new construction project for $425,000 in 
the Highway Construction Program.  Contingent upon 
MAG Regional Council approval on May 28, 2014.  
Funds are available from the following sources: 

  

  FY 2014 Traffic Signals Fund  #71214 $ 417,000   

  FY 2014 Statewide Contingency Fund  #72314 $ 8,000   

  NEW PROGRAM AMOUNT:   $ 425,000 

*ITEM 7bh. BOARD DISTRICT: 5 Page  315 

  ROUTE NO: US 89 @  MP 526.0     

  COUNTY: Coconino     

  DISTRICT: Flagstaff     

  SCHEDULE: New Project  Request     

  SECTION: MP 526 - MP 527, South of Page     

  TYPE OF WORK: Roadway Construction     

  ADVERTISEMENT DATE: N/A     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Michael Andazola     

  PROJECT: H864102C     

  REQUESTED ACTION: Establish a new construction project for 
$25,000,000 in the Highway Construction Pro-
gram.  Funds are available from the FY 2014 
Statewide Contingency Fund  #72314. 

    

  NEW PROGRAM AMOUNT:   $ 25,000,000 
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Airport Project  

 
 

*ITEM 7bi. BOARD DISTRICT: 5 Page  316 

  ROUTE NO: SR 277 @  MP 340.5     
  COUNTY: Navajo     
  DISTRICT: Globe     
  SCHEDULE: New Project Request     
  SECTION: Porter St – Hillcrest Dr     
  TYPE OF WORK: Construct Concrete Box Culverts     
  ADVERTISEMENT DATE: N/A     
  PROGRAM AMOUNT: New Project     
  PROJECT MANAGER: Orlando Jerez     
  PROJECT: H671701C     
  JPA: 04-124 with the Town of Snowflake     
  REQUESTED ACTION: Establish a new construction project for $962,000 in 

the Highway Construction Program.  Funds are avail-
able from the following sources: 

  

  FY 2014 Statewide Contingency Fund  #72314 $ 400,000   
  JPA 04-124 with the Town of Snowflake $ 562,000   

  NEW PROGRAM AMOUNT:   $ 962,000 

*ITEM 7bj. AIRPORT NAME:  Lake Havasu City Page  318 

  SPONSOR: Lake Havasu City 

  AIRPORT CATEGORY: Commercial Service 

  SCHEDULE: FY 2014 – 2018 

  PROJECT #: E2S2X 

  PROGRAM AMOUNT: New Project 

  PROJECT MANAGER: Kenneth Potts 

  PROJECT DESCRIPTION: Replace PAPI units on Runway 14 

  REQUESTED ACTION: Recommend STB approval. 

  FUNDING SOURCES: FAA $0   

    Sponsor            $4,051   

    State         $36,456   

    Total Program         $40,507   
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INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/13/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/24/2014

3. Form Date: 4. Project Manager / Presenter Information:

Thomas Tortice

1615 W Jackson St, 277, 632E

(602) 712-7995

9695 Traffic Group-Const Chrgs5. Form Created By:

Thomas Tortice

PROJECT INFORMATION
6. Project Location / Name:

SR 85 - DYSART (VERRADO WAY - 85) SIGN REHABILITATION

7. Type of Work:

VX1J

8. CPS Id:

PRB Item #: 02

Phoenix

9. District: 10. Route:

10

11. County:

Maricopa

12. Beg MP:

111.5

13. TRACS #:

H775001C

14. Len (mi.):

18.0

15. Fed ID #:

IM-010-A(201)A

PROJECT REQUEST SUMMARY

1221416. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 400  110  510

Click here to view all previous PRB Actions for this project

12214 400

SIGN REHABILITATION

Fund Item #:Amount (in $000):

Comments: Details:

FY:2014-SR 85 TO DYSART 

(VERRADO WAY TO 85)-Sign 

Rehabilitation

78314Amount (in $000): Fund Item #:

Comments:

 110

Details:

FY:2014-SIGN 

REHABILITATION-Sign 

Rehabilitation

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2014

03/03/2014

04/01/2014

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

05/05/2014

06/02/2014

ADDITIONAL DETAILS

N/A

YES

YES

YES

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

Yes

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Increase budget.  

Change project name to SR 85 - DYSART.

26. JUSTIFICATION:

The installation of a new cantilever for an overhead warning sign is being added to advise of a lane drop in the WB direction of 

Interstate 10 at approximately MP 120.70.  In addition, a ground mount warning sign will also be installed in the WB direction of 

Interstate 10 at approximately MP 120.88 advising of a lane drop. This request is to fund this added signing work.

Identified in the MAG TIP as DOT-14-106.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent upon MAG Regional Council 

approval on May 28, 2014.

REQUESTED ACTIONS:

Change in Project Name/Location. 

Update/Establish Schedule. 

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/08/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/16/2014

3. Form Date: 4. Project Manager / Presenter Information:

Vivian Li

205 S 17th Ave, , 605E

(602) 712-8708

9235 Proj Mgmt Grp-Const Chrgs5. Form Created By:

Vivian Li

PROJECT INFORMATION
6. Project Location / Name:

Wickenburg Retaining Wall Retaining Wall

7. Type of Work:

TT1M

8. CPS Id:

PRB Item #: 19

Prescott

9. District: 10. Route:

60

11. County:

Maricopa

12. Beg MP:

109

13. TRACS #:

H869201C

14. Len (mi.):

0.5

15. Fed ID #:

060-A(208)T

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 250  65  315

Click here to view all previous PRB Actions for this project

23114 250

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:2014-WICKENBURG 

RETAINING WALLS-Design / 

Construct Retaining Walls

72314Amount (in $000): Fund Item #:

Comments:

 65

Details:

FY:2014-CONTINGENCY-Pro

gram Cost Adjustments

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2014

05/06/2014

06/06/2014

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Stage III

NO

NO

NO

YES

NO

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

This Retaining Wall project is the excluded portion of work from the project- H7325 VULTURE MINE RD TO LOS ALTOS DR. 

This retaining wall project is ready to Advertised for construction and will require additional funding to construct since it is now 

a stand alone project. This estimate includes ICAP.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Subject to MAG Approval May 28, 2014.

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/13/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/24/2014

3. Form Date: 4. Project Manager / Presenter Information:

Mohammad Zaid

1611 W Jackson St, , EM01

(602) 712-8467

9019 Valley Proj Const Direct5. Form Created By:

Mohammad Zaid

PROJECT INFORMATION
6. Project Location / Name:

SR101L (Agua Fria) - Van Buren St, Phase II Construct Roadway Improvement

7. Type of Work:

WX1K

8. CPS Id:

PRB Item #: 07

Phoenix

9. District: 10. Route:

60

11. County:

Maricopa

12. Beg MP:

148.9

13. TRACS #:

H848201C
(Tracs# not in Adv)

14. Len (mi.):

13

15. Fed ID #:

PROJECT REQUEST SUMMARY

4181416. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 20,500 -20,500  0

Click here to view all previous PRB Actions for this project

41814 20,500

RTP Cashflow

Fund Item #:Amount (in $000):

Comments: Details:

FY:2014-SR 101L, AGUA 

FRIA - VAN BUREN ST, 

PHASE 2-Construct Roadway 

Improvements

49914Amount (in $000): Fund Item #:

Comments:

-20,500

Details:

FY:0-.-.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2014 21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

N/A

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Delete the Project.

26. JUSTIFICATION:

MAG is preparing the US60/Grand Avenue Corridor Optimization Access Management Plan and System Study(COMPASS) 

which will be completed by June, 2014. The COMPASS plan will develop a multi-year improvement plan along with 

implementation schedule and budget for the entire US60 corridor.

Identified in the MAG TIP as DOT-14-155.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent upon MAG Regional Council 

approval on May 28, 2014.

REQUESTED ACTIONS:

Delete Project. 

Request to be in PPAC Agenda for 4/23/2014 . 

Page 205 of 359



ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/13/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/24/2014

3. Form Date: 4. Project Manager / Presenter Information:

Mohammad Zaid

1611 W Jackson St, , EM01

(602) 712-8467

9019 Valley Proj Const Direct5. Form Created By:

Mohammad Zaid

PROJECT INFORMATION
6. Project Location / Name:

Thompson Ranch (Thunderbird TI) ROW Acquisition

7. Type of Work:

NL1L

8. CPS Id:

PRB Item #: 08

Phoenix

9. District: 10. Route:

60

11. County:

Maricopa

12. Beg MP:

143.0

13. TRACS #:

H837401R
(Tracs# not in Adv)

14. Len (mi.):

0.1

15. Fed ID #:

060-B(213)A

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 5,000 -5,000  0

Click here to view all previous PRB Actions for this project

41714 5,000 Fund Item #:Amount (in $000):

Comments: Details:

FY:2014-THOMPSON RANCH 

(THUNDERBIRD) 

TI-Right-Of-Way Acquisition

49914Amount (in $000): Fund Item #:

Comments:

-5,000

Details:

FY:0-.-.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2014 21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2015

ADDITIONAL DETAILS

N/A

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Defer the ROW project from FY14 to FY15.

26. JUSTIFICATION:

Additional time is needed for the Environmental Clearance.    

Identified in the MAG TIP as DOT-14-156.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent upon MAG Regional Council 

approval on May 28, 2014.

REQUESTED ACTIONS:

Change in FY. 

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/13/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/24/2014

3. Form Date: 4. Project Manager / Presenter Information:

Mohammad Zaid

1611 W Jackson St, , EM01

(602) 712-8467

9019 Valley Proj Const Direct5. Form Created By:

Mohammad Zaid

PROJECT INFORMATION
6. Project Location / Name:

Bell Road TI Right of Way Acqisition

7. Type of Work:

UV1L

8. CPS Id:

PRB Item #: 09

Phoenix

9. District: 10. Route:

60

11. County:

Maricopa

12. Beg MP:

144.0

13. TRACS #:

H848501R

14. Len (mi.):

0.5

15. Fed ID #:

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 7,000 -7,000  0

Click here to view all previous PRB Actions for this project

40713 7,000 Fund Item #:Amount (in $000):

Comments: Details:

FY:2014-BELL RD 

TI-Right-of-Way

49914Amount (in $000): Fund Item #:

Comments:

-7,000

Details:

FY:0-.-.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2014 21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2015

ADDITIONAL DETAILS

N/A

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Defer the ROW project from FY14 to FY15

26. JUSTIFICATION:

Additional time is needed for the environmental clearance. 

Identified in the MAG TIP as DOT-13-952.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent upon MAG Regional Council 

approval on May 28, 2014.

REQUESTED ACTIONS:

Change in FY. 

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/13/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/24/2014

3. Form Date: 4. Project Manager / Presenter Information:

Eric Prosnier

1611 W Jackson St, , EM01

(602) 712-8495

9019 Valley Proj Const Direct5. Form Created By:

Eric Prosnier

PROJECT INFORMATION
6. Project Location / Name:

I-10/303L TI, Phase II Design New Freeway

7. Type of Work:

EV1M

8. CPS Id:

PRB Item #: 13

Phoenix

9. District: 10. Route:

303

11. County:

Maricopa

12. Beg MP:

103.2

13. TRACS #:

H857701D

14. Len (mi.):

2.3

15. Fed ID #:

303-A(216)S

PROJECT REQUEST SUMMARY

4581316. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 6,492  1,000  7,492

Click here to view all previous PRB Actions for this project

45813 5,500 Fund Item #:Amount (in $000):

Comments: Details:

FY:2014-I-10 / 303L TI, 

PHASE II-Design New 

Freeway

42213 992 Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

49914Amount (in $000): Fund Item #:

Comments:

 1,000

Details:

FY:0-.-.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2013 21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

N/A

NA

NA

NA

NA

NA

NA

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:

Increase Design budget.
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26. JUSTIFICATION:

A six lane bridge at Van Buren was added to the scope as well as further analysis of the end conditions at the southern limit of 

the project. 

This Design increase will increase the cost of Construction but the amount is not known at this time.

Consultant - $905k

ICAP - $95k  

Identified in the MAG TIP as DOT-13-153.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent upon MAG Regional Council 

approval on May 28, 2014.

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/13/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/24/2014

3. Form Date: 4. Project Manager / Presenter Information:

Amy Ritz

1611 W Jackson St, , EM01

(602) 712-4691

9252 Valley Proj Mgmt Rarf5. Form Created By:

Amy Ritz

PROJECT INFORMATION
6. Project Location / Name:

THOMAS ROAD - CAMELBACK ROAD CONSTRUCT LANDSCAPE

7. Type of Work:

OE1L

8. CPS Id:

PRB Item #: 18

Phoenix

9. District: 10. Route:

303

11. County:

Maricopa

12. Beg MP:

105.0

13. TRACS #:

H850401C

14. Len (mi.):

2.0

15. Fed ID #:

RARF

PROJECT REQUEST SUMMARY

4491316. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 2,400  600  3,000

Click here to view all previous PRB Actions for this project

44913 2,400

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:2014-THOMAS RD - 

CAMELBACK RD-Construct 

Landscape

49914Amount (in $000): Fund Item #:

Comments:

 600

Details:

FY:0-.-.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

       13-3166, 14-402520. JPA #s:

ALL of the JPA(s) been signed? No ADOT will advertise this project? Yes

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2014

05/16/2014

06/16/2014

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Stage IV

YES

NO

NO

NA

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

The original programmed budget was based on a per/mile landscape estimate opposed to an acreage estimate of 

landscaping. ICAP is included in this request.

            

Identified in the MAG TIP as DOT-13-140.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent upon MAG Regional Council 

approval on May 28, 2014.

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/13/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/25/2014

3. Form Date: 4. Project Manager / Presenter Information:

Bharat Kandel

1611 W Jackson St, , EM01

(602) 712-8736

9252 Valley Proj Mgmt Rarf5. Form Created By:

Bharat Kandel

PROJECT INFORMATION
6. Project Location / Name:

US 60 / SR 303L Interim TI Design Interim TI

7. Type of Work:

XE1K

8. CPS Id:

PRB Item #: 20

Phoenix

9. District: 10. Route:

303

11. County:

Maricopa

12. Beg MP:

118

13. TRACS #:

H814501D

14. Len (mi.):

0.1

15. Fed ID #:

303-A(210)S

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 5,484  2,030  7,514

Click here to view all previous PRB Actions for this project

42312 215 Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

42212 3,749

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

42213 125

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

42211 284

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

OTH 288

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

OTH10 770

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:2010-OTHER SOURCE-.

OTH11 69

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:2011-OTHER SOURCE-.

OTH12-16

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:2012-OTHER SOURCE-.

42414Amount (in $000): Fund Item #:

Comments:

 164

Details:

FY:2014-MAG 

REGIONWIDE-Design Change 

Orders

49914Amount (in $000): Fund Item #:

Comments:

 1,866

Details:

FY:0-.-..

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
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I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2014 21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Stage II

NO

NO

NO

NO

NO

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?Yes

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase Design budget.

Change project length to 2 miles.

26. JUSTIFICATION:

As a result of a VA study, funds were expended to develop a Diverging Diamond Interchange(DDI) alternative that proved to 

not be a viable option. This request is to fund the partial cloverleaf design and also to extend the project limit south to MP 116 

in order to incorporate Asphaltic Rubber – Asphaltic Concrete Friction Course (AR-ACFC) that the Department decided to not 

pave in the previous project to minimize scarring.

In addition, Utility Design was never funded for MWD and APS.

Consultant - $1,705k

Utility - $150k

ICAP - $175k  

Identified in the MAG TIP as DOT-14-162.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent upon MAG Regional Council 

approval on May 28, 2014.

REQUESTED ACTIONS:

Change in Scope. 

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/13/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/24/2014

3. Form Date: 4. Project Manager / Presenter Information:

Bharat Kandel

1611 W Jackson St, , EM01

(602) 712-8736

9252 Valley Proj Mgmt Rarf5. Form Created By:

Bharat Kandel

PROJECT INFORMATION
6. Project Location / Name:

US 60 / SR 303L TI CONSTRUCT INTERIM T.I.

7. Type of Work:

XE1K

8. CPS Id:

PRB Item #: 21

Phoenix

9. District: 10. Route:

303

11. County:

Maricopa

12. Beg MP:

118

13. TRACS #:

H814501C

14. Len (mi.):

0.1

15. Fed ID #:

303-A(210)S

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 48,400  7,600  56,000

Click here to view all previous PRB Actions for this project

43914 48,400 Fund Item #:Amount (in $000):

Comments: Details:

FY:2014-US 60 GRAND AVE / 

SR 303L TI, 

INTERIM-Construct Interim TI

49914Amount (in $000): Fund Item #:

Comments:

 7,600

Details:

FY:0-.-.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2014 21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Stage II

NO

NO

NO

NO

NO

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?Yes

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase budget.

Change project length to 2 miles.

26. JUSTIFICATION:

The Stage II estimate incuding below the line items is greater than the current Program amount. The Stage II estimate 

includes the cost of the AR-ACFC that was moved from the previous project onto this project. The additional funding is 

required to cover all of these costs.

Identified in the MAG TIP as DOT-14-152.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent upon MAG Regional Council 

approval on May 28, 2014.

REQUESTED ACTIONS:

Change in Scope. 

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/13/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/24/2014

3. Form Date: 4. Project Manager / Presenter Information:

Bharat Kandel

1611 W Jackson St, , EM01

(602) 712-8736

9252 Valley Proj Mgmt Rarf5. Form Created By:

Bharat Kandel

PROJECT INFORMATION
6. Project Location / Name:

CAMELBACK ROAD - GLENDALE AVENUE CONSTRUCT LANDSCAPE

7. Type of Work:

OB1L

8. CPS Id:

PRB Item #: 22

Phoenix

9. District: 10. Route:

303

11. County:

Maricopa

12. Beg MP:

107.0

13. TRACS #:

H860201C

14. Len (mi.):

2

15. Fed ID #:

303-A(217)

PROJECT REQUEST SUMMARY

4381416. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 2,400  620  3,020

Click here to view all previous PRB Actions for this project

43814 2,400 Fund Item #:Amount (in $000):

Comments: Details:

FY:2015-CAMELBACK RD - 

GLENDALE AVE-Construct 

Landscape

OTH14Amount (in $000): Fund Item #:

Comments:

 120

Details:

FY:0-.-.LOCAL - CITY OF GLENDALE

49914Amount (in $000): Fund Item #:

Comments:

 2,900

Details:

FY:0-.-.RTP Cash Flow

OTH15Amount (in $000): Fund Item #:

Comments:

-2,400

Details:

FY:0-.-.RTP Cashflow

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

      14-000403220. JPA #s:

ALL of the JPA(s) been signed? No ADOT will advertise this project? No

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2015

06/11/2014

07/07/2014

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2014

06/30/2014

ADDITIONAL DETAILS

Stage III

YES

NO

NO

NO

NO

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Advance project from FY15 to FY14.

Increase budget.
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26. JUSTIFICATION:

The original programmed budget was based on a per/mile landscape estimate opposed to an acreage estimate of 

landscaping. Additional funds required based on current cost estimate. The City of Glendale portion is to provide the 

infrastructure that will provide water to the project. The JPA/City funds cover the construction of the required 

Infrastructure/waterline, within the project limits necessary to provide water for Landscaping. This project will be able to 

advertise in FY14. This project will be removed from FY15 during the reprogramming process. The amount requested includes 

ICAP.

Identified in the MAG TIP as DOT-14-151.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent upon MAG Regional Council 

approval on May 28, 2014.

REQUESTED ACTIONS:

Change in FY. 

Update/Establish Schedule. 

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/13/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/24/2014

3. Form Date: 4. Project Manager / Presenter Information:

Bharat Kandel

1611 W Jackson St, , EM01

(602) 712-8736

9252 Valley Proj Mgmt Rarf5. Form Created By:

Bharat Kandel

PROJECT INFORMATION
6. Project Location / Name:

El Mirage Rd T.I. Construct New T.I.

7. Type of Work:

EU1M

8. CPS Id:

PRB Item #: 23

Phoenix

9. District: 10. Route:

303

11. County:

Maricopa

12. Beg MP:

123.1

13. TRACS #:

H857601C

14. Len (mi.):

1

15. Fed ID #:

NH-303-A(215)

T

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 31,000  1,000  32,000

Click here to view all previous PRB Actions for this project

46014 31,000 Fund Item #:Amount (in $000):

Comments: Details:

FY:2014-EL MIRAGE RD 

TI-Construction of Traffic 

Interchange

49914Amount (in $000): Fund Item #:

Comments:

 1,000

Details:

FY:0-.-.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2014

05/09/2014

06/30/2014

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Stage IV

YES

YES

NO

NO

NO

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

Through development of the El Mirage T.I. and reviewing the Design Build project (US60 – Happy Valley Parkway), it has 

become evident that moving some of the work items from the Design Build project into this project results in a better grouping 

of work items as well as construction sequencing and construction phasing. 

Identified in the MAG TIP as DOT-13-172.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent upon MAG Regional Council 

approval on May 28, 2014.

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/13/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/24/2014

3. Form Date: 4. Project Manager / Presenter Information:

Bharat Kandel

1611 W Jackson St, , EM01

(602) 712-8736

9252 Valley Proj Mgmt Rarf5. Form Created By:

Bharat Kandel

PROJECT INFORMATION
6. Project Location / Name:

Van Buren St - MC85 Right of Way

7. Type of Work:

MZ1H

8. CPS Id:

PRB Item #: 24

Phoenix

9. District: 10. Route:

303

11. County:

Maricopa

12. Beg MP:

105

13. TRACS #:

H687001R

14. Len (mi.):

4

15. Fed ID #:

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 4,300 -4,300  0

Click here to view all previous PRB Actions for this project

45914 4,300 Fund Item #:Amount (in $000):

Comments: Details:

FY:2014-VAN BUREN ST - 

MC 85-Right of Way

49914Amount (in $000): Fund Item #:

Comments:

-4,300

Details:

FY:0-.-.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2014 21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2015

ADDITIONAL DETAILS

Pre Stage II

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Defer the Right of Way project from FY14 to FY15.

26. JUSTIFICATION:

The 4(f) properties evaluation is taking longer than originally anticipated in issuing an environment clearance.

Anticipated Environmental Clearance - December 2014.

Funding will remain in FY14. Project will be reprogrammed in FY15.

Identified in the MAG TIP as DOT-14-413.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent upon MAG Regional Council 

approval on May 28, 2014.

REQUESTED ACTIONS:

Change in FY. 

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/13/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/24/2014

3. Form Date: 4. Project Manager / Presenter Information:

Carmelo Acevedo

1611 W Jackson St, , EM01

(602) 712-7559

9019 Valley Proj Const Direct5. Form Created By:

Carmelo Acevedo

PROJECT INFORMATION
6. Project Location / Name:

SOUTH MTN FREEWAY DCR & EIS

7. Type of Work:

ZS1G

8. CPS Id:

PRB Item #: 38

Phoenix

9. District: 10. Route:

  202L

11. County:

Maricopa

12. Beg MP:

 54.0

13. TRACS #:

H576401R
(Tracs# not in Adv)

14. Len (mi.):

22.0

15. Fed ID #:

PROJECT REQUEST SUMMARY

.16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 231,000  0  231,000

Click here to view all previous PRB Actions for this project

40516 231,000 Fund Item #:Amount (in $000):

Comments: Details:

FY:2014-I-10 PAPAGO / SR 

202L SYSTEM 

INTERCHANGE, SEGMENT 

9-R/W Acquisition

Amount (in $000): Fund Item #:

Comments: Details:

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2014 21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2015

ADDITIONAL DETAILS

N/A

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Defer Right of Way Acquisistion to FY15.

26. JUSTIFICATION:

Final Environmental Impact Statement (EIS) is still being developed.  

Identified in the MAG TIP as DOT 14-405.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent upon MAG Regional Council 

approval on May 28, 2014.

REQUESTED ACTIONS:

Change in FY. 

Request to be in PPAC Agenda for 4/23/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/01/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/11/2014

3. Form Date: 4. Project Manager / Presenter Information:

Owen Mills

1611 W Jackson St, , EM01

(602) 712-8695

9019 Valley Proj Const5. Form Created By:

Owen Mills

PROJECT INFORMATION
6. Project Location / Name:

SR101L (Agua Fria) - I-17 Design Utility Relocation

7. Type of Work:

GH1H

8. CPS Id:

PRB Item #: 02

Phoenix

9. District: 10. Route:

10

11. County:

Maricopa

12. Beg MP:

133

13. TRACS #:

H715501D

14. Len (mi.):

7

15. Fed ID #:

010-B(203)N

PROJECT REQUEST SUMMARY

4451216. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 1,000 -1,000  0

Click here to view all previous PRB Actions for this project

44512 1,000 Fund Item #:Amount (in $000):

Comments: Details:

FY:2014-SR 101L (AGUA 

FRIA) TO I-17-Design Utility 

Relocation

49914Amount (in $000): Fund Item #:

Comments:

-1,000

Details:

FY:0-.-.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2014 21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2015

ADDITIONAL DETAILS

N/A

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Defer design from FY14 to FY15.

26. JUSTIFICATION:

SRP Siphons may require relocation pending study decisions on South Mountain Freeway. The corresponding Construction 

project will be moved to FY16 via the Five Year Reprogramming Process.  

This project is identified in the MAG TIP as DOT 12-118.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent on MAG approval 05/28/2014.

REQUESTED ACTIONS:

Change in FY. 

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/13/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/24/2014

3. Form Date: 4. Project Manager / Presenter Information:

Ronald McCally

1611 W Jackson St,  EM01

(602) 712-7646

9250 Valley Project Management5. Form Created By:

Ronald Mccally

PROJECT INFORMATION
6. Project Location / Name:

Pima RD Extension, JPA Design

7. Type of Work:

S9SP

8. CPS Id:

PRB Item #: 15

Phoenix

9. District: 10. Route:

101

11. County:

Maricopa

12. Beg MP:

48

13. TRACS #:

_
(Tracs# not in Adv)

14. Len (mi.):

1

15. Fed ID #:

PROJECT REQUEST SUMMARY

8119816. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 297  0  297

Click here to view all previous PRB Actions for this project

81198 297 Fund Item #:Amount (in $000):

Comments: Details:

FY:2014-PIMA RD 

EXTENSION, JPA-Design 

Roadway

Amount (in $000): Fund Item #:

Comments: Details:

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2014 21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2015

ADDITIONAL DETAILS

N/A

NA

NA

NA

NA

NA

NA

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:

Defer Design Project/Funding, from FY 2014 to FY 2015.

26. JUSTIFICATION:

This project/funding is a commitment by ADOT for a future JPA/IGA, under the terms of the "Grant Of Easement" from 

SRPMIC for the Pima Freeway. This funding will not be required in FY 14, but needs to be available in FY 2015 for ADOT`s 

potential share/commitment of funding. 

Identified in the MAG TIP as DOT-98-111.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent upon MAG Regional Council 

approval on May 28, 2014.

REQUESTED ACTIONS:

Change in FY. 

Request to be in PPAC Agenda for 4/23/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/13/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/24/2014

3. Form Date: 4. Project Manager / Presenter Information:

Ronald McCally

1611 W Jackson St, , EM01

(602) 712-7646

9019 Valley Proj Const Direct5. Form Created By:

Ronald Mccally

PROJECT INFORMATION
6. Project Location / Name:

GLENDALE AVE - PEORIA AVE CONSTRUCT LANDSCAPE

7. Type of Work:

OC1L

8. CPS Id:

PRB Item #: 14

Phoenix

9. District: 10. Route:

303

11. County:

Maricopa

12. Beg MP:

109.0

13. TRACS #:

H860301C

14. Len (mi.):

3

15. Fed ID #:

NHPP-303-A(21

8)T

PROJECT REQUEST SUMMARY

4511316. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 3,500  1,954  5,454

Click here to view all previous PRB Actions for this project

45113 3,500

NEW LANDSCAPING

Fund Item #:Amount (in $000):

Comments: Details:

FY:2014-GLENDALE AVE - 

PEORIA AVE-Construct 

Landscape

OTH14Amount (in $000): Fund Item #:

Comments:

 454

Details:

FY:0-.-.City of Glendale

49914Amount (in $000): Fund Item #:

Comments:

 1,500

Details:

FY:0-.-.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

         13-000396420. JPA #s:

ALL of the JPA(s) been signed? No ADOT will advertise this project? Yes

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2014

05/06/2014

06/10/2014

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Stage IV

YES

NO

NO

NO

NO

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

The original programmed budget was based on a per/mile landscape estimate opposed to an acreage estimate of landscaping 

to cover the larger footprint of Northern Parkway/SR 303 TI. ICAP is being increased to the current percentage of 9.46pct and 

the City of Glendale contribution (JPA) that was not identified or quantified is being added. The City of Glendale portion is to 

provide the infrastructure that will provide water to the project. The JPA/City funds cover the construction of the required 

Infrastructure/waterline, within the project limits necessary to provide water for Landscaping.    
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27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent upon MAG Regional Council 

approval on May 28, 2014.

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/04/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/24/2014

3. Form Date: 4. Project Manager / Presenter Information:

Nicholas Fiala

205 S 17th Ave, 217, 613E

(602) 712-7453

9775 Bridge Management Section5. Form Created By:

Nicholas Fiala

PROJECT INFORMATION
6. Project Location / Name:

NEW RIVER BRIDGES, STR # 1290 &1291 DESIGN SCOUR RETROFIT

7. Type of Work:

CF1L

8. CPS Id:

PRB Item #: 06

Phoenix

9. District: 10. Route:

17

11. County:

Maricopa

12. Beg MP:

231

13. TRACS #:

H826801D
(Tracs# not in Adv)

14. Len (mi.):

1

15. Fed ID #:

017-A(226)A

PROJECT REQUEST SUMMARY

1351416. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 100  57  157

Click here to view all previous PRB Actions for this project

77611 29 Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

71112 1

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

70812 7

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

71412 35

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

70212 2

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

72012 3

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

OTH11 20

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:2011-OTHER SOURCE-.

OTH12 3

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:2012-OTHER SOURCE-.

71414Amount (in $000): Fund Item #:

Comments:

 57

Details:

FY:2014-BRIDGE 

INSPECTION & REPAIRS, 

DECK REPLACEMENT & 

SCOUR-Bridge Inspection 

Program for emergency bridge 

repairs & upgrading, DecK 

Rehabilitation & Replacement 

and Scour

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
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I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Pre Stage II

NO

NO

NO

NO

NO

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase design budget.

26. JUSTIFICATION:

Original design fund request was made in November, 2011. Additional funding will be required for Bridge Group to complete 

design, and manage the project; District and C&S to review and comment on the design, and prepare the special provisions. 

The project is programmed for construction in FY 2016 under item number 13514.

Consultant: $30k

Staff: $20k

ICAP (9.46pct): $7k

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent upon MAG Regional Council 

approval on May 28, 2014.

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/01/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/17/2014

3. Form Date: 4. Project Manager / Presenter Information:

Ron Foluch

1615 W Jackson St, , 065R

(602) 712-8116

9695 Traffic Group-Const Chrgs5. Form Created By:

Ron Foluch

PROJECT INFORMATION
6. Project Location / Name:

SLATE CREEK CONSTRUCT TRUCK ESCAPE RAMP

7. Type of Work:

XT1K

8. CPS Id:

PRB Item #: 07

Prescott

9. District: 10. Route:

87

11. County:

Gila

12. Beg MP:

226.0

13. TRACS #:

H820701C

14. Len (mi.):

3.0

15. Fed ID #:

NH

PROJECT REQUEST SUMMARY

2751416. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 5,900  2,300  8,200

Click here to view all previous PRB Actions for this project

27514 5,900

HIGHWAY SAFETY 

IMPROVEMENT PROGRAM

Fund Item #:Amount (in $000):

Comments: Details:

FY:2014-MP 226, SLATE 

CREEK-CONSTRUCT TRUCK 

ESCAPE RAMP

72314Amount (in $000): Fund Item #:

Comments:

 2,300

Details:

FY:2014-CONTINGENCY-Pro

gram Cost Adjustments

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2014

05/20/2014

06/24/2014

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Post Stage IV

YES

YES

NO

YES

YES

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

Yes

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase Budget.  

Change beginning Mile Post from 226 to 221 to accommodate for Steep Grade Signs.

Increase project length to 8 miles.
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26. JUSTIFICATION:

The following factors account for the construction cost increase:

•Funding is needed to cover the cost for the wire mesh stabilization system which is required for safety and stability of the new 

cut slope adjacent to the reconstructed curve.

•The originally chosen waste site is unavailable for this project. The waste material will have to be hauled off site and this 

accounts for the higher cost. 

•The original estimate in the PA was $100 cubic yard for arrester bed. This estimate was based on bids received in 2003, 

which is the most recent project the Department did using this type of material. Based on discussion with suppliers and other 

research, this material is not kept in inventory. No quotes have been given or sources determined. The best estimate at this 

time is a unit price of $200 per cubic yard, which would increase the total cost by $660k.

•The current construction program amount included a 5.19pct ICAP ratio. Funding is needed to increase the ICAP to 9.46pct 

on the currently approved budget as well as on the requested amount.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Change in Project Name/Location. 

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/01/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/16/2014

3. Form Date: 4. Project Manager / Presenter Information:

Ron Foluch

1615 W Jackson St, , 065R

(602) 712-8116

9695 Traffic Group-Const Chrgs5. Form Created By:

Ron Foluch

PROJECT INFORMATION
6. Project Location / Name:

SR 92 - GIULIO CESARE AVENUE CONSTRUCT LIGHTING AND MULTI-USE PATH

7. Type of Work:

VY1L

8. CPS Id:

PRB Item #: 08

Safford

9. District: 10. Route:

90

11. County:

Cochise

12. Beg MP:

321.5

13. TRACS #:

H849701C

14. Len (mi.):

1.0

15. Fed ID #:

HSIP-090-A(20

5)A

PROJECT REQUEST SUMMARY

1691416. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 1,600  137  1,737

Click here to view all previous PRB Actions for this project

16914 1,600

HIGHWAY SAFETY 

IMPROVEMENT PROGRAM 

(LOCAL PROJECTS)

Fund Item #:Amount (in $000):

Comments: Details:

FY:2014-SR 92 - GIULIO 

CESARE AVE-Construct 

Lighting, PHB, Multi Use Path

72314Amount (in $000): Fund Item #:

Comments:

 50

Details:

FY:2014-CONTINGENCY-Pro

gram Cost Adjustments

OTH14Amount (in $000): Fund Item #:

Comments:

 87

Details:

FY:0-.-. Local HSIP

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

     12-137, 13-0003898,14-0004141, 13-30220. JPA #s:

ALL of the JPA(s) been signed? No ADOT will advertise this project? Yes

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2014

02/03/2014

02/20/2014

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

04/30/2014

05/20/2014

ADDITIONAL DETAILS

Stage IV

YES

YES

YES

YES

NO

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:

Increase Budget.

Move Project to 4th Quarter.

26. JUSTIFICATION:

A revised eligibility was approved on February 28th 2014 for the amount of $1,800,000 for construction of this safety project. 

The new benefit cost ratio is 9.98. The city of Sierra Vista is adding $86,601 of HSIP apportionment for an LED lighting 

up-grade. An additional $50k is needed for 2 additional drainage pipes, Public Relations work, and adjusting the icap from 

8.15pct to 9.46pct.
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28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Update/Establish Schedule. 

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/25/2014

At Phone #:Yes2. Phone Teleconference? (520) 508-1438
No Video Teleconference?

GENERAL INFORMATION

04/16/2014

3. Form Date: 4. Project Manager / Presenter Information:

Robin Raine

1221 S 2nd Ave, , T100

(520) 388-4264

9019 Valley Proj Const Direct5. Form Created By:

Robin Raine

PROJECT INFORMATION
6. Project Location / Name:

Scoping Pool Scoping for PAG

7. Type of Work:

8. CPS Id:

PRB Item #: 01

Tucson

9. District: 10. Route: 11. County:

Pima

12. Beg MP: 13. TRACS #:

_
(Tracs# not in Adv)

14. Len (mi.): 15. Fed ID #:

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 200  0  200

16014 200 Fund Item #:Amount (in $000):

Comments: Details:

FY:2014-PAG 

REGIONWIDE-Scoping Pool 

(Preliminary studies)

Amount (in $000): Fund Item #:

Comments: Details:

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2014 21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

N/A

NA

NA

NA

NA

NA

NA

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:

Cancel Subprogram funding.

26. JUSTIFICATION:

Cancelling this subprogram funding this year and returning funds to PAG 2.6 for Reprogramming in a future year.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 4/23/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/15/2014

At Phone #:Yes2. Phone Teleconference? (520) 508-1438
No Video Teleconference?

GENERAL INFORMATION

04/24/2014

3. Form Date: 4. Project Manager / Presenter Information:

Robin Raine

1221 S 2nd Ave, , T100

(520) 388-4264

9019 Valley Proj Const Direct5. Form Created By:

Patrick Stone

PROJECT INFORMATION
6. Project Location / Name:

SAN XAVIER RD AT SANTA CRUZ RIVER PEDESTRIAN BRIDGE

7. Type of Work:

WQ1L

8. CPS Id:

PRB Item #: 23

Tucson

9. District: 10. Route:

19

11. County:

Pima

12. Beg MP:

59.0

13. TRACS #:

H771401C

14. Len (mi.):

0.5

15. Fed ID #:

PROJECT REQUEST SUMMARY

2151416. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 2,820  650  3,470

Click here to view all previous PRB Actions for this project

21514 687

ENHANCEMENT PROJECTS 

- STATEWIDE

Fund Item #:Amount (in $000):

Comments: Details:

FY:2014-SAN XAVIER 

PEDESTRIAN 

BRIDGE-Construct Pedestrian 

Bridge Approaches

OTH14 1,176

PAG STP

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

OTH14 957

HURF 2.6 Funds

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

71614Amount (in $000): Fund Item #:

Comments:

 313

Details:

FY:2014-TRANSPORTATION 

ALTERNATIVES-Projects of 

Opportunity Local TA Projects

.

OTH14Amount (in $000): Fund Item #:

Comments:

 337

Details:

FY:0-.-.PAG 2.6pct

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2014

06/19/2014

06/30/2014

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Stage IV

YES

YES

YES

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase budget.
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26. JUSTIFICATION:

This project was a Round 17/2009 TERC approved project. The project was approved for $1M in TE funding for the 

construction of the pedestrian bridge over the Santa Cruz River.  Adding in the addtional funding that is being contributed by 

PAG for this project and correcting the TE funding in the Five-Year program to reflect the planned amount.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/25/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/28/2014

3. Form Date: 4. Project Manager / Presenter Information:

Larry Doescher

205 S 17th Ave, 295, 614E

(602) 712-7551

9235 Proj Mgmt Grp-Const Chrgs5. Form Created By:

Larry Doescher

PROJECT INFORMATION
6. Project Location / Name:

CARROW - STEPHENS DESIGN 4-LANE DIVIDED HIGHWAY

7. Type of Work:

TC1J

8. CPS Id:

PRB Item #: 05

Kingman

9. District: 10. Route:

93

11. County:

Mohave

12. Beg MP:

116.0

13. TRACS #:

H823201D

14. Len (mi.):

4

15. Fed ID #:

093-B(205)A

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 2,289  530  2,819

Click here to view all previous PRB Actions for this project

70011 89

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

14309 3

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

70411 88

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

70712 1,893

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

OTH11 216

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:2011-OTHER SOURCE-.

70014Amount (in $000): Fund Item #:

Comments:

 530

Details:

FY:2014-ENGINEERING 

SUPPORT-Construction 

Preparation: Technical 

Engineering Group

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
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20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Stage II

NO

NO

NO

NO

NO

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

The environmental work and Geotechnical work is higher than originally budgeted.  In-Lieu fees were not initially anticipated on 

this project. 

Environmental costs increased by $50k in part due to increase in geotechnical work and part for heavier dependence upon 

consultant.

Environmental Planning Group estimated a Corps of Engineers In-Lieu Fee for impacts to Waters of the U.S. not previously 

budgeted ($60k).

Geotechnical Investigation cost increase is associated with heavier dependence upon consultants, utilizing helicopter(s) to 

access some of the more rugged terrain with the drill rigs, higher costs for drilling and increase in the number of borings 

($374k).

Staff:                $ 20k

Consultant Costs:     $404k

In-Lieu Fee (COE):    $ 60k

ICAP (9.46pct):       $ 46k

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/08/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/17/2014

3. Form Date: 4. Project Manager / Presenter Information:

Rashid Haque

205 S 17th Ave, 295, 614E

(602) 712-7352

9235 Proj Mgmt Grp-Const Chrgs5. Form Created By:

Rashid Haque

PROJECT INFORMATION
6. Project Location / Name:

CROSS MT - JOLLY RD UPGRADE EXISTING ROCKFALL PROTECTION

7. Type of Work:

PY1E

8. CPS Id:

PRB Item #: 18

Kingman

9. District: 10. Route:

40

11. County:

Yavapai

12. Beg MP:

102.0

13. TRACS #:

H860901C

14. Len (mi.):

0.4

15. Fed ID #:

040-B(218)T

PROJECT REQUEST SUMMARY

1631316. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 1,000  1,500  2,500

Click here to view all previous PRB Actions for this project

16313 1,000

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:2014-CROSS MT - JOLLY 

RD-Upgrade existing rock fall 

protection with conc barrier 

along I-40

72314Amount (in $000): Fund Item #:

Comments:

 1,500

Details:

FY:2014-CONTINGENCY-Pro

gram Cost Adjustments

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2014

06/06/2014

06/20/2014

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Stage IV

NO

NO

YES

NO

NO

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

The Current program amount matches an estimate prepared in 2001. Unit price adjustment for rockfall containment 

fence/gabions requires an additional $375K. Permanent Concrete Barrier quantity has increased from 4662 LF to 6480 LF. 

This additional quantity and adjusted unit price will require $200K. Traffic control and erosion control items were originally 

estimated at $80K and $6K respectively. Per the latest detail design work, these items will need an additional $175K and $50K 

respectively. Due to the increased bid item cost, an additional $100K is estimated for mobilization. Unit price and quantity 

adjustment for other bid items account for $150K. Construction Engineering (15pct) and Contingency (5pct) require an 

additional $200K. The Public Relations cost (1pct) is $25K and ICAP (9.46pct) is $225K.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:
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28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/08/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/16/2014

3. Form Date: 4. Project Manager / Presenter Information:

Stephanie Wilhardt-Smith

1615 W Jackson St, , 063R

(602) 712-7396

9695 Traffic Group-Const Chrgs5. Form Created By:

Stephanie Wilhardt-s

PROJECT INFORMATION
6. Project Location / Name:

SR 89 @ ROAD 1 NORTH IN CHINO VALLEY DESIGN

7. Type of Work:

FS1M

8. CPS Id:

PRB Item #: 20

Prescott

9. District: 10. Route:

89

11. County:

Yavapai

12. Beg MP:

327.0

13. TRACS #:

HX24701D

14. Len (mi.):

0.1

15. Fed ID #:

STP

PROJECT REQUEST SUMMARY

2511316. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 134  220  354

Click here to view all previous PRB Actions for this project

71213 134 Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

71214Amount (in $000): Fund Item #:

Comments:

 220

Details:

FY:2014-TRAFFIC 

ENGINEERING-Traffic Signals

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Stage II

NO

NO

NO

NO

NO

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase Design budget.

26. JUSTIFICATION:

The currently approved budget was to do a Signal Warrant Analysis and Scoping Documents through Stage II. This request is 

to increase funds to complete the traffic signal design. Additional money is needed for Right of Way Acquisition ($300k) and 

will be included in the new Five Year Program. The current construction estimate is approximately $1 million. The Town will be 

responsible to pay for a portion of the project costs. 

Staff - $115k

Consultant - $85k

ICAP - $20k

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:
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28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/08/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/11/2014

3. Form Date: 4. Project Manager / Presenter Information:

Haldun Guvenen

205 S 17th Ave, 1ST FLR, 615E

(602) 712-7725

9575 Roadway Grp-Const Chrgs5. Form Created By:

Haldun Guvenen

PROJECT INFORMATION
6. Project Location / Name:

GRAY SPOT WASH - NORTH RED HILL 3" AC + FR

7. Type of Work:

AH1K

8. CPS Id:

PRB Item #: 21

Flagstaff

9. District: 10. Route:

89

11. County:

Coconino

12. Beg MP:

510.0

13. TRACS #:

H786601C

14. Len (mi.):

7.5

15. Fed ID #:

STP-089-D(202

)T

PROJECT REQUEST SUMMARY

1381216. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 6,500  730  7,230

Click here to view all previous PRB Actions for this project

13812 6,500

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:2014-GRAY SPOT WASH 

- NORTH RED HILL-3" AC + 

FR

74814Amount (in $000): Fund Item #:

Comments:

 700

Details:

FY:2014-MINOR & 

PREVENTATIVE PAVEMENT 

PRESERVATION-Minor & 

Preventative Pavement 

Preservation

.

77714Amount (in $000): Fund Item #:

Comments:

 30

Details:

FY:2014-ENVIRONMENTAL 

SUPPORT 

SERVICES-Support Services

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2014

03/07/2014

03/28/2014

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

04/18/2014

05/19/2014

ADDITIONAL DETAILS

Post Stage IV

YES

YES

YES

YES

YES

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase budget. 

Move the advertisement date from the 3rd quarter of FY14 to the 4th quarter of FY14.
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26. JUSTIFICATION:

The unit weight of the AC was originally underestimated based on the limited aggregate source in the area. Due to increase in 

the unit weight of AC from 147 lbs per cu ft to 155 lbs per cu ft, the related quantities for AC and binder went up. AC (3/4"Mix) 

went up from 30,300 tons to 35,000 tons; binder from 1,515 to 1,750 tons, AC (Misc Structural) from 1,040 to 1,111 tons, and 

ACFC from 4,900 tons to 5,315 tons. The resulting increase in cost for these items is $700K including ICAP and C&S has 

concurred with the increased quantities and costs.  

Also $30K, including ICAP, is needed for environmental monitoring services during construction. So a total of $730K of 

additional funding is needed.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Update/Establish Schedule. 

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 

Page 248 of 359



ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/15/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/15/2014

3. Form Date: 4. Project Manager / Presenter Information:

George Wallace

1901 S Milton Rd, , F500

(928) 779-7580

9235 Proj Mgmt Grp-Const Chrgs5. Form Created By:

George Wallace

PROJECT INFORMATION
6. Project Location / Name:

OAK CREEK CANYON CONSTRUCT BANK PROTECTION

7. Type of Work:

IS1J

8. CPS Id:

PRB Item #: 29

Flagstaff

9. District: 10. Route:

89A

11. County:

Coconino

12. Beg MP:

385.1

13. TRACS #:

H741801C

14. Len (mi.):

0.1

15. Fed ID #:

A89-B(204)A

PROJECT REQUEST SUMMARY

1641416. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 375 -375  0

Click here to view all previous PRB Actions for this project

16414 375

DESIGN & CONSTRUCT 

MINOR PROJECTS

Fund Item #:Amount (in $000):

Comments: Details:

FY:2014-OAK CREEK 

CANYON-Creek Bank 

Protection

72314Amount (in $000): Fund Item #:

Comments:

-375

Details:

FY:2014-CONTINGENCY-Pro

gram Cost Adjustments

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2014

05/01/2014

06/02/2014

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2015

01/15/2015

02/13/2015

ADDITIONAL DETAILS

Stage IV

NO

NO

NO

NA

NO

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:

Defer project to FY15.

26. JUSTIFICATION:

Engineering and constructability challenges necessitate the preparation of an Army Corps 404 Individual Permit. Since project 

construction cannot be completed before July 2014 a formal Section 7 consultation under the Endangered Species Act is now 

required for the proposed Narrow-Headed Gartersnake. The consultation timeline will result in the project needing to be moved 

out of the FY14 delivery schedule.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

Page 249 of 359

http://wwwa/ppms/PRB.asp?piCPSID=IS1J


APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Change in FY. 

Update/Establish Schedule. 

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/15/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/16/2014

3. Form Date: 4. Project Manager / Presenter Information:

George Wallace

1901 S Milton Rd, , F500

(928) 779-7580

9235 Proj Mgmt Grp-Const Chrgs5. Form Created By:

George Wallace

PROJECT INFORMATION
6. Project Location / Name:

COLORADO RIVER - HOUSE ROCK (PHASE II) DESIGN PIPES AND CULVERTS EXTENSION

7. Type of Work:

LP1K

8. CPS Id:

PRB Item #: 30

Flagstaff

9. District: 10. Route:

89A

11. County:

Coconino

12. Beg MP:

538.0

13. TRACS #:

H777501D
(Tracs# not in Adv)

14. Len (mi.):

28.0

15. Fed ID #:

A89-C(206)T

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 133  325  458

Click here to view all previous PRB Actions for this project

71112 1 Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

74412 27

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

70112 5

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

72012 1

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

74410 93

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

OTH09 20

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

OTH12-14

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:2012-OTHER SOURCE-.

70014Amount (in $000): Fund Item #:

Comments:

 325

Details:

FY:2014-ENGINEERING 

SUPPORT-Construction 

Preparation: Technical 

Engineering Group

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
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20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

N/A

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Increase Design budget.

26. JUSTIFICATION:

Project originally funded as scoping only. Request is to add funds to complete design and technical documents. Assumed 

consultant design. Construction is Programmed for FY16.

Design - $297

ICAP - $28

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/15/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/17/2014

3. Form Date: 4. Project Manager / Presenter Information:

David Brauer

1221 S 2nd Ave, , T100

(520) 388-4263

9019 Urban Project Development5. Form Created By:

David Brauer

PROJECT INFORMATION
6. Project Location / Name:

TOWN OF SELLS - FRESNAL Preliminary Engineering for 4-lane widening

7. Type of Work:

KI1L

8. CPS Id:

PRB Item #: 36

Tucson

9. District: 10. Route:

86

11. County:

Pima

12. Beg MP:

115.8

13. TRACS #:

H834801D

14. Len (mi.):

4.8

15. Fed ID #:

086-A(213)T

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 1,070  416  1,486

Click here to view all previous PRB Actions for this project

19714 300 Fund Item #:Amount (in $000):

Comments: Details:

FY:2014-TOWN OF SELLS - 

FRESNAL-Archeaology 

Recovery

OTH12 120

PAG 2.6pct funds

Fund Item #:Amount (in $000):

Comments: Details:

FY:2012-OTHER SOURCE-.

17812 650

HPP funding

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

70014Amount (in $000): Fund Item #:

Comments:

 416

Details:

FY:2014-ENGINEERING 

SUPPORT-Construction 

Preparation: Technical 

Engineering Group

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

                             N/A20. JPA #s:

ALL of the JPA(s) been signed? No ADOT will advertise this project? Yes

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Post Stage IV

YES

YES

YES

YES

YES

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase Design budget.
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26. JUSTIFICATION:

Archaelogical Data Recovery is a discovery process. Once digging began, more artifacts than were originally anticipated were 

uncovered. The additional funding is to complete data recovery.

  

Data Recovery Contract  $380k

ICAP                     $36k

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/15/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/17/2014

3. Form Date: 4. Project Manager / Presenter Information:

David Brauer

1221 S 2nd Ave, , T100

(520) 388-4263

9019 Urban Project Development5. Form Created By:

David Brauer

PROJECT INFORMATION
6. Project Location / Name:

TOWN OF SELLS - FRESNAL Widen Shoulders and Culvert Extensions

7. Type of Work:

KI1L

8. CPS Id:

PRB Item #: 37

Tucson

9. District: 10. Route:

86

11. County:

Pima

12. Beg MP:

115.8

13. TRACS #:

H834801C

14. Len (mi.):

4.8

15. Fed ID #:

086-A(213)T

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 8,700  0  8,700

Click here to view all previous PRB Actions for this project

14215 8,700 Fund Item #:Amount (in $000):

Comments: Details:

FY:2015-TOWN OF SELLS - 

FRESNAL-Widen Shoulders & 

Culvert Extensions

72315Amount (in $000): Fund Item #:

Comments:

-8,700

Details:

FY:2015-CONTINGENCY-Pro

gram Cost Adjustments

72314Amount (in $000): Fund Item #:

Comments:

 8,700

Details:

FY:2014-CONTINGENCY-Pro

gram Cost Adjustments

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

                    N/A20. JPA #s:

ALL of the JPA(s) been signed? No ADOT will advertise this project? Yes

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2015 21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2014

05/01/2014

06/05/2014

ADDITIONAL DETAILS

Post Stage IV

YES

YES

YES

YES

YES

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Advance project from FY15 to FY14.

26. JUSTIFICATION:

The capacity exists to move this project into FY14. This project will be removed from FY15 during the reprogramming process. 

The $8,700k will remain in FY15. The amount requested includes ICAP.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES: Page 255 of 359
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Change in FY. 

Update/Establish Schedule. 

Request to be in PPAC Agenda for 4/23/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/15/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/25/2014

3. Form Date: 4. Project Manager / Presenter Information:

David Brauer

1221 S 2nd Ave, , T100

(520) 388-4263

9019 Valley Project Management5. Form Created By:

David Brauer

PROJECT INFORMATION
6. Project Location / Name:

VALENCIA ROAD - KINNEY ROAD Four Lane Construction

7. Type of Work:

AZ1G

8. CPS Id:

PRB Item #: 38

Tucson

9. District: 10. Route:

86

11. County:

Pima

12. Beg MP:

159.5

13. TRACS #:

H680601C

14. Len (mi.):

6.6

15. Fed ID #:

086-A(210)T

PROJECT REQUEST SUMMARY

 1150816. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 45,460 -43,460  2,000

Click here to view all previous PRB Actions for this project

11508 43,460

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:2014-VALENCIA RD - 

KINNEY RD-Construct 

roadway widening to 4 lanes

11508 2,000

PAG 2.6pct

Fund Item #:Amount (in $000):

Comments: Details:

FY:2014-VALENCIA RD - 

KINNEY RD-Construct 

roadway widening to 4 lanes

72314Amount (in $000): Fund Item #:

Comments:

-43,460

Details:

FY:2014-CONTINGENCY-Pro

gram Cost Adjustments

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

   IGA-14-0004239-I20. JPA #s:

ALL of the JPA(s) been signed? No ADOT will advertise this project? Yes

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2014

05/16/2014

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2015

08/29/2014

09/05/2014

ADDITIONAL DETAILS

Post Stage IV

NO

NO

NO

YES

NO

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Defer project from FY14 to FY15.

26. JUSTIFICATION:

More time is needed to evaluate and develop the project as well as time to complete right of way acquisition and utility 

relocation. This project will be reprogrammed in FY15 with $43.46 million of STP, $2 million of PAG 2.6 and $2.2 million of 

PAG Local STP funds.  The total is now $47,660,000. Page 257 of 359
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27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Change in FY. 

Update/Establish Schedule. 

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/15/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/17/2014

3. Form Date: 4. Project Manager / Presenter Information:

Victor Roldan-lopez

1615 W Jackson St, , 063R

(602) 712-8823

9695 Traffic Group-Const Chrgs5. Form Created By:

Victor Roldan-lopez

PROJECT INFORMATION
6. Project Location / Name:

I-17 AND I-40, INLAID PAVEMENT MARKERS, SEGMENT I INLAID PAVEMENT MARKINGS

7. Type of Work:

ZC1L

8. CPS Id:

PRB Item #: 32

Flagstaff

9. District: 10. Route:

999

11. County:

Statewide

12. Beg MP:

0.0

13. TRACS #:

H850901C
(Tracs# not in Adv)

14. Len (mi.):

51.0

15. Fed ID #:

999-A(377)T

PROJECT REQUEST SUMMARY

1911416. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 3,900 -2,650  1,250

Click here to view all previous PRB Actions for this project

19114 3,900 Fund Item #:Amount (in $000):

Comments: Details:

FY:2014-I-17 AND I-40, 

INLAID PAVEMENT 

MARKERS, SEGMENT 

II-Inlaid pavement markings

72314Amount (in $000): Fund Item #:

Comments:

-2,650

Details:

FY:2014-CONTINGENCY-Pro

gram Cost Adjustments

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2014

05/30/2014

06/30/2014

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Stage III

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Reduce budget.

26. JUSTIFICATION:

This request is to reduce the budget on this project. The original scope was to do a stand alone inlay pavement marking 

project. There is a pavement preservation project on I-40 and the inlay markings scope of work and HSIP funding will be 

added to that project. The inlaid markings project would be installed on a brand new pavement that will allow the products 

installed to extend for their projected lifespan.

FHWA eligibility approved March 26 2012. Amount approved was $10,136,586 with a B/C ratio of 12.84.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
Page 259 of 359
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/15/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/16/2014

3. Form Date: 4. Project Manager / Presenter Information:

David Benton

205 S 17th Ave, , 631E

(602) 712-7910

9700 Bridge Group Admin Indirect5. Form Created By:

David Benton

PROJECT INFORMATION
6. Project Location / Name:

HELL CANYON BRIDGE #483 DESIGN BRIDGE REPLACEMENT

7. Type of Work:

XA1L

8. CPS Id:

PRB Item #: 27

Kingman

9. District: 10. Route:

89

11. County:

Yavapai

12. Beg MP:

345.1

13. TRACS #:

H851401D

14. Len (mi.):

1.4

15. Fed ID #:

089-B-(211)T

PROJECT REQUEST SUMMARY

2781216. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 1,100  619  1,719

Click here to view all previous PRB Actions for this project

72312 1,100 Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

76214Amount (in $000): Fund Item #:

Comments:

 619

Details:

FY:2014-BRIDGE 

REPLACEMENT & 

REHABILITATION-Bridge 

Replacement & Rehabilitation

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2015

10/02/2014

11/03/2014

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Stage III

NO

NO

NO

NO

NO

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?Yes

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase Design budget.
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26. JUSTIFICATION:

Original design estimate was established in May of 2012 and was based on supserstructure replacement and widening project, 

prior to scoping document being finalized.  Scope was finalized in June of 2013 and a new alternative was selected to realign 

the roadway and perform a total bridge replacement project.  The finalized scope required additional tasks to be performed 

that were not captured in the original estimate including: 

1. New Roadway design

2. Design of a construction access road

3. New right of way required for the realignment through the Prescott National Forest.

4. Environmental documentation (Historic American Engineering Record) and survey due to the historical nature of the existing 

bridge.

5. A constructability review of crane placement and foundation excavation to mitigate environmental concerns that required 

additional design changes to the bridge`s substructure.

Summary of Additional Design Fund Request:

Consultant = $491k

Staff = $74k

ICAP = $54k

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Change in Scope. 

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 

Page 262 of 359



ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/15/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/16/2014

3. Form Date: 4. Project Manager / Presenter Information:

Bob Pertrillo

205 S 17th Ave, 295, 614E

(602) 712-7109

9235 Proj Mgmt Grp-Const Chrgs5. Form Created By:

Bob Pertrillo

PROJECT INFORMATION
6. Project Location / Name:

PEDESTRIAN BRIDGE EXTENSION, TOWN OF PIMA PEDESTRIAN BRIDGE AND PATHWAY

7. Type of Work:

EZ1M

8. CPS Id:

PRB Item #: 22

Safford

9. District: 10. Route:

70

11. County:

Graham

12. Beg MP:

329.8

13. TRACS #:

H839701D

14. Len (mi.):

0.5

15. Fed ID #:

STP-070-A(211

)A

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 189  167  356

Click here to view all previous PRB Actions for this project

75312 68 Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

77612 65

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

71112 17

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

70812 32

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

70212 2

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

72012 5

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

71614Amount (in $000): Fund Item #:

Comments:

 167

Details:

FY:2014-TRANSPORTATION 

ALTERNATIVES-Projects of 

Opportunity Local TA Projects

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
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I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

     11-188 (Maintenance)20. JPA #s:

ALL of the JPA(s) been signed? Yes ADOT will advertise this project? Yes

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Stage II

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

Yes

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Increase design budget. 

Change project name to Tripp Canyon - 300W.

26. JUSTIFICATION:

This project was a Round 17 project approved in 2009 for $805,790:

        Design         $ 210,000

        Construction   $ 595,790

Design amount actually budgeted totalled $189,042.  Phase I (currently underway) has thusfar expended $102,356, and is 

expected to continue until the scheduled completion of the environmental process in September, 2014.  It is anticipated that 

approximately an additional $35,000 will be expended for internal ADOT charges by that date, leaving approximately $73,000 

in the budgeted design allocation.  

Current estimate of internal charges during the upcoming Phase II is $55,000.  The negotiated consultant contract for Phase II 

services is $163,587.  Total Phase II costs, including ICAP would be:

Consultant              $ 163,587

Staff                   $  55,000

ICAP                    $  20,678

TOTAL                   $ 239,265

Remaining design funds after completion of Phase 1 are estimated at $73,000, leaving a funding shortfall of $166,265.  This 

request is for approval of $167,000 for the consultant design contract and completion of Phase II design. 

A portion of the additional design cost is the result of analysis of alternate bridge types for the pedestrian bridge.  The lowest 

design cost alternate, a prefabricated steel truss bridge, was estimated to cost approximately $ 530,000 to construct, whereas 

the higher-design cost concrete single box beam bridge was estimated to cost approximately   $ 280,000 to construct.  When 

total project cost was taken into account, the concrete box beam bridge had the lowest combined design and construction cost 

($444,000), while the prefabricated steel truss had a combined design and construction cost of over $ 650,000.

The higher initial design cost of the selected alternate ($163,587)is partially responsible for the increased project design costs, 

but will result in much lower construction costs. In addition, the Phase I design costs have run higher than originally 

anticipated, due to higher than expected costs related to environmental, bridge alternatives analysis, right-of-way, railroad, and 

utility issues.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Change in Project Name/Location. 

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/15/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/16/2014

3. Form Date: 4. Project Manager / Presenter Information:

Chris Puleo

205 S 17th Ave, 113, 615E

(602) 712-7992

9575 Roadway Grp-Const Chrgs5. Form Created By:

Jared Hudson

PROJECT INFORMATION
6. Project Location / Name:

WALNUT CANYON - TWIN ARROWS Pavement Reconstruction

7. Type of Work:

SD1K

8. CPS Id:

PRB Item #: 33

Flagstaff

9. District: 10. Route:

40

11. County:

Coconino

12. Beg MP:

204.0

13. TRACS #:

H812501C

14. Len (mi.):

14.0

15. Fed ID #:

IM-040-D(226)T

PROJECT REQUEST SUMMARY

1431416. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 13,225  2,550  15,775

Click here to view all previous PRB Actions for this project

26014 100

HIGHWAY SAFETY 

IMPROVEMENT PROGRAM

Fund Item #:Amount (in $000):

Comments: Details:

FY:2015-WALNUT CANYON - 

TWIN ARROWS-Construction 

Inlaid Pavement Markings

14314 13,125 Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

72315Amount (in $000): Fund Item #:

Comments:

-13,225

Details:

FY:2015-CONTINGENCY-Pro

gram Cost Adjustments

.

72314Amount (in $000): Fund Item #:

Comments:

 15,775

Details:

FY:2014-CONTINGENCY-Pro

gram Cost Adjustments

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2015

03/31/2014

10/01/2014

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2014

05/01/2014

06/02/2014

ADDITIONAL DETAILS

Post Stage IV

YES

YES

YES

YES

YES

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Advance project from FY15 to FY14.

Increase the budget.

26. JUSTIFICATION:

The capacity exists to move this project into FY14. HSIP funds will be used for inlaid pavement markings. This project will be 

removed from FY15 during the reprogramming process. The $13,225k will remain in FY15. The amount requested includes 

ICAP.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST: Page 265 of 359
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28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Change in FY. 

Update/Establish Schedule. 

Request to be in PPAC Agenda for 4/23/2014 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/01/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/18/2014

3. Form Date: 4. Project Manager / Presenter Information:

Victor H. Roldan

1615 W Jackson St, 24, 065R

(602) 712-8823

9695Traffic Design Section5. Form Created By:

Mona Aglan-swick

PROJECT INFORMATION
6. Project Location / Name:

WALNUT CANYON - TWIN ARROWS Study Pavement Markings

7. Type of Work:

8. CPS Id:

PRB Item #: 10

Flagstaff

9. District: 10. Route:

40

11. County:

Coconino

12. Beg MP:

204

13. TRACS #:

M514901X
(Tracs# not in Adv)

14. Len (mi.):

14

15. Fed ID #:

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  130  130

Fund Item #:Amount (in $000):

Comments: Details:

72314Amount (in $000): Fund Item #:

Comments:

 130

Details:

FY:2014-CONTINGENCY-Pro

gram Cost Adjustments

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2014

ADDITIONAL DETAILS

N/A

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish a Study.

Page 267 of 359



26. JUSTIFICATION:

This project is being funded out of HSIP State funds.  The funds were placed into contingency earlier this year when FY14 

HSIP projects that could not be delivered were cancelled.

This project will provide a report evaluating the retroreflectivity and performance of different types of striping materials that will 

be used in the HSIP FY14 inlaid pavement marking project on I-40 (H812501C).  The report will provide recommendations and 

identify the best material that meets or exceeds the minimum level of retroreflectivity markings for safety on snowfall areas in 

Arizona.  Striping materials being evaluated are Epoxy dual component, Tape, Thermoplastic, and beads.  The study will also 

evaluate the grooves being ground with diamond blades and Carbide blades. This work will be performed by procurement 

on-call.

Consultant = $120k

Staff = $10k

The signed HSIP Eligibility Letter is expected by April, 18 2014.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 4/23/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/15/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/16/2014

3. Form Date: 4. Project Manager / Presenter Information:

George Wallace

1901 S Milton Rd, , F500

(928) 779-7580

9235 Proj Mgmt Grp-Const Chrgs5. Form Created By:

George Wallace

PROJECT INFORMATION
6. Project Location / Name:

JCT US 89A - BIG CUT DESIGN EP (PIPE) DROP-OFF MITIGATION

7. Type of Work:

FP1L

8. CPS Id:

PRB Item #: 31

Flagstaff

9. District: 10. Route:

89

11. County:

Coconino

12. Beg MP:

525.0

13. TRACS #:

_
(Tracs# not in Adv)

14. Len (mi.):

3.0

15. Fed ID #:

NH

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  125  125

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

70014Amount (in $000): Fund Item #:

Comments:

 125

Details:

FY:2014-ENGINEERING 

SUPPORT-Construction 

Preparation: Technical 

Engineering Group

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

N/A

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish a Design project.

26. JUSTIFICATION:

A Construction project is currently included in the 5 Year Program for FY15 with no corresponding Programmed Design 

project. This project is to satisfy a safety issue due to an edge of pavement drop off hazard.

Design - $115k

ICAP - $10k

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 4/23/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/13/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/24/2014

3. Form Date: 4. Project Manager / Presenter Information:

David Benton

205 S 17th Ave, , 631E

(602) 712-7910

9700 Bridge Group Admin Indirect5. Form Created By:

David Benton

PROJECT INFORMATION
6. Project Location / Name:

SR101/I10 Ramp #2201 and Ramp SE #2202 Design Deck Rehabilitation

7. Type of Work:

AJ1N

8. CPS Id:

PRB Item #: 03

Phoenix

9. District: 10. Route:

10

11. County:

Maricopa

12. Beg MP:

133

13. TRACS #:

H873001D
(Tracs# not in Adv)

14. Len (mi.):

2.0

15. Fed ID #:

010-B(214)T

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  250  250

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

71414Amount (in $000): Fund Item #:

Comments:

 250

Details:

FY:2014-BRIDGE 

INSPECTION & REPAIRS, 

DECK REPLACEMENT & 

SCOUR-Bridge Inspection 

Program for emergency bridge 

repairs & upgrading, DecK 

Rehabilitation & Replacement 

and Scour

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

TBD

TBD

ADDITIONAL DETAILS

Pre Stage II

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish Design project.
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26. JUSTIFICATION:

Bridge decks are exhibiting an uneven ride, near expansion joints and spalls and gouges in the deck surface are occurring. 

Concrete abutment supports are spalling and settlement of the approach roadway is occurring. Construction is currently in the 

Tentative Five Year Program in FY17.

Staff = $163k

Consultant = $65k

ICAP = $22k

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent upon MAG Regional Council 

approval on May 28, 2014.

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 4/23/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/13/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/24/2014

3. Form Date: 4. Project Manager / Presenter Information:

David Benton

205 S 17th Ave, , 631E

(602) 712-7910

9700 Bridge Group Admin Indirect5. Form Created By:

David Benton

PROJECT INFORMATION
6. Project Location / Name:

19th Ave TI OP Str #717 Design Bridge Rehabilitation

7. Type of Work:

AK1N

8. CPS Id:

PRB Item #: 04

Phoenix

9. District: 10. Route:

17

11. County:

Maricopa

12. Beg MP:

197

13. TRACS #:

H873101D
(Tracs# not in Adv)

14. Len (mi.):

1.0

15. Fed ID #:

017-A(236)T

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  270  270

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

76214Amount (in $000): Fund Item #:

Comments:

 270

Details:

FY:2014-BRIDGE 

REPLACEMENT & 

REHABILITATION-Bridge 

Replacement & Rehabilitation

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Pre Stage II

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish a Design project.

26. JUSTIFICATION:

Bridge is structurally deficient and requires repairing and strengthening of superstructure elements. Construction is currently in 

the Tentative Five Year Program in FY17.

Staff = $177k

Consultant = $70k

ICAP = $23k

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:
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28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent upon MAG Regional Council 

approval on May 28, 2014.

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 4/23/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/13/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/24/2014

3. Form Date: 4. Project Manager / Presenter Information:

David Benton

205 S 17th Ave, , 631E

(602) 712-7910

9700 Bridge Group Admin Indirect5. Form Created By:

David Benton

PROJECT INFORMATION
6. Project Location / Name:

University Drive TI UP, Str #2004 Design Bridge Rehabilitation

7. Type of Work:

AL1N

8. CPS Id:

PRB Item #: 05

Phoenix

9. District: 10. Route:

10

11. County:

Maricopa

12. Beg MP:

151

13. TRACS #:

H872901D
(Tracs# not in Adv)

14. Len (mi.):

1.0

15. Fed ID #:

010-C(211)T

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  250  250

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

76214Amount (in $000): Fund Item #:

Comments:

 250

Details:

FY:2014-BRIDGE 

REPLACEMENT & 

REHABILITATION-Bridge 

Replacement & Rehabilitation

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Pre Stage II

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish a Design project.

26. JUSTIFICATION:

Bridge deck exhibiting longitudinal and transverse cracking, with very dense areas localized in SB lanes. Expansion joints are 

in distress and portions of steel angles are broken. Concrete abutment supports are spalling and settlement of the approach 

roadway is occurring.

Staff = $163k

Consultant = $65k

ICAP = $22k

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:
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28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent upon MAG Regional Council 

approval on May 28, 2014.

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 4/23/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/13/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/24/2014

3. Form Date: 4. Project Manager / Presenter Information:

David Benton

205 S 17th Ave, , 631E

(602) 712-7910

9700 Bridge Group Admin Indirect5. Form Created By:

David Benton

PROJECT INFORMATION
6. Project Location / Name:

Jefferson St UP Str #554 Design Bridge Rehabilitation

7. Type of Work:

AN1N

8. CPS Id:

PRB Item #: 06

Phoenix

9. District: 10. Route:

17

11. County:

Maricopa

12. Beg MP:

199

13. TRACS #:

H873201D
(Tracs# not in Adv)

14. Len (mi.):

1.0

15. Fed ID #:

017-A(237)T

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  269  269

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

76214Amount (in $000): Fund Item #:

Comments:

 269

Details:

FY:2014-BRIDGE 

REPLACEMENT & 

REHABILITATION-Bridge 

Replacement & Rehabilitation

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Pre Stage II

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish a design project.

26. JUSTIFICATION:

Bridge superstructure elements require strengthening and repair. Construction is currently in the Tentative Five Year Program 

in FY17.

 

Staff = $176k

Consultant = $70k

ICAP = $23k

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:
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28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent upon MAG Regional Council 

approval on May 28, 2014.

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 4/23/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/18/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/24/2014

3. Form Date: 4. Project Manager / Presenter Information:

Vicki Bever

205 S 17th Ave, 357, 618E

(602) 712-8161

9440 Utility/Rr Enginering Sect5. Form Created By:

Vicki Bever

PROJECT INFORMATION
6. Project Location / Name:

Marlboro Avenue Utility Relocation

7. Type of Work:

8. CPS Id:

PRB Item #: 15

Phoenix

9. District: 10. Route:

101

11. County:

Maricopa

12. Beg MP: 13. TRACS #:

_
(Tracs# not in Adv)

14. Len (mi.): 15. Fed ID #:

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  50  50

Fund Item #:Amount (in $000):

Comments: Details:

70814Amount (in $000): Fund Item #:

Comments:

 50

Details:

FY:2014-UTILITY 

GROUP-Utility Location 

Services & Utility Relocation 

(relocation of utilities with prior 

rights)

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

N/A

NA

NA

NA

NA

NA

NA

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:

Establish a project.

26. JUSTIFICATION:

During construction of Price Freeway, utilities were relocated. Subsequently, excess property was identified and sold; utilities 

are on this property and must be relocated to a different location. Utilities involved are SRP and CenturyLink. The funding is 

not Federally reimbursable, therefore the funding must be State Funds. This work is anticipated to be done by a Service 

Agreement.

Agreements:  $45,500

ICAP:         $4,500

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:
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28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent upon MAG Regional Council 

approval on May 28, 2014.

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 4/23/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/18/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/24/2014

3. Form Date: 4. Project Manager / Presenter Information:

Karim Rashid

2104 S 22nd Ave, 201, 061R

(602) 712-6785

9660 Traffic Operations Section5. Form Created By:

Karim Rashid

PROJECT INFORMATION
6. Project Location / Name:

Bethany Home - 163rd Ave Study

7. Type of Work:

BR1N

8. CPS Id:

PRB Item #: 19

Phoenix

9. District: 10. Route:

60

11. County:

Maricopa

12. Beg MP:

137.88

13. TRACS #:

HX26001L

14. Len (mi.):

18.33

15. Fed ID #:

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  75  75

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

72614Amount (in $000): Fund Item #:

Comments:

 75

Details:

FY:2014-RAILWAY HIGHWAY 

CROSSING-Safety

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2014 21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

TBD

TBD

ADDITIONAL DETAILS

N/A

NA

NA

NA

NA

NA

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish a study.

26. JUSTIFICATION:

Calculate the preemption and railroad track clearance timing and verify the controller and conflict monitor settings for adequate 

preemption functionality, for 19 traffic signals on Grand Avenue, starting from Bethany Home Rd to 163rd Ave. There are 33 

signalized intersections within the segment which starts from MP 137.88 and ends at milepost 156.21

The study helps enhance operational safety during the train preemption and verify controller and conflict monitor settings for 

proper functionality.

Consultant - $60k

Staff - $8k

ICAP- $7k
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27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent upon MAG Regional Council 

approval on May 28, 2014.

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 3/26/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/18/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/24/2014

3. Form Date: 4. Project Manager / Presenter Information:

Ahmadshah Shir

1655 W Jackson St, 47/We, 063R

(602) 712-7497

9695 Traffic Group-Const Chrgs5. Form Created By:

Ahmadshah Shir

PROJECT INFORMATION
6. Project Location / Name:

Phoenix Region-Various Locations Light Pole Inventory and Design

7. Type of Work:

BG1N

8. CPS Id:

PRB Item #: 25

Phoenix

9. District: 10. Route:

999

11. County:

Maricopa

12. Beg MP: 13. TRACS #:

HX25701D

14. Len (mi.): 15. Fed ID #:

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  297  297

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

71214Amount (in $000): Fund Item #:

Comments:

 197

Details:

FY:2014-TRAFFIC 

ENGINEERING-Traffic Signals

70014Amount (in $000): Fund Item #:

Comments:

 100

Details:

FY:2014-ENGINEERING 

SUPPORT-Construction 

Preparation: Technical 

Engineering Group

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2014

TBD

TBD

ADDITIONAL DETAILS

N/A

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish a Design project.
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26. JUSTIFICATION:

Inventory the existing light poles with triangular slip-bases and replace those not serving their intended purpose. All signal 

cabinets and signal equipment, including conflict monitors, in the region will be inventoried for inclusion in the Feature 

Inventory System (FIS).

 

Consultant - $156k

Staff - $115k

ICAP - $26k

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent upon MAG Regional Council 

approval on May 28, 2014.

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 3/26/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/18/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/24/2014

3. Form Date: 4. Project Manager / Presenter Information:

Amy Ritz

1611 W Jackson St, , EM01

(602) 712-4691

9252 Valley Proj Mgmt Rarf5. Form Created By:

Amy Ritz

PROJECT INFORMATION
6. Project Location / Name:

UNDERNEATH SR 202 @ 202/101 TI (Rio Salado) CONSTRUCT SHARED USE PATH

7. Type of Work:

TM1L

8. CPS Id:

PRB Item #: 26

Phoenix

9. District: 10. Route:

202

11. County:

Maricopa

12. Beg MP:

9.0

13. TRACS #:

H847401C

14. Len (mi.):

1.0

15. Fed ID #:

TEA-202-A(203

)A

PROJECT REQUEST SUMMARY

.16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  2,961  2,961

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

OTH14Amount (in $000): Fund Item #:

Comments:

 2,075

Details:

FY:0-.-.MAG TA

OTH14Amount (in $000): Fund Item #:

Comments:

 125

Details:

FY:0-.-.Local Match - City of Tempe

71614Amount (in $000): Fund Item #:

Comments:

 761

Details:

FY:2014-TRANSPORTATION 

ALTERNATIVES-Projects of 

Opportunity Local TA Projects

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

   13-393820. JPA #s:

ALL of the JPA(s) been signed? No ADOT will advertise this project? Yes

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

2014

04/23/2014

05/23/2014

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Stage IV

YES

NO

YES

NA

NO

NA

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Establish a project.
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26. JUSTIFICATION:

This was a Round 18 State Transportation project awarded in 2010. Design was approved for $320,321 and Construction for 

$1,022,173. This project was programmed in the MAG TIP but not in the STIP.  

MAG TIP: TMP12-104C2, TMP12-104D

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent upon MAG Regional Council 

approval on May 28, 2014.

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 4/23/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/08/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/24/2014

3. Form Date: 4. Project Manager / Presenter Information:

Kevin Robertson

1221 N 21st Ave, , 068R

(602) 712-3131

9975 Materials Group-Cons Chrgs5. Form Created By:

Kevin Robertson

PROJECT INFORMATION
6. Project Location / Name:

GILA BEND AIRPORT - MP 130.42 DESIGN PAVEMENT PRESERVATION

7. Type of Work:

YX1M

8. CPS Id:

PRB Item #: 01

Yuma

9. District: 10. Route:

85

11. County:

Maricopa

12. Beg MP:

121.52

13. TRACS #:

H873801D

14. Len (mi.):

8.90

15. Fed ID #:

085-B(206)T

PROJECT REQUEST SUMMARY

.16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  106  106

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

74814Amount (in $000): Fund Item #:

Comments:

 106

Details:

FY:2014-MINOR & 

PREVENTATIVE PAVEMENT 

PRESERVATION-Minor & 

Preventative Pavement 

Preservation

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

N/A

NA

NA

NA

NA

NA

NA

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:

Establish a Design Project.
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26. JUSTIFICATION:

The existing pavement surface on this designated truck route is experiencing cracking, rutting and has numerous areas of 

asphalt delamination causing potholes. Milling and replacing the existing asphalt and friction course will prevent further 

damage and extend life of the pavement by preventing water from intruding into the pavement base material and causing it to 

weaken under heavy truck traffic.  

Construction is estimated at about $4.4 million in FY15 and will use National Corridor Infrastructure Program (NCIP) funding 

($3m). The remaining budget will come from the 74815 sub program.

$72K – Staff

$24K - Consultant

$10K - ICAP

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent upon MAG Regional Council 

approval on May 28, 2014.

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 4/23/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/18/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/24/2014

3. Form Date: 4. Project Manager / Presenter Information:

Kevin Robertson

1221 N 21st Ave, , 068R

(602) 712-3131

9975 Materials Group-Cons Chrgs5. Form Created By:

Kevin Robertson

PROJECT INFORMATION
6. Project Location / Name:

SALOME ROAD - SR 85 PAVEMENT PRESERVATION (CRACK SEALING)

7. Type of Work:

JV1M

8. CPS Id:

PRB Item #: 02

Yuma

9. District: 10. Route:

10

11. County:

Maricopa

12. Beg MP:

80.0

13. TRACS #:

H863801C

14. Len (mi.):

32.3

15. Fed ID #:

IM-010-A(224)T

PROJECT REQUEST SUMMARY

.16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  1,370  1,370

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

74814Amount (in $000): Fund Item #:

Comments:

 1,370

Details:

FY:2014-MINOR & 

PREVENTATIVE PAVEMENT 

PRESERVATION-Minor & 

Preventative Pavement 

Preservation

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2014

05/01/2014

06/01/2014

TBD

TBD

ADDITIONAL DETAILS

Stage IV

YES

YES

YES

YES

YES

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish a project.

26. JUSTIFICATION:

The existing pavement surface is experiencing transverse and longitudinal cracking. The sealing of the cracks will extend life 

of the pavement by preventing water from intruding into the pavement base material and causing the base material to become 

weakened under heavy truck traffic.

ICAP is included in the funding request amount.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:
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28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent upon MAG Regional Council 

approval on May 28, 2014.

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 4/23/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/15/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/16/2014

3. Form Date: 4. Project Manager / Presenter Information:

Kevin Robertson

1221 N 21st Ave, , 068R

(602) 712-3131

9975 Materials Group-Cons Chrgs5. Form Created By:

Kevin Robertson

PROJECT INFORMATION
6. Project Location / Name:

YUMA DISTRICT FOG SEAL PROJECT DESIGN PAVEMENT PRESERVATION

7. Type of Work:

AO1N

8. CPS Id:

PRB Item #: 05

Yuma

9. District: 10. Route:

195

11. County:

Yuma

12. Beg MP:

9.60

13. TRACS #:

H874701D

14. Len (mi.):

14.40

15. Fed ID #:

NH-195-A(201)

T

PROJECT REQUEST SUMMARY

.16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  64  64

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

74814Amount (in $000): Fund Item #:

Comments:

 64

Details:

FY:2014-MINOR & 

PREVENTATIVE PAVEMENT 

PRESERVATION-Minor & 

Preventative Pavement 

Preservation

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

N/A

NO

NO

NO

NO

NO

NA

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:

Establish a Design Project.

26. JUSTIFICATION:

The purpose of this project is to develop a construction project that will advertise for bids and will test and evaluate 17 

commercially available fog seal products that preserve the existing pavement surface from oxidation. Construction is 

anticipated in the Third Quarter of FY15 from the Pavement Preservation sub-program.

Staff - $58k 

ICAP - $6k

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:
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28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 4/23/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/15/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/16/2014

3. Form Date: 4. Project Manager / Presenter Information:

Kevin Robertson

1221 N 21st Ave, , 068R

(602) 712-3131

9975 Materials Group-Cons Chrgs5. Form Created By:

Kevin Robertson

PROJECT INFORMATION
6. Project Location / Name:

JCT US 191 - Bonita PAVEMENT PRESERVATION (CHIP SEAL)

7. Type of Work:

CA1N

8. CPS Id:

PRB Item #: 06

Safford

9. District: 10. Route:

266

11. County:

Graham

12. Beg MP:

113.76

13. TRACS #:

H875901C
(Tracs# not in Adv)

14. Len (mi.):

5.63

15. Fed ID #:

STP-266-A(201

)T

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  750  750

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

74814Amount (in $000): Fund Item #:

Comments:

 750

Details:

FY:2014-MINOR & 

PREVENTATIVE PAVEMENT 

PRESERVATION-Minor & 

Preventative Pavement 

Preservation

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2014

05/01/2014

06/01/2014

ADDITIONAL DETAILS

Stage IV

NO

YES

YES

YES

YES

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish a project.

26. JUSTIFICATION:

The pavement surface is oxidized with areas of raveling and cracking. A Double Application Chip Seal will extend the life of the 

pavement and improve the ride quality. ICAP is included in this request.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 4/23/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/01/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/16/2014

3. Form Date: 4. Project Manager / Presenter Information:

Kaveh Behbahani

1615 W Jackson St, , 065R

(602) 712-8895

9620 Traffic Hes5. Form Created By:

Kaveh Behbahani

PROJECT INFORMATION
6. Project Location / Name:

Ocotillo Road; Arizona Ave - McQueen Rd, City of Chandler ROADWAY WIDENING

7. Type of Work:

MR1L

8. CPS Id:

PRB Item #: 14

Phoenix

9. District: 10. Route:

0000

11. County:

Maricopa

12. Beg MP:

CHN

13. TRACS #:

SS91701C

14. Len (mi.):

1

15. Fed ID #:

CHN-0(218)A

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  7,108  7,108

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

OTH14Amount (in $000): Fund Item #:

Comments:

 4,857

Details:

FY:0-.-.Local funds

72314Amount (in $000): Fund Item #:

Comments:

 2,251

Details:

FY:2014-CONTINGENCY-Pro

gram Cost Adjustments

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2014

ADDITIONAL DETAILS

N/A

YES

YES

NO

YES

NO

NA

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:

Establish a project.
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26. JUSTIFICATION:

This project received  eligibility  to use HSIP funds in the amount of $4,213,822 based on FHWA Eligibility approved  on April 

10, 2012.

This project is being funded out of HSIP State funds. The funds were placed into contingency earlier this year when FY14 

HSIP projects that could not be delivered were cancelled.

ADOT has received the final PS&E from the City of Chandler requesting authorization of HSIP funds for the construction phase 

of this safety improvement project.

Project description: Safety improvements consist of sidewalks, streetlights, right and left turn lanes, and raised median.

TIP ID: CHN14-102CZ

The B/C ratios were 23.71 for streetlights, 6.62 for left turn lanes, 6.59 for right turn lanes, 3.04 for raised medians and 7.93 for 

sidewalks. The Avg B/C ratio is 9.58.

Total const cost: $7,106,897

HSIP Eligible: $2,386,822

HSIP Eligible(94.3pct): $2,250,773.15

Local Match (5.7pct): $ 136,048.85

Local funds (100pct): $4,720,075

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent on MAG Regional Council May 28, 

2014

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 4/23/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/01/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/16/2014

3. Form Date: 4. Project Manager / Presenter Information:

Kaveh Behbahani

1615 W Jackson St, , 065R

(602) 712-8895

9620 Traffic Hes5. Form Created By:

Kaveh Behbahani

PROJECT INFORMATION
6. Project Location / Name:

Alma School Rd & Chandler Blvd Intersection / City of 

Chandler

Right of Way Acquisition

7. Type of Work:

HQ1L

8. CPS Id:

PRB Item #: 15

Phoenix

9. District: 10. Route:

0000

11. County:

Maricopa

12. Beg MP:

CHN

13. TRACS #:

SS91401R

14. Len (mi.):

1

15. Fed ID #:

CHN-0(221)A

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  1,851  1,851

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

72314Amount (in $000): Fund Item #:

Comments:

 1,185

Details:

FY:2014-CONTINGENCY-Pro

gram Cost Adjustments

OTH14Amount (in $000): Fund Item #:

Comments:

 666

Details:

FY:0-.-.Local Funds

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2014

ADDITIONAL DETAILS

Stage IV

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Fund Right of Way Acquisition.
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26. JUSTIFICATION:

This project received  eligibility  to use HSIP funds in the amount of $5,719,108 based on FHWA Eligibility approved  on April 

4, 2012.

This project is being funded out of HSIP State funds.  The funds were placed into contingency earlier this year when FY14 

HSIP projects that could not be delivered were cancelled.

Project Description: Safety improvements consist of include dual left turn lanes, right turn deceleration lanes, and traffic signal 

conversion to protected-only left turn phasing.

TIP ID: CHN110-08RWZ2

B/C ratio of 1.36 for dual left turn lanes and 2.98 for right turn lanes. Avg B/C ratio is 2.17

HSIP Eligible: $1,255,769

HSIP Funds (94.3pct): $1,184,190

Local Match (5.7pct): $71,579

Other Local 100pct: $594,231

Anticipated Env Clearance: Mid April 2014

Construction authorization: FY16

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent on MAG Regional Council May 28, 

2014

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 4/23/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/01/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/16/2014

3. Form Date: 4. Project Manager / Presenter Information:

Kaveh Behbahani

1615 W Jackson St, , 065R

(602) 712-8895

9620 Traffic Hes5. Form Created By:

Kaveh Behbahani

PROJECT INFORMATION
6. Project Location / Name:

DUNLAP AND 35TH AVENUE STREET LIGHTS AND ROADWAY WIDENING

7. Type of Work:

VD1L

8. CPS Id:

PRB Item #: 16

Phoenix

9. District: 10. Route:

0000

11. County:

Maricopa

12. Beg MP:

PHX

13. TRACS #:

SH53001C

14. Len (mi.):

0

15. Fed ID #:

     

PHX-0(273)A

PROJECT REQUEST SUMMARY

.16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  980  980

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

72314Amount (in $000): Fund Item #:

Comments:

 522

Details:

FY:2014-CONTINGENCY-Pro

gram Cost Adjustments

OTH14Amount (in $000): Fund Item #:

Comments:

 388

Details:

FY:0-.-.Local Funds

OTH14Amount (in $000): Fund Item #:

Comments:

 70

Details:

FY:0-.-.MAG HSIP

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2014

ADDITIONAL DETAILS

N/A

YES

YES

NO

YES

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish a project.
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26. JUSTIFICATION:

This project received  eligibility  to use HSIP funds in the amount of $715, 923based on FHWA Eligibility approved  on May 25, 

2011.

This project is being funded out of HSIP State funds.  The funds were placed into contingency earlier this year when FY14 

HSIP projects that could not be delivered were cancelled.

Authorization is required prior to construction. TIP ID:PHX12-113C B/C ratio of 35.13.

Project Description: This HSIP Safety project includes installation of dual left turn lanes in the north and south directions, at 

35th Ave and Dunlap Ave along with protected-only left turn phasing, and new street lighting along the south side of Dunlap 

Avenue between 31st Ave and 43rd Ave.

Total const cost: $978,410

HSIP  state funds (94.3pct): $521,105

MAG HSIP (94.3): $70,000

Local Match(5.7pct): $ 35,966

Other funds (Local 100pct): $351,339

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent on MAG Regional Council May 28, 

2014

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 4/23/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/25/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/16/2014

3. Form Date: 4. Project Manager / Presenter Information:

Evelyn Ma

205 S 17th Ave, 295, 614E

(602) 712-6660

9235 Proj Mgmt Grp-Const Chrgs5. Form Created By:

Evelyn Ma

PROJECT INFORMATION
6. Project Location / Name:

LOST DUTCHMAN STATE PARK PAVEMENT

7. Type of Work:

8. CPS Id:

PRB Item #: 07

Globe

9. District: 10. Route:

88

11. County:

Pinal

12. Beg MP:

ASP

13. TRACS #:

M514001C

14. Len (mi.):

0

15. Fed ID #:

PROJECT REQUEST SUMMARY

.16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  360  360

Fund Item #:Amount (in $000):

Comments: Details:

78414Amount (in $000): Fund Item #:

Comments:

 360

Details:

FY:2014-STATE PARKS-State 

Parks Program

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

  ISA-14-0004097-I20. JPA #s:

ALL of the JPA(s) been signed? Yes ADOT will advertise this project? No

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

N/A

NA

NA

NA

NA

NA

NA

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:

Establish a project.

26. JUSTIFICATION:

State Park will use JOC (Job Order Contracting)to complete the work of paving campground 3 inside Lost Dutchman State 

Park. State Park anticipates to start the construction in June 2014 and complete the work in one week. State Park will invoice 

ADOT after the work is completed for reimbursement.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/25/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/16/2014

3. Form Date: 4. Project Manager / Presenter Information:

Evelyn Ma

205 S 17th Ave, 295, 614E

(602) 712-6660

9235 Proj Mgmt Grp-Const Chrgs5. Form Created By:

Evelyn Ma

PROJECT INFORMATION
6. Project Location / Name:

HOMOLOVI STATE PARK CRACK SEAL

7. Type of Work:

A6SP

8. CPS Id:

PRB Item #: 08

Holbrook

9. District: 10. Route:

87

11. County:

Navajo

12. Beg MP:

ASP

13. TRACS #:

H717901C

14. Len (mi.):

0

15. Fed ID #:

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  200  200

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

78414Amount (in $000): Fund Item #:

Comments:

 200

Details:

FY:2014-STATE PARKS-State 

Parks Program

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

 ISA-14-0004134-I20. JPA #s:

ALL of the JPA(s) been signed? Yes ADOT will advertise this project? No

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2014

ADDITIONAL DETAILS

N/A

NA

NA

NA

NA

NA

NA

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:

Establish a project.

26. JUSTIFICATION:

State Park will use JOC (Job Order Contracting ) to complete the work of crack seal on the main entrance road and loop inside 

Homolovi Ruins State Park. State Park anticipates to start the construction in May 2014 and complete the work in two weeks. 

State Park will invoice ADOT after the work is completed for reimbursement.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/08/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/16/2014

3. Form Date: 4. Project Manager / Presenter Information:

Ron Foluch

1615 W Jackson St, , 065R

(602) 712-8116

9695 Traffic Group-Const Chrgs5. Form Created By:

Ron Foluch

PROJECT INFORMATION
6. Project Location / Name:

LEUPP RD,TOWNSEND/WINONA RD - NAVAJO RES. CONSTRUCT SAFETY IMPROVEMENTS

7. Type of Work:

HN1M

8. CPS Id:

PRB Item #: 02

Flagstaff

9. District: 10. Route:

0000

11. County:

Coconino

12. Beg MP:

CCN

13. TRACS #:

SH52801C

14. Len (mi.):

14.7

15. Fed ID #:

CCN-0(213)T

PROJECT REQUEST SUMMARY

.16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  833  833

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

72314Amount (in $000): Fund Item #:

Comments:

 829

Details:

FY:2014-CONTINGENCY-Pro

gram Cost Adjustments

HRRR

OTH14Amount (in $000): Fund Item #:

Comments:

 4

Details:

FY:0-.-.Coconino County Match

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

   11-160I20. JPA #s:

ALL of the JPA(s) been signed? Yes ADOT will advertise this project? Yes

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2014

05/01/2014

06/02/2014

ADDITIONAL DETAILS

Post Stage IV

YES

YES

YES

YES

YES

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:

Establish a project.

26. JUSTIFICATION:

This project is being partially funded out of HSIP State funds. The funds were placed into contingency earlier this year when 

FY14 HSIP projects that could not be delivered were cancelled.

Northern Arizona Council of Governments (NACOG) is transferring $456,850 of HSIP apportionment toward the construction 

of this High Risk Rural Road Project (HRRRP).

On February 7, 2011 FHWA approved eligibiliy for HRRRP funds to be used on guardrail, pavement markings and rumble 

strips along 14.7 miles of Leupp Road from the Townsend-Winona Road intersection to the boundary of the Navajo 

Reservation at an estimated cost of $833k.
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27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 4/23/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/08/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/18/2014

3. Form Date: 4. Project Manager / Presenter Information:

Andrew Stastny

1615 W Jackson St, , 063R

(602) 712-7206

9695 Traffic Group-Const Chrgs5. Form Created By:

Andrew Stastny

PROJECT INFORMATION
6. Project Location / Name:

SR 79/Diversion Dam Road Traffic Signal

7. Type of Work:

XM1L

8. CPS Id:

PRB Item #: 03

Tucson

9. District: 10. Route:

79

11. County:

Pinal

12. Beg MP:

134

13. TRACS #:

HX24301C

14. Len (mi.):

.2

15. Fed ID #:

STP 

079-A(208)T

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  270  270

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

71214Amount (in $000): Fund Item #:

Comments:

 180

Details:

FY:2014-TRAFFIC 

ENGINEERING-Traffic Signals

OTH14Amount (in $000): Fund Item #:

Comments:

 90

Details:

FY:0-.-.Town of Florence

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

       12-151I20. JPA #s:

ALL of the JPA(s) been signed? Yes ADOT will advertise this project? Yes

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2014

05/30/2014

06/30/2014

ADDITIONAL DETAILS

Stage IV

YES

NO

YES

YES

NO

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Establish a project.

26. JUSTIFICATION:

The Town of Florence is upgrading Diversion Dam Road from three lanes to five lanes. The State is doing this project to install 

a traffic signal. This location warrants a signal based on a Singal Warrant Analysis that has been done. The design is 

compatible with the project the Town of Florence is currently constructing.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES: Page 305 of 359
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 4/23/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/15/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/16/2014

3. Form Date: 4. Project Manager / Presenter Information:

Steve Wilson

2082 E Hwy 70, 1ST F, S400

(520) 262-3247

9235 Proj Mgmt Grp-Const Chrgs5. Form Created By:

Steve Wilson

PROJECT INFORMATION
6. Project Location / Name:

Greenlee County Bridges Bridge Load Bearing Inspection

7. Type of Work:

QV1M

8. CPS Id:

PRB Item #: 02

Safford

9. District: 10. Route:

0000

11. County:

Greenlee

12. Beg MP:

GGE

13. TRACS #:

SB45103D

14. Len (mi.):

N/A

15. Fed ID #:

BR-GGE-0(200)

T

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  540  540

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

76214Amount (in $000): Fund Item #:

Comments:

 510

Details:

FY:2014-BRIDGE 

REPLACEMENT & 

REHABILITATION-Bridge 

Replacement & Rehabilitation

.

OTH14Amount (in $000): Fund Item #:

Comments:

 30

Details:

FY:0-.-.Local Match

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

 13-000011420. JPA #s:

ALL of the JPA(s) been signed? Yes ADOT will advertise this project? No

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Pre Stage II

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish a Design project.
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26. JUSTIFICATION:

The project will involve establishing load ratings for five historic bridges in Greenlee County.  The five bridges are as follows:

Soap Box Canyon Bridge (Str #4189)on Wards Canyon Road

SRRR (now AZER) Overpass (Str. #8150)on Old Safford Road

Abandoned SPRR Overpass (Str #8151)on Old Safford Road

Gila River Bridge (Str #8152)on Old Safford Road

Pumroy Canyon Bridge (Str #8534)on Old Safford Road

The bridges will be surveyed, as-builted, sampled and tested for concrete strength, load tested, and load rated.  The project 

will involve structural analysis, materials testing, environmental clearance and reports on test results and recommendations for 

any needed repairs.

Consultant - $500K

ADOT Staff -  $40K

Total Cost - $540K    

SEAGO TIP #s - GEH-BR-03-07

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 4/23/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/15/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/24/2014

3. Form Date: 4. Project Manager / Presenter Information:

Gregory Johnson

205 S 17th Ave, 295, 614E

(602) 712-7774

9222 Trans. Enhancement Byways5. Form Created By:

Gregory Johnson

PROJECT INFORMATION
6. Project Location / Name:

LAKESHORE DR - 89A, PRESCOTT VALLEY MULTI-USE PATH

7. Type of Work:

BQ1L

8. CPS Id:

PRB Item #: 10

Prescott

9. District: 10. Route:

0000

11. County:

Yavapai

12. Beg MP:

PRV

13. TRACS #:

SL68001C

14. Len (mi.):

0.9

15. Fed ID #:

TEA-PRV-0(205

)T

PROJECT REQUEST SUMMARY

.16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  1,657  1,657

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

71614Amount (in $000): Fund Item #:

Comments:

 1,562

Details:

FY:2014-TRANSPORTATION 

ALTERNATIVES-Projects of 

Opportunity Local TA Projects

OTH14Amount (in $000): Fund Item #:

Comments:

 95

Details:

FY:0-.-.LOCAL FUNDS

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

       11-03120. JPA #s:

ALL of the JPA(s) been signed? Yes ADOT will advertise this project? Yes

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2014

06/02/2014

06/30/2014

ADDITIONAL DETAILS

Stage IV

YES

NO

YES

NA

NO

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Establish a project.

26. JUSTIFICATION:

--Application Year: 2008

--Transportation Enhancement Round: 16

--Application Scoping/Environmental/Design: $120,000

--Application Construction: $465,200 

--TIP ID - CY-PRV-12-03 Page 309 of 359
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27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 4/23/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/15/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/16/2014

3. Form Date: 4. Project Manager / Presenter Information:

Gregory Johnson

205 S 17th Ave, 295, 614E

(602) 712-7774

9222 Trans. Enhancement Byways5. Form Created By:

Gregory Johnson

PROJECT INFORMATION
6. Project Location / Name:

US95 - COUNTY 17TH ST, SOMERTON ROADWAY & SIDEWALK ENHANCEMENT

7. Type of Work:

XZ1K

8. CPS Id:

PRB Item #: 12

Yuma

9. District: 10. Route:

NA

11. County:

Yuma

12. Beg MP:

NA

13. TRACS #:

SL68601C

14. Len (mi.):

1.0

15. Fed ID #:

TEA-SOM-0(20

1)T

PROJECT REQUEST SUMMARY

16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  685  685

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

71614Amount (in $000): Fund Item #:

Comments:

 418

Details:

FY:2014-TRANSPORTATION 

ALTERNATIVES-Projects of 

Opportunity Local TA Projects

OTH14Amount (in $000): Fund Item #:

Comments:

 25

Details:

FY:0-.-.LOCAL MATCH

OTH14Amount (in $000): Fund Item #:

Comments:

 242

Details:

FY:0-.-.YMPO Loan

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

 10-17220. JPA #s:

ALL of the JPA(s) been signed? Yes ADOT will advertise this project? Yes

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2014

06/02/2014

06/30/2014

ADDITIONAL DETAILS

Stage IV

YES

NO

NO

NA

NO

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Establish a project.
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26. JUSTIFICATION:

--Approve project for construction

--Application Year: 2009

--Transportation Enhancement Round: 17

--Application Scoping/Environmental/Design: $115,472

--Application Construction: $442,827  

--TIP ID - SOM-TE-05C

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 4/23/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/15/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/16/2014

3. Form Date: 4. Project Manager / Presenter Information:

Tammy Mivshek

1615 W Jackson St, , 063R

(602) 712-7220

9685 Traffic Eng Group Rarf5. Form Created By:

Tammy Mivshek

PROJECT INFORMATION
6. Project Location / Name:

SR87 @  MCDOWELL RD SIGNAL IMPROVEMENT

7. Type of Work:

FO1M

8. CPS Id:

PRB Item #: 19

Phoenix

9. District: 10. Route:

87

11. County:

Maricopa

12. Beg MP:

177.8

13. TRACS #:

HX24401C

14. Len (mi.):

0.1

15. Fed ID #:

087-B(220)T

PROJECT REQUEST SUMMARY

.16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  425  425

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

71214Amount (in $000): Fund Item #:

Comments:

 417

Details:

FY:2014-TRAFFIC 

ENGINEERING-Traffic Signals

72314Amount (in $000): Fund Item #:

Comments:

 8

Details:

FY:2014-CONTINGENCY-Pro

gram Cost Adjustments

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2014

05/01/2014

06/02/2014

ADDITIONAL DETAILS

Stage IV

YES

YES

YES

YES

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Establish a project.

26. JUSTIFICATION:

Current traffic signal light has been in use since the mid-1980s. ADOT can no longer maintain signal without upgrading the 

system. Adding ADA ramps and curb and gutter and placing signal poles behind ramps.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES: Page 313 of 359
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

Contingent on MAG Regional Council approval 

May 28, 2014

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 4/23/2014 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/15/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/16/2014

3. Form Date: 4. Project Manager / Presenter Information:

Mike Andazola

205 S 17th Ave, , 614E

(602) 712-7629

9235 Proj Mgmt Grp-Const Chrgs5. Form Created By:

Mike Andazola

PROJECT INFORMATION
6. Project Location / Name:

MP 526 - MP 527 SOUTH OF PAGE ROADWAY CONSTRUCTION

7. Type of Work:

KE1M

8. CPS Id:

PRB Item #: 34

Flagstaff

9. District: 10. Route:

89

11. County:

Coconino

12. Beg MP:

526.0

13. TRACS #:

H864102C
(Tracs# not in Adv)

14. Len (mi.):

1.0

15. Fed ID #:

089-E(205)T

PROJECT REQUEST SUMMARY

.16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  25,000  25,000

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

72314Amount (in $000): Fund Item #:

Comments:

 25,000

Details:

FY:2014-CONTINGENCY-Pro

gram Cost Adjustments

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2014

ADDITIONAL DETAILS

Stage IV

YES

YES

YES

YES

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish project.

26. JUSTIFICATION:

Project is currently in the preconstruction phase of the CMAR project delivery process. The capacity exists to establish this 

project in FY14. This project is eligible for ER reimbursement.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 4/23/2014 . 
Page 315 of 359

http://wwwa/ppms/PRB.asp?piCPSID=KE1M


ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:04/15/2014

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

04/16/2014

3. Form Date: 4. Project Manager / Presenter Information:

Orlando Jerez

205 S 17th Ave, 295, 614E

(602) 712-7187

9235 Proj Mgmt Grp-Const Chrgs5. Form Created By:

Orlando Jerez

PROJECT INFORMATION
6. Project Location / Name:

Porter St - Hillcrest Dr. CONST CONCRETE BOX CULVERTS

7. Type of Work:

TB1C

8. CPS Id:

PRB Item #: 35

Globe

9. District: 10. Route:

277

11. County:

Navajo

12. Beg MP:

334.0

13. TRACS #:

H671701C

14. Len (mi.):

0.1

15. Fed ID #:

S  277-A-501

PROJECT REQUEST SUMMARY

.16. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  962  962

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

72314Amount (in $000): Fund Item #:

Comments:

 400

Details:

FY:2014-CONTINGENCY-Pro

gram Cost Adjustments

.

OTH14Amount (in $000): Fund Item #:

Comments:

 562

Details:

FY:0-.-.Local - Town of Snowflake

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

  04-12420. JPA #s:

ALL of the JPA(s) been signed? Yes ADOT will advertise this project? Yes

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

N/A

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish a project.

26. JUSTIFICATION:

This project will take care of the flooding problem that occurs in this area. The water flows over SR277 in two places. The 

construction of the proposed culvert boxes will take care of this problem. An IGA was executed on March 29, 2005 for ADOT`s 

participation of $400,000 of District minor funds for this project. The Town will finalize the Construction plans; ADOT will review 

and advertise the project. The construction estimate is $961,612 to construct two concrete boxes, $400,000 from ADOT and 

$561,612 from the Town.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST: Page 316 of 359
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28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 4/23/2014 . 
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CONTRACTS 

Contracts: (Action As Noted) 
 
Federal-Aid (“A” “B” “T” “D”) projects do not need FHWA concurrence, but must comply with DBE regulations; other 
projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations. 

 
 
 
 
 

*ITEM 10a : BOARD DISTRICT NO.: 2 Page 345  

  BIDS OPENED: April 04, 2014   

  HIGHWAY: NOGALES-TUCSON HWY I-19   

  SECTION: VALENCIA RD, SB OFF-RAMP EXPANSION   

  COUNTY: PIMA   

  ROUTE NO.: I - 19   

  PROJECT : TRACS: 019-A-NFA : 019 PM 058 H849301C   

  FUNDING: 100% STATE   

  LOW BIDDER: THE ASHTON COMPANY, INC. CONTRACTORS & ENGINEERS   

  LOW BID AMOUNT: $ 1,689,878.70   

  STATE ESTIMATE: $ 1,473,881.00   

  $ OVER  ESTIMATE: $ 215,997.70   

  % OVER ESTMATE: 14.7%   

  PROJECT DBE GOAL: None   

  BIDDER DBE PLEDGE: NA   

  NO. BIDDERS: 6   

  RECOMMENDATION: AWARD   
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CONTRACTS 

*ITEM 10b : BOARD DISTRICT NO.: 5 Page 349 

  BIDS OPENED: April 04, 2014   

  HIGHWAY: CITY OF SHOW LOW   

  SECTION: WHIPPLE RD: S CENTRAL AVE TO 0.3 MILES EAST   

  COUNTY: NAVAJO   

  ROUTE NO.: LOCAL   

  PROJECT : TRACS: STP-SLW-0(202)T : 0000 NA SLW SS97701C   

  FUNDING: 72% FEDS 28% CITY OF SHOW LOW   

  LOW BIDDER: MCCAULEY CONSTRUCTION, INC.   

  LOW BID AMOUNT: $ 784,417.10   

  STATE ESTIMATE: $ 642,781.20   

  $ OVER  ESTIMATE: $ 141,635.90   

  % OVER ESTMATE: 22.0%   

  PROJECT DBE GOAL: 4.32%   

  BIDDER DBE PLEDGE: 4.90%   

  NO. BIDDERS: 5   

  RECOMMENDATION: AWARD   
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CONTRACTS 

*ITEM 10c: BOARD DISTRICT NO.: 3 Page 353 

  BIDS OPENED: April 11, 2014   

  HIGHWAY: DOUGLAS-WILLCOX HWY (US 191)   

  SECTION: W GLEESON RD TO JCT SR 181   

  COUNTY: COCHISE   

  ROUTE NO.: US 191   

  PROJECT : TRACS: STP-191-A(204)T : 191 CH 025 H865201C   

  FUNDING: 94% FEDS 6% STATE   

  LOW BIDDER: SOUTHERN ARIZONA PAVING & CONSTRUCTION, CO.   

  LOW BID AMOUNT: $ 614,327.00   

  STATE ESTIMATE: $ 730,685.00   

  $ UNDER  ESTIMATE: ($ 116,358.00)   

  % UNDER ESTMATE: ( 15.9%)   

  PROJECT DBE GOAL: 2.50%   

  BIDDER DBE PLEDGE: 2.53%   

  NO. BIDDERS: 4   

  RECOMMENDATION: AWARD   
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CONTRACTS 

*ITEM 10d: BOARD DISTRICT NO.: 1 Page 356 

  BIDS OPENED: April 11, 2014   

  HIGHWAY: CITY OF GLENDALE   

  SECTION: PEORIA AVE , 59TH AVE, and GLENDALE AVE   

  COUNTY: MARICOPA   

  ROUTE NO.: LOCAL   

  PROJECT : TRACS: CM-GLN-0(221)T : 0000 MA GLN SS84501C   

  FUNDING: 94% FEDS 6% CITY OF GLENDALE   

  LOW BIDDER: FORTIS NETWORKS, INC.  CONTRACTORS WEST, INC. 

  LOW BID AMOUNT: $ 556,182.37  $ 797,885.50 

  STATE ESTIMATE: $ 861,985.00  $ 861,985.00 

  $ UNDER  ESTIMATE: ($ 305,802.63)  ($ 64,099.50) 

  % UNDER ESTMATE: ( 35.5%)  ( 7.4%) 

  PROJECT DBE GOAL: 3.68%  3.68% 

  BIDDER DBE PLEDGE: 37.06%  3.84% 

  NO. BIDDERS: 5  5 

  RECOMMENDATION: REJECT  AWARD 

 COMMENTS: 
A key element of work in this project is installation of four dynamic message signs (DMS), including drilled shaft foun-
dations, sign posts, cantilever arms, digital electronic sign panels and related components. The Department estimate 
for the DMS sign work totaled $365,000 (42% of the total Department estimate). The bid of Contractors West for the 
DMS work totaled $350,820 (44% of its total bid amount). The bid of Fortis Networks for DMS work totaled only 
$16,300.78 (3% of its total bid amount). The bid amounts of the other three bidders for the DMS sign work ranged 
from $336,500 to $413,474. Material costs alone for the DMS sign posts, cantilevers and sign panels totals about 
$250,000, an amount which far exceeds the $16,300 bid of Fortis Networks. 

Contractors West, in a letter dated 4/18/14, filed a protest claiming that the bid of Fortis Networks is mathematically 
unbalanced with respect to the items of work for DMS signs in this project and should be rejected. Fortis Networks, in 
a letter dated 4/21/14, acknowledges an error in its bid prices for the DMS sign work and has asked to withdraw its 
bid.  

Section 101.02 of the Standard Specifications defines a mathematically unbalanced bid as: 

A bid containing lump sum or unit bid prices that do not reflect reasonably anticipated actual costs plus a reasona-
ble proportionate share of the bidder's anticipated profit, overhead costs, and other indirect costs. 

The bid of Fortis Networks for the DMS sign work is only about 5% of the anticipated costs. The bid of Fortis Networks 
is mathematically unbalanced. 

Section 102,10(A)(5) of the Specifications states in part: 

Proposals may be considered irregular and may be rejected … if the bid is mathematically unbalanced. 

Section 103.01 of the Specifications states in part: 

The right is reserved to reject any or all proposals … if, in the judgment of the Department, the best interests 
of the Department will be promoted thereby. 

It does not serve the best interests of the Department to award a contract in which there is no conceivable way the 
contractor can complete the needed work for the amount of the bid. The Department recommends that the Board 
reject the bid of Fortis Networks because it is a mathematically unbalanced irregular bid and award the contract to 
Contractors West as the lowest responsible and responsive bid on this project.  
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CONTRACTS 
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Printed:  04/29/2014 Page 1 of 1

BID RESULTS

CONTRACTS AND SPECIFICATIONS SECTION
INTERMODAL TRANSPORTATION DIVISION

ARIZONA DEPARTMENT OF TRANSPORTATION

Completion Date:
40  Working Days
The proposed work is located in Pinal County on I-10, approximately one mile southeast of Eloy. The project begins at milepost 209.87 and extends easterly to milepost 212.95.
The work consists of microsurfacing the existing lanes and replacing the pavement markings.

Bid Opening Date : 04/11/2014,     Prequalification Required,     Engineer Specialist : William Nanni

ItemLocationHighway TerminiProject No.

74814I-10; LA PALMA RD TO PICACHO H Tucson DistrictCASA GRANDE - TUCSON HWY (I-10)010 PN 209 H861401C 010-D-(217)T

Rank Address of ContractorContractor NameBid Amount

1 22855 N. 21ST AVENUE PHOENIX, AZ 85027-2034SOUTHWEST SLURRY SEAL, INC.$455,819.90

2 520 NORTH 400 WEST NORTH SALT LAKE CITY, UT 84054INTERMOUNTAIN SLURRY SEAL, INC.$459,084.30

DEPARTMENT$480,760.75

3 3785 CHANNEL DRIVE W. SACRAMENTO, CA 95691VSS INTERNATIONAL, INC.$497,670.00

Apparent Low Bidder is 5.2% Under Department Estimate (Difference = ($24,940.85))
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ARIZONA DEPARTMENT OF TRANSPORTATION 
 

ADVERTISEMENT FOR BIDS 
 

BID OPENING: FRIDAY, APRIL 11, 2014, AT 11:00 A.M. (M.S.T.) 
 
TRACS NO  010 PN 209 H861401C 
PROJ NO  IM-010-D(217)T 
TERMINI  CASA GRANDE – TUCSON HWY 
LOCATION  LA PALMA RD – PICACHO HWY 
 
 
ROUTE NO.  MILEPOST  DISTRICT  ITEM NO. 
I-10  209.87 to 212.95  TUCSON  74814 
 
The amount programmed for this contract is $600,000.  The location and description of 
the proposed work and the representative items and approximate quantities are as 
follows: 
 
The proposed work is located in Pinal County on I-10, approximately one mile southeast 
of Eloy. The project begins at milepost 209.87 and extends easterly to milepost 212.95. 
The work consists of microsurfacing the existing lanes and replacing the pavement 
markings. 
 
REPRESENTATIVE ITEMS  UNIT  QUANTITY 
Aggregate (Type III)  Ton  2,000 
Emulsified Asphalt (Cqs-1hp)  Ton  255 
Pavement Markings  L.Ft.  110,000 
Construction Surveying And Layout  L.Sum  1 
 
The time allowed for the completion of the work included in this project will be 40 
working days. 
 
The Arizona Department of Transportation hereby notifies all bidders that pursuant to 
this advertisement for bids, Disadvantaged Business Enterprises will be afforded full 
opportunity to submit bids in response to this solicitation and will not be discriminated 
against on the grounds of race, color, sex, or national origin in consideration for an 
award. 
 
The minimum contract-specified goal for participation by Disadvantaged Business 
Enterprises in the work, as a percentage of the total amount bid, shall be 1.84%. 
 
Project plans, special provisions, and proposal pamphlets may be purchased from 
Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 
85007-3217, (602) 712-7221.  Plans and bidding documents should be available for sale 
to bidders within one week following the advertisement for bids.  The cost is $7.00, 
payable at time of order by cash, check or money order.  Please indicate whether a bid 
proposal package or a subcontractor/supplier set is desired.  An additional fee of $5.00  
will be charged for each set of Special Provisions requested which is not accompanied 
by the purchase of a related set of project plans.  Checks should be made payable to the 
Arizona Department of Transportation.  No refund will be made for plans and 
specifications returned.  We cannot guarantee mail delivery. 
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This project is eligible for electronic bidding. 
 
No contracting firm will be issued a proposal pamphlet until it has become prequalified.  
The Application for Contractor Prequalification shall be filed at least 15 calendar days 
prior to the bid opening date.  The Application may be obtained from Contracts and 
Specifications Section. 
 
No award will be made to any contractor who is not a duly licensed contractor in 
accordance with Arizona Revised Statutes 32-1101 through 32-1170.03. 
 
All labor employed on this project shall be paid in accordance with the minimum wage 
rates shown in the General Wage Decision.  These rates have been determined in 
accordance with the requirements of the law and issued by the Secretary of Labor for 
this project.  The wage scale is on file in Contracts and Specifications Section and copies 
may be obtained at all reasonable times. 
 
A proposal guaranty in the form of either a certified or a cashier's check made payable to 
the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in 
the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany 
the proposal. 
 
Surety (bid) bonds will be accepted only on the form provided by the Department and 
only from corporate sureties authorized to do business in Arizona. 
 
Proposal pamphlets shall be submitted only in the envelope provided by the Department 
to: 
 
  Arizona Department of Transportation 
  Intermodal Transportation Division 
  Contracts and Specifications Section 
  1651 West Jackson Street, Room 121F 
  Phoenix, Arizona   85007-3217 
 
Sealed bids will be received until the hour indicated and then publicly opened and read.  
No bids will be received after the time specified. 
 
Engineering Specialist:  William Nanni    (602) 712-6899 
Construction Supervisor:  Jeremy Moore  (520) 260-2384 
 
 
 
     STEVE HULL, 
     Engineer-Manager 
     Contracts & Specifications Section 
 
W.N.: 010 PN H861401C  
March 7, 2014 
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Printed:  04/29/2014 Page 1 of 1

BID RESULTS

CONTRACTS AND SPECIFICATIONS SECTION
INTERMODAL TRANSPORTATION DIVISION

ARIZONA DEPARTMENT OF TRANSPORTATION

Completion Date:
100  Working Days
The proposed project is located in Coconino County along westbound I-40, from milepost 180.76 to milepost 181.03, approximately 11 miles west of Flagstaff within the Kaibab
National Forest. The proposed work consists of rock excavation, scaling, installation of draped mesh or pinned mesh, and the installation of rock dowels along the existing north
rockfall face.

Bid Opening Date : 04/04/2014,     Prequalification Required,     Engineer Specialist : Do David

ItemLocationHighway TerminiProject No.

16413I-40 WB, EAST OF PARKS Flagstaff DistrictASH FORK-FLAGSTAFF HIGHWAY040 CN 180 H833501C 040-C-(208)T

Rank Address of ContractorContractor NameBid Amount

1 1302 W. DRIVERS WAY TEMPE, AZ 85284FISHER SAND & GRAVEL CO. DBA SOUTHWEST
ASPHALT PAVING

$1,569,632.33

DEPARTMENT$1,747,806.51

2 1403 INDUSTRIAL WAY PRESCOTT, AZ 86301FANN CONTRACTING, INC$2,021,089.71

3 115 S. 48TH ST TEMPE, AZ 85281FNF CONSTRUCTION, INC.$2,508,625.72

4 6423 S. ASH AVENUE TEMPE, AZ 85283J. BANICKI CONSTRUCTION, INC.$2,788,373.46

Apparent Low Bidder is 10.2% Under Department Estimate (Difference = ($178,174.18))
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ARIZONA DEPARTMENT OF TRANSPORTATION 
 

ADVERTISEMENT FOR BIDS 
 

BID OPENING: FRIDAY, APRIL 4, 2014, AT 11:00 A.M. (M.S.T.) 
 
TRACS NO  040 CN 180 H833501C 
PROJ NO  IM-040-C(208)T 
TERMINI  ASH FORK-FLAGSTAFF HIGHWAY 
LOCATION  I-40 WB, EAST OF PARKS 
 
 
ROUTE NO.  MILEPOST  DISTRICT  ITEM NO. 
I-40  180.76 to 181.03  FLAGSTAFF  16413 
       
 
The amount programmed for this contract is $2,500,000.  The location and description 
of the proposed work and the representative items and approximate quantities are as 
follows: 
 
The proposed project is located in Coconino County along westbound I-40, from 
milepost 180.76 to milepost 181.03, approximately 11 miles west of Flagstaff within the 
Kaibab National Forest. The proposed work consists of rock excavation, scaling, 
installation of draped mesh or pinned mesh, and the installation of rock dowels along the 
existing north rockfall face. 
 
REPRESENTATIVE ITEMS  UNIT  QUANTITY 
Roadway Excavation  Cu. Yd.  24,000 
Miscellaneous Work (Rockfall Draped Mesh)  Sq. Ft.  80,700 
Miscellaneous Work (Scaling)  Sq. Yd.  9000 
Miscellaneous Work (Spot Rock Dowels)  L. Ft.  1000 
Rock Staining  Sq. Ft.  100,000 
 
The time allowed for the completion of the work included in this project will be 100 
working days. 
 
The Arizona Department of Transportation hereby notifies all bidders that pursuant to 
this advertisement for bids, Disadvantaged Business Enterprises will be afforded full 
opportunity to submit bids in response to this solicitation and will not be discriminated 
against on the grounds of race, color, sex, or national origin in consideration for an 
award. 
 
The minimum contract-specified goal for participation by Disadvantaged Business 
Enterprises in the work, as a percentage of the total amount bid, shall be 5.06. 
 
Project plans, special provisions, and proposal pamphlets may be purchased from 
Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 
85007-3217, (602) 712-7221.  Plans and bidding documents should be available for sale 
to bidders within one week following the advertisement for bids.  The cost is $25.00, 
payable at time of order by cash, check or money order.  Please indicate whether a bid 
proposal package or a subcontractor/supplier set is desired.  An additional fee of $5.00 
will be charged for each set of Special Provisions requested which is not accompanied 
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by the purchase of a related set of project plans.  Checks should be made payable to the 
Arizona Department of Transportation.  No refund will be made for plans and 
specifications returned.  We cannot guarantee mail delivery. 
This project is eligible for electronic bidding. 
 
Cross sections and/or earthwork quantity sheets, if available, may be ordered from the 
Control Desk of Roadway Design Section at (602) 712-8667.  Orders must be placed at 
least five days prior to bid opening to insure availability.  Documents may be picked up 
and paid for at Contracts & Specifications Section. 
 
No contracting firm will be issued a proposal pamphlet until it has become prequalified.  
The Application for Contractor Prequalification shall be filed at least 15 calendar days 
prior to the bid opening date.  The Application may be obtained from Contracts and 
Specifications Section. 
 
No award will be made to any contractor who is not a duly licensed contractor in 
accordance with Arizona Revised Statutes 32-1101 through 32-1170.03. 
 
All labor employed on this project shall be paid in accordance with the minimum wage 
rates shown in the General Wage Decision.  These rates have been determined in 
accordance with the requirements of the law and issued by the Secretary of Labor for 
this project.  The wage scale is on file in Contracts and Specifications Section and copies 
may be obtained at all reasonable times. 
 
A proposal guaranty in the form of either a certified or a cashier's check made payable to 
the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in 
the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany 
the proposal. 
 
Surety (bid) bonds will be accepted only on the form provided by the Department and 
only from corporate sureties authorized to do business in Arizona. 
 
Proposal pamphlets shall be submitted only in the envelope provided by the Department 
to: 
  Arizona Department of Transportation 
  Intermodal Transportation Division 
  Contracts and Specifications Section 
  1651 West Jackson Street, Room 121F 
  Phoenix, Arizona   85007-3217 
 
Sealed bids will be received until the hour indicated and then publicly opened and read.  
No bids will be received after the time specified. 
 
Engineering Specialist:  David Do  (602) 712-7445 
Construction Supervisor:  David Sikes  (928) 266-2688 
 
     STEVE HULL, 
     Engineer-Manager 
     Contracts & Specifications Section 
 
040 CN 180 H833501C 
Advertised on 3/5/14 
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Printed:  04/29/2014 Page 1 of 1

BID RESULTS

CONTRACTS AND SPECIFICATIONS SECTION
INTERMODAL TRANSPORTATION DIVISION

ARIZONA DEPARTMENT OF TRANSPORTATION

Completion Date:
45  Working Days
The proposed work is located in Graham County, on US 70, between junction of US 191 and Graham County line. The project begins at milepost 350 and extends easterly to
milepost 366.95. The work consists of applying a double chip seal coat and replacing pavement markings.

Bid Opening Date : 04/04/2014,     Prequalification Required,     Engineer Specialist : Patwary Mohammed

ItemLocationHighway TerminiProject No.

74814US 191 TO GRAHAM COUNTY LINE Safford DistrictGLOBE-LORDSBURG HIGHWAY (US-70)070 GH 350 H865101C 070-B-(203)T

Rank Address of ContractorContractor NameBid Amount

1 8211 WEST SHERMAN STREET TOLLESON, AZ 85353CACTUS TRANSPORT, INC.$805,616.50

2 4102 E ILLINOIS ST TUCSON, AZ 85714SOUTHERN ARIZONA PAVING & CONSTRUCTION,
CO.

$828,804.00

3 860 LONUS STREET SAN JOSE, CA 95126GRAHAM CONTRACTORS, INC.$886,232.00

DEPARTMENT$931,330.00

4 520 NORTH 400 WEST NORTH SALT LAKE CITY, UT 84054INTERMOUNTAIN SLURRY SEAL, INC.$932,066.98

5 775 W. ELWOOD  PHOENIX, AZ 85041SUNLAND, INC. ASPHALT & SEAL COATING$939,580.00

Apparent Low Bidder is 13.5% Under Department Estimate (Difference = ($125,713.50))
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ARIZONA DEPARTMENT OF TRANSPORTATION 
 

ADVERTISEMENT FOR BIDS 
 

BID OPENING: FRIDAY, APRIL 04, 2014, AT 11:00 A.M. (M.S.T.) 
 
TRACS NO  070 GH 350 H865101C 
PROJ NO  STP 070-B(203)T 
TERMINI  GLOBE-LORDSBURG HIGHWAY (US-70) 
LOCATION  US 191 TO GRAHAM COUNTY LINE 
 
 
ROUTE NO.  MILEPOST  DISTRICT  ITEM NO. 

US-70  350.00 to 366.95  SAFFORD  74814 
 
The amount programmed for this contract is $965,000.  The location and description of the 
proposed work and the representative items and approximate quantities are as follows: 
 
The proposed work is located in Graham County, on US 70, between junction of US 191 and 
Graham County line. The project begins at milepost 350 and extends easterly to milepost 
366.95. The work consists of applying a double chip seal coat and replacing pavement 
markings.   
 

REPRESENTATIVE ITEMS  UNIT  QUANTITY 
Emulsified Asphalt (CRS-2P)  Ton  520 
Emulsified Asphalt (For Fog Coat) (CSS-1)  Ton  160 
Cover Material  Cu. Yd.  2,990 
Blotter Material  Ton  990 
Pavement Marking (Paint)  L. Ft.  259,900 
Pavement Marking (Thermoplastic)  L. Ft.  389,900 
Pavement Marker, Raised, Type D  Each  2,370 
Construction Surveying And Layout  L. Sum  1 
 
The time allowed for the completion of the work included in this project will be 30 
working days. 
 
The Arizona Department of Transportation hereby notifies all bidders that pursuant to this 
advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to 
submit bids in response to this solicitation and will not be discriminated against on the grounds 
of race, color, sex, or national origin in consideration for an award. 
 
The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in 
the work, as a percentage of the total amount bid, shall be 4.37%. 
 
Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and 
Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-
7221.  Plans and bidding documents should be available for sale to bidders within one week 
following the advertisement for bids.  The cost is $7.00, payable at time of order by cash, check 
or money order.  Please indicate whether a bid proposal package or a subcontractor/supplier set 
is desired.  An additional fee of $5.00 will be charged for each set of Special Provisions 
requested which is not accompanied by the purchase of a related set of project plans.  Checks 
should be made payable to the Arizona Department of Transportation.  No refund will be made 
for plans and specifications returned.  We cannot guarantee mail delivery. 
 
This project is eligible for electronic bidding. 
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No contracting firm will be issued a proposal pamphlet until it has become prequalified.  The 
Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid 
opening date.  The Application may be obtained from Contracts and Specifications Section. 
 
No award will be made to any contractor who is not a duly licensed contractor in accordance with 
Arizona Revised Statutes 32-1101 through 32-1170.03. 
 
All labor employed on this project shall be paid in accordance with the minimum wage rates 
shown in the General Wage Decision.  These rates have been determined in accordance with 
the requirements of the law and issued by the Secretary of Labor for this project.  The wage 
scale is on file in Contracts and Specifications Section and copies may be obtained at all 
reasonable times. 
 
A proposal guaranty in the form of either a certified or a cashier's check made payable to the 
State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of 
a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal. 
 
Surety (bid) bonds will be accepted only on the form provided by the Department and only from 
corporate sureties authorized to do business in Arizona. 
 
Proposal pamphlets shall be submitted only in the envelope provided by the Department to: 
 
  Arizona Department of Transportation 
  Intermodal Transportation Division 
  Contracts and Specifications Section 
  1651 West Jackson Street, Room 121F 
  Phoenix, Arizona   85007-3217 
 
Sealed bids will be received until the hour indicated and then publicly opened and read.  No bids 
will be received after the time specified. 
 
Questions and comments concerning the bid package shall be directed to the individuals noted 
below. Questions and comments received after 4:00 pm MST, Monday, March 17, 2014, may not 
receive a response from the Department: 
 
Engineering Specialist:  Mohammed Patwary  (602) 712-8187 
Construction Supervisor:  Brian Jevas  (928) 432-4936 
 
 
 
 
     STEVE HULL, 
     Engineer-Manager 
     Contracts & Specifications Section 
 
 
 
 
MP: mp: U\A PROJECTS\H865101C \ADVERTISE: Long AD H865101C 
DATE: 02/27/2014 
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Printed:  04/29/2014 Page 1 of 1

BID RESULTS

CONTRACTS AND SPECIFICATIONS SECTION
INTERMODAL TRANSPORTATION DIVISION

ARIZONA DEPARTMENT OF TRANSPORTATION

Completion Date:
120  Working Days
The proposed pavement rehabilitation project is located on SR 186 in Cochise County, beginning at MP 328.20 and extending 6.06 miles. About a mile of the project is within
Willcox city limit. The work consists of asphalt milling, resurfacing with AC (end product), chip seal, fog coat, pavement marking, placing shoulder build-up, concrete sidewalk and
other related work.

Bid Opening Date : 04/11/2014,     Prequalification Required,     Engineer Specialist : Ghorbani Mahmood

ItemLocationHighway TerminiProject No.

17674WILLCOX-KANSAS SETTLEMENT ROAD Safford DistrictWILLCOX-DOS CABEZA CHIRICAHUA HIGHWAY (SR
186)

186 CH 328 H815701C 186-A-(200)T

Rank Address of ContractorContractor NameBid Amount

1 115 S. 48TH ST TEMPE, AZ 85281FNF CONSTRUCTION, INC.$2,517,743.55

DEPARTMENT$2,557,186.65

2 1302 W. DRIVERS WAY TEMPE, AZ 85284FISHER SAND & GRAVEL CO. DBA SOUTHWEST
ASPHALT PAVING

$2,735,000.00

3 1234 E. AIRPORT ROAD SAFFORD, AZ 85546CKC CONSTRUCTION & MATERIALS LLC$3,048,275.96

Apparent Low Bidder is 1.5% Under Department Estimate (Difference = ($39,443.10))
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ARIZONA DEPARTMENT OF TRANSPORTATION 
 

ADVERTISEMENT FOR BIDS 
 
  BID OPENING: FRIDAY, APRIL 11, 2014 AT 11:00 A.M. (M.S.T.) 
 
TRACS NO  186 CH 328 H815701C 
PROJ NO  STP-186-A(200)T 
TERMINI  WILLCOX– DOS CABEZAS  CHIRICAHUA  HWY (SR 186) 
LOCATION  WILLCOX-KANSAS SETTLEMENT ROAD 
 

ROUTE NO.  MILEPOST  DISTRICT  ITEM NO. 
SR 186  328.20 to 334.10  SAFFORD  17614 

 
The amount programmed for this contract is $4,000,000. The location and description of the 
proposed work and the representative items and approximate quantities are as follows: 
 
The proposed pavement rehabilitation project is located on SR 186 in Cochise County, 
beginning at MP 328.20 and extending 6.06 miles. About a mile of the project is within Willcox 
city limit. The work consists of asphalt milling, resurfacing with AC (end product), chip seal, fog 
coat, pavement marking, placing shoulder build-up, concrete sidewalk and other related work.   
  
REPRESENTATIVE ITEMS  UNIT  QUANTITY 
Remove Bituminous Pavement (Milling)  Sq. Yd.  6,184 
Shoulder Build-up (Milled AC)  L. Ft.  53,757 
Shoulder Build-up(Earthen)  L. Ft.  8,893 
Removal of Concrete Curb and Gutter  L.FT.  420 
Removal of Concrete Sidewalk, Driveway and Slab  Sq.Ft.  441 
Blotter Material  Ton  66 
Bituminous Tack Coat  Ton  43 
Emulsified Asphalt (CRS-2P)  Ton  166 
Fog Coat  Ton  22 
Cover Material  Ton  800 
Asphalt Binder (PG 64-22)  Ton  1,292 
Asphaltic Concrete (3/4" Mix)(End Product)  Ton  25,832 
Foundation for Sign Post (Concrete)  Each  28 
Sign Post ( Perforated )(2 S , 2 ½ S and 2 ½ T)  L. Ft.  321 
Temporary Painted Marking ( Stripe )  L. Ft.  3,000 
Pavement Marker, Recessed, Type D and Type G  Each  822 
Permanent Pavement Marking (White and Yellow)  L. Ft.  80,200 
Loop Detector   Each  6 
Concrete Curb (C-05.10)(Type A)  L. Ft.  276 
Concrete Sidewalk (C-05.20)  Sq.Ft  1,508 
Concrete Sidewalk Ramp, Type B (Phoenix DET. P-1234)  Each  6 
Concrete Driveway (C-05.20)  Sq.Ft.  474 
Contractor Quality Control  L.Sum.  1 
Ground-In Rumble Strip (8 Inch)  L. Ft.  40,500 
Seeding (Class ll )  Acre  8 
Miscellaneous Work (Control of Noxious Plans)  Sq.Yd.  41,887 
Ground – In Rumble Strip ( 8”)  L. Ft.  40,500 

 
The time allowed for the completion of the work included in this project will be 120 working 
days. 
 
The Arizona Department of Transportation hereby notifies all bidders that pursuant to this 
advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to 
submit bids in response to this solicitation and will not be discriminated against on the grounds 
of race, color, sex, or national origin in consideration for an award. 
 

Page 343 of 359



186 CH 328 H8157 01C  
 
The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in 
the work, as a percentage of the total amount bid, shall be 4.00%. 
 
Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and 
Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-
7221.  Plans and bidding documents should be available for sale to bidders within one week 
following the advertisement for bids.  The cost is $25.00 payable at time of order by cash, check 
or money order.  Please indicate whether a bid proposal package or a subcontractor/supplier set 
is desired.  An additional fee of $5.00   will be charged for each set of Special Provisions 
requested which is not accompanied by the purchase of a related set of project plans.  Checks 
should be made payable to the Arizona Department of Transportation.  No refund will be made 
for plans and specifications returned.  We cannot guarantee mail delivery. 

 
This project is eligible for electronic bidding. 
 
No contracting firm will be issued a proposal pamphlet until it has become prequalified.  The 
Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid 
opening date.  The Application may be obtained from Contracts and Specifications Section. 
 
No award will be made to any contractor who is not a duly licensed contractor in accordance with 
Arizona Revised Statutes 32-1101 through 32-1170.03. 
 
All labor employed on this project shall be paid in accordance with the minimum wage rates 
shown in the General Wage Decision.  These rates have been determined in accordance with 
the requirements of the law and issued by the Secretary of Labor for this project.  The wage 
scale is on file in Contracts and Specifications Section and copies may be obtained at all 
reasonable times. 
 
A proposal guaranty in the form of either a certified or a cashier's check made payable to the 
State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of 
a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal. 
 
Surety (bid) bonds will be accepted only on the form provided by the Department and only from 
corporate sureties authorized to do business in Arizona. 
 
Proposal pamphlets shall be submitted only in the envelope provided by the Department to: 
 
  Arizona Department of Transportation 
  Intermodal Transportation Division 
  Contracts and Specifications Section 
  1651 West Jackson Street, Room 121F 
  Phoenix, Arizona   85007-3217 
 
Sealed bids will be received until the hour indicated and then publicly opened and read.  No bids 
will be received after the time specified. 
 
Engineering Specialist:  Mahmood B. Ghorbani  (602) 712-6093 
Construction Supervisor:  Jackie P. Watkins  (520) 586-2949 
 
     STEVE HULL, 
     Engineer-Manager 
     Contracts & Specifications Section 
087 GI 235 H8157 01C  
STP-186-A(200)T: 03/13/2014 
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Printed:  04/29/2014 Page 1 of 2

BID RESULTS

CONTRACTS AND SPECIFICATIONS SECTION
INTERMODAL TRANSPORTATION DIVISION

ARIZONA DEPARTMENT OF TRANSPORTATION

Completion Date:
175  Working Days
The proposed work is located in Pima County on I-19, approximately five miles south of Tucson. The project begins at milepost 58.91 and extends north to milepost 59.73. The
work consists of widening a ramp, extending drainage culverts, removing and replacing asphaltic concrete and Portland cement concrete, replacing pavement markings, and other
miscellaneous work.

Bid Opening Date : 04/04/2014,     Prequalification Required,     Engineer Specialist : Hossain Iqbal

ItemLocationHighway TerminiProject No.

20414VALENCIA ROAD, SB OFF-RAMP EXP Tucson DistrictNOGALES - TUCSON HIGHWAY (I-19)019 PM 058 H849301C 019-A-NFA

Rank Address of ContractorContractor NameBid Amount

DEPARTMENT$1,473,881.00

1 2727 S. COUNTRY CLUB ROAD TUCSON, AZ 85713THE ASHTON COMPANY,  INC. CONTRACTORS &
ENGINEERS

$1,689,878.79

2 701 N COOPER ROAD GILBERT, AZ 85233HUNTER CONTRACTING COMPANY$1,776,915.38

3 4115 E ILLINOIS ST TUCSON, AZ 85714GRANITE CONSTRUCTION COMPANY$1,928,829.00

4 550 S. 79TH STREET CHANDLER, AZ 85226ACHEN-GARDNER CONSTRUCTION, LLC$1,955,000.00

5 2222 W. PINNACLE PEAK RD SUITE #190 PHOENIX, AZ 85027SOUTHWEST CONCRETE PAVING CO.$2,096,031.42
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Printed:  04/29/2014 Page 2 of 2

Rank Address of ContractorContractor NameBid Amount

6 4602 E. THOMAS RD. PHOENIX, AZ 85018MEADOW VALLEY CONTRACTORS, INC.$2,184,642.00

Apparent Low Bidder is 14.7% Over Department Estimate (Difference = $215,997.79)
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ARIZONA DEPARTMENT OF TRANSPORTATION 
 

ADVERTISEMENT FOR BIDS 
 

BID OPENING: FRIDAY, APRIL 4, 2014, AT 11:00 A.M. (M.S.T.) 
 
TRACS NO  019 PM 058 H849301C 
PROJ NO  019-A-NFA 
TERMINI  NOGALES-TUCSON HIGHWAY (I-19) 
LOCATION  VALENCIA ROAD, SB OFF-RAMP EXPANSION 
 
ROUTE NO.  MILEPOST  DISTRICT  ITEM NO. 
      I -19  58.91 to 59.73  TUCSON  20414 
 
The amount programmed for this contract is $2,140,000. The location and description of the 
proposed work and the representative items and approximate quantities are as follows: 
 
The proposed work is located in Pima County on I-19, approximately five miles south of 
Tucson. The project begins at milepost 58.91 and extends north to milepost 59.73. The 
work consists of widening a ramp, extending drainage culverts, removing and replacing 
asphaltic concrete and Portland cement concrete, replacing pavement markings, and other 
miscellaneous work. 
 
REPRESENTATIVE ITEMS  UNIT  QUANTITY 
Roadway Excavation  Cu. Yd.  9,100 
Aggregate Base, Class 2  Cu. Yd.  3,500 
Portland Cement Concrete Pavement (PCCP)  Sq. Yd.  2,800 
Asphaltic Concrete (Miscellaneous Structural)  Ton  2,900 
Pipe (Various Types and Sizes)  L. Ft.  760 
Concrete Catch Basin  Each  8 
Precast Reinforced Concrete Box Culvert (10’ X 4’)  L. Ft.  20 
Cantilever Sign Structure  Each  3 
Pavement Marking (Painted)  L. Ft.  9,000 
Pavement Marking (Thermoplastic)  L. Ft.  23,000 
Concrete Barrier  L. Ft.  450 
Concrete Lined Ditch  Sq. Yd.  1,900 
Contractor Quality Control  L. Sum.  1 
Construction Surveying and Layout  L. Sum.  1 
 
The time allowed for the completion of the work included in this project will be 175 working 
days. 
 
The Arizona Department of Transportation hereby notifies all bidders that pursuant to this 
advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity 
to submit bids in response to this solicitation and will not be discriminated against on the 
grounds of race, color, sex, or national origin in consideration for an award. 
 
Project plans, special provisions, and proposal pamphlets may be purchased from Contracts 
and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 
712-7221.  Plans and bidding documents should be available for sale to bidders within one 
week following the advertisement for bids.  The cost is $51.00, payable at time of order by 
cash, check or money order.  Please indicate whether a bid proposal package or a 
subcontractor/supplier set is desired.  An additional fee of $5.00   will be charged for each 
set of Special Provisions requested which is not accompanied by the purchase of a related 
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set of project plans.  Checks should be made payable to the Arizona Department of 
Transportation.  No refund will be made for plans and specifications returned.  We cannot 
guarantee mail delivery. 

 
This project is eligible for electronic bidding. 
 
Cross sections and/or earthwork quantity sheets, if available, may be ordered from the 
Control Desk of Roadway Design Section at (602) 712-8667.  Orders must be placed at 
least five days prior to bid opening to insure availability.  Documents may be picked up and 
paid for at Contracts & Specifications Section. 
 
No contracting firm will be issued a proposal pamphlet until it has become prequalified.  The 
Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the 
bid opening date.  The Application may be obtained from Contracts and Specifications 
Section. 
 
No proposal will be accepted from any contractor who is not a duly licensed contractor in 
accordance with Arizona Revised Statutes 32-1101 through 32-1170.03. 
 
A proposal guaranty in the form of either a certified or a cashier's check made payable to the 
State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the 
form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the 
proposal. 
 
Surety (bid) bonds will be accepted only on the form provided by the Department and only 
from corporate sureties authorized to do business in Arizona. 
 
Proposal pamphlets shall be submitted only in the envelope provided by the Department to: 
 
  Arizona Department of Transportation 
  Intermodal Transportation Division 
  Contracts and Specifications Section 
  1651 West Jackson Street, Room 121F 
  Phoenix, Arizona   85007-3217 
 
Sealed bids will be received until the hour indicated and then publicly opened and read.  No 
bids will be received after the time specified. 
 
 
 
C&S Technical Leader:  Iqbal Hossain  (602) 712 - 7471 
Construction Supervisor:  Dan Casmer  (520) 838 - 2985 
 
 
 
     STEVE HULL, 
     Engineer-Manager 
     Contracts & Specifications Section 
 
 
 
019 PM 058 H849301C 
Advertised on 2/25/2014 
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Printed:  04/29/2014 Page 1 of 1

BID RESULTS

CONTRACTS AND SPECIFICATIONS SECTION
INTERMODAL TRANSPORTATION DIVISION

ARIZONA DEPARTMENT OF TRANSPORTATION

Completion Date:
150  Calendar Days
The proposed reconstruction road work is located within the limits of City of Show Low, in Navajo County. The reconstruction of approximately 0.3 mile section of Whipple Road
begins at South Central Avenue and extends to the existing improvements west of South Hunters Run. The improvements include removal and reconstruction of the existing road,
and storm drain pipes; construction of a sidewalk on the north side of the road, a modular block wall, and a pre-cast concrete structure (arch culvert); and pavement marking.

Bid Opening Date : 04/04/2014,     Prequalification Required,     Engineer Specialist : Haque Rashidul

ItemLocationHighway TerminiProject No.

N/AWHIPPLE ROAD (S CENTRAL AVE TO Globe DistrictCITY OF SHOW LOW0000 NA SLW SS97701C SLW-0-(202)T

Rank Address of ContractorContractor NameBid Amount

DEPARTMENT$642,781.20

1 206 W. 1ST. ST. WINSLOW, AZ 86047MCCAULEY CONSTRUCTION INC.$784,417.10

2 1801 WEST DEUCE OF CLUBS, SUITE 300 SHOW LOW, AZ 85901SHOW LOW CONSTRUCTION, INC.$898,461.20

3 701 N COOPER ROAD GILBERT, AZ 85233HUNTER CONTRACTING COMPANY$949,987.06

4 2222 W. PINNACLE PEAK RD SUITE #190 PHOENIX, AZ 85027SOUTHWEST CONCRETE PAVING CO.$1,013,938.00

5 309 E. 10TH DRIVE MESA, AZ 85210-8706BRISTON CONSTRUCTION, LLC$1,015,731.54

Apparent Low Bidder is 22.0% Over Department Estimate (Difference = $141,635.90)
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ARIZONA DEPARTMENT OF TRANSPORTATION 
 

ADVERTISEMENT FOR BIDS 
 

BID OPENING: (FRIDAY, APRIL 04, 2014), AT 11:00 A.M. (M.S.T.) 
 
TRACS NO  0000 NA SLW SS97701C 
PROJ NO  STP-SLW-0(202)T 
TERMINI  CITY OF SHOW LOW  
LOCATION  WHIPPLE ROAD (S Central Ave to 0.3 Miles East) 
 
ROUTE NO.  MILEPOST  DISTRICT  ITEM NO. 
N/A  N/A  GLOBE  LOCAL 
       
The amount programmed for this contract is $770,500.  The location and description of 
the proposed work and the representative items and approximate quantities are as 
follows: 
 
The proposed reconstruction road work is located within the limits of City of Show Low, 
in Navajo County. The reconstruction of approximately 0.3 mile section of Whipple Road 
begins at South Central Avenue and extends to the existing improvements west of 
South Hunters Run. The improvements include removal and reconstruction of the 
existing road, and storm drain pipes; construction of a sidewalk on the north side of the 
road, a modular block wall, and a pre-cast concrete structure (arch culvert); and 
pavement marking. 
 
REPRESENTATIVE ITEMS        UNIT  QUANTITY 
Removal of Curb and Gutter           L.Ft.  156 
Removal of Asphaltic Concrete        Sq. Yd.  4,217 
Removal of Pipe  L.Ft.  403 
Roadway Excavation  Cu. Yd.  4,295 
Aggregate Base, Class 2   Sq.Yd.  1,238 
Asphalt Concrete (Misc. Structural)  Ton  738 
Pipe, Corrugated Metal(18” & 35”X24”)   L.Ft.  495 
Catch Basin(Various Type)  Each  6 
Headwall(Various Type)   Each  5 
Reset Frame and Cover for Manhole/Valve Box  Each  8 
Precast Bridge (Arch Culvert Structure)  Each  1 
Metal Handrail  L.Ft.  340 
Pavement Marking( W & Y Thermoplastic)  L.Ft.  3,511 
Seeding Class II  Acre  1 
Concrete Curb & Gutter(Type A/B)  L.Ft.  3,132 
Concrete Valley Gutter & Apron  Sq.Ft.  1,167 
Concrete Sidewalk   Sq.Ft.  6,582 
Retaining Wall (Modular Block Wall)  Sq.Ft.  1,822 
Construction Surveying and Layout  L.Sum.  1 
 
The time allowed for the completion of the work included in this project will be 150 
calendar days. 
 
This contract includes an abbreviated period for execution of contract and start of work. 
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The Arizona Department of Transportation hereby notifies all bidders that pursuant to 
this advertisement for bids, Disadvantaged Business Enterprises will be afforded full 
opportunity to submit bids in response to this solicitation and will not be discriminated 
against on the grounds of race, color, sex, or national origin in consideration for an 
award. 
 
The minimum contract-specified goal for participation by Disadvantaged Business 
Enterprises in the work, as a percentage of the total amount bid, shall be 4.32. 
 
Project plans, special provisions, and proposal pamphlets may be purchased from 
Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 
85007-3217, (602) 712-7221.  Plans and bidding documents should be available for sale 
to bidders within one week following the advertisement for bids.  The cost is $19, 
payable at time of order by cash, check or money order.  Please indicate whether a bid 
proposal package or a subcontractor/supplier set is desired.  An additional fee of $5   will 
be charged for each set of Special Provisions requested which is not accompanied by 
the purchase of a related set of project plans.  Checks should be made payable to the 
Arizona Department of Transportation.  No refund will be made for plans and 
specifications returned.  We cannot guarantee mail delivery. 
 
This project is eligible for electronic bidding. 
 
Earthwork quantity sheets, if available, may be ordered from the Control Desk of 
Roadway Design Section at (602) 712-8667.  Orders must be placed at least five days 
prior to bid opening to insure availability.  Documents may be picked up and paid for at 
Contracts & Specifications Section. 
 
 One CD containing the geotechnical investigation report is available for sale at Contracts and 
Specifications. The cost of each CD is $5.00, payable at time of order by cash, check or money 
order 
 
No contracting firm will be issued a proposal pamphlet until it has become prequalified.  
The Application for Contractor Prequalification shall be filed at least 15 calendar days 
prior to the bid opening date.  The Application may be obtained from Contracts and 
Specifications Section. 
 
 No award will be made to any contractor who is not a duly licensed contractor in 
accordance with Arizona Revised Statutes 32-1101 through 32-1170.03. 
 
All labor employed on this project shall be paid in accordance with the minimum wage 
rates shown in the General Wage Decision.  These rates have been determined in 
accordance with the requirements of the law and issued by the Secretary of Labor for 
this project.  The wage scale is on file in Contracts and Specifications Section and copies 
may be obtained at all reasonable times. 
 
A proposal guaranty in the form of either a certified or a cashier's check made payable to 
the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in 
the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany 
the proposal. 
 
Surety (bid) bonds will be accepted only on the form provided by the Department and 
only from corporate sureties authorized to do business in Arizona. 
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Proposal pamphlets shall be submitted only in the envelope provided by the Department 
to: 
 
  Arizona Department of Transportation 
  Intermodal Transportation Division 
  Contracts and Specifications Section 
  1651 West Jackson Street, Room 121F 
  Phoenix, Arizona   85007-3217 
 
Sealed bids will be received until the hour indicated and then publicly opened and read.  
No bids will be received after the time specified. 
 
Engineering Specialist:  Rashidul Haque  602-712-7352 
Construction Supervisor:  Elaine Leavens  602-532-2345 
     
   

 
 

  

     STEVE HULL, 
     Engineer-Manager 
     Contracts & Specifications Section 
 
0000 NA SLW SS97701C 
STP-SLW-0(202) T 
March 11, 2014 
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Printed:  04/29/2014 Page 1 of 1

BID RESULTS

CONTRACTS AND SPECIFICATIONS SECTION
INTERMODAL TRANSPORTATION DIVISION

ARIZONA DEPARTMENT OF TRANSPORTATION

Completion Date:
45  Working Days
The proposed work is located in Cochise County on US 191, approximately 25 miles north of Douglas. The project begins at milepost 25.54 and extends northerly to milepost
37.97. The work consists of applying a double chip seal coat and replacing pavement markings.

Bid Opening Date : 04/11/2014,     Prequalification Required,     Engineer Specialist : Shah Manish

ItemLocationHighway TerminiProject No.

34914W. GLEESON RD. TO JCT. SR 181 Safford DistrictDOUGLAS - WILLCOX HIGHWAY (US 191)191 CH 025 H865201C 191-A-(204)T

Rank Address of ContractorContractor NameBid Amount

1 4102 E ILLINOIS ST TUCSON, AZ 85714SOUTHERN ARIZONA PAVING & CONSTRUCTION,
CO.

$614,327.00

2 860 LONUS STREET SAN JOSE, CA 95126GRAHAM CONTRACTORS, INC.$655,501.15

3 775 W. ELWOOD ST. PHOENIX, AZ 85041SUNLAND, INC. ASPHALT & SEAL COATING$663,363.61

4 8211 WEST SHERMAN STREET TOLLESON, AZ 85353CACTUS TRANSPORT, INC.$671,650.79

DEPARTMENT$730,685.05

Apparent Low Bidder is 15.9% Under Department Estimate (Difference = ($116,358.05))
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ARIZONA DEPARTMENT OF TRANSPORTATION 
 

ADVERTISEMENT FOR BIDS 
 

BID OPENING: FRIDAY, APRIL 11, 2014,  AT 11:00 A.M. (M.S.T.) 
 
TRACS NO  191 CH 025 H865201C 
PROJ NO  STP 191-A(204)T 
TERMINI  DOUGLAS – WILLCOX HIGHWAY (US 191) 
LOCATION  W. GLEESON RD. TO JCT. SR 181 
 
 

ROUTE NO.  MILEPOST  DISTRICT  ITEM NO. 
US 191  25.54 to 37.97  SAFFORD  34914 

 
The amount programmed for this contract is $1,000,000. The location and description of 
the proposed work and the representative items and approximate quantities are as 
follows: 
 
The proposed work is located in Cochise County on US 191, approximately 25 miles 
north of Douglas. The project begins at milepost 25.54 and extends northerly to milepost 
37.97. The work consists of applying a double chip seal coat and replacing pavement 
markings. 
 
REPRESENTATIVE ITEMS UNIT QUANTITY 
Cover Material Cu.Yd. 2,460 
Emulsified Asphalt (CRS-2P) Ton 430 
Emulsified Asphalt (For Fog Coat) (CSS-1) Ton 130 
Permanent Pavement Marking (Painted) L.Ft. 153,000 
Pavement Marking (Extruded Thermoplastic) (0.090") L.Ft. 230,000 
Construction Surveying and Layout L.Sum 1 
 
The time allowed for the completion of the work included in this project will be 45 
working days. 
 
The Arizona Department of Transportation hereby notifies all bidders that pursuant to 
this advertisement for bids, Disadvantaged Business Enterprises will be afforded full 
opportunity to submit bids in response to this solicitation and will not be discriminated 
against on the grounds of race, color, sex, or national origin in consideration for an 
award. 
 
The minimum contract-specified goal for participation by Disadvantaged Business 
Enterprises in the work, as a percentage of the total amount bid, shall be 2.50%. 
 
Project plans, special provisions, and proposal pamphlets may be purchased from 
Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 
85007-3217, (602) 712-7221.  Plans and bidding documents should be available for sale 
to bidders within one week following the advertisement for bids.  The cost is $7.00, 
payable at time of order by cash, check or money order.  Please indicate whether a bid 
proposal package or a subcontractor/supplier set is desired.  An additional fee of $5.00 
will be charged for each set of Special Provisions requested which is not accompanied 
by the purchase of a related set of project plans.  Checks should be made payable to the 
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Arizona Department of Transportation.  No refund will be made for plans and 
specifications returned.  We cannot guarantee mail delivery. 
 
This project is eligible for electronic bidding. 
 
No contracting firm will be issued a proposal pamphlet until it has become prequalified.  
The Application for Contractor Prequalification shall be filed at least 15 calendar days 
prior to the bid opening date.  The Application may be obtained from Contracts and 
Specifications Section. 
 
No award will be made to any contractor who is not a duly licensed contractor in 
accordance with Arizona Revised Statutes 32-1101 through 32-1170.03. 
 
All labor employed on this project shall be paid in accordance with the minimum wage 
rates shown in the General Wage Decision.  These rates have been determined in 
accordance with the requirements of the law and issued by the Secretary of Labor for 
this project.  The wage scale is on file in Contracts and Specifications Section and copies 
may be obtained at all reasonable times. 
 
A proposal guaranty in the form of either a certified or a cashier's check made payable to 
the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in 
the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany 
the proposal. 
 
Surety (bid) bonds will be accepted only on the form provided by the Department and 
only from corporate sureties authorized to do business in Arizona. 
 
Proposal pamphlets shall be submitted only in the envelope provided by the Department 
to: 
 
  Arizona Department of Transportation 
  Intermodal Transportation Division 
  Contracts and Specifications Section 
  1651 West Jackson Street, Room 121F 
  Phoenix, Arizona   85007-3217 
 
Sealed bids will be received until the hour indicated and then publicly opened and read.  
No bids will be received after the time specified. 
 
Engineering Specialist:  Manish Shah  (602) 712-7216 
Construction Supervisor:  Jackie Watkins  (520) 586-2949  
 
 
 
     STEVE HULL, 
     Engineer-Manager 
     Contracts & Specifications Section 
 
 
Project Advertised on March 10, 2014 
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Printed:  04/29/2014 Page 1 of 2

BID RESULTS

CONTRACTS AND SPECIFICATIONS SECTION
INTERMODAL TRANSPORTATION DIVISION

ARIZONA DEPARTMENT OF TRANSPORTATION

Completion Date:
150  Working Days
The proposed project is located in Maricopa County within the City of Glendale on Peoria Avenue, 59th Avenue and Glendale Avenue.  The work includes the installation of fiber
optic infrastructure on Peoria Avenue from 67th Avenue to 43rd Avenue, the installation of five new closed-circuit television (CCTV) cameras, installation of four new dynamic
message signs (DMS), and the installation of communications equipment.

Bid Opening Date : 04/11/2014,     Prequalification Required,     Engineer Specialist : Gutierrez Adrian

ItemLocationHighway TerminiProject No.

LOCALPEORIA AVE, 67TH AVE TO 43RD A Phoenix DistrictCITY OF GLENDALE0000 MA GLN SS84501C GLN-0-(221)T

Rank Address of ContractorContractor NameBid Amount

1 1830 W. BROADWAY RD. MESA, AZ 85202CONTRACTORS WEST, INC.$797,885.50

2 2033 W. MOUNTAIN VIEW ROAD PHOENIX, AZ 85021ROADWAY ELECTRIC, LLC$845,558.10

3 4722 N. 24TH STREET, SUITE #250 PHOENIX,, AZ 85016-4852GANNETT FLEMING PROJECT DEVELOPMENT
CORPORATION

$860,361.00

DEPARTMENT$861,985.00

4 22023 N 20TH AVE SUITE A PHOENIX, AZ 85027C S CONSTRUCTION, INC.$863,942.70
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Printed:  04/29/2014 Page 2 of 2

Rank Address of ContractorContractor NameBid Amount

BID OF $ 556,182.37 WAS READ AND
DECLARED NON-RESPONSIVE DUE TO
SUBMITTAL OF AN UNBALANCED BID.

4108 E. AIR LANE PHOENIX, AZ 85034FORTIS NETWORKS  INC.NON RESPONSIVE

Apparent Low Bidder is 7.4% Under Department Estimate (Difference = ($64,099.50))

Page 357 of 359



ARIZONA DEPARTMENT OF TRANSPORTATION 
 

ADVERTISEMENT FOR BIDS 
 

BID OPENING: FRIDAY, MARCH 7, 2014, AT 11:00 A.M. (M.S.T.) 
 
TRACS NO  0000 MA GLN SS84501C 
PROJ NO  CM-GLN-0(221)T 
TERMINI  CITY OF GLENDALE 
LOCATION  PEORIA AVE FROM 67TH AVE TO 43RD AVE,  

59TH AVE AND GLENDALE AVE 
 
 
ROUTE NO.  MILEPOST  DISTRICT  ITEM NO. 

NA  NA  PHOENIX  LOCAL 
 
The amount programmed for this contract is $900,000.00.  The location and description of the 
proposed work and the representative items and approximate quantities are as follows: 
 
The proposed project is located in Maricopa County within the City of Glendale on Peoria 
Avenue, 59th Avenue and Glendale Avenue.  The work includes the installation of fiber optic 
infrastructure on Peoria Avenue from 67th Avenue to 43rd Avenue, the installation of five new 
closed-circuit television (CCTV) cameras, installation of four new dynamic message signs 
(DMS), and the installation of communications equipment. 
 
REPRESENTATIVE ITEMS  UNIT  QUANTITY 
Sign Structure (DMS Cantilever)  EA  4 
Electrical Conduit  (Trench)  LF  699 
Electrical Conduit  (Directional Drill)  LF  525 
Electrical Conduit (3-Cell Geotextile Innerduct)  LF  10,189 
Pull Box (No 9)  EA  6 
Single Mode Fiber Optic Cable (12 Fibers)  LF  942 
Single Mode Fiber Optic Cable (144 Fibers)  LF  12,856 
Fiber Optic Splice Closure (Splice Tray/Closure)  EA  12 
Meter Pedestal Cabinet  EA  4 
Electrical System (Bluetooth Reader)  EA  3 
Electrical System (Dynamic Message Sign)  EA  4 
Fiber Optic Equipment (Ethernet Distribution Switch)  EA  8 
Fiber Optic Equipment (Ethernet Backbone Switch)  EA  2 
CCTV Field Equipment  EA  5 
Force Account Work (Pull Box Reconditioning)  LS  1 
Force Account Work (Provide Electrical Service)  LS  1 
     
 
The time allowed for the completion of the work included in this project will be 150 working 
days. 
 
The Arizona Department of Transportation hereby notifies all bidders that pursuant to this 
advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to 
submit bids in response to this solicitation and will not be discriminated against on the grounds 
of race, color, sex, or national origin in consideration for an award. 
 
The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in 
the work, as a percentage of the total amount bid, shall be 3.68. 
 
Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and 
Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-

Page 358 of 359



7221.  Plans and bidding documents should be available for sale to bidders within one week 
following the advertisement for bids.  The cost is $36.00, payable at time of order by cash, check 
or money order.  Please indicate whether a bid proposal package or a subcontractor/supplier set 
is desired.  An additional fee of $5.00   will be charged for each set of Special Provisions 
requested which is not accompanied by the purchase of a related set of project plans.  Checks 
should be made payable to the Arizona Department of Transportation.  No refund will be made 
for plans and specifications returned.  We cannot guarantee mail delivery. 
 
This project is eligible for electronic bidding. 
 
 No contracting firm will be issued a proposal pamphlet until it has become prequalified.  The 
Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid 
opening date.  The Application may be obtained from Contracts and Specifications Section. 
 
No award will be made to any contractor who is not a duly licensed contractor in accordance with 
Arizona Revised Statutes 32-1101 through 32-1170.03. 
 
All labor employed on this project shall be paid in accordance with the minimum wage rates 
shown in the General Wage Decision.  These rates have been determined in accordance with 
the requirements of the law and issued by the Secretary of Labor for this project.  The wage 
scale is on file in Contracts and Specifications Section and copies may be obtained at all 
reasonable times. 
 
A proposal guaranty in the form of either a certified or a cashier's check made payable to the 
State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of 
a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal. 
 
Surety (bid) bonds will be accepted only on the form provided by the Department and only from 
corporate sureties authorized to do business in Arizona. 
 
Proposal pamphlets shall be submitted only in the envelope provided by the Department to: 
 
  Arizona Department of Transportation 
  Intermodal Transportation Division 
  Contracts and Specifications Section 
  1651 West Jackson Street, Room 121F 
  Phoenix, Arizona   85007-3217 
 
Sealed bids will be received until the hour indicated and then publicly opened and read.  No bids 
will be received after the time specified. 
 
Engineering Specialist:  Adrian C Gutierrez  (602) 712-8257 
Construction Supervisor:  Girgis A. Girgis  (602) 712-6710 
 
      
 
     STEVE HULL, 
     Engineer-Manager 
     Contracts & Specifications Section 
 
0000 MA GLN SS84501C  
CM-GLN-0(221)T 
Advertise February 4, 2014 
SH:ACG:U:ADV4BID: 
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