
Welcome to a meeting of the Arizona State Transportation Board.  The Transportation Board consists of seven private 
citizen members appointed by the Governor, representing specific transportation districts.  Board members are ap-
pointed for terms of six years each, with terms expiring on the third Monday in January of the appropriate year. 

BOARD AUTHORITY 
Although the administration of the Department of Transportation is the responsibility of the director, the Transpor-
tation Board has been granted certain policy powers in addition to serving in an advisory capacity to the director.  In 
the area of highways the Transportation Board is responsible for establishing a system of state routes.  It determines 
which routes are accepted into the state system and which state routes are to be improved.  The Board has final au-
thority on establishing the opening, relocating, altering, vacating or abandoning any portion of a state route or a 
state highway.  The Transportation Board awards construction contracts and monitors the status of construction pro-
jects.  With respect to aeronautics the Transportation Board distributes monies appropriated to the Aeronautics Divi-
sion from the State Aviation Fund for planning, design, development, land acquisition, construction and improve-
ment of publicly-owned airport facilities.  The Board also approves airport construction.  The Transportation Board 
has the exclusive authority to issue revenue bonds for financing needed transportation improvements throughout 
the state.  As part of the planning process the Board determines priority planning with respect to transportation fa-
cilities and annually adopts the five year construction program. 

PUBLIC INPUT 
Members of the public may appear before the Transportation Board to be heard on any transportation-related issue. 
Persons wishing to protest any action taken or contemplated by the Board may appear before this open forum.  The 
Board welcomes public involvement, although because of Arizona's open meeting laws, no actions may be taken on 
items which do not appear on the formal agenda.  This does not, however, preclude discussion of other issues. 

MEETINGS 
The Transportation Board typically meets on the third Friday of each month.  Meetings are held in locations throughout 
the state.  In addition to the regular business meetings held each month, the Board also conducts three public hearings 
each year to receive input regarding the proposed five-year construction program.  Meeting dates are established for 
the following year at the December organization meeting of the Board. 

BOARD MEETING PROCEDURE 
Board members receive the agenda and all backup information one week before the meeting is held.  They have stud-
ied each item on the agenda and have consulted with Department of Transportation staff when necessary.  If no addi-
tional facts are presented at the meeting, they often act on matters, particularly routine ones, without further discus-
sion. In order to streamline the meetings the Board has adopted the "consent agenda" format, allowing agenda items 
to be voted on en masse unless discussion is requested by one of the board members or Department of Transporta-
tion staff members. 

BOARD CONTACT 
Transportation Board members encourage citizens to contact them regarding transportation-related issues.   
Board members may be contacted through the Arizona Department of Transportation, 206 South 17th Avenue, 
Phoenix, Arizona 85007, Telephone (602) 712-7550. 

 

Douglas A. Ducey, Governor 

Jack W. Sellers, Chairman 
Michael S. Hammond, Vice Chairman 

Steven E. Stratton, Member 
Jesse Thompson, Member 

Sam Elters, Member 
Gary Knight,  Member 
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NOTICE OF BOARD MEETING OF THE STATE TRANSPORTATION BOARD 
Pursuant to A.R.S. Sec. 38-431.02, notice is hereby given to the members of the State Transportation Board and to the 
general public that the State Transportation Board will conduct a Board Meeting open to the public at 9:00 a.m. on 
Tuesday, June 4, 2019 at the Arizona Department of Transportation Auditorium located at 206 South 17th Avenue, 
Phoenix, Arizona, 85007. The Board may vote to go into Executive Session to discuss certain matters, which will not be 
open to the public.  Members of the Transportation Board will attend either in person or by telephone conference call.  
The Board may modify the agenda order, if necessary.  

EXECUTIVE SESSION OF THE STATE TRANSPORTATION BOARD 
Pursuant to A.R.S. 38-431.02, notice is hereby given to the members of the Arizona State Transportation Board and to 
the general public that the Board may meet in Executive Session for discussion or consultation of legal advice with 
legal counsel at its meeting on Tuesday, June 4, 2019, relating to any items on the agenda.  Pursuant to A.R.S. 
38-431.03(A), the Board may, at its discretion, recess and reconvene the Executive Session as needed, relating to 
any items on the agenda.

CIVIL RIGHTS 
Title VI of the Civil Rights Act of 1964, and the Americans with Disabilities Act (ADA) Pursuant to Title VI of the Civil 
Rights Act of 1964, and the Americans with Disabilities Act (ADA), ADOT does not discriminate on the basis of race,  
color, national origin, or disability. Persons that require a reasonable accommodation based on language or disability 
should contact ADOT’s Civil Rights Office at civilrightsoffice@azdot.gov. Requests should be made as early as possible 
to ensure the State has an opportunity to address the accommodation. 
De acuerdo con El Título VI de la Ley de Derechos Civiles de 1964 y la Ley de Estadounidenses con Discapacidades (ADA 
por sus siglas en inglés), el Departamento de Transporte de Arizona (ADOT por sus siglas en inglés) no discrimina por 
raza, color, nacionalidad, o discapacidad.  Personas que requieren asistencia (dentro de lo razonable) ya sea por el idio-
ma o por discapacidad deben ponerse en contacto con la Oficina de Derechos Civiles en civilrightsoffice@azdot.gov. Las 
solicitudes deben hacerse lo más pronto posible para asegurar que el equipo encargado del proyecto tenga la oportuni-
dad de hacer los arreglos necesarios. 

AGENDA   
A copy of the agenda for this meeting will be available at the office of the Transportation Board at 206 S. 17th Avenue, 
Room 135, Phoenix, Arizona at least 24 hours in advance of the meeting. 

ORDER DEFERRAL AND ACCELERATIONS OF AGENDA ITEMS, VOTE WITHOUT DISCUSSION 
In the interest of efficiency and economy of time, the Arizona Transportation Board, having already had the opportuni-
ty to become conversant with items on its agenda, will likely defer action in relation to certain items until after agenda 
items requiring discussion have been considered and voted upon by its members.  After all such items to discuss have 
been acted upon, the items remaining on the Board's agenda will be expedited and action may be taken on deferred 
agenda items without discussion.  It will be a decision of the Board itself as to which items will require discussion and 
which may be deferred for expedited action without discussion. 

The Chairman will poll the members of the Board at the commencement of the meeting with regard to which items 
require discussion.  Any agenda item identified by any Board member as one requiring discussion will be accelerated 
ahead of those items not identified as requiring discussion.  All such accelerated agenda items will be individually con-
sidered and acted upon ahead of all other agenda items.  With respect to all agenda items not accelerated. i.e., those 
items upon which action has been deferred until later in the meeting, the Chairman will entertain a single motion and a 
single second to that motion and will call for a single vote of the members without any discussion of any agenda items 
so grouped together and so singly acted upon.  Accordingly, in the event any person desires to have the Board discuss 
any particular agenda item, such person should contact one of the Board members before the meeting or Linda Priano, 
at 206 South 17th Avenue, Room 135, Phoenix, Arizona 85007, or by phone (602) 712-7550.  Please be prepared to 
identify the specific agenda item or items of interest. 

Dated this  31st day of May, 2019 
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Arizona Highways, Airports, and Railroads 
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STATE TRANSPORTATION BOARD MEETING  
Tuesday, June 4, 2019 at 9:00 a.m. 

Arizona Department of Transportation Auditorium 
206 S. 17th Avenue 

Phoenix, Arizona 85007 

Pursuant to A.R.S. Sec. 38-431.02, notice is hereby given to the members of the State Transportation Board and to the 
general public that the State Transportation Board will conduct a Board Meeting open to the public beginning at 9:00 
a.m. on Tuesday, June 4, 2019 at the Arizona Department of Transportation Auditorium, 206 S. 17th Avenue, Phoenix,
Arizona 85007.  Members of the Transportation Board will attend either in person or by telephone conference call.

EXECUTIVE SESSION OF THE STATE TRANSPORTATION BOARD 
Pursuant to A.R.S. 38-431.03 (A)(3), notice is hereby given to the members of the Arizona State Transportation Board 
and to the general public that the Board may meet in Executive Session for discussion or consultation for legal advice 
with legal counsel at its meeting on Tuesday, June 4, 2019.  The Board may, at its discretion, recess and reconvene the 
Executive Session as needed, relating to any items on the agenda. 

PLEDGE 
The Pledge of Allegiance led by Chairman Sellers 

ROLL CALL 
Roll call by Linda Priano 

OPENING REMARKS 
Opening remarks by Chairman Sellers 

REMINDER OF TITLE  VI OF THE CIVIL RIGHTS ACT OF 1964, as amended. 
Reminder to fill out  optional survey cards by Floyd Roehrich, Jr. 

CALL TO AUDIENCE (Information and discussion) for Board Meeting 
An opportunity for citizens to discuss items of interest with the Board may be provided.  Please fill out a Request for 
Public Input form and turn in to the Chairman or Secretary if you wish to address the Board.  A three minute time limit 
will be imposed. 

*ITEM 1: Priority Planning Advisory Committee (PPAC)
Staff will present recommended PPAC actions to the Board including consideration of changes to the 
FY2019 - 2023 Statewide Transportation Facilities Construction Program. (For discussion and possible 
action — Greg Byres, Division Director, Multimodal Planning Division) 

*Adjournment

*ITEMS that may require Board action

BOARD AGENDA 
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 1a:

Program Amount:

I-10 @ MP 304.0
I-10; MP 304 - 308
SCOPING
Cochise
Southcentral

_ TIP#: 100336 

Andrea Kerry
$100,000
$0
Delete project.  

See Line 19a and 

Line 26.  

PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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SI1O

I-10; MP 304 - 308 SCOPING

10 304.0Southcentral

Andrea Kerry     @     

_

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Cochise

2. Teleconference: No

4.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/21/2019

5/22/2019

Andrea Kerry

3. Form Date / 5. Form By:

, ,  - 4983 PROJECT MANAGEMENT

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
100336 $100 .

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
72319 ($100) CONTINGENCY

10033616. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$100

18a. (+/-) Program Budget Request:

($100)

18b Total Program Budget After Request:

$0

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

24 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NOT APPLICABLE

NOT APPLICABLE24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NOT APPLICABLE

NOT APPLICABLE24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NOT APPLICABLE

NOT APPLICABLE24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

NHPP

25. DESCRIPTION OF REQUEST

Delete project

26. JUSTIFICATION OF REQUEST

Project was inadvertently programmed.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NOT APPLICABLE

DELETE PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/30/2019

$100
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 1b:

Program Amount:

SR 189 @ MP   0.0 

NOGALES - I-19 

CONSTRUCTION 

Santa Cruz 

Southcentral

H804501D TIP#: 5499  
Annette Riley
$4,978,000
$5,243,000 

Increase budget.  See 

Line 19a and Line 26.  

PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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MU1K

NOGALES - I-19 CONSTRUCTION

189 0.0Southcentral

Annette Riley     @    (602) 712-4241

H804501D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Santa Cruz

2. Teleconference: No

3.7

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/21/2019

5/22/2019

Annette Riley

3. Form Date / 5. Form By:

206 S 17th Ave, 193, 139A - 4124 P3 Initiatives

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
5499. $4,925 . Nogales to I10; Design

72319 $53 CONTINGENCY .

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
72319 $265 CONTINGENCY

5499  16. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$4,978

18a. (+/-) Program Budget Request:

$265

18b Total Program Budget After Request:

$5,243

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

20 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NOT APPLICABLE

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NOT APPLICABLE

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

NHPP189-A(201)A

25. DESCRIPTION OF REQUEST

Increase budget

26. JUSTIFICATION OF REQUEST

Additional funds are needed for preparation of the Materials Report by the consultant with added Geotech investigation as well 
as FWD data collection, additional utilities designation work needed due to discrepancies in utilities initial designation to field 
observation and to pay for the 404 permit in-lieu fees.  

Consultant to prepare Materials Report = $20K
Additional Geotech and FWD investigation work     = $14K
Additional Utilities designation work = $37K
404 In-Lieu Fees = $170K
ICAP = $24K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/30/2019

$4,978
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 1c:

Program Amount:

SR 189 @ MP   0.0 

NOGALES - I-19 

CONSTRUCTION 

Santa Cruz 

Southcentral

H804501C TIP#: 5499  
Annette Riley
$104,320,000
$109,320,000 

Increase budget.  See 

Line 19a and Line 26.  

PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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MU1K

NOGALES - I-19 CONSTRUCTION

189 0.0Southcentral

Annette Riley     @    (602) 712-4241

H804501C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Santa Cruz

2. Teleconference: No

3.7

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/21/2019

5/22/2019

Annette Riley

3. Form Date / 5. Form By:

206 S 17th Ave, 193, 139A - 4124 P3 Initiatives

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
OTHR19 $104,320 .

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
76219 $2,500 BRIDGE REPLACEMENT 

& REHABILITATION
.

72519 $2,500 PRESERVATION .

5499  16. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$104,320

18a. (+/-) Program Budget Request:

$5,000

18b Total Program Budget After Request:

$109,320

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

21 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NOT APPLICABLE

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NOT APPLICABLE

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

NHPP189-A(201)A

25. DESCRIPTION OF REQUEST

Increase budget

26. JUSTIFICATION OF REQUEST

Pavement rehabilitation of 2” overlay for the length of the project based on updated pavement memorandum and bridge deck 
rehabilitation for two bridges at the request of Bridge Group has been added to the project scope.  Both work items would have 
been programmed in later years of the program, but to achieve better economy of scale with the construction of this project the 
team agreed to add to the scope of this project. 

ICAP is included in this request.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/30/2019

$104,320
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 1d:

Program Amount:

SR 95 @ MP 237.1
TELLER ROAD - AZTEC ROAD
CONSTRUCT RAISED MEDIAN & ROUNDABOUT 

Mohave
Northwest

F005601C TIP#: 8247  
Craig Regulski
$4,700,000
$0
Delete project.  See Line 19a and Line 26.

PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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AO1O

TELLER ROAD - AZTEC ROAD CONSTRUCT RAISED MEDIAN & ROUNDABOUT

95 237.1Northwest

Craig Regulski     @    (602) 769-5585

F005601C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Mohave

2. Teleconference: No

2.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/21/2019

5/22/2019

Craig Regulski

3. Form Date / 5. Form By:

2501 W Georgia Ave, , E748 - 4983 PROJECT MANAGEMENT

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
8247 $2,200 TELLER ROAD - AZTEC 

ROAD
HSIP

8247 $2,500 TELLER ROAD - AZTEC 
ROAD

NHPP

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
72319 ($4,700) CONTINGENCY .

8247  16. Program Budget: 17. Program Item #:

STAGE I

18. Current Approved Program Budget:

$4,700

18a. (+/-) Program Budget Request:

($4,700)

18b Total Program Budget After Request:

$0

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

03 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

NHPP095-D(213)T

25. DESCRIPTION OF REQUEST

Delete project.

26. JUSTIFICATION OF REQUEST

After completion of an independent traffic analysis for the Aztec Rd intersection, it was determined that the signal 
improvements will operate at an acceptable level for the near term condition. The project scope of work will be revised to 
include signal improvements instead of constructing a roundabout.

At the current stage of project development there is insufficient time to complete project design within the current fiscal year. 
With no funding available in fiscal year 20, construction will be deferred until such time as funding is available. Project design 
will progress in anticipation of funding availability.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

DELETE PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/30/2019

$4,700
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 1e:

Program Amount:

US 93 @ MP 198.0
TEGNER ST - SR 89 "THE GAP" 

CONSTRUCT DIVIDED HIGHWAY 

Maricopa
Northwest

F003101R TIP#: 8373  
Craig Regulski
$5,000,000
$8,000,000
Establish a Right of Way sub-
phase. Change Project Name. 

See Line 19a and Line 26.

PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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AK1O

TEGNER ST - SR 89 "THE GAP" CONSTRUCT DIVIDED HIGHWAY

93 198.0Northwest

Craig Regulski     @    (602) 769-5585

F003101R

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

5.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/21/2019

5/23/2019

Craig Regulski

3. Form Date / 5. Form By:

2501 W Georgia Ave, , E748 - 4983 PROJECT MANAGEMENT

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
8373 $5,000 TEGNER ST - 

WICKENBURG RANCH 
WAY

.

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
71019 $3,000 R/W ACQUISITION,  

APPRAISAL & PLANS

8373  16. Program Budget: 17. Program Item #:

STAGE III

18. Current Approved Program Budget:

$5,000

18a. (+/-) Program Budget Request:

$3,000

18b Total Program Budget After Request:

$8,000

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

05 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

NHPP093-B(215)S

25. DESCRIPTION OF REQUEST

Establish a Right of Way sub-phase.

26. JUSTIFICATION OF REQUEST
This request to change project name to the "Tegner Drive - Wickenburg Ranch Way" segment of the project.
 New right of way is needed for this project which will construct a divided highway with two lanes in each direction and 
roundabouts at Rincon Rd, Cope Rd, Vulture Mine Rd, and Scenic Loop Rd. 

Funding is needed above the program amount for acquisition of parcels not identified in the original footprint and to obtain 
access control throughout the project limits.  

ICAP is included in this request.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/30/2019

$5,000
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 1f:

Program Amount:

SR 79 @ MP 135.9
GILA RIVER BRIDGE STR # 501 

CONSTRUCT BRIDGE REPLACEMENT 

Pinal
Southcentral

F010201D TIP#: 8796
Tafwachi Katapa
$2,000,000
$2,400,000
Increase budget.  See Line 19a and 

Line 26.  

PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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GF1O

GILA RIVER BRIDGE STR # 501 CONSTRUCT BRIDGE REPLACEMENT

79 135.9Southcentral

Tafwachi Katapa     @    (602) 712-7614

F010201D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Pinal

2. Teleconference: No

0.5

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/7/2019

5/13/2019

Tafwachi Katapa

3. Form Date / 5. Form By:

205 S 17th Ave, ,  - 4983 PROJECT MANAGEMENT

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
8796 $2,000 GILA RIVER BRIDGE, 

STR #501
 Design Bridge 
Replacement & 
Rehabilitation

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
76219 $400 BRIDGE REPLACEMENT 

& REHABILITATION
Pre-construction services 
for CMAR

879616. Program Budget: 17. Program Item #:

STAGE I

18. Current Approved Program Budget:

$2,000

18a. (+/-) Program Budget Request:

$400

18b Total Program Budget After Request:

$2,400

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

06 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

STBGP-079-A(210)T

25. DESCRIPTION OF REQUEST

Increase budget

26. JUSTIFICATION OF REQUEST

The project will be delivered using CMAR Delivery Method. Additional funds are needed for the CMAR Pre-construction 
services, Independent Cost Estimator (ICE), the Value Engineering (VE) Workshop, and staff time for advertising, selecting and 
procurement processes.

Contractor = $250K
ICE = $50K
VE  = $30K
Staff = $33K
ICAP = $37K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/30/2019

$2,000
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 1g:

Program Amount:

I-10 @ MP  18.1
TYSON WASH BRIDGE EB #791 & WB #792
CONSTRUCT BRIDGE REHABILITATION
La Paz
Southwest

H863001D TIP#: 100015
Michael Andazola
$250,000
$446,000
Increase budget.
Add scope.  See Line 19a and Line 25. 

PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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AA1N

TYSON WASH BRIDGE EB #791 & WB #792 CONSTRUCT BRIDGE REHABILITATION

10 18.1Southwest

Michael Andazola     @    (602) 712-7629

H863001D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

La Paz

2. Teleconference: No

0.5

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/21/2019

5/22/2019

Michael Andazola

3. Form Date / 5. Form By:

205 S 17th Ave, , 614E - 4983 PROJECT MANAGEMENT

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
72314 $250 .

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
76219 $196 BRIDGE REPLACEMENT 

& REHABILITATION

10001516. Program Budget: 17. Program Item #:

STAGE II

18. Current Approved Program Budget:

$250

18a. (+/-) Program Budget Request:

$196

18b Total Program Budget After Request:

$446

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

22 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO YES24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

NHPP010-A(223)T

25. DESCRIPTION OF REQUEST

Increase budget.
Add scope.

26. JUSTIFICATION OF REQUEST

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

$250

Page 18 of 31
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Requesting additional funding to complete design for the original scope and add new scope to include bridge repair work at the 
Quartzsite Pedestrian bridge located 1/2 mile west of Tyson Wash Bridges. 
Reasons for the need of additional funding are as follows:
Original approved funding request included the tasks of scoping the scour retrofit and bridge deck joint repair and final design.  
The estimated effort for developing the scoping document and 30pct level plans was approximately $15K.  After the project 
was established, the scoping task for this project was re-assigned to Roadway Pre-Design on behalf of Bridge Group.  Prior to 
this assignment, projects of similar objectives and needs were scoped solely by Bridge Group Staff.  The task was for Pre-
Design to develop the document with support of Bridge Group on structure related items.  This process did not work out well 
with both groups expending approximately $56K in delivering the scoping document and 30pct level plans.  

The two groups have re-evaluated the processes taken on this project and have identified improvements to define an 
appropriate level of effort necessary to develop scoping documents for future projects. Bridge Group will remain the lead in 
developing in-house bridge design scoping documents.

The estimated effort for Environmental work was originally estimated at $45K for consultant services.  After scoping was 
completed, it was identified that additional work will be necessary to clear the project resulting in an additional $35K for 
consulting services.

The original estimated effort for Right of Way clearance was estimated at $10K.  During the scoping process, it was identified 
that temporary construction easements (TCE) will be required, resulting in a need for additional funds. ($61K) 

As a result of depleted funding from the expenditures noted above and underestimated tasks, additional funding for the Tyson 
Wash project is necessary to complete the project.

Estimate for Tyson Wash Scope:
Staff = $119K
Consultant = $35K

Bridge Group is also requesting a change in scope to repair the superstructure damage at the Quartzsite Pedestrian bridge.  
This work will require funding to complete design.

Estimate for Quartzsite Ped Bridge:
Staff = $12K
Consultant = $12K

Total request:
Staff =$131
Consultant = $47K 
ICAP = $18K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

CHANGE IN SCOPE
CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/30/2019
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 1h:

Program Amount:

SR 40B @ MP 195.6
RIO DE FLAG BRIDGE, STR #295 

CONSTRUCT BRIDGE REPLACEMENT 

Coconino
Northcentral

H890501D TIP#: 7863  
Olivier Mirza
$976,000
$1,153,000
Increase Budget.  See Line 19a and 

Line 26.  

PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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NR1N

RIO DE FLAG BRIDGE, STR #295 CONSTRUCT BRIDGE REPLACEMENT

40B 195.6Northcentral

Olivier Mirza     @     

H890501D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Coconino

2. Teleconference: No

0.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/21/2019

5/22/2019

Olivier Mirza

3. Form Date / 5. Form By:

, ,  - 4983 PROJECT MANAGEMENT

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
71415 $600 .

76219 $376 BRIDGE REPLACEMENT 
& REHABILITATION

.

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
76219 $177 BRIDGE REPLACEMENT 

& REHABILITATION

7863  16. Program Budget: 17. Program Item #:

STAGE III

18. Current Approved Program Budget:

$976

18a. (+/-) Program Budget Request:

$177

18b Total Program Budget After Request:

$1,153

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

18 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

NHPPB40-D(203)T

25. DESCRIPTION OF REQUEST

Increase Budget.

26. JUSTIFICATION OF REQUEST

ROW development costs were not accounted for in the final PA estimate.

$48K Staff
$113 Consultant
$16K  ICAP

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/30/2019

$976
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 1i:

Program Amount:

SR 40B @ MP 195.6
RIO DE FLAG BRIDGE, STR #295 

CONSTRUCT BRIDGE REPLACEMENT 

Coconino
Northcentral

H890501R TIP#: 7863  
Olivier Mirza
$0
$385,000
Establish Right of Way sub-phase. 
See Line 19a and Line 26.  

PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION
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NR1N

RIO DE FLAG BRIDGE, STR #295 CONSTRUCT BRIDGE REPLACEMENT

40B 195.6Northcentral

Olivier Mirza     @     

H890501R

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Coconino

2. Teleconference: No

0.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/21/2019

5/23/2019

Olivier Mirza

3. Form Date / 5. Form By:

, ,  - 4983 PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
76219 $385 BRIDGE REPLACEMENT 

& REHABILITATION

7863  16. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$385

18b Total Program Budget After Request:

$385

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

19 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

NHPPB40-D(203)T

25. DESCRIPTION OF REQUEST

Establish Right of Way sub-phase.

26. JUSTIFICATION OF REQUEST

ROW acquisition costs were not accounted for in the final PA estimate.

$350k to acquire ROW. 
$35K  ICAP

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/30/2019

$0
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 1j:

Program Amount:

I-10 @ MP  18.1
TYSON WASH BRIDGE EB #791 & WB #792
CONSTRUCT BRIDGE REHABILITATION
La Paz
Southwest

H863001R TIP#: 100015
Michael Andazola
$0
$25,000
Establish Right of Way sub-phase.  See 

Line 19a and Line 26.  

PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION
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AA1N

TYSON WASH BRIDGE EB #791 & WB #792 CONSTRUCT BRIDGE REHABILITATION

10 18.1Southwest

Michael Andazola     @    (602) 712-7629

H863001R

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

La Paz

2. Teleconference: No

0.5

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/21/2019

5/22/2019

Michael Andazola

3. Form Date / 5. Form By:

205 S 17th Ave, , 614E - 4983 PROJECT MANAGEMENT

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
76219 $25 BRIDGE REPLACEMENT 

& REHABILITATION

10001516. Program Budget: 17. Program Item #:

STAGE II

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$25

18b Total Program Budget After Request:

$25

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

23 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

NHPP010-A(223)T

25. DESCRIPTION OF REQUEST

Establish Right of Way sub-phase.

26. JUSTIFICATION OF REQUEST

Funding is needed for Right of Way acquisition.

Acquisitions $23K
ICAP  $2K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/30/2019

$0
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 1k:

Program Amount:

OJT Programs - FY19
Training and Supportive Services 

Maricopa

M712401X TIP#: 101168 

Jonee Rideaux
$0
$108,000
Establish new project.  See Line 

19a and Line 26.   

PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

Statewide
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OJT Programs - FY19 Training and Supportive Services

999 000Phoenix

Jonee Rideaux     @    (602) 712-8323

M712401X

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/7/2019

5/13/2019

Jonee Rideaux

3. Form Date / 5. Form By:

1801 W Jefferson St, 101, 154A - 1740 BECO

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
73019 $108 BUSINESS 

ENGAGEMENT AND 
COMPLIANCE

10116816. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$108

18b Total Program Budget After Request:

$108

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

01 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NOT APPLICABLE

NOT APPLICABLE24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NOT APPLICABLE

NOT APPLICABLE24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NOT APPLICABLE

NOT APPLICABLE24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

999-M(560)F

25. DESCRIPTION OF REQUEST

Establish new project.

26. JUSTIFICATION OF REQUEST

This request will be used for outreach, training, pre-apprenticeship programs to introduce women, minorities and veterans into 
the heavy civil highway construction fields.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NOT APPLICABLE

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/30/2019

$0
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 1l:

Program Amount:

PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

IR 34 and IR 42

IR 34 & IR 42, Tohono O`odham Nation 

SAFETY IMPROVEMENTS
Pima
Southcentral          

T022301D TIP#:   101215   
Mohammad Zaid
$0
$200,000
Establish a new project. 
See Line 19a and Line 26.  
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AG1P

 IR34 & IR42, Tohono O`odham Nation SAFETY IMPROVEMENTS

0000 0.0Southcentral

Mohammad Zaid     @    (602) 712-8467

T022301D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Pima

2. Teleconference: No

9.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/21/2019

5/22/2019

Mohammad Zaid

3. Form Date / 5. Form By:

1611 W Jackson St, ,  - 4983 PROJECT MANAGEMENT

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
70119 $200 MODERNIZATION

16. Program Budget:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$200

17. Program Item #:       101215    

18b Total Program Budget After Request:

$200

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

14 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

ITO-0(210)T

25. DESCRIPTION OF REQUEST

Establish a new project

26. JUSTIFICATION OF REQUEST

The Tohono O`odham Nation (TON) has received HSIP eligibility for safety improvements phase 4. On IR 34 from IR 15 to end 
of pavements, approximately 5 miles, install centerline edge line pavement markings and centerline Raised Pavement Markers 
(RPMs)and curve warning signs.  On IR 42 from IR44 to Standfield Road, approximately 4 miles, install new thermoplastic 
striping, new signage and rumble strips.

Staff $38K
Consultant $162K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/30/2019

$0
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

*ITEM 1m:

Program Amount:

I-10 @ MP 173.1
Gila River Bridge
Bridge Replacement
Pinal
Southcentral

F027001D  TIP# 101235

Trent Kelso
$0
$2,600,000
Establish New Design 
Project.   See Line 19a and 

Line 26.   

PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION
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AL1P

Gila River Bridge Bridge Replacement

10 173.1Southcentral

Trent Kelso     @    (602) 712-6685

F027001D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Pinal

2. Teleconference: No

2.5

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 5/21/2019

5/22/2019

Trent Kelso

3. Form Date / 5. Form By:

205 S 17th Ave, 295., 614E - 4980 ENGINEERING CONSULTANT SECT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
76219 $2,600 BRIDGE REPLACEMENT 

& REHABILITATION

16. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$2,600

18b Total Program Budget After Request:

$2,600

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

25 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Establish New Design Project

26. JUSTIFICATION OF REQUEST

Prepare scoping and final design documents to replace the EB and WB Gila River Bridges on I-10, structure numbers #1085 
and #1086.  Work will include a project assessment, NEPA document, and Final Design documents. Work will be performed by 
staff and supplemented with consultants for environmental, compliance review, and river hydrology and hydraulics.

Staff        $2,018K 
Consultant   $345K 

ICAP          $237K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/30/2019

$0 101235
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