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Presentation by Rod Lane, P.E. 
South Central District Engineer

March 17, 2017

TOP OF THE MORNING TO YOU!
FROM THE SOUTH CENTRAL DISTRICT

Transportation Board Presentation



2

Southcentral District Boundaries

SR 77
MP 133.00

SR 85
MP 32.52

I-8
MP 147.61- 178.00 

US 60
MP 208.45 – 217.6

SR 347
MP 171.11

I-10
MP 173.81– 323.33

SR 80
MP 133.00

SR 92
MP 329.4
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Ina Road Traffic Interchange

• Construction Manager at Risk (CMAR)
• Designer: Psomas
• Contractor: Sundt/Kiewit Joint Venture
• Contract Amount: $124M (about 24% 

local and RTA funds, 64% ADOT)
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Ina Road Traffic Interchange

• Scope: construct bridge over I‐10 (Ina Road), construct bridge 
over UPRR (Ina Road), construct two bridges over Santa Cruz 
River (Ina Road), reconstruct I‐10, drainage improvements, CIP 
retaining walls, MSE retaining walls, utility relocations, grading, 
paving, traffic signals, signing, lighting, pavement markings 

• Estimated Completion: Jan. 2019
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I‐19/Ajo Traffic Interchange (Phase I)

• Contractor: Ames Construction Inc.
• Contract Amount: $39M (about 50% local, 50% ADOT)
• Scope: reconstruct the I19/Ajo TI (SPUI), roadway 

excavation, construct embankment, grading, paving, CIP 
retaining walls, sound walls, drainage improvements, 
pavement markings, signing, lighting, traffic signals, etc.

• Estimated Completion: Feb. 2018
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Ajo TI – Final Product
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I‐19/Ajo Phase II Update
Overview
 Design Lead ‐ Stanley Consultants
 Construction Fall 2017

Roadway Improvements
 Widen I‐19, Irvington to Ajo
 AR‐ACFC
 Construct braided Irvington SB off ram
 Reconstruct Santa Cruz River Bridge
 Pedestrian Bridge across I‐19
 Sound walls along I‐19
 Drainage improvements
 Signing, Striping, and Lighting
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SR 86 ‐ Valencia to Kinney

• Contractor: The Ashton Company, Inc.
• Contract Amount: $40M (About 20% local, 80% ADOT)
• Scope: widen SR86 – four travel lanes from Kinney to Sheridan, six travel 

lanes from Sheridan to Valencia, local street improvements, grading, 
paving, drainage improvements, construct two bridges, guardrail, 
pavement markings, traffic signals, signing, and utility relocations

• Estimated Completion: July 2018
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Craycroft and I‐10

• Contractor: Granite Construction
• Contract Amount: $3.3M (100% ADOT)
• Scope: Bridge deck replacement, temporary bridge deck 

erection and removal, median detour construction and 
removal, and miscellaneous work

• Estimated Completion: Sep. 2017
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Craycroft and I‐10

• Temporary Bridge Facts
• ACRO Bridge – manufacturer/supplier
• Span 200 feet, pick weight 185 T – 277 T with 

deck 
• $400K
• Rental – not a purchase
• Upcoming Wilmot TIOP Project – same concept
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Current Construction
Project Name Location

Board 
District

Contract 
Time 

Project 
Dollars  Up‐Coming Activities Estimated 

Completion
Route 

and Mile 
Post

Contract 
Time

Time 
Used

% 
Complete Contract $ $ Spent % Spent (paving, bridge forming, sign installation, other)

Ina Rd T.I. I10 2 885 46 5.20% $108M $3.8M 3.52% RCBC Construction, Storm Drain Construction Summer 19
Valencia to 
Kinney SR86 2 700 376 53.71% $41.1M $17M 41.47%

Work contin on structures, sewer line, retaining 
walls, channel lining, roadway ex, signal work Winter 18

I‐19, Ajo Way TI I19 2 700 389 55.57% $40M $20.4M 50.47%
SPUI bridge deck, ramp A deck, retaining walls, 
sound walls, RCBC construction Winter 18

Pima Mine Rd I19 2 385 0 0.00% $4.75M $0.00 0.00% Partnering/Precon ‐March 16, 2018 4/11/2018
SR 86 Fuller to 

Valencia SR86 2 180 45 25.00% $4.25M $364K 8.54%
Guardrail removal/reconstruct, Milling and 
paving to begin end of March Summer 17

Craycroft 0 2 350 162 46.29% $3.5M $816K 23.39%
Placing AB & 409 for temp. detour, approach 
slabs, bridge decking Fall 17

SR 82 PP 0 3 170 80 47.06% $2.35M $1,85M 78.50%
Seeding establishment to be completed then
Project to go on winter shut down until  5/15 Summer 17

SR 287 I‐10 to La 
Palma Rd 0 4 90 48 53.33% $2.2M $758K 34.27% Work to resume March 15th Spring 17

Tohono  Safety IRR 2 120 54 45.00% $1.7M $535K 31.17% Sign Installation, Striping, Fog coat Spring 17

Kino Road TI 0 2 100 107 107.00% $1.4 $1,35M 95.03% Unit working on finals and closing out project
Substantially
complete

Santa Cruz River 
Brg I19 2 220 227 103.18% $1.07 $801K 75.12%

Smoothness issues to be addressed by 
contractor

Substantially
complete

Coolidge Central 
Ave. 0 4 150 147 98.00% $1.5M $884K 59.64% Unit working on finals and closing out project

Substantially
complete

SR 79 Culvert 
Extensions 0 4 140 0 0.00% $1.3 $0.00 0.00% Partnering/Precon ‐March 28, 2018 Fall 2017

Tree Thinning I19 2 & 3 108 101 93.52% $904K $560K 61.86% Starting work between MP 35 to 43 2 weeks
SR 87 Gila River 
Bridge Scour SR87 4 225 0 0.00% $402K $0 0.00% Partnering/Precon ‐March 21, 2017  Late fall 17
Eloy‐Update 

Regulatory Signs 0 4 40 13 32.50% $57.3K $1.7K 2.93% Sign Installation Spring 17
I‐10 Adams Peak 

Scour I10 3 135 17 12.59% $200K $7.9K 3.92% Project Start Date 2/22/2017, footing excavation Summer 17
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Questions?

Thank You

rlane@azdot.gov


