
Item #8 
 

Project Modifications to the FY2018-2022 Five Year 
Transportation Facilities Construction  

Program  
 
 

SR 69 and 4th Street Bridge project up-dates 



Project Limits 

Current Status: 
 
 A scoping document was completed but would need to modified slightly  
 JPA in place signed July 12, 2017 for design only 
 Look to have designer under contract by end of October 

 

SR 69  Widening Project 



Project Limits 

Current Status: 
 
 A scoping is underway to determine if there is a need for a full reconstruction or if it is a bridge widening. 
 JPA is in progress but needs the final scoping to move to completion. 
 Scoping to be complete early 2018 

 

4th Street Bridge 



STATE ENGINEER’S REPORT 
July 21, 2017 Transportation Board Meeting 

 116 projects under construction     $1,527.7 Million 
 

 10 projects finalized in April            $20.0 Million 
 

 Fiscal Year to date:             133 projects finalized 



Safety Corridors 
 Safety Corridors are special segments of 
interstates that have been selected for 
focused driver education and increased 
law enforcement 
 
The intent of the Safety Corridors is to save 
lives by targeting and reducing 
unacceptable driver behavior.  The practice 
has been used throughout the country with 
varying degrees of success. 
 
Safety Corridors were selected through a 
combination of statewide traffic crash data 
and law enforcement observations.  All 
corridors have two things in common.  They 
all have a high number of sever/fatal 
crashes and the primary cause of these 
crashes is driver behavior (speeding, lack of 
restraint, impairment).  
   
 



Holiday Corridors 

Holiday Corridors 
 Extra Enforcement 
 Additional signing and 

message boards 
 Staged Equipment 
 Reduced Speed 
 



Summary of Construction Contracts 

* Non-consent (Contract) items 

Item Highway Low bid State Estimate Difference Percent

3f Local $570,886.74 $640,842.90 ($69,956.16) -10.9%
3g Local $761,167.00 $856,073.00 ($94,906.00) -11.1%
3h Local $385,352.60 $437,056.50 ($51,703.90) -11.8%
3i I-40 $667,214.91 $615,329.86 $51,885.05 8.4%
3j US 60 $1,698,100.00 $1,923,500.00 ($225,400.00) -11.7%
3k SR 87 $1,427,750.00 $1,625,737.60 ($197,987.60) -12.2%
3l SR 95 $1,942,622.10 $1,798,301.20 $144,320.90 8.0%

10a* Local $538,000.00 $490,200.00 $47,800.00 9.8%
10b* Local $1,361,893.08 $900,361.55 $461,531.53 51.3%
10c* Local $595,000.00 $477,867.00 $117,133.00 24.5%
10d* Local $315,000.00 $392,000.00 ($77,000.00) -19.6%
10e* Local $242,484.42 $211,057.50 $31,426.92 14.9%
10f* Local $447,500.00 $392,722.00 $54,778.00 13.9%
10g* Local $743,936.00 $701,573.85 $42,362.15 6.0%
10h* SR 79 $618,961.62 $809,624.22 ($190,662.60) -23.5%
10i* SR 90 $2,633,000.00 $2,145,017.00 $487,983.00 22.7%
10j* US 191 $668,231.00 $462,946.00 $205,285.00 44.3%
10k* SR 260 $482,564.54 $857,305.77 ($374,741.23) -43.7%

TOTAL THIS MONTH $16,099,664.01 $15,737,515.95 $362,148.06 2.3%
TOTAL FY TO DATE $445,790,409.90 $440,975,800.68 $4,814,609.22 1.1%
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												$21,732,888.01		$22,254,413.65

								Aug-16				$24,383,362.84		$15,623,089.15		$8,760,273.69		-8.1%

								Sep-16				$13,757,339.50		$26,304,189.15		($12,546,849.65)		-47.7%

								Oct-16				$17,492,504.93		$15,051,609.13		$2,440,895.80		16.2%
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								May-17				$25,950,172.74		$25,780,267.20		$169,905.54		0.7%
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Agenda Item 10a: Local 

Low Bid 
State Estimate 
$ Over 
% Over 

Recommendation:  Postpone 
Reasons for Difference: 
• Roadway Excavation 
• Borrow 

$538,000.00  
$490,200.00  

$47,800.00  
9.8% 



Agenda Item 10b: Local 

Low Bid 
State Estimate 
$ Over 
% Over 

Recommendation:  Reject All Bids 
Reasons for Difference: 
• Concrete Ford Walls 
• Mobilization 

$1,361,893.08  
$900,361.55  
$461,531.53  

51.3% 



Agenda Item 10c: Local 

Low Bid 
State Estimate 
$ Over 
% Over 

Recommendation:  Award 
Reasons for Difference: 
• Pavers 
• Grading Roadway for Pavement 

$595,000.00  
$477,867.00  
$117,133.00  

24.5% 



Agenda Item 10d: Local 

Low Bid 
State Estimate 
$ Under 
% Under 

Recommendation:  Reject all bids; re-advertise 
No bidders were responsive 

$315,000.00  
$392,000.00  
($77,000.00) 

-19.6% 



Agenda Item 10e: Local 

Low Bid 

State Estimate 

$ Over 

% Over 

$242,484.42  
$211,057.50  

$31,426.92  
14.9% 

Recommendation:  Award 
Reason for difference: 
• Electrical Conduit 



Agenda Item 10f: Local 

Low Bid $447,500.00  
State Estimate $392,722.00  
$ Over $54,778.00  
% Over 13.9% 

Recommendation:   Postpone 
Reasons for Difference: 
• Mobilization 
• Earthwork 



Agenda Item 10g: Local 

Low Bid $743,936.00  
State Estimate $701,573.85  
$ Over $42,362.15  
% Over 6.0% 

Recommendation:   Postpone 
Reasons for Difference: 
• Granite Mulch 
• Roadway Excavation 



Agenda Item 10h: SR 79 

Low Bid $618,961.62  
State Estimate $809,624.22  
$ Under ($190,662.60) 
% Under -23.5% 

Recommendation:  Award 
Reasons for Difference: 
• Removals 
• Aggregate Base 
• Asphaltic Concrete 



Agenda Item 10i: SR 90 

Low Bid $2,633,000.00  
State Estimate $2,145,017.00  
$ Over $487,983.00  
% Over 22.7% 

Recommendation:  Award 
Reasons for Difference: 
• Asphaltic Concrete 
• Aggregate Base 
• Retaining Wall 



Agenda Item 10j: US 191 

Low Bid $668,231.00  
State Estimate $462,946.00  
$ Over $205,285.00  
% Over 44.3% 

Recommendation:  Award 
Reasons for Difference: 
• Concrete Items 
• Mobilization 



Agenda Item 10k: SR 260 

Low Bid $482,564.54  
State Estimate $857,305.77  
$ Under ($374,741.23) 
% Under -43.7% 

Recommendation:   Award 
Reasons for Difference:   
• Removals of Pipe, Pump Station, 

and Structures  
• Mobilization 
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