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Southwest District  

District Management  

District Engineer – Paul Patane 
 
Assistant District Engineer – Michael Jones 
 
Senior Operations Engineer – Bruce Fenske 
 
Senior Resident Engineer – Jaime Hernandez 
 
Resident Engineer – Hector Chavira 
 
Maintenance Superintendent- Danny Soliz 



Southwest District  
Completed Projects  

US 95 Fortuna Wash Bridge-  
Construct New Bridge $10.1 M 

I-8, Dome Valley to Wellton-  
Pavement Preservation $8.2 M 

I-10, West Quartzsite TI – 
Capacity Additions $1.8 M 

I-8, Giss Parkway  -  
Construct Roundabout $1.7 M 

I-10, Ehrenberg Port of Entry Ph I- 
Reconstruct EB Port of Entry $9.6 M 

I-8, Mohawk Rest Area - 
Rest Area Rehabilitation $4.9 M 

I-10, US 60 to MP 42 - 
Pavement Preservation $10.65 M 



US 95, FORTUNA WASH BRIDGE  



I-10 WEST QUARTZSITE TI 



I-8, GISS PARKWAY ROUNDABOUT  

Before  After   



Preservation Projects 

 I-10, Ehrenberg-Dome Rock Road Spot Repair 
Contractor: Fisher Sand & Gravel 
Contract Amount:$1.08 M 

I-10, MP 70.7-80 Pavement Pres 
Contractor: Fisher Sand & Gravel 
Contract Amount: $7.2 M 

I-8, MP 96-Paloma Road Pavement Pres 
Estimated Cost Estimate: $16 M 
Estimated Start Date: June 2018 



Modernization Projects 
1)  I-8, Araby Road TI Reconstruction  
 
2)  I-8, MP 125 – 178 Sign 
     Rehabilitation 1)  
 
3)  I-10, Ehrenberg Port of Entry 
     Phase II  
 
4) Fourth Avenue Gateway & 
     Right Turn Lane 
 
5) Ave 3E Widening & Araby Road 
     Pavement Preservation  
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I-8, Araby Road TI Reconstruction 
Contractor: J. Banicki Construction, Inc. 
Contract Amount: $8,003,000 
Anticipated Completion Date: Nov. 1st, 2018 

Before 

After 



I-8, MP 125-178 Sign Rehab 

Contractor: Roadway Electric, LLC. 
Contract Amount: $1,416,817 
Anticipated Completion Date: Nov. 2018 



I-10, Ehrenberg Port of Entry Ph II 
Contractor: FNF Construction, Inc. 
Contract Amount: $11,361,364 
Anticipated Completion Date: March 2019 



Fourth Avenue Gateway  

Contractor: AJP Electric, Inc. 
Contract Amount: $628,010 
Anticipated Completion Date: February 2018 



Ave 3E Widening & Araby Road Pav. Pres. 
Contractor: Cemex Construction Materials South 
Contract Amount: $3,219,166 
Completion Date: 1/8/18 



Up-Coming Construction Projects 
 
 SR 95 @ Mohave Road Intersection Improvement  
 US 95 @ Ave 8E Intersection Improvement   
 SR 72 & Joshua Drive Intersection Improvement 
 SR 72, MP 30-49.9 Pavement Preservation 
 SR 95, Beacon Road –Riverside Dr. Pavement Preservation 

 
 
 
 



SR 95 @ Mohave Road Intersection 
Improvement  

Project Scope: Intersection Improvement 
Estimate Project Cost: $1.2 M 
Anticipated Start Date: May 2018 



US 95 @ Ave 8E Intersection Improvement  
Project Scope: Intersection Improvement 
Estimate Project Cost: $1.55 M 
Anticipated Start Date: Summer 2018 



SR 72 & Joshua Dr. Intersection Improvement & 
SR 72, MP 30-49.9 Pavement Preservation  

Project Scope: Intersection Improvement 
Estimate Project Cost: $1.45 M 
Anticipated Start Date: Oct. 2018 



Projects of Community Concern 
City of Yuma, Yuma County, Town of Quartzsite, La Paz County, & City of Somerton  

 
 Alamo Road Shoulder Slope Repairs - $617,381 
 Plomosa & Salome Road Shoulder Slope Repairs - $793,974 
 City of Yuma Sign Management - $43,729 
 Town of Quartzsite Sign Management - $96,895 
 Cesar Chavez Shared-Use Pathway - $743,936 
 Giss Parkway, 6th St. to Castle Dome Road - $195,717 
 8th Street & 21st Ave Pedestrian Hybrid Beacon - $173,000 
 North Frontage Road, Fortuna-Foothills Pavement Preservation - $1,144,357 
 Texas Hill Bridges Rehabilitation Project - $1,060,000 
 Co. 12th Street & Ave D Bridge Replacement - $618,987 
 
 

Completed/On-going Projects 
 

Total Local Program  
for Fiscal Year 2018 

$5,487,976 



 $105,676,166  

 $10,696,640  

State Local

Total State & Local Project Dollars 
Fiscal Year 2016-2018 



New Development 
Terrible C Store  

B10 & W. Quartzsite TI 

Dome Rock Travel Center 
Quartzsite AZ 

Arizona Travel Center 
I-10 Ehrenberg N. Frontage 

Road 

Tacna Travel Center 
I-8 (MP 42) Ave 40E 

Zip Truck Stop 
I-10 Ave 75E 

APS Western Service Center  
SR 85/MC 85 Buckeye 

Buckeye RV & Resort 
SR 85 & Woods Road 

Pilot Truck Stop  
Gila Bend Butterfield Trail 



Questions 
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