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2Continuous Improvement: Everyone, Everywhere, Solving Problems, Every Day.

I‐19 Ajo Traffic Interchange
Contractor: Ames Construction

E

Contract Time  Project Dollars  Estimated 
Completion

Contract 
Time Days

Time 
Used Days

% 
Complete Contract $ $ Spent % 

Spent (year/month)

700 746 107% $39,973,370 $39,761,755 99% 2018/March



3Continuous Improvement: Everyone, Everywhere, Solving Problems, Every Day.

Ina Road Traffic Interchange
Contractor:  Sundt/Kiewit Joint Venture

E
Contract Time  Project Dollars  Estimated 

Completion
Contract 
Time Days

Time 
Used Days

% 
Complete Contract $ $ Spent % 

Spent (year/month)

885 396 45% $85,628,517 $39,238,593 46% 2019/JUNE

885 396 45% $22,504,912 $9,899,398 44% 2019/JUNE
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SR 86 Kinney to Valencia
Contractor: Ashton

E

Contract Time  Project Dollars  Estimated 
Completion

Contract 
Time 
Days

Time 
Used 
Days

% 
Complete Contract $ $ Spent % 

Spent (year/month)

917 746 81% $40,960,323 $38,600,145 94% 2018/AUG
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I‐10 over Wilmot
Contractor: Pulice Construction

M

Contract Time  Project Dollars  Estimated 
Completion

Contract 
Time 
Days

Time 
Used 
Days

% 
Complete Contract $ $ Spent % 

Spent (year/month)

380 105 28% $3,979,255 $832,746 21% 2018/DEC



6Continuous Improvement: Everyone, Everywhere, Solving Problems, Every Day.

I‐19 over Pima Mine Rd
Contractor: KE&G Construction

M

Contract Time  Project Dollars  Estimated 
Completion

Contract 
Time 
Days

Time 
Used 
Days

% 
Complete Contract $ $ Spent % 

Spent (year/month)

385 338 88% $4,748,522 $3,221,960 68% 2018/APRIL
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I‐19, Canoa Ranch to Duval
Contractor: Ashton

P
Contract Time  Project Dollars  Estimated 

Completion
Contract 
Time 
Days

Time 
Used 
Days

% 
Complete Contract $ $ Spent % 

Spent (year/month)

420 122 29% $9,477,799 $578,299 6% 2018/DEC
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I‐10/SR87 in Picacho • Contractor: Coffman Specialties
• Contract Value: $58.5M
• Mainline Widening and New T.I.
• New Dust Detection and warning 

system

E
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I‐10: 
I‐8 to Early Rd
Contractor:
Ames/Combs JV

A+B Contract
bid is 482 days

E
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Current Construction
Project Name Contractor

Location Contract Time  Project Dollars  Up‐Coming Activities Estimated 
Completion

Route and Mile 
Post

Contract 
Time Days

Time Used 
Days % Complete Contract $ $ Spent % Spent (paving, bridge forming, sign installation, other) (year/month)

H847901C ‐ INA ROAD TI E SKJV I‐10, MP 248 885 396 45% $85,628,517 $39,238,593 46% UPRR BRIDGE GIRDERS, DRAINAGE STRUCTURES, MSE WALLS, PCCP PAVING 2019/JUNE

SB413 ‐ INA ROAD, SILVERBELL TO 
STARCOMMERCE E SKJV INA ROAD, 

MARANA 885 396 45% $22,504,912 $9,899,398 44% GRADING, CURB, GUTTER, SIDEWALK, COLUMNS AND PIER CAPS FOR NEW WB 
BRIDGE 2019/JUNE

CANOA RANCH TO DUVAL 
H871601C P Ashton I19, 31.8‐42.5 420 122 29% $9,477,799 $0 0% BRIDGE BARRIER CONSTRUCTION, BRIDGE DECK JOINTS 2018/DEC

H846701C SR 86 AND I‐19 TI E Ames SR 86 AND I‐19 700 746 107% $39,973,370 $39,761,755 99% WORKING ON ELECTRICAL AND FMS, FENCEING, AND MEDIAN ISLANDS AND 
PAINTING 2018/March

H817801C, PIMA MINE ROAD TI M KE&G I‐19 AND PIMA 
MINE ROAD 385 338 88% $4,748,522 $3,221,960 68% FORM NB I‐19 BRIDGE DECK PHASE III AND PLACE REBARPOUR DECK 3/22/18 2018/May

H879101C, TUCSON‐ORCLE‐GLOBE 
HWY P FNF OLD TIGER RD‐

MIGUEL RD 120 88 73% $4,319,274 $3,875,621 90% PAVING MISCELLANEOUS AC.  WINTER SHUT DOWN START NEXT WEEK 2018/APRIL

F013001C/TANGERINE RD FIRST 
AVE_SR (77) P Cactus FIRST AVE‐SR 

77 70 13 19% $522,772 $0 0% WORKING ON ADA RAMPS AND MICRO MILLINGS 2018/May

F006301C, TUCSON ‐ BENSON HWY 
I‐10 M Pulice

WILMOT TI OP 
AND EARP 
WASH

380 105 28% $3,979,255 $832,746 21% POURING EAST BACK WALL, HAUL IN TEMPORARY BRIDGE 2018/DEC

F002301C, BENSON ‐ STEINS PASS 
HWY I‐10 P FNF

DRAGOON 
ROAD TO 
JOHNSON 
ROAD

230 106 46% $1,635,585 $710,426 43% POUR BARRIER WALL ‐ GUARDRAIL 2018/JUL

H821301C, Rest Areas M Ashton I‐10 , I‐91 360 62 17% $4,355,955 $54,073 1% SACATON RESIDENTIAL ‐ SIDEWALK / CANOA WATERLINE  2018/DEC

H879001C, SR 84 P Grey 
Mountain

BURRIS TO FIVE 
POINT 230 141 61% $1,747,683 $1,728,478 99% PUNCH LIST ‐ SMOOTHNESS 2018/JUNE

H880301C ‐ E. BUFFALO SOLDIER 
TRAIL ‐ HATFIELD ST M KE&G SR 90 / MP 316 300 151 50% $2,633,000 $1,208,094 46% ROADWAY WIDENING, MEDIAN CONSTRUCTION, SIGNAGE, STRIPING 2018/AUG

H680601C ‐ VALENCIA RD ‐ KINNEY 
RD (SR 86) E Ashton SR 86 / MP 

159.0 ‐ 166.6 700 740 106% $40,960,323 $38,600,145 94% ROADWAY, BANK PROTECTIONS, SEWER, ELECTRICAL, SIDESTREETS, SIGNAGE, 
STRIPING 2018/AUG
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Questions?

Thank You

rlane@azdot.gov


