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State Transportation Board Meeting 
Northcentral District Update 

April 20, 2018 

Northcentral District Engineer – Audra Merrick 

03/21/18 

SR87 Slate Creek Project 



2 

Northcentral District Engineer – Audra Merrick 

MAP  

 
Current Construction Projects, in the local area 

 
Partnering Awards 

 
Upcoming Partnering Projects - Local Agencies  

4th Street, US89 Horse Shoe Bend, SR89A/SR179 
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Northcentral District Engineer – Audra Merrick 

CURRENT CONSTRUCTION – ADOT PROJECTS 

  
Combined bid total:  

$118 M 
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Northcentral District Engineer – Audra Merrick 

CURRENT CONSTRUCTION – ADOT PROJECTS 

Devil Dog to Williams 

I-40 EB MP 161 
PCCP Failure 
02-01-17  
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Northcentral District Engineer – Audra Merrick 

CURRENT CONSTRUCTION – ADOT PROJECTS 

Devil Dog to Williams 



6 

Northcentral District Engineer – Audra Merrick 

CURRENT CONSTRUCTION – ADOT PROJECTS 

Roadway reconstruction 
Award Date:  July, 2017 
$34M contract 
60% Complete 
Fann Contracting 
Complete:  October 2018 

 

Devil Dog to Williams 
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Northcentral District Engineer – Audra Merrick 

CURRENT CONSTRUCTION – ADOT PROJECTS 

Parks TI to Riordan Bridge 

Severe fatigue in wheel 
path 01-31-2017 
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Northcentral District Engineer – Audra Merrick 

CURRENT CONSTRUCTION – ADOT PROJECTS 

Parks TI to Riordan Bridge 
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Northcentral District Engineer – Audra Merrick 

CURRENT CONSTRUCTION – ADOT PROJECTS 

Pavement Preservation 
Award Date:  April, 2017 
$14M contract 
85% Complete 
FNF Construction, Inc. 
Complete:  Fall 2018 

 

Parks TI to Riordan Bridge 
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Northcentral District Engineer – Audra Merrick 

CURRENT CONSTRUCTION – ADOT PROJECTS 

Cataract Lake to Parks TI 

Pavement Preservation + 
Reconstruction area 
Award Date:  Feb., 2018 
$35.4 M contract 
Just starting 
Fann Contracting, Inc. 
Complete:  Fall 2019 
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Northcentral District Engineer – Audra Merrick 

CURRENT CONSTRUCTION – ADOT PROJECTS 

I-17:  Cnty Line to I-40 (NB) 

Pavement Preservation + 
Bridge Work 
Award Date:  March 2018 
$24.5 M contract 
Just Beginning  
Southwest Asphalt 
Complete:  Late Fall 2019 
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Northcentral District Engineer – Audra Merrick 

CURRENT CONSTRUCTION – ADOT PROJECTS 

I-17/I-40 Inter. Bridges 

Bridge Rehab. Work 
Award Date:  Nov. 2017 
$10.1 M contract 
Just Started   
FNF Construction, Inc. 
Complete:  Fall 2018 
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Northcentral District Engineer – Audra Merrick 

CURRENT CONSTRUCTION – ADOT PROJECTS 17/40 

I-17/I-40 Interchange Bridges 
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Northcentral District Engineer – Audra Merrick 

CURRENT CONSTRUCTION – ADOT PROJECTS 

Monthly Stakeholder TSM Meetings 
Various Individual Stakeholder Meetings 
Frequent Stakeholder Notifications (2 week/1 week) 
Monthly Public Meetings 
Outreach 

Traffic System Management (TSM) 
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Northcentral District Engineer – Audra Merrick 

MAP  

 
Current Construction Projects 

 
Partnering Awards 

 
Upcoming Partnering Projects - Local Agencies  

4th Street, US89 Horse Shoe Bend, SR89A/SR179 
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Northcentral District Engineer – Audra Merrick 

PARTNERING AWARDS 

Arizona Transportation Partnering Excellence Award 
 SR260 Woods Canyon Lake Rd – Forest Lake 

Sunland Asphalt / ADOT  
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Northcentral District Engineer – Audra Merrick 

MAP  

 
Current Construction Projects 

 
Partnering Awards 

 
Upcoming Local Partnership Projects   

4th Street, US89 Horse Shoe Bend, SR89A/SR179 
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Northcentral District Engineer – Audra Merrick 

UPCOMING LOCAL PARTNERSHIP PROJECTS 

 
SR89A/SR179 
Right Slip Lanes 
City of Sedona 

 
4th Street Bridge 
Widen/Repl. Br. 
City of Flagstaff 

 
US89 Horse Shoe Bend 
Left Turn Lane/Parking 
City of Page 
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Northcentral District Engineer – Audra Merrick 

THANK YOU  
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