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• 3 Interstates  

• Significant Rural Component 

• 4 International Border Crossings 

• 5 Council of Governments/ 

       Metropolitan Planning Organizations 

• 5 Tribal Nations 

 



SR 92 – Sierra Vista 

• Contractor: Fisher Sand and Gravel 
• Contract Amount: $6.97M 
• Complete: 95% 
• Estimated Completion: Spring 2019 P 



I-19 Canoa Ranch to Duval Mine Rd 

• Contractor: The Ashton Company 
• Contract Amount: $9.48M 
• Complete: 90% 
• Estimated Completion: Spring 2019 P 



I-10 Wilmot Bridges 

• Contractor: Pulice Construction 
• Contract Amount: $4M 
• Complete: 95% 
• Estimated Completion: Spring 2019 P 



I-19 Pima Mine Rd Bridge 

• Contractor: KE&G 
• Contract Amount: $4.75M 
• Complete: 95% 
• Estimated Completion: Spring 2019 P 



SR 86 - Valencia to Kinney 

• Contractor: The Ashton Company, Inc. 
• Contract Amount: $40M 
• Complete: 95% 
• Estimated Completion: Spring 2019 E 



I-10/SR83 EB off Ramp 

M 

• Contractor: Southern Arizona Paving 
• Contract Amount: $410K 
• Complete: 95% 
• Estimated Completion: Work Completed 



Ina Road 

• Contractor:  Sundt/Kiewit Joint Venture 
• Contract Value:  $124M 
• 82% Complete 
• Expected Substantial Completion: June 2019 

E 



 

E 

Ina Road 



I-10 Wilmot, Kolb, Rita Signals 

• Contractor: Sturgeon  
• Contract Amount: $1.75M 
• Complete: 61% 
• Estimated Completion: Summer 2019 M 



I-10/SR87 in Picacho 

Contractor:  Coffman Specialties 

Contract Value:  $58.5M 

Mainline widening and new TI 

68% Complete 

Expected Completion: Fall 2019 

E 



 

I-10 Widening at I-8 

Contractor:  Ames/Combs Joint Venture 

Contract Value:  $36.6M 

Mainline widening 

70% Complete 

Expected Completion: August 2019 

E 



I-19 Ajo TI Phase II 

• Contractor:  FNF Construction 
• Contract Value: $32M 
• 33% Complete 
• Construct new Santa Cruz River bridge, extend Irvington Road off-ramp, noise 

walls, pedestrian bridge 
• Expected Completion: Feb. 2020 

E 



• Contractor: FNF Construction 
• Contract Amount: $1.7M 
• Complete:  36% 
• Estimated Completion: Spring 2019 

I-10 and Pinal Air Park  

M 



I-10/I-19 Sacaton and Canoa Rest Areas  

• Contractor: ASHTON 
• Contract Amount: $4.3M 
• Complete:  95% 
• Estimated Completion: Spring 2019 M 



Ruthrauff Road 

Expected to Advertise this spring 

New Diamond Interchange with 
bridge over UPRR and Highway 
Drive. 

A+B Bidding Method to incentivize 
contractor to complete in shorter 
time frame. 

No ramp closures will occur until 
after Ina Rd is completely open. 

E 



International Border to Grand Avenue 

• Project will use Design Build 
Delivery method. 

• AECOM selected as GEC (ADOT’s 
General Engineering Consultant) 

• Expect to advertise for project 
teams this coming spring 

 

SR 189:  

E 



Questions 


