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The Status of Projects Under Construction report for 
December 2019 shows 76 projects under construction valued at 
$1,760,490,233.91. The transportation board awarded 5 projects 
during Dece1nber valued at approximately $17.6 million. 

During December, the Department finalized 4 projects valued 
at $7,718,476.36. Projects where the final cost exceeded the 
contractors bid amount by more than 5% are detailed in your board 
package. 

Fiscal Year to date we have finalized 54 projects. The total 
cost of these 54 projects has exceeded the contractors bid amount 
by .2%. Deducting incentive/bonus payments, revisions, 
omissions and additional work paid for by others, fiscal year to 
date reduces this percentage to -1.4%. 
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