
Interstate 10 (I-10) Broadway Curve 
Interstate 17 (Split) to Loop 202  

(Santan Freeway) 



Previous Studies 



Preferred Alternative 



Schedule of Events 

• September 4, 2019 – Draft RFP to Proposers 
• December 6, 2019 – FINAL RFP to Proposers 
• December 2019 – June 2020: 

 One-on-one meetings (DBE, Utility, Etc.) 
 Questions / responses 
 Addenda  
 Utility/ROW/Local Government/Business/Public Outreach 

• June 11, 2020 - Proposals Due 
• August 21, 2020 – Anticipated Announcement of Apparent Preferred 

 Proposer 
• October 26, 2020 – Anticipated Close of Business (NTP 1) 
• April 1, 2021 – Anticipated Start of Construction (NTP 2) 
• June 24, 2024 – Anticipated End of Construction 
 (Substantial Completion) (NTP 1 + 1339 days) 

 
 



Proactive Project Development Efforts 
• Public/Business Engagement 

• Current Project Efforts 
• Public Scoping Meeting – February 26, 2019 
• Business Forum – August 28, 2019 
• Public Hearing (EA) – October 24, 2019 
• Website (https://azdot.gov/I10BroadwayCurve) 
• E-mail (BroadwayCurve@azdot.gov) 
• Hotline (602.501.5505) 
• 3rd Party coordination – Phoenix, Tempe, Chandler, Guadalupe 

• Current Utility Coordination 
• Early Design/Relocation of Key Conflicts 

• Regional Traffic Studies (MAG) 

https://azdot.gov/I10BroadwayCurve
mailto:BroadwayCurve@azdot.gov


Incentives / Disincentives 
Incentives 

Early Completion Incentive ($50,000/day) 
Considering Public Messaging  
Considering Smart Work Zones 

Disincentives 
Contractual Noncompliance 
Liquidated Damages 
 Project Completion 
 Delayed traffic closure 

opening 
 



Specific Project Disincentives 
• Liquidate Damages 

• $73,100/day Substantial Completion Delay 
• $25,000/day Final Completion Delay 
• $200,200/15-minute I-10 WB Closure Delay 
• $129,500/15-minute I-10 EB Closure Delay 
• $18,000/15-minute US 60 WB Closure Delay 

• Noncompliance 
• $9,000 failure to follow environmental plan (1 day) 
• $9,000 failure to complete punch list items (10 days) 
• $9,000 failure to remedy ITS disruption (4 hours) 
• $6,000 failure to maintain access (4 hours) 
• $1,000 failure to respond to ADOT management (4 hours) 



Where is everyone going? 



Typical Cross Section 

Baseline Road – 40th Street 



SR 143 INTERCHANGE 



What to expect 
Final schedule / work phasing up to Developer 
Preliminary concepts: 
 Construction April 1, 2021 – June 24, 2024 (3+ years) 
Only 66 available weekend closures 
 Contract limits to 50 in Broadway Curve area 
 Estimated 43 needed for Bridge construction alone 
 25% of available weekend closures in first 4 months of  
  construction 
Developer shall maintain all lanes / movements during week days 
No closures during Holiday Moratorium & Special Events 
 



Thank You! 
Questions? 


	Interstate 10 (I-10) Broadway Curve�Interstate 17 (Split) to Loop 202 �(Santan Freeway)
	Previous Studies
	Preferred Alternative
	Schedule of Events
	Proactive Project Development Efforts
	Incentives / Disincentives
	Specific Project Disincentives
	Where is everyone going?
	Typical Cross Section
	SR 143 INTERCHANGE
	What to expect
	Slide Number 12

