
STATE ENGINEER’S REPORT
August 8, 2014 Transportation Board Meeting

 111 projects under construction $ 735.3 Million

 4 projects finalized in July $  40.2 Million

 Fiscal Year to date:  4 projects finalized



Summary of Construction Contracts
Item Highway Low Bid State Estimate Difference Percent
3i Pinal County $       325,000.00  $       364,581.00  $       (39,581.00) ‐10.9%

3j I‐15 $       534,581.00  $       570,290.00  $       (35,709.00) ‐6.3%

3k SR 68 $       813,600.00  $       847,863.90  $       (34,263.90) ‐4.0%

3l SR 74 $    3,165,000.00  $    3,423,719.00  $     (258,719.00) ‐7.6%

3m SR 87 $    6,259,583.31  $    6,167,348.20  $         92,235.11  +1.5%

3n SR 277 $       562,553.74  $       556,027.99  $           6,525.75  +1.2%

9a Flagstaff $       208,188.30  $       156,219.00  $         51,969.30  +33.3%

9b I‐40 $       273,352.76  $       160,767.00  $       112,585.76  +70.0%

9c SR 66 $    1,206,136.94  $       955,947.89  $       250,189.05  +26.2%

9d US 89 $    6,906,498.91  $    5,327,243.89  $    1,579,255.02  +29.6%

9e US 160 $    1,337,465.00  $    1,093,408.60  $       244,056.40  +22.3%

9f I‐17 & I‐40 $       394,950.11  $       939,318.22  $     (544,368.11) ‐58.0%

$  21,591,959.96  $  19,623,416.47  $    1,968,543.49  +10.0%



Agenda Item 9a: City of Flagstaff

LowBid $   208,188.30 

State Estimate $   156,219.00 

$  Over $    51,969.30 

% Over +33.3%

Reasons for Difference:
• Temporary Traffic Control
• Mobilization
• Pavement and Curb Removal
• Surveying and Layout



Agenda Item 9b: I‐40

Low Bid $ 273,352.76 

State Estimate $ 160,767.00 

$  Over $  112,585.76 

% Over +70.0%

Reasons for Difference:
• Structural Concrete Class S
• Bridge Deck Methacrylate Sealer
• Pavement Markings
• Mobilization



Agenda Item 9c: SR 66

Low Bid $1,206,136.94 

State Estimate $  955,947.89 

$  Over $    250,189.05 

% Over +26.2%

Reasons for Difference:
• Structural Concrete Repairs
• Reinforcing Steel
• Surveying and Layout
• Mobilization



Agenda Item 9d: US 89

Low Bid $6,906,498.91 

State Estimate $5,327,243.89 

$  Over $ 1,579,255.02 

% Over +29.6%

Reasons for Difference:
• AC and ACFC
• Bituminous Binder
• Rail Bank Protection
• Mobilization



Agenda Item 9e: US 160

Low Bid $ 1,337,465.00 

State Est. $ 1,093,408.60 

$  Over $      244,056.40 

% Over +22.3%

Reasons for Difference:
• Aggregate Type III



Agenda Item 9f: I‐17 and I‐40

Low Bid $    394,950.11 

State Estimate $    939,318.22 

$  Under $  (544,368.11)

% Under ‐58.0%

Reasons for Difference:
• Grooving for pavement markings


