
Welcome to a meeting of the Arizona State Transportation Board.  The Transportation Board consists of seven private 
citizen members appointed by the Governor, representing specific transportation districts.  Board members are ap-
pointed for terms of six years each, with terms expiring on the third Monday in January of the appropriate year. 
 
BOARD AUTHORITY 
Although the administration of the Department of Transportation is the responsibility of the director, the Transpor-
tation Board has been granted certain policy powers in addition to serving in an advisory capacity to the director.  In 
the area of highways the Transportation Board is responsible for establishing a system of state routes.  It determines 
which routes are accepted into the state system and which state routes are to be improved.  The Board has final au-
thority on establishing the opening, relocating, altering, vacating or abandoning any portion of a state route or a 
state highway.  The Transportation Board awards construction contracts and monitors the status of construction pro-
jects.  With respect to aeronautics the Transportation Board distributes monies appropriated to the Aeronautics Divi-
sion from the State Aviation Fund for planning, design, development, land acquisition, construction and improve-
ment of publicly-owned airport facilities.  The Board also approves airport construction.  The Transportation Board 
has the exclusive authority to issue revenue bonds for financing needed transportation improvements throughout 
the state.  As part of the planning process the Board determines priority planning with respect to transportation fa-
cilities and annually adopts the five year construction program. 
 
CITIZEN INPUT 
Citizens may appear before the Transportation Board to be heard on any transportation-related issue.  Persons wishing 
to protest any action taken or contemplated by the Board may appear before this open forum.  The Board welcomes 
citizen involvement, although because of Arizona's open meeting laws, no actions may be taken on items which do not 
appear on the formal agenda.  This does not, however, preclude discussion of other issues. 
 
MEETINGS 
The Transportation Board typically meets on the third Friday of each month.  Meetings are held in locations throughout 
the state.  In addition to the regular business meetings held each month, the Board also conducts three public hearings 
each year to receive input regarding the proposed five-year construction program.  Meeting dates are established for 
the following year at the December organization meeting of the Board. 
 
BOARD MEETING PROCEDURE 
Board members receive the agenda and all backup information one week before the meeting is held.  They have stud-
ied each item on the agenda and have consulted with Department of Transportation staff when necessary.  If no addi-
tional facts are presented at the meeting, they often act on matters, particularly routine ones, without further discus-
sion. In order to streamline the meetings the Board has adopted the "consent agenda" format, allowing agenda items 
to be voted on en masse unless discussion is requested by one of the board members or Department of Transporta-
tion staff members. 
 
BOARD CONTACT 
Transportation Board members encourage citizens to contact them regarding transportation-related issues.  Board 
members may be contacted through the Arizona Department of Transportation, 206 South 17th Avenue, Phoenix, Ari-
zona 85007, Telephone (602) 712-7550. 

 

Douglas A. Ducey, Governor 

 

 

Joseph E. La Rue, Chair 
  Deanna Beaver, Vice Chair  

 William Cuthbertson, Member 
Jack W. Sellers, Member 

Michael S. Hammond, Member 
Steven E. Stratton, Member 

Arlando S. Teller, Member 

Page 1 of 161



NOTICE OF BOARD MEETING OF THE STATE TRANSPORTATION BOARD 
Pursuant to A.R.S. Sec. 38-431.02, notice is hereby given to the members of the State Transportation Board and to the 
general public that the State Transportation Board will hold a meeting open to the public on Friday, December 16, 2016 
at 9:00 a.m. at the City of Surprise Council Chambers, 16000 N. Civic Center Plaza, Surprise, AZ 85374.  The Board may 
vote to go into Executive Session to discuss certain matters, which will not be open to the public.  Members of the 
Transportation Board will attend either in person or by telephone conference call.  The Board may modify the agenda 
order, if necessary.  
 

EXECUTIVE SESSION OF THE STATE TRANSPORTATION BOARD 
Pursuant to A.R.S. 38-431.02, notice is hereby given to the members of the Arizona State Transportation Board and to 
the general public that the Board may meet in Executive Session for discussion or consultation of legal advice with legal 
counsel at its meeting on Friday, December 16, 2016, relating to any items on the agenda.  Pursuant to A.R.S. 38-
431.03(A), the Board may, at its discretion, recess and reconvene the Executive Session as needed, relating to any 
items on the agenda. 
 
CIVIL RIGHTS 
Pursuant to Title VI of the Civil Rights Act of 1964, and the Americans with Disabilities Act (ADA), the ADOT does not 
discriminate on the basis of race, color, national origin, age, sex or disability.  Persons that require a reasonable accom-
modation based on language or disability should contact the Civil Rights Office at (602) 712-8946 or email  
 CivilRightsOffice@azdot.gov.  Requests should be made as early as possible to ensure the state has an opportunity to 
address the accommodation.  
De acuerdo con el título VI de la Ley de Derechos Civiles de 1964 y la Ley de Estadounidenses con Discapacidades (ADA 
por sus siglas en inglés), el Departamento de Transporte de Arizona (ADOT por sus siglas en inglés) no discrimina por 
raza, color, nacionalidad, edad, género o discapacidad.  Personas que requieren asistencia (dentro de lo razonable) ya 
sea por el idioma o por discapacidad deben ponerse en contacto con 602.712.8946. Las solicitudes deben hacerse lo 
más pronto posible para asegurar que el equipo encargado del proyecto tenga la oportunidad de hacer los arreglos ne-
cesarios. 
 
AGENDA   
A copy of the agenda for this meeting will be available at the office of the Transportation Board at 206 South 17th Ave-
nue, Room 135, Phoenix, Arizona at least 24 hours in advance of the meeting. 
 

ORDER DEFERRAL AND ACCELERATIONS OF AGENDA ITEMS, VOTE WITHOUT DISCUSSION 
In the interest of efficiency and economy of time, the Arizona Transportation Board, having already had the opportuni-
ty to become conversant with items on its agenda, will likely defer action in relation to certain items until after agenda 
items requiring discussion have been considered and voted upon by its members.  After all such discussional items 
have been acted upon, the items remaining on the Board's agenda will be expedited and action may be taken on de-
ferred agenda items without discussion.  It will be a decision of the Board itself as to which items will require discussion 
and which may be deferred for expedited action without discussion. 
 
The Chairman will poll the members of the Board at the commencement of the meeting with regard to which items 
require discussion.  Any agenda item identified by any Board member as one requiring discussion will be accelerated 
ahead of those items not identified as requiring discussion.  All such accelerated agenda items will be individually con-
sidered and acted upon ahead of all other agenda items.  With respect to all agenda items not accelerated. i.e., those 
items upon which action has been deferred until later in the meeting, the Chairman will entertain a single motion and a 
single second to that motion and will call for a single vote of the members without any discussion of any agenda items 
so grouped together and so singly acted upon.  Accordingly, in the event any person desires to have the Board discuss 
any particular agenda item, such person should contact one of the Board members before the meeting or Mary  
Beckley, at 206 South 17th Avenue, Room 135, Phoenix, Arizona 85007, or by phone (602) 712-7550.  Please be pre-
pared to identify the specific agenda item or items of interest. 
Dated this 9th day of December, 2016 
STATE TRANSPORTATION BOARD/By:  Mary Beckley 
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            STATE TRANSPORTATION BOARD MEETING 
9:00 a.m., Friday, December 16, 2016 

City of Surprise 
Council Chambers 

16000 N. Civic Center Plaza 
Surprise, AZ 85374 

 
 
Pursuant to A.R.S. Sec. 38-431.02, notice is hereby given to the members of the State Transportation Board and to the 
general public that the State Transportation Board will hold a board meeting open to the public on Friday,  
December 16, 2016, at 9:00 a.m. at the City of Surprise Council Chambers, 16000 N. Civic Center Plaza, Surprise, AZ 
85374.  The Board may vote to go into Executive Session, which will not be open to the public.  Members of the Trans-
portation Board will attend either in person or by telephone conference call.  The Board may modify the agenda order, 
if necessary. 
 
 
EXECUTIVE SESSION OF THE STATE TRANSPORTATION BOARD 
Pursuant to A.R.S. 38-431.03 (A)(3), notice is hereby given to the members of the Arizona State Transportation Board 
and to the general public that the Board may meet in Executive Session for discussion or consultation for legal advice 
with legal counsel at its meeting on Friday, December 16, 2016.  The Board may, at its discretion, recess and recon-
vene the Executive Session as needed, relating to any items on the agenda. 
 
 
PLEDGE 
The Pledge of Allegiance  
 
 
ROLL CALL 
Roll call by Board Secretary Mary Beckley  
 
 
OPENING REMARKS 
Opening remarks by Chairman Joseph La Rue 
 
 
CALL TO THE AUDIENCE (Information and discussion) 
An opportunity for citizens to discuss items of interest with the Board.  Please fill out a Request for Public Input Form 
and turn in to the Secretary if you wish to address the Board.  A three minute time limit will be imposed. 
 
 
ITEM 1: District Engineer’s Report 

Staff will provide an update and overview of issues of regional significance including updates on current and 
upcoming construction projects, district operations, maintenance activities, and any regional transportation 
studies.   
(For information and discussion only — Julie Gadsby, Central District Construction Assistant District Engi-
neer) 

 BOARD AGENDA 
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ITEM 2: Director’s Report 
The Director will provide a report on current issues and events affecting ADOT. 
(For information and discussion only — John Halikowski, Director) 
 

 A) Last Minute Items to Report 
(For information only. The Transportation Board is not allowed to propose, discuss, deliber-
ate or take action on any matter under “Last Minute Items to Report,” unless the specific 
matter is properly noticed for action.) 

 
 
*ITEM 3: Consent Agenda 

Consideration by the Board of items included in the Consent Agenda.  Any member of the Board 
may ask that any item on the Consent Agenda be pulled for individual discussion and disposition. 
(For information and possible action) 
 
Items on the Consent Agenda generally consist of the following:   
 
 Minutes of previous Board Meeting 
 Minutes of Special Board Meeting 
 Right-of-Way Resolutions 
 Construction Contracts that have no bidder protest or State Engineer inquiry and meet the 

following criteria: 
 - Low bidder is no more than 15% under state estimate 
 - Low bidder is no more than 10% over state estimate 
 Programming changes for items that are a part of the approved scope of the project if they 

exceed 15% or $200,000, whichever is lesser.  
 
 

ITEM 4: Legislative Report   
 Staff will provide a report on State and Federal legislative issues. 
 (For information and discussion only — William Fathauer, ADOT Legislative Liaison)  

 
 

ITEM 5: Financial Report 
Staff will provide an update on financing issues and summaries on the items listed below: 
(For information and discussion only — Kristine Ward, Chief Financial Officer) 
 
▪ Revenue Collections for Highway User Revenues 
▪ Maricopa Transportation Excise Tax Revenues  
▪ Aviation Revenues  
▪ Interest Earnings 
▪ HELP Fund status 
▪ Federal-Aid Highway Program  
▪ HURF and RARF Bonding 
▪ GAN issuances 
▪ Board Funding Obligations 
▪ Contingency Report 
 
 

ITEM 6:  Multimodal Planning Division Report 
 Staff will present an update on the current planning activities pursuant to A.R.S. 28-506. 

(For information and discussion only — Michael Kies, Multimodal Planning Division Director) 
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*ITEM 7:  Priority Planning Advisory Committee (PPAC) 

Staff will present recommended PPAC actions to the Board including consideration of changes to 
the FY 2017 - 2021 Statewide Transportation Facilities Construction Program. 
(For discussion and possible action — Michael Kies, Multimodal Planning Division Director) 

 
 
ITEM 8: State Engineer’s Report 

Staff will present a report showing the status of highway projects under construction, including 
total number and dollar value.   
(For information and discussion only — Dallas Hammit, Deputy Director of Transportation/State 
Engineer) 

 
 
*ITEM 9: Construction Contracts  
 Staff will present recommended construction project awards that are not on the Consent Agen-

da.  
  (For discussion and possible action — Dallas Hammit, Deputy Director of Transportation/State 

Engineer) 
 
 
*ITEM 10: Performance Audit of the Maricopa Association of Governments Regional Transportation Plan 

and ADOT response letter regarding same. 
  Staff will provide an overview of the Five Year Performance Audit recommendations and ADOT 

response letter.  Link to audit:  https://www.azauditor.gov/sites/default/files/16-CR1_Report.pdf 
  (For discussion and possible action – Floyd Roehrich, Jr., Executive Officer) 
 
 
ITEM 11: Suggestions 
 Board Members will have the opportunity to suggest items they would like to have placed on future Board 

Meeting agendas. 
 (For information and discussion only  - Floyd Roehrich, Jr., Executive Officer) 
 
 
*ITEM 12: Transportation Board Organization - Board Chairperson and Vice Chairperson designation for 2017 in 
 accordance with A.R.S. §28-303(B) 
 The Board may elect to hold an executive session in accordance with A.R.S. §38-431.03(3), which will not 

be open to the public, for discussion/consultation for legal advice with the Board’s attorney as it relates to 
this agenda item. 

 (For discussion and possible action – Floyd Roehrich, Jr., Executive Officer) 
 
 
ITEM 13: Recognition of Board Member Arlando S. Teller, District 5 
 (For information and discussion only  - Chairman La Rue and Floyd Roehrich, Jr., Executive Officer) 
 
 
*Adjournment  
 
*ITEMS that may require Board Action 
 

 BOARD AGENDA 
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Items on the Consent Agenda generally consist of the following:   
 

 Minutes of previous Board Meeting 
 Minutes of Special Board Meeting 
 Right-of-Way Resolutions 
 Construction Contracts that have no bidder protest or State Engineer inquiry and meet the following 

criteria: 
- Low bidder is no more than 15% under state estimate 
- Low bidder is no more than 10% over state estimate 

 Programming changes for items that are a part of the approved scope of the project if they exceed 15% 
or $200,000, whichever is lesser.  

 
MINUTES APPROVAL 

 Board Meeting Minutes, October 21, 2016 
 
RIGHT OF WAY RESOLUTIONS (action as noted) 
 
ITEM 3a: ITEM: RES. NO. 2016–12–A–057 
 PROJECT: 060 NA 342 H5107 / 060–E(212)T 
 HIGHWAY: GLOBE – SHOW LOW 
 SECTION: Penrod Road Intersection 
 ROUTE NO.: U. S. Route 60 
 ENG. DIST.: Northeast 
 COUNTY:  Navajo 
 RECOMMENDATION: Establish new right of way as a state route and state highway to accommodate 

design change, and facilitate the imminent construction phase of this intersec-
tion improvement project, necessary to enhance convenience and safety for the 
traveling public. 

 
ITEM 3b: RES. NO. 2016–12–A–058 
 PROJECT: 010 PM 267 H7505 01R 
 HIGHWAY: TUCSON – BENSON 
 SECTION: Valencia Road T. I. 
 ROUTE NO.: Interstate Route 10 
 ENG. DIST.: Southcentral 
 COUNTY:  Pima 
 RECOMMENDATION: Establish new right of way as a state route and state highway encompassing 

traffic interchange improvements previously constructed to enhance conven-
ience and safety for the traveling public. 

 
ITEM 3c: RES. NO. 2016–12–A–059 
 PROJECT: 040 MO 066 H7513 / 040–B(208)T 
 HIGHWAY: KINGMAN – ASH FORK 
 SECTION: Blake Ranch Road T. I. 
 ROUTE NO.: Interstate Route 40 
 ENG. DIST.: Northwest 
 COUNTY:  Mohave 
 RECOMMENDATION: Establish new right of way as a state route and state highway for drainage im-

provements necessary to enhance convenience and safety for the traveling pub-
lic. 

 CONSENT AGENDA 
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CONTRACTS: (Action As Noted) 
 
Federal-Aid (“A” “B” “T” “D”) projects do not need FHWA concurrence, but must comply with DBE regulations; other 
projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations. 

 

 CONSENT AGENDA 

*ITEM 3d: BOARD DISTRICT NO.: 3 Page 132 

  BIDS OPENED: November 18, 2016   

  HIGHWAY: BENSON-STEINS PASS HIGHWAY (I-10)   

  SECTION: WEST BOWIE TI – EAST BOWIE TI   

  COUNTY: COCHISE   

  ROUTE NO.: I-10   

  PROJECT : TRACS: NH-010-F(224)T : 010 CH 362 H891001C   

  FUNDING: 94% FEDS 6% LOCAL   

  LOW BIDDER: FANN CONTRACTING, INC.   

  LOW BID AMOUNT: $ 5,870,066.50   

  STATE ESTIMATE: $ 6,785,702.80   

  $ UNDER  ESTIMATE: ($ 915,636.30)   

  % UNDER ESTIMATE:  (13.5%)   

  PROJECT DBE GOAL: 5.41%   

  BIDDER DBE PLEDGE: 5.43   

  NO. BIDDERS: 3   

  RECOMMENDATION: AWARD   
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 CONSENT AGENDA 

*ITEM 3e: BOARD DISTRICT NO.: 2 Page 136 

  BIDS OPENED: November 21, 2016   

  HIGHWAY: 
CASA GRANDE-TUCSON HIGHWAY (I-10) 
CASA GRANDE-TUCSON HIGHWAY (I-10) 

  

  SECTION: 
INA ROAD TRAFFIC INTERCHANGE 

INA ROAD, SILVERBELL ROAD TO STARCOMMERCE WAY 
  

  COUNTY: PIMA   

  ROUTE NO.: I-10   

  PROJECT : TRACS: 
NH-STP-010-D(216)S : 010 PM 248 H847901C 

STP-MRN-0(014)S:  0000 PM MRN SB41301C 
  

  FUNDING: 
94% FEDS 6% STATE 

94% FEDS 6% LOCAL 
  

  LOW BIDDER: SUNDT/KIEWIT, A JOINT VENTURE   

  LOW BID AMOUNT: $ 108,133,428.81   

  STATE ESTIMATE: $ 103,338,182.80   

  $ OVER  ESTIMATE: $ 4,795,246.01   

  % OVER ESTIMATE:  4.6%   

  PROJECT DBE GOAL: 8.73%   

  BIDDER DBE PLEDGE: 9.90%   

  NO. BIDDERS: 1   

  RECOMMENDATION: AWARD   
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 CONSENT AGENDA 

*ITEM 3f: BOARD DISTRICT NO.: STATEWIDE Page 140 

  BIDS OPENED: November 4, 2016   

  HIGHWAY: STATEWIDE   

  SECTION: US 60, US 95 AND SR 74; VARIOUS LOCATIONS   

  COUNTY: STATEWIDE   

  ROUTE NO.: US 60, US 95, SR 74   

  PROJECT : TRACS: HSIP-999-A(449)T :  000 SW 999 F001801C   

  FUNDING: 94% FEDS 6% STATE   

  LOW BIDDER: PAVEMENT MARKING, INC.   

  LOW BID AMOUNT: $ 847,250.50   

  STATE ESTIMATE: $ 794,734.24   

  $ OVER  ESTIMATE: $ 52,516.26   

  % OVER ESTIMATE: 6.6%   

  PROJECT DBE GOAL: N/A   

  BIDDER DBE PLEDGE: N/A   

  NO. BIDDERS: 2   

  RECOMMENDATION: AWARD   
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MINUTES 
STATE TRANSPORTATION BOARD MEETING 

9:00 a.m., Friday, October 21, 2016 
Town of Wickenburg 

Council Chambers 
155 N. Tegner Street, Suite A 

Wickenburg, AZ 85390 
 
 
 Pledge 
The Pledge of Allegiance was led by Board member Jack Sellers. 
 
Roll call by Board Secretary Mary Beckley 
In attendance:  Joe La Rue, Deanna Beaver, William Cuthbertson, Jack Sellers, Michael Hammond, Steve 
Stratton and Arlando Teller (telephonically**). 
Absent:  None. 
 
Opening Remarks  
Chairman La Rue requested Board member Sellers to provide an update on Thursday night activities.  Mr. 
Sellers thanked the City of Wickenburg, Wickenburg Chamber of Commerce and Mr. Gant for hosting the 
board and the nice reception, meeting with former board chairmen and connecting with the town 
officials.  Mr. Stratton thanked Rusty Gant, owner of the Rancho de los Caballeros Resort and past board 
chairman, to allow the board and past chairmen to stay at his lodge at a discounted rate. 
 
Call to the Audience: 
The following members of the public addressed the Board: 
1. Royce Cardinal, Wickenburg Vice Mayor, re: welcome from town of Wickenburg; becoming a destination and 

please come back next year;  thank you for your work/service and asked for consideration and progress of Gap 
project. 

2. Julie Brooks, Wickenburg Chamber of Commerce, re: enjoyed having reunion back with past chairs; appreciate 
work on the Gap project. 

3. Rudy Molera, Santa Cruz County Supervisor, re:  hospitality of Wickenburg, food is great and golf even better; 
thank you for accelerating SR189 and thank Governor as well for appropriating funds; requests to keep full build 
out, look at all possibilities; thank you town of Wickenburg. 

4. Mary Mallory, Vice Chair of CYMPO and Councilwoman Prescott Valley, re:  Hwy 69 project, CYMPO has 
authorized $150,000 to accelerate project for final design in 2017, have partnered with Prescott and Yavapai 
County for $150,000 each, worked with NACOG and Alvin has agreement in place to use $650,000 of NACOG 
funds (since they are not ready to use it for their STP plan) and pay back to NACOG in 2019 , a ready to go 
project and in five year plan for 2021; appreciate project for I-17, that is important to the area; Alvin is doing an 
amazing job in the area. 

5. Kee Allen Begay, Jr., Navajo Nation Councilmember, re: requests to host a board meeting in northern Arizona; 
appreciation of ADOT funding for right of way improvement on Hwy 264, advocating for improvements on Hwy 
191 in Many Farms two miles to Chinle for street lights, shoulder widening, bus pull out and general safety 
improvements. 

6. Craig McFarland, Mayor-elect Casa Grande, re:  requests I-10 widening from Casa Grande to Phoenix to become 
a high priority and if funding is located, to moved up project; Kortsen TI intersection at I-10 is needed, help in 
economic development in area  

7. Chris Bridges CYMPO Administrator, re:  Chino Valley working on Road 1 North and SR89 and working on signal 
at intersection; Alvin is doing a great job; Town $75,000 and Yavapai County $100,000 for design and CYMPO will 
fund some of construction of signal; looking forward to hosting Rural Transportation Summit in January. 
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8. Guillermo Valencia, Chairman of Greater Nogales and Santa Cruz Co. Port Authority, re:  friendly restaurant 
owner in Wickenburg, thank you to board for accelerating SR 189 and southbound traffic and safety issue at 
grade separation at Frank Reed Road; look at all possible alternatives for P3, wait for DCR and can’t put both 
phases together until we get the DCR and come up with a number.   

9. Jeremy Keating, Airport Director, Laughlin/ Bullhead City airport, re: started crucial project, extending runway in 
phase 2, respectfully requests approval of project on the PPAC agenda; get this project into the system.   

 
**Board member Teller joined the meeting telephonically at 9:29am 
 

10. Jack Husted, former board member, re:  designed Rural Transportation Summit to come up with an agenda to 
speak to the legislative process; Mr. Gant has agreed to host board in November or December and encourage 
board to reconsider the 2017 board locations to allow the meeting in Wickenburg for the board reunion. 
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          2017 Transportation Board Meeting Locations    

Date 
2017 Board 
Locations Remarks 

January 20 Prescott 
Board Meeting & Rural Transportation 
Summit 

January 31 Phoenix-HRDC Study Session 

February 17 Benson  

March 17 Tucson Board Meeting & Public Hearing 

April 21 Flagstaff Board Meeting & Public Hearing 

May 19 Phoenix Board Meeting & Public Hearing 

May 30 Phoenix-HRDC Study Session 

June 16 Payson Board adopts 5-YR Program 

July 21 Kingman   

August  BREAK No meeting scheduled 

August 29 Phoenix-HRDC Study Session 

September 15 Second Mesa   

October 20 Sierra Vista 
Board Meeting & Rural Transportation 
Summit 

October 31 Phoenix-HRDC Study Session 

November 17 Wickenburg   

December 15 Phoenix   
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  1 (Beginning of excerpt.)

  2 CHAIRMAN LA RUE:  That's all the call to the 

  3 audience that I have, so we will move on to Agenda Item No. 1, 

  4 the district engineer's report, and -- oh --

  5 MR. ROEHRICH:  Mr. La Rue, just one quick 

  6 comment.  I just want to check.  

  7 Mr. Teller, are you able to hear the Board 

  8 proceedings?

  9 MR. TELLER:  I am.  Thank you.  I'm paying close 

 10 attention to it.  Thank you very much.

 11 MR. ROEHRICH:  Okay.  I will be -- since we only 

 12 have you on a cell phone, I'll be trying to listen, and if you 

 13 have something, please speak up.  Get my attention, and then I 

 14 can relay any type of message in to the rest of the Board.  

 15 Okay?

 16 MR. TELLER:  You got it.  Thank you, sir.  I 

 17 appreciate it.

 18 CHAIRMAN LA RUE:  Thank you.

 19 So I guess Alvin's not here.  So Dallas, you're 

 20 going to present.  But, you know, Dallas, I find this kind of 

 21 curious that we've heard just phenomenal kudos and things for 

 22 Alvin, but you're here to kind of accept them and -- but, you 

 23 know, not saying that it was arranged...

 24 MR. HAMMIT:  Well, unfortunately --

 25 CHAIRMAN LA RUE:  I'm teasing.

3

  1 MR. HAMMIT:  -- Tuesday this week, Alvin lost his 

  2 father.

  3 CHAIRMAN LA RUE:  Oh, my gosh.  Sorry.

  4 MR. HAMMIT:  So he's with family, and so our 

  5 thoughts are with Alvin as they go through this time.  So --

  6 CHAIRMAN LA RUE:  You know, thank you for 

  7 permitting him to do that and to be away, and that's the most 

  8 appropriate place for him.  So thank you for sharing that.

  9 MR. HAMMIT:  (Inaudible.)  

 10 CHAIRMAN LA RUE:  And if there's anything we can 

 11 do collectively as a board, we would like to do so.

 12 MR. HAMMIT:  Okay.  Thank you, sir.  And I'll 

 13 pass that along to him.  Alvin's doing a great job.  

 14 Tradition -- a strong district engineer (inaudible).  

 15 (Speaking simultaneously.)

 16 MR. HAMMIT:  So I should get going.  

 17 We're going to need to discuss a couple of 

 18 projects, and two of them that bids will open this month are in 

 19 this area.  One on US-93 near The Gap area.  With that project 

 20 in the future, we need to do a minor project just to hold the 

 21 pavement together before the construction starts, and we talked 

 22 about this.  Should we do this project, because the construction 

 23 is coming, but not only -- it doesn't start until 2020, but it 

 24 has to stay intact through construction as well.  We are doing 

 25 the minimum possible to hold it, and then we have a new roadway 

4
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  1 when we rebuild US-93.  So that opens this month, as well as a 

  2 project from Congress down to State Route 93 on -- US-93, on 

  3 State Route 89.  So both of those are coming this month.

  4 Alvin's been working very diligently with the 

  5 Wickenburg Ranch development.  They have continued putting 

  6 together an IGA to make improvements, not only on US-93, The Gap 

  7 project, but they're working on improvements on State Route 89.  

  8 If I can make the cursor go...  

  9 There's a roundabout right there.  The Developer 

 10 on 89, for their access in there, is building that.  They're 

 11 using their funds and -- to improve access to their development, 

 12 and that's going to happen this coming year, or right after the 

 13 first of the year, that's going to go on.

 14 We put in the program in 2020 the improvements on 

 15 US-93.  In the IGA, the developer says we would like it -- part 

 16 of it to be done earlier, and we will fund that.  So they're 

 17 working right now maybe to advance the part from the current 

 18 roundabout going into the development up to US-93, all funded 

 19 with developer dollars, what they submitted earlier, and then 

 20 with our program, we would complete the project in 2020.  It 

 21 would be a two-phase project.

 22 The agreement is going to be at least a three-way 

 23 agreement, ADOT, the developer and the Town of Wickenburg.  Part 

 24 of the concern is how do we hold the developer accountable.  We 

 25 trust them, but -- trust but verify.  We have a trigger on 

5

  1 housing starts.  So before this number of housing starts goes, 

  2 they will have these improvements done.  And we're working as a 

  3 partnership between the three areas, the town, ADOT and the 

  4 developer, moving forward.  So we anticipate that agreement done 

  5 in the first part of next year.

  6 CHAIRMAN LA RUE:  Before we move off that, any 

  7 questions from Board members?

  8 So Dallas, I do have a question unless you're 

  9 going to show us the same stuff --

 10 MR. HAMMIT:  It's the same update, so it's --

 11 CHAIRMAN LA RUE:  Well, so -- so that's 

 12 predominantly residential development, correct, through this -- 

 13 what you're showing us?

 14 MR. HAMMIT:  Yes, sir.

 15 CHAIRMAN LA RUE:  So the commercial -- there's 

 16 got to be commercial development in the area.  Is that coming 

 17 across the street?

 18 MR. HAMMIT:  I'm not -- I know there's some 

 19 commercial within the development, and -- but I don't know where 

 20 the other commercial development -- Andy, do you know --

 21 CHAIRMAN LA RUE:  Well, I don't think we need to 

 22 deal too -- 

 23 (Speaking simultaneously.)

 24 CHAIRMAN LA RUE:  So my point being is there's 

 25 got to be commercial development out here somewhere.  So there 
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  1 should be discussion with the commercial developer, because 

  2 that's going to create different traffic flows, different 

  3 impacts, different incidences with all these improvements.  Keep 

  4 that in mind, I guess.

  5 MR. HAMMIT:  So to answer that question, yes.  As 

  6 we develop the project, we do take into account land use and the 

  7 zoning.  So when we look for opportunities for what type of 

  8 access is needed at a certain location, land use is planned for, 

  9 and we take that into account.

 10 CHAIRMAN LA RUE:  No.  I know we do that typical 

 11 planning.  I guess what I'm thinking is either the Town of 

 12 Wickenburg -- because I think we're limited -- needs to think 

 13 about the impacts that that's going to have and work with 

 14 whoever that land owner/developer is to help, you know, mitigate 

 15 those impacts, which you know they're coming.  All you've got to 

 16 do is look at that and say, you know, there's traffic impacts 

 17 coming.  So that's it.  Thank you.

 18 MR. HAMMIT:  This is a plan for the interchange 

 19 or the intersection of US-93 and 89.  It will be a roundabout.  

 20 One thing that you can see that's a little different than what 

 21 we've done in the past, there is a bypass lane.  So if you're 

 22 coming south, southbound from the Kingman area, you will bypass 

 23 that intersection, and there will be a through movement, and 

 24 since there's not a northbound -- or a south development right 

 25 now, we don't have that conflict, and we can keep traffic going.  

7

  1 So that's all on the district update.  You heard 

  2 from Alvin two months ago in Kingman, but if there's other 

  3 questions, I'd be happy to make up an answer or get back with 

  4 Alvin (inaudible).

  5 CHAIRMAN LA RUE:  Any questions by Board members?  

  6 Mr. Teller, he's good?

  7 MR. ROEHRICH:  Mr. Teller, do you have any 

  8 questions?

  9 MR. TELLER:  No, I do not have any questions.  

 10 Thank you.

 11 CHAIRMAN LA RUE:  All right.  Thank you, Dallas.

 12 Move on to Item No. 2 is the director's report.

 13 MR. ROEHRICH:  Good morning, Mr. Chairman, 

 14 members of the Board.  I do have to express apologies from the 

 15 director.  An issue came up where he had to stay out in Phoenix 

 16 today.  So what I am going to do is touch on a couple of his 

 17 topics, which on the agenda is Topic 1 and 3, and then the 

 18 second topic, the overview of activities to Mexico, he's going 

 19 to defer that to next month and give a summary.

 20 So what I'd like to start with is the State Route 

 21 30.  It's been referred to as the I-10 reliever in Maricopa 

 22 County.  What you see up here is a graphing.  In Prop 400, it 

 23 included a future corridor.  This is a green fill, fully -- new 

 24 corridor that will be constructed south of Interstate 10 in the 

 25 west valley between Interstate 10 and the river.  That basically 
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  1 would be called the I-10 reliever.  

  2 Its limits were on the east side, tying in to 

  3 where the South Mountain Corridor, under construction right now, 

  4 would move -- its north and south movement, somewhere around 

  5 about 59th Avenue, and would extend west out to the future State 

  6 Route 30.  And then from there -- and that will be a full 

  7 freeway, four lanes each direction, which is three general 

  8 purpose lanes and an HOV lane.  And then from the future State 

  9 Route 303, it would extend it west, all the way out to State 

 10 Route 85, about another 14 miles.  But that was only a two-lane 

 11 road in each direction.  So it was a full freeway in the heart 

 12 of the city area, and then it was, if you will, like, an interim 

 13 condition, a four-lane -- a two-lane facility out to State Route 

 14 85.  

 15 That was included in Prop 400, but as the economy 

 16 and the downturn happened, MAG had to work in balancing their 

 17 program with the loss of revenues, and they moved out a number 

 18 of corridors.  This project was moved out.  It was originally 

 19 estimated to be about 1.6 billion for that work.  That was moved 

 20 out when MAG rebalanced their program, and so it has basically 

 21 been in a future unfunded phase.  In 2005, we had started the 

 22 study of the environmental work for that project, but once the 

 23 funding was moved out, the project was put on hold, and the 

 24 study basically was shelved at that time.

 25 Well, what we're -- what MAG is contemplating 

9

  1 now, what we're coordinating with MAG, as part of the 

  2 rebalancing, there's some 700-plus million dollars that have 

  3 been identified of additional revenues.  So they've started to 

  4 work on a project list of where that money would get programmed.  

  5 So one of the considerations they're giving us to restart State 

  6 Route 30, and then fund at least the right-of-way -- purchasing 

  7 the right-of-way for the corridor, as well as maybe interim 

  8 roadway condition, one to two lanes in each direction, whether 

  9 it would be built more of an arterial or parkway concept that 

 10 later would be expanded to a full interstate concept, and the 

 11 limits would only be from the 202 to about MC-85.  Because the 

 12 future Loop 303, as well, was -- is under study, but has not 

 13 been funded, although they're giving some consideration to that.

 14 So when we started talking with them about the 

 15 possibility of at least resurrecting the State Route 30 concept, 

 16 but they're looking at it as only a partial build as part of -- 

 17 with the additional money they have available.  That's when the 

 18 director started to think of, well, if you really, truly want 

 19 this to be a reliever to Interstate 10 -- and that is our 

 20 busiest corridor, right through the heart of Phoenix, and a 

 21 trade corridor as well, nationally, regionally, and the focus of 

 22 that -- why don't we look at a concept that would give us the 

 23 full buildout, not just from the 202 to the 303, but let's take 

 24 it all the way out to State Route 85.  

 25 And then to make it a true -- a reliever off of 
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  1 the traffic that's heading downtown to I-10, why don't we extend 

  2 it east about another -- I think it's four to six miles, and tie 

  3 into the Durango curve of I-17.  And then truly you get a relief 

  4 off of that. You get a relief that's coming from the far east 

  5 valley that will take the South Mountain and -- to avoid 

  6 downtown, but then you'll get all that inner city traffic that 

  7 will have continued to funnel its way through downtown I-10, off 

  8 of the Durango curve, or off the I-10 connection itself.  And in 

  9 order to do that, we are talking about probably more than      

 10 $2 billion worth of work, of construction, and right-of-way 

 11 costs that obviously are not in the program.  

 12 So one of the issues that we're looking at is 

 13 through the concept of our public-private partnership statute is 

 14 to study that as a toll road, and the possibility that this 

 15 would be a toll through the whole facility that would allow the 

 16 traffic, again, coming off of the Durango curve, coming off of 

 17 the 202, to use this corridor, and extend it all the way out to 

 18 the west to relieve -- to be a true reliever of all that traffic 

 19 in the west valley.

 20 So all we're asking for is the -- or what we're 

 21 informing everybody is, is that as we look to the future 

 22 planning of that corridor, not just looking at the interim 

 23 solution and the end-term improvements that MAG is considering, 

 24 that we are going to study through our P3 process the traffic 

 25 and revenue analysis, the financial viability, as well as the 

11

  1 constructability issues of this full corridor buildout as an 

  2 implementation concept.  

  3 It is not a final decision.  We're not saying at 

  4 this point it is going to be a toll facility.  All we're saying 

  5 is as part of the planning process, as we look to address MAG's 

  6 programming components of it, and their phased implementation, 

  7 could we do a full buildout implementation, and would it be 

  8 impossible at a potential tolling facility?  So that's what 

  9 we're studying.  

 10 The director has started to coordinate with a 

 11 number of the east valley -- excuse me -- west valley mayors.  

 12 He's been meeting with the representatives from Maricopa County.  

 13 We've sat down with MAG staff to discuss this, and we're at the 

 14 point of starting to initiate our study, probably in November, 

 15 maybe early December.  And then by next spring, we'd at least 

 16 have a conceptual analysis done that would show the viability of 

 17 this to continue to move toward.  It should not delay any of the 

 18 action MAG's taken.  It should not delay any of the additional 

 19 planning and work we're doing, and in fact, it could expand it 

 20 and give us an option for full buildout.

 21 So we're starting the dialogue.  We've started to 

 22 look at this, and the director just wanted the Board to know 

 23 that we're planning -- that we're going to start planning, at 

 24 least, the preliminary analysis of look at this, and that next 

 25 we'd have a Board definitive conversation and discussion about 
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  1 the viability of an implementation of a full buildout of the 

  2 State Route 30/I-10 reliever.

  3 CHAIRMAN LA RUE:  Thank you, Floyd.  Any 

  4 questions by Board -- well, let's -- Board Member Hammond.

  5 MR. HAMMOND:  This isn't a question, Floyd, but I 

  6 want to give the director's report on Mexico, because I know he 

  7 -- he was -- he would probably --

  8 CHAIRMAN LA RUE:  Well, can we first -- let's 

  9 take questions on this item -- 

 10 MR. HAMMOND:  Okay.

 11 CHAIRMAN LA RUE:  -- before we dive into... 

 12 Ms. Beaver.

 13 VICE CHAIR BEAVER:  I just was curious.  With 

 14 regard to this section, it's hard for me to tell -- others that 

 15 are familiar with maps all the time -- but is this more of a 

 16 rural section?  Agricultural area?  Or is there a lot of 

 17 development already out there?

 18 MR. ROEHRICH:  Well, the section shown here, 

 19 basically where the green is on the right is where the future 

 20 202 South Mountain's coming in.  And if you can see that, that 

 21 little bit of red coming down where the future 303 ties into 

 22 Maricopa County Route 85, that stretch is mostly undeveloped, 

 23 but it's starting to get development within it.  It has been 

 24 agricultural for a long time.  A lot of it is vacant land, but 

 25 we are starting to see development in there.  Avondale has done 
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  1 quite a bit of work to rezone that and plan for that, for that 

  2 being developed.  It is intended through their plan, it's all 

  3 going to get developed in the future, but it's mostly 

  4 agricultural or empty land right now.

  5 VICE CHAIR BEAVER:  Well, I guess my question is 

  6 if we're truly -- if MAG is going to be looking at this and 

  7 ADOT's going to be looking at it, is -- in the conversation that 

  8 we have with the communities, you know, could we begin 

  9 discouraging development as far as, like, housing and that, 

 10 where we don't have to get in a situation of buying back 

 11 properties and that kind of stuff when something like this would 

 12 go through?  I guess it's just can we tamp down any kind of 

 13 development in that area if this really has true potential of 

 14 happening in the future?

 15 MR. ROEHRICH:  Well, we don't have the authority 

 16 to tamp down or stop development, but the cities, obviously, 

 17 they're the ones who issue the permit.  We coordinate closely 

 18 through what we call the red letter process with all the valley 

 19 communities on our future planning, and then it's up to them to 

 20 decide as they get requests, as they work through their zoning 

 21 changes or their zoning requests that they work through their 

 22 city planning.  

 23 It's been very -- it's been successful in some 

 24 areas.  Some areas it hasn't been.  But it's really up to the 

 25 city to decide that.  But we coordinate with them.  We attempt 
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  1 to do as much as we can, Ms. Beaver.  That's an excellent 

  2 comment as it is, is to try to avoid the future development.  

  3 Fortunately, when you own the land and you want to move now, you 

  4 don't necessarily want to always wait for government, who's not 

  5 prepared to move.  But we attempt to coordinate with all the 

  6 cities through a process to try to minimize that.

  7 CHAIRMAN LA RUE:  And let me take a little shot 

  8 at that.  What Floyd's saying, it's very challenging, you know, 

  9 when you've got the Constitution and private property rights and 

 10 due process rights and those things.  So it's a balance.  You 

 11 have to be very careful.  So I'm really pleased that ADOT is 

 12 taking this on to show a bigger vision there, because, you know, 

 13 our lesson from South Mountain -- you know, we looked at that 

 14 for, what, 30 -- 30-plus years, and a ton of development came 

 15 along, and a lot of that was because there really wasn't 

 16 solidarity on what we're doing, how we're going to do it, and 

 17 let's get it done, and it just took us a long time.  

 18 Here, because the initial kind of thought here is 

 19 very small, and ADOT knows, our planners know, or as Mike knows, 

 20 that two or three decades from now, we need a bigger vision 

 21 here.  And so let's start talking about that bigger vision and 

 22 start moving on it so that we can message that out and have 

 23 cities and everybody message it together so that we avoid some 

 24 of what we -- you know, what we're experiencing in South 

 25 Mountain.  

15

  1 But it's a real challenge with -- you know, 

  2 you've got to honor what's in the Constitution, and we all -- we 

  3 all have sworn to abide by and support the Constitution.  So 

  4 it's that balance.  But I applaud ADOT for stepping up and 

  5 saying let's look at a bigger vision, because this is not just 

  6 for the west valley of Phoenix.  This is not just for Maricopa 

  7 County.  This is really for the entire state.  Much like we 

  8 heard earlier from the mayor-elect about the I-10 south of 

  9 Phoenix is a pinch point.  Absolutely.  And it's critical for 

 10 the entire state to fix that.  We also heard from, I think, Mary 

 11 Mallory about north I-17 as a pinch point.  Absolutely.  And 

 12 it's critical to the entire state.  So we've got to wrap all of 

 13 these projects together, set the vision, and really get all 

 14 stakeholders behind us and keep from having this bifurcated, you 

 15 know, view on these pinch points, or else we're just really, 

 16 really shortchanging ourselves on our future growth of the 

 17 state.

 18 MR. ROEHRICH:  So one of the other benefits of 

 19 delivering it as all one project through a toll or some other 

 20 mechanism that does it, you get a lot of time savings.  That 

 21 will help get ahead of any future development.  If you take a 

 22 piecemeal approach that puts a little bit of improvements in 

 23 now, but then wait for a Prop 500 or future that's not going to 

 24 happen for -- funding, for future funding that's more than a 

 25 decade or two away, it's going to take a decade or two to come 
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  1 back, and then all that development happens.  

  2 If we can get something like this done through a 

  3 P3, if it becomes a viable project and we have the support for 

  4 something like that, we can probably have it delivered in 10 

  5 years or less as a full facility to get ahead of what you could, 

  6 you know, 10, 20-plus years worth of piecemealing it section by 

  7 section.

  8 MR. SELLERS:  Mr. Chairman.

  9 CHAIRMAN LA RUE:  Mr. Sellers.

 10 MR. SELLERS:  And I think it's encouraging, too, 

 11 at the MAG Transportation Policy Committee meeting this week, 

 12 you know, a lot of discussion around rebalancing efforts, and 

 13 it's encouraging work that ADOT and MAG are doing together to 

 14 try to use some of that money, at least, to get us in a position 

 15 where we can prevent some of this development along that 

 16 corridor.  So I think that if I understand things correctly, one 

 17 of the issues that we're faced with is what do we have to do to 

 18 get an environmental impact study done for that whole area?  And 

 19 hopefully, some of the rebalancing funds that we're moving 

 20 forward can to help in some of those efforts.

 21 MR. ROEHRICH:  And Mr. Chair, Mr. Sellers, that's 

 22 a very good point.  During the federal process, NEPA process, 

 23 for us to move beyond what's, like, a tier one, so preliminary 

 24 review, but take it to a full environmental document, we do have 

 25 to have in there a reasonable expectation of construction 
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  1 funding or funding to move it to implementation.  And whether 

  2 it's, you know, the -- buying the right-of-way or starting a 

  3 preliminary road, things like that, that all helps that.  

  4 And our concept is if that's part of what MAG is 

  5 doing, that could be the foundation of either seed funding or 

  6 the foundation or the start of the full buildout through a 

  7 mechanism such as a P3.  So it allows us to open that dialogue, 

  8 and it does allow us, then, to move forward with -- into the 

  9 study phase, the full study phase, to get environmental 

 10 documents so we can move forward with the foundation.

 11 MR. SELLERS:  And it's also nice in those 

 12 meetings to listen to all the mayors give kudos to ADOT for the 

 13 reference.

 14 CHAIRMAN LA RUE:  Any other questions on this 

 15 particular item?  

 16 Then we can move on to another one, and I think 

 17 we had (inaudible).  Well, I think we had a question on 

 18 whether -- 

 19 MR. ROEHRICH:  The other topic I had that he 

 20 wanted to talk about -- I don't know if you wanted to talk about 

 21 Mexico or Mr. Hammond -- 

 22 CHAIRMAN LA RUE:  I'll (inaudible) Mr. Hammond.  

 23 He had --

 24 MR. HAMMOND:  By the way, on this subject, 

 25 Tucson's very supportive of the 202 and the 303, because we'll 
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  1 get our crosstown freeway when Phoenix builds the 808.  So we're 

  2 really supportive of all the activity involving South Mountain.

  3 CHAIRMAN LA RUE:  I thought you had some excess 

  4 prop funds you could loan us, so...

  5 MR. HAMMOND:  I just wanted to mention the 

  6 Arizona-Mexico Commission had their plenary session in 

  7 Hermosillo a week-and-a-half ago, and John Halikowski, the 

  8 director, sits on the Transportation Committee for 

  9 Arizona-Sonora, Mexico Commission.  Very, very involved in those 

 10 cross-border issues and transportation issues.  

 11 SR-189 came up in conversation, as did 

 12 cross-border south side of the Maricopa port of entry.  ADOT is 

 13 thankfully very engaged in all of this cross-border talk, and I 

 14 really, you know, applaud staff and certainly the Board's 

 15 support of all of the discussion and funding that's being 

 16 discussed and sources and how we get all these infrastructure 

 17 needs implemented.  But the director's extremely engaged and 

 18 very knowledgeable in taking the time to really understand these 

 19 issues.  

 20 By the way, there's a golf course at Los Lagos 

 21 where they had it in Hermosillo, and it's a very nice course.  I 

 22 think we should have a board meeting down there.

 23 CHAIRMAN LA RUE:  That's on the agenda later.

 24 MR. HAMMOND:  Yeah.

 25 CHAIRMAN LA RUE:  Floyd.
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  1 MR. HAMMOND:  Those are my comments.

  2 CHAIRMAN LA RUE:  Thank you.

  3 MR. ROEHRICH:  Thank you, Mr. Hammond.  

  4 The other topic that he wanted to talk about was 

  5 a request that Board Member Teller had brought up last month 

  6 about overweight commercial vehicles and its movement through 

  7 kind of northeastern Arizona, through the Navajo Nation.  And 

  8 through Mr. Teller's assistance, our Enforcement and Compliance 

  9 Division were able to meet with himself, as well as other 

 10 representatives from the Navajo Nation, to include their 

 11 Department of Public Safety and their Department of 

 12 Transportation folks.  

 13 And through that, they were able to come to an 

 14 agreement on establishing a pilot program that will kick off in 

 15 November of enhanced mobile enforcement through that region.  

 16 And there's a bunch of conditions in here that I guess I'm not 

 17 going to kind of go through, but we felt it was a great success, 

 18 and Mr. Teller really was a great avenue to help us have those 

 19 discussions, coordinate that discussion.  

 20 Well, we're going to move forward with the mobile 

 21 enforcement analysis over about the next six months or so, and 

 22 then from that, look at establishing, then, a longer range plan 

 23 of where we may want to use some technology, like we're using in 

 24 other parts of the state to put out these fixed sites that do 

 25 weight enforcement, speed checks, things like that as a way to 
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  1 help establish the commercial traffic movement and the 

  2 overweight, heavier weight movement of goods and services and 

  3 things through their -- the region.  

  4 So we felt it was a great success, and I know 

  5 that they wanted to pass on their thanks to Mr. Teller for not 

  6 just bringing it to our attention, but help them be a conduit to 

  7 have those discussions.  And so the director wanted to -- the 

  8 Board to know that we're moving forward with that as part of a 

  9 really looking at how we can preserve and protect our whole 

 10 infrastructure.

 11 MR. TELLER:  Thank you, Mr. Roehrich.  This is 

 12 Arlando Teller.  I don't know if you can hear me.

 13 VICE CHAIR BEAVER:  Yes, we can.

 14 CHAIRMAN LA RUE:  Yes.

 15 MR. ROEHRICH:  Yes, sir.  I'm trying to use the 

 16 microphone to catch your comment, so please go ahead.

 17 MR. TELLER:  Okay.  Thank you, sir.

 18 Hello, everyone.  Hello, Chair, Vice Chair and 

 19 the rest of the Board members.

 20 Again, we had a meeting yesterday with ADOT, and 

 21 we do appreciate the cooperative effort of -- with the two 

 22 agencies, the two nations, if you will.  And there are three 

 23 sites that we have found that are still -- that still affect the 

 24 state inventory as well as some tribal inventory, but we do -- 

 25 we identified three departments that will be assisting the 
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  1 enforcement.  

  2 We have a project management to ensure that 

  3 (inaudible) are done and completed and processed.  We have a 

  4 planning section, department, if you will, assist in the 

  5 inventory of the route and (inaudible) the mapping to 

  6 enforcement.  We have highway safety (inaudible) should be the 

  7 point person.  Her name (inaudible) Bowman, who will be 

  8 assisting this effort, and so we -- it was (inaudible) 

  9 successful meeting yesterday, and we look forward to (inaudible) 

 10 pilot project and ensuring that the users, especially the 

 11 commercial truck users, (inaudible) their share to the system as 

 12 far as, you know, the weights on the vehicles and on the 

 13 roadway.  So we're trying to (inaudible) this opportunity, and 

 14 we appreciate the cooperation from the State.  

 15 Thank you very much.

 16 CHAIRMAN LA RUE:  Thank you, Board Member Teller.  

 17 Any other questions by Board members on the 

 18 enforcement?  Good.  

 19 Anything else, Floyd?

 20 MR. ROEHRICH:  Mr. Chair, that's all that -- for 

 21 the director's report.

 22 CHAIRMAN LA RUE:  All right.  Let's move on to 

 23 Agenda Item No. 3, which is the consent agenda, which was 

 24 distributed in your packets.  

 25 Is there any Board member wishing to pull 

22

Page 24 of 161



  1 anything off of the consent agenda for further discussion?  

  2 Hearing none, I -- the Board would entertain a 

  3 motion to approve the consent agenda as presented.

  4 VICE CHAIR BEAVER:  Board Chair, I'd like to make 

  5 a motion that we approve the consent agenda as presented.

  6 CHAIRMAN LA RUE:  We have a motion by the Vice 

  7 Chair, Ms. Beaver.  Do I have a second?

  8 MR. STRATTON:  Second.

  9 CHAIRMAN LA RUE:  Second by Board Member 

 10 Stratton.  Do I have any -- is there any further discussion?  

 11 Hearing none, all those in favor, signify by 

 12 saying aye.

 13 BOARD MEMBERS:  Aye.

 14 CHAIRMAN LA RUE:  Any opposed?  The ayes have it.

 15 Agenda Item No. 4 is the legislative report.  

 16 Kevin.

 17 MR. BIESTY:  Good morning, Mr. Chairman, members 

 18 of the Board.  

 19 I'll start off with a -- on the federal update.  

 20 You should have received a brief update during the week from our 

 21 office.  If you haven't, I'll make sure you get it, but if you 

 22 have any -- if you have read it and you have any questions, I'll 

 23 be happy to answer it.  I won't cover it here right now.  We're 

 24 still monitoring a lot of the efforts of Congress, but as you 

 25 know, we're in election season right now, so there's not a lot 
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  1 of things going on, but we're still monitoring.

  2 On the state level, we're still waiting.  We have 

  3 the election coming up.  We'll see new leadership in both the 

  4 House and the Senate.  If the elections go as people are saying 

  5 they will go on a local level, the Senate will most likely be 

  6 led by Senator Steve Yarbrough.  The majority leader in -- 

  7 interested in being majority leader is Senator Kimberly Lee -- 

  8 Kimberly Yee.  And Senator Gail Griffin will probably be the 

  9 majority whip.  

 10 There has been a lot of discussions about the 

 11 Senate possibly getting split 15/15, or even a 16/14 split could 

 12 throw leadership into -- make it more interesting, I should say.  

 13 There's been some discussions that, should it go 16/14 or 15/15, 

 14 that Senator Bob Worsely from Mesa may have a shot at being the 

 15 president.  So, you know, the intrigue of the election and the 

 16 politics around it, we'll be keeping an eye on.  

 17 On the Democrat side, it will probably -- they'll 

 18 probably -- again, unless the Senate splits or gets closer to a 

 19 split, the Senate minority leader would be Katie Hobbs.  

 20 Assistant leader, Steve Farley.  Minority whip Martin Quezada.  

 21 In the House, speaker -- current Representative 

 22 J.D. Mesnard has stated that he's locked down the votes.  Should 

 23 he get elected in November to be the next speaker of the House, 

 24 and many of the members have backed Representative Mesnard.  

 25 Majority leader and majority whip, in the lead 
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  1 right now would be -- apparently is John Allen from north 

  2 Phoenix, and Representative Jill Norgaard.  Representative 

  3 Anthony Kern is looking to be the minority whip.  But again, a 

  4 lot of the -- I mean, I'm sorry, the majority whip.  Again, a 

  5 lot of these are dependent on how the races go.  

  6 As you've heard, and I'm sure many of you have 

  7 felt, this is a different election, and even polls and pundits 

  8 are scratching their head trying to figure out what the tea 

  9 leaves say.  So -- but that's pretty much -- if the Senate 

 10 remains in Republican control and the House remains in 

 11 Republican control, that's what we will probably be looking at.  

 12 On the House minority side, talk is that the 

 13 current minority whip, Rebecca Rios, is expected to lead the 

 14 House Democrats.  Also, Representative Charlene Fernandez and 

 15 Representative Randy Fries would join her on -- in the 

 16 leadership roles.

 17 On the topic of ADOT's legislative package, we've 

 18 met with the governor's office.  The governor's office has a new 

 19 legislative director, Katie Fischer, who came over from the 

 20 Chamber.  We met with her yesterday, kind of went through some 

 21 of the ideas that we have and how they -- which ones may or may 

 22 not line up with Governor Ducey's agenda for 2017.  Once we have 

 23 a clear understanding of what, if anything, the department will 

 24 be running as part of the legislative package, I'll make sure 

 25 you get that.  Most of it is operational, I should say, looking 
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  1 for efficiencies, removing old statutes, looking at -- under the 

  2 governor's continuous improvement initiative, looking at things 

  3 that are an impediment to business, to the customers we serve, 

  4 having an efficient government.  So that's what makes up a bulk 

  5 of it.  

  6 We are -- one of the things we probably will be 

  7 pursuing this year is possibly looking at giving the director 

  8 -- we had this in the bill a year or so ago about giving the 

  9 director the ability to privatize administrative functions that 

 10 he sees fit, rather than having to go to the Legislature and 

 11 have statutory change and stuff like that.  

 12 Again, these would be more administrative things 

 13 that regulatory.  We cannot -- a state agency cannot give up its 

 14 authority to a private entity.  But as an example, we did it 

 15 with traffic survival schools a couple years ago.  We contracted 

 16 out the administrative portion of it.  So the -- I think it's 

 17 the National Safety Council, they provide the schools with the 

 18 material.  They make sure the schools are following the 

 19 material.  They make sure all the teachers are certified and all 

 20 that, and then the State issues the license.  So that's worked 

 21 very effectively.  It allows the department to take those 

 22 resources we were using at that point and reallocate them where 

 23 there may be a need to the agency.

 24 Okay.  Now, I understand that there was some 

 25 questions about the Surface Transportation Funding Task Force.  
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  1 And you wanted kind of a briefing on what they were working on?

  2 CHAIRMAN LA RUE:  If you're speaking about my 

  3 inquiry, no.  What I'd asked and what happened is distribute out 

  4 links so the Board members -- you should have received an email 

  5 with some links.  I'd like to keep you -- keep us all updated on 

  6 what's happening, and if we choose to attend, feel to do so.  

  7 Distribute the minutes so that we're kind of kept up in real 

  8 time, and we can do that through the internet.  

  9 MR. HAMMOND:  I do have -- I've heard a couple of 

 10 the members of that task force speak, and there's, you know, 

 11 subtle optimism on good results that will come out on 

 12 infrastructure and how to fund it and some of the options 

 13 available.  And when I hear the name of, like, Steve Farley or 

 14 Bob Worsely come up in the leadership, both reasonable -- one a 

 15 D, one an R -- both reasonable individuals that understand 

 16 transportation issues, I start getting cautiously optimistic 

 17 that some of these funding issues might come to the forefront.  

 18 Because I think legislators, even the governor, are going to 

 19 need a backstop if they go that direction.  And if -- I mean, do 

 20 you have a feel for -- you know, is that more the same, down or 

 21 up, if some possible scenarios fall into place on how we might 

 22 -- what we might expect in possible funding sources from the 

 23 State?

 24 CHAIRMAN LA RUE:  I think initially it's pretty 

 25 premature right now, but if you have an inside on that.
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  1 MR. BIESTY:  Mr. Chair, Mr. Hammond, yeah.  I 

  2 would say it's premature at this point.  

  3 CHAIRMAN LA RUE:  Have they gotten past the 

  4 organizational stuff and all that?

  5 MR. BIESTY:  Yes.  Yes.

  6 CHAIRMAN LA RUE:  Okay.

  7 MR. BIESTY:  I had a conversation with a group of 

  8 citizens up in the Oak Creek Canyon area a week ago with some 

  9 legislators, and the topic of funding came up.  And generally, 

 10 when I talk with folks outside of the capitol area, you know, 

 11 the common, everyday folks, you know, what I tell them is it 

 12 really rests with you, right?  We could all look at our elected 

 13 officials and say, Why don't they do something?  Why don't do 

 14 they do something?  But a lot of times when they attempt to do 

 15 something, what happens?  There's pitchforks and torches in the 

 16 street.  There's really not -- it's like with a lot of our 

 17 projects, right?  The silent majority doesn't really speak up 

 18 and say, Hey, I'm with you.  Keep going.  I'm with you.  I'll 

 19 support you.

 20 So I think as the taxpayer kind of becomes more 

 21 educated on how important transportation is to their everyday 

 22 life and how it's not -- it's not a question, really, of well, 

 23 just stop spending money on -- you know, pick your program that 

 24 you may not like.  You know, I pay enough in taxes.  Don't waste 

 25 it there.  Spend it there.  Understand how transportation 
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  1 affects your life, understand how transportation's funded, and, 

  2 you know, be able to support those that are willing to go out on 

  3 a limb and address the problem.

  4 CHAIRMAN LA RUE:  But Kevin, back to the 

  5 committee.  So I think I heard here that the -- the report has 

  6 to be finished by the end of the year.  So what I want to do is 

  7 keep this board wired in that when the real dialogue and the 

  8 meet starts happening, we're now in the real time, and then we 

  9 can reach out and provide some input.

 10 MR. BIESTY:  Correct.  Mr. Chairman, do you mean 

 11 as recommendations and --

 12 CHAIRMAN LA RUE:  Or just our thoughts.

 13 MR. BIESTY:  Right.

 14 CHAIRMAN LA RUE:  From the way we see things.

 15 MR. BIESTY:  Okay.  We'll make sure we do that.

 16 CHAIRMAN LA RUE:  Any other questions about this 

 17 committee or task force?  That's it?

 18 MR. BIESTY:  Mr. Chairman, that's all I have.  

 19 Thank you so much.

 20 CHAIRMAN LA RUE:  Perfect.  Thank you.  

 21 Next item, Agenda Item No. 5 is the financial 

 22 report, and...

 23 MR. ROEHRICH:  Mr. Chair, I'm not Kristine Ward.

 24 CHAIRMAN LA RUE:  Shew, you had me worried there 

 25 for a second.
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  1 MR. ROEHRICH:  For the record.

  2 UNIDENTIFIED SPEAKER:  You look terrible, 

  3 Kristine.

  4 CHAIRMAN LA RUE:  I thought you'd been running or 

  5 something.

  6 MR. ROEHRICH:  Okay.  I don't have an excuse 

  7 this month why she's not here, so -- she just could not make it.  

  8 Actually, I do have an excuse.  With the end of the federal 

  9 fiscal year, the start of the new fiscal year, and with wrapping 

 10 up the budget to get ready for -- to respond to the governor's 

 11 office, she is just swamped.  And unfortunately, all I'm going 

 12 to do is hit on a couple of notes that she wanted to point out.  

 13 One of them is we were hoping for --

 14 CHAIRMAN LA RUE:  I think I know why she's not 

 15 here.  She -- you know, the department and the finance group 

 16 really knocked it out of the park on that bond refinancing.

 17 MR. ROEHRICH:  Absolutely.

 18 CHAIRMAN LA RUE:  It was phenomenal.  And I heard 

 19 her after it closed.  She said, I'm going to Disneyland.

 20 MR. ROEHRICH:  She hasn't stopped celebrating, 

 21 probably.  Yeah.

 22 CHAIRMAN LA RUE:  I think that's the story.

 23 MR. ROEHRICH:  Yeah.  That was an unexpected 

 24 result.  They were extremely pleased about how that turned out.

 25 CHAIRMAN LA RUE:  So good for us, for the Board. 
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  1 We'll figure it out as we go through this next cycle what all 

  2 that means, but it was a phenomenal result.

  3 MR. ROEHRICH:  Absolutely.

  4 CHAIRMAN LA RUE:  Thank you.

  5 MR. ROEHRICH:  Just real quick, you can see that 

  6 the HURF revenues are a little bit higher than last year when 

  7 you look at the percentages, but they're below her forecast.  

  8 She'd forecasted about a 4 percent growth thinking that we were 

  9 really starting to see some great turnaround in that -- in the 

 10 HURF revenues, but it hasn't quite happened.  

 11 The one -- I want to say there was one thing she 

 12 pointed out.  Okay.  During the last period, the number of new 

 13 cars sold almost matched the number of new cars registered from 

 14 out of state.  So we are starting to see some growth of people 

 15 coming back into the state, and it seems to be kind of 

 16 consistent.  She does expect her forecast is still good.  She's 

 17 not revised anything at this point.  But we are a little bit 

 18 behind what she had forecasted, although we're a little bit 

 19 ahead next year.  There's some indicators there.

 20 On the RARF funds, the RARF funds are tracking 

 21 pretty close to her -- her forecast is slightly under.  And 

 22 again, we're seeing growth over last year.  So she seems pretty 

 23 pleased with that.  Hoping after the continuation of either bid 

 24 savings and continuing to see some growth in this fund, we'll 

 25 probably bring in maybe -- hopefully additional more funds that 
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  1 can go back into the RARF system.  As was identified earlier, 

  2 they've already identified a little more than 700 million for 

  3 rebalancing.  MAG and -- is hopeful that that number may grow, 

  4 and she's been tracking that and working closely with them, 

  5 hoping over the course of the next year, some additional funds 

  6 may come out that will help that to grow.  So she's -- she was 

  7 positive about RARF funds and positive about what's been 

  8 happening in the HURF funds.

  9 Right now, though, she's a little less positive 

 10 what's happening in the federal aid program.  If you remember, 

 11 Congress passed a budget bill that extended government funding 

 12 until, basically, December 9th.  It was a continuing resolution.  

 13 But in that, it established certain limits of funding, and 

 14 although if you remember, MAP-21, when it passed, in the most 

 15 recent five-year transportation bill that passed, increased 

 16 funding a little bit into transportation.  When the continuing 

 17 resolution was extended, it included some precision.  So what 

 18 we're able to spend through this first part of the federal 

 19 fiscal year is actually a little bit lower than what she had 

 20 forecasted or projected based upon what was passed in the 

 21 highway bill.

 22 So as we continue to see how Congress addresses 

 23 the rest of the budget or the rest of the fiscal year, we'll see 

 24 what impact that may have on any future funding through the 

 25 federal aid program.  Again, this being the first month, 
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  1 starting October 1st, of the federal fiscal year, there's still 

  2 a lot to see what happens, once Congress reacts and once we're 

  3 able to work with our federal partners on how to address 

  4 whatever their final actions are.  

  5 So she really didn't have much to say on the 

  6 federal aid other than a little cautiously optimistic that we 

  7 will see the increased funding, as long as Congress continues 

  8 that as they pass the -- their budget bills and extend funding 

  9 for government.

 10 That's all she -- that I had for the financial 

 11 report, Mr. La Rue.  She expects to be here next month, and 

 12 she'll be able to give you a much more comprehensive discussion.

 13 CHAIRMAN LA RUE:  All right.  Thank you.  

 14 Questions by Board members?  

 15 Okay.  Thank you, Floyd.

 16 Let's move on to Agenda Item No. 6, which is 

 17 Multimodal Planning.  Michael Kies.

 18 MR. KIES:  Thank you, Mr. Chair.

 19 CHAIRMAN LA RUE:  Are you going to go through all 

 20 the slides?

 21 MR. KIES:  Yes.  I hope you made some 

 22 reservations for tonight.  

 23 I don't have any special items for Item 6, which 

 24 is the Multimodal report.  I caught you up on all of the major 

 25 items at the study session recently.
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  1 CHAIRMAN LA RUE:  Any questions for Mike -- Board 

  2 Member Teller, any questions on Item No. 6?

  3 MR. ROEHRICH:  Mr. Teller, do you have any 

  4 questions so far on any items?

  5 CHAIRMAN LA RUE:  While he's --

  6 MR. TELLER:  No, I do not.  No.  Thank you, 

  7 though.

  8 CHAIRMAN LA RUE:  Thank you.

  9 So Michael, not that we need a (inaudible) 

 10 question in this area is we heard earlier about Many Farms and 

 11 191, and I think you were on that visit up there.  We spotted a 

 12 lot of things that ADOT could work with the locals up there on 

 13 that.  So maybe -- and maybe you've provided it to Board Member 

 14 Teller.  If you did to me, I'm not certain I remember, but I 

 15 know there's a lot of things that we were suggesting.  So maybe 

 16 a refresh on that at some point.  Maybe not necessarily in a 

 17 board meeting, as well as maybe a one-page memo or something, or 

 18 make sure that Board Member Teller is updated on that.

 19 MR. KIES:  So -- thank you, Mr. Chair.  So you'd 

 20 like us to prepare, like, a one-page summary of what's the -- 

 21 because there was a -- what we call a PARA study, a planning 

 22 study for the rural areas that was completed in that area, and 

 23 then there's some follow-up activities that we've been moving 

 24 forward with the district.  Would you like a one-page report on 

 25 that?
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  1 CHAIRMAN LA RUE:  Yeah, and I think we've seen 

  2 that.  What I was more interested in is when we were up there, 

  3 there were a number of things that were spotted out, and I think 

  4 somebody summarized that and sent it out and said these are 

  5 activities that we're going to engage with the Navajo Nation in 

  6 this area.  I just don't know if I've heard an update from that.

  7 MR. KIES:  Okay.

  8 CHAIRMAN LA RUE:  And so I know you guys have 

  9 been doing some stuff.  It would be nice to see, did we follow 

 10 through.  And there were some school crossing issues.

 11 MR. KIES:  Correct.

 12 CHAIRMAN LA RUE:  There were some flood issues.  

 13 I think a lot of the recommendations that I remember was really 

 14 for the Navajo Nation side to do certain things, because that 

 15 flood that's coming through there, while we can, you know, fix 

 16 the roadway, if the flood waters are coming from 10 miles away, 

 17 you know, there's other things that need to happen.  And so I -- 

 18 I just remember those things, and it would just be nice to just 

 19 make sure that we've executed on what we said we would do -- 

 20 MR. KIES:  Great.  

 21 CHAIRMAN LA RUE:  -- type of thing.

 22 MR. KIES:  Would you like me to prepare an update 

 23 for next month for the (inaudible) --

 24 CHAIRMAN LA RUE:  That or just send out a 

 25 memorandum.
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  1 MR. KIES:  Okay.

  2 CHAIRMAN LA RUE:  I don't think it's significant 

  3 to Board time.  And I -- more -- make sure that Mr. Teller is in 

  4 the loop on that, because he was there as well.

  5 MR. KIES:  Great.  Thank you, Mr. Chair.

  6 CHAIRMAN LA RUE:  So let's move on to -- if there 

  7 are no other questions -- Agenda Item No. 7.

  8 MR. KIES:  Thank you, Mr. Chair.  

  9 Item No. 7 are the PPAC items.  Items 7A through 

 10 7N, N as in Nancy, are project modifications, and there are 14 

 11 of those projects.  If the Board doesn't have any questions or 

 12 comments, I'd ask the Board to provide a motion to approve Items 

 13 7A through 7N.

 14 CHAIRMAN LA RUE:  Does a Board member desire to 

 15 pull any of those items for further discussion?  If not, the 

 16 Board would entertain a proposed -- the Board would entertain a 

 17 motion to accept and approve project modifications, Items 7A 

 18 through 7N as presented.

 19 VICE CHAIR BEAVER:  Chairman La Rue, I would like 

 20 to make a motion that we approve Items 7A through 7N as 

 21 presented.  

 22 CHAIRMAN LA RUE:  We have a motion by the Vice 

 23 Chair, Ms. Beaver.  Do I have a second?

 24 MR. HAMMOND:  Second.

 25 CHAIRMAN LA RUE:  Second by Board Member Hammond.  
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  1 Any further discussion?  

  2 All those in favor, signify by saying aye.

  3 BOARD MEMBERS:  Aye.

  4 CHAIRMAN LA RUE:  Any opposed?  The ayes have it.  

  5 Thank you.

  6 Mr. Kies.

  7 MR. KIES:  Thank you, Mr. Chair.  

  8 Items 7O through 7AE are 17 airport projects on 

  9 the agenda.  If I could, I would like to remind the Board that 

 10 last month there was discussion about that -- the airport 

 11 program is going through grant reimbursement deferrals, and we 

 12 are not in a position, because of the balance of the Aviation 

 13 Fund, to pay deferrals to airports.  And we're keeping track of 

 14 those as the first deferred would be the first paid, as we track 

 15 through that process.  

 16  We as staff were sharpening our pencils as early 

 17 as Wednesday of this -- or as recent as Wednesday of this week, 

 18 and as we meant -- as a memo went out to the Board last month, 

 19 the revenue for the Aviation Fund comes in in spikes and 

 20 valleys, and one of those spikes is property flight tax, which 

 21 is 40 percent of the revenue to the fund.  That's due -- that 

 22 comes in twice a year.  So the bills for those property taxes go 

 23 out in October, which is now, and we expect the revenue in 

 24 November.  So our thought is that we would like to see those 

 25 revenue values come in before we approve more commitments for 
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  1 the Board to commitment aviation funds to.  Staff's 

  2 recommendation for Items 7O to 7E (sic) would be ask for a 

  3 motion to table these items until a later month.

  4 MR. TELLER:  I motion to table.

  5 CHAIRMAN LA RUE:  We have a motion by Board 

  6 Member Teller.  Do we have a second?

  7 MR. STRATTON:  Second.

  8 CHAIRMAN LA RUE:  We have a second by Board 

  9 Member Stratton.  I think we probably need some discussion -- 

 10 VICE CHAIR BEAVER:  Yes.

 11 CHAIRMAN LA RUE:  -- on this.  I'm saying it for 

 12 Ms. Beaver.  So Ms. Beaver, go ahead and give us some 

 13 discussion, or start us some.

 14 VICE CHAIR BEAVER:  Well, specifically with the 

 15 --

 16 CHAIRMAN LA RUE:  Laughlin.

 17 VICE CHAIR BEAVER:  -- Laughlin, when we were up 

 18 in Bullhead City last month, they -- this was a grave concern to 

 19 them, because it has got them in a real financial situation 

 20 where they've expended money that they were expecting to get 

 21 reimbursed to them, and they haven't received it.  And I don't 

 22 know if there are some of these that -- you know, in that 

 23 priority that you're talking about, if they could maybe be 

 24 separately -- you know, rather than doing it all as a lump.  I 

 25 just -- this one.
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  1 CHAIRMAN LA RUE:  I think before we -- I think 

  2 what you're suggesting is can we break out one project from the 

  3 rest.  So I think before we have that discussion, are there any 

  4 other questions on this?

  5 I guess the question, and I know last month we 

  6 talked about this a lot, but I'm -- so we have projects that 

  7 we're going to approve, but those projects only get funded 

  8 depending on the moneys that come in.  We're not certain how 

  9 much money that is.  We've already got people expending funds on 

 10 projects in anticipation of being approved, which now are 

 11 feeling the heat because the money's not there.  

 12 I've got to tell you, I'm -- my brain is not 

 13 getting around this to -- you know, to make sure that we're not 

 14 too far out in front.  So my concern on approving all this, are 

 15 we sending a message to these people, you can gear up, get ready 

 16 to go, but then we're not sure where the funds are, and now we 

 17 may be putting more people in harm's way?  So I guess maybe 

 18 clarify how all that fits.

 19 MR. ROEHRICH:  (Inaudible.)  

 20 MR. KIES:  (Inaudible.)  

 21 (Speaking simultaneously.)

 22 MR. ROEHRICH:  So, Mr. Chair, Mrs. Beaver and the 

 23 Board members, I guess what I was going to talk about is, again, 

 24 this program is a grant program, and like anything else, we 

 25 issue the grants, and then we accept the projects based upon 
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  1 what we think are the revenues we're going to have, whether -- 

  2 and again, it's an estimate.  Sometimes they go up.  Sometimes 

  3 they go down.  And in this case, if you remember, the 

  4 legislature also swept $15 million out of that pot, because we 

  5 let the balance build up, and we probably shouldn't have been 

  6 putting more projects out.  

  7 So in balancing that, there are going to be times 

  8 where we do put projects out that we're deferring payments.  

  9 That means if we approve the projects, they're getting their 

 10 money.  It does, though, become a question of when do they get 

 11 their money.

 12 CHAIRMAN LA RUE:  And then so if they go forward, 

 13 they're paying for it at risk until we --

 14 MR. ROEHRICH:  It's a reimbursement program.

 15 CHAIRMAN LA RUE:  Right.  

 16 MR. ROEHRICH:  They're paying for it at risk.

 17 Part of the reason why we wanted to defer this 

 18 group of projects right now for another month is to get a better 

 19 handle on what is the revenue coming in?  Work with kind of 

 20 reconciling the balances from finance to our aviation program, 

 21 who are managing it, to then the accounts payable out so we can 

 22 get a better handle on how that cash flow is and what's been 

 23 happening.  If you remember, that was kind of the problem last 

 24 month.  We didn't have all of those aligned.  We're still 

 25 working -- we don't have all those aligned.  I mean, you could 
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  1 still approve these projects if you want.  They're just going to 

  2 go on the list, and they're going to sit there and wait until we 

  3 reconcile where these balances are so we can start paying.  

  4 They're not -- and they're basically going to go in line to all 

  5 the other ones that are already in there waiting to get paid.

  6 So our goal, and the reason why Mike is saying, 

  7 let's not put more, you know, projects in the pipeline this 

  8 month.  Let us clear out as much as we can.  Let us see what the 

  9 reconciliation comes with the revenues that come in in November, 

 10 and then let's address these projects at that time and get them 

 11 in queue.  

 12 Right now they're not going to lose, if you will, 

 13 their position in line, because they're not in line.  And 

 14 there's nothing new going ahead of them that's going to get in 

 15 line.  But there's a lot of projects already in there that have 

 16 been waiting -- I mean, if you remember, the airport manager 

 17 from the Yuma airport spoke as well at a previous board meeting. 

 18 We have to clear all those out.  All we're saying 

 19 is let's just not keep building a larger log jamb until we can 

 20 get that reconciliation done and clean those projects out and 

 21 really get a better handle on forecasting.  

 22 What threw the monkey wrench in is when those 15 

 23 million were taken out, it caused everything to have to be 

 24 rebalanced, and what we're seeing now is the congestion of 

 25 trying to clear out those projects with a smaller pot of money 
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  1 to clear them.

  2 MR. SELLERS:  Mr. Chairman.

  3 CHAIRMAN LA RUE:  Mr. Sellers.

  4 MR. SELLERS:  Yeah.  I guess my question is do we 

  5 put any of the FAA funds at risk by not having these projects 

  6 ready to go?

  7 MR. KIES:  Well, all of the projects that are on 

  8 the PPAC agenda are FA- -- do have FAA funds involved, and what 

  9 we do as the grant program is provide part of the match to the 

 10 local sponsors.  If a local sponsor chooses to go forward with 

 11 those FAA funds, they can fully provide their full match.  What 

 12 the grant program does is help offset those matching funds.  So 

 13 yes, if these are tabled until next month and we -- to allow us 

 14 to see the revenue, that would delay the acceptance of federal 

 15 funds for another month.

 16 MR. SELLERS:  Okay.  Well --

 17 MR. KIES:  If the local funds --

 18 MR. SELLERS:  -- if the federal funds, in fact, 

 19 are the majority of the funding --

 20 MR. KIES:  Correct.

 21 MR. SELLERS:  -- and I'm just concerned about 

 22 whether or not that puts getting these funds at risk.

 23 MR. KIES:  I did talk with this about -- with 

 24 Michael Klein just a couple days ago, and he felt that deferring 

 25 these for a month or two was not going to affect the -- was not 
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  1 going to lose the federal funds or affect the opportunity to get 

  2 those federal funds.

  3 MR. SELLERS:  Thank you.

  4 VICE CHAIR BEAVER:  Chair?  

  5 CHAIRMAN LA RUE:  Let's go to Steve Stratton 

  6 first.  Then I'll come back.

  7 MR. STRATTON:  Thank you.  

  8 My intent in seconding this was to delay it one 

  9 month, not a month or two.  I think if we do take a month --

 10 CHAIRMAN LA RUE:  I think that's the motion 

 11 pending.

 12 MR. STRATTON:  -- then I do believe we need to 

 13 revisit it next month, not wait two or three months.  

 14 CHAIRMAN LA RUE:  Well, let me make sure I'm 

 15 clear on the motion.  The motion was to continue it for a month.

 16 MR. KIES:  Right.

 17 CHAIRMAN LA RUE:  For staff to report back, and 

 18 that was your second.

 19 MR. STRATTON:  Yes.  That's correct.

 20 CHAIRMAN LA RUE:  That's the correct clarity on 

 21 the motion?  Okay.

 22 MR. STRATTON:  I just wanted to clarify that one.  

 23 CHAIRMAN LA RUE:  Okay.

 24 MR. STRATTON:  Mike said "a month or two."

 25 MR. KIES:  Yes.
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  1 MR. STRATTON:  My intent was one month.

  2 MR. KIES:  Right.  Correct, Mr. Chair.  We did 

  3 want to table it for a month.  Michael Klein's comment was that 

  4 if -- affecting the federal funds, there -- if we delayed it for 

  5 a -- one month or two wouldn't affect that.  So yes.

  6 CHAIRMAN LA RUE:  Okay.

  7 MR. KIES:  The motion asked for was a month.

  8 CHAIRMAN LA RUE:  Vice Chair.

  9 VICE CHAIR BEAVER:  I'm at a point where I'm 

 10 wondering if maybe we should see a list to know what grants are 

 11 -- have already been granted to know how many are in this 

 12 pipeline.  Are we talking about 10?  Are we talking about 20?  

 13 You know, how many are we talking about that are already in the 

 14 pipeline, and how are they prioritized?  That's one question.  

 15 The other question I have is at the time they 

 16 applied for the grant, was it understood at that time if they 

 17 moved forward with the project, there was no guarantee that they 

 18 would get the grant funds in a timely way?

 19 MR. KIES:  So, Mr. Chair, Ms. Beaver, essentially 

 20 what you're asking is the plan that we want to sharpen our 

 21 pencils on as we see the revenue come in in November is because 

 22 we have a list of deferred grant requests, plus we have other 

 23 grants that are currently in the process, because as 

 24 Mr. Roehrich mentioned, the items that are on the table today 

 25 for approval are new grants that haven't been committed to yet.  
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  1 Those -- our typical number of days that it takes 

  2 to process an entire grant and do construction and close out the 

  3 grant is about a three-year process.  So we're looking at these 

  4 grants that are on the table today in a cash flow that goes out 

  5 several years.  So it's kind of a catch-22.  We want to keep the 

  6 grant program going, because the airports need access to the 

  7 funding to do those improvements, but we don't want to get too 

  8 far ahead of ourselves so that we get into this situation again.

  9 As far as the list of deferrals, it goes on for 

 10 several pages, which are already in a queue that we intend to 

 11 pay first -- first deferred is first paid.  And I can -- if 

 12 you're interested, I can provide this list to Mary if you want 

 13 it to see that.

 14 VICE CHAIR BEAVER:  Please.

 15 MR. HAMMOND:  The total dollar volume on that, 

 16 Mike, is it totaled in there?

 17 MR. KIES:  It's $5.56 million.  

 18 MR. HAMMOND:  Okay.  In the queue?

 19 MR. KIES:  In the queue.  Yes.  

 20 And then the actions that are on the agenda 

 21 today, the State's commitment would be in excess of 

 22 one-and-a-half million dollars.

 23 CHAIRMAN LA RUE:  So we have a motion and a 

 24 second, and then Mike, I think I've got my brain around it.  

 25 So pick any one of these projects.  If I was this jurisdiction, 
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  1 I wanted this project to go forward, and I say, This just has to 

  2 happen, I pay this -- you know, the city -- the government 

  3 entity pays its sponsor amount.  Then it can pay the state 

  4 amount.  Just wait, pending for this approval process, moneys to 

  5 come in, and then be reimbursed, you know, the state committed 

  6 amount at some point in the future.  I mean, that would be their 

  7 game plan or, I guess, essentially is what their game plan in 

  8 many respects.

  9 MR. KIES:  Correct.  

 10 CHAIRMAN LA RUE:  Okay.

 11 VICE CHAIR BEAVER:  Chairman, based on the fact 

 12 that these are grants that haven't been approved yet, I agree 

 13 with the tabling it for a month.  But my question, back on those 

 14 that are deferred, already presently deferred, at the time they 

 15 applied for those, did they -- were they aware when they applied 

 16 that there was this possibility that they would not --

 17 MR. KIES:  Oh, yeah.  Mr. Chair and Board Member 

 18 Beaver -- sorry.  I didn't ask -- answer the second part of your 

 19 question.  

 20 Yes.  The agreement that we have with our project 

 21 sponsors does say that there's the possibility that deferred 

 22 payments can happen.  This is not unprecedented.  When the 

 23 economy went south and revenues went down, there were a couple 

 24 periods of time previously when deferments happened.  So there's 

 25 no -- so yes, that's -- I can't speak for the sponsors whether 
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  1 they fully understand that that was part of the risk that they 

  2 were getting into, but it does state in our agreements that this 

  3 is a possibility.

  4 CHAIRMAN LA RUE:  So we have a motion -- oh.

  5 MR. HAMMOND:  Just one quick question.  The -- on 

  6 the 5 million that are already on the deferral list, does this 

  7 tax revenue coming in next month usually reach 5 million or is 

  8 it 1 million?

  9 MR. KIES:  The estimate for the flight property 

 10 tax in November is -- is 4 million.  And we'd like to see that 

 11 that comes in at that level, and then there can be a very active 

 12 re- -- we can start going through the list and getting some of 

 13 these deferrals paid off and put together a plan forward so that 

 14 we don't get into this situation again.

 15 MR. HAMMOND:  Would that 4 million -- would that 

 16 project that was brought up at the call to the audience be in 

 17 that 4 million?

 18 MR. KIES:  No.  Actually, the project that was in 

 19 the call to the audience is one of the new projects that are on 

 20 the agenda for future grant -- 

 21 MR. HAMMOND:  Okay.

 22 MR. KIES:  -- for reimbursement.

 23 MR. HAMMOND:  Then if we approve that in 

 24 November, when would that funding --

 25 VICE CHAIR BEAVER:  Be available?
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  1 MR. HAMMOND:  -- be available?

  2 MR. KIES:  Well --

  3 MR. HAMMOND:  Roughly.

  4 MR. KIES:  -- if you approve it in November, then 

  5 our group would write a grant agreement with the project 

  6 sponsor, which in this case was the City of Bullhead City, and 

  7 then the project would start development, and then they'd 

  8 eventually get to construction.  And since it's a reimbursement 

  9 program, they would -- as the project goes forward, they should 

 10 incur those costs and then ask us for grant reimbursement.  So 

 11 it's into the future.

 12 CHAIRMAN LA RUE:  Well, it looks like this 

 13 approval is about a million three, and if we're still a million 

 14 behind, and if it's 4 million the next cycle, it could be in the 

 15 next cycle.  I mean, somebody will have to do that kind of 

 16 projection.

 17 MR. KIES:  That's the work that we'd like to do 

 18 over the next month as we see the revenue come in in November.

 19 CHAIRMAN LA RUE:  Right.

 20 So we have a motion and a second.  Any further 

 21 discussion?  

 22 All those in favor --

 23 VICE CHAIR BEAVER:  I just -- Chairman, I'd like 

 24 a clarification.  This is tabling it for one month?

 25 CHAIRMAN LA RUE:  Correct.  And staff bringing it 
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  1 back in one month, putting it back on the agenda for action and 

  2 discussion.  

  3 All right.  All those in favor, signify by saying 

  4 aye.

  5 BOARD MEMBERS:  Aye.

  6 CHAIRMAN LA RUE:  Any opposed?  It passed.

  7 MR. KIES:  Thank you.

  8 CHAIRMAN LA RUE:  I've got to say, you know -- 

  9 and I think you said the number was 15 million is what was 

 10 swept?

 11 MR. KIES:  Correct.

 12 CHAIRMAN LA RUE:  So last month I was so happy 

 13 that the State gave us the 25 million for, you know, 189.  And 

 14 now this month, it's like, well, now I know where they got most 

 15 of that 25 million, you know, and put a little hurt on our 

 16 airports.  So -- well, maybe I'm not as happy now.

 17 MR. KIES:  Thank you, Mr. Chairman.

 18 CHAIRMAN LA RUE:  Thank you.  

 19 Item No. 8, state engineer's report.

 20 MR. HAMMIT:  Hello again, Mr. Chairman.  

 21 The state engineer's report.  Currently we have 

 22 126 projects under construction totaling $1.74 billion.  In 

 23 September, we finalized 10 projects, totaling 18.7 million.  And 

 24 year to date, we've finalized 26 projects.  That completes the 

 25 state engineer's report.  
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  1 Well, I do have one question.  The information 

  2 given on the projects, was that useful information?  Do we 

  3 need to add any additional information that would help you out?

  4 CHAIRMAN LA RUE:  Great question.  Board members?  

  5 You guys are getting these project spreadsheets.

  6 MR. STRATTON:  Mr. Chairman, again, I'd like to 

  7 thank Dallas.  This is exactly what I'd asked for, and it's been 

  8 very helpful.

  9 CHAIRMAN LA RUE:  Great.  Perfect.  Thank you.  

 10 If no other items, we'll go on to the next agenda 

 11 item -- or no other questions, we'll go to the next agenda item.

 12 MR. HAMMIT:  Thank you for approving the four 

 13 projects on the consent agenda.  We have three projects that 

 14 need a little more explanation.  Currently, year to date, we 

 15 have, on projects that have gone out, the low bid was 

 16 $52,495,381, with a State's estimate of 56,978,887, leaving the 

 17 -- we've been -- the bids have come under the State's estimate 

 18 by 4,483,498, or 7.9 percent.  So we are still seeing good 

 19 pricing, and that's good news.  We can put that money back into 

 20 the program.

 21 The first project that needs some explanation is 

 22 a local project in the city of Avondale.  This was to install 

 23 fiber optic cable and conduit.  The low bid was $502,807.  The 

 24 State's estimate was $625,660.  The project came in under the 

 25 estimate by $122,853, or 19.6 percent.  
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  1 Where we saw the difference was in the conduit.  

  2 We got much better pricing in conduit and fiber optics.  One of 

  3 the things the fiber optics companies have been doing is you can 

  4 pay for it up front, and you did that at a premium, and that's 

  5 what we were seeing.  They'd stopped doing that.  It's first in, 

  6 first out.  But in this case, when they can get their conduits 

  7 at better price, so we saw that -- it didn't pay for the risk.  

  8 So we have reviewed the bids.  The department believes the bid 

  9 is reasonable and responsive, and would recommend award to J. 

 10 Banicki Construction, Inc.

 11 CHAIRMAN LA RUE:  The Board would entertain a 

 12 motion to accept and approve staff's recommendation to award the 

 13 contract for Item 9A to J. Banicki Construction, Inc.  Go ahead.

 14 MR. SELLERS:  Move for approval.

 15 CHAIRMAN LA RUE:  We have a motion by Board 

 16 Member Sellers.  A second?

 17 MR. CUTHBERTSON:  Second.

 18 CHAIRMAN LA RUE:  A second by Board Member 

 19 Cuthbertson.  Any further discussion?  

 20 All those in favor, signify by saying aye.

 21 BOARD MEMBERS:  Aye.  

 22 CHAIRMAN LA RUE:  Any opposed?  That item's 

 23 approved.

 24 MR. HAMMIT:  Thank you, Mr. Chairman.  

 25 Item 9B, this is a project on Interstate 40, and 
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  1 if you remember last month, we deferred this project.  The local 

  2 bidder at the time, Show Low Construction, came to us and said, 

  3 we made a clerical error in our bid.  We worked with them, 

  4 reviewed it.  We saw where their clerical error is and do 

  5 recommend that we release them from their bid.  

  6 With that, the new low bid would be 744,619.13.  

  7 The State's estimate was $1,196,498.58, leaving the bid under 

  8 the State's estimate $451,879.45, or 37.8 percent under the 

  9 State's estimate.  The low bidder -- this is a rock scaling and 

 10 rock excavation job.  The low bidder actually had property right 

 11 next to the roadway.  So they wouldn't even have to truck the 

 12 material away.  They're going to break it down, and either 

 13 bringing with loaders or just push it into the property, and 

 14 could use it for future work.  So we saw very good pricing.  So 

 15 the recommendation is to relieve Show Low Construction -- 

 16 release them from their bid, and then go forward and -- let me 

 17 start that over.  

 18 The department believes that the bid from Show 

 19 Low Construction should be released due to a clerical error.  We 

 20 have reviewed the second low bid, and the department believes 

 21 that it is a reasonable and responsive bid and would recommend 

 22 award to FNF Construction.

 23 CHAIRMAN LA RUE:  Thank you.  

 24 The Chair would entertain a motion to accept and 

 25 approve staff's recommendation to withdraw the bid of Show Low 
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  1 Construction and award the contract for Item 9B to FNF 

  2 Construction, Inc.  

  3 And I think Floyd was -- did I -- was that 

  4 Mr. Teller making a motion?

  5 MR. ROEHRICH:  Mr. Teller -- I did not hear 

  6 anything, but Mr. Teller, did you make a motion to award the 

  7 project?

  8 MR. TELLER:  No, I did not.

  9 CHAIRMAN LA RUE:  Do we have a motion as the 

 10 Chair put out?  

 11 MR. STRATTON:  So moved.

 12 CHAIRMAN LA RUE:  I have a motion by Board Member 

 13 Stratton.  Second by Board Member Hammond?  

 14 MR. TELLER:  Second.

 15 CHAIRMAN LA RUE:  Hammond?  Oh, I think I heard a 

 16 second by Board Member Teller.

 17 MR. ROEHRICH:  Second by Mr. Teller.

 18 CHAIRMAN LA RUE:  There we go.

 19 MR. TELLER:  Thank you.

 20 CHAIRMAN LA RUE:  Thank you.

 21 All those in favor, signify by saying aye.

 22 BOARD MEMBERS:  Aye.

 23 CHAIRMAN LA RUE:  Any opposed?  All right.  Any 

 24 opposed?  The ayes have it.

 25 MR. HAMMIT:  The last project, Item 9C is on U.S. 
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  1 70.  This is a sidewalk and pedestrian bridge.  The low bid was 

  2 $855,555.  The State's estimate was $631,761.75.  The State's 

  3 estimate was -- the bid was over the State's estimate by 

  4 $223,793.25, so 35.4 percent.  In reviewing the bids, we saw 

  5 that we underestimated the work involved in doing the drilled 

  6 shafts.  There's a possibility of water.  We estimated more of a 

  7 dry hole.  We have reviewed the bids and believe that it is a 

  8 responsive and responsible bid and would recommend award to C S 

  9 Construction, Inc.

 10 CHAIRMAN LA RUE:  The Chair would entertain a 

 11 motion to accept and approve staff's recommendation to award the 

 12 contract for Item 9C to C S Construction, Inc.  Do I have a 

 13 motion?

 14 MR. STRATTON:  So moved.

 15 CHAIRMAN LA RUE:  Motion by Board Member 

 16 Stratton.  Do I have a second?  

 17 VICE CHAIR BEAVER:  Second.

 18 CHAIRMAN LA RUE:  Second by Board -- the Vice 

 19 Chair, Ms. Beaver.  Do I have any further discussion?  

 20 The only thing I noted is the first two contracts 

 21 we saved a lot of money, and Steve, on this one -- 

 22 UNIDENTIFIED SPEAKER:  (Inaudible.)  

 23 CHAIRMAN LA RUE:  We'll let that go.  No further 

 24 discussion?  

 25 Any -- all those in favor, signify by saying aye.
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  1 BOARD MEMBERS:  Aye.

  2 CHAIRMAN LA RUE:  Any opposed?  

  3 No opposed.  The ayes have it.  Thank you.

  4 Item No. 10.  

  5 MR. ROEHRICH:  Again, Mr. Chair, members of the 

  6 Board, Item 10, this is the time of year we start establishing 

  7 next calendar year's meeting dates and locations so staff can 

  8 start coordinating specific facilities and any other necessary 

  9 actions related to that.  So what we have presented in front of 

 10 you is the -- a draft that has been reviewed by Mrs. Beaver.  It 

 11 has been presented by staff.  There are some obvious points in 

 12 there I do want to make out and some further discussions -- or I 

 13 want to point out.  First off, you're going to see, again, a 

 14 break in August, although at that time -- Mr. Teller, did you 

 15 have a comment?

 16 MR. TELLER:  No, I do not.

 17 MR. ROEHRICH:  At that time, though, if you 

 18 remember, we will probably do a telephonic award like we did 

 19 last time of all construction projects so it's a very short 

 20 meeting.  

 21 In addition, you'll see the four study sessions 

 22 again centered around the study session in January to get 

 23 prepared for the tentative program.  The study session in May, 

 24 that kind of reviews all of the comments from the public here 

 25 and any final comments from the Board on a tentative program so 
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  1 it could be approved in June.  And then a further discussion, 

  2 study topics that may address any other transportation issues.  

  3 So we tentatively set meeting -- board -- study sessions in 

  4 August and October.  

  5 In addition, you'll see the locations there.  We 

  6 go to all of the Board districts during the course of the year, 

  7 some of them multiple times.  

  8 And I do want to point out that you'll see in 

  9 January the Rural Summit, as Mr. Bridges had talked about.  

 10 You're also going to see the second Rural Summit in October, and 

 11 it's the intent of the Rural Summit planners is to start moving 

 12 -- is not to start -- starting next year to move that summit 

 13 once a year again, but do it in the fall -- which is why they're 

 14 doing it twice next year -- but do it in the fall from there on 

 15 so they can develop a comprehensive legislative package that 

 16 they can take to the legislature before they're in session, as 

 17 opposed to trying to do something when they're in session.  

 18 And as (inaudible) pointed out, by previous board 

 19 chair Mr. Husted, that does then bring a point of if October is 

 20 the month where the Board would want to continue having the 

 21 reunion, the idea is would you do that here, or would you try to 

 22 do it in conjunction to wherever the Rural Summit is, or do you 

 23 want to consider moving that to another time?  

 24 So at this point, Mr. Chair, members of the 

 25 Board, I'm presenting to you these Board locations and dates.  
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  1 Again, the dates being traditionally the third Friday of the 

  2 month for our discussion.

  3 CHAIRMAN LA RUE:  Thank you, Floyd.  

  4 Deanna, do you want to start us on this?

  5 VICE CHAIR BEAVER:  Chairman La Rue, there was no 

  6 slight intended with regard to Wickenburg, even though I 

  7 competed against them when I was in high school.  So that's 

  8 (inaudible).

  9 CHAIRMAN LA RUE:  It still carries over, huh?

 10 VICE CHAIR BEAVER:  There was no slight, because 

 11 my mother graduated from Wickenburg High School.

 12 CHAIRMAN LA RUE:  Well, there you go.

 13 VICE CHAIR BEAVER:  So, you know, they're -- you 

 14 know, moms are important.  

 15 But the reason that both Rural Transportation 

 16 Summits -- Mr. La Rue and I were approached last year at the 

 17 study session held down in Phoenix.  I believe it was August, 

 18 wasn't it?  And they were asking at that time to make the 

 19 adjustment.  Well, because everything was pretty much set, our 

 20 discussion was that we didn't want to change the schedule for 

 21 this year.  So in order to make this adjustment, the only way 

 22 that we could see was to go ahead with the Rural Transportation 

 23 Summit that's going to be held in January, and then make an 

 24 adjustment for October, where it appears that there -- well, 

 25 there would be two Rural Transportation Summits held in the same 
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  1 year in order to make that annual adjustment.

  2 With regard to the schedule as it is, the two 

  3 areas that had been committed, Mr. Roehrich and I met up in 

  4 Kingman, and at that time, the Kingman mayor had made a personal 

  5 request that we hold one of our meetings in his community, and 

  6 it has been some time since one was held in Kingman, and I would 

  7 like to honor that.  

  8 The other one was Board Member Teller made a 

  9 similar request at a study session, if we could hold a meeting 

 10 up in his area, and the only request I made at the time was it 

 11 not be held in the middle of winter when there's snow deep up 

 12 there.  And so those are the two that I feel strongly about 

 13 keeping in the schedule.  The others, Tucson, Flagstaff, 

 14 Phoenix, those are pretty much set.  We can't do too much 

 15 variance from that.  

 16 I'd ask that our December meeting, which is 

 17 traditionally held at the Board chair's home base, be altered to 

 18 Phoenix.  I just -- it is very difficult for me to ask people in 

 19 the middle of the holiday season to have to come clear across 

 20 state.  So it seemed logical to have it in Phoenix.  And Mr.   

 21 La Rue and I both have served on the Board at the same time, and 

 22 so I think it would be appropriate to have that in Phoenix.  

 23 With that said, the two that there might be some 

 24 flexibility, I know it will be difficult for the communities, 

 25 but February 17th in Benson or July 21st in Florence.  The 
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  1 others, I don't see that we can have much flexibility on.  And 

  2 now I leave that for the rest of you to discuss.

  3 CHAIRMAN LA RUE:  Well, so before we open it up 

  4 for discussion, Ms. Beaver, I mean, this is really your topic 

  5 and agenda.  So, you know, I think if you feel strongly, make a 

  6 recommendation, or if you want to hear from the other Board 

  7 members.  But as far as the December one in Phoenix, I defer to 

  8 you.  I mean, you know, whether it's Phoenix or whether it's 

  9 Wickenburg, I actually live halfway in between.  So it's pretty 

 10 close either way for me, but this is really your -- you know, 

 11 your leadership and your agenda.  And while you're thinking 

 12 about that, I mean, I'll open it up to -- if a Board member has 

 13 a comment.  

 14 Steve.  

 15 MR. STRATTON:  I appreciate your explanation and 

 16 agree with what you're saying with the locations.  It's very 

 17 important that we travel around the state.  I do, however, feel 

 18 very strongly that in some month, not particularly October, in 

 19 some month, we hold the tradition of Wickenburg and the past 

 20 Board members' reunion.  I've been following these boards around 

 21 for many years, as you know, Mr. Chairman, and as I saw eight 

 22 past chairmen last night and broke bread with them and shared 

 23 drink, many of them -- all of them were my past -- or current 

 24 friends, past chairmen.  I feel strongly that we need to hold 

 25 the tradition somehow, even if it means adding an additional 
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  1 meeting in August rather than taking a break.  I don't know 

  2 quite how we want to accommodate this, if -- or if you do, but I 

  3 -- I don't want to slight any other community, but I feel very 

  4 strongly that we need to hold tradition.

  5 CHAIRMAN LA RUE:  Let me respond just a second.  

  6 So Steve, do you think the tradition of having Board -- past 

  7 Board members gather, which I absolutely agree and have been 

  8 very supportive, necessarily has to be directly tied to 

  9 Wickenburg, does that matter, or can it be tied to the Rural 

 10 Summit?  I mean, you know, what's your thoughts?

 11 MR. STRATTON:  Mr. Chairman, I think that the 

 12 Rural Summit is exactly what it says it is, and I think our 

 13 attention needs to be focused with the Rural Summit.  I think 

 14 that what past chairmen have expressed to me, Wickenburg is an 

 15 important place to continue.  As you know, Rusty is a past Board 

 16 member.

 17 CHAIRMAN LA RUE:  Yeah.

 18 MR. STRATTON:  He's a very gracious host to us 

 19 and allows a tremendous rate so that the Board can keep coming 

 20 here.

 21 CHAIRMAN LA RUE:  No.  That's a good point.  I 

 22 just wanted your influence on the Rural Summit, because you're 

 23 right.  That's a very important summit.  It's one that needs to 

 24 be focused in all of those things.  

 25 MR. STRATTON:  Absolutely. 
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  1 CHAIRMAN LA RUE:  I appreciate that input.

  2 MR. STRATTON:  I don't think that October is the 

  3 date for the past chairmen, or the month.  I think any 

  4 particular month would be okay with them.  I think -- I know 

  5 that Wickenburg is a focal point, though.

  6 CHAIRMAN LA RUE:  And I think the challenge with 

  7 December, even though I suggested it, is it's the Chair's 

  8 prerogative to try to have it in their home court, and so, you 

  9 know, that's problematic, is if we do it this year, the next 

 10 year or the year after, the Chair is going to have the issue, 

 11 well, what do I do now, because my home court might be Safford, 

 12 not Wickenburg.  And so I think December, that makes it very 

 13 problematic.

 14 MR. HAMMOND:  You know, maybe a suggestion is we 

 15 defer this agenda item and try to work it out over the next, you 

 16 know, 30 days, because I -- I mean, I agree with everything you 

 17 said.  This is a wonderful place.  But there's also another 

 18 moving part.  If we go to December, it might be peak season for 

 19 this particular resort, and I don't think -- I think they get 

 20 more than the ADOT reimbursement rate for these things.  So I 

 21 mean, there's a lot of moving parts here.  It doesn't have to be 

 22 in October.  It doesn't have to be in Wickenburg.  It sounds 

 23 like we'd like it to be all here, but there's just -- it seems 

 24 like we've got a little bit of time to work this out, and not 

 25 the least of which is accommodations, if we pick a different 
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  1 time than October if we want to do it in Wickenburg.

  2 CHAIRMAN LA RUE:  Can we hold off a month?  

  3 Floyd?

  4 VICE CHAIR BEAVER:  Well, I would just like to 

  5 make a comment.  It's my understanding that, if I'm correct, 

  6 Mr. Sellers, that the owner of the facility that we stay at has 

  7 said November would be possible.  I don't have a problem with 

  8 adjusting moving Kingman to one of the other communities and 

  9 bumping one of the other communities for this calendar, and then 

 10 would hope graciously that whoever follows, the next would pick 

 11 up that bump.  

 12 But possibly if we were to decide to go with the 

 13 November month as being the month where it was held in 

 14 Wickenburg, I think part of the problem with the facility is 

 15 they're closed, and they reopen, and so we don't want to get in 

 16 their peak season, as well as there's other times of the year 

 17 when they're closed.  So November sounds like there is strong 

 18 possibility for Wickenburg, and then possibly making an 

 19 adjustment and bumping Florence in July, and moving Kingman to 

 20 that month.  Florence is important, though.

 21 CHAIRMAN LA RUE:  And pick up -- pick up Florence 

 22 (inaudible).  And then keep in mind that sometime the Rural 

 23 Summit will be here in Wickenburg, so that's going to change 

 24 that year.  And so you'll -- somebody will have to deal with 

 25 that.  So is it -- are you -- 

62

Page 44 of 161



  1 VICE CHAIR BEAVER:  So what --

  2 CHAIRMAN LA RUE:  -- making a motion to accept 

  3 this -- 

  4 VICE CHAIR BEAVER:  -- my proposal would be --

  5 CHAIRMAN LA RUE:  Okay.

  6 VICE CHAIR BEAVER:  -- to accept the schedule 

  7 with these changes.  For July, move Kingman to that.  For 

  8 November, replace Kingman with Wickenburg, and keep the 

  9 remainder the same.

 10 CHAIRMAN LA RUE:  We have a motion with the 

 11 schedule, as you've heard.  Do I have a second?

 12 MR. HAMMOND:  I'll second it.

 13 CHAIRMAN LA RUE:  We have a second by Board 

 14 Member Hammond.

 15 MR. HAMMOND:  Curious if staff has any comment on 

 16 it.

 17 CHAIRMAN LA RUE:  We'll let Floyd make any 

 18 discussion if you like.

 19 MR. ROEHRICH:  Mr. Chair, I just want to go back 

 20 to your comment:  Could this wait a month?  Yes, it could wait a 

 21 month, because I'm expecting you're not going to change the 

 22 Rural Summit in January.  So we can start the coordination at 

 23 least with the first month.  I wouldn't want to wait too long, 

 24 because we do need to get in there and start locking down with 

 25 these communities, but I don't see any problem if you wanted 
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  1 more time to discuss this.  

  2 I also don't see a problem with making the 

  3 changes you want today and then we adjust later on as we also 

  4 know more information.  This -- even though approved, it is -- 

  5 we can modify.  The Board has the right to modify it as the year 

  6 goes on.

  7 CHAIRMAN LA RUE:  Any further discussion?  I'll 

  8 defer to the Vice Chair.  You want to call for the motion?  

  9 VICE CHAIR BEAVER:  Yes, Mr. Chair.

 10 CHAIRMAN LA RUE:  So all those in favor, signify 

 11 by saying aye.

 12 BOARD MEMBERS:  Aye.

 13 CHAIRMAN LA RUE:  Any opposed?  

 14 Mr. Teller, I think I heard him, so it's 

 15 approved.

 16 Next item, Item 11, is suggestions for a future 

 17 Board meeting.  

 18 Oh, did you have something?

 19 MR. ROEHRICH:  Well, Mr. Chair, just starting off 

 20 the suggestion, I did want to make a couple comments, especially 

 21 about the study session, if I could.

 22 CHAIRMAN LA RUE:  Please.

 23 MR. ROEHRICH:  So in consideration of the next 

 24 meeting in November, before that we had a study session November 

 25 1st.  We've been tracking that, three items as part of that, and 
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  1 we were struggling with getting together substantial information 

  2 to really have a discussion at that time to bring all the Board 

  3 members together.  So I talked with both the Board chair and the 

  4 vice chair of canceling the November study session, but 

  5 continuing to track the items.  

  6 The items were the Interstate 17 corridor and 

  7 CYMPO's presentation and discussion of taking our concept of a 

  8 reverse lane and looking at a potential toll.  We've been 

  9 studying that from a toll perspective.  We've also been studying 

 10 some other improvements from a toll perspective, but we weren't 

 11 prepared to really have that discussion.  

 12 In talking with Mr. Bridges and Mrs. Beaver on 

 13 that, we've given consideration that that topic would be a good 

 14 topic to have during the Rural Summit, and then follow on topic 

 15 during the course of the year as we gather and get our 

 16 information together on any potential toll viability or any 

 17 other discussion on its -- exactly what the improvements of I-17 

 18 would be.  And that could be a focus of a discussion as we go 

 19 into next year's programming cycle, just like last year, State 

 20 Route 189 dominated a lot of our discussion.  This year we could 

 21 make I-17 part of that, as long as other corridors.  But I've 

 22 given us more time, and jumping off from the Rural Summit allows 

 23 us to gather more information.  So we felt that that topic 

 24 needed a little bit more time to be developed.  

 25 The other topic was discussion of the open range 
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  1 law and BLM's land management, and then as well, ADOT's 

  2 accommodations -- or ADOT's work that they -- that we do in 

  3 association with that to protect our right-of-way through the 

  4 fencing and other things.  Again, that was an issue that we felt 

  5 needed more time to discuss.  We obviously needed more time to 

  6 coordinate with BLM if we want to make that a topic.  So in 

  7 talking with Mrs. Beaver, we're going to put together a little 

  8 informational packet on those activities and ADOT's associated 

  9 operational activities, send them to the Board members to 

 10 review, and then pick that up as another item potentially later 

 11 on early next year or in another time frame.

 12 Then the third item was Mr. Teller's request to 

 13 do -- to look at the Navajo study that they're conducting as a 

 14 bypass road to State Route 89 north of Flagstaff, through a new 

 15 TI at Twin Arrows, and then a continuation on north (inaudible) 

 16 to Cameron.  We've been trying to coordinate that, and just this 

 17 morning, Mr. Teller said that they're preparing to start 

 18 scheduling a time to discuss that.  But I felt that if that was 

 19 the only topic for a study session on November 1st, I don't see 

 20 the value of bringing everybody together for that.  We can 

 21 schedule that another time, maybe even at another Board meeting, 

 22 and just one topic added in related to the activity that had 

 23 been going on.

 24 So with that, we've -- talking with the Board 

 25 chair and vice chair, going to cancel the November 1st study 
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  1 session, but we are tracking these topics that will bring them 

  2 in through the course of the next year as we develop agendas and 

  3 topics and bring those issues forward.  So I just wanted to make 

  4 sure that, Mr. Chair, that we communicated that.  And then from 

  5 there, now, any other topics or additional items that you would 

  6 want for future Board agendas?  

  7 CHAIRMAN LA RUE:  Thank you.  Any Board member --

  8 MR. HAMMOND:  This is more just a general comment 

  9 on the study session.  You know, it seems like P3s are -- maybe 

 10 their time has come, and I think we ought to have at the study 

 11 sessions brief updates on best practices, especially in there -- 

 12 how all these moving parts work together in concert so that at 

 13 the end, the State gets the best -- you know, kind of the best 

 14 deal, and the private sector gets their best shot and all of 

 15 those kinds of things.  I think I've attended three P3 

 16 conferences in the last six months, and this whole process seems 

 17 to be developing rapidly as relates to the state of Arizona.

 18 MR. ROEHRICH:  Mr. Chair, Mr. Hammond, we're 

 19 getting a lot more interest, obviously.  There's -- commerce 

 20 authority's been involved in some things, other industry 

 21 partners.  So we'd be very much prepared to bring in a 

 22 discussion on that, and we can just find the time in November, 

 23 December or early next year.  But we can update on where our 

 24 program's at, what we've been focusing on and where we see it 

 25 going as we look to the future of transportation funding and 
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  1 implementation.

  2 CHAIRMAN LA RUE:  That might be worthy of the 

  3 January study session, given we're going to talk about the next 

  4 cycle, and P3s are important.  I think it's been a couple years 

  5 since we've had some deeper dive into P3s -- I think it was 

  6 Gail.  Gail --

  7 VICE CHAIR BEAVER:  Uh-huh.  Yeah.  It was a 

  8 couple years ago.

  9 CHAIRMAN LA RUE:  Right.  

 10 All right.  Any other comments or suggestions?  

 11 Board Member Stratton.  

 12 MR. STRATTON:  I think Board Member Hammond was 

 13 actually reading my mind.  That is one of the things I wanted to 

 14 discuss.

 15 MR. HAMMOND:  I have that talent.

 16 MR. STRATTON:  As the P3s are becoming more 

 17 prominent in our discussions, I would like to be more educated 

 18 on our policies on solicited and unsolicited P3s and the time 

 19 frames associated with those.  It does make a difference in some 

 20 of the decisions we make, if we solicit how long does it take, 

 21 or unsolicit how long do those take and such.  So in addition to 

 22 Board Member Hammond's request on those, I would like to have 

 23 that as part of the discussion, also.

 24 Another topic, and I don't believe this is so 

 25 much for a Board meeting, but I would like to bring to staff's 
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  1 attention I've been approached by several cities and towns in 

  2 Pinal and Gila County about the traffic with the Renaissance and 

  3 the effect it has on their revenues, and I would like to see if 

  4 there's anything we can do with that traffic.  And it doesn't 

  5 need to come to the Board.  It's just something that multiple 

  6 jurisdictions have asked me about.

  7 CHAIRMAN LA RUE:  Can you handle that at a 

  8 district level?  (Inaudible.)  

  9 MR. STRATTON:  Yeah.  Just for staff.  I just 

 10 wanted to bring it up (inaudible) --

 11 MR. ROEHRICH:  Yeah.  Mr. Chair, Mr. Stratton, we 

 12 deal with that every year, and we keep tweaking it, trying to 

 13 find a better way, because it's more and more popular.  And 

 14 absolutely, we can continue those discussions.  And, in fact, I 

 15 do believe as they get closer to that, our district starts 

 16 holding a little steering committee meeting.  They bring all 

 17 those people together to figure out what to do, the county, the 

 18 city, everybody trying to deal with that traffic, because it can 

 19 get -- on the weekends it can be horrendous.

 20 MR. STRATTON:  Thank you.

 21 CHAIRMAN LA RUE:  Any other suggested agenda 

 22 items?  

 23 Hearing none, we'll move on.

 24 MR. ROEHRICH:  I just want to make sure.  

 25 Mr. Teller, is there any items that you see -- other than as 
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  1 you've -- as we communicated this morning on the Twin Arrows, 

  2 the Cameron bypass, which we will schedule at a time as soon as 

  3 we can.  

  4 MR. TELLER:  I appreciate that.  I went ahead and 

  5 shared the recommendation from (inaudible) to postpone the 

  6 discussion to a later date.  We are ready for that discussion, 

  7 and (inaudible) disclosure of our plans with our partners is 

  8 really critical to the defense of this project and this 

  9 consideration.  So if we can't have (inaudible) November 1st, 

 10 then I would recommend that we share with the Board as well as 

 11 the ADOT and our partners, ACOG, on our plans and our 

 12 consideration for northern Arizona.  Thank you.

 13 CHAIRMAN LA RUE:  Thank you.  

 14 (End of excerpt.)

 15

 16

 17

 18

 19

 20

 21

 22

 23

 24

 25
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Adjournment 
A motion to adjourn the October 21, 2016 Board meeting was made by Steve Stratton and seconded by 
Deanna Beaver.   In a voice vote, the motion carries. 
 
 
Meeting adjourned at 11:00 a.m. MST. 
 
 
 
      ______________________________________ 
      Joseph E. La Rue, Chairman 
      State Transportation Board 
 
 
 
 
_______________________________________ 
Floyd P. Roehrich, Jr., Executive Officer 
Arizona Department of Transportation 
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REPORT AND RECOMMENDATION 
 
 
TO THE HONORABLE ARIZONA STATE TRANSPORTATION BOARD: 
 
The Infrastructure Delivery and Operations Division has made a 
thorough investigation concerning the establishment of new right 
of way as a state route and state highway for the improvement of 
U. S. Route 60 within the above referenced project. 
 
The existing alignment from Show Low to Springerville was 
previously established as a state route by Resolution of the 
Arizona State Highway Commission, dated September 27, 1933, 
entered on Page 385 of its Official Minutes, and was thereafter 
established as a state highway by those dated June 12 and June 
28, 1935, shown on Pages 276 and 309 thereof, respectively.  
Additional right of way for improvements in the Show Low Streets 
Section was established as a state route and state highway 
through Arizona State Transportation Board Resolution 77-09-A-26, 
dated May 27, 1977; and by Resolution 78-13-A-43, dated August 
18, 1978.  Thereafter, Resolution 91-03-A-21, dated March 15, 
1991, provided for the documentation, acquisition and 
establishment of various rights of way along U. S. Route 60, 
running through three counties and lying within the Tonto and 
Apache - Sitgreaves National Forests.  Resolution 2016-02-A-013, 
dated February 19, 2016, established new right of way as a state 
route for the improvement project referenced above. 
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New right of way is now needed to accommodate design change, and 
facilitate the imminent construction phase of this intersection 
improvement project to enhance convenience and safety for the 
traveling public.  Accordingly, it is necessary to establish and 
acquire the new right of way as a state route and state highway 
for this improvement project. 
 
The new right of way to be established as a state route and state 
highway and acquired for improvements is depicted in Appendix “A” 
and delineated on maps and plans on file in the office of the 
State Engineer, Infrastructure Delivery and Operations Division, 
Phoenix, Arizona, entitled:  “Right of Way Plans of the GLOBE – 
SHOW LOW HIGHWAY, Penrod Road Intersection, Project 060 NA 342 
H5107 / 060-E(212)T”. 
 
In the interest of public safety, necessity and convenience, I 
recommend that the new right of way depicted in Appendix “A” be 
established as a state route and state highway. 
 
I recommend the acquisition of the new right of way, pursuant to 
Arizona Revised Statutes Sections 28-7092 and 28-7094, an estate 
in fee, or such other interest as required, to include advance, 
future and early acquisition, exchanges, donations or such other 
interest as is required, including material for construction, 
haul roads and various easements necessary for or incidental to 
the improvements as delineated on said maps and plans. 
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I further recommend the immediate establishment of existing 
county, town and city roadways into the state highway system as a 
state route and state highway which are necessary for or 
incidental to the improvement as delineated on said maps and 
plans, to be effective upon signing of this recommendation.  This 
resolution is considered the conveying document for such existing 
county, town and city roadways and no further conveyance is 
legally required.  
 
Pursuant to Arizona Revised Statutes Section 28-7046, I recommend 
the adoption of a resolution making this recommendation 
effective. 
 
 
  Respectfully submitted, 
 
 
 
 
 
 
 
  JOHN S. HALIKOWSKI, Director 
  Arizona Department of Transportation 
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RESOLUTION OF ESTABLISHMENT 
 
 
JOHN S. HALIKOWSKI, Director of the Arizona Department of 
Transportation, on December 16, 2016, presented and filed with 
the Arizona State Transportation Board his written report under 
Arizona Revised Statutes Section 28-7046, recommending the 
establishment and acquisition of new right of way as a state 
route and state highway for the improvement of U. S. Route 60, as 
set forth in the above referenced project. 
 
New right of way is now needed to accommodate design change, and 
facilitate the imminent construction phase of this intersection 
improvement project to enhance convenience and safety for the 
traveling public.  Accordingly, it is necessary to establish and 
acquire the new right of way as a state route and state highway 
for this improvement project. 
 
The new right of way to be established as a state route and state 
highway and acquired for this improvement is depicted in Appendix 
“A” and delineated on maps and plans on file in the office of the 
State Engineer, Infrastructure Delivery and Operations Division, 
Phoenix, Arizona, entitled:  “Right of Way Plans of the GLOBE – 
SHOW LOW HIGHWAY, Penrod Road Intersection, Project 060 NA 342 
H5107 / 060-E(212)T”. 
 
 
 
 
 
 
 
 

Page 53 of 161



 
 
 
WHEREAS establishment as a state route and state highway, and 
acquisition of the new right of way as an estate in fee, or such 
other interest as required, is necessary for this improvement, 
with authorization pursuant to Arizona Revised Statutes Sections 
28-7092 and 28-7094, to include advance, future and early 
acquisition, exchanges and donations, including material for 
construction, haul roads and various easements in any property 
necessary for or incidental to the improvements as delineated on 
said maps and plans; and 
 
WHEREAS because of these premises, this Board finds public 
safety, necessity and convenience require the recommended 
establishment and acquisition of the new right of way as a state 
route and state highway needed for this improvement; and 
 
WHEREAS the existing county, town or city roadways as delineated 
on said maps and plans are hereby established as a state route 
and state highway by this resolution action and that no further 
conveying document is required; therefore, be it 
 
RESOLVED that the recommendation of the Director is adopted and 
made part of this resolution; be it further 
 
RESOLVED that the right of way depicted in Appendix “A” is hereby 
designated a state route and state highway, to include any 
existing county, town or city roadways necessary for or 
incidental to the improvements as delineated on said maps and 
plans; be it further 
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RESOLVED that the Director is hereby authorized to acquire by 
lawful means, pursuant to Arizona Revised Statutes Sections 28-
7092 and 28-7094, an estate in fee, or such other interest as 
required, to include advance, future and early acquisition, 
exchanges and donations, including material for construction, 
haul roads and various easements in any property necessary for or 
incidental to the improvements as delineated on said maps and 
plans; be it further 
 
RESOLVED that written notice be provided to the County Board of 
Supervisors in accordance with Arizona Revised Statute 28-7043, 
and to the affected governmental jurisdictions for whose local 
existing roadways are being immediately established as a state 
route and state highway herein; be it further  
 
RESOLVED that the Director secure an appraisal of the property to 
be acquired and that necessary parties be compensated – with the 
exception of any existing county, town or city roadways being 
immediately established herein as a state route and state 
highway.  Upon failure to acquire said lands by other lawful 
means, the Director is authorized to initiate condemnation 
proceedings. 
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REPORT AND RECOMMENDATION 
 
 
TO THE HONORABLE ARIZONA STATE TRANSPORTATION BOARD: 
 
The Infrastructure Delivery and Operations Division made a 
thorough investigation concerning the establishment of new right 
of way as a state route and state highway for Interstate Route 10 
within the above referenced project. 
 
The existing alignment was previously established as a state 
route and state highway, designated U. S. Route 80, by Resolution 
of the Arizona State Highway Commission, dated September 09, 
1927, entered on Page 26 of its Official Minutes, and depicted on 
its Official Map of State Routes and State Highways, incorporated 
by reference therein.  The Resolution dated June 08, 1945, on 
Page 70 thereof led to approval of the route for inclusion within 
the National System of Interstate Highways.  Additional rights of 
way for several widening and improvement projects were 
established as a state route and state highway by the following 
actions of the Highway Commission:  Resolution dated July 31, 
1952, for Project F. I. 90, on Page 304 of the Official Minutes; 
Resolution dated October 20, 1955, for Project I-90, on Page 447; 
Resolution dated January 17, 1957, for Project I-002-4(5), on 
Page 38; Resolution dated November 12, 1957, for Project I-002-
4(8), on Page 448 of the Official Minutes; and Resolution 61-21, 
dated July 26, 1960, for Project I-10-5(4)262.  Thereafter, 
Arizona State Transportation Board Resolution 77-16-A-48, dated 
September 16, 1977, provided for the elimination of the 
overlapping U. S. Route 80 designation for this highway, which 
subsequently occurred upon approval by the Numbering Committee of 
the American Association of State Highway and Transportation 
Officials. 
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New right of way is now needed encompassing traffic interchange 
improvements previously constructed to enhance convenience and 
safety for the traveling public.  Accordingly, it is necessary to 
establish and acquire the new right of way as a state route and 
state highway, and that access be controlled as necessary for 
this project. 
 
The new right of way to be established as a state route and state 
highway and acquired, to include access control as necessary, is 
depicted in Appendix “A” and delineated on maps and plans on file 
in the office of the State Engineer, Infrastructure Delivery and 
Operations Division, Phoenix, Arizona, entitled:  “Right of Way 
Plans of the TUCSON – BENSON HIGHWAY, Valencia Road T. I., 
Project 010 PM 267 H7505 01R”. 
 
In the interest of public safety, necessity and convenience, I 
recommend that the new right of way depicted in Appendix “A” be 
established as a state route and state highway, and that access 
is controlled.  
 
I recommend the acquisition of the new right of way, pursuant to 
Arizona Revised Statutes Sections 28-7092 and 28-7094, as an 
estate in fee, or such other interest as is required, including 
access rights, as delineated on said maps and plans. 
 
I further recommend the immediate establishment of existing 
county, town and city roadways into the state highway system as a 
controlled access state route and state highway, as delineated on 
said maps and plans, to be effective upon signing of this 
recommendation.  This resolution is considered the conveying 
document for such existing county, town and city roadways and no 
further conveyance is legally required.  
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Pursuant to Arizona Revised Statutes Section 28-7046, I recommend 
the adoption of a resolution making this recommendation 
effective. 
 
 
  Respectfully submitted, 
 
 
 
 
 
 
 
  JOHN S. HALIKOWSKI, Director 
  Arizona Department of Transportation 
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RESOLUTION OF ESTABLISHMENT 
 
 
JOHN S. HALIKOWSKI, Director of the Arizona Department of 
Transportation, on December 16, 2016, presented and filed with 
the Arizona State Transportation Board his written report under 
Arizona Revised Statutes Section 28-7046, recommending the 
establishment and acquisition of new right of way as a state 
route and state highway for Interstate Route 10, as set forth in 
the above referenced project. 
 
New right of way is now needed encompassing traffic interchange 
improvements previously constructed to enhance convenience and 
safety for the traveling public.  Accordingly, it is necessary to 
establish and acquire the new right of way as a state route and 
state highway, and that access be controlled as necessary for 
this project. 
 
The new right of way to be established as a state route and state 
highway and acquired, to include access control as necessary, is 
depicted in Appendix “A” and delineated on maps and plans on file 
in the office of the State Engineer, Infrastructure Delivery and 
Operations Division, Phoenix, Arizona, entitled:  “Right of Way 
Plans of the TUCSON – BENSON HIGHWAY, Valencia Road T. I., 
Project 010 PM 267 H7505 01R”. 
 
WHEREAS establishment as a state route and state highway, and 
acquisition of the new right of way as an estate in fee, or such 
other interest as required is necessary, with authorization 
pursuant to Arizona Revised Statutes Sections 28-7092 and 28-7094 
to include access control, as delineated on said maps and plans; 
and 
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WHEREAS because of these premises, this Board finds public 
safety, necessity and convenience require the recommended 
establishment and acquisition of the new right of way as a state 
route and state highway and that access to the highway be 
controlled as delineated on the maps and plans; and 
 
WHEREAS the existing county, town or city roadways as delineated 
on said maps and plans are hereby established as a state route 
and state highway by this resolution action and that no further 
conveying document is required; therefore, be it 
 
RESOLVED that the recommendation of the Director is adopted and 
made part of this resolution; be it further 
 
RESOLVED that the right of way depicted in Appendix “A” is hereby 
designated a state route and state highway, to include any 
existing county, town or city roadways, and that ingress and 
egress to and from the highway and to and from abutting, 
adjacent, or other lands be denied, controlled or regulated as 
delineated on said maps and plans.  Where no access is shown, 
none will be allowed to exist; be it further 
 
RESOLVED that the Director is hereby authorized to acquire by 
lawful means, pursuant to Arizona Revised Statutes Sections 28-
7092 and 28-7094, an estate in fee, or such other interest as is 
required, to include access rights, as delineated on said maps 
and plans; be it further 
 
RESOLVED that written notice be provided to the County Board of 
Supervisors in accordance with Arizona Revised Statute 28-7043, 
and to the affected governmental jurisdictions for whose local 
existing roadways are being immediately established as a state 
route and state highway herein. 
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REPORT AND RECOMMENDATION 
 
 
TO THE HONORABLE ARIZONA STATE TRANSPORTATION BOARD: 
 
The Infrastructure Delivery and Operations Division has made a 
thorough investigation concerning the establishment of new right 
of way as a state route and state highway for the improvement of 
Interstate Route 40 within the above referenced project. 
 
The existing alignment was previously established as a controlled 
access state highway when the highway was relocated to its 
current location by Arizona State Highway Commission Resolution 
62-59, dated October 23, 1961.  New right of way needed for the 
construction of the Peacock Mountain Traffic Interchange was 
established as a controlled-access state highway by Resolution 
70-23, dated February 27, 1970; and by Resolution 73-69, dated 
August 23, 1973.  Under Project 040 MO 065 H5924 04R / I-040-B-
801, additional rights of way for improvements along this segment 
were established as a state route by Resolution 2001-08-A-066, 
dated August 17, 2001; by Resolution 2003-02-A-009, dated 
February 21, 2003; and thereafter by Resolution 2012-04-A-013, 
dated April 20, 2012, which established additional right of way 
for the improvement of this traffic interchange, formerly the 
Peacock Mountain T. I. and now known as the Blake Ranch Road T. I. 
 
New right of way is now needed for drainage improvements to 
enhance convenience and safety for the traveling public.  
Accordingly, it is necessary to establish and acquire the new 
right of way as a state route and state highway, and that access 
be controlled as necessary for this improvement project. 
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The new right of way to be established as a state route and state 
highway and acquired for this improvement, to include access 
control as necessary, is depicted in Appendix “A” and delineated 
on maps and plans on file in the office of the State Engineer, 
Infrastructure Delivery and Operations Division, Phoenix, 
Arizona, entitled:  “95% Design Plans, dated November, 2016, 
KINGMAN – ASH FORK HIGHWAY, Blake Ranch Road T. I., Project 040 
MO 066 H7513 / 040–B(208)T”. 
 
In the interest of public safety, necessity and convenience, I 
recommend that the new right of way depicted in Appendix “A” be 
established as a state route and state highway, and that access 
is controlled.  
 
I recommend the acquisition of the new right of way, pursuant to 
Arizona Revised Statutes Sections 28-7092 and 28-7094, as an 
estate in fee, or such other interest as is required, including 
advance, future and early acquisition, access rights, exchanges 
or donations, including material for construction, haul roads and 
various easements necessary for or incidental to the 
improvements, as delineated on said maps and plans. 
 
I further recommend the immediate establishment of existing 
county, town and city roadways into the state highway system as a 
controlled access state route and state highway which are 
necessary for or incidental to the improvement as delineated on 
said maps and plans, to be effective upon signing of this 
recommendation.  This resolution is considered the conveying 
document for such existing county, town and city roadways and no 
further conveyance is legally required.  
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Pursuant to Arizona Revised Statutes Section 28-7046, I recommend 
the adoption of a resolution making this recommendation 
effective. 
 
 
  Respectfully submitted, 
 
 
 
 
 
 
 
  JOHN S. HALIKOWSKI, Director 
  Arizona Department of Transportation 
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RESOLUTION OF ESTABLISHMENT 
 
 
JOHN S. HALIKOWSKI, Director of the Arizona Department of 
Transportation, on December 16, 2016, presented and filed with 
the Arizona State Transportation Board his written report under 
Arizona Revised Statutes Section 28-7046, recommending the 
establishment and acquisition of new right of way as a state 
route and state highway for the improvement of Interstate Route 
40, as set forth in the above referenced project. 
 
New right of way is now needed for drainage improvements to 
enhance convenience and safety for the traveling public.  
Accordingly, it is necessary to establish and acquire the new 
right of way as a state route and state highway, and that access 
be controlled as necessary for this improvement project. 
 
The new right of way to be established as a state route and state 
highway and acquired for this improvement, to include access 
control as necessary, is depicted in Appendix “A” and delineated 
on maps and plans on file in the office of the State Engineer, 
Infrastructure Delivery and Operations Division, Phoenix, 
Arizona, entitled:  “95% Design Plans, dated November, 2016, 
KINGMAN – ASH FORK HIGHWAY, Blake Ranch Road T. I., Project 040 
MO 066 H7513 / 040–B(208)T”. 
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WHEREAS establishment as a state route and state highway, and 
acquisition of the new right of way as an estate in fee, or such 
other interest as required, is necessary for this improvement, 
with authorization pursuant to Arizona Revised Statutes Sections 
28-7092 and 28-7094 to include advance, future and early 
acquisition, access control, exchanges, donations and material 
for construction, haul roads and various easements in any 
property necessary for or incidental to the improvements, as 
delineated on said maps and plans; and 
 
WHEREAS because of these premises, this Board finds public 
safety, necessity and convenience require the recommended 
establishment and acquisition of the new right of way as a state 
route and state highway needed for this improvement and that 
access to the highway be controlled as delineated on the maps and 
plans; and 
 
WHEREAS the existing county, town or city roadways as delineated 
on said maps and plans are hereby established as a state route 
and state highway by this resolution action and that no further 
conveying document is required; therefore, be it 
 
RESOLVED that the recommendation of the Director is adopted and 
made part of this resolution; be it further 
 
RESOLVED that the right of way depicted in Appendix “A” is hereby 
designated a state route and state highway, to include any 
existing county, town or city roadways, and that ingress and 
egress to and from the highway and to and from abutting, 
adjacent, or other lands be denied, controlled or regulated as 
delineated on said maps and plans.  Where no access is shown, 
none will be allowed to exist; be it further 
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RESOLVED that the Director is hereby authorized to acquire by 
lawful means, pursuant to Arizona Revised Statutes Sections 28-
7092 and 28-7094, an estate in fee, or such other interest as is 
required, to include advance, future and early acquisition, 
access rights, exchanges or donations, including material for 
construction, haul roads, and various easements in any property 
necessary for or incidental to the improvements, as delineated on 
said maps and plans; be it further 
 
RESOLVED that written notice be provided to the County Board of 
Supervisors in accordance with Arizona Revised Statute 28-7043, 
and to the affected governmental jurisdictions for whose local 
existing roadways are being immediately established as a state 
route and state highway herein; be it further  
 
RESOLVED that the Director secure an appraisal of the property to 
be acquired, including access rights, and that necessary parties 
be compensated – with the exception of any existing county, town 
or city roadways being immediately established herein as a state 
route and state highway.  Upon failure to acquire said lands by 
other lawful means, the Director is authorized to initiate 
condemnation proceedings. 
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PRIORITY PLANNING ADVISORY COMMITTEE (PPAC) 
 
Project Modifications – *Items 7a through  7f 
 
New Projects – *Items 7g through 7j 
 
Airport Projects – *Items  7k through  7q 
 
 
 

 PPAC 

*ITEM 7a. ROUTE NO: I-15 @ MP 14.0 Page  91 

  COUNTY: Mohave     

  DISTRICT: Northcentral     

  SCHEDULE: FY 2017     

  SECTION: Virgin River Bridge #4 Str #1616     

  TYPE OF WORK: Scope for Deck Rehabilitation     

  PROGRAM AMOUNT: $  80,000     

  PROJECT MANAGER: Gary Sun     

  PROJECT: F003201L, ADOT TIP 8096     

  REQUESTED ACTION: Delete the scoping project for $80,000 from the 
Highway Construction Program.  Transfer funds 
to the FY 2017 Statewide Contingency Fund  
#72317. 

    

  NEW PROGRAM AMOUNT:   $ 0 
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*ITEM 7b . ROUTE NO: I-15 @ MP 14.0 Page  93 

  COUNTY: Mohave     

  DISTRICT: Northcentral     

  SCHEDULE: FY 2017     

  SECTION: Virgin River Bridge #4 Str #1616     

  TYPE OF WORK: Design Bridge Rehabilitation     

  PROGRAM AMOUNT: $ 300,000     

  PROJECT MANAGER: Gary Sun     

  PROJECT: F003201D, ADOT TIP 8096     

  REQUESTED ACTION: Delete the design project for $300,000 from the 
Highway Construction Program.  Transfer funds 
to the FY 2017 Statewide Contingency Fund 
#72317. 

    

  NEW PROGRAM AMOUNT:   $ 0 
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*ITEM 7c. ROUTE NO: I-15 @ MP 15.0 Page  95 

  COUNTY: Mohave     

  DISTRICT: Northcentral     

  SCHEDULE: FY 2017     

  SECTION: Virgin River Bridge #5, SB Str #1618 and NB Str #1617   

  TYPE OF WORK: Design Bridge Rehabilitation and Repair     

  PROGRAM AMOUNT: $ 300,000     

  PROJECT MANAGER: Gary Sun     

  PROJECT: F000101D, ADOT TIP 7930     

  REQUESTED ACTION: Request to delete the project for $300,000 
from the Highway Construction Program.  
Transfer funds to the FY 2017 Statewide Con-
tingency Fund #72317. 

    

  NEW PROGRAM AMOUNT:   $ 0 
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 *ITEM 7d. ROUTE NO: I-15 @ MP 13.0 Page  97 

  COUNTY: Mohave     

  DISTRICT: Northcentral     

  SCHEDULE: FY 2017     

  SECTION: Virgin River Bridge #2 Str #1614     

  TYPE OF WORK: Design Bridge Rehabilitation and Repair     

  PROGRAM AMOUNT: $ 300,000     

  PROJECT MANAGER: Gary Sun     

  PROJECT: H881201D, Item # 19516, ADOT TIP 4780     

  REQUESTED ACTION: Increase the project by $380,000 to $680,000 in 
the Highway Construction Program.  Funds are 
available from the FY 2017 Statewide Contin-
gency Fund  #72317.  Change the Project Loca-
tion to "Virgin River Bridges #2 Str #1614, #4 
Str #1616, and #5 SB Str #1618 and NB Str 
#1617." 

    

  NEW PROGRAM AMOUNT:   $ 680,000 
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*ITEM 7e. ROUTE NO: I-40 @ MP 191.0 Page  99 

  COUNTY: Coconino     

  DISTRICT: Northcentral     

  SCHEDULE: FY 2017     

  SECTION: W. Flagstaff TI Overpass, EB Str #1128 and WB Str #1129 

  TYPE OF WORK: Design Bridge Deck Replacement     

  PROGRAM AMOUNT: $ 500,000     

  PROJECT MANAGER: Gary Sun     

  PROJECT: H877701D, Item # 55214, ADOT TIP 7051     

  REQUESTED ACTION: Increase the project by $324,000 to $824,000 in 
the Highway Construction Program.  Funds are 
available from the FY 2017 Statewide Contin-
gency Fund  #72317. 

    

  NEW PROGRAM AMOUNT:   $ 824,000 
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 *ITEM 7f. ROUTE NO: US 70 @ MP 293.0 Page  101 

  COUNTY: Graham     

  DISTRICT: Southeast     

  SCHEDULE: FY 2017     

  SECTION: Bylas Area     

  TYPE OF WORK: Construct Pathway, Entry Monument, and Intersection   

  ADVERTISEMENT DATE: April 3, 2017     

  PROGRAM AMOUNT: $8,505,000     

  PROJECT MANAGER: Mark Henige     

  PROJECT: H763701C, Item # 26714, ADOT TIP 3292     

  REQUESTED ACTION: Increase the construction project by $3,000,000 
to $11,505,000 in the Highway Construction 
Program.  Funds are available from the FY 2017 
Statewide Contingency Fund  #72317.  Change 
the Type of Work to “Construct Pedestrian and 
Intersection Improvements.” 

    

  NEW PROGRAM AMOUNT:   $ 11,505,000 
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NEW PROJECTS  
 
 
 

*ITEM 7g. COUNTY: Statewide Page  103 

  DISTRICT: Statewide     

  SCHEDULE: FY 2017     

  SECTION: Statewide POE (Port of Entry)     

  TYPE OF WORK: Install Mainline Truck Screening     

  ADVERTISEMENT DATE: April 10, 2017     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Myrna Bondoc     

  PROJECT: F010401D, ADOT TIP 6808     

  REQUESTED ACTION: Establish the new design project for $100,000 
in the Highway Construction Program.  Funds 
are available from the FY 2017 Statewide Engi-
neering Development Fund #70717. 

    

  NEW PROGRAM AMOUNT:   $ 100,000 

*ITEM 7h. ROUTE NO: SR 87 @ MP 223.75 Page  105 

  COUNTY: Gila     

  DISTRICT: Northcentral     

  SCHEDULE: New Project Request     

  SECTION: Mount Ord - Slate Creek     

  TYPE OF WORK: Construct Drainage Repair and Slope Stability     

  ADVERTISEMENT DATE: January 20, 2017     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Michael Andazola     

  PROJECT: F002701C, ADOT TIP 8110     

  REQUESTED ACTION: Establish the construction project for 
$2,500,000 in the Highway Construction Pro-
gram.  Funding sources are listed below. 

    

  FY 2017 Emergency Projects Fund #72117 $ 1,100,000   

  FY 2017 Modernization of Projects Fund #70117 $ 1,400,000   

  NEW PROGRAM AMOUNT:   $ 2,500,000 
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*ITEM 7i. ROUTE NO: SR 89 @ MP 319.0 Page  107 

  COUNTY: Yavapai     

  DISTRICT: Northwest     

  SCHEDULE: FY 2017     

  SECTION: SR 89A - Deep Well Ranch Road     

  TYPE OF WORK: Right of Way     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Suzanne Deitering     

  PROJECT: H851801R, ADOT TIP 4808     

  REQUESTED ACTION: Establish the right of way project for $650,000 
in the Highway Construction Program.  Funds 
are available from the FY 2017 Right of Way 
Acquisition, Appraisal and Plans Fund  #71017. 

    

  NEW PROGRAM AMOUNT:   $ 650,000 
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*ITEM 7j. ROUTE NO: SR 92 @ MP 321.60 Page  109 

  COUNTY: Cochise     

  DISTRICT: Southcentral     

  SCHEDULE: FY 2017     

  SECTION: At Foothills Dr     

  TYPE OF WORK: Right of Way Acquisition     

  ADVERTISEMENT DATE: July 21, 2017     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Zahit Katz     

  PROJECT: H826502R, ADOT TIP 3276     

  REQUESTED ACTION: Establish the right of way subphase for 
$342,000 in the Highway Construction Program.  
Funds are available from the FY 2017 Right of 
Way Acquisition, Appraisal and Plans Fund  
#71017. 

    

  NEW PROGRAM AMOUNT:   $ 342,000 
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AIRPORT PROJECTS  
 
 

*ITEM 7k. FIVE-YEAR AIRPORT DEVELOPMENT PROGRAM: FY 2017-2021: SEVENTEEN RESCISSIONS 
 
                                                                                                                                          Page 111 
  

*ITEM 7l. AIRPORT NAME:  Phoenix Goodyear Page  112 

  SPONSOR: City of Phoenix 

  AIRPORT CATEGORY: Reliever 

  SCHEDULE: FY 2017 – 2021 

  PROJECT #: E7F3C 

  PROGRAM AMOUNT: New Project 
  PROJECT MANAGER: Jennifer Grunest 
  PROJECT DESCRIPTION: Update Airport Master Plan Study 

  REQUESTED ACTION: Recommend STB approval. 

  FUNDING SOURCES: FAA $587,275   

    Sponsor $28,828   

    State $28,829   

    Total Program $644,932   
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*ITEM 7m. AIRPORT NAME:  Phoenix Deer Valley Page  113 

  SPONSOR: City of Phoenix 

  AIRPORT CATEGORY: Reliever 

  SCHEDULE: FY 2017 – 2021 

  PROJECT #: E7F3D 

  PROGRAM AMOUNT: New Project 
  PROJECT MANAGER: Jennifer Grunest 
  PROJECT DESCRIPTION: Rehabilitate North Apron Phase 2 

  REQUESTED ACTION: Recommend STB approval. 

  FUNDING SOURCES: FAA $4,074,280   

    Sponsor $200,000   

    State $200,001   

    Total Program $4,474,281   
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*ITEM 7n. AIRPORT NAME:  Tucson International Page  114 

  SPONSOR: Tucson Airport Authority 

  AIRPORT CATEGORY: Commercial Service 

  SCHEDULE: FY 2017 – 2021 

  PROJECT #: E7F2Y 

  PROGRAM AMOUNT: New Project 
  PROJECT MANAGER: Jennifer Grunest 
  PROJECT DESCRIPTION: Conduct Environmental Study 

  REQUESTED ACTION: Recommend STB approval. 

  FUNDING SOURCES: FAA $3,556,776   

    Sponsor $174,597   

    State $174,597   

    Total Program $3,905,970   
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*ITEM 7o. AIRPORT NAME:  Sedona Page  115 

  SPONSOR: Yavapai County 

  AIRPORT CATEGORY: Public GA 

  SCHEDULE: FY 2017 – 2021 

  PROJECT #: E7S3A 

  PROGRAM AMOUNT: New Project 
  PROJECT MANAGER: Jennifer Grunest 
  PROJECT DESCRIPTION: PAPI Improvement Project 

  REQUESTED ACTION: Recommend STB approval. 

  FUNDING SOURCES: FAA $0   

    Sponsor $33,240   

    State $299,160   

    Total Program $332,400   
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*ITEM 7p. AIRPORT NAME:  H.A. Clark Memorial Field Page  116 

  SPONSOR: City of Williams 

  AIRPORT CATEGORY: Public GA 

  SCHEDULE: FY 2017 – 2021 

  PROJECT #: E7F3B 

  PROGRAM AMOUNT: New Project 
  PROJECT MANAGER: Jennifer Grunest 
  PROJECT DESCRIPTION: Design Only – Apron Rehab 

  REQUESTED ACTION: Recommend STB approval. 

  FUNDING SOURCES: FAA $105,471   

    Sponsor $5,177   

    State $5,178   

    Total Program $115,826   
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 *ITEM 7q. AIRPORT NAME:  Holbrook Municipal Page  117 

  SPONSOR: City of Holbrook 

  AIRPORT CATEGORY: Public GA 

  SCHEDULE: FY 2017 – 2021 

  PROJECT #: E7F3F 

  PROGRAM AMOUNT: New Project 
  PROJECT MANAGER: Matt Smith 

  PROJECT DESCRIPTION: Construct Fuel Farm, Rehabilitate Runaway 3/21 
(Crack Seal & Fog Seal) 

  REQUESTED ACTION: Recommend STB approval. 

  FUNDING SOURCES: 
FAA 

$636,020   

    Sponsor            $31,221   

    State         $31,222   

    Total Program $698,463   

Page 90 of 161



ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:11/15/2016

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

11/22/2016
3. Form Date: 4. Project Manager / Presenter Information:

Gary Sun
205 S 17th Ave, ,

(602) 712-4711
5. Form Created By:

Gary Sun

PROJECT INFORMATION
6. Project Location / Name:

VIRGIN RIVER BRIDGE NO. 4 #1616 SCOPE DECK REHABILITATION
7. Type of Work:

ZS1N
8. CPS Id:

PRB Item #: 03

Flagstaff
9. District: 10. Route:

   15
11. County:

Mohave
12. Beg MP:

 14.0
13. TRACS #:

F003201L
(Tracs# not in Adv)

14. Len (mi.):

1.0
15. Fed ID #:

         
015-A(215)T

PROJECT REQUEST SUMMARY

809616. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 80 -80  0

Click here to view all previous PRB Actions for this project

 1,008,413

8096 80

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:2017-VIRGIN RIVER 
BRIDGE NO.4 STR 
#1616-Design Deck 
Rehabilitation

72317Amount (in $000): Fund Item #:

Comments:

-80
Details:

FY:2017-CONTINGENCY-Progr
am Cost Adjustments

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

N/A
NO
NO
NO

NO
NO
NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No
No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Delete scoping project.

Page 91 of 161

https://apps.azdot.gov/pro/prb.asp?piCPSID=ZS1N


26. JUSTIFICATION:

Delete this scoping project and transfer budget to Contingency.
Project scope and budget will be transferred to H881201D.

This project is being combined with H881201D, since it will share the same crossovers and traffic control scheme.

Each has a similar project scope (Bridge Rehabilitation and Repair), are being designed by staff and have the same FY19 
delivery.   

Approximately $6K has been expended. FMS will transfer expenditures to H881201D.
27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Delete Project. 
Request to be in PPAC Agenda for 11/30/2016. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:11/15/2016

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

11/22/2016
3. Form Date: 4. Project Manager / Presenter Information:

Gary Sun
205 S 17th Ave, ,

(602) 712-4711
5. Form Created By:

Gary Sun

PROJECT INFORMATION
6. Project Location / Name:

VIRGIN RIVER BRIDGE NO. 4 #1616 DESIGN DECK REHABILITATION
7. Type of Work:

ZS1N
8. CPS Id:

PRB Item #: 04

Flagstaff
9. District: 10. Route:

   15
11. County:

Mohave
12. Beg MP:

 14.0
13. TRACS #:

F003201D
(Tracs# not in Adv)

14. Len (mi.):

1.0
15. Fed ID #:

         
015-A(215)T

PROJECT REQUEST SUMMARY

809616. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 300 -300  0

Click here to view all previous PRB Actions for this project

 1,008,422

8096 300

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:2017-VIRGIN RIVER 
BRIDGE NO.4 STR 
#1616-Design Deck 
Rehabilitation

72317Amount (in $000): Fund Item #:

Comments:

-300
Details:

FY:2017-CONTINGENCY-Progr
am Cost Adjustments

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

N/A
NO
NO
NO

NO
NO
NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No
No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Delete design project.
26. JUSTIFICATION:

Delete this design project and transfer budget to Contingency.
Project scope and budget will be transferred to H881201D.

This project is being combined with H881201D, since it will share the same crossovers and traffic control scheme.

Each has a similar project scope (Bridge Rehabilitation and Repair), are being designed by staff and have the same FY19 
delivery.
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27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Delete Project. 
Request to be in PPAC Agenda for 11/30/2016. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:11/15/2016

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

11/22/2016
3. Form Date: 4. Project Manager / Presenter Information:

Gary Sun
205 S 17th Ave, ,

(602) 712-4711
5. Form Created By:

Gary Sun

PROJECT INFORMATION
6. Project Location / Name:

VIRGIN RIVER BRIDGE NO. 5 SB #1618 & NB #1617 DESIGN DECK REHABILITATION
7. Type of Work:

CX1O
8. CPS Id:

PRB Item #: 05

Flagstaff
9. District: 10. Route:

   15
11. County:

Mohave
12. Beg MP:

 15.0
13. TRACS #:

F000101D
(Tracs# not in Adv)

14. Len (mi.):

1.0
15. Fed ID #:

       
015-A(211)T

PROJECT REQUEST SUMMARY

793016. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 300 -300  0

Click here to view all previous PRB Actions for this project

 1,008,415

7930 300 Fund Item #:Amount (in $000):

Comments: Details:

FY:2017-VIRGIN RIVER 
BRIDGE NO. 5 SB #1618 & 
NB#1617-Design Deck 
Rehabilitation

72317Amount (in $000): Fund Item #:

Comments:

-300
Details:

FY:2017-CONTINGENCY-Progr
am Cost Adjustments

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

N/A
NO
NO
NO

NO
NO
NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No
No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Delete design project.
26. JUSTIFICATION:

Delete this design project and transfer budget to Contingency.
Project scope and budget will be transferred to H881201D.

This project is being combined with H881201D, since it will share the same crossovers and traffic control scheme.

Each has a similar project scope (Bridge Rehabilitation and Repair), are being designed by staff and have the same FY19 
delivery.
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27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Delete Project. 
Request to be in PPAC Agenda for 11/30/2016. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:11/15/2016

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

11/22/2016
3. Form Date: 4. Project Manager / Presenter Information:

Gary Sun
205 S 17th Ave, ,

(602) 712-4711
5. Form Created By:

Gary Sun

PROJECT INFORMATION
6. Project Location / Name:

VIRGIN RIVER BRIDGE NUMBER 2, STR #1614 DESIGN BRIDGE DECK REHABILITATION
7. Type of Work:

FN1N
8. CPS Id:

PRB Item #: 06

Flagstaff
9. District: 10. Route:

   15
11. County:

Mohave
12. Beg MP:

 13.0
13. TRACS #:

H881201D
(Tracs# not in Adv)

14. Len (mi.):

3.0
15. Fed ID #:

015-A(212)T

PROJECT REQUEST SUMMARY

1951616. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 300  380  680

Click here to view all previous PRB Actions for this project

 1,008,416

19516 300 Fund Item #:Amount (in $000):

Comments: Details:

FY:2017-VIRGIN RIVER 
BRIDGE #2 STR #1614, #4 Str 
#1616, and #5 SB Str #1618 
and NB Str #1617-Design 
Bridge Deck Rehabilitation

72317Amount (in $000): Fund Item #:

Comments:

 380
Details:

FY:2017-CONTINGENCY-Progr
am Cost Adjustments

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Pre Stage II
NO
NO
NO

NO
NO
NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?Yes
Yes

Yes

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Add Scope
Change Type of Work
Increase Budget.
Change Project Name.
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26. JUSTIFICATION:

The scope and budget of two adjacent bridge rehabilitation projects (F0032 at MP 14.30 & F0001 at MP 15.38) will be combined 
with this project (H8812 at MP 13.19). The scope of these bridges is similar to Virgin River Bridges #3 and #7 bridge rehabilitation 
projects completed in 2013.

The combined scope into one project will allow the use of the same crossovers and traffic control scheme.  Staff is doing all the 
design, project scopes are similar (Bridge Rehabilitation and Repair), and delivery is all in FY19.

Change type of work to "Design Bridge Rehabilitation and Repair".
Change project name to "VIRGIN RIVER BRIDGES #2, #4 & #5".

Staff $321
Consultant $30K
ICAP $29K

ADOT TIP is 4780
27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Change in Project Name/Location. 
Change in Scope. 
Change in Work Type. 
Request to be in PPAC Agenda for 11/30/2016. 
Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:11/15/2016

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

11/22/2016
3. Form Date: 4. Project Manager / Presenter Information:

Gary Sun
205 S 17th Ave, ,

(602) 712-4711
5. Form Created By:

Gary Sun

PROJECT INFORMATION
6. Project Location / Name:

W FLAGSTAFF TI OP, EB#1128 & WB#1129 DESIGN BRIDGE DECK REHABILITATION
7. Type of Work:

EY1N
8. CPS Id:

PRB Item #: 07

Flagstaff
9. District: 10. Route:

   40
11. County:

Coconino
12. Beg MP:

191.0
13. TRACS #:

H877701D
14. Len (mi.):

1.0
15. Fed ID #:

    040-C(217)T

PROJECT REQUEST SUMMARY

5521416. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 500  324  824

Click here to view all previous PRB Actions for this project

 1,008,403

72314 500

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

72317Amount (in $000): Fund Item #:

Comments:

 324
Details:

FY:2017-CONTINGENCY-Progr
am Cost Adjustments

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Stage II
NO
NO
NO

NO
NO
NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?Yes
No

Yes

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase Budget
Change Scope and Type of Work
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26. JUSTIFICATION:

  Final design funding was requested prior to completion of Project Assessment (PA) and was based on an estimate for deck 
rehabilitation. Therefore, the full extent of the scope was unknown and the requested design budget was insufficient. Preferred 
alternative is bridge replacement. Funds are needed to perform design and geotechnical investigation tasks related to the PA 
recommended bridge replacement alternative. The requested funds will also cover the re-assigned roadway and traffic design 
tasks from in-house staff to consultant as well as adding geotechnical field drilling work.

Scope and type of work change to: "Design Bridge Replacement".

Consultant $300K
ICAP $24K 
TOTAL $324K

ADOT TIP is 7051
27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Change in Scope. 
Change in Work Type. 
Request to be in PPAC Agenda for 11/30/2016. 
Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:11/22/2016

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

11/22/2016
3. Form Date: 4. Project Manager / Presenter Information:

Mark Henige
205 S 17th Ave, 295, 614E

(602) 712-7132
4983 STATEWIDE PROJECT MANAGEMENT5. Form Created By:

Mark Henige

PROJECT INFORMATION
6. Project Location / Name:

BYLAS AREA PATHWAY, ENTRY MONUMENT, INTERSECTION
7. Type of Work:

GN1J
8. CPS Id:

PRB Item #: 05

Safford
9. District: 10. Route:

   70
11. County:

Graham
12. Beg MP:

293.0
13. TRACS #:

H763701C
14. Len (mi.):

9.0
15. Fed ID #:

HSIP070-A(209)
T

PROJECT REQUEST SUMMARY

2671416. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 8,505  3,000  11,505

Click here to view all previous PRB Actions for this project

 1,008,432

26714 7,493

HIGHWAY SAFETY 
IMPROVEMENT PROGRAM

Fund Item #:Amount (in $000):

Comments: Details:

FY:2017-BYLAS 
AREA-PATHWAY, ENTRY 
MONUMENT, INTERSECTION 
IMPROVEMENTS

21314 1,012

ENHANCEMENT PROJECTS - 
STATEWIDE

Fund Item #:Amount (in $000):

Comments: Details:

FY:2017-BYLAS 
AREA-Construct Path and 
Entry Monument

72317Amount (in $000): Fund Item #:

Comments:

 3,000
Details:

FY:2017-CONTINGENCY-Progr
am Cost Adjustments

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

17
02/27/2017
04/03/2017

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Post Stage IV
YES
NO
NO

YES
YES
YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No
No

Yes

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase budget. 
Change type of work to: PEDESTRIAN & INTERSECTION IMPROVEMENTS
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26. JUSTIFICATION:

The requested construction funding was identified in the original District Minor project to construct turn lanes, concrete box 
culvert extension, and relocate existing SCAT sewer line but was inadvertently omitted from the 5 year program when the District 
Minor project scope was added to this project.
27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Change in Work Type. 
Request to be in PPAC Agenda for 11/30/2016. 
Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:11/22/2016

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

12/02/2016
3. Form Date: 4. Project Manager / Presenter Information:

Myrna Bondoc
205 S 17th Ave, , 614E

(602) 712-8716
4983 STATEWIDE PROJECT MANAGEMENT5. Form Created By:

Myrna Bondoc

PROJECT INFORMATION
6. Project Location / Name:

STATEWIDE POE INSTALL MAINLINE TRUCK SCREENING
7. Type of Work:

FV1O
8. CPS Id:

PRB Item #: 07

9. District: 10. Route:

999
11. County:

Statewide
12. Beg MP: 13. TRACS #:

F010401D
(Tracs# not in Adv)

14. Len (mi.): 15. Fed ID #:

PROJECT REQUEST SUMMARY

680816. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  100  100

Click here to view all previous PRB Actions for this project

 1,008,436

Fund Item #:Amount (in $000):

Comments: Details:

70717Amount (in $000): Fund Item #:

Comments:

 100
Details:

FY:2017-INTERMODAL 
TRANSPORTATION 
DIVISION-Statewide 
Engineering Development

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

17
03/10/2017
04/10/2017

ADDITIONAL DETAILS

N/A
NO
NO
NO

NO
NO
NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No
No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish new design project.
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26. JUSTIFICATION:

The project scope consists of constructing Mainline Truck Screening at five Ports of Entry (POE); Ehrenberg POE (West I-10, 
MP 3), San Simon POE (East I-10, MP 383), Topock POE (West I-40, MP 4), Sanders POE (East I-40, MP 323) and Parker 
POE (US95, MP 144).

This work will be advertised as one project.  The project will be advertised by C&S, based on Performance Specifications 
developed by staff.

$ 92K Staff
$  8K ICAP
$100K TOTAL
27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:11/08/2016

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

12/06/2016
3. Form Date: 4. Project Manager / Presenter Information:

Michael Andazola
205 S 17th Ave, , 614E

(602) 712-7629
9210 Statewide Project Management5. Form Created By:

Michael Andazola

PROJECT INFORMATION
6. Project Location / Name:

Mt. Ord - Slate Creek Construct Drainage Repair & Slope Stability
7. Type of Work:

ZI1N
8. CPS Id:

PRB Item #: 06

Prescott
9. District: 10. Route:

   87
11. County:

Gila
12. Beg MP:

223.75
13. TRACS #:

F002701C
(Tracs# not in Adv)

14. Len (mi.):

.75
15. Fed ID #:

087-B(222)T

PROJECT REQUEST SUMMARY

811016. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  2,500  2,500

Click here to view all previous PRB Actions for this project

 1,008,409

Fund Item #:Amount (in $000):

Comments: Details:

72117Amount (in $000): Fund Item #:

Comments:

 1,100
Details:

FY:2017-EMERGENCY 
PROJECTS-Emergency 
Projects

Estimated construction costs

70117Amount (in $000): Fund Item #:

Comments:

 1,400
Details:

FY:2017-MODERNIZATION FY 
2017-Modernization Projects

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

. 21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

17
12/12/2016
01/20/2017

ADDITIONAL DETAILS

Stage IV
NO
NO
NO

NO
NO
YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No
No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish Construction Project
26. JUSTIFICATION:

Urgent project to repair a collapsing 144" structural plated pipe, reconstruct pavement over Slate Creek embankment fill to 
address longitudinal cracking, remove a NB soil nail wall that is showing signs of movement towards the roadway, extend the 
inlet portion of the 144" structural plated pipe and use the excavated material from the NB soil nailed wall as a buttress on the 
inlet side of the Slate Creek embankment.
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27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 
Request to be in PPAC Agenda for 11/30/2016. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:11/15/2016

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

11/22/2016
3. Form Date: 4. Project Manager / Presenter Information:

Suzanne Deitering
205 S 17th Ave, , 614E

(602) 712-7038
5. Form Created By:

Suzanne Deitering

PROJECT INFORMATION
6. Project Location / Name:

SR 89A - DEEP WELL RANCH ROAD RIGHT OF WAY
7. Type of Work:

CZ1J
8. CPS Id:

PRB Item #: 11

Prescott
9. District: 10. Route:

   89
11. County:

Yavapai
12. Beg MP:

319.0
13. TRACS #:

H851801R
(Tracs# not in Adv)

14. Len (mi.):

2.0
15. Fed ID #:

STP 
089-B(212)T

PROJECT REQUEST SUMMARY

1051216. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  650  650

Click here to view all previous PRB Actions for this project

 1,008,423

Fund Item #:Amount (in $000):

Comments: Details:

71017Amount (in $000): Fund Item #:

Comments:

 650
Details:

FY:2017-R/W ACQUISITION,  
APPRAISAL & 
PLANS-Right-Of-Way 
Acquisition, Appraisal & Plans 
& Titles Preparation

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Stage IV
YES
NO
NO

NO
NO
NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No
No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Establish 01R subphase for ROW Acquisition
26. JUSTIFICATION:

Estimated cost to acquire right-of-way:

$603K ROW Acquisition
$ 47K ICAP 
$650K Total
27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:
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28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 11/30/2016. 
Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:11/22/2016

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

11/22/2016
3. Form Date: 4. Project Manager / Presenter Information:

Zahit Katz
205 S 17th Ave, , 614E

(602) 712-7030
5. Form Created By:

Zahit Katz

PROJECT INFORMATION
6. Project Location / Name:

SR 92 @ FOOTHILLS DR INTERSECTION IMPROVEMENTS
7. Type of Work:

HL1L
8. CPS Id:

PRB Item #: 08

Safford
9. District: 10. Route:

   92
11. County:

Cochise
12. Beg MP:

321.6
13. TRACS #:

H826502R
(Tracs# not in Adv)

14. Len (mi.):

0.4
15. Fed ID #:

HSIP092-A(204)
A

PROJECT REQUEST SUMMARY

1701416. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  342  342

Click here to view all previous PRB Actions for this project

 1,008,421

Fund Item #:Amount (in $000):

Comments: Details:

71017Amount (in $000): Fund Item #:

Comments:

 342
Details:

FY:2017-R/W ACQUISITION,  
APPRAISAL & 
PLANS-Right-Of-Way 
Acquisition, Appraisal & Plans 
& Titles Preparation

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

18
06/21/2017
07/21/2017

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Stage III
YES
NO
NO

YES
NO
YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No
No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Establish 02R subphase.
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26. JUSTIFICATION:

R/W acquisition and condemation are required from 2 parcels at the SR 92/Foothills Dr intersection.

R/W estimate:
--------------------------
$315K R/W Acquisition
$ 27K ICAP
--------------------------
$342K Total Cost
27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 11/30/2016. 
Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
206 S. 17th Ave. | Phoenix, AZ 85007 | azdot.gov 

Multimodal Planning 

MEMORANDUM 

 

TO: Project and Programing Advisory Committee  

FROM: Michael Klein 

CC: Michael Kies 

DATE: November 21, 2016 

RE: Five-Year Airport Development Program FY 2017-2021: Seventeen Grant Rescissions   

 
Several actions are in place to mitigate the effect of low balances in the State Aviation Fund. 
Parts of those actions are to rescind 17 projects from the current FY2017-2021 Five-Year Plan. 
These 17 projects were approved in June 2016, six grants were issued but no progress has 
occurred and 11 projects have not been issued a grant. All airport sponsors have been 
contacted and agree that these projects can be rescinded and they all understand the 
circumstances.  

The list below provides the summary information of all projects to be rescinded: 

Airport Grant # Project Description Amount 

Benson Municipal E7S1U Construct perimeter fence… $360,000 
Cochise College E7S2Z Recon. Rwy 23 displaced threshold (350 ft x 60 ft) $261,000 
Eloy Municipal E7S1L Construct-Only of Drainage improvements… $180,000 
Flagstaff-Pulliam E7S1V Airport Drainage Study $315,000 
Glendale Municipal E7S1R Con Air Land Acquisition, Phase 2 $2,120,000 
San Manuel E7S2L Obstruction Mitigation $360,000 
   $3,596,000 

Airport Project Description Amount 

Douglas Municipal Rehabilitate Runway 3/21 (5760 ft x 75 ft) Design Only $250,000 
Eloy Municipal Acquire approx. 15 acres for Twy relocation… $270,000 
Ernest A. Love Field Design/Constr. Mitigation of on-airport obstructions… $360,000 
Lake Havasu City Design & constr. Replacement of Rwy 32 PAPIs $112,500 
Payson Constr. 8 ft chain link fence w/barbed wire (approx. 790 lf) $85,500 
Springerville Conduct signage and marking study $31,500 
Taylor Acquire 2.9 acres of Rwy 3 RPZ… $54,000 
Tombstone Relocate Twy – Approx. 550 ft x 25 ft $118,750 
Tombstone Location Survey for Rwy 6.24 for PAPI $23,750 
Wickenburg Municipal Removal of three hangars in the Rwy OFA $63,000 
Winslow-Lindbergh Design & Construct Drainage Improvements (airport wide) $675,000 
  $2,044,000 
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CONTRACTS: (Action As Noted) 
 
Federal-Aid (“A” “B” “T” “D”) projects do not need FHWA concurrence, but must comply with DBE regulations; other 
projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations. 

 CONTRACTS 

*ITEM 9a: BOARD DISTRICT NO.: 6 Page 144 

  BIDS OPENED: November 18, 2016   

  HIGHWAY: COUNTY ROUTE 25, PIERCE FERRY ROAD   

  SECTION: MP 15 AND MP 16 FORD CROSSINGS   

  COUNTY: MOHAVE   

  ROUTE NO.: COUNTY 25   

  PROJECT : TRACS: ER-MMO-0(213)T : 0000 MO MMO SE55001C   

  FUNDING: 94 % FEDS 6% LOCAL (MOHAVE COUNTY)   

  LOW BIDDER: SHOW LOW CONSTRUCTION, INC.   

  LOW BID AMOUNT: $ 434,208.85   

  STATE ESTIMATE: $ 388,864.52   

  $ OVER  ESTIMATE: $ 45,344.33   

  % OVER ESTIMATE: 11.7%   

  PROJECT DBE GOAL: 4.83%   

  BIDDER DBE PLEDGE: 4.89%   

  NO. BIDDERS: 6   

  RECOMMENDATION: AWARD   

. 
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 CONTRACTS 

*ITEM 9b: BOARD DISTRICT NO.: 6 Page 149 

  BIDS OPENED: November 4, 2016   

  HIGHWAY: KINGMAN-ASHFORK HIGHWAY (I-40)   

  SECTION: AUDLEY OP EB STR #1520 & WB STR #1521   

  COUNTY: YAVAPAI   

  ROUTE NO.: I 40   

  PROJECT : TRACS: NHPP-040-B(223)T : 040 YV 112 H882001C   

  FUNDING: 94% FEDS 6% STATE   

  LOW BIDDER: PULICE CONSTRUCTION, INC.   

  LOW BID AMOUNT: $ 4,353,978.45   

  STATE ESTIMATE: $ 3,938,514.70   

  $ OVER  ESTIMATE: $ 415,463.75   

  % OVER ESTIMATE: 10.5%   

  PROJECT DBE GOAL: 7.67%   

  BIDDER DBE PLEDGE: 7.75%   

  NO. BIDDERS: 5   

  RECOMMENDATION: AWARD   
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 CONTRACTS 

*ITEM 9c: BOARD DISTRICT NO.: 2 Page 153 

  BIDS OPENED: November 21, 2016   

  HIGHWAY: WHY-TUCSON HIGHWAY (SR 86)   

  SECTION: FULLER ROAD – VALENCIA ROAD   

  COUNTY: PIMA   

  ROUTE NO.: SR 86   

  PROJECT : TRACS: NHPP-086-A(218)T : 086 PM 148 H879201C   

  FUNDING: 94% FEDS 6% STATE   

  LOW BIDDER: GRANITE CONSTRUCTION COMPANY   

  LOW BID AMOUNT: $ 4,254,452.00   

  STATE ESTIMATE: $ 5,116,831.25   

  $ UNDER  ESTIMATE: $ 862,379.25   

  % UNDER ESTIMATE:  16.9%   

  PROJECT DBE GOAL: 4.84%   

  BIDDER DBE PLEDGE: 4.84%   

  NO. BIDDERS: 6   

  RECOMMENDATION: AWARD   
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 CONTRACTS 

*ITEM 9d: BOARD DISTRICT NO.: 1 Page 158 

  BIDS OPENED: November 4, 2016   

  HIGHWAY: MARICOPA COUNTY HIGHWAYS   

  SECTION: VARIOUS LOCATIONS   

  COUNTY: MARICOPA   

  ROUTE NO.: LOCAL   

  PROJECT : TRACS: ER-999-A(494)T :  999 MA 000 H884101C   

  FUNDING: 94% FEDS 6% STATE   

  LOW BIDDER: BRIGHTVIEW LANDSCAPE DEVELOPMENT, INC.   

  LOW BID AMOUNT: $ 4,041,415.00   

  STATE ESTIMATE: $ 3,007,739.00   

  $ OVER  ESTIMATE: $ 1,033,676.00   

  % OVER ESTIMATE: 34.4%   

  PROJECT DBE GOAL: 5.37%   

  BIDDER DBE PLEDGE: 5.55%   

  NO. BIDDERS: 2   

  RECOMMENDATION: REJECT ALL BIDS   
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ARIZONA DEPARTMENT OF TRANSPORTATION


INTERMODAL TRANSPORTATION DIVISION


WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:11/15/2016


At Phone #:No2. Phone Teleconference?


No Video Teleconference?


GENERAL INFORMATION


11/22/2016


3. Form Date: 4. Project Manager / Presenter Information:


Gary Sun


205 S 17th Ave, ,


(602) 712-4711


5. Form Created By:


Gary Sun


PROJECT INFORMATION
6. Project Location / Name:


VIRGIN RIVER BRIDGE NO. 4 #1616 DESIGN DECK REHABILITATION


7. Type of Work:


ZS1N


8. CPS Id:


PRB Item #: 04


Flagstaff


9. District: 10. Route:


   15


11. County:


Mohave


12. Beg MP:


 14.0


13. TRACS #:


F003201D


(Tracs# not in Adv)


14. Len (mi.):


1.0


15. Fed ID #:


         


015-A(215)T


PROJECT REQUEST SUMMARY


809616. Original Program Budget (in $000): 17. Original Program Item # (Current 5 Yr Program):


18. Current Approved 


Program Budget (in $000):


18a. (+/-) Program Budget 


Request (in $000):


18b. Total Program Budget 


After Request (in $000):


 300 -300  0


Click here to view all previous PRB Actions for this project


 1,008,422


8096 300


.


Fund Item #:Amount (in $000):


Comments: Details:


FY:2017-VIRGIN RIVER 


BRIDGE NO.4 STR 


#1616-Design Deck 


Rehabilitation


72317Amount (in $000): Fund Item #:


Comments:


-300


Details:


FY:2017-CONTINGENCY-Progr


am Cost Adjustments


19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:


I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.


20. JPA #s:


CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE


21. Current Fiscal Year:


22. Current Bid Pkg Ready Date:


23. Current Bid Adv Date:


21a. Request Fiscal Year to:


22a. Request Bid Pkg Ready Date to:


23a. Request Bid Adv Date to:


ADDITIONAL DETAILS


N/A


NO


NO


NO


NO


NO


NO


Have ENVIRONMENTAL Clearance?


Have U&RR Clearance?


Have R/W Clearance?


Have MATERIALS Memo?


Have C&S Approval?


Have CUSTOMIZED Schedule?


24d. What is the current Stage?


24c. Work Type Changed?


24b. Project Name/Location Changed?


24a. Scope Changed?No


No


No


Scoping Document Completed?NO


25. DESCRIPTION OF REQUEST:


Delete design project.


26. JUSTIFICATION:


Delete this design project and transfer budget to Contingency.


Project scope and budget will be transferred to H881201D.


This project is being combined with H881201D, since it will share the same crossovers and traffic control scheme.


Each has a similar project scope (Bridge Rehabilitation and Repair), are being designed by staff and have the same FY19 


delivery.



https://apps.azdot.gov/pro/prb.asp?piCPSID=ZS1N





27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:


28. OTHER ALTERNATIVES:


APPROVED/RECOMMENDED ACTIONS:


Item(s) Approved.  Subject to PPAC Approval. 


REQUESTED ACTIONS:


Delete Project. 


Request to be in PPAC Agenda for 11/30/2016. 







