
Welcome to a meeting of the Arizona State Transportation Board.  The Transportation Board consists of seven private 
citizen members appointed by the Governor, representing specific transportation districts.  Board members are ap-
pointed for terms of six years each, with terms expiring on the third Monday in January of the appropriate year. 

BOARD AUTHORITY 
Although the administration of the Department of Transportation is the responsibility of the director, the Transpor-
tation Board has been granted certain policy powers in addition to serving in an advisory capacity to the director.  In 
the area of highways the Transportation Board is responsible for establishing a system of state routes.  It determines 
which routes are accepted into the state system and which state routes are to be improved.  The Board has final au-
thority on establishing the opening, relocating, altering, vacating or abandoning any portion of a state route or a 
state highway.  The Transportation Board awards construction contracts and monitors the status of construction pro-
jects.  With respect to aeronautics the Transportation Board distributes monies appropriated to the Aeronautics Divi-
sion from the State Aviation Fund for planning, design, development, land acquisition, construction and improve-
ment of publicly-owned airport facilities.  The Board also approves airport construction.  The Transportation Board 
has the exclusive authority to issue revenue bonds for financing needed transportation improvements throughout 
the state.  As part of the planning process the Board determines priority planning with respect to transportation fa-
cilities and annually adopts the five year construction program. 

CITIZEN INPUT 
Citizens may appear before the Transportation Board to be heard on any transportation-related issue.  Persons wishing 
to protest any action taken or contemplated by the Board may appear before this open forum.  The Board welcomes 
citizen involvement, although because of Arizona's open meeting laws, no actions may be taken on items which do not 
appear on the formal agenda.  This does not, however, preclude discussion of other issues. 

MEETINGS 
The Transportation Board typically meets on the third Friday of each month.  Meetings are held in locations throughout 
the state.  In addition to the regular business meetings held each month, the Board also conducts three public hearings 
each year to receive input regarding the proposed five-year construction program.  Meeting dates are established for 
the following year at the December organization meeting of the Board. 

BOARD MEETING PROCEDURE 
Board members receive the agenda and all backup information one week before the meeting is held.  They have stud-
ied each item on the agenda and have consulted with Department of Transportation staff when necessary.  If no addi-
tional facts are presented at the meeting, they often act on matters, particularly routine ones, without further discus-
sion. In order to streamline the meetings the Board has adopted the "consent agenda" format, allowing agenda items 
to be voted on en masse unless discussion is requested by one of the board members or Department of Transporta-
tion staff members. 

BOARD CONTACT 
Transportation Board members encourage citizens to contact them regarding transportation-related issues.  Board 
members may be contacted through the Arizona Department of Transportation, 206 South 17th Avenue, Phoenix, Ari-
zona 85007, Telephone (602) 712-7550. 

 

Douglas A. Ducey, Governor 

William Cuthbertson, Chair 
Jack W. Sellers, Vice Chair 

Michael S. Hammond, Member 
Steven E. Stratton, Member 

Jesse Thompson, Member 
Sam Elters,  Member 

 Gary Knight, Member 
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NOTICE OF PUBLIC HEARING AND BOARD MEETING OF THE STATE TRANSPORTATION BOARD 
Pursuant to A.R.S. Sec. 38-431.02, notice is hereby given to the members of the State Transportation Board and to the 
general public that the State Transportation Board will hold a meeting open to the public on Friday, May 18, 2018 in 
the Arizona Department of Transportation Administration Building Auditorium, 206 S. 17th  Avenue, Phoenix, AZ 
85007. The Board may vote to go into Executive Session to discuss certain matters, which will not be open to the pub-
lic.  Members of the Transportation Board will attend either in person or by telephone conference call.  The Board may 
modify the agenda order, if necessary.  

EXECUTIVE SESSION OF THE STATE TRANSPORTATION BOARD 
Pursuant to A.R.S. 38-431.02, notice is hereby given to the members of the Arizona State Transportation Board and to 
the general public that the Board may meet in Executive Session for discussion or consultation of legal advice with legal 
counsel at its meeting on Friday, May 18, 2018, relating to any items on the agenda.  Pursuant to A.R.S. 38-431.03(A), 
the Board may, at its discretion, recess and reconvene the Executive Session as needed, relating to any items on the 
agenda. 

CIVIL RIGHTS 
Pursuant to Title VI of the Civil Rights Act of 1964, and the Americans with Disabilities Act (ADA), ADOT does not dis-
criminate on the basis of race, color, national origin, age, sex or disability.  Persons that require a reasonable accommo-
dation based on language or disability should contact the Civil Rights Office at (602) 712-8946 or email  
CivilRightsOffice@azdot.gov.  Requests should be made as early as possible to ensure the state has an opportunity to 
address the accommodation.  
De acuerdo con el título VI de la Ley de Derechos Civiles de 1964 y la Ley de Estadounidenses con Discapacidades (ADA 
por sus siglas en Inglés), el Departamento de Transporte de Arizona (ADOT por sus siglas en Inglés) no discrimina por 
raza, color, nacionalidad, edad, género o discapacidad.  Personas que requieren asistencia (dentro de lo razonable) ya 
sea por idioma o por discapacidad deben ponerse en contacto con 602.712.8946. Las solicitudes deben hacerse lo más 
pronto posible para asegurar que el equipo encargado del proyecto tenga la oportunidad de hacer los arreglos necesa-
rios. 

AGENDA   
A copy of the agenda for this meeting will be available at the office of the Transportation Board at 206 S. 17th Avenue, 
Room 135, Phoenix, Arizona at least 24 hours in advance of the meeting. 

ORDER DEFERRAL AND ACCELERATIONS OF AGENDA ITEMS, VOTE WITHOUT DISCUSSION 
In the interest of efficiency and economy of time, the Arizona Transportation Board, having already had the opportuni-
ty to become conversant with items on its agenda, will likely defer action in relation to certain items until after agenda 
items requiring discussion have been considered and voted upon by its members.  After all such items to discuss have 
been acted upon, the items remaining on the Board's agenda will be expedited and action may be taken on deferred 
agenda items without discussion.  It will be a decision of the Board itself as to which items will require discussion and 
which may be deferred for expedited action without discussion. 

The Chairman will poll the members of the Board at the commencement of the meeting with regard to which items 
require discussion.  Any agenda item identified by any Board member as one requiring discussion will be accelerated 
ahead of those items not identified as requiring discussion.  All such accelerated agenda items will be individually con-
sidered and acted upon ahead of all other agenda items.  With respect to all agenda items not accelerated. i.e., those 
items upon which action has been deferred until later in the meeting, the Chairman will entertain a single motion and a 
single second to that motion and will call for a single vote of the members without any discussion of any agenda items 
so grouped together and so singly acted upon.  Accordingly, in the event any person desires to have the Board discuss 
any particular agenda item, such person should contact one of the Board members before the meeting or Linda Priano, 
at 206 South 17th Avenue, Room 135, Phoenix, Arizona 85007, or by phone (602) 712-7550.  Please be prepared to 
identify the specific agenda item or items of interest. 

Dated this  11th day of May, 2018 
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          STATE TRANSPORTATION BOARD  
PUBLIC HEARING AND BOARD MEETING 

9:00 a.m., Friday, May 18, 2018 
Arizona Department of Transportation 

Administration Building Auditorium 
206 S. 17th  Ave. 

Phoenix, AZ 85007 
 
Pursuant to A.R.S. Sec. 38-431.02, notice is hereby given to the members of the State Transportation Board and to the 
general public that the State Transportation Board will hold a public hearing and board meeting open to the public on 
Friday, May 18, 2018, at 9:00 a.m. in the Arizona Department of Transportation Administration Building Auditorium, 
206 S. 17th  Avenue, Phoenix, AZ 85007. The Board may vote to go into Executive Session, which will not be open to 
the public.  Members of the Transportation Board will attend either in person or by telephone conference call.  The 
Board may modify the agenda order, if necessary. 
 
EXECUTIVE SESSION OF THE STATE TRANSPORTATION BOARD 
Pursuant to A.R.S. 38-431.03 (A)(3), notice is hereby given to the members of the Arizona State Transportation Board 
and to the general public that the Board may meet in Executive Session for discussion or consultation for legal advice 
with legal counsel at its meeting on Friday, May 18, 2018.  The Board may, at its discretion, recess and reconvene the 
Executive Session as needed, relating to any items on the agenda. 
 
PLEDGE 
The Pledge of Allegiance led by District 1, Board Member, Sam Elters 
 
 
ROLL CALL 
Roll call by Board Secretary Linda Priano  
 
 
OPENING REMARKS 
Opening remarks by Chairman Cuthbertson 
 
 
TITLE  VI OF THE CIVIL RIGHTS ACT OF 1964, as amended. 
Reminder to sign in at meeting entrance and fill out survey cards by Floyd Roehrich, Jr. 
 
 
CALL TO THE AUDIENCE for Public Hearing on the FY 2019-2023 Tentative Five-Year Transportation Facilities  
Construction Program (information and discussion) 
An opportunity for citizens to discuss items of interest with the Board regarding the Tentative Five-Year Transportation 
Facilities Construction Program.  Please fill out a YELLOW Request for Public Input Form and turn in to the Secretary if 
you wish to address the Board.  A three minute time limit will be imposed. 
 
PUBLIC HEARING  
Presentation of FY 2019-2023 ADOT Tentative Five-Year Transportation Facilities Construction Program  
Recommendations  (http://azdot.gov/planning/transportation-programming/tentative-program)  
 

 BOARD AGENDA 
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ITEM A:   Overview of the Tentative FY 2019 - 2023 Five-Year Transportation Facilities Construction Program 
 Staff will present an overview of the tentative FY 2019–2023 Five-Year Transportation Facilities  
 Construction Program. 

(For information and discussion only — Greg Byres, Division Director, Multimodal Planning Division) 
 
 

ITEM B:  FY 2019 - 2023 Statewide Highway Construction Program 
 Staff will present an overview of the FY 2019-2023 Statewide Highway Construction Program. 

(Excluding MAG and PAG)   
(For information and discussion only — Greg Byres, Division Director, Multimodal Planning Division) 
 
 

ITEM C:  FY 2019 - 2023 MAG Regional Highway Construction Program 
 Staff will present an overview of the FY 2019-2023 MAG Regional Highway Construction Program. 

(For information and discussion only — Greg Byres, Division Director, Multimodal Planning Division) 
 
 

ITEM D:   FY 2019 - 2023 PAG Regional Highway Construction Program 
Staff will present an overview of the FY 2019-2023 PAG Regional Highway Construction Program. 
(For information and discussion only — Greg Byres, Division Director, Multimodal Planning Division) 
 
 

ITEM E:   FY 2019 - 2023 Airport Development Program 
 Staff will present an overview of the FY 2019-2023 Airport Development Program. 

(For information and discussion only — Greg Byres, Division Director, Multimodal Planning Division) 
 
 
 
*Adjournment 
 
 
_________________________________________________________________________________________________ 
 
BOARD MEETING 
 
 
CALL TO THE AUDIENCE (Information and discussion) 
An opportunity for citizens to discuss items of interest with the Board.  Please fill out a WHITE Request for Public Input 
Form and turn in to the Secretary if you wish to address the Board.  A three minute time limit will be imposed. 
 
 
ITEM 1: District Engineer’s Report 

Staff will provide an update and overview of issues of regional significance, including an updates on  
current and upcoming construction projects, district operations, maintenance activities and any regional 
transportation studies.  
(For information and discussion only — Randy Everett, Central District Administrator) 

 BOARD AGENDA 
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ITEM 2:  Director’s Report 

  The Director will provide a report on current issues and events affecting ADOT. 
  (For information and discussion only — Floyd Roehrich, Jr., Executive Officer) 
 
  A) Last Minute Items to Report 

(For information only. The Transportation Board is not allowed to propose, discuss, deliber-
ate or take action on any matter under “Last Minute Items to Report,” unless the specific 
matter is properly noticed for action.) 

 
*ITEM 3: Consent Agenda 

Consideration by the Board of items included in the Consent Agenda.  Any member of the Board 
may ask that any item on the Consent Agenda be pulled for individual discussion and disposition. 
(For information and possible action) 
 
Items on the Consent Agenda generally consist of the following:   
 
 Minutes of previous Board Meeting 
 Minutes of Special Board Meeting 
 Minutes of Study Sessions 
 Right-of-Way Resolutions 
 Construction Contracts that have no bidder protest or State Engineer inquiry and meet the 

following criteria: 
 - Low bidder is no more than 15% under state estimate 
 - Low bidder is no more than 10% over state estimate 
 Programming changes for items that are a part of the approved scope of the project if they 

exceed 15% or $200,000, whichever is lesser.  
 
 

ITEM 4: Legislative Report   
 Staff will provide a report on State and Federal legislative issues. 
 (For information and discussion only — Bruce Bartholomew & Bill Fathauer, Government  
 Relations) 

 
ITEM 5: Financial Report 

Staff will provide an update on financing issues and summaries on the items listed below: 
(For information and discussion only — Kristine Ward, Chief Financial Officer) 
 
▪ Revenue Collections for Highway User Revenues 
▪ Maricopa Transportation Excise Tax Revenues  
▪ Aviation Revenues  
▪ Interest Earnings 
▪ HELP Fund status 
▪ Federal-Aid Highway Program  
▪ HURF and RARF Bonding 
▪ GAN issuances 
▪ Board Funding Obligations 
▪ Contingency Report 
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*ITEM 6:  Adoption of Authorizing Resolution, Transportation Excise Tax Revenue Bonds, 2018 Series 
                 Staff will present a Resolution Supplementing and Amending the Master Resolution Adopted 

September 21, 2007, authorizing the Board’s anticipated issuance of Transportation Excise Tax 
Revenue Bonds, 2018 Series, in an amount not to exceed $300,000,000, and directing Depart-
mental staff, Financial Advisor, and Bond Counsel to take all actions necessary precedent to its 
planned issuance of such bonds, on such terms and conditions as determined and authorized by 
Resolution of the Board. (For discussion and possible action – Kristine Ward, Chief Financial 
Officer) 

 
 
ITEM 7:  Multimodal Planning Division Report 

 Staff will present an update on the current  planning activities pursuant to A.R.S. 28-506. 
(For information and discussion only — Greg Byres, Division Director, Multimodal Planning  
Division) 
 
 

*ITEM 8:  Priority Planning Advisory Committee (PPAC) 
  Staff will present recommended PPAC actions to the Board including consideration of changes to 

the FY2018 - 2022 Statewide Transportation Facilities Construction Program. (For discussion and 
possible action — Greg Byres, Division Director, Multimodal Planning Division) 

 
 
ITEM 9: State Engineer’s Report 

Staff will report on the status of highway projects under construction, including total number 
and dollar value.  (For information and discussion only — Dallas Hammit, Deputy Director of 
Transportation/State Engineer) 

 
 
*ITEM  10: Construction Contracts  
 Staff will present recommended construction project awards that are not on the Consent  
 Agenda.  (For discussion and possible action — Dallas Hammit, Deputy Director of Transporta-

tion/State Engineer) 
 
 
ITEM 11: Update on the Designation Status of the State Highway Segments of Former US Route 80 
 Staff will present an update regarding the historic designation status on the state highway  
 system of former US Route 80. (For information and discussion only – Floyd Roehrich, Jr.,  
 Executive Officer) 
 
 
ITEM 12: Suggestions 
 Board Members will have the opportunity to suggest items they would like to have placed on 

future Board Meeting agendas. 
 
*Adjournment  
 
*ITEMS that may require Board Action 

 BOARD AGENDA 
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Page 247 
 
 
 
 
 
Page 254 
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Items on the Consent Agenda generally consist of the following:   

 
 Minutes of previous Board Meeting 
 Minutes of Special Board Meeting 
 Right-of-Way Resolutions 
 Construction Contracts that have no bidder protest or State Engineer inquiry and meet the following 

criteria: 
- Low bidder is no more than 15% under state estimate 
- Low bidder is no more than 10% over state estimate 

 Programming changes for items that are a part of the approved scope of the project if they exceed 15% 
or $200,000, whichever is lesser.  

 
 
 

RIGHT OF WAY RESOLUTIONS (action as noted)          Page 92 
 
 
 
  
*ITEM 3a:  RES. NO. 2018–05–A–020 
  PROJECT: 089A CN 401 H8779 / A89–B(216)T  
  HIGHWAY: SOUTH MILTON ROAD, FLAGSTAFF 
  SECTION: S. R. 89A Spur Overpass, Str. #1187 at McConnell Drive 
  ROUTE NO.: State Route 89A 
  ENG. DIST.: Northcentral 
  COUNTY:  Coconino 
  RECOMMENDATION: Establish new right of way as a state route to be utilized  
  for bridge preservation, rehabilitation and improvement necessary to enhance  
  convenience and safety for the traveling public. 
 
 
 
   
*ITEM3b: RES. NO. 2018–05–A–021 
  PROJECTS: 024 MA 000 H6867 01R; and 024 MA 001 H8915 / 024–A(200)T 
  HIGHWAY: GATEWAY FREEWAY 
  SECTION: Ellsworth Road – Ironwood Drive 
  ROUTE NO.: State Route 24 
  ENG. DIST.: Central 
  COUNTY:  Maricopa 
  PARCELS:  7–12098 and 7–12109 
  RECOMMENDATION: Establish new right of way as a state route by advance acquisi-

tion to be utilized for the future extension of the Gateway Freeway necessary to en-
hance convenience and safety for the traveling public. 

  

 CONSENT AGENDA 
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*ITEM3c: RES. NO. 2018–05–A–022 
  PROJECT: 260 AP 394 H8269 / 260–C(204)T  
  HIGHWAY: SHOW LOW – McNARY – EAGAR 
  SECTION: Little Colorado River Bridge, Str. #416 
  ROUTE NO.: State Route 260 
  ENG. DIST.: Northeast 
  COUNTY:  Apache 
  RECOMMENDATION: Establish new right of way as a state route to be utilized for the 

Little Colorado River Bridge Preservation Project necessary to enhance convenience 
and safety for the traveling public. 

 
 
 
*ITEM3d: RES. NO. 2018–05–A–023 
  PROJECTS: 260 YV 209 H8699 / 260–A(208)S 
  HIGHWAY: COTTONWOOD – CAMP VERDE – MOGOLLON RIM 
  SECTION: Thousand Trails Rd. – Jct. I–17 
  ROUTE NO.: State Route 260 
  ENG. DIST.: Northcentral 
  COUNTY:  Yavapai 
  RECOMMENDATION: Establish new right of way as a state route and state highway 

to accommodate design change entailing the installation of a roundabout at Coury 
Drive for this ongoing construction project necessary to enhance convenience and 
safety for the traveling public. 

 
 
 
*ITEM3e: RES. NO. 2018–05–A–024 
  PROJECT: 017 MA 208 F0155 / 017–0(NFA)  
  HIGHWAY: PHOENIX – CORDES JCT. 
  SECTION: Peoria Avenue – Greenway Road 
  ROUTE NO.: Interstate Route 17 
  ENG. DIST.: Central 
  COUNTY:  Maricopa 
  RECOMMENDATION: Establish new temporary construction easement right of way 

for the installation of storm drains and appurtenant facilities necessary to enhance 
convenience and safety for the traveling public. 

 
 
 
*ITEM3f:  RES. NO. 2018–05–A–025 
  PROJECTS: 202L MA 000 H5439; and 202L MA 056 H8827 01R / 202-D(200)S 
  HIGHWAY: SOUTH MOUNTAIN FREEWAY 
  SECTION: Jct. I–10  Maricopa  Freeway  –  Jct. I–10  Papago  Freeway 
  ROUTE NO.: State Route 202 Loop 
  ENG. DIST.: Central 
  COUNTY:  Maricopa 
  RECOMMENDATION: Establish new right of way as a state route and state highway 

in order to incorporate numerous design enhancements into this ongoing construc-
tion project necessary to advance convenience and safety for the traveling public. 

 

 CONSENT AGENDA 
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*ITEM3g: RES. NO. 2018–05–A–026 
  PROJECT: 010 PM 252 H8480 / 010–D(213)S  
  HIGHWAY: CASA GRANDE – TUCSON 
  SECTION: Ruthrauff Road T. I. 
  ROUTE NO.: Interstate Route 10 
  ENG. DIST.: Southcentral 
  COUNTY:  Pima 
  RECOMMENDATION: Amend Resolution No. 2018–02–A–008, dated February 16, 

2018, to establish additional right of way as a state route to accommodate design 
change on this traffic interchange improvement project, necessary to enhance con-
venience and safety for the traveling public.  

 
CONTRACTS: (Action As Noted) 
Federal-Aid (“A” “B” “T” “D”) projects do not need FHWA concurrence, but must comply with DBE regulations; other 
projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations. 

 

 

 CONSENT AGENDA 

*ITEM 3h: BOARD DISTRICT NO.: 1 Page 258 

  BIDS OPENED: April 13, 2018   
  HIGHWAY: YUMA-CASA GRANDE HIGHWAY (I-8)   
  SECTION: MP 96 TO PALOMA ROAD   
  COUNTY: MARICOPA   
  ROUTE NO.: I 8   
  PROJECT : TRACS: NHPP-008-A(227)T : 008 MA 096 H892201C   
  FUNDING: 94% FEDS 6% STATE 

  LOW BIDDER: FNF CONSTRUCTION, INC. 
  LOW BID AMOUNT: $ 8,581,891.12   
  STATE ESTIMATE: $ 8,237,766.00   
  $ OVER  ESTIMATE: $ 344,125.12   
  % OVER ESTIMATE:  4.2%   
  PROJECT DBE GOAL: 6.09%   
  BIDDER DBE PLEDGE: 6.09%   
  NO. BIDDERS: 4   
  RECOMMENDATION: AWARD   
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*ITEM 3i: BOARD DISTRICT NO.: 2 Page 261 

  BIDS OPENED: April 13, 2018   

  HIGHWAY: TUCSON-BENSON HIGHWAY (I-10)   

  SECTION: WILMOT ROAD TI, KOLB ROAD & RITA ROAD TI   

  COUNTY: PIMA   

  ROUTE NO.: I 10   

  PROJECT : TRACS: NHPP-010-E(222)T : 010 PM 269 H889601C   

  FUNDING: 95% FEDS 5% STATE 

  LOW BIDDER: STURGEON ELECTRIC CO., INC. 

  LOW BID AMOUNT: $ 1,753,204.96   

  STATE ESTIMATE: $ 1,854,258.48   

  $ UNDER  ESTIMATE: ($ 101,053.52)   

  % UNDER ESTIMATE:  (5.4%)   

  PROJECT DBE GOAL: N/A   

  BIDDER DBE PLEDGE: N/A   

  NO. BIDDERS: 3   

  RECOMMENDATION: AWARD   
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*ITEM 3j: BOARD DISTRICT NO.: 5 Page 264 

  BIDS OPENED: May 4, 2018   

  HIGHWAY: HOLBROOK-SPRINGERVILLE HIGHWAY (US 180)   

  SECTION: ST. JOHNS-COUNTY ROAD 4162   

  COUNTY: APACHE   

  ROUTE NO.: US 180   

  PROJECT : TRACS: STP-180-B(210)T: 180 AP 368 F004101C   

  FUNDING: 94% FEDS 6% STATE   

  LOW BIDDER: CACTUS TRANSPORT, INC.   

  LOW BID AMOUNT: $ 1,386,852.00   

  STATE ESTIMATE: $ 1,367,041.50   

  $ OVER  ESTIMATE: $ 19,810.50   

  % OVER ESTIMATE:  1.4%   

  PROJECT DBE GOAL: N/A   

  BIDDER DBE PLEDGE: N/A   

  NO. BIDDERS: 4   

  RECOMMENDATION: AWARD   
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*ITEM 3k: BOARD DISTRICT NO.: 4 Page 267 

  BIDS OPENED: April 13, 2018   

  HIGHWAY: SAFFORD-SPRINGERVILLE HIGHWAY (US 191)   

  SECTION: BACK COUNTRY BYWAY – MP 151   

  COUNTY: GRAHAM   

  ROUTE NO.: US 191   

  PROJECT : TRACS: STP-191-C(221)T :  191 GH 139 H870101C   

  FUNDING: 94% FEDS 6% STATE   

  LOW BIDDER: N.G.U. CONTRACTING, INC.   

  LOW BID AMOUNT: $ 3,991,387.84   

  STATE ESTIMATE: $ 4,668,731.50   

  $ UNDER  ESTIMATE: ($ 677,343.66)   

  % UNDER ESTIMATE: (14.5%)   

  PROJECT DBE GOAL: 3.62%   

  BIDDER DBE PLEDGE: 3.88%   

  NO. BIDDERS: 5   

  RECOMMENDATION: AWARD   
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PUBLIC HEARING - ADOT STATE TRANSPORTATION BOARD

  1 REPORTER'S TRANSCRIPT OF EXCERPT OF ELECTRONIC 

  2 PROCEEDINGS, ADOT - STATE TRANSPORTATION BOARD PUBLIC HEARING, 

  3 was reported from electronic media by TERESA A. VANMETER, 

  4 Registered Merit Reporter and a Certified Reporter in and for 

  5 the State of Arizona.

  6 PARTICIPANTS:  

  7 Board Members:

  8 Bill Cuthbertson, Chair
Jack Sellers, Vice Chair

  9 Sam Elters, Board Member
Gary Knight, Board Member

 10 Michael Hammond, Board Member
Steve Stratton, Board Member (by telephone)

 11

 12 CALL TO THE AUDIENCE

 13 2019-2023 ADOT TENTATIVE FIVE-YEAR TRANSPORTATION FACILITIES 

 14 CONSTRUCTION PROGRAM

 15 SPEAKER:                                                 PAGE:

 16 Tom Murphy.................................................3

 17 Kee Allen Begay, Junior....................................5

 18 Mike Smejkal...............................................6

 19 Mike Humphrey..............................................7

 20 John Hansen................................................9

 21 Travis Lingenfelter.......................................11

 22 Presentation of 2019-2023 ADOT Tentative Five-Year  
Transportation Facilities Construction Program by 

 23 Greg Byres, Division Director of Multimodal Planning 
Division..................................................14

 24

 25

2
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PUBLIC HEARING - ADOT STATE TRANSPORTATION BOARD

  1 (Beginning of excerpt.)

  2

  3 CHAIRMAN CUTHBERTSON:  Okay.  We'll now move on 

  4 to the call to the audience for the public hearing meeting.  

  5 This gives the citizens an opportunity to discuss items of 

  6 interest for the Board regarding the tentative five-year 

  7 program.  So to speak, you should fill out a yellow Request For 

  8 Public Input form and return it to Secretary Priano to address 

  9 the Board.

 10 If you have comments on general transportation 

 11 items or items on the board meeting agenda, you'll have the 

 12 opportunity to address the Board at the start of that meeting, 

 13 and you'll have a white form that you'll fill out, so...

 14 In the interest of time, and in fairness to those 

 15 wishing to speak, a three minute time limit will be imposed on 

 16 each speaker.  You'll receive an audio signal when the end of 

 17 your five minutes is -- your three minutes is approaching, and 

 18 that will be your cue to wrap up your comments.

 19 So we'll begin -- and actually, I'll invite Mayor 

 20 Tom Murphy to come up and do some opening remarks.  Those -- 

 21 Tom, those remarks won't count against your three minutes for 

 22 the public hearing comments.  

 23 So Mr. Mayor.

 24 TOM MURPHY:  Thank you, and thanks for being 

 25 here.  I will still try to talk fast.

3
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PUBLIC HEARING - ADOT STATE TRANSPORTATION BOARD

  1 Good morning, and welcome everybody to the Town 

  2 of Sahuarita.  I especially want to thank the State 

  3 Transportation Board member Mike Hammond for representing our 

  4 region, and I'd also like to thank the Board and ADOT's South 

  5 Central District engineer, Rod Lane, and his team for current 

  6 and upcoming construction projects in the district, especially 

  7 the improvements on I-19 from Canoa rest area to Duval Mine Road 

  8 and Pima Mine Road Bridge.  

  9 We appreciate all the efforts as we move forward 

 10 working with the Federal Highway Administration on the Sonoran 

 11 Corridor and all of the efforts that we've been able to work 

 12 together on.  As you all may know, the only east -- west-east 

 13 connector right now is Sahuarita Road.  So we think that will be 

 14 a good advancement on there.

 15 And I'll move to my public hearing remarks.  As a 

 16 member of the Regional Transportation Authority Board, I 

 17 appreciate the collaborative efforts of ADOT on State Route 210 

 18 project, which will ultimately serve as a cross town alternative 

 19 route that will provide critical relief to I-10.

 20 The voter-approved RTA plan will provide design 

 21 and right-of-way funding for this corridor, and RTA funds have 

 22 also contributed to the construction or planned construction of 

 23 traffic interchanges along I-10, at Twin Peaks, Ina Road, 

 24 Ruthrauff Road, and RTA regional funds would have contributed 

 25 over $100 million to these projects on the ADOT system over the 

4
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PUBLIC HEARING - ADOT STATE TRANSPORTATION BOARD

  1 20-year life span of the RTA plan.  

  2 I appreciate, again, all of your efforts working 

  3 with the RTA as a state and considering our region, and we'll 

  4 continue the collaboration as the years go on.  Thank you very 

  5 much.

  6 CHAIRMAN CUTHBERTSON:  Thank you, Mr. Mayor.  

  7 Next, Mr. Kee Allen Begay, from the Navajo Nation 

  8 Tribal Council.

  9 KEE ALLEN BEGAY, JUNIOR:  Good morning, everyone.

 10 UNIDENTIFIED SPEAKER:  Good morning.

 11 KEE ALLEN BEGAY, JUNIOR:  My name is Kee Allen 

 12 Begay, Junior.  I'm the tribal council for the Navajo Nation.  

 13 I've been attending the board meeting for several 

 14 years now.  I think it's just a matter for me to continue to 

 15 voice my request for support of Highway 191 on the northeast 

 16 part of the Navajo Nation and all those state right-of-ways on 

 17 the Navajo Nation.  As a tribal council, such as board members, 

 18 we continue and seek support for all the road improvement for 

 19 our communities and those that travel through these state 

 20 right-of-ways.

 21 During the summer, we do have high traffic due to 

 22 several national parks that we have within the Navajo Nation.  

 23 The Four Corners, the Canyon de Chelly, Window Rock, Grand 

 24 Canyon and Monument Valley and -- so many views that we know 

 25 that really becomes a bottleneck in some certain areas, 
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  1 especially through the community between Chinle and Many Farms.  

  2 So with the new board member on board, welcome.  

  3 Again, and also to the mayor of the community here, I appreciate 

  4 their hospitality, and I just hope and wish to continue to seek 

  5 for your support.  And I did send a letter to the Board, board 

  6 members.  I requested for written update of all the requests of 

  7 the progress that we've been asking or requesting for on 191 

  8 between Many Farms and Chinle and the other area.  

  9 So with that, I again thank you very much, and 

 10 you all have a wonderful day.

 11 CHAIRMAN CUTHBERTSON:  Thank you.

 12 Chris Bridges from CYMPO.

 13 CHRIS BRIDGES:  Good morning, Mr. Chair, members 

 14 of the Board.  I'm very happy to be here.  I'm here to thank you 

 15 for the inclusion of State Route 69 in the draft tentative plan.  

 16 And on behalf of our board and our entire area, we very much 

 17 appreciate your partnership, and we look forward to continuing 

 18 that in the future.

 19 I did have a conversation with ADOT design staff, 

 20 and it appears that our design is going to get ramping up here 

 21 soon.  So it looks like we're right in line for a fiscal year 

 22 '21 delivery, so thank you very much.

 23 CHAIRMAN CUTHBERTSON:  Mike Smejkal -- Smejkal, 

 24 Vice President, Planning and Engineering, TAA.  Sorry if I 

 25 mispronounced your name, Mike.
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  1 MIKE SMEJKAL:  It's all right.  Everyone does.  

  2 Good morning, Mr. Chairman, members of the Board.  

  3 My name is Mike Smejkal with the Tucson Airport Authority, Vice 

  4 President of Planning and Engineering, and I also serve on 

  5 Arizona Airports Association Board of Directors.  So I wanted to 

  6 speak on both behalfs.  

  7 And first off, just again, thank you for the 

  8 program this year, you know, on the roadway side.  Certainly the 

  9 airport's very excited about the Sonoran Corridor and the 

 10 continued progress that is making.  

 11 And then on the aviation side, the airport fund 

 12 -- development group's work in certainly reinstating or -- the 

 13 planned reinstatement of the state program and the APMS program, 

 14 it's been a tough couple years with the aviation sweep, but we 

 15 certainly appreciate Greg and his staff's work and commitment to 

 16 get that fund solvent again and moving forward.  

 17 So both -- again, it's been a -- those programs 

 18 have been very important to Tucson International Airport, Ryan 

 19 Airfield, but also the state as a whole, and many of the 

 20 airports rely very heavily on those funds.  So we're glad to see 

 21 that they are -- appear to be back on schedule and back in the 

 22 program.  So thank you again for your support.

 23 CHAIRMAN CUTHBERTSON:  Thank you.  

 24 Mr. Mike Humphrey.

 25 MIKE HUMPHREY:  Thank you for allowing me the 
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  1 opportunity to speak.  My name is Mike Humphrey.  I live at 3760 

  2 North Camino Sinuoso in Tucson.

  3 I am writing and speaking today in support of the 

  4 installation of cable median barriers with between Milepost 201 

  5 and 230 on I-10 as part of the highway renovation currently 

  6 underway.  The Picacho section of I-10, Milepost 201 to 230, has 

  7 experienced a significant number of cross-median events.  

  8 According to data provided by the Arizona 

  9 Department of Public Safety, from 2001 to 2011, there were 56 

 10 cross-median events which involved a vehicle departing its lane 

 11 of travel and entering opposing lanes of travel.  Eighteen 

 12 involved collisions with oncoming traffic.  Six of those 

 13 collisions involved fatalities.  The installation of cable 

 14 median barriers would significantly reduce these numbers.  The 

 15 positive impact of cable median barriers has been well 

 16 documented.  

 17 According to the Federal Highway Administration, 

 18 today many states, including Arizona, Colorado, North Carolina, 

 19 Ohio, Oklahoma, Oregon, South Carolina, Utah and Washington 

 20 state are installing cable median barriers in medians originally 

 21 built without barriers.  New data suggests that cable median 

 22 barriers are an effective mechanism for preventing fatal and 

 23 disabling crashes.  In Washington, for example, annual 

 24 cross-median fatality crashes declined from 3 to .33 fatalities 

 25 per 100 million miles of vehicle travel, while annual disabling 
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  1 accidents went from 3.6 to 1.76.  The overall benefits of cable 

  2 median carriers were calculated to be $420,000 per mile 

  3 annually.  

  4 These conclusions are echoed by Malcolm Ray in 

  5 his review of cable median use throughout the United States.  He 

  6 states in his 2007 report to the Washington state DOT:  Most 

  7 states have experienced significant cross-median fatal crash 

  8 reductions and high levels of effectiveness when using cable 

  9 median barriers.  Typical cross-median crashes -- reductions 

 10 have been on the order of 95 percent.  

 11 Drivers and passengers on Arizona's interstate 

 12 highways should be afforded the additional safety protection 

 13 provided by cable median barriers.  Cable median barrier 

 14 efficacy and cost effectiveness is beyond dispute.  I strongly 

 15 encourage ADOT to take immediate action to include these 

 16 barriers in the Picacho/I-10 renovation.  

 17 Thank you very much.

 18 CHAIRMAN CUTHBERTSON:  Thank you.  

 19 John Hansen, a Kingman businessman, Kingman and 

 20 Mohave Manufacturers Association.

 21 JOHN HANSEN:  Good morning.  I'd like to welcome 

 22 Mr. Knight from Mohave County, a welcome face here.  I'd also 

 23 like to thank the Board for the work that you've done.  I was 

 24 able to join you in Yuma, and I want to talk about the same 

 25 thing, because I think it's really important.  
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  1 Up in Kingman, we're the northern gateway on the 

  2 west side of Arizona, where the 93 comes into the I-40.  It's a 

  3 huge issue right now, because to get onto the I-40, you have to 

  4 come into the west side of Kingman and go through a traffic 

  5 light, which doesn't sound like a big deal.  When you've got 

  6 hundreds of cars per hour trying to go through a traffic light, 

  7 what that results in is a backup all the way out into Golden 

  8 Valley.  That's called a closed gate.  

  9 So our northwestern gateway into our state has a 

 10 closed gate on several days of the week where we have high 

 11 traffic between Las Vegas and Kingman.  So I really want to 

 12 encourage and thank the Board, the Department of Transportation 

 13 for the work that's been done so far.  We do have it on the 

 14 plan.  I would like to see us put a higher priority on it.  

 15 Kingman is working hard to try and develop a 

 16 means for funding and a way to borrow the money to be able to 

 17 help us get that done and move that up on the priority list, but 

 18 right now, I believe that we are not looking at actually doing 

 19 that work until 2023.  So that's a huge problem for not only our 

 20 state, but particularly for our area in Kingman and our economic 

 21 development.  So I encourage the Board to continue your great 

 22 work, and thank you very much for the chance to speak.

 23 CHAIRMAN CUTHBERTSON:  Thank you. 

 24 Travis Lingenfelter.  Sorry, Travis.  I couldn't 

 25 quite read your name, but -- Lingenfelter, from Kingman, Kingman 
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  1 City Council member.

  2 TRAVIS LINGENFELTER:  Yes.  Good morning.  Thank 

  3 you.  Oh, okay.  (Inaudible) problems.  Sorry about that.

  4 Thank you for the opportunity to speak to you all 

  5 this morning.  I come to you from Kingman, Arizona, as one of 

  6 the council members, and really to sort of curtail onto what 

  7 John Hansen, who just spoke.  He's the president of our regional 

  8 manufacturing association up in Kingman and in Mohave County.

  9 We've been working for almost a year now on a 

 10 project we're calling the I-11 East Kingman Connection Project, 

 11 and what I'm here to speak to the Board and ask the Board to 

 12 consider this morning, City of Kingman is actually looking at 

 13 constructing two new interchanges in the area of Kingman along 

 14 the alignment of the new future Interstate 11.  One of them is 

 15 called the Rancho Santa Fe Project.  One's called the Kingman 

 16 Crossing.  We're bundling those together.  

 17 And really, we're asking the State to partner 

 18 with us to come up with -- or just to include maybe 27 percent 

 19 state funding, or around $20 million in a five-year plan.  The 

 20 City of Kingman is coming up with over 77 percent of the 

 21 funding.  We're anticipating that the project is going to be in 

 22 the neighborhood of $85 million.  

 23 So with this project, when we look at safety and 

 24 mobility in the area, right now there's a stretch of Andy 

 25 Devine, Route 66, so this project will divert in excess --  
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  1 excess east Kingman traffic from Andy Devine Avenue in excess of 

  2 100,000 trips per day at build-out.  It will provide direct 

  3 route for our commercial truck traffic to the Kingman industrial 

  4 park, eliminating existing truck traffic at 20 street 

  5 intersections and over 50 access driveways along Route 66 and 

  6 Andy Devine Avenue.  

  7 The 4.7-mile segment of Route 66, Andy Devine 

  8 Avenue, that currently connects the Interstate 40 to our 

  9 industrial park currently experiences triple the state average 

 10 rate of fatalities per 100 million vehicle miles.  So we're 

 11 looking at increased -- dramatically increased public safety.

 12 The Kingman Crossing interchange would also 

 13 provide safer and more direct access for our school children, 

 14 our students at a school called Desert Willow Elementary School 

 15 and a middle school, White Cliffs Middle School.  They currently 

 16 cross the interstate.

 17 We've been working very hard with a company out 

 18 of Phoenix called Applied Economics, Sarah Murley.  She's done a 

 19 lot of work with various state agencies, cities, towns, also 

 20 with the ACA.  And by her projections -- just get to that slide 

 21 really quick -- and so we're looking at, from her projections, a 

 22 30-year build-out of this total project area, which is roughly 

 23 6,300 acres.  Within that 30-year build-out, the annual economic 

 24 -- the total economic impact would be 5.9 billion.  It could 

 25 support 36,000 new direct jobs in the region, 6,700 indirect 
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  1 jobs, and 7,300 induced jobs throughout Mohave County.  Through 

  2 -- over that 90 -- 30-year period, we're looking at an 

  3 additional 9.6 billion construction impact over the development 

  4 period, 259 million in one-time construction sales tax to the 

  5 state over that 30-year period.

  6 CHAIRMAN CUTHBERTSON:  Mr. Lingenfelter.

  7 TRAVIS LINGENFELTER:  Yes.

  8 CHAIRMAN CUTHBERTSON:  That's it, please.

  9 TRAVIS LINGENFELTER:  Time?

 10 CHAIRMAN CUTHBERTSON:  Yes.

 11 TRAVIS LINGENFELTER:  Okay.  Well, thank you for 

 12 your time.  Hopefully -- I've been told that we're going to be 

 13 hopefully getting in front of you next month and the month 

 14 after, so thank you for your time.

 15 CHAIRMAN CUTHBERTSON:  Okay.  Thank you. 

 16 Having no more yellow cards before me, the call 

 17 to the audience is concluded, and we'll begin the public hearing 

 18 portion of our meetings.

 19 So this is the first of three consecutive 

 20 hearings on the 2019 to 2023 Tentative Five-year Transportation 

 21 Facilities Construction Program recommendation, and so today 

 22 we're meeting in the PAG region.  We'll meet in Flagstaff in 

 23 April, and in May in Phoenix.

 24 So just as board members, when we've had an 

 25 opportunity to review this plan and actually we approved it for 
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  1 presenting it to public hearing.  So while we always are welcome 

  2 to make questions and comments, it's important that we present 

  3 this package consistently in the three different -- to the three 

  4 different regions.  So I'll remind you that, you know, it's not 

  5 really the time for recommending changes to the plan at this 

  6 point.  We'll have plenty of ample time to do that in our May 

  7 study session and -- so that we can all come together for the 

  8 June to finalize the plan.

  9 So any questions from board members on that?

 10 Okay.  Okay.  Greg Byres, Division Director of 

 11 Multimodal Planning Division will present us with staff's 

 12 recommendation for the fiscal year 2019 to 2023 ADOT Tentative 

 13 Five-Year Transportation Facilities Construction Program 

 14 recommendations.  Greg.

 15 MR. BYRES:  Thank you, Mr. Chairman, board 

 16 members.  

 17 This presentation will go through Items A through 

 18 E, as posted in the agenda.  So I'm just going to go through a 

 19 quick background, the overview of assets, the -- a real short 

 20 presentation on our P2P process, as well as the tentative 

 21 five-year highway delivery program, the MAG tentative program, 

 22 PAG tentative program, the airport program, and then, of course, 

 23 our next presentations that we have through our public hearing 

 24 process.  So -- here we go.

 25 Just as the overview of the asset conditions that 
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  1 we currently have on our system.  The system itself in its 

  2 current condition is -- roughly has a value of $21.5 billion.  

  3 That's just the current value.  Without commitment to 

  4 preservation, the system would cost $200 billion to replace, 

  5 so...

  6 As far as the conditions go, this is just a quick 

  7 condition of the -- our bridges across the state.  We've got 57 

  8 percent of them in good condition, 42 percent of them in fair 

  9 condition, and it's actually a little less than 1 percent in 

 10 poor condition.

 11 Looking at our pavements across the state, these 

 12 are the interstate highway systems.  We've got 67 percent of 

 13 those in good condition, less than 1 percent in poor condition, 

 14 and 32 percent in fair condition.

 15 The non-interstate system, again, it's pretty 

 16 much the same:  52 percent in good condition, 46 percent in fair 

 17 condition, and 2 percent in poor condition.

 18 So as I go through this presentation, one of the 

 19 big things that we go through is the different investment 

 20 categories.  So I just kind of wanted to give the definition of 

 21 what these are.  So if you look at this, preservation is the 

 22 investment to keep pavement smooth and maintain bridges.  

 23 Modernization is non-capacity investment that improved safety 

 24 and operations, basically by adding shoulders and smart 

 25 technology.  And expansion is investment that adds capacity to 
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  1 the highway system either through new roads, added lanes, or new 

  2 interchanges.  So those -- those three investment categories are 

  3 going to get mentioned several times during the rest of this 

  4 presentation.  So I just want to make sure that everybody's 

  5 clear on what that -- what the definitions are.

  6 So here we go with the -- this is the existing -- 

  7 or the tentative plan that we have.  One of the big things to 

  8 notate on this, the long range transportation plan that was 

  9 approved by this board has a target of $320 million per year set 

 10 for preservation.  So this is the first program that we're 

 11 actually utilizing those recommendations.  So -- but we have a 

 12 current -- our current program that we have to make its way 

 13 through.  So this kind of lays out -- shows that we have still 

 14 have expansion that's occurring.  We still have modernization 

 15 projects that are going through, along with the preservation.  

 16 But as you can see as we go through this, the arrows indicate 

 17 that the discrepancy we have between that $320 million per year 

 18 set aside for preservation and what's programmed, as we have to 

 19 complete all of these modernization and expansion projects that 

 20 were already programmed, so...

 21 As far as how projects get into our program, we 

 22 -- one of the big things we start off with is our P2P process.  

 23 Just kind of going through this real quick, we have projects 

 24 that come in or recommendations for projects that come in.  They 

 25 come in through our profile corridor studies.  They come in from 
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  1 the districts.  They come in from multiple areas.  We take all 

  2 of those projects in.  If you look at -- on the -- basically on 

  3 the vision side, we take those and categorize each of those 

  4 projects into the different investment categories, whether it's 

  5 modernization, expansion, preservation, or the highway modes.  

  6 Once we do that, we take and actually rank each 

  7 one of those projects in each of those different investment 

  8 categories, take and run that all the way through, and then we 

  9 prioritize each of those projects as they come through those 

 10 different rankings and through those different investment 

 11 categories.  So that's kind of what the P2P process does.  This 

 12 is a very simplistic means of it.  I'll kind of get into a 

 13 little bit more.

 14 As we go through the scoring, in putting together 

 15 each one of these projects, we have four major categories in 

 16 which we score.  We use a technical score, a policy score, a 

 17 safety score, and the district scores as we go through each one 

 18 of these projects, taking it through the process.  Each of these 

 19 is evenly weighted at 25 percent.  One of the things that we're 

 20 -- I'll get into it later, but we're making -- looking at doing 

 21 some revisions to this, but this is how this current program was 

 22 put together.

 23 As -- once we get all that done, again, like I 

 24 said, we categorize each of those into the different investment 

 25 categories.  We take and compare them in and set the percentages 
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  1 for each one of these utilizing the long range transportation 

  2 plan recommendations, and then we take and actually roll those 

  3 into the tentative program, so...  

  4 This is a comparison of our previous program, the 

  5 2018 through 2022 program versus the 2019-2023 program.  If you 

  6 look at it, there's very little change.  We had 36 percent in 

  7 preservation, 52 percent expansion, and 12 percent modernization 

  8 in the '18-'22 program.  The only thing that has really changed 

  9 is our preservation and expansion, which is 1 percent different 

 10 going into the 2019-2023 program.  The main reason for that is 

 11 because, again, we already have our programs going.  We have all 

 12 the projects that are in the current program.  We're rolling 

 13 those through, maintaining consistency as we go.

 14 So looking at this tentative program, if you look 

 15 at it in the Greater Arizona area, we're looking at 63 percent 

 16 preservation, 17 percent expansion, and 20 percent 

 17 modernization.

 18 So if we're specifically on the FY '19 side, 

 19 we've got $89 million in expansion projects.  Just a couple of 

 20 those projects.  We have the 189 project in which it was 

 21 announced that a TIGER grant is coming on for that project from 

 22 Federal Highway.  That's set up -- right now it was in the 

 23 program for 69 million.  That's going to be potentially changing 

 24 with the TIGER grant coming through.  But also in that program, 

 25 we also have US-93, which is that $5 million for the West 
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  1 Kingman TI.  That design is set for FY '24.  And Interstate 17 

  2 projects with 17 million going into the Anthem to Sunset Drive 

  3 design, and also the $10 million from Anthem to New River, which 

  4 is the MAG portion for the I-17 project.

  5 So going on to FY '20, in this case we've got 

  6 $61.2 million that we're looking at in expansion projects.  

  7 Again, this is all tentative, but we have $10.2 million in the 

  8 program for design and construction of the 4th Street Bridge in 

  9 Flagstaff.  That's a 50/50 partnership between ADOT and the City 

 10 of Flagstaff.  We also have 10 million in the program for 93, 

 11 again, for the West Kingman TI, and 41 million for the US-93 gap 

 12 project, so...

 13 In FY '21 and FY '22, again, we still have a 

 14 considerable amount of expansion.  82 million in FY '21, 65 

 15 million in FY '22, and those projects -- just some of those 

 16 projects include 69, 21 million set aside for Prescott Lakes 

 17 Parkway.  On 93, we have the Cane Springs design project with 

 18 construction going in FY '23.  On 260, we have 5 million set 

 19 aside for the Lion Springs design, and again, the I-17 projects 

 20 going from Anthem to Sunset Point with, again, $40 million 

 21 that's in there for the widening portion from Anthem to -- from 

 22 -- north of Anthem that is part of the MAG contribution to that.

 23 So just kind of a -- this gives you an overall of 

 24 what we're doing on 17.  Currently in the tentative program, 

 25 we've got $178.3 million.  That runs all the way from Anthem, 
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  1 through to Sunset Point.  That little table on the bottom shows 

  2 an ultimate development of I-17 if it went from Anthem all the 

  3 way to -- that runs all the way to Cordes Junction, and that's 

  4 $447 million, which is considerable compared to what we have 

  5 programmed right now.

  6 There is a -- just to bring that back, there is a 

  7 INFRA grant that we currently -- or an INFRA grant application 

  8 that's currently in for the I-17 project for $160 million.  And 

  9 I believe the announcement on the INFRA grants is supposed to be 

 10 coming out -- or the selections are supposed to be coming out 

 11 within the next couple of months.

 12 MR. HALIKOWSKI:  Mr. Chair.  

 13 CHAIRMAN CUTHBERTSON:  Yes.

 14 MR. HALIKOWSKI:  I just wanted to ask you a 

 15 question pertaining to the grant.  Greg, if we were to get that 

 16 INFRA grant, is there a state fund match there?

 17 MR. BYRES:  Yes, there is.

 18 MR. HALIKOWSKI:  Can you tell us what that 

 19 percent or amount is?  

 20 MR. BYRES:  I believe that's a 20 -- I can't 

 21 believe -- remember if it's 20 or 25 percent match.  

 22 MR. HALIKOWSKI:  I just wanted to point out to 

 23 the Board that the grants aren't free.  

 24 CHAIRMAN CUTHBERTSON:  Right. 

 25 MR. HALIKOWSKI:  There's still a state fund match 
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  1 that has to come out of the program somewhere.  Thank you.

  2 MR. BYRES:  Yes.

  3 So on this one, on the FY '23, we have $85 

  4 million.  And again, we've got projects on 93 and 260 as well 

  5 coming through on that.

  6 In our outer years, which is 2024 through 2028, 

  7 again, we have expansion projects, but as you'll see, these are 

  8 dwindling down to 20 -- we actually hit our goal for 

  9 preservation in 2026 that we're carrying through from that point 

 10 forward, but we still have expansion that's carried out 

 11 throughout, including 93, I-19, and I-10 projects.

 12 In the MAG region, MAG is going through and 

 13 working on several of their projects.  Again, we have an entire 

 14 listing.  We have I-10 projects, I-17 projects, SR-24, SR-30, 

 15 US-60, SR-85, Loop 101, Loop 202, and State Route 303 that are 

 16 all in MAG's program.  MAG's planning is done by MAG, not by 

 17 ADOT.  We take and roll their planning into our program.

 18 In the PAG region, they have several projects as 

 19 well, on I-10, I-19, SR-77, SR-86 and 210.  We've been meeting 

 20 with PAG.  They've actually come through and have some tentative 

 21 changes.  These are represented in red at this point, and as the 

 22 final comes through, when we're done with all of our hearings 

 23 and everything, these changes will be represented to the Board 

 24 so that you can see what the difference was in the original 

 25 program, tentative program that we brought in and any changes 

21

Page 34 of 282



PUBLIC HEARING - ADOT STATE TRANSPORTATION BOARD

  1 that we're looking at through the comments from all of our 

  2 hearings as well as from MAG and PAG, so forth.

  3 On the Airport Capital Improvement Program, the 

  4 current program that we have only utilizes our FSL program, 

  5 which was funded at $3.5 million.  Again, that's well short of 

  6 what we've done in past years, but due to the sweep, this is the 

  7 maximum that we could do.  Those moneys have all been 

  8 distributed for fiscal year '18.

  9 For the current -- or this tentative program, 

 10 again, the FSL is coming through.  It's being expanded to a 

 11 little over $5 million.  We're bringing back our Airport 

 12 Management Preservation, our APMS program, at $5 million, and of 

 13 course, Grand Canyon gets funded, as well as the airport 

 14 development group gets funded as well out of the -- our aviation 

 15 funds.

 16 As far as next steps go, again, we have this 

 17 hearing.  We also have public hearings planned for Flagstaff and 

 18 in Phoenix.  We will have a study session with the Board June 

 19 5th in Phoenix with the final program to the Board scheduled for 

 20 June 15th in Globe.  The program must be delivered to the 

 21 governor June 30th, and the fiscal year, again, begins July 1st, 

 22 2018.

 23 That concludes my presentation of the tentative 

 24 program.  Thank you very much.

 25 CHAIRMAN CUTHBERTSON:  Questions from board 
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  1 members?  

  2 I had one question.  I might have missed it.  You 

  3 might have said.  So the INFRA grant that you discussed, when 

  4 will we hear back on whether we're successful in getting that?  

  5 MR. BYRES:  They're supposed announce it within 

  6 the next couple -- it should be within the next couple of 

  7 months.

  8 CHAIRMAN CUTHBERTSON:  And -- sorry.  Okay.  So 

  9 the next couple of months.  Is there a window that we have to 

 10 use that grant that has to be applied?

 11 MR. BYRES:  I'm not -- there is.  

 12 CHAIRMAN CUTHBERTSON:  Okay. 

 13 MR. BYRES:  There is a window --

 14 MR. ROEHRICH:  Mr. Chair, they usually come with 

 15 a window.  Some of them have been two years.  Some of them have 

 16 been three years.

 17 CHAIRMAN CUTHBERTSON:  Okay.  Okay.

 18 MR. ROEHRICH:  But the money has to be obligated 

 19 and the project started within that time.

 20 CHAIRMAN CUTHBERTSON:  Okay.  Okay.

 21 MR. BYRES:  There's --

 22 CHAIRMAN CUTHBERTSON:  But it wouldn't 

 23 necessarily be within the next year or two, but it might be in a 

 24 three year frame? 

 25 MR. ROEHRICH:  Well, within the next year or two.
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  1 CHAIRMAN CUTHBERTSON:  Okay. 

  2 MR. ROEHRICH:  A couple years, probably.  Yes, 

  3 sir.

  4 CHAIRMAN CUTHBERTSON:  Okay.  Okay.  Just -- that 

  5 will be interesting.

  6 MR. BYRES:  There is actually -- if I'm 

  7 remembering, but there is actually a requirement in the INFRA 

  8 grants that they're -- from the date of obligation, construction 

  9 has to start within 18 months.  

 10 CHAIRMAN CUTHBERTSON:  Okay.

 11 MR. BYRES:  From the obligation date, not from 

 12 the award date.

 13 CHAIRMAN CUTHBERTSON:  Okay.  All right.  Good 

 14 information.  Okay.

 15 MR. HALIKOWSKI:  So Mr. Chairman, I'd like to 

 16 (inaudible) that point.  Greg, could you say what the amount of 

 17 the grant is that we're requesting?

 18 MR. BYRES:  $160 million.

 19 MR. HALIKOWSKI:  And just to managing 

 20 expectations, do we anticipate getting that amount?  I don't 

 21 know if that amount's ever been awarded.  It (inaudible).

 22 MR. BYRES:  It could be anything from nothing to 

 23 $160 million.

 24 MR. HALIKOWSKI:  Thank you.

 25 CHAIRMAN CUTHBERTSON:  Okay.  Any other 

24

Page 37 of 282



PUBLIC HEARING - ADOT STATE TRANSPORTATION BOARD

  1 questions?  Oh, Board Member Thompson.  

  2 MR. THOMPSON:  Chairman. 

  3 CHAIRMAN CUTHBERTSON:  Yeah. 

  4 MR. THOMPSON:  Greg, when you do your project 

  5 cost estimate, is this -- the grants that you talk about, is 

  6 that included in that estimate, or do you wait for the grant to 

  7 be awarded before you apply it to these projects, the estimates?

  8 MR. BYRES:  We do not anticipate receiving any 

  9 grants.  We -- if the grants are awarded at that point in time, 

 10 we take and modify projects if we need to to include those 

 11 grants or take that money that's coming in from those grants and 

 12 start rearranging the money.  But that -- the grant money is 

 13 never taken into account in programming until it's physically 

 14 been awarded to us.

 15 MR. THOMPSON:  Thank you, Chair.

 16 CHAIRMAN CUTHBERTSON:  Okay.

 17 MR. ROEHRICH:  Mr. Chair, if I could just break 

 18 in for a second.

 19 CHAIRMAN CUTHBERTSON:  Yes. 

 20 MR. ROEHRICH:  We heard the beep on the phone.  I 

 21 wanted to check.  Is -- Mr. Stratton, are you still on the 

 22 phone?

 23 Excellent.  He's not there.  So we picked the 

 24 project from his district (inaudible).  

 25 CHAIRMAN CUTHBERTSON:  Okay. 
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  1 MR. ROEHRICH:  No.  Don't put that in the 

  2 meeting.

  3 UNIDENTIFIED SPEAKER:  Too late.

  4 CHAIRMAN CUTHBERTSON:  Okay.  All right.  Any 

  5 other questions?  

  6 Okay.  Mr. Byres, thank you.  

  7 Having completed the items on the agenda for the 

  8 public hearing, do I have a motion to adjourn the public hearing 

  9 for the 2019-2023 Tentative Five-Year Transportation Facilities 

 10 Construction Program?

 11 MR. SELLERS:  So moved.

 12 MR. THOMPSON:  Second.

 13 CHAIRMAN CUTHBERTSON:  Okay.  A motion by Board 

 14 Member Sellers, second by Board Member Thompson.  

 15 All in favor?

 16 BOARD MEMBERS:  Aye.

 17 CHAIRMAN CUTHBERTSON:  Okay.  The motion passes.

 18 (Public hearing adjourned.)  

 19

 20

 21

 22

 23

 24

 25
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  1 (Beginning of excerpt.)

  2

  3 CHAIRMAN CUTHBERTSON:  Okay.  We'll proceed 

  4 directly into our regular board meeting, and we've completed the 

  5 formalities of the roll call.  I guess maybe on the roll call 

  6 here, do we need to -- it sounds like maybe Board Member 

  7 Stratton is not -- no longer with us.

  8 MR. ROEHRICH:  Mr. Chair, we'll acknowledge that 

  9 at -- probably at the end of the public hearing.  (Inaudible.)  

 10 Mr. Stratton, were you able --

 11 MR. STRATTON:  Hello.

 12 MR. ROEHRICH:  Okay.

 13 CHAIRMAN CUTHBERTSON:  Okay.  Okay.  So we're all 

 14 here again.  Okay.

 15 MR. ROEHRICH:  We've got all present.  Yes, sir.  

 16 (Inaudible.)  

 17 CHAIRMAN CUTHBERTSON:  Okay.  Thanks.

 18 Okay.  So we'll go ahead and we'll proceed with 

 19 the call to the audience for the regular board meeting portion 

 20 of the program.  

 21 I've got Bruce Bracker of the Santa Cruz County 

 22 Supervisor.

 23 BRUCE BRACKER:  Good morning, Jesse.  

 24 Mr. Chairman, members of the Transportation 

 25 Board, my name is Bruce Bracker.  I'm a member of the Board of 
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  1 Supervisors for Santa Cruz County.  I also sit on the Board of 

  2 Directors for the Greater Nogales/Santa Cruz County Port 

  3 Authority.  I'd also like to let you know that Ms. Allison 

  4 Moore, Director of Legislative and Regulatory Affairs for the 

  5 Fresh Produce Association of the Americas, and Mr. Guillermo 

  6 Valencia, Chairman of the Greater Nogales/Santa Cruz County Port 

  7 Authority, are also here today.

  8 The Nogales/Santa Cruz County community have come 

  9 together for the full -- to support the full build-out of 

 10 SR-189.  That includes having Phase 1 and Phase 2 done at the 

 11 same time in order to create economies of scale that will save 

 12 millions of dollars for ADOT.

 13 Additionally, the full build-out addresses two 

 14 critical issues not addressed in Phase 1.  An overpass for 

 15 southbound traffic exiting I-19, emerging on to State Route 189, 

 16 and grade separation at Frank Reed Road to help eliminate the 

 17 safety congestion issues associated with traffic that is 

 18 destined or originates at our local high school.

 19 Additionally, from the County and the fresh 

 20 produce industry's perspective, it is imperative that we advance 

 21 projects that improve the I-19 interchanges at Ruby Road and Rio 

 22 Rico Drive, as well as the frontage roads between these two 

 23 critical industry and neighborhood access points.

 24 We recognize that ADOT faces tremendous funding 

 25 challenges, and that is why our community, including the County, 
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  1 the City of Nogales, the fresh produce industry, the Nogales 

  2 Customs House Brokers, and the Maquilas industry have come 

  3 together to support a financial package that would enable ADOT 

  4 to move forward with both these urgent projects.

  5 The City and County have indicated their 

  6 commitments to contribute 50 percent of their overweight fees, 

  7 which currently translates to $800,000 per year, for a period of 

  8 15 years, which is $12 million.  It is worth mentioning that 

  9 this fee since its inception has experienced exceptional growth.

 10 I also want to congratulate ADOT for securing a 

 11 $25 million TIGER grant.  That will go a long way towards paying 

 12 part of the SR -- part of the costs of the SR-189 project.  This 

 13 new money coming into the State of Arizona, this grant 

 14 application was actively supported by our community and key 

 15 players of our Congressional delegation, including Congresswoman 

 16 McSally and Congressman Grijalva.  

 17 I also want to inform you that the produce 

 18 industry has been leading the charge at our state capitol to 

 19 advance SB 1065, a bill that would assess an axle fee on every 

 20 truck entering Arizona from Mexico.  This bill has passed the 

 21 Senate.  It is now up for consideration in the House of 

 22 Representatives.

 23 I do want to make it clear.  The acceptance of 

 24 this axle fee by industry was contingent on the inclusion of the 

 25 projects that would improve the aforementioned interchanges on 
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  1 I-19 at Ruby Road and Rio Rico Drive.

  2 I believe that the package that has been put 

  3 together for your consideration is a unique one in Arizona 

  4 history.  One that includes federal and state grants, ADOT 

  5 funding, city and county contributions, and the commitment from 

  6 industry to participate in this process.  

  7 We understand that there is still an outstanding 

  8 balance, and we hope that you will give every consideration to 

  9 making that balance.  I note this is an outstanding (inaudible) 

 10 balance is a topic for discussion in ADOT staff.  We are 

 11 grateful to the partnership that we have with Director 

 12 Halikowski and his team in finding ways -- innovative ways to 

 13 get this project done.  The economic well-being of our state is 

 14 at stake, and the safety of our truckers and traveling public 

 15 are of paramount importance to you and all of us on the ground 

 16 in Santa Cruz County.  

 17 I wanted to lay this out before you so that you 

 18 would be assured that we have been and remain a vested and 

 19 contributing participant in this effort.  Our community is 

 20 coming forward with hard cash for many years.  Our community has 

 21 helped secure new money for the state, and our community has 

 22 worked with ADOT in creating an innovative and tangible 

 23 financing structures with multiple local, state and federal 

 24 funding streams.  I ask you to give it every consideration 

 25 advancing this project as a state priority.  
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  1 Thank you very much.  And Ms. -- Mr. Valencia, 

  2 Allison Moore and I are here to answer any questions you have.

  3 CHAIRMAN CUTHBERTSON:  Thank you.

  4 MR. ROEHRICH:  Mr. Chair, I would like to 

  5 acknowledge that Mr. Bracker did give us this in writing.  This 

  6 will be part of the meeting minutes.  I think each of you have 

  7 received a copy as well.

  8 CHAIRMAN CUTHBERTSON:  Yeah.  Thank you. 

  9 Miles Begay, Transportation Manager for Navajo 

 10 County.

 11 MILES BEGAY:  Good morning, Chairman, Board.  

 12 Just -- I'm here just to support Mr. Kee Allen Begay's 191 road 

 13 improvement.  That was just -- a letter was sent to -- better 

 14 sent to figure out the request from the community as well, and 

 15 that's a road between Chinle and Many Farms that in the past, I 

 16 guess, there's a lot of tourism during the summer and 

 17 bottleneck, and recently learned that the -- with the NDOT data, 

 18 that's a hot spot where a lot of accidents have occurred on the 

 19 reservation there, so... 

 20 And here attached is a letter requesting 

 21 information or update on the -- how you guys plan to go about 

 22 this 191 road, and there's -- I've got four attachments here 

 23 from NDOT.  Back in 2016, they sent this to ADOT in a field 

 24 visit they requested back in 2016 as well, and so Many Farms 

 25 Chapter resolutions as well, and then Navajo Nation Council.  So 
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  1 just a little update on that.  

  2 Thank you very much.

  3 CHAIRMAN CUTHBERTSON:  Thank you.

  4 Mr. Stratton, are you with us again?  I don't 

  5 know.  I don't know if he fell off or came back on.  I guess 

  6 he's -- 

  7 MR. ROEHRICH:  I'm not sure, Mr. Chair.

  8 CHAIRMAN CUTHBERTSON:  Okay.  Okay.  Okay.

  9 MR. ROEHRICH:  But I think we will make sure that 

 10 the information we get -- 

 11 CHAIRMAN CUTHBERTSON:  Gets to him. 

 12 MR. ROEHRICH:  -- here, the handouts and stuff, 

 13 we'll make sure he gets copies of that, and obviously he'll see 

 14 the meeting minutes.  We'll try to fill in any gaps that he 

 15 missed.

 16 CHAIRMAN CUTHBERTSON:  Yeah.  Okay.  Thank you.

 17 MR. SELLERS:  And make sure he understands that 

 18 every time that he's off that his district is losing money.

 19 MR. ROEHRICH:  It's another $5 million.  

 20 Cha-ching.  Every time you hear chime, you get $5 million off 

 21 (inaudible).

 22 CHAIRMAN CUTHBERTSON:  (Inaudible.)  Okay.  All 

 23 right.  

 24 MR. HALIKOWSKI:  The question is does an angel 

 25 get its wings?  
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  1 CHAIRMAN CUTHBERTSON:  Okay.  That concludes the 

  2 call to the audience.  

  3 We'll move on to Item 1 on the agenda.  Rod Lane, 

  4 South Central District Engineer will provide the district 

  5 engineer's report, for information and discussion only.

  6 MR. LANE:  Good morning, Mr. Chair, members of 

  7 the Board.  It's a pleasure to be here.  Welcome to Sahuarita, 

  8 and welcome to the South Central District.

  9 Just my report's going to be very brief.  Just 

 10 going to talk about some of the ongoing construction in the PAG 

 11 region, both educate you as to the status and also the local 

 12 community.

 13 So one of the major things that has happened here 

 14 recently is the opening of our latest traffic interchange at the 

 15 I-19 Ajo.  We opened that last week.  It's a single point urban 

 16 interchange with the single point (inaudible) being in place and 

 17 operating.  The interchange is fully operational.  

 18 We're about to enter and currently advertising 

 19 Phase 2 of this project.  So if you look down at the bottom 

 20 right photograph, you can kind of see that big void underneath, 

 21 and that's where the braided ramp is going to go underneath the 

 22 on -- the off ramp -- excuse me -- the on ramp.  That's the on 

 23 ramp going over the noise wall behind it.  And in Phase 2, 

 24 there's going to be a long ramp going to the Irvington TI that's 

 25 going to be constructed.  
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  1 That project is currently advertised.  We expect 

  2 the bids to open in the end of April, and that will allow us to 

  3 move forward with Phase 2, which is the braided ramp, the river 

  4 -- the bridge over the Santa Cruz River, SR bridge over the 

  5 Santa Cruz River, a pedestrian ramp over I-19 and over this ramp 

  6 -- or excuse me -- pedestrian bridge, and also a little widening 

  7 on the main line through that as all part of Phase 2.

  8 So another large project we have going on in the 

  9 region is the Ina Road traffic interchange.  You're going to 

 10 really see that one coming out of the ground now, if you have 

 11 the opportunity to drive through there.  So we've got no major 

 12 traffic changes expected until we get this thing completed in 

 13 about a year from now.  We're about 50 percent done.  Like I 

 14 said, it's moving along along very nicely, and you can really 

 15 see it coming out of the ground.

 16 SR-86 is another good size project we have going 

 17 on out in the -- kind of the west side out here, the west side 

 18 of Tucson.  We expect to have that one done in August.  That's 

 19 an arterial widening from a two-lane section to a four-lane 

 20 divided highway being done by Ashton.  Moving along.  We're 

 21 about probably 85 percent done on that one.  So we expect to 

 22 have that one done at the end of this summer.

 23 An interesting one that's going to be happening 

 24 soon is the I-10 over Wilmot.  

 25 Oh, and I wanted to also say, I've labeled each 

11
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  1 of these projects, whether they're modernization, expansion.  

  2 You can see it up in the upper right.  

  3 Ajo is an expansion project.  Ina Road is an 

  4 expansion project.  SR-86 Kinney is an expansion project.  

  5 And then I-10 over Wilmot is a modernization 

  6 project where we're just kind of replacing and updating an 

  7 existing bridge deck, widening.  We're using a temporary bridge 

  8 structure on this one, so it's actually the second time we've 

  9 done this.  We did it for the TI just up the road.  So we'll be 

 10 launching that bridge this month.  The foundations are in for a 

 11 temporary structure, so we're settling it.  We'll be launching 

 12 it this month.  That's being done by Pulice Construction.  

 13 Moving along.  We should have that one done by the end of this 

 14 year.

 15 Another one that you drove through on the way 

 16 over here is I-19 over the Pima Mine Road.  Again, that's a 

 17 modernization project.  Just an upgrading of the bridge deck 

 18 surface, and the whole bridge deck, putting new shoulders and 

 19 new barriers and updating it without any capacity increases.  So 

 20 being done by KE&G.  We're kind of wrapping that one up a little 

 21 bit.  We expect to have that one done -- it says April, but it's 

 22 actually May.  So we've got about another month, month and a 

 23 half on that job.

 24 Another one we have going down here, which was 

 25 mentioned by the mayor, is I-19, Canoa Ranch to Duval Mine Road.  
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  1 That's a pavement preservation project.  It's just a 

  2 preservation project.  We're also doing some upgrading of the 

  3 bridge rail and stuff, but the vast majority of it is pavement 

  4 preservation.  It's 10 miles of pavement preservation.  Ashton 

  5 is doing that one.  We'll have that one done, again, this year.

  6 And then two more major projects that are not 

  7 necessarily in the region, but certainly on everybody's radar 

  8 are the I-10 over SR -- excuse me -- I-10 at SR-87 in Picacho, 

  9 being done by Coffman Specialties.  That's, again, an expansion 

 10 project.  That one's not being administered by South Central 

 11 District.  It's being administered out of the Central District.  

 12 And so is this one as well, which is I-10, I-8 to 

 13 Early Road.  Again, an expansion project, a much-needed project 

 14 being done on I-10 in those last two sections of widening.  That 

 15 one is -- we just had the partnering meeting yesterday.  So that 

 16 one is just kicking off.  It's an A plus B contract being done 

 17 by Ames and Combs as a joint venture.  And again, that one is 

 18 being administered through the Central District.

 19 So the other -- rest of the current construction 

 20 projects we have going, here's a list of them.  I know that one 

 21 of them in particular was of interest to a board member, and 

 22 that was SR-77 going through Mammoth, and we finished all the 

 23 paving for that project.  It's currently on hold, and we'll be 

 24 coming to it when we get into the season so we can put the chip 

 25 seal on it.  But that one, all the work is pretty much done.  
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  1 We've just got that final chip seal to go.

  2 So that was the end of my report.  Does anybody 

  3 have any questions?

  4 CHAIRMAN CUTHBERTSON:  Questions from board 

  5 members?

  6 MR. LANE:  Okay.  Thank you.

  7 CHAIRMAN CUTHBERTSON:  Thank you, Rod. 

  8 Okay.  For Item 2, ADOT Director John Halikowski 

  9 will provide the director's report, for information and 

 10 discussion.

 11 MR. HALIKOWSKI:  Thank you, Mr. Chairman.  

 12 Board members, what I wanted to talk to you about 

 13 today is SR-189.  We heard from Supervisor Bracker, and the 

 14 reason I want to discuss it is that we are getting closer and 

 15 closer to getting this project launched.  

 16 If you remember a couple of years ago, we got a 

 17 lot of resolutions here to the Board from MAG and PAG, from 

 18 other MPOs, councils and government saying that SR-189 was one 

 19 of the most important projects in the state for economic reasons 

 20 and for safety.  And at that time, the Board approved what we 

 21 call Phase 1, which is the northbound lanes, you know, roughly 

 22 connecting the international border to I-19.  

 23 The Board, though, based on the resolutions, also 

 24 charged ADOT with looking into whether or not we wanted to 

 25 (inaudible), which was the southbound lanes, because there's a 
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  1 great desire to have the project completed at all once.  And as 

  2 Chairman Bracker said, there's -- we can calculate roughly a $12 

  3 million savings by combining those two and getting them done.

  4 And so following that instruction, we've had a 

  5 lot of intense meetings, intense conversations about trying to 

  6 figure out how we deliver both Phase 1 and Phase 2, the north 

  7 and southbound lanes.  

  8 As you recall, the Legislature appropriated $25 

  9 million of General Fund money so that we could accelerate that 

 10 project from 2021 to 2019.  The Board asked for some things at 

 11 that time, including local participation in order to complete 

 12 both of those, and I will say that over the past couple of 

 13 years, our partners at Cochise County and in Nogales and the 

 14 Fresh Produce Association, some of the other -- or in Santa Cruz 

 15 County, some of the other associations that were mentioned have 

 16 really stepped up.  They're contributing 50 percent of their 

 17 overweight permit fees both from Santa Cruz County and the City 

 18 of Nogales into this project.  And we've gotten the TIGER grant, 

 19 and also the fresh produce industry is pushing very hard for an 

 20 axle fee at the Legislature.  

 21 They've run into some headwinds there on the axle 

 22 fee.  There is opposition by the Arizona Trucking Association, 

 23 but they're working through that, as the supervisor said.  

 24 They've gotten that bill out of the Senate.  They're into the 

 25 House, and they're getting ready to go to committee with it.
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  1 We discussed with you at the time when you asked 

  2 us to look at this that even with local participation, we 

  3 probably would be returning back to you to fill a gap, and that 

  4 gap, roughly, we estimated at the time, was about 25 to 30 

  5 million dollars.  And so as we're looking at the tentative five-

  6 year program, we want to begin those discussions again, because 

  7 we do believe that there's a strong reason to do both the north 

  8 and the southbound lanes at this point.

  9 So as we discussed, you know, the commitment is 

 10 there from the local government.  The commitment has come from 

 11 the feds via the TIGER grant.  And if you look back a couple of 

 12 years -- and the reason I bring this up is not all board members 

 13 were there -- but there was a lot of interest and 

 14 recommendations from various organizations around the state to 

 15 get the north and southbound done.

 16 As the supervisor pointed out, there is also 

 17 grading at Ruby Road TI and Rio Rico.  And the axle fee would go 

 18 a long way into helping fund those projects, which is why we 

 19 believe that the local participation will be there.  You'll see 

 20 that Ruby Road, I believe, in the development plan, it's in the 

 21 seventh or eighth year of the development plan, and we're still 

 22 planning to do some studies on the Rio Rico piece.

 23 So at this point, Mr. Chairman, what I'd be 

 24 asking for is that at a study session, we'd like to come in and 

 25 show you the finances, because as the supervisor said, we've got 
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  1 federal money.  We've got state money.  We've got local money.  

  2 We've got a number of different funding sources that we have 

  3 cobbled together to make this very important project come 

  4 through.  So we'd like to bring it into a study session and have 

  5 your consideration and discuss filling that gap to get 

  6 southbound and northbound lanes done in one go.

  7 CHAIRMAN CUTHBERTSON:  Yes.  I think that would 

  8 be appropriate.  So maybe -- we've got a study session coming up 

  9 in -- first of June or -- May or June?  I don't know when it's 

 10 scheduled, but -- 

 11 MR. ROEHRICH:  Yeah.  Mr. Chair, it is that first 

 12 week in June.  

 13 CHAIRMAN CUTHBERTSON:  June.  Yeah.

 14 MR. ROEHRICH:  It's usually the study session 

 15 after the public hearing is where we work with the Board to make 

 16 some finalized adjustments to the tentative so at the June board 

 17 meeting we can complete -- the Board can approve it, and we can 

 18 move forward with development for the future.

 19 CHAIRMAN CUTHBERTSON:  Okay.  Would that be -- 

 20 would that be an appropriate time to do -- take a look at this?  

 21 MR. ROEHRICH:  Mr. Chair, that absolutely is the 

 22 appropriate time.  

 23 CHAIRMAN CUTHBERTSON:  Okay. 

 24 MR. ROEHRICH:  That is when we'll have our 

 25 options that we can bring to the Board, as the director had 
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  1 said, and discuss how that would fit in, realizing I will need 

  2 to preserve the program as much as possible, but still move 

  3 forward with options considering all the other additional 

  4 funding sources that is coming in that allows us to achieve the 

  5 project results that we want.

  6 CHAIRMAN CUTHBERTSON:  Okay.  All right.

  7 MR. HALIKOWSKI:  So Mr. Chair, we think the 

  8 commitments have been met, but I would like to just thank 

  9 Supervisor Bracker and Guillermo Valencia and Allison Moore from 

 10 the Fresh Produce Association.  They, along with Jaime 

 11 Chamberlain, have just been incredible partners to work through 

 12 what is many very complicated financial projects.  So thank you.

 13 CHAIRMAN CUTHBERTSON:  Board Member Hammond.

 14 MR. HAMMOND:  Yes.  I too would like to thank the 

 15 Board for their support of this project.  It's very, very 

 16 important to our area.

 17 I do have a question, John, Director Halikowski.  

 18 The -- does the axle fee work (inaudible) close the entire gap 

 19 that you're referring to?  And like you asked one of the 

 20 speakers, what's your odds on that passing?

 21 MR. HALIKOWSKI:  So Mr. Chairman, Board Member, 

 22 the axle -- as this thing has come about, as you know, we 

 23 started with the northbound lane, and the Board and the 

 24 resolution show great interest in getting the southbound lane 

 25 done, also, not just because of the cost savings, but there's a 
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  1 significant safety problem at Frank Reed Road along 189 where 

  2 the high school empties out every afternoon, and you've got 

  3 local kids and traffic mixing with lots of heavy trucks.

  4  So as this has grown and we've been discussing 

  5 it, it's like, well, north and southbound aren't the only 

  6 issues.  You've got some significant turning problems at Ruby 

  7 Road with the way that that is currently constructed, and then 

  8 there's issues with the frontage road and the warehouses and TI.

  9 So as we've been looking at this, the core of the 

 10 project has been north and southbound, but we've also looked at 

 11 can we add on to these issues and try to resolve them all at 

 12 once.  You know, that probably isn't going to happen to do all 

 13 of them at once.  You can get an economy of scale with the north 

 14 and southbound.  So it's been a goal as to how we get to those 

 15 others, and the industry stepped up and said, well, what if we 

 16 (inaudible) to do as the industry axle fee?  Because they're 

 17 very interested in that Ruby Road and Rio Rico issue, whereas I 

 18 think the City and County are more interested in the SR-189 

 19 improvements.

 20 So the axle fee currently exists in 

 21 administrative rule.  I have the authority to set it, but what 

 22 we're asking the Legislature is to shift that axle fee from a 

 23 fund that is not directly going into the State Highway Fund, 

 24 because we need to be able to have that money going into the 

 25 State Highway Fund not subject to legislative appropriation as 
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  1 it was structured 15 years ago so that we can use it directly on 

  2 the project.  So that's the ask of the Legislature.  

  3 What's happened is the trucking association has 

  4 registered objections very strongly with the axle fee, because 

  5 they believe it's akin to a toll, and they do not want tolls in 

  6 Arizona, as they've made very clear.

  7 So it's difficult for me, because I'm not 

  8 directly involved with what's happening with the committees.  I 

  9 think there's a good chance that bill will come out of 

 10 committee.  I don't know what will happen to it when it gets to 

 11 the floor and consideration of the committee as a whole, because 

 12 there are people who are strongly talking about the benefits, 

 13 why this is a good thing, and the trucking association's saying 

 14 we do not want this form of financial participation in by the 

 15 state.

 16 MR. HAMMOND:  Will it close the gap were it to... 

 17 MR. HALIKOWSKI:  So Mr. Chairman, Board Member 

 18 Hammond, I will say that it won't completely close the gap on 

 19 the TIs.  What I'm asking the Board to consider is closing the 

 20 gap on the north and southbound, which is where we originally 

 21 started with this.  The TIs were add-ons to this as we were -- 

 22 entered discussions.  

 23 And so I think the axle fee will go a long way 

 24 towards getting those interchanges done, not completely.  But 

 25 the gap I'm looking at, if you recall, is that at the time, we 
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  1 had the 25 million in acceleration funds from the Legislature, 

  2 and we put those to work on other projects.  And we need to come 

  3 back and readdress bringing that money back in, because we're 

  4 ready to go with it exactly at that time.

  5 This is why I want to bring it to a study 

  6 session, because we really need our CFO to come in so we can 

  7 trace the funding and how it's all working together.

  8 CHAIRMAN CUTHBERTSON:  Thank you. 

  9 MR. ELTERS:  Mr. Chairman. 

 10 CHAIRMAN CUTHBERTSON:  Yeah.  Board Member 

 11 Elters.

 12 MR. ELTERS:  Director Halikowski, a couple 

 13 questions.  And understanding that we're going to discuss this 

 14 at the study session.  Is the scope of the improvements set -- 

 15 so is it -- has the studies advanced far enough that you have a 

 16 frame of work for what is -- for what the improvements are?  And 

 17 as we talked about gaps with Mr. Hammond, what is the total 

 18 estimated cost today?  And if you include the commitments that 

 19 have been discussed here today, how much funding do we have?  So 

 20 what -- I guess I'm trying to get a handle on --

 21 MR. HALIKOWSKI:  Sure.  Understood.

 22 MR. ELTERS:  -- what the gap is.

 23 MR. HALIKOWSKI:  So the north and southbound 

 24 lanes are roughly $134 million to do both north and southbound, 

 25 and the Board had approved 69 million for the southbound with 
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  1 the legislative contribution of the 25.  So as I recall, there 

  2 was 44 million of state and federal funds for the center or the 

  3 northbound lane.  

  4 The addition of the southbound -- or I'm sorry.  

  5 Yeah.  The addition of the southbound lane brings us up to $134 

  6 million.  So in order to accomplish that, we need to probably 

  7 fill in a total of about 40 million, and we feel that -- and I 

  8 don't have the final numbers in yet.  We're going back to meet 

  9 with our CFO today.  But we think the total shift the Board 

 10 would be looking at is roughly 40 million, with 11 million of 

 11 that coming out from some other sources that are not being 

 12 directly related to projects in rural Arizona.  

 13 And Floyd, you have also -- I know you're eager 

 14 to talk --

 15 MR. ROEHRICH:  I am.

 16 MR. HALIKOWSKI:  -- because he's been into these 

 17 numbers, you know, with a fine tooth comb.  So if you want to go 

 18 ahead.

 19 MR. ROEHRICH:  Thank you, Mr. Director.

 20 Mr. Chair, Mr. Elters, a couple of things.  Let's 

 21 first start with the projects.  The 189, the full build-out of 

 22 the northbound and southbound, that has -- the study's done, and 

 23 the environmental work is complete.  We're ready to go on that.  

 24 Those questions of getting the construction funding together, 

 25 (inaudible) is outlining and getting all of the final estimates 
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  1 from the -- our finance group, from the CFO.  So that's ready to 

  2 go.

  3 Ruby Road and the frontage road improvements, we 

  4 started that initial study last year, which is tentative to 

  5 probably finish that this year, but the additional improvements 

  6 at Rio Rico TI were not included in that.  We intend to add that 

  7 to that study, which will probably take a little bit longer, and 

  8 then we're also going to have to cost those out.

  9 So the 134 million for the complete built-out of 

 10 State Route 189 is the estimate that came out of the study, and 

 11 that's a good estimate that we're using to plan on.  

 12 The estimate for Ruby Road and now the Rio Rico 

 13 TI with the frontage road between them originally started out as 

 14 an estimate of about 25 million, but with the additional TI 

 15 added at Rio Rico now, we're going to have to obviously 

 16 re-estimate that, and it's going to go up.  And I really don't 

 17 know what that is at this point, what that additional gap is.

 18 MR. HALIKOWSKI:  But we're not coming back to the 

 19 Board for that at this point.  Only looking at north and 

 20 southbound direction.

 21 MR. ROEHRICH:  Correct.  That's how the plan is, 

 22 as we work with the locals and see if the axle fee and where the 

 23 other financing is coming together at a future time.

 24 So Ruby Road, Rio Rico would not be ready at this 

 25 time, because we still have to finish the study.  With the added 
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  1 scope, we're probably going to have to add more time to it.  Our 

  2 goal would be to get State Route 189 ready in FY '19, move that 

  3 forward, finish the studies, finish the financial work on Ruby 

  4 Road/Rio Rico, and have that ready to go probably within a year 

  5 or two after we start 189, where if we couldn't get it all in 

  6 one project, at least it can follow as a separate project so it 

  7 will be continuous.  Those improvements will all be done in 

  8 consecutive order.

  9 CHAIRMAN CUTHBERTSON:  Thank you.

 10 MR. HAMMOND:  Okay.  Thank you.

 11 MR. HALIKOWSKI:  Thank you.  Thank you, Floyd.

 12 CHAIRMAN CUTHBERTSON:  Okay.  Thank you, 

 13 Mr. Chairman -- Mr. Director.  

 14 Okay.  Moving on to Item 3 on the agenda, the 

 15 Board will consider items included in the consent agent for 

 16 information and possible action.  

 17 Any items the board members would like to pull on 

 18 the consent agenda for individual discussion?  

 19 Okay.  Hearing none, all in favor -- let me stop.  

 20 Is there a motion to approve the consent agenda as presented?

 21 MR. SELLERS:  Mr. Chairman, I move for approval 

 22 of the consent agenda as submitted.

 23 MR. KNIGHT:  Second.

 24 CHAIRMAN CUTHBERTSON:  Okay.  Board Member 

 25 Sellers moves, and seconded by Board Member Knight.  Is there 
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  1 any discussion?  

  2 Okay.  Hearing none, all in favor signify by 

  3 saying aye.

  4 BOARD MEMBERS:  Aye.

  5 CHAIRMAN CUTHBERTSON:  Okay.  The motion passes.

  6 Item 4 on the agenda, Floyd Roehrich will provide 

  7 the legislative report for information and discussion only.

  8 MR. ROEHRICH:  Thank you, Mr. Chair.  

  9 I decided to come over here for the next two 

 10 reports since they're staff reports.  Plus it gives me some 

 11 steps on my Fitbit, so when I get home, I can show my wife I got 

 12 a little exercise.  Maybe I can go out for steak tonight instead 

 13 of salad.  That will be my goal.

 14 So anyway, let's start with the legislative 

 15 report.  Locally, there are two bills that the Department is 

 16 working through.  These are two agency bills.  SB 1200 and SB 

 17 1287.  They've been working their way through the process.  We 

 18 anticipate both being sent to the governor in the coming weeks.  

 19 SB 1200 eliminates roughly 20 percent of ADOT's 

 20 statutory rule making authority and further streamlines Title 

 21 28, allowing us to use those efficiencies as an agency to move 

 22 forward and better perform our mission for the -- for our 

 23 stakeholders.  It also conforms state law to the interstate Fuel 

 24 Tax Agreement is one of the components of that.  

 25 And another component of that is actually the 
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  1 elimination of the Parkways, Historic and Scenic Roadways 

  2 Advisory Committee, PHSRAC, which has been part of the 

  3 department that -- and while -- and taking on that committee.  

  4 But although it eliminates it as a committee, it does move all 

  5 the duties that the PHSRAC did over to the State Board of 

  6 Geographic and Historical Naming, which would start in July of 

  7 this year.  So that would mean any historic or scenic route 

  8 designations would now go through the state historical naming, 

  9 the geographical naming board as opposed to coming back through 

 10 this PHSRAC committee that was created.  Again, eliminate the 

 11 need for a redundant committee where those services could be 

 12 conducted by another group.

 13 Let's see.  SB 1287 coincides with the 

 14 development of our motor vehicle division's modernization 

 15 project.  As we out -- as we replace our outdated system, this 

 16 system will give ADOT the authority to start bringing other 

 17 technologies in.  It will include the use of electronic 

 18 correspondence for corrective action notices and other 

 19 communications.  This will save us money and obviously ensure a 

 20 speed up of time in communication from the Department.  We will 

 21 not have to do redundant mailings and additional communication 

 22 efforts.  

 23 We're going to move towards digital licensing and 

 24 other credentials as that technology advances and becomes 

 25 available.  And we'll allow customers to set up secure online 
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  1 financial accounting into which unused vehicle license tax 

  2 moneys and other moneys owed to them could be deposited and 

  3 applied towards future motor vehicle division transactions or 

  4 would also give us an easier mechanism to refund those moneys 

  5 back to the -- back to the customer.

  6 The Legislature continues to discuss broader 

  7 transportation funding issues, including a new funding source 

  8 for the Department of Public Safety Highway Patrol, separation 

  9 of the HURF funds.  It would also provide a means to ensure 

 10 alternative fuel vehicles pay more equivalent vehicle fee that 

 11 it would use for maintaining infrastructure, and it would allow 

 12 the counties to send potential tax increases or fee increases to 

 13 their voters in order to raise additional revenues for 

 14 transportation infrastructure within that region.  

 15 So there's a number of the transportation issues 

 16 being discussed and moved forward, and as always, we encourage 

 17 the people who support these or whatever your opinion is on 

 18 these to make sure to reach out to your Legislature at this time 

 19 -- legislators at this time as they're debating those issues.

 20 Mr. Chair, that's the end of the state federal -- 

 21 the federal report.  I would like to update some of the federal 

 22 issues as well.

 23 As has already been noted multiple times, the US 

 24 Department of Transportation has awarded ADOT a 25 million TIGER 

 25 grant for the State Route 189 project in Nogales.  It's 
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  1 important to note that that TIGER grant, what was -- when we 

  2 applied for it, was for the full build-out of that 

  3 northbound/southbound lanes that's been identified, which is why 

  4 given -- as the director said, the previous guidance from the 

  5 Transportation Board as well, as working with Dallas's team, why 

  6 we're developing a strategy to get the whole project funded of 

  7 189, because it was part of the TIGER grant commitment.

  8 President Trump has submitted his infrastructure 

  9 plan principles, as I'm sure a lot of you have seen and heard 

 10 talk about.  And so the issue, though, has been it has received 

 11 a pretty cool reception on Capitol Hill.  Congressional leaders 

 12 have been raising doubts about the plan from the moment of its 

 13 release.  Wow, that's a little -- this came from Kevin Biesty, 

 14 by the way, just to make sure.  This is on record.  I'm giving 

 15 his report.  I should have probably struck his personal comment 

 16 out of there.

 17 MR. HALIKOWSKI:  Chairman, I think the biggest 

 18 thing about the principles of the President's plan is it 

 19 requires the states to do an 80 percent match of 20 percent of 

 20 the money, and you know, in talking to other DOT directors 

 21 around the country, that's just really -- 

 22 MR. SELLERS:  It's not a plan. 

 23 CHAIRMAN CUTHBERTSON:  Yeah.  Too little too 

 24 late.  Yeah. 

 25 MR. HALIKOWSKI:  -- impossible in a lot of cases.
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  1 MR. ROEHRICH:  In addition, there's still the 

  2 funding plan.  Part of it was to create $200 billion of direct 

  3 federal funding and use that to leverage either local 

  4 government's fund or through public-private partnership, private 

  5 investment to create as much as a trillion and a half dollars.  

  6 There's still an issue of where they're going to create the $200 

  7 billion in the budget.

  8 So that plan, obviously, is going to be strongly 

  9 debated.  There's no anticipation that it will be finalized this 

 10 year, but it will probably be debated, and there will be a lot 

 11 of discussion on that throughout the year as that goes on.

 12 MR. HALIKOWSKI:  One other addition, 

 13 Mr. Chairman, is Speaker Ryan in the House of Representatives 

 14 says that he will not even consider a gas tax increase, that it 

 15 would undo all the tax benefits that they had recently passed 

 16 for the public and that a gas tax will not be considered in the 

 17 House.

 18 MR. ROEHRICH:  So I want to move on from the 

 19 infrastructure bill.  There's obviously a lot we're going to 

 20 hear about over the course of the next -- rest of this year.

 21 There's a -- Congress is facing another funding 

 22 deadline.  Authority for the federal government to spend money 

 23 will expire on March 23rd.  At that time, Congress will have to 

 24 either pass another appropriation bill or they'll have to do a 

 25 continuing resolution to continue to fund the federal 
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  1 government.  So we'll see how those issues have continued to 

  2 move forward with all of the other strong issues that are being 

  3 debated at the federal level.  And at that time -- or at that 

  4 point, Mr. Chair, ending our legislative report.

  5 CHAIRMAN CUTHBERTSON:  Okay.  Questions from 

  6 board members?

  7 Board Member Elters.

  8 MR. ELTERS:  Mr. Roehrich, a lot was packed in 

  9 that Senate Bill 1200, but related to that -- the other bills 

 10 that are being debated on the state level, are any of those 

 11 bills promising as far as funding to transportation?

 12 MR. ROEHRICH:  Mr. Chair, Mr. Elters, I think 

 13 there are some promising bills.  I kind of put those in the 

 14 broader context of the DPS Highway Patrol Funding fee and 

 15 revenues, the separation of the HURF from that, the alternative 

 16 fuel vehicle license fee increase to give it more of a fair 

 17 share.  So there are a number of those that are being 

 18 considered, and they're at various stages within the process.  

 19 So yes, I think there's still possibility we could get some of 

 20 those.  

 21 What hasn't been brought forward yet, though, is 

 22 a fix to the revenue situation, and I got a little bit -- where 

 23 I was going to talk about financial -- there's no long-term fix, 

 24 either at the local level, state level or national level for 

 25 transportation funding at this time.
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  1 MR. HALIKOWSKI:  Yeah.  Mr. Chairman, I think all 

  2 those bills have a lot of discussion they're still going to need 

  3 to go through.  The HURF fix Floyd refers to would require the 

  4 director of the Department of Transportation to add $18 to $20 

  5 each vehicle registration fee.  This would provide roughly $140 

  6 million for the DPS Highway Patrol per year, thereby freeing up 

  7 the HURF money that's currently transferred for the Highway 

  8 Patrol.

  9 There's a lot of debate in the Legislature 

 10 whether they want to give me that kind of power, and I've been 

 11 in the back going, ooh, today we have the state, tomorrow the 

 12 world.  But I don't know that that's going to survive, because 

 13 there are many members (inaudible) pretty big tax increase on 

 14 people.

 15 The issue with VLT for alternative fuel vehicles, 

 16 again, some of the rumblings I'm hearing is that's a pretty 

 17 steep lift on people who aren't paying much VLT right now.  I 

 18 think it's 1 percent or 5 percent of the total cost of the 

 19 vehicle, that suddenly they get slapped with these big VLT 

 20 bills.

 21 So a lot of these are very difficult to figure 

 22 out where they're going to go, if anywhere, because you have 

 23 people that have taken very strong pledges that they will not 

 24 vote for any new taxes, and if it looks like a fee, smells like 

 25 a fee, walks like a fee, they're going to be opposed to it.
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  1 The other thing I'd say is the governor's staff 

  2 is working on a plan for next year, and they will be bringing 

  3 that forward, I believe, as far as transportation funding.  I 

  4 don't have a lot of the details on that yet.  So I'm not quite 

  5 sure how that's going to enter into the chipping away at 

  6 specific problems versus a comprehensive plan for the future.

  7 The last one is giving counties the option for 

  8 local gasoline tax, which I worry about somewhat, because you 

  9 have counties that can obviously carry that weight if they want 

 10 to increase it, but you've also got some counties in the state 

 11 where they're already paying 13 cents on the dollar for sales 

 12 tax, and I don't know that they have the economic base to 

 13 increase gas tax in their counties.  We have to look at it as 

 14 (inaudible) and when you start doing things this way (inaudible) 

 15 and the haves and have not.  In my mind, we can't just move 

 16 things around (inaudible).  Have to connect us to world markets 

 17 through the (inaudible) system.

 18 So some of these things, while they sound good on 

 19 the surface, have deeper implications that we just need to be 

 20 careful of, because we're all in this together.  I can't just 

 21 fix one part of the state because they have more money.  We 

 22 really need to keep it connected.  So there's still a good 

 23 amount of the session to go through before we get done.  These 

 24 are just preliminary bills that have passed one house or the 

 25 other, but we'll keep you informed as things move forward. 
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  1 CHAIRMAN CUTHBERTSON:  Yes.  Board Member Elters.

  2 MR. ELTERS:  Director Halikowski, as you noted, 

  3 the study session of the -- legislative session is still ongoing 

  4 and it's early.  If none of these bills go forward and become 

  5 law, is it your understanding that the governor's approach to it 

  6 next year would be comprehensive and would pick up where some of 

  7 these bills may go but not get to a final resolution?

  8 MR. HALIKOWSKI:  So again, I don't have the 

  9 details, and I don't want to predict what that will look like, 

 10 but there's strong recognition, I think, in that plan that VLT, 

 11 for instance, vehicle license tax, is not Constitutionally 

 12 protected for transportation.  And in your experience, I know 

 13 Board Member Elters, it's been siphoned off by prior 

 14 administrations to go into the General Fund.  

 15 So I think there's some basic principles like 

 16 that that are going to be considered, along with what do you do 

 17 with alternative fuel vehicles?  And it's not just those 

 18 vehicles that are non-commercial.  It's very evident among the 

 19 industry that they're building what we call a CNG highway across 

 20 the country.  They're going to compress natural gas, whether 

 21 it's U-Haul, Yellow Freight, some of the other big companies out 

 22 there.  Because it's fairly easy drop-in technology.  Arizona 

 23 does not tax that as a propulsion fuel, and of course, electric 

 24 vehicles are not taxed.  But you still have all of these 

 25 vehicles using the road, and before someone says, well, 
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  1 commercial vehicles aren't electric, I would beg to differ.  

  2 Mercedes and a few other manufacturers like Volvo are looking at 

  3 electric 18-wheelers as the next generation.

  4 So as these changes are getting made, we need to 

  5 start looking at laying the foundations, and I think that's 

  6 where a lot of the governor's staff is looking at.  What are the 

  7 foundations we need to lay for the future in order to ensure 

  8 that at least with (inaudible) some of these issues.

  9 MR. ELTERS:  Thank you.

 10 CHAIRMAN CUTHBERTSON:  Okay.  Thank you.  

 11 Okay.  And we'll move on to the financial report.  

 12 I don't see Ms. Ward here.  Floyd, I -- 

 13 MR. ROEHRICH:  Mr. Chair, members of the Board, 

 14 Ms. Ward is not here.  So she had asked me, obviously, to try to 

 15 summarize her report, and I will do that.  We're not going to be 

 16 able to do it as extensively as she did.  What I'd like to do is 

 17 at least highlight a few things that she had noted.  

 18 Go back to the HURF status, and although we had a 

 19 strong month, with 4.4 percent growth, as you can see and if you 

 20 look at the trend, we've been under the forecast, basically 

 21 leading up to this month, and we're still basically right on her 

 22 forecast, which means that there's not going to be any growth in 

 23 funds that would allow to either expanding the program at this 

 24 point or allowing us to make a number of adjustments to the 

 25 transportation funding.
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  1 That's the same for the diesel tax.  If you add 

  2 both of those together, that's what -- along with the VLT, 

  3 identifies the HURF funds.  So for the past month, in this case 

  4 it was the month of February, we saw some growth in all three of 

  5 those areas, but you can see the trend, though, has been -- it 

  6 has been under her forecast.  So we're basically just 

  7 maintaining, again, where we are at, which has been the funding 

  8 situation for the past number of years as we've been working 

  9 through the economic issues.

 10  The Regional Area Road Fund in the MAG region is 

 11 a little bit better, but it is still within her forecast, a 

 12 slight amount of growth above forecast.  And again, as we work 

 13 with MAG and Dallas's team on funds in the programming, we're 

 14 identifying any opportunities to bring additional funds in and 

 15 move their program forward, but it is barely keeping up with 

 16 forecast.

 17 The federal program at this time, as she said, is 

 18 basically no -- no additional growth seen in there.  Waiting for 

 19 an infrastructure plan out of Congress, and it has been 

 20 successful to get some of these TIGER grants.  Hopefully we get 

 21 another FASTLANE grant.  The State of Arizona's been pretty 

 22 successful with the grant process.  That does bring in revenues 

 23 that allows her to obviously help fund some of these 

 24 improvements, but absent of that, as you saw in Mr. Byres's 

 25 update on to the five-year program, we're basically maintaining 
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  1 exactly where we're at.

  2 With that, Mr. Chair, I have no further financial 

  3 update.

  4 CHAIRMAN CUTHBERTSON:  Okay.  Questions from the 

  5 Board?

  6 Okay.  Thank you. 

  7 Item 6 on the agenda, Greg Byres will present an 

  8 update on the current planning activities pursuant to ARS 

  9 §28-506 for information and discussion.

 10 MR. BYRES:  Mr. Chairman, board members, I just 

 11 have a couple things real short.  

 12 Even though we're -- we discussed the tentative 

 13 plan earlier, I just want the Board to know we're already 

 14 starting on next year's plan as well.  So that's getting going.  

 15 One of the things that we're doing is we're 

 16 actually going through and looking at lessons learned, trying to 

 17 make improvements to our P2P process coming through, as well as 

 18 trying to get our Decision Lens up and going so that it is 

 19 functional for our future plans that are coming up or future 

 20 programs that are coming up.  So this is a never-ending ordeal, 

 21 but we're working on it.  I just wanted to let you know that.

 22 One of the other things that I had was the Board 

 23 had received a letter from the Navajo DOT, and they wanted us to 

 24 specifically look at three different areas.  I have my staff 

 25 looking at those, trying to go through the past studies that 
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  1 we've done.  We have a current study that is actually due today 

  2 to go through -- I believe it's the final draft on 191 that runs 

  3 from Chinle to Many Farms.  So with that, there will be 

  4 recommendations for projects coming through.  So just wanted to 

  5 make sure that the Board understood that we were working forward 

  6 on that.  Thank you.

  7 CHAIRMAN CUTHBERTSON:  Okay.  Questions from the 

  8 Board?

  9 MR. THOMPSON:  Mr. Chairman.  

 10 CHAIRMAN CUTHBERTSON:  Yes.  Mr. Thompson. 

 11 MR. THOMPSON:  I do certainly appreciate that, 

 12 and I talked to Kee Allen Begay that I will relay this message 

 13 to him (inaudible) another meeting (inaudible).  So thank you 

 14 very much.

 15 MR. BYRES:  Uh-huh.  Thank you.

 16 CHAIRMAN CUTHBERTSON:  Okay.  State engineer's 

 17 report.  Dallas Hammit, Deputy Director of Transportation, will 

 18 provide an update on the scoping study of US-95 in Bullhead City 

 19 and Mohave Valley, and also presenting a report showing the 

 20 status of highway projects under construction, for information 

 21 and discussion only.

 22 MR. HAMMIT:  Thank you, Mr. Chairman.  

 23 On the -- the 190 -- excuse me -- the SR-95 in 

 24 Mohave, I want to give you a little background on how we got to 

 25 where we're at and then how we're moving forward.
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  1 MR. ROEHRICH:  Mr. Chair.  

  2 CHAIRMAN CUTHBERTSON:  Yes.

  3 MR. ROEHRICH:  I apologize for interrupting, but 

  4 Mr. Byres, were you going to do your PPAC items?  I mean, if you 

  5 want to do them, that's all up to you.  We'll just take them to 

  6 another -- 

  7 MR. BYRES:  (Inaudible.)  

  8 CHAIRMAN CUTHBERTSON:  Did I miss something?  Did 

  9 I miss that on the agenda?  Sorry.  Sorry.

 10 MR. BYRES:  I can do that.  I thought I got away 

 11 with that.

 12 CHAIRMAN CUTHBERTSON:  Sorry Dallas.  Went right 

 13 past me.  Item 7, PPAC.

 14 MR. BYRES:  Mr. Chairman, board members, the 

 15 Priority Planning Advisory Committee brings forth several items 

 16 here with recommendations for approval.  The first ones we have 

 17 are Items 7A through 7O.  These are projects for project 

 18 modifications.  I do have a couple of notes on these.  

 19 On Item 7M, we need to change the type of work 

 20 from pavement rehab to pavement preservation.  I think it's -- 

 21 there's some -- a mix-up in language on that.

 22 We also have on Item 7A, I just want to make sure 

 23 that it's noted that it's contingent on approval on the PAG 

 24 regional council.  

 25 CHAIRMAN CUTHBERTSON:  Okay.  Questions from 
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  1 board members on the project modifications?  

  2 Okay.  Do I have a motion to accept and approve 

  3 project modification Items A7 through AO as -- Items 7A through 

  4 7O as presented?

  5 MR. THOMPSON:  Chairman, I would move for 

  6 approval.

  7 MR. HAMMOND:  Second.

  8 CHAIRMAN CUTHBERTSON:  Okay.  Motion by Board 

  9 Member Thompson, second by Board Member Hammond.  Discussion?  

 10 All in favor say aye?  

 11 BOARD MEMBERS:  Aye.

 12 CHAIRMAN CUTHBERTSON:  Okay.  Project 

 13 modifications passes.

 14 MR. BYRES:  Mr. Chairman -- 

 15 CHAIRMAN CUTHBERTSON:  Yes. 

 16 MR. BYRES:  -- board members, Items 7P through 7Z 

 17 are new projects.  Again, with a recommendation from PPAC for 

 18 approval.  I don't have any changes to any of those, so that's 

 19 as presented.

 20 CHAIRMAN CUTHBERTSON:  Okay.  Board members get a 

 21 chance to look at 7Z?  I think that was presented a little late.  

 22 Okay.  

 23 MR. ROEHRICH:  Mr. Chair, a reminder.  7Z was the 

 24 addendum that came out after the original addendum.

 25 CHAIRMAN CUTHBERTSON:  Yeah, the addendum.  

39

Page 78 of 282



BOARD MEETING - ADOT STATE TRANSPORTATION BOARD

  1 Right.  Everyone had a chance to look at -- any questions on any 

  2 of those?  

  3 Okay.  Do I have a motion to accept and approve 

  4 new projects Items 7P through 7Z as presented?  

  5 MR. SELLERS:  So moved.

  6 MR. ELTERS:  I so move. 

  7 CHAIRMAN CUTHBERTSON:  Okay.  I've got a motion 

  8 by Board Member Sellers, second by Board Member Elters.  

  9 Discussion?  

 10 All in favor?

 11 BOARD MEMBERS:  Aye.

 12 CHAIRMAN CUTHBERTSON:  Okay.  The motion passes.

 13 Moving on to Item 8 now, Dallas will present the 

 14 state engineer's report.

 15 MR. HAMMIT:  Thank you, Mr. Chairman.

 16 And as I -- as I had started, on State Route 95 

 17 in Bullhead City in Mohave County, you've heard a couple of -- 

 18 in the comments, there's some concerns on roundabouts in the 

 19 area.  So I'm going to let you know how did we get to that point 

 20 and where we go on now to the future.  

 21 The district had -- the Northwest District had 

 22 recognized that there were a number of crashes, some of them 

 23 fatal, at two intersections, Camp Mohave and Aztec.  They 

 24 requested a safety study to be performed.  During that study, 

 25 recommendations came back and said the best way to address these 
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  1 types of crashes would be to first control the access, and that 

  2 could be done with a raised median through the area, and the 

  3 second, because of the type of crashes, to install roundabouts 

  4 at both intersections.  Today, each intersection is controlled 

  5 by a traffic signal.

  6 We heard from the community.  Not only at this 

  7 meeting, but others.  The team went out and met with business 

  8 leaders.  They held six business meetings in the area and went 

  9 back and looked at it.  And we believe we can start with -- at 

 10 least at Camp Mohave, that the signal can remain in place if we 

 11 control the access and put in the raised medians.  In the 

 12 business meetings, we seem to have support in that area.  

 13 There is still concern at Aztec.  The types of 

 14 crashes, there is a signal there today, and they're still having 

 15 some severe crashes.  What the district is moving forward with 

 16 is a public meeting in April to hear from the community.  So 

 17 we've met with business leaders, but we haven't brought the 

 18 whole community in in a public meeting.  We are going to be 

 19 doing that in April.  We will hear the concerns.  We will 

 20 present an option and then take recommendations back.  No final 

 21 decision has been made on this area.  We are still studying it.  

 22 I do want to point out in those areas, the study 

 23 recommended those approvals and safety funds were identified, 

 24 2.6 million at Aztec to put in the roundabout, 3 million at Camp 

 25 Mohave, and approximately a little over $3 million for raised 
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  1 medians in those areas.  So once we have the public meeting, 

  2 staff will make recommendations for future projects in that 

  3 area.  

  4 Are there any questions on SR-95?

  5 MR. CUTHBERTSON:  So right now those are 

  6 programmed in the tentative five-year construction program?  

  7 MR. HAMMIT:  Mr. Chairman, yes.  Through the 

  8 safety fund, when they were identified, we programmed them at 

  9 that point.  So if we do change, we would come back to the Board 

 10 and recommend a change.

 11 CHAIRMAN CUTHBERTSON:  With a recommended change.  

 12 Okay.  Thank you.

 13 Questions from board members?

 14 MR. ELTERS:  Mr. Chairman, no question.  Just a 

 15 comment.  I do want to say that from what I've heard, the 

 16 Department has done a remarkable job in being -- in listening, 

 17 being responsive, making the effort to figure out what the 

 18 concerns are and to accommodate them, and to that end, I think 

 19 you deserve a tremendous amount of respect and appreciation.  As 

 20 a board member, I think that really does stand out, and I just 

 21 want to compliment you and the rest of the staff and the 

 22 district for that effort.

 23 MR. HAMMIT:  Mr. Chairman, Mr. Elters, thank you.  

 24 And I'll take that on to Alvin Stump, our district engineer, and 

 25 relay that to him.
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  1 MR. HALIKOWSKI:  Mr. Chairman, when's the next 

  2 board meeting in that area?

  3 CHAIRMAN CUTHBERTSON:  Let's see.  I'm not sure.  

  4 I guess...

  5 MR. HALIKOWSKI:  Thank you for going through 

  6 (inaudible) and thank you, Board Member Elters.  (Inaudible.)  

  7 MR. SELLERS:  Rural Transportation Summit.

  8 CHAIRMAN CUTHBERTSON:  Right.  Right.  Right. 

  9 Okay.

 10 MR. HAMMIT:  Mr. Chairman, to complete the state 

 11 engineer's report, currently we have 92 projects under 

 12 construction totaling approximately $1.5 billion.  In February 

 13 we closed 16 projects totaling $80.49 million, and year to date, 

 14 we have finalized 78 projects.  

 15 Any questions on the state engineer's report?

 16 CHAIRMAN CUTHBERTSON:  Okay.  Thank you, 

 17 Mr. Hammit.  

 18 Moving on to Item 9 on the agenda.  Mr. Hammit 

 19 will present the recommended construction project awards that 

 20 are not on the consent agenda, for discussion and possible 

 21 action.

 22 MR. HAMMIT:  Mr. Chairman, thank you, and thank 

 23 you, Board, for approving the items on the consent agenda.  

 24 There are four construction projects that need more discussion.  

 25 The first one is Item 9A.  This is a local 
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  1 project in the city of Yuma.  This project is to install a 

  2 pedestrian safety hybrid beacon.  The low bid was $177,616.40.  

  3 The State's estimate was $151,721.60.  It was over the State's 

  4 estimate by $25,894.80, or 17.1 percent.  We went through the 

  5 bids.  We saw higher-than-expected pricing in our electrical 

  6 items.  We had estimated that our contractor would trench and 

  7 install the conduit and do the electrical work.  Because of 

  8 different requirements, they felt it needed to be -- use a jack 

  9 and bore, and that brought in higher prices.  We have reviewed 

 10 the bid and believe it is a reasonable and responsive bid, and 

 11 would recommend award to AJP Electric, Inc.

 12 CHAIRMAN CUTHBERTSON:  Okay.  Board Member 

 13 Hammond, do you have a question?

 14 MR. HAMMOND:  Dallas, I notice you've only got 

 15 one bidder on this project.  Have we -- I understand when you're 

 16 out kind of in the middle of nowhere, but this is Yuma.  Is 

 17 there any particular reason why you only had one company bid?

 18 MR. HAMMIT:  Mr. Chairman, Mr. Hammond, I don't.  

 19 I did put that in my notes, too, that we only had one bidder.  I 

 20 don't know if it was because it was electrical and the hybrid 

 21 beacon, if that pulled some bidders out, but we did recognize 

 22 that, but I don't have an answer to that.

 23 CHAIRMAN CUTHBERTSON:  Okay.  I've got a motion 

 24 accept and approve staff's recommendation to award contract for 

 25 Item 9A to AJP Electric, Inc., as presented.  
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  1 MR. KNIGHT:  So moved.

  2 MR. THOMPSON:  Second.

  3 CHAIRMAN CUTHBERTSON:  Okay.  Moved by Board 

  4 Member Knight, seconded by Board Member Thompson.  Any 

  5 discussion?

  6 Hearing none, all in favor say aye?  

  7 BOARD MEMBERS:  Aye.

  8 CHAIRMAN CUTHBERTSON:  Okay.  The motion passes.

  9 MR. HAMMIT:  Thank you, Mr. Chairman.  

 10 The next project is on Interstate 40, south of 

 11 Kingman.  This is a rest area improvement project.  The low bid 

 12 was $3,623,173.50.  The State's estimate was $3,149,936.80.  It 

 13 was over the State's estimate by $473,236.70, or 15 percent.  As 

 14 we looked at the bids, we underestimated the specialty work that 

 15 was out there, mainly in the restroom renovations,.  We saw -- 

 16 also saw higher-than-expected in the granite mulch.  We did 

 17 review the bids.  In this case, there were two bids.  Again, 

 18 less than we had thought, but it -- rest areas don't get a lot 

 19 of highway contractors.  You have to be prequalified as a 

 20 highway through ours.  So rest areas sometimes are limited.  We 

 21 have reviewed the bids and believe they are reasonable and 

 22 responsive, and recommend award to Technology Construction, Inc.

 23 CHAIRMAN CUTHBERTSON:  Okay.  I have a motion to 

 24 accept and approve staff's recommendation to award the contract 

 25 for Item 9B to Technology Construction, Inc., as presented.  
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  1 MR. KNIGHT:  So moved.

  2 MR. ELTERS:  I second.

  3 CHAIRMAN CUTHBERTSON:  Okay.  Motion by Board 

  4 Member Knight, seconded by Board Member Elters.  Any discussion?  

  5 Hearing none, all in favor?  

  6 BOARD MEMBERS:  Aye.

  7 CHAIRMAN CUTHBERTSON:  The motion passes.

  8 MR. HAMMIT:  Thank you, Mr. Chairman.  

  9 Item 9C, this is on State Route 64.  It is to 

 10 remove and replace about 14 miles of fencing.  The low bid was 

 11 $608,911.80.  The State's estimate was $952,484.85.  The 

 12 estimate -- or the bid was under the State's estimate by 

 13 $343,573.05, or 36.1 percent.  We saw much better pricing in 

 14 just some materials of the fencing, labor, and also the removal.  

 15 We have reviewed the bid and believe it is a reasonable and 

 16 responsive bid and would recommend award to Show Low 

 17 Construction, Inc.

 18 CHAIRMAN CUTHBERTSON:  Okay.  Motion to accept 

 19 and approve staff's recommendation to award the contract for 

 20 Item 9C to Show Low Construction, Inc., as presented.  

 21 MR. THOMPSON:  Mr. Chairman, I would move for 

 22 approval.

 23 MR. KNIGHT:  Second.

 24 CHAIRMAN CUTHBERTSON:  Motion by Board Member 

 25 Thompson, seconded by Board Member Knight.  Any discussion?
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  1 All in favor?

  2 BOARD MEMBERS:  Aye.

  3 CHAIRMAN CUTHBERTSON:  The motion passes.

  4 MR. HAMMIT:  Thank you, Mr. Chairman.  

  5 The last one on -- in this area is a bridge 

  6 replacement project on US-160 in the northeast part of the 

  7 state.  The low bid was $6,065,102.90.  The State's estimate was 

  8 $4,292,085.80.  It was over the State's estimate by 

  9 $1,773,017.10, or 41.3 percent.  This is a pretty big 

 10 difference.  I did go through the bids quite a bit.  In this 

 11 case there were four bids, and the top four were within 10 

 12 percent.  So they saw something we did not.  As we reviewed it, 

 13 this is a remote and isolated area.  So not only did we 

 14 underestimate what it would cost to get the materials to that.  

 15 There is tremendous cost in just housing your crews in that 

 16 area.  We have reviewed the bids and believe the low bid is a 

 17 reasonable and responsive bid and would recommend award to FNF 

 18 Construction, Inc.

 19 CHAIRMAN CUTHBERTSON:  Motion to accept and 

 20 approve staff's recommendation to award the contract for Item 9D 

 21 to FNF construction, Inc., as presented.

 22 MR. THOMPSON:  Chairman, I am familiar with this 

 23 road.  It's way up in the northern portion of the state of 

 24 Arizona, and I would move for approval.

 25 CHAIRMAN CUTHBERTSON:  Okay.
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  1 MR. KNIGHT:  Second.

  2 CHAIRMAN CUTHBERTSON:  Okay.  Got a motion by 

  3 Board Member Thompson, seconded by Board Member Knight.  Any 

  4 discussion?  

  5 Hearing none, all in favor?  

  6 BOARD MEMBERS:  Aye.

  7 CHAIRMAN CUTHBERTSON:  The motion passes.

  8 MR. HAMMIT:  Thank you, Mr. Chair.

  9 CHAIRMAN CUTHBERTSON:  Thank you, Mr. Hammit.

 10 Okay.  Item 10 on the agenda, Mr. Roehrich will 

 11 present an update regarding designation status of portions of 

 12 former US Route 80, for information and discussion only.

 13 MR. ROEHRICH:  Thank you, Mr. Chair.  I'm going 

 14 to do it from here if you don't mind.  I got my exercise in for 

 15 today.

 16 So this is a reoccurring item, obviously, as we 

 17 are giving an update to the Board each month as we move this 

 18 process forward.  We're in the final stages of reviewing the 

 19 draft report that Mr. Clinco and his group had presented.  

 20 We have been reaching out to the state library, 

 21 because the next step is to submit the resource plan to them.  

 22 There's a committee over there that has to review it and then 

 23 provide comment back to us.  We're hoping to get that scheduled 

 24 either in April or May so we can have that completed.  

 25 We're -- and then once we finish with that, then 
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  1 that will complete our process for those sections of former US 

  2 Route 80 that are on the state highway system.  And then once 

  3 that is done, we can come back to the Board later this summer, 

  4 and then we can look at which of those segments meet the 

  5 criteria to be designated as historic, and then that's what we 

  6 would bring back to the Board.  

  7 So we're in the final stages of finishing our 

  8 analysis.  I think you can remember last month I identified this 

  9 report wasn't complete enough.  There's a few things that we 

 10 have been doing, and then now our next step is to submit the 

 11 resource plan, natural resource plan, to the Arizona state 

 12 library so they can finish their part of it, which is required, 

 13 again, within our statute of scenic routes, and then we'll bring 

 14 that back to the board this summer.

 15 The second step that has been going on, if you 

 16 remember, is the routes that are off the state highway system, 

 17 that would be the local routes.  Former Route US-80 that is now 

 18 part of either it's a county road or a local city or town road, 

 19 those sections can be deemed historic once the local government 

 20 completes an IGA with the Department that establishes the 

 21 criteria for them to maintain its historic status.  Those 

 22 intergovernmental agreements, IGAs, have been drafted.  

 23 Mr. Clinco and his team helped us with the language so we could 

 24 get it completed quicker, and we have now started reaching out 

 25 to the local governments.  
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  1 His team, Mr. Clinco's team in the Tucson 

  2 historical society, had helped us start to coordinate the 

  3 discussions.  We've got the first meeting coming up.  It's 

  4 actually taking place here in Tucson.  I shouldn't say "here," 

  5 but in this region, within the Tucson area.  And then from 

  6 there, we'll continue to reach out to the other jurisdictions 

  7 and start the process so we can complete the IGAs, and then we 

  8 can start -- and they can start signing their segments as a 

  9 historic route -- former route US-80.

 10 So the process is continuing on, and we're making 

 11 progress.  We're still probably a couple months away from 

 12 bringing the state highway system segment to this board, but we 

 13 anticipate doing that this summer.  

 14 But with that, Mr. Chair, I'll try to answer any 

 15 questions.

 16 MR. HALIKOWSKI:  Mr. Chair, before the questions, 

 17 I just want to add that Floyd had mentioned there's legislation 

 18 to eliminate the PHSRAC.  Just want to be clear, though, that 

 19 since this started -- if that bill were to pass, since this 

 20 process started, we would finish out the US-80.  But in the 

 21 future, these would be going over to the state geographic board 

 22 of historical naming.

 23 CHAIRMAN CUTHBERTSON:  Questions by board 

 24 members?

 25 Okay.  Thank you, Floyd.
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  1 Suggestions by board members for items to be 

  2 placed on future board meeting agendas.

  3 MR. ROEHRICH:  Mr. Chair, just a reminder.  The 

  4 next board meeting is Friday, April 20th.  It will be in 

  5 Flagstaff.  And again, it will be the two-part meeting.  We will 

  6 have the public hearing process for the tentative program 

  7 followed by the normal board activities and any others that we 

  8 work with you, Mr. Chair, to add.  So that is the next scheduled 

  9 board meeting.

 10 CHAIRMAN CUTHBERTSON:  Okay.  And we identified 

 11 earlier maybe in the June study session to talk about the 

 12 financing on State Route 189.  So that's -- we've already -- 

 13 anything else?

 14 (End of excerpt.)

 15

 16

 17

 18

 19

 20

 21

 22

 23

 24

 25
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007-3212 

May 18, 2018 

RES. NO. 2018–05–A–020 
PROJECT: 089A CN 401 H8779 / A89–B(216)T  
HIGHWAY: SOUTH MILTON ROAD, FLAGSTAFF 
SECTION: S. R. 89A  Spur  Overpass, Str. #1187 at  McConnell Drive 
ROUTE NO.: State Route 89A 
ENG. DIST.: Northcentral 
COUNTY:  Coconino 

REPORT AND RECOMMENDATION 

TO THE HONORABLE ARIZONA STATE TRANSPORTATION BOARD: 

The Infrastructure Delivery and Operations Division has made a 
thorough investigation concerning the establishment and 
improvement of State Route 89A within the above referenced 
project. 

The existing alignment was previously established as a state 
route, designated State Route 79, by Resolution of the Arizona 
State Highway Commission, dated September 09, 1927, entered on 
Page 26 of its Official Minutes, and depicted on its Official Map 
of State Routes and State Highways, incorporated by reference 
therein; and was subsequently designated a state highway by the 
Resolutions dated May 23 and June 18 of 1934, on Pages 625, and 
692, respectively of the Official Minutes.  The Resolution of 
September 10, 1954, on Page 68 of the Commission’s Official 
Minutes placed State Route 79 on the Federal-Aid Primary System, 
and placed U. S. Route 89A on the State Federal-Aid Secondary 
System.  Resolution 64–40, dated April 14, 1964, extended State 
Route 79 over a portion of U. S. Route 89A running North into the 
City of Flagstaff; and established the combined, overlapping 
right of way as a state route and state highway.  Resolution 64-
81 of December 01, 1964 established additional right of way for 
improvements at this location, as did Transportation Board 
Resolution 86-05-A-35, dated May 16, 1986; and amended 
Resolutions 88–04–A–31 of April 14, 1988; and 89–07–A–55 of July 
21, 1989; Resolution 91–09–A–70 of September 20, 1991 designated 
this segment “U. S. 89A Spur”. Both designations U. S. Route 89A 
and State Route 79 were eliminated, renumbered and redesignated 
as State Route 89A by Resolution 93–02–A–08 of March 19, 1993. 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007-3212 
 
 
 

May 18, 2018 
 
 
 
RES. NO. 2018–05–A–020 
PROJECT: 089A CN 401 H8779 / A89–B(216)T  
HIGHWAY: SOUTH MILTON ROAD, FLAGSTAFF 
SECTION: S. R. 89A  Spur  Overpass, Str. #1187 at  McConnell Drive 
ROUTE NO.: State Route 89A 
ENG. DIST.: Northcentral 
COUNTY:  Coconino 
 
 
 
New right of way is now needed to be utilized for bridge 
preservation, rehabilitation and improvement to enhance 
convenience and safety for the traveling public.  Accordingly, it 
is necessary to establish and acquire the new right of way as a 
state route, and that access be controlled as necessary for this 
improvement project. 
 
The new right of way to be established as a state route and 
acquired for this improvement, including access control as 
necessary, is depicted in Appendix “A” and delineated on maps and 
plans on file in the office of the State Engineer, Infrastructure 
Delivery and Operations Division, Phoenix, Arizona, entitled:  
“Stage III Design Plans, dated November 2017, SOUTH MILTON ROAD, 
FLAGSTAFF HIGHWAY, S. R. 89A Spur OP, Project 089A CN 401 H8779 / 
A89–B(216)T”. 
 
In the interest of public safety, necessity and convenience, I 
recommend that the new right of way depicted in Appendix “A” be 
established and improved as a state route, that access be 
controlled, and that the new right of way shall be established as 
a state highway prior to construction. 
 
I further recommend the acquisition of the new right of way 
pursuant to Arizona Revised Statutes Sections 28-7092 and 28-
7094, an estate in fee, or such other interest as required, 
including advance, future and early acquisition, access rights, 
exchanges or donations, haul roads, material for construction, 
and various easements in any property necessary for or incidental 
to the improvements, as delineated on said maps and plans. 
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May 18, 2018 
 
 
 
RES. NO. 2018–05–A–020 
PROJECT: 089A CN 401 H8779 / A89–B(216)T  
HIGHWAY: SOUTH MILTON ROAD, FLAGSTAFF 
SECTION: S. R. 89A  Spur  Overpass, Str. #1187 at  McConnell Drive 
ROUTE NO.: State Route 89A 
ENG. DIST.: Northcentral 
COUNTY:  Coconino 
 
 
 
Pursuant to Arizona Revised Statutes Section 28-7046, I recommend 
the adoption of a resolution making this recommendation 
effective. 
 
 
  Respectfully submitted, 
 
 
 
 
 
 
 
  JOHN S. HALIKOWSKI, Director 
  Arizona Department of Transportation 
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RES. NO. 2018–05–A–020 
PROJECT: 089A CN 401 H8779 / A89–B(216)T  
HIGHWAY: SOUTH MILTON ROAD, FLAGSTAFF 
SECTION: S. R. 89A  Spur  Overpass, Str. #1187 at  McConnell Drive 
ROUTE NO.: State Route 89A 
ENG. DIST.: Northcentral 
COUNTY:  Coconino 
 
 
 

RESOLUTION OF ESTABLISHMENT 
 
 
JOHN S. HALIKOWSKI, Director of the Arizona Department of 
Transportation, on May 18, 2018, presented and filed with the 
Arizona State Transportation Board his written report under 
Arizona Revised Statutes Section 28-7046, recommending the 
establishment and acquisition of new right of way for the 
improvement of State Route 89A, as set forth in the above 
referenced project. 
 
New right of way is now needed to be utilized for bridge 
preservation, rehabilitation and improvement to enhance 
convenience and safety for the traveling public.  Accordingly, it 
is necessary to establish and acquire the new right of way as a 
state route, and that access be controlled as necessary for this 
improvement project. 
 
The new right of way to be established as a state route and 
acquired for this improvement, to include access control as 
necessary, is depicted in Appendix “A” and delineated on maps and 
plans on file in the office of the State Engineer, Infrastructure 
Delivery and Operations Division, Phoenix, Arizona, entitled:  
“Stage III Design Plans, dated November 2017, SOUTH MILTON ROAD, 
FLAGSTAFF HIGHWAY, S. R. 89A Spur OP, Project 089A CN 401 H8779 / 
A89–B(216)T”. 
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May 18, 2018 
 
 
 
RES. NO. 2018–05–A–020 
PROJECT: 089A CN 401 H8779 / A89–B(216)T  
HIGHWAY: SOUTH MILTON ROAD, FLAGSTAFF 
SECTION: S. R. 89A  Spur  Overpass, Str. #1187 at  McConnell Drive 
ROUTE NO.: State Route 89A 
ENG. DIST.: Northcentral 
COUNTY:  Coconino 
 
 
 
WHEREAS establishment as a state route, and acquisition of the 
new right of way as an estate in fee, or such other interest as 
required, is necessary for this improvement, with authorization 
pursuant to Arizona Revised Statutes Sections 28-7092 and 28-7094 
to include advance, future and early acquisition, access rights, 
exchanges or donations, haul roads, material for construction, 
and various easements in any property necessary for or incidental 
to the improvements, as delineated on said maps and plans; and 
 
WHEREAS because of these premises, this Board finds public 
safety, necessity and convenience require the recommended 
establishment and acquisition of the new right of way needed for 
this improvement, and that access to the highway be controlled as 
delineated on the maps and plans; therefore, be it 
 
RESOLVED that the recommendation of the Director is adopted and 
made part of this resolution; be it further 
 
RESOLVED that the new right of way as depicted in Appendix “A” is 
hereby designated a controlled access state route, that the new 
right of way shall be established as a state highway prior to 
construction, and that ingress and egress to and from the highway 
and to and from abutting, adjacent, or other lands be denied, 
controlled or regulated as indicated by the maps and plans.  
Where no access is shown, none will be allowed to exist; be it 
further 
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RES. NO. 2018–05–A–020 
PROJECT: 089A CN 401 H8779 / A89–B(216)T  
HIGHWAY: SOUTH MILTON ROAD, FLAGSTAFF 
SECTION: S. R. 89A  Spur  Overpass, Str. #1187 at  McConnell Drive 
ROUTE NO.: State Route 89A 
ENG. DIST.: Northcentral 
COUNTY:  Coconino 
 
 
 
RESOLVED that the Director is hereby authorized to acquire by 
lawful means pursuant to Arizona Revised Statutes Sections 28-
7092 and 28-7094, an estate in fee, or such other interest as 
required, to include advance, future and early acquisition, 
access rights, exchanges or donations, haul roads, material for 
construction, and various easements in any property necessary for 
or incidental to the improvements, as delineated on said maps and 
plans; be it further 
 
RESOLVED that the Director secure an appraisal of the property to 
be acquired and that necessary parties be compensated.  Upon 
failure to acquire said lands by other lawful means, the Director 
is authorized to initiate condemnation proceedings. 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007-3212 
 
 
 

May 18, 2018 
 
 
 
RES. NO. 2018–05–A–021 
PROJECTS: 024 MA 000 H6867 01R; and 
 024 MA 001 H8915 / 024–A(200)T 
HIGHWAY: GATEWAY FREEWAY 
SECTION: Ellsworth Road – Ironwood Drive 
ROUTE NO.: State Route 24 
ENG. DIST.: Central 
COUNTY:  Maricopa 
PARCELS:  7–12098 and 7–12109 
 
 
 

REPORT AND RECOMMENDATION 
 
 
TO THE HONORABLE ARIZONA STATE TRANSPORTATION BOARD: 
 
The Infrastructure Delivery and Operations Division has made a 
thorough investigation concerning the establishment, approval and 
adoption of portions of the State Route Plan for the Gateway 
Freeway, and the advance acquisition of land within the above 
referenced project. 
 
This project is included in the Department's Five Year 
Construction Program. 
 
The owners of Parcels 7–12098 and 7–12109 have requested advance 
acquisition by the State.  Pursuant to Arizona Revised Statutes 
Section 28-7094, it has been determined that a reasonable need 
exists for this land.  It has also been determined that advance 
acquisition will forestall development and result in a 
substantial savings to the State. 
 
The areas of establishment, the location of the State Route Plan, 
and the land to be acquired by advance acquisition are depicted 
in Appendix “A”, and delineated on maps and plans on file in the 
office of the State Engineer, Infrastructure Delivery and 
Operations Division, Phoenix, Arizona, entitled:  “Right of Way 
Plans of the GATEWAY FREEWAY, Ellsworth Road – Ironwood Drive, 
Project 024 MA 001 H8915 / 024–A(200)T”. 
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RES. NO. 2018–05–A–021 
PROJECTS: 024 MA 000 H6867 01R; and 
 024 MA 001 H8915 / 024–A(200)T 
HIGHWAY: GATEWAY FREEWAY 
SECTION: Ellsworth Road – Ironwood Drive 
ROUTE NO.: State Route 24 
ENG. DIST.: Central 
COUNTY:  Maricopa 
PARCELS:  7–12098 and 7–12109 
 
 
 
Accordingly, I recommend that the parcels of land depicted in 
Appendix “A” be established as a state route, and designated 
State Route 24. 
 
I further recommend that the parcels of land depicted in Appendix 
“A” be approved and adopted as portions of the State Route Plan 
for the Gateway Freeway, and that advance acquisition of the 
parcels be authorized. 
 
In the interest of public safety, necessity, and convenience, and 
pursuant to Arizona Revised Statutes Section 28-7046, I recommend 
the adoption of a resolution making this recommendation 
effective. 
 
 
  Respectfully submitted, 
 
 
 
 
 
 
 
  JOHN S. HALIKOWSKI, Director 
  Arizona Department of Transportation 
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RES. NO. 2018–05–A–021 
PROJECTS: 024 MA 000 H6867 01R; and 
 024 MA 001 H8915 / 024–A(200)T 
HIGHWAY: GATEWAY FREEWAY 
SECTION: Ellsworth Road – Ironwood Drive 
ROUTE NO.: State Route 24 
ENG. DIST.: Central 
COUNTY:  Maricopa 
PARCELS:  7–12098 and 7–12109 
 
 
 

CERTIFICATION 
 
 
 
I, JOHN S. HALIKOWSKI, Director of the Arizona Department of 
Transportation, do hereby certify that the foregoing is a true 
and correct copy from the minutes of the Arizona State 
Transportation Board, made in official session on May 18, 2018. 
 
IN WITNESS WHEREOF I have hereunto set my hand and the official 
seal of the Arizona State Transportation Board on May 18, 2018. 
 
 
 
 
 
 
 
  JOHN S. HALIKOWSKI, Director 
  Arizona Department of Transportation 
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RES. NO. 2018–05–A–021 
PROJECTS: 024 MA 000 H6867 01R; and 
 024 MA 001 H8915 / 024–A(200)T 
HIGHWAY: GATEWAY FREEWAY 
SECTION: Ellsworth Road – Ironwood Drive 
ROUTE NO.: State Route 24 
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COUNTY:  Maricopa 
PARCELS:  7–12098 and 7–12109 

 

 
 
 

RESOLUTION OF ESTABLISHMENT 
 
 
JOHN S. HALIKOWSKI, Director of the Arizona Department of 
Transportation, on May 18, 2018, presented and filed with the 
Arizona State Transportation Board his written report 
recommending the establishment and the approval and adoption of a 
portion of the State Route Plan for the Gateway Freeway, and the 
advance acquisition of land within the above referenced project. 
 
This project is included in the Department's Five Year 
Construction Program. 
 
The owners of Parcels 7–12098 and 7–12109 have requested advance 
acquisition by the State.  Pursuant to Arizona Revised Statutes 
Section 28-7094, it has been determined that a reasonable need 
exists for this land.  It has also been determined that advance 
acquisition will forestall development, and result in a 
substantial savings to the State. 
 
The areas of establishment, the location of the State Route Plan 
and the land to be acquired by advance acquisition are depicted 
in Appendix “A”, and delineated on maps and plans on file in the 
office of the State Engineer, Infrastructure Delivery and 
Operations Division, Phoenix, Arizona, entitled:  “Right of Way 
Plans of the GATEWAY FREEWAY, Ellsworth Road – Ironwood Drive, 
Project 024 MA 001 H8915 / 024–A(200)T”. 
 
WHEREAS the above referenced project is included in the Five Year 
Construction Program; and  
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007-3212 
 
 
 

May 18, 2018 
 
 
 
RES. NO. 2018–05–A–021 
PROJECTS: 024 MA 000 H6867 01R; and 
 024 MA 001 H8915 / 024–A(200)T 
HIGHWAY: GATEWAY FREEWAY 
SECTION: Ellsworth Road – Ironwood Drive 
ROUTE NO.: State Route 24 
ENG. DIST.: Central 
COUNTY:  Maricopa 
PARCELS:  7–12098 and 7–12109 
 
 
 
WHEREAS it has been determined that a reasonable need exists for 
the above referenced parcels, and that advance acquisition would 
forestall development and result in substantial savings to the 
State; and 
 
WHEREAS those portions of Parcels 7–12098 and 7–12109, as 
depicted in Appendix “A”, and delineated on said maps and plans, 
should be established as a state route and adopted and approved 
as part of the State Route Plan for the Gateway Freeway; and 
 
WHEREAS because of these premises, this Board finds public 
safety, necessity, and convenience require the recommended 
establishment and the approval and adoption of these portions of 
the State Route Plan, and advance acquisition of the land needed 
for this improvement; therefore, be it  
 
RESOLVED that the recommendation of the Director is adopted and 
made a part of this resolution; be it further 
 
RESOLVED that the portions of the State Route Plan for the 
Gateway Freeway, as depicted in Appendix “A” are hereby 
established as a state route and designated State Route 24; be it 
further 
 
RESOLVED that the State Route Plan for the location of the 
portions of the Gateway Freeway, as depicted in Appendix “A” is 
hereby approved and adopted; be it further 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007-3212 
 
 
 

May 18, 2018 
 
 
 
RES. NO. 2018–05–A–021 
PROJECTS: 024 MA 000 H6867 01R; and 
 024 MA 001 H8915 / 024–A(200)T 
HIGHWAY: GATEWAY FREEWAY 
SECTION: Ellsworth Road – Ironwood Drive 
ROUTE NO.: State Route 24 
ENG. DIST.: Central 
COUNTY:  Maricopa 
PARCELS:  7–12098 and 7–12109 
 
 
 
RESOLVED that the Director is authorized to proceed with advance 
acquisition to acquire an estate in fee and/or easement and the 
appropriate rights of access needed for the parcels of land 
depicted in Appendix “A”, in accordance with Arizona Revised 
Statutes Section 28-7094; be it further 
 
RESOLVED that the Director secure an appraisal of the land to be 
acquired, and that necessary parties be compensated.  Upon 
failure to acquire said lands by other lawful means, the Director 
is authorized to initiate condemnation proceedings. 
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May 18, 2018 
 
 
 
RES. NO.       2018–05–A–022 
PROJECT: 260 AP 394 H8269 / 260–C(204)T  
HIGHWAY: SHOW LOW – McNARY – EAGAR 
SECTION: Little Colorado River Bridge, Str. #416 
ROUTE NO.: State Route 260 
ENG. DIST.: Northeast 
COUNTY:  Apache  
 
 
 

REPORT AND RECOMMENDATION 
 
 
TO THE HONORABLE ARIZONA STATE TRANSPORTATION BOARD: 
 
The Infrastructure Delivery and Operations Division has made a 
thorough investigation concerning the establishment and 
improvement of State Route 260 within the above referenced 
project. 
 
The existing alignment was previously established as a state 
highway by Resolution of Arizona State Highway Commission, dated 
July 01, 1929, shown on Page 131 of its Official Minutes, being 
the extension of State Route 73, running from McNary east to 
Springerville, a distance of approximately 42 miles.  The 
Resolution shown on Page 213 of the Official Minutes, dated March 
07, 1952, established new right of way as a state highway for the 
location, relocation and alteration of the McNary – Eagar 
Highway.  Resolution 72–24, dated March 24, 1972, removed State 
Route 73 from the Federal-Aid Secondary Highway System, and 
placed it on the Federal-Aid Primary System.  On August 11, 1972, 
in Resolution 72–65 the Commission renumbered and redesignated 
the highway as State Route 260.   
 
New right of way is now needed to be utilized for the Little 
Colorado River Bridge Preservation Project to enhance convenience 
and safety for the traveling public.  Accordingly, it is 
necessary to establish and acquire the new right of way as a 
state route for this improvement project. 
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May 18, 2018 
 
 
 
RES. NO.       2018–05–A–022 
PROJECT: 260 AP 394 H8269 / 260–C(204)T  
HIGHWAY: SHOW LOW – McNARY – EAGAR 
SECTION: Little Colorado River Bridge, Str. #416 
ROUTE NO.: State Route 260 
ENG. DIST.: Northeast 
COUNTY:  Apache  
 
 
 
The new right of way to be established as a state route and 
acquired for the improvements is depicted in Appendix “A” and 
delineated on maps and plans on file in the office of the State 
Engineer, Infrastructure Delivery and Operations Division, 
Phoenix, Arizona, entitled:  “Stage III Design Plans, dated March 
22,  2018, SHOW LOW – McNARY – EAGAR HIGHWAY, Little Colorado River 
Bridge, Str. #416, Project 260 AP 394 H8269 / 260–C(204)T”. 
 
In the interest of public safety, necessity and convenience, I 
recommend that the new right of way depicted in Appendix “A” be 
established and improved as a state route, and that prior to 
construction the new right of way shall be established as a state 
highway. 
 
I further recommend the acquisition of the new right of way, 
pursuant to Arizona Revised Statutes Sections 28-7092 and 28-
7094, an estate in fee, or such other interest as required, 
including advance, future and early acquisition, access rights, 
exchanges or donations, haul roads, material for construction, 
and various easements in any property necessary for or incidental 
to the improvements, as delineated on said maps and plans.  
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May 18, 2018 
 
 
 
RES. NO.       2018–05–A–022 
PROJECT: 260 AP 394 H8269 / 260–C(204)T  
HIGHWAY: SHOW LOW – McNARY – EAGAR 
SECTION: Little Colorado River Bridge, Str. #416 
ROUTE NO.: State Route 260 
ENG. DIST.: Northeast 
COUNTY:  Apache  
 
 
 
Pursuant to Arizona Revised Statutes Section 28-7046, I recommend 
the adoption of a resolution making this recommendation 
effective. 
 
 
  Respectfully submitted, 
 
 
 
 
 
 
 
  JOHN S. HALIKOWSKI, Director 
  Arizona Department of Transportation 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007-3212 
 
 
 

May 18, 2018 
 
 
 
RES. NO.       2018–05–A–022 
PROJECT: 260 AP 394 H8269 / 260–C(204)T  
HIGHWAY: SHOW LOW – McNARY – EAGAR 
SECTION: Little Colorado River Bridge, Str. #416 
ROUTE NO.: State Route 260 
ENG. DIST.: Northeast 
COUNTY:  Apache  
 
 
 

RESOLUTION OF ESTABLISHMENT 
 
 
JOHN S. HALIKOWSKI, Director of the Arizona Department of 
Transportation, on May 18, 2018, presented and filed with the 
Arizona State Transportation Board his written report under 
Arizona Revised Statutes Section 28-7046, recommending the 
establishment and acquisition of new right of way for the 
improvement of State Route 260, as set forth in the above 
referenced project. 
 
New right of way is now needed to be utilized for the Little 
Colorado River Bridge Preservation Project to enhance convenience 
and safety for the traveling public.  Accordingly, it is 
necessary to establish and acquire the new right of way as a 
state route for this improvement project. 
 
The new right of way to be established as a state route and 
acquired for this improvement is depicted in Appendix “A” and 
delineated on maps and plans on file in the office of the State 
Engineer, Infrastructure Delivery and Operations Division, 
Phoenix, Arizona, entitled:  “Stage III Design Plans, dated March 
22,  2018, SHOW LOW – McNARY – EAGAR HIGHWAY, Little Colorado River 
Bridge, Str. #416, Project 260 AP 394 H8269 / 260–C(204)T”. 
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May 18, 2018 
 
 
 
RES. NO.       2018–05–A–022 
PROJECT: 260 AP 394 H8269 / 260–C(204)T  
HIGHWAY: SHOW LOW – McNARY – EAGAR 
SECTION: Little Colorado River Bridge, Str. #416 
ROUTE NO.: State Route 260 
ENG. DIST.: Northeast 
COUNTY:  Apache  
 
 
 
WHEREAS establishment as a state route, and acquisition of the 
new right of way as an estate in fee, or such other interest as 
required, is necessary for this improvement, with authorization 
pursuant to Arizona Revised Statutes Sections 28-7092 and 28-
7094, to include advance, future and early acquisition, access 
rights, exchanges or donations, haul roads, material for 
construction, and various easements in any property necessary for 
or incidental to the improvements, as delineated on said maps and 
plans; and 
 
WHEREAS because of these premises, this Board finds public 
safety, necessity and convenience require the recommended 
establishment and acquisition of the new right of way needed for 
this improvement; therefore, be it 
 
RESOLVED that the recommendation of the Director is adopted and 
made part of this resolution; be it further 
 
RESOLVED that the right of way as depicted in Appendix “A” is 
hereby designated a state route, and that prior to construction 
the new right of way shall be established as a state highway; be 
it further 
 
RESOLVED that the Director is hereby authorized to acquire by 
lawful means, pursuant to Arizona Revised Statutes Sections 28-
7092 and 28-7094, an estate in fee, or such other interest as 
required, to include advance, future and early acquisition, 
access rights, exchanges or donations, haul roads, material for 
construction, and various easements in any property necessary for 
or incidental to the improvements, as delineated on said maps and 
plans; be it further 
 
 

Page 115 of 282



 
 
 
 
 
 
 

May 18, 2018 
 
 
 
RES. NO.       2018–05–A–022 
PROJECT: 260 AP 394 H8269 / 260–C(204)T  
HIGHWAY: SHOW LOW – McNARY – EAGAR 
SECTION: Little Colorado River Bridge, Str. #416 
ROUTE NO.: State Route 260 
ENG. DIST.: Northeast 
COUNTY:  Apache  
 
 
 
RESOLVED that the Director secure an appraisal of the property to 
be acquired and that necessary parties be compensated.  Upon 
failure to acquire said lands by other lawful means, the Director 
is authorized to initiate condemnation proceedings. 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007-3212 
 
 
 

May 18, 2018 
 
 
 
RES. NO.       2018–05–A–023 
PROJECT: 260 YV 209 H8699 / 260–A(208)S 
HIGHWAY: COTTONWOOD – CAMP VERDE – MOGOLLON RIM 
SECTION: Thousand Trails Rd. – Jct. I–17 
ROUTE NO.: State Route 260 
ENG. DIST.: Northcentral 
COUNTY:  Yavapai 
 
 
 

REPORT AND RECOMMENDATION 
 
 
TO THE HONORABLE ARIZONA STATE TRANSPORTATION BOARD: 
 
The Infrastructure Delivery and Operations Division has made a 
thorough investigation concerning the establishment of new right 
of way as a state route and state highway for the improvement of 
State Route 260 within the above referenced project. 
 
The existing alignment was first established as a state route by 
Resolution of the Arizona State Highway Commission, dated January 
10, 1955, on Page 136 of its Official Minutes, establishing a 
Yavapai County roadway as State Route 279.  It was established as 
a state highway by Resolution 61-92 of December 15, 1960. 
Additional rights of way were established as a state route and 
state highway for improvements by the following:  Resolutions 56-
9 of February 20, 1956; 61-138, dated April 20, 1961; 62-125 of 
September 09, 1962; 64-66 of September 15, 1964; 68-29 of May 17, 
1968; and Arizona State Transportation Board Resolution 80-14-A-
63, dated December 03, 1980.  It was redesignated as State Route 
260 by Resolution 89-12-A-95 of December 15, 1989.  Resolution 
2000-12-A-096 of December 15, 2000, established a new State Route 
Plan for this corridor.  Additional rights of way for various 
improvements along State Route 260 were established under the 
following Board actions:  Resolutions 99-01-A-005 of January 15, 
1999; 2002-03-A-009, dated March 15, 2002; and 2002-09-A-048 of 
September 20, 2002; Resolutions 2007-03-A-022 of March 16, 2007; 
and 2008-05-A-024 of May 16, 2008.  Under the above referenced 
project, Resolution 2014-08-A-028 of August 08, 2014 established 
new right of way as a state route; and Resolution 2016–01–A–001, 
dated January 15, 2016; and Resolution 2017–05–A–026, dated May 
19, 2017, established it as a state route and state highway. 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007-3212 
 
 
 

May 18, 2018 
 
 
 
RES. NO.       2018–05–A–023 
PROJECT: 260 YV 209 H8699 / 260–A(208)S 
HIGHWAY: COTTONWOOD – CAMP VERDE – MOGOLLON RIM 
SECTION: Thousand Trails Rd. – Jct. I–17 
ROUTE NO.: State Route 260 
ENG. DIST.: Northcentral 
COUNTY:  Yavapai 
 
 
 
New right of way is now needed to accommodate design change 
entailing the installation of a roundabout at Coury Drive for 
this ongoing construction project to enhance convenience and 
safety for the traveling public.  Accordingly, it is necessary to 
establish and acquire the new right of way as a state route and 
state highway, and that access be controlled as necessary for 
this improvement project. 
 
The new right of way to be established as a state route and state 
highway and acquired for this improvement, to include access 
control as necessary, is depicted in Appendix “A” and delineated 
on maps and plans on file in the office of the State Engineer, 
Infrastructure Delivery and Operations Division, Phoenix, 
Arizona, entitled:  “Right of Way Plans of the COTTONWOOD – CAMP 
VERDE – MOGOLLON RIM HIGHWAY, Thousand Trails Rd. – Jct. I–17, 
Project 260 YV 209 H8699 / 260–A(208)S”. 
 
In the interest of public safety, necessity and convenience, I 
recommend that the new right of way depicted in Appendix “A” be 
established as a state route and state highway, and that access 
is controlled.  
 
I recommend the acquisition of the new right of way, pursuant to 
Arizona Revised Statutes Sections 28-7092 and 28-7094, as an 
estate in fee, or such other interest as is required, including 
advance, future and early acquisition, access rights, exchanges 
or donations, haul roads, material for construction, and various 
easements in any property necessary for or incidental to the 
improvements, as delineated on said maps and plans. 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007-3212 
 
 
 

May 18, 2018 
 
 
 
RES. NO.       2018–05–A–023 
PROJECT: 260 YV 209 H8699 / 260–A(208)S 
HIGHWAY: COTTONWOOD – CAMP VERDE – MOGOLLON RIM 
SECTION: Thousand Trails Rd. – Jct. I–17 
ROUTE NO.: State Route 260 
ENG. DIST.: Northcentral 
COUNTY:  Yavapai 
 
 
 
I further recommend the immediate establishment of existing 
county, town and city roadways into the state highway system as a 
controlled access state route and state highway, which are 
necessary for or incidental to the improvement as delineated on 
said maps and plans, to be effective upon signing of this 
recommendation.  This resolution is considered the conveying 
document for such existing county, town and city roadways; and no 
further conveyance is legally required. 
 
Pursuant to Arizona Revised Statutes Section 28-7046, I recommend 
the adoption of a resolution making this recommendation 
effective. 
 
 
  Respectfully submitted, 
 
 
 
 
 
 
 
  JOHN S. HALIKOWSKI, Director 
  Arizona Department of Transportation 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007-3212 
 
 
 

May 18, 2018 
 
 
 
RES. NO.       2018–05–A–023 
PROJECT: 260 YV 209 H8699 / 260–A(208)S 
HIGHWAY: COTTONWOOD – CAMP VERDE – MOGOLLON RIM 
SECTION: Thousand Trails Rd. – Jct. I–17 
ROUTE NO.: State Route 260 
ENG. DIST.: Northcentral 
COUNTY:  Yavapai 

 

 
 
 

RESOLUTION OF ESTABLISHMENT 
 
 
JOHN S. HALIKOWSKI, Director of the Arizona Department of 
Transportation, on May 18, 2018, presented and filed with the 
Arizona State Transportation Board his written report under 
Arizona Revised Statutes Section 28-7046, recommending the 
establishment and acquisition of new right of way as a state 
route and state highway for the improvement of State Route 260, 
as set forth in the above referenced project. 
 
New right of way is now needed to accommodate design change 
entailing the installation of a roundabout at Coury Drive for 
this ongoing construction project to enhance convenience and 
safety for the traveling public.  Accordingly, it is necessary to 
establish and acquire the new right of way as a state route and 
state highway, and that access be controlled as necessary for 
this improvement project. 
 
The new right of way to be established as a state route and state 
highway and acquired for this improvement, to include access 
control as necessary, is depicted in Appendix “A” and delineated 
on maps and plans on file in the office of the State Engineer, 
Infrastructure Delivery and Operations Division, Phoenix, 
Arizona, entitled:  “Right of Way Plans of the COTTONWOOD – CAMP 
VERDE – MOGOLLON RIM HIGHWAY, Thousand Trails Rd. – Jct. I–17, 
Project 260 YV 209 H8699 / 260–A(208)S”. 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007-3212 
 
 
 

May 18, 2018 
 
 
 
RES. NO.       2018–05–A–023 
PROJECT: 260 YV 209 H8699 / 260–A(208)S 
HIGHWAY: COTTONWOOD – CAMP VERDE – MOGOLLON RIM 
SECTION: Thousand Trails Rd. – Jct. I–17 
ROUTE NO.: State Route 260 
ENG. DIST.: Northcentral 
COUNTY:  Yavapai 
 
 
 
WHEREAS establishment as a state route and state highway, and 
acquisition of the new right of way as an estate in fee, or such 
other interest as required, is necessary for this improvement, 
with authorization pursuant to Arizona Revised Statutes Sections 
28-7092 and 28-7094 to include advance, future and early 
acquisition, access rights, exchanges or donations, haul roads, 
material for construction, and various easements in any property 
necessary for or incidental to the improvements, as delineated on 
said maps and plans; and 
 
WHEREAS because of these premises, this Board finds public 
safety, necessity and convenience require the recommended 
establishment and acquisition of the new right of way as a state 
route and state highway needed for this improvement and that 
access to the highway be controlled as delineated on the maps and 
plans; and 
 
WHEREAS the existing county, town or city roadways, as delineated 
on said maps and plans, are hereby established as a state route 
and state highway by this resolution action; and this resolution 
is considered the conveying document for such existing county, 
town and city roadways; and no further conveyance is legally 
required; therefore, be it 
 
RESOLVED that the recommendation of the Director is adopted and 
made part of this resolution; be it further 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007-3212 
 
 
 

May 18, 2018 
 
 
 
RES. NO.       2018–05–A–023 
PROJECT: 260 YV 209 H8699 / 260–A(208)S 
HIGHWAY: COTTONWOOD – CAMP VERDE – MOGOLLON RIM 
SECTION: Thousand Trails Rd. – Jct. I–17 
ROUTE NO.: State Route 260 
ENG. DIST.: Northcentral 
COUNTY:  Yavapai 
 
 
 
RESOLVED that the right of way depicted in Appendix “A” is hereby 
designated a state route and state highway, to include any 
existing county, town or city roadways, and that ingress and 
egress to and from the highway and to and from abutting, 
adjacent, or other lands be denied, controlled or regulated as 
delineated on said maps and plans.  Where no access is shown, 
none will be allowed to exist; be it further 
 
RESOLVED that the Director is hereby authorized to acquire by 
lawful means, pursuant to Arizona Revised Statutes Sections 28-
7092 and 28-7094, an estate in fee, or such other interest as is 
required, to include advance, future and early acquisition, 
access rights, exchanges or donations, haul roads, material for 
construction, and various easements in any property necessary for 
or incidental to the improvements, as delineated on said maps and 
plans; be it further 
 
RESOLVED that written notice be provided to the County Board of 
Supervisors in accordance with Arizona Revised Statute 28-7043, 
and to the affected governmental jurisdictions for whose local 
existing roadways are being immediately established as a state 
route and state highway herein; and that this resolution is the 
conveying document for such existing county, town and city 
roadways; and no further conveyance is legally required; be it 
further  
 
RESOLVED that the Director secure an appraisal of the property to 
be acquired, including access rights, and that necessary parties 
be compensated – with the exception of any existing county, town 
or city roadways being immediately established herein as a state 
route and state highway.  Upon failure to acquire said lands by 
other lawful means, the Director is authorized to initiate 
condemnation proceedings. 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007-3212 
 
 
 

May 18, 2018 
 
 
 
RES. NO. 2018–05–A–024 
PROJECT: 017 MA 208 F0155 / 017–0(NFA)  
HIGHWAY: PHOENIX – CORDES JCT. 
SECTION: Peoria Avenue – Greenway Road 
ROUTE NO.: Interstate Route 17 
ENG. DIST.: Central 
COUNTY:  Maricopa 
 
 
 

REPORT AND RECOMMENDATION 
 
 
TO THE HONORABLE ARIZONA STATE TRANSPORTATION BOARD: 
 
The Infrastructure Delivery and Operations Division has made a 
thorough investigation concerning the establishment and 
improvement of a portion of Interstate Route 17 within the above 
referenced project. 
 
Originally known as the Black Canyon Road, this segment was 
established as a state route and state highway by Resolution of 
the Arizona State Highway Commission, dated May 19, 1936, entered 
on Page 587 of its Official Minutes, and on the following day was 
designated as State Route 69, the Black Canyon Highway, as set 
forth on Page 64 thereof.  The Resolutions dated March 05, 1946, 
shown on Page 265; dated September 13, 1956 on Page 350; and 
dated April 05, 1957, on Page 119 of the Official Minutes, 
established as a state highway additional right of way for 
location, relocation, alteration and widening of the Phoenix – 
Cordes Junction Highway.  The Resolution dated May 02, 1957 shown 
on Page 155 of the Official Minutes proclaimed that all roads of 
the National System of Interstate and Defense Highways within the 
State shall be designated as fully access controlled highways.  
Numerous resolutions by the State Highway Commission, and 
thereafter by the Arizona State Transportation Board have 
established additional rights of way as a state route and state 
highway needed for additional improvements over subsequent years 
along this segment, which is now known as the Black Canyon 
Freeway portion of the Phoenix – Cordes Junction Highway.  Among 
the more recent of these establishments are Resolution 2004-12-A-
066, dated December 17, 2004; and Resolution 2005-05-A-030, dated 
May 20, 2005. 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007-3212 
 
 
 

May 18, 2018 
 
 
 
RES. NO. 2018–05–A–024 
PROJECT: 017 MA 208 F0155 / 017–0(NFA)  
HIGHWAY: PHOENIX – CORDES JCT. 
SECTION: Peoria Avenue – Greenway Road 
ROUTE NO.: Interstate Route 17 
ENG. DIST.: Central 
COUNTY:  Maricopa 
 
 
 
This project involves improvement of the existing right of way.  
Temporary construction easements outside the existing right of 
way are needed for the installation of storm drains and 
appurtenant facilities to enhance convenience and safety for the 
traveling public.  Accordingly, it is now necessary to establish 
and acquire the temporary construction easements needed. 
 
The areas of temporary construction easement required for this 
improvement are depicted in Appendix “A” and delineated on maps 
and plans on file in the office of the State Engineer, 
Infrastructure Delivery and Operations Division, Phoenix, 
Arizona, entitled:  “Stage III Design Plans, dated March 2018, 
PHOENIX – CORDES JCT. HIGHWAY, Peoria Avenue – Greenway Road, 
Project 017 MA 208 F0155 / 017–0(NFA)”. 
 
In the interest of public safety, necessity and convenience, I 
recommend that the temporary construction easements depicted in 
Appendix “A” be acquired in order to improve this portion of 
Interstate Route 17. 
 
I further recommend the acquisition of material for construction, 
haul roads and various easements necessary for or incidental to 
the improvement.  This resolution is considered the conveying 
document for any such required interests; and no further 
conveyance is legally required. 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007-3212 
 
 
 

May 18, 2018 
 
 
 
RES. NO. 2018–05–A–024 
PROJECT: 017 MA 208 F0155 / 017–0(NFA)  
HIGHWAY: PHOENIX – CORDES JCT. 
SECTION: Peoria Avenue – Greenway Road 
ROUTE NO.: Interstate Route 17 
ENG. DIST.: Central 
COUNTY:  Maricopa 
 
 
 
Pursuant to Arizona Revised Statutes Section 28-7046, I recommend 
the adoption of a resolution making this recommendation 
effective. 
 
 
  Respectfully submitted, 
 
 
 
 
 
 
 
  JOHN S. HALIKOWSKI, Director 
  Arizona Department of Transportation 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Avenue 
R/W Titles Section, MD 612E 
Phoenix, Arizona  85007-3212 
 
 
 

May 18, 2018 
 
 
 
RES. NO. 2018–05–A–024 
PROJECT: 017 MA 208 F0155 / 017–0(NFA)  
HIGHWAY: PHOENIX – CORDES JCT. 
SECTION: Peoria Avenue – Greenway Road 
ROUTE NO.: Interstate Route 17 
ENG. DIST.: Central 
COUNTY:  Maricopa 
 
 
 

RESOLUTION OF ESTABLISHMENT 
 
 
JOHN S. HALIKOWSKI, Director of the Arizona Department of 
Transportation, on May 18, 2018, presented and filed with the 
Arizona State Transportation Board his written report under 
Arizona Revised Statutes Section 28-7046, recommending the 
establishment of temporary construction easements necessary for 
the improvement of Interstate Route 17. 
 
This project involves improvement of the existing right of way.  
Temporary construction easements outside the existing right of 
way are needed for the installation of storm drains and 
appurtenant facilities to enhance convenience and safety for the 
traveling public.  Accordingly, it is now necessary to establish 
and acquire the temporary construction easements needed. 
 
The areas of temporary construction easement required for this 
improvement are depicted in Appendix “A” and delineated on maps 
and plans on file in the office of the State Engineer, 
Infrastructure Delivery and Operations Division, Phoenix, 
Arizona, entitled:  “Stage III Design Plans, dated March 2018, 
PHOENIX – CORDES JCT. HIGHWAY, Peoria Avenue – Greenway Road, 
Project 017 MA 208 F0155 / 017–0(NFA)”.  
 
WHEREAS temporary construction easements are needed beyond the 
existing right of way for the installation of storm drains and 
appurtenant facilities; and 
 
WHEREAS because of these premises, this Board finds that public 
safety, necessity and convenience require the recommended 
improvement of said highway; and 
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WHEREAS this resolution is considered the conveying document for 
any such required interests; and no further conveyance is legally 
required; therefore, be it 
 
RESOLVED that the recommendation of the Director is adopted and 
made a part of this resolution; be it further 
 
RESOLVED that the Director is hereby authorized to acquire by 
lawful means including condemnation authority, in accordance with 
Arizona Revised Statutes Section 28-7092, temporary construction 
easements or such other interest as is required, including 
material for construction, haul roads, and various easements in 
any property necessary for or incidental to the improvements as 
delineated on said maps and plans; be it further 
 
RESOLVED that this resolution is the conveying document for any 
such required interests; and no further conveyance is legally 
required; be it further 
 
RESOLVED that the Director compensate the necessary parties for 
the temporary construction easements to be acquired.  Upon 
failure to acquire said lands by other lawful means, the Director 
is authorized to initiate condemnation proceedings. 
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 202L MA 056 H8827 01R / 202-D(200)S 
HIGHWAY: SOUTH MOUNTAIN FREEWAY 
SECTION: Jct. I–10  Maricopa  Freeway  –  Jct. I–10  Papago  Freeway 
ROUTE NO.: State Route 202 Loop 
ENG. DIST.: Central 
COUNTY:  Maricopa 
 
 
 

REPORT AND RECOMMENDATION 
 
 
TO THE HONORABLE ARIZONA STATE TRANSPORTATION BOARD: 
 
The Infrastructure Delivery and Operations Division has made a 
thorough investigation concerning the establishment of new right 
of way as a state route and state highway for the improvement of 
State Route 202 Loop within the above referenced projects. 
 
The existing alignment was previously established as a State 
Route Plan for the Southwest Loop Freeway, and designated State 
Route 218 by Arizona State Transportation Board Resolution 85-04-
A-33, dated April 26, 1985. Advance acquisition was first 
authorized in Resolution 86-05-A-37 of May 16, 1986; and in 
Resolution 86-12-A-77 of November 21, 1986. The State Route Plan 
Corridor for the Southwest Outer Loop was refined by Resolution 
87-08-A-68, dated August 21, 1987; and further refined by 
Resolution 87-11-A-98 of November 20, 1987.  This segment was 
renumbered and redesignated State  Route 101 Loop in Resolution 
87-11-A-105, dated December 18, 1987; and subsequently renumbered 
and redesignated State Route 202 Loop in Resolution 91-07-A-56 of 
July 19, 1991.  Thereafter, Resolution 2011-09-A-062 of September 
15, 2011, and Resolution 2015-01-A-005 of January 09, 2015, 
authorized early acquisition, and established the corridor as a 
state route.  Transportation Board Resolution 2015-03-A-018 of 
March 20, 2015, established additional right of way as a state 
route.  Resolution 2016-07-A-040 of July 15, 2016; and Resolution 
2017–03–A–020, dated March 17, 2017, established new right of way 
as a state route and state highway to facilitate the construction 
phase of this project. Resolution 2017–07–A–040 of July 21, 2017, 
established additional right of way to accommodate design change. 
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New right of way is now needed in order to incorporate numerous 
design enhancements into this ongoing construction project to 
advance convenience and safety for the traveling public.  
Accordingly, it is necessary to establish and acquire the new 
right of way as a state route and state highway, and that access 
be controlled as necessary for this improvement project. 
 
The new right of way to be established as a state route and state 
highway and acquired for this improvement, to include access 
control as necessary, is depicted in Appendix “A” and delineated 
on maps and plans on file in the office of the State Engineer, 
Infrastructure Delivery and Operations Division, Phoenix, 
Arizona, entitled:  “Right of Way Plans of the SOUTH MOUNTAIN 
FREEWAY, Jct. I–10 Maricopa – 17th Avenue Segment; 17th Avenue – 
51st Avenue Segment; 51st Avenue – Salt River Segment; and Salt 
River – Jct. I–10 Papago Segment, Project 202L MA 000 H5439”.  
Right of way acquisition is being done under Project 202L MA 056 
H8827 01R / 202-D(200)S, as noted thereon. 
 
In the interest of public safety, necessity and convenience, I 
recommend that the new right of way depicted in Appendix “A” be 
established as a state route and state highway, and that access 
is controlled.  
 
I recommend the acquisition of the new right of way, pursuant to 
Arizona Revised Statutes Sections 28-7092 and 28-7094, as an 
estate in fee, or such other interest as is required, including 
advance, future and early acquisition, access rights, exchanges 
or donations, including material for construction, haul roads and 
various easements necessary for or incidental to the 
improvements, as delineated on said maps and plans. 
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I further recommend the immediate establishment of existing 
county, town and city roadways into the state highway system as a 
controlled access state route and state highway, which are 
necessary for or incidental to the improvement as delineated on 
said maps and plans, to be effective upon signing of this 
recommendation.  This resolution is considered the conveying 
document for such existing county, town and city roadways; and no 
further conveyance is legally required. 
 
Pursuant to Arizona Revised Statutes Section 28-7046, I recommend 
the adoption of a resolution making this recommendation 
effective. 
 
 
  Respectfully submitted, 
 
 
 
 
 
 
 
  JOHN S. HALIKOWSKI, Director 
  Arizona Department of Transportation 
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RESOLUTION OF ESTABLISHMENT 
 
 
JOHN S. HALIKOWSKI, Director of the Arizona Department of 
Transportation, on May 18, 2018, presented and filed with the 
Arizona State Transportation Board his written report under 
Arizona Revised Statutes Section 28-7046, recommending the 
establishment and acquisition of new right of way as a state 
route and state highway for the improvement of the State Route 
202 Loop, as set forth in the above referenced projects. 
 
New right of way is now needed in order to incorporate numerous 
design enhancements into this ongoing construction project to 
advance convenience and safety for the traveling public.  
Accordingly, it is necessary to establish and acquire the new 
right of way as a state route and state highway, and that access 
be controlled as necessary for this improvement project. 
 
The new right of way to be established as a state route and state 
highway and acquired for this improvement, to include access 
control as necessary, is depicted in Appendix “A” and delineated 
on maps and plans on file in the office of the State Engineer, 
Infrastructure Delivery and Operations Division, Phoenix, 
Arizona, entitled:  “Right of Way Plans of the SOUTH MOUNTAIN 
FREEWAY, Jct. I–10 Maricopa – 17th Avenue Segment; 17th Avenue – 
51st Avenue Segment; 51st Avenue – Salt River Segment; and Salt 
River – Jct. I–10 Papago Segment, Project 202L MA 000 H5439”.  
Right of way acquisition is being done under Project 202L MA 056 
H8827 01R / 202-D(200)S, as noted thereon. 
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WHEREAS establishment as a state route and state highway, and 
acquisition of the new right of way as an estate in fee, or such 
other interest as required, is necessary for this improvement, 
with authorization pursuant to Arizona Revised Statutes Sections 
28-7092 and 28-7094 to include advance, future and early 
acquisition, access control, exchanges, donations and material 
for construction, haul roads and various easements in any 
property necessary for or incidental to the improvements, as 
delineated on said maps and plans; and 
 
WHEREAS because of these premises, this Board finds public 
safety, necessity and convenience require the recommended 
establishment and acquisition of the new right of way as a state 
route and state highway needed for this improvement and that 
access to the highway be controlled as delineated on the maps and 
plans; and 
 
WHEREAS the existing county, town or city roadways, as delineated 
on said maps and plans, are hereby established as a state route 
and state highway by this resolution action; and this resolution 
is considered the conveying document for such existing county, 
town and city roadways; and no further conveyance is legally 
required; therefore, be it 
 
RESOLVED that the recommendation of the Director is adopted and 
made part of this resolution; be it further 
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RESOLVED that the right of way depicted in Appendix “A” is hereby 
designated a state route and state highway, to include any 
existing county, town or city roadways, and that ingress and 
egress to and from the highway and to and from abutting, 
adjacent, or other lands be denied, controlled or regulated as 
delineated on said maps and plans.  Where no access is shown, 
none will be allowed to exist; be it further 
 
RESOLVED that the Director is hereby authorized to acquire by 
lawful means, pursuant to Arizona Revised Statutes Sections 28-
7092 and 28-7094, an estate in fee, or such other interest as is 
required, to include advance, future and early acquisition, 
access rights, exchanges or donations, including material for 
construction, haul roads, and various easements in any property 
necessary for or incidental to the improvements, as delineated on 
said maps and plans; be it further 
 
RESOLVED that written notice be provided to the County Board of 
Supervisors in accordance with Arizona Revised Statute 28-7043, 
and to the affected governmental jurisdictions for whose local 
existing roadways are being immediately established as a state 
route and state highway herein; and that this resolution is the 
conveying document for such existing county, town and city 
roadways; and no further conveyance is legally required; be it 
further 
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RESOLVED that the Director secure an appraisal of the property to 
be acquired, including access rights, and that necessary parties 
be compensated – with the exception of any existing county, town 
or city roadways being immediately established herein as a state 
route and state highway.  Upon failure to acquire said lands by 
other lawful means, the Director is authorized to initiate 
condemnation proceedings. 
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ENG. DIST.: Southcentral 
COUNTY:  Pima 
 
 
 

REPORT AND RECOMMENDATION 
 
 
TO THE HONORABLE ARIZONA STATE TRANSPORTATION BOARD: 
 
The Infrastructure Delivery and Operations Division has made a 
thorough investigation concerning the amended establishment and 
improvement of Interstate Route 10 within the above referenced 
project. 
 
This portion was previously established as a state route by 
Arizona State Transportation Board Resolution No. 2018–02–A–008, 
dated February 16, 2018. 
 
Due to design change, the area to be acquired has been modified.  
Accordingly, is now necessary to amend the previous resolution to 
show the modification and design change. 
 
The amended right of way to be established as a state route and 
acquired for this improvement, to include access control as 
necessary, is depicted in Appendix “A” and delineated on maps and 
plans on file in the office of the State Engineer, Infrastructure 
Delivery and Operations Division, Phoenix, Arizona, entitled:  
“Stage III Design Plans, dated April 2018, CASA GRANDE – TUCSON 
HIGHWAY, Ruthrauff Road, Project 010 PM 252 H8480 / NH-010-
D(213)S”; and on those entitled:  “Right of Way Plans of the CASA 
GRANDE – TUCSON HIGHWAY, Ruthrauff Road T. I., Project 010 PM 252 
H8480 / 010-D(213)S”.  
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In the interest of public safety, necessity, and convenience, I 
recommend the amendment of Resolution No. 2018–02–A–008, dated 
February 16, 2018, recorded February 26, 2018, in Document No. 
2018-0570661, records of Pima County, Arizona; that the modified 
area of right of way depicted in Appendix “A” be established and 
improved as a state route; that prior to construction the new 
right of way shall be established as a state highway; and that 
access be controlled as necessary for this improvement project. 
 
I further recommend the acquisition of the modified right of way, 
pursuant to Arizona Revised Statutes Sections 28-7092 and 28-
7094, an estate in fee, or such other interest as required, to 
include advance, future and early acquisition, exchanges, 
donations or such other interest as is required, including 
material for construction, haul roads and various easements 
necessary for or incidental to the improvements as delineated on 
said maps and plans. 
 
Pursuant to Arizona Revised Statutes Section 28-7046, I recommend 
the adoption of a resolution making this recommendation 
effective. 
 
 
  Respectfully submitted, 
 
 
 
 
 
 
 
  JOHN S. HALIKOWSKI, Director 
  Arizona Department of Transportation 
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AMENDED RESOLUTION OF ESTABLISHMENT 
 
 
JOHN S. HALIKOWSKI, Director of the Arizona Department of 
Transportation, on May 18, 2018, presented and filed with the 
Arizona State Transportation Board his written report under 
Arizona Revised Statutes Section 28-7046, recommending the 
amendment of Resolution No. 2018–02–A–008, dated February 16, 
2018, to show a design change. 
 
This portion was previously established as a controlled access 
state route by Arizona State Transportation Board Resolution No. 
2018–02–A–008, dated February 16, 2018. 
 
Due to design change, the area to be acquired has been modified.  
Accordingly, is now necessary to amend the previous resolution to 
show the modification and design change. 
 
The amended right of way to be established as a state route and 
acquired for this improvement, to include access control as 
necessary, is depicted in Appendix “A”, and delineated on maps 
and plans on file in the office of the State Engineer, 
Infrastructure Delivery and Operations Division, Phoenix, 
Arizona, entitled:  “Stage III Design Plans, dated April 2018, 
CASA GRANDE – TUCSON HIGHWAY, Ruthrauff Road, Project 010 PM 252 
H8480 / NH-010-D(213)S”; and on those entitled:  “Right of Way 
Plans of the CASA GRANDE – TUCSON HIGHWAY, Ruthrauff Road T. I., 
Project 010 PM 252 H8480 / 010-D(213)S”. 
 
WHEREAS the design change requires a modification of the area to 
be acquired; and 
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WHEREAS establishment as a state route, and acquisition of the 
new right of way as an estate in fee, or such other interest as 
required, is necessary for this improvement, with authorization 
pursuant to Arizona Revised Statutes Sections 28-7092 and 28-7094 
to include advance, future and early acquisition, access rights, 
exchanges or donations, haul roads, material for construction, 
and various easements in any property necessary for or incidental 
to the improvements, as delineated on said maps and plans; and 
 
WHEREAS because of these premises, this Board finds public 
safety, necessity and convenience require the recommended 
amendment of Resolution No. 2018–02–A–008, dated February 16, 
2018, to show said modification and design change; and that 
access to the highway be controlled as delineated on the maps and 
plans; therefore, be it 
 
RESOLVED that the recommendation of the Director is adopted and 
made a part of this resolution; be it further 
 
RESOLVED that Resolution No. 2018–02–A–008, dated February 16, 
2018, is hereby amended, and that the modified area of right of 
way is designated a state route; that prior to construction the 
new right of way shall be established as a state highway; and 
that ingress and egress to and from the highway and to and from 
abutting, adjacent, or other lands be denied, controlled or 
regulated as delineated on said maps and plans.  Where no access 
is shown, none will be allowed to exist; be it further 
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RESOLVED that the Director is hereby authorized to acquire by 
lawful means, pursuant to Arizona Revised Statutes Sections 28-
7092 and 28-7094, an estate in fee, or such other interest as 
required, to include advance, future and early acquisition, 
exchanges and donations, including material for construction, 
haul roads and various easements in any property necessary for or 
incidental to the improvements as delineated on said maps and 
plans; be it further 
 
RESOLVED that the Director secure an appraisal of the property to 
be acquired and that necessary parties be compensated.  Upon 
failure to acquire the lands by other lawful means, the Director 
is authorized to initiate condemnation proceedings. 
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ARIZONA TRANSPORTATION BOARD 
____________________________________________________ 

SEVENTH SUPPLEMENTAL RESOLUTION 

Adopted May 18, 2018 

____________________________________________________ 

Supplementing and Amending 

MASTER RESOLUTION RELATING TO 
TRANSPORTATION EXCISE TAX REVENUE BONDS 

(MARICOPA COUNTY REGIONAL AREA ROAD FUND) 

Adopted September 21, 2007 

____________________________________________________ 

And Authorizing 

not to exceed $300,000,000 

TRANSPORTATION EXCISE TAX REVENUE BONDS 
(MARICOPA COUNTY REGIONAL AREA ROAD FUND) 

2018 SERIES 

Squire Patton Boggs (US) LLP 
Bond Counsel 
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SEVENTH SUPPLEMENTAL RESOLUTION 

to the 

MASTER RESOLUTION RELATING TO 
TRANSPORTATION EXCISE TAX REVENUE BONDS  

(MARICOPA COUNTY REGIONAL AREA ROAD FUND) 

WHEREAS, the Legislature of the State of Arizona has passed the Act granting authority 
to the Arizona Transportation Board (the “Board”) to issue bonds payable from Transportation 
Excise Tax collections deposited into the Maricopa County Regional Area Road Fund to pay 
Bond Proceeds Account Costs and to refund bonds previously issued by the Board (all 
capitalized terms used herein and not defined herein shall have the meaning set forth in the 
Resolution, defined in Section 104 hereof); and 

WHEREAS, on September 21, 2007, the Board adopted its Master Resolution Relating 
To Transportation Excise Tax Revenue Bonds (Maricopa County Regional Area Road Fund) (the 
“Master Resolution”); and   

WHEREAS, on September 21, 2007, the Board adopted a First Supplemental Resolution 
pertaining to the authorization and issuance of its Transportation Excise Tax Revenue Bonds 
(Maricopa County Regional Area Road Fund) 2007 Series (the “2007 Series Bonds”), which 
were issued in an original aggregate principal amount of $370,000,000; and 

WHEREAS, on April 17, 2009, the Board adopted a Second Supplemental Resolution 
pertaining to the authorization and issuance of its Transportation Excise Tax Revenue Bonds 
(Maricopa County Regional Area Road Fund) 2009 Series (the “2009 Series Bonds”), which 
were issued in an original aggregate principal amount of $440,000,000; and  

WHEREAS, on September 16, 2010, the Board adopted a Third Supplemental Resolution 
pertaining to the authorization and issuance of its Transportation Excise Tax Revenue Bonds 
(Maricopa County Regional Area Road Fund) 2010 Series (the “2010 Series Bonds”), which 
were issued in an original aggregate principal amount of $180,000,000; and 

WHEREAS, on August 18, 2011, the Board adopted a Fourth Supplemental Resolution, 
which was amended on September 16, 2011, pertaining to the authorization and issuance of its 
Transportation Excise Tax Revenue Bonds (Maricopa County Regional Area Road Fund) 2011 
Series (the “2011 Series Bonds”), which were issued in an original aggregate principal amount of 
$159,460,000; and 

WHEREAS, on October 10, 2014, the Board adopted a Fifth Supplemental Resolution 
pertaining to the authorization and issuance of its Transportation Excise Tax Revenue Refunding 
Bonds (Maricopa County Regional Area Road Fund) 2014 Series (the “2014 Series Bonds”), 
which were issued in an original aggregate principal amount of $376,785,000; and 

WHEREAS, on March 18, 2016, the Board adopted a Sixth Supplemental Resolution 
pertaining to the authorization and issuance of its Transportation Excise Tax Revenue Refunding 
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Bonds (Maricopa County Regional Area Road Fund) 2016 Series (the “2016 Series Bonds”), 
which were issued in an original aggregate principal amount of $109,850,000; and 

WHEREAS, the 2007 Series Bonds, 2009 Series Bonds, 2010 Series Bonds, 2011 Series 
Bonds, 2014 Series Bonds and 2016 Series Bonds, and any additional bonds hereafter issued on 
a parity therewith are collectively referred to herein as “Senior Bonds,” and the Senior Bonds are 
payable from and secured by a first lien on and pledge of the Pledged Funds, which consist of 
Transportation Excise Taxes deposited into the Bond Account, all as provided in the Master 
Resolution; and 

WHEREAS, the Board has determined to authorize one or more Series of Senior Bonds 
as permitted under the Master Resolution and as provided herein; and 

WHEREAS, the Board hereby finds and determines that its Transportation Excise Tax 
Revenue Bonds (Maricopa County Regional Area Road Fund) 2018 Series (the “2018 Series 
Bonds”), in the aggregate principal amount of not to exceed $300,000,000, should be authorized 
as provided herein for the primary purpose of paying Bond Proceeds Account Costs; and 

WHEREAS, the Board now further determines to cause each Series of the 2018 Series 
Bonds to be issued and sold on a negotiated basis, to one or more investment banking firms 
designated in the Certificate of Award (as defined in Section 104) for each Series (collectively, 
the “Underwriters”). 

NOW, THEREFORE, BE IT RESOLVED by the Arizona Transportation Board as 
follows: 

ARTICLE I 
DEFINITIONS AND AUTHORITY 

SECTION 101. Supplemental Resolution.  This Seventh Supplemental 
Resolution is supplemental to the Master Resolution, as supplemented by the First Supplemental 
Resolution, Second Supplemental Resolution, Third Supplemental Resolution, Fourth 
Supplemental Resolution, Fifth Supplemental Resolution and Sixth Supplemental Resolution  
(collectively, with any subsequent amendment or supplement, the “Resolution”) and is adopted 
in accordance with Sections 202(2) and 1101(7) of the Master Resolution, and in accordance 
with the Act. 

SECTION 102. No Amendment of Master Resolution.  Except as expressly set 
forth herein, each and every term and condition contained in the Master Resolution shall apply to 
the 2018 Series Bonds with such omissions, variations and modifications thereof as may be 
appropriate to reflect the terms of the 2018 Series Bonds as set forth herein. 

SECTION 103. Statutory Authority for this Seventh Supplemental Resolution.  
This Seventh Supplemental Resolution is adopted pursuant to the provisions of the Act. 

SECTION 104. Definitions.  All terms which are defined in Section 103 of the 
Master Resolution shall have the same meanings, respectively, in this Seventh Supplemental 
Resolution as such terms are given in said Section 103 of the Master Resolution. 
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In addition, the following terms shall have the following meanings: 

“Certificate of Award” means the Certificate of Award required by Section 301(d) of this 
Seventh Supplemental Resolution to be executed for each Series of the 2018 Series Bonds. 

“Chief Financial Officer” means (i) the Chief Financial Officer of the Department, or her 
or his successor performing the function of chief financial officer of the Department, or (ii) the 
person(s) designated in writing by the Chief Financial Officer. 

“2018 Series Bonds” means (a) the Series of Senior Bonds issued under this Seventh 
Supplemental Resolution and (b) if the 2018 Series Bonds are issued in more than one Series, 
collectively, all Series of the 2018 Series Bonds, unless the context clearly refers to one or more 
of the individual Series which may be issued under authority of this Seventh Supplemental 
Resolution. 

ARTICLE II 
AUTHORIZATION AND ISSUANCE OF 2018 SERIES BONDS 

SECTION 201. Principal Amount, Designation and Series. 

(a) Pursuant to the provisions of the Master Resolution, one or more Series of 
Senior Bonds entitled to the benefit, protection and security of the Master Resolution are hereby 
authorized in the aggregate principal amount of not to exceed $300,000,000.  Such Senior Bonds 
shall be issued in one or more Series as determined in the applicable Certificate of Award. 

(b) The 2018 Series Bonds shall be designated as, and shall be distinguished 
from the Senior Bonds of all other Series, by the title “Transportation Excise Tax Revenue 
Bonds (Maricopa County Regional Area Road Fund) 2018 Series.”  If the 2018 Series Bonds are 
issued in more than one Series, as herein permitted, each Series shall be distinguished by a 
consecutive letter of the alphabet, beginning alphabetically with the letter “A” (e.g., 2018A 
Series, 2018B Series, etc.).   

SECTION 202. Purpose.  The 2018 Series Bonds are issued to provide moneys for 
the following purposes:  to pay Bond Proceeds Account Costs and to pay any other cost or 
expense permitted under the Act, including costs of issuance of the 2018 Series Bonds. 

SECTION 203. Date, Maturities, Interest Rates; Deposit of Transaction Excise 
Tax Collections. 

(a) The 2018 Series Bonds shall be dated the closing date thereof, or such 
other date specified in the applicable Certificate of Award, and shall bear interest from their date, 
except as otherwise provided in Section 401 of the Master Resolution. 

(b) Each Series of the 2018 Series Bonds shall: (i) be in the aggregate 
principal amount; (ii) bear interest on January 1 and July 1 of each year commencing January 1, 
2019 (or such other dates as are set forth in the applicable Certificate of Award), at the interest 
rate or rates per annum; and (iii) mature on July 1 in any or all of the years from 2019 through 
and including 2025 (or on such other dates as are set forth in the applicable Certificate of 
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Award), but not later than July 1, 2025 and in the principal amounts, all as set forth in the 
applicable Certificate of Award; provided that the yield on each Series of the 2018 Series Bonds, 
as computed under the Code for arbitrage purposes, shall not exceed 6.00% per annum. 

SECTION 204. Denomination, Numbers and Letters.  The 2018 Series Bonds 
shall be issued in registered form in the denomination of $5,000 or any integral multiple thereof. 
Unless the Board shall otherwise direct in the applicable Certificate of Award, each Series of the 
2018 Series Bonds shall be numbered from one upward, preceded by the letter “R” prefixed to 
the number. 

SECTION 205. Redemption Price and Terms.   

(a) As set forth in the applicable Certificate of Award, each Series of the 2018 
Series Bonds may be (i) not subject to optional redemption prior to maturity, or (ii) subject to 
optional redemption prior to maturity at the option of the Board at any time, on and after the 
earliest optional redemption date set forth in the applicable Certificate of Award, in whole or in 
part at the redemption price (expressed as a percentage of the principal amount redeemed) set 
forth in the applicable Certificate of Award (but not in excess of 3%), plus accrued interest to the 
date fixed for redemption.  

(b) The applicable Certificate of Award shall also determine:  (i) whether any 
of the 2018 Series Bonds shall be term bonds and subject to Sinking Fund Installments and the 
dollar amount and dates upon which such term bonds shall be subject to mandatory redemption 
pursuant to such Sinking Fund Installments and (ii) the method of selecting such term bonds for 
mandatory redemption. 

SECTION 206. Paying Agent and Bond Registrar.  A trust company or bank 
identified in the Certificate of Award shall serve as the initial Bond Registrar and Paying Agent 
for the 2018 Series Bonds, and shall perform the duties of the Bond Registrar and Paying Agent 
as set forth in the Resolution. 

SECTION 207. Application of Proceeds. 

(a) The Board shall cause the Underwriters to pay, in accordance with the 
Certificate of Award, the proceeds of the sale of the 2018 Series Bonds, to the State Treasurer 
simultaneously with the delivery of such 2018 Series Bonds for deposit in the 2018 Series 
Subaccount in the Bond Proceeds Account. 

(b) The State Treasurer shall create a separate 2018 Series Subaccount in the 
Bond Proceeds Account for each Series of the 2018 Series Bonds.  Moneys in the 2018 Series 
Subaccount shall be used as provided in Section 603 of the Master Resolution to pay Bond 
Proceeds Account Costs upon written direction to the State Treasurer from the Chief Financial 
Officer, except that the bond issuance costs paid from such Subaccount shall be those relating to 
the 2018 Series Bonds.  The Chief Financial Officer may direct the State Treasurer to use 
moneys in such Subaccount to pay all or any portion of any interest on the 2018 Series Bonds. 
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ARTICLE III 
SALE OF 2018 SERIES BONDS; CERTIFICATE OF AWARD; 

OTHER ACTIONS; AND EFFECTIVE DATE 

SECTION 301. Approval of Preliminary Official Statement, Official 
Statement, Approval of Bond Purchase Agreement and Other Documents. 

(a) In connection with the issuance and sale of the 2018 Series Bonds, the 
Director and the Chief Financial Officer of the Department shall cause to be prepared forms of 
the following: 

(i) a Preliminary Official Statement (the “Preliminary Official 
Statement”), to be used in connection with the marketing of the 2018 Series Bonds, 
which shall be substantially in the form of the Official Statement, dated August 31, 2016, 
for the 2016 Series Bonds; and 

(ii) a Continuing Disclosure Undertaking by the Board and the 
Department for the beneficial owners of the 2018 Series Bonds (the “Disclosure 
Undertaking”), relating to the Securities and Exchange Commission (“SEC”) Rule 
15c2-12(b)(5), which shall be substantially in the form of the Continuing Disclosure 
Undertaking, dated October 6, 2016, for the 2016 Series Bonds (the “2016 Disclosure 
Undertaking”). 

(b) The use and distribution by the Underwriters of the Preliminary Official 
Statement in connection with the public offering and marketing of the 2018 Series Bonds is 
hereby authorized, with such changes, insertions or omissions from such form as are appropriate 
to reflect the terms of the 2018 Series Bonds and otherwise as are approved by the Chair or Vice-
Chair of the Board, the Director or the Chief Financial Officer, in their official capacity (each an 
“Authorized Board Representative”).  Any Authorized Board Representative, in their official 
capacity, is authorized to deem “final” such Preliminary Official Statement, with such 
modifications, changes and supplements deemed necessary or desirable and permitted under SEC 
Rule 15c2-12, for the purposes of SEC Rule 15c2-12.  

(c) The Department, on behalf of the Board, is hereby authorized to prepare a 
final Official Statement, in substantially the form of the deemed “final” Preliminary Official 
Statement, for use in connection with the public offering and sale of the 2018 Series Bonds, with 
such changes, insertions and omissions as may be approved by an Authorized Board 
Representative, in their official capacity.  The Chair or Vice-Chair of the Board and the Director 
are each hereby authorized and directed, in their official capacities, to execute the Official 
Statement and any amendment or supplement thereto, in the name of and on behalf of the Board 
and the Department, with such changes, insertions and omissions as shall be approved by an 
Authorized Board Representative, and thereupon to cause the Official Statement and any such 
amendment or supplement to be delivered to the Underwriters, with approval of any changes, 
insertions or omissions to be conclusively evidenced by execution and delivery thereof to the 
Underwriters by the Chair or Vice-Chair of the Board and the Director. 
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(d) The 2018 Series Bonds (or each Series of the 2018 Series Bonds, if there 
are more than one Series) shall be sold by negotiated sale at the purchase price set forth in the 
applicable Bond Purchase Agreement (as defined in (e) below), which purchase price shall not 
be less than 99% of the principal amount of such Series (exclusive of any original issue 
discount), plus accrued interest, if any, to the date of issuance and delivery. 

The award and sale of each Series of the 2018 Series Bonds shall be evidenced by a 
Certificate of Award signed by the Director or Chief Financial Officer, which shall be consistent 
with the provisions of this Seventh Supplemental Resolution and shall specify with respect to 
each Series of the 2018 Series Bonds the following: whether there shall be one or more Series 
and the designation (A, B, C, etc.) of the Series if there are more than one Series; the interest rate 
or rates; the maturity date or dates; the Underwriters; the Bond Registrar and Paying Agent; the 
provisions for redemption prior to their stated maturity dates; the method of selecting the bonds 
to be redeemed, if different from the procedures in the Master Resolution; the date for the 
delivery and payment of such Series (which date may be changed as provided in the Certificate 
of Award); together with such additional information as required by Section 202 of the Master 
Resolution and provisions of this Seventh Supplemental Resolution. 

(e) The 2018 Series Bonds (or each Series of 2018 Series Bonds, if there is 
more than one Series) shall be sold under a bond purchase agreement (the “Bond Purchase 
Agreement”) between the Board and the Underwriters, which Bond Purchase Agreement shall be 
substantially in the form of the Bond Purchase Agreement, dated August 31, 2016, for the 2016 
Series Bonds, with such changes therein as shall be approved by the Chair or Vice Chair of the 
Board or, if the Chair or Vice Chair is not available to sign at the time of the sale, by the Director 
or Chief Financial Officer, acting singly, with the approval of any changes, insertions or 
omissions to be conclusively evidenced by the execution and delivery thereof. 

(f) The Chair or Vice-Chair of the Board and the Director are each hereby 
authorized and directed to execute and deliver the Disclosure Undertaking for each Series, which 
shall be substantially in the form of the 2016 Disclosure Undertaking, with such changes, 
insertions and omissions as they may approve, said execution and delivery being conclusive 
evidence of such approval. 

(g) The Chair, the Vice-Chair and each officer of the Board and the Director 
(each, an “Authorized Officer”), acting singly shall be, and each of them hereby is, authorized 
and directed to execute and deliver any and all documents and instruments, and the Authorized 
Officers and the Chief Financial Officer and each other appropriate official of the Department 
acting singly is authorized and directed to do and cause to be done any and all acts and things, 
necessary or proper for carrying out the transactions contemplated by the Resolution, this 
Seventh Supplemental Resolution, the Official Statement, the Bond Purchase Agreement, the 
Certificate of Award, the Disclosure Undertaking, the Tax Certificate and Agreement (identified 
in Section 303 of this Seventh Supplemental Resolution) and the letter of representation to The 
Depository Trust Company.  

(h) All actions taken by the Director, Chief Financial Officer or the staff or 
agents of the Department or the Board preparatory to the offering, sale, issuance and delivery of 
the 2018 Series Bonds are hereby ratified and confirmed. 
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SECTION 302. Form of 2018 Series Bonds, Bond Registrar’s Certificate of 
Authentication.  The form of the 2018 Series Bonds and the Bond Registrar’s Certificate of 
Authentication thereon shall be substantially in the form of Exhibit A hereto, with such 
variations, omissions and insertions as are required or permitted by the Resolution. 

SECTION 303. Tax Covenant Relating to the Internal Revenue Code of 1986, 
as amended 

(a) The Board covenants that it will use, and will restrict the use and 
investment of, the proceeds of the 2018 Series Bonds in such manner and to such extent as may 
be necessary so that (i) the 2018 Series Bonds will not (1) constitute private activity bonds, 
arbitrage bonds or hedge bonds under Section 141, 148 or 149 of the Code; or (2) be treated 
other than as bonds to which Section 103(a) of the Code applies, and (ii) the interest thereon will 
not be treated as a preference item under the Code for purposes of the federal alternative 
minimum tax. 

(b) The Board further covenants (i) that it will take or cause to be taken such 
actions that may be required of it for the interest on the 2018 Series Bonds which are issued as 
tax-exempt to be and remain excluded from gross income for federal income tax purposes, 
(ii) that it will not take or authorize to be taken any actions that would adversely affect that 
exclusion, and (iii) that it, or persons acting for it, will, among other acts of compliance, 
(1) apply the proceeds of the 2018 Series Bonds to the governmental purposes of the borrowing, 
(2) restrict the yield on investment property, (3) make timely and adequate payments to the 
federal government as required under the Tax Certificate and Agreement of the Board and the 
Department relating to the 2018 Series Bonds and all exhibits thereto (the “Tax Certificate and 
Agreement”), (4) maintain books and records and make calculations and reports, and (5) refrain 
from certain uses of those proceeds and, as applicable, of property financed with such proceeds, 
all in such manner and to the extent necessary to assure such exclusion of that interest under the 
Code. 

(c) The Director or Chief Financial Officer is hereby authorized, on behalf of 
the Board, (i) to make or effect any election, selection, designation, choice, consent, approval, or 
waiver, on behalf of the Board, with respect to the 2018 Series Bonds as the Board is permitted 
or required to make or give under the federal income tax laws, including, without limitation 
thereto, any of the elections provided for in Section 148(f)(4)(B) and (C) of the Code or available 
under Section 148 of the Code, for the purpose of assuring, enhancing or protecting favorable tax 
treatment or status of the 2018 Series Bonds or interest thereon or assisting compliance with 
requirements for that purpose, reducing the burden or expense of such compliance, reducing the 
rebate amount or payments of penalties, or making payments of special amounts in lieu of 
making computations to determine, or paying, Rebate Amount (as defined in the Tax Certificate 
and Agreement) as rebate, or obviating those amounts or payments, as determined by the 
Director or Chief Financial Officer, which action shall be in writing and signed by the Director 
or Chief Financial Officer, (ii) to take any and all other actions, make or obtain calculations, 
make payments, and make or give reports, covenants and certifications of and on behalf of the 
Board, as may be appropriate to assure the exclusion of interest from gross income and the 
intended tax status of the 2018 Series Bonds, and (iii) to give one or more appropriate certificates 
of the Board, for inclusion in the transcript of proceedings for the 2018 Series Bonds, setting 
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forth the reasonable expectations of the Board regarding the amount and use of all the proceeds 
of the 2018 Series Bonds, the facts, circumstances and estimates on which they are based, and 
other facts and circumstances relevant to the tax treatment of the interest on and the tax status of 
the 2018 Series Bonds. 
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(d) The Board may create, or may direct the State Treasurer to create, such 
accounts or subaccounts as it shall deem necessary or advisable in order to comply with the 
foregoing covenants and the Tax Certificate and Agreement. 

SECTION 304. Notice of Intention to Issue Bonds.  The publication of the notice 
of intention to issue the 2018 Series Bonds, as required by the Act, is hereby ratified and 
confirmed and there is hereby authorized the publication of any other notice required by the Act 
in connection with the matters contemplated herein. 

SECTION 305. Effective Date.  This Seventh Supplemental Resolution shall take 
effect immediately upon adoption. 

PASSED AND ADOPTED ON May 18, 2018. 
 

ARIZONA TRANSPORTATION BOARD 

   
Chair 

ATTEST: 

________________________________________ 
Director, Arizona Department of Transportation 
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EXHIBIT A 

FORM OF 2018 SERIES BOND 

UNLESS THIS 2018 SERIES BOND IS PRESENTED BY AN AUTHORIZED REPRESENTATIVE OF THE 
DEPOSITORY TRUST COMPANY, A NEW YORK CORPORATION (“DTC”), TO THE BOND REGISTRAR 
FOR REGISTRATION OF TRANSFER, EXCHANGE, OR PAYMENT, AND ANY 2018 SERIES BOND 
ISSUED IS REGISTERED IN THE NAME OF CEDE & CO. OR IN SUCH OTHER NAME AS IS REQUESTED 
BY AN AUTHORIZED REPRESENTATIVE OF DTC (AND ANY PAYMENT IS MADE TO CEDE & CO. OR 
TO SUCH OTHER ENTITY AS IS REQUESTED BY AN AUTHORIZED REPRESENTATIVE OF DTC), ANY 
TRANSFER, PLEDGE, OR OTHER USE HEREOF FOR VALUE OR OTHERWISE BY OR TO ANY PERSON 
IS WRONGFUL INASMUCH AS THE REGISTERED OWNER HEREOF, CEDE & CO., HAS AN INTEREST 
HEREIN. 

ARIZONA TRANSPORTATION BOARD 

TRANSPORTATION EXCISE TAX REVENUE BOND 
(MARICOPA COUNTY REGIONAL AREA ROAD FUND) 

2018 SERIES 
No. R - 

Interest Rate   Maturity Date   Dated Date   CUSIP 
 

__________, 2018  

Registered Owner: Cede & Co. 

Principal Sum: 

ARIZONA TRANSPORTATION BOARD (herein called the “Board”), for value 
received, hereby promises to pay, but solely from the Pledged Funds hereinafter identified, to the 
Registered Owner stated hereon or registered assigns on the Maturity Date stated hereon, unless 
earlier redeemed, the Principal Sum stated herein and to pay  from those sources interest thereon 
at the Interest Rate stated above on January 1 and July 1 in each year commencing _______ 1, 
_____ (each an “Interest Payment Date”), until such Principal Sum shall have been paid or duly 
provided for pursuant to the Resolution (defined below).  This 2018 Series Bond will bear 
interest from the most recent date to which interest has been paid or duly provided for or, if no 
interest has been paid or duly provided for, from its date of authentication. 

The principal of and any premium on this 2018 Series Bond are payable upon 
presentation and surrender of this Bond at the designated office of the paying agent, initially 
________________________ (the “Paying Agent”).  Interest is payable on each Interest 
Payment Date to the person in whose name this 2018 Series Bond (or one or more predecessor 
bonds) is registered (the “Registered Owner”) at the close of business on the 15th day of the 
calendar month next preceding that Interest Payment Date (the “Record Date”) on the 
registration books for this issue maintained by the bond registrar, initially ________________ 
(the “Bond Registrar”), at the address appearing therein.  If the Registered Owner hereof shall be 
the Registered Owner of 2018 Series Bonds in the aggregate principal amount of $1,000,000 or 
more, interest and principal and premium, if any, will be paid by wire transfer to a bank account 
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in the continental United States, at the expense of such Registered Owner, if the Registered 
Owner has requested payment in such manner at such wire address as shall have been furnished 
by the Registered Owner to the Bond Registrar in writing on or prior to the Record Date 
preceding the Interest Payment Date, which request shall remain effective until changed by the 
Registered Owner.  Any interest which is not timely paid or duly provided for shall cease to be 
payable to the Registered Owner hereof (or of one or more predecessor bonds) as of the Record 
Date, and shall be payable to the Registered Owner hereof (or of one or more predecessor bonds) 
at the close of business on a Special Record Date (as defined in the Resolution) to be fixed by the 
Bond Registrar for the payment of that overdue interest.  Notice of the Special Record Date shall 
be mailed to the Registered Owner not less than 10 days prior thereto.  The principal of, 
premium, if any, and interest on this 2018 Series Bond are payable in lawful money in the United 
States of America, without deduction for the services of the Paying Agent. 

This Bond is one of a duly authorized Series of Bonds of the Board designated 
“Transportation Excise Tax Revenue Bonds (Maricopa County Regional Area Road Fund) 2018 
Series” (herein called the “2018 Series Bonds”), in the aggregate principal amount of 
$_______________, issued under and in full compliance with the Constitution and statutes of the 
State of Arizona, including, without limitation, the Regional Area Road Fund Bond Law 
(Arizona Revised Statutes Sections 28-7561 through 28-7573, as amended, and Sections 28-6301 
through 28-6313, as amended, herein called the “Act”), and a resolution adopted by the Board on 
September 21, 2007, entitled “Master Resolution Relating To Transportation Excise Tax 
Revenue Bonds (Maricopa County Regional Area Road Fund),” as supplemented by the First 
Supplemental Resolution adopted on September 21, 2007, authorizing the 2007 Series Bonds, 
the Second Supplemental Resolution adopted on April 17, 2009, authorizing the 2009 Series 
Bonds, the Third Supplemental Resolution adopted on September 16, 2010, authorizing the 2010 
Series Bonds, the Fourth Supplemental Resolution adopted on August 18, 2011, as amended, 
authorizing the 2011 Series Bonds, the Fifth Supplemental Resolution adopted on October 10, 
2014, authorizing the 2014 Series Bonds, the Sixth Supplemental Resolution adopted on March 
18, 2016, authorizing the 2016 Series Bonds and the Seventh Supplemental Resolution adopted 
on May 18, 2018 (said resolution as so supplemented, and as it may be subsequently 
supplemented, being herein called the “Resolution”) authorizing the 2018 Series Bonds.  The 
2018 Series Bonds are issued to pay Bond Proceeds Account Costs and related expenses 
permitted under the Act, including costs of issuance of the 2018 Series Bonds. 

Capitalized terms not defined herein have the meaning set forth in the Resolution. 

As provided in the Master Resolution, the 2007 Series Bonds, the 2009 Series Bonds, the 
2010 Series Bonds, the 2011 Series Bonds, the 2014 Series Bonds, the 2016 Series Bonds and 
the 2018 Series Bonds and all additional Senior Bonds that may subsequently be issued under the 
Master Resolution on a parity with the 2018 Series Bonds (herein collectively called the “Senior 
Bonds”), are special obligations of the Board.  The Senior Bonds are payable solely from, and 
secured as to payment of the principal and redemption price thereof and interest thereon (“debt 
service”) by a pledge solely of, the Pledged Funds, which include money on deposit in the Bond 
Account, all in accordance with the provisions of the Master Resolution and subject to the 
provisions of the Master Resolution permitting the application thereof for the purposes and on 
the terms and conditions set forth in the Master Resolution.  The Board has previously issued 
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Senior Bonds which are Outstanding as of the date of the original issuance of this Bond in the 
aggregate principal amount of $__________. 

As provided in the Master Resolution, Senior Bonds and additional Subordinated Bonds 
may be issued from time to time pursuant to Supplemental Resolutions in one or more Series, in 
various principal amounts, may mature at different times, may bear interest at different rates and 
may otherwise vary, as in the Master Resolution provided.  The aggregate principal amount of 
additional Senior Bonds and additional Subordinated Bonds which may be issued under the 
Master Resolution is not limited and all additional Senior Bonds issued and to be issued under 
the Master Resolution are and will be equally secured with the 2018 Series Bonds by the pledge 
and covenants made therein, except as otherwise expressly provided or permitted in the Master 
Resolution. 

Copies of the Resolution are on file at the office of the Board and at the designated 
corporate trust office of the Bond Registrar.  Reference is hereby made to the Act, to the 
Resolution and any and all supplements thereto and modifications and amendments thereof, for a 
description of:  the pledge and covenants securing the Senior Bonds; the nature, priority, extent 
and manner of enforcement of such pledge and the rights of the Registered Owners of the 2018 
Series Bonds with respect thereto; the terms and conditions upon which the 2018 Series Bonds 
are issued and may be issued thereunder; the terms and provisions upon which this 2018 Series 
Bond shall cease to be entitled to any lien, benefit or security under the Resolution; and for the 
other terms and provisions thereof, to all of which the Registered Owner assents, by acceptance 
hereof.  All covenants, agreements and obligations of the Board under the Resolution may be 
discharged and satisfied at or prior to the maturity of this Bond if moneys or certain specified 
securities shall have been deposited in a separate trust to provide for payment thereof, as 
provided in the Resolution. 

THE DEBT SERVICE ON THIS BOND IS A SPECIAL OBLIGATION OF THE 
BOARD AND IS PAYABLE SOLELY FROM THE PLEDGED FUNDS AND THE 
AMOUNTS ON DEPOSIT IN THE BOND ACCOUNT AS IS PROVIDED IN THE MASTER 
RESOLUTION, AND IS NOT AN OBLIGATION GENERAL, SPECIAL OR OTHERWISE 
OF THE STATE OF ARIZONA, MARICOPA COUNTY OR ANY AGENCY OR POLITICAL 
SUBDIVISION THEREOF.  THIS BOND DOES NOT CONSTITUTE A DEBT OF THE 
STATE OF ARIZONA OR MARICOPA COUNTY OR ANY AGENCY OR POLITICAL 
SUBDIVISION THEREOF, AND IS NOT ENFORCEABLE AGAINST SAID STATE OR 
SAID COUNTY OR THE BOARD OUT OF ANY MONEYS OTHER THAN SUCH 
PLEDGED FUNDS. 

Except as provided in the Resolution, the 2018 Series Bonds are issuable only in the form 
of fully registered bonds without coupons in the denomination of $5,000 or any integral multiple 
of $5,000 (the “Authorized Denominations”) and in printed or typewritten form, registered in the 
name of Cede & Co. as nominee of The Depository Trust Company (“DTC”), which shall be 
considered to be the Registered Owner for all purposes of the Resolution, including, without 
limitation, payment by the Board of debt service on this Bond, and receipt of notices and 
exercise of rights by Registered Owners.  There shall be a single 2018 Series Bond representing 
each maturity which shall be immobilized in the custody of DTC with the owners of beneficial 
interests having no right to receive bonds in the form of physical securities or certificates.  
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Ownership of beneficial interests in the 2018 Series Bonds shall be shown by book entry on the 
system maintained and operated by DTC and its participants, and transfers of ownership of 
beneficial interests shall be made only by DTC and its participants by book entry, the Board and 
the Bond Registrar having no responsibility for such book entry system or such transfers.  DTC 
is expected to maintain records of the positions of participants in the 2018 Series Bonds, and the 
participants and persons acting through participants are expected to maintain records of the 
purchasers of beneficial interest in the 2018 Series Bonds.  The 2018 Series Bonds shall not be 
transferable or exchangeable, except as provided in the Resolution. 

The Board, the Bond Registrar and the Paying Agent may deem and treat the Registered 
Owner of this Bond as the absolute owner hereof for the purpose of receiving payment of, or on 
account of, the principal or redemption price hereof and interest due hereon and for all other 
purposes. 

To the extent and in the manner permitted by the terms of the Resolution, the provisions 
of the Resolution, or any resolution amendatory thereof or supplemental thereto, may be 
modified or amended by the Board, with the written consent of the Registered Owners of at least 
a majority in principal amount of the affected Senior Bonds, Subordinated Bonds and Third Lien 
Bonds (collectively, “Bonds”) Outstanding under the Resolution at the time such consent is 
given, as provided in the Resolution; and, in case less than all of the several Series of the Bonds 
then Outstanding are affected thereby, with such consent of at least a majority in principal 
amount of such Bonds of each Series so affected and Outstanding; provided, however, that if 
such modification or amendment will, by its terms, not take effect so long as any such affected 
Bonds of any specified like Series and maturity remain Outstanding under the Resolution, the 
consent of the Registered Owners of such Bonds shall not be required and such Bonds shall not 
be deemed to be Outstanding for the purpose of the calculation of Outstanding Bonds.  No such 
modification or amendment shall permit a change in the terms of redemption (including Sinking 
Fund Installments) or maturity of the principal of any Outstanding Bond or of any installment of 
interest thereon or a reduction in the principal amount or redemption price thereof or in the rate 
of interest thereon without the consent of the Registered Owner of such Bond, or shall reduce the 
percentages or otherwise affect the classes of Bonds the consent of the Registered Owners of 
which is required to effect any such modification or amendment, or shall change or modify any 
of the rights or obligations of any Fiduciary under the Resolution without its written assent 
thereto. 

[INSERT REDEMPTION FEATURES DESCRIBED IN THE CERTIFICATE OF AWARD] 

The 2018 Series Bonds are payable upon redemption at the designated office of the 
Paying Agent.  Notice of redemption, setting forth the place of payment, shall be mailed by the 
Bond Registrar, first-class postage prepaid, not less than 30 days prior to the redemption date, to 
the Registered Owners of any 2018 Series Bonds or portions of such 2018 Series Bonds which 
are to be redeemed, at their last addresses, if any, appearing upon the registration books of the 
Board maintained by the Bond Registrar, all in the manner and upon the terms and conditions set 
forth in the Resolution.  If notice of redemption shall have been mailed as aforesaid, the 2018 
Series Bonds or portions thereof specified in said notice shall become due and payable on the 
redemption date therein fixed (unless the notice otherwise provides), and if, on the redemption 
date, moneys for the redemption of all the 2018 Series Bonds and portions thereof to be 
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redeemed, together with interest to the redemption date, shall be available for such payment on 
said date, then from and after the redemption date interest on such bonds or portions thereof so 
called for redemption shall cease to accrue and be payable.  Any failure to mail or any defect in 
the notice to the Registered Owner of any 2018 Series Bonds which are to be redeemed shall not 
affect the validity of the proceedings for the redemption of any other 2018 Series Bonds for 
which notice is properly given.  Any notice of redemption which is mailed in the manner 
provided above shall be conclusively presumed to have been given whether or not the Registered 
Owner hereof receives the notice. 

It is hereby certified and recited that all conditions, acts and things required by law and 
the Resolution to exist, to have happened and to have been performed precedent to and in the 
issuance of this Bond, exist, have happened and have been performed and that the Series of 2018 
Series Bonds of which this is one complies in all respects with the applicable laws of the State of 
Arizona, including, particularly, the Act. 

This Bond shall not be entitled to any benefit under the Resolution or be valid or become 
obligatory for any purpose until this Bond shall have been authenticated by the execution by the 
Bond Registrar of the Bond Registrar’s Certificate of Authentication hereon. 

IN WITNESS WHEREOF, THE ARIZONA TRANSPORTATION BOARD has caused 
this Bond to be executed in its name and on its behalf by the facsimile signature of its Chair, and 
its seal to be impressed, imprinted, engraved or otherwise reproduced hereon, and attested by the 
facsimile signature of the Director of the Arizona Department of Transportation, all as of the 
Dated Date hereof. 

ARIZONA TRANSPORTATION BOARD 

By: (Facsimile)     
Chair of the Board 

Attest: 

(Facsimile)                       
Director, Arizona Department of Transportation 

Page 169 of 282



 

 A - 6 
 

010-8624-8720/3 
 

 
BOND REGISTRAR’S CERTIFICATE OF AUTHENTICATION 

 
This Bond is one of the 2018 Series Bonds delivered pursuant to the within mentioned 

Resolution. 
 

______________________________, 
as Bond Registrar 

 
Date of Authentication:    By:       
        Authorized Officer 
                                       , 2018      
 

 
 

ATTORNEY GENERAL CERTIFICATION 
 
I hereby certify that I have examined the validity of the issue of 2018 Series Bonds of 

which this Bond is one of and all proceedings in connection therewith.  From such examination, I 
hereby certify that all Bonds of this issue of 2018 Series Bonds are issued in accordance with the 
Constitution and laws of the State of Arizona. 

 
                                (Facsimile)                 
Attorney General of the State of Arizona 
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The following abbreviations, when used in the inscription on the face of the within Bond, 
shall be construed as though they were written out in full according to applicable laws or 
regulations: 
 
TEN COM - as tenants in common 
TEN ENT - as tenants by the entireties 
JT TEN - as joint tenants with right of survivorship and not as tenants in common 
UNIF GIFT/TRANS MIN ACT - ____________ Custodian for 
(Cust.) 
_____________ under Uniform Gifts/Transfers to Minors Act of 
(Minor) 
_________________________. 
(State) 

ASSIGNMENT 
 

FOR VALUE RECEIVED, the undersigned ______________________________ 
(the “Transferor”), hereby sells, assigns and transfers unto 
_________________________________________________ (the “Transferee”), whose address 
is _______________________________________ and whose social security number (or other 
federal tax identification number) is 
 
PLEASE INSERT SOCIAL SECURITY OR OTHER 
IDENTIFYING NUMBER OF TRANSFEREE 
 
      
      
 
the within Bond and all rights thereunder, and hereby irrevocably constitutes and appoints 
________________________________________ as attorney to register the transfer of the 
within Bond on the books kept for registration of transfer thereof, with full power of substitution 
in the premises. 
Date:              
Signature Guaranteed by: NOTICE:  No transfer will be registered and 

no new Bond will be issued in the name of 
the Transferee, unless the signature(s) to this 
assignment correspond(s) with the name as 
it appears upon the face of the within Bond 
in every particular, without alteration or 
enlargement or any change whatever and 
name, address and the Social Security 
Number or federal employee identification 
number of the Transferee is supplied. 

       
NOTICE:  Signature(s) must be guaranteed 
by a signature guarantor institution that is a 
participant in a signator guarantor program 
recognized by the Bond Registrar. 

Page 171 of 282



PRIORITY PLANNING ADVISORY COMMITTEE (PPAC) 
 

FY 2018 – 2022 Transportation Facilities Construction Program - Project Modifications 
Discussion and Possible Action 
  

 PPAC 

*ITEM 8a: Recommended Economic Strength Projects (ESP) – Round 1  FY 2018 
Discussion and Possible Action 
                                                                                                                                                                        Page 209 
 

           ESP Selection Recommended Award 

  a.  City of Casa Grande $ 500,000 

  b.  City of Prescott $ 500,000 

  c.   Cochise County $ 475,000 

*ITEM 8b: COUNTY: Statewide  Page  210 

  DISTRICT: Statewide     

  SCHEDULE: FY 2018     

  SECTION: Transfer Subprogram Funds     

  TYPE OF WORK: Transfer Balances to the Statewide Contingency 
Fund 

    

  PROGRAM AMOUNT: $ -3,025,000     

  PROJECT MANAGER: Lisa Pounds     

  PROJECT: Eight Subprograms, ADOT TIP 100313     

  REQUESTED ACTION: Decrease the funds from 8 Subprograms for  
$-3,025,000 from the Highway Construction Pro-
gram.  Funds are listed below.  Transfer funds to 
the FY 2018 Statewide Contingency Fund  
#72318. 

    

  FY 2018 PM 2.5 Air Quality Projects Fund  #70618 $ -124,000   

  FY 2018 Railway Highway Crossing Fund  #72618 $ -305,000   

  FY 2018 Minor & Preventative Pavement Preservation Fund  #74818 $ -116,000   

  FY 2018 Training, NHI Fund  #76718 $ -286,000   

  FY 2018 Environmental Support Services Fund  #77718 $ -563,000   

  FY 2018 Rest Area Preservation Fund  #79118 $ -375,000   

  FY 2018 Federal Agency Support Fund  #76518 $ -280,000   

  FY 2018 Engineering Support Fund  #76518 $ -976,000   

  NEW PROGRAM AMOUNT:   $ 0 
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*ITEM 8c: ROUTE NO: SR 89A @ MP 355.0 Page  211 

  COUNTY: Yavapai     

  DISTRICT: Northwest     

  SCHEDULE: FY 2018     

  SECTION: SR 89A, Cottonwood - Sedona     

  TYPE OF WORK: Archaeological Data Recovery     

  PROGRAM AMOUNT: $ 294,000     

  PROJECT MANAGER: Ruth Greenspan     

  PROJECT: H803401E, ADOT TIP 100284     

  REQUESTED ACTION: Increase the project by $120,000 to $414,000 in 
the Highway Construction Program. Funds are 
available from the FY 2018 Environmental Sup-
port Fund  #77718. 

    

  NEW PROGRAM AMOUNT:   $ 414,000 
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*ITEM 8d: ROUTE NO: I-17 @ MP 218.0 Page  212 

  COUNTY: Maricopa     

  DISTRICT: Central     

  SCHEDULE: FY 2018     

  SECTION: Pinnacle Peak Rd TI and Happy Valley Rd TI     

  TYPE OF WORK: Construct TI     

  PROGRAM AMOUNT: $ 43,500,000     

  PROJECT MANAGER: Bharat Kandel     

  PROJECT: H738301C, ADOT TIP 5497     

  REQUESTED ACTION: Increase the project by $19,000,000 to 
$62,500,000 in the Highway Construction Program.  
Funds are available from the FY 2018 MAG RARF 
Contingency Fund  #49918.  Approved by the MAG 
Regional Council on April 25, 2018. 

    

  NEW PROGRAM AMOUNT:   $ 62,500,000 
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*ITEM 8e: ROUTE NO: I-10 @ MP 155.0 Page  214 

  COUNTY: Maricopa     

  DISTRICT: Central     

  SCHEDULE: FY 2018     

  SECTION: Baseline Rd - Ray Rd, WB     

  TYPE OF WORK: Design Westbound General Purpose Lane     

  PROGRAM AMOUNT: $ 1,390,000     

  PROJECT MANAGER: Amy Ritz     

  PROJECT: F007301D,  ADOT TIP 5727     

  REQUESTED ACTION: Delete the project for $1,390,000 from the High-
way Construction Program.  Transfer funds to the 
FY 2018 MAG RARF RTP Contingency Fund  
#49918.  Contingent upon approval by the MAG 
Regional Council Executive Committee or MAG 
Regional Council. 

    

  NEW PROGRAM AMOUNT:   $ 0 
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*ITEM 8f: ROUTE NO: I-10 @ MP 153.0 Page  215 

  COUNTY: Maricopa     

  DISTRICT: Central     

  SCHEDULE: FY 2018     

  SECTION: Broadway Rd - Baseline Rd EB     

  TYPE OF WORK: Design Eastbound Collector Distribution (CD) Road 

  PROGRAM AMOUNT: $ 2,650,000     

  PROJECT MANAGER: Amy Ritz     

  PROJECT: F007401D, ADOT TIP 5692     

  REQUESTED ACTION: Delete the project for $2,650,000 from the High-
way Construction Program.  Transfer funds to the 
FY 2018 MAG RARF RTP Contingency Fund  
#49918.  Contingent upon approval by the MAG 
Regional Council Executive Committee or MAG 
Regional Council. 

    

  NEW PROGRAM AMOUNT:   $ 0 
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*ITEM 8g: ROUTE NO: I-10 @ MP 153.0 Page  216 

  COUNTY: Maricopa     

  DISTRICT: Central     

  SCHEDULE: FY 2018     

  SECTION: Broadway Rd - Baseline Rd WB     

  TYPE OF WORK: Design Westbound Braided Ramp     

  PROGRAM AMOUNT: $ 2,830,000     

  PROJECT MANAGER: Amy Ritz     

  PROJECT: F007501D,  ADOT TIP 5728     

  REQUESTED ACTION: Delete the project for $2,830,000 from the High-
way Construction Program.  Transfer funds to the 
FY 2018 MAG RARF RTP Contingency Fund  
#49918.  Contingent upon approval by the MAG 
Regional Council Executive Committee or MAG 
Regional Council. 

    

  NEW PROGRAM AMOUNT:   $ 0 
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*ITEM 8h: ROUTE NO: I-10 @ MP 155.0 Page  217 

  COUNTY: Maricopa     

  DISTRICT: Central     

  SCHEDULE: FY 2018     

  SECTION: Baseline Rd - Ray Rd, EB     

  TYPE OF WORK: Design Eastbound General Purpose Lane     

  PROGRAM AMOUNT: $ 2,170,000     

  PROJECT MANAGER: Amy Ritz     

  PROJECT: F007201D,  ADOT TIP 5693     

  REQUESTED ACTION: Increase the design project by $6,870,000 to 
$9,040,000 in the Highway Construction Program.  
Funds are available from the MAG RARF RPT Con-
tingency Fund  #49918.  Change the Beginning 
Milepost to 161.  Change the project name to "I-
17 Split - SR 202L Santan."  Contingent upon ap-
proval by the MAG Regional Council Executive 
Committee or MAG Regional Council. 

    

  NEW PROGRAM AMOUNT:   $ 9,040,000 
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*ITEM 8i: COUNTY: Statewide Page  218 

  DISTRICT: Statewide     

  SCHEDULE: FY 2018     

  SECTION: Statewide Right of Way Tasks for Closed Projects   

  TYPE OF WORK: Survey and Monumentation     

  PROGRAM AMOUNT: $ 600,000     

  PROJECT MANAGER: Carrie Drost     

  PROJECT: M519501X,   ADOT TIP 7945     

  REQUESTED ACTION: Increase the project by $500,000 to $1,100,00 in 
the Highway Construction Program.  Funds are 
available from the FY 2018 Non-Federal Contin-
gency Fund  #79918. 

    

  NEW PROGRAM AMOUNT:   $ 1,100,000 
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*ITEM 8j: ROUTE NO: SR 89 @ MP 336.8 Page  219 

  COUNTY: Yavapai     

  DISTRICT: Northwest     

  SCHEDULE: FY 2018     

  SECTION: SR 89 Paulden Turn Lanes     

  TYPE OF WORK: Construct Continuous Left Turns     

  ADVERTISEMENT DATE: 5/23/2018     

  PROGRAM AMOUNT: $ 945,000     

  PROJECT MANAGER: Jeffrey Davidson     

  PROJECT: H891801C, ADOT TIP 6714     

  JPA: 17-06562-I with Yavapai County     

  REQUESTED ACTION: Increase the construction project by $655,000 to 
$1,600,000 in the Highway Construction Program.  
Funds are available from the following sources: 

    

  FY 2018 Statewide Minor Projects Program Fund  #73318 $ 447,000   

  FY 2018 Local Match from Yavapai County $ 9,000   

  FY 2018 Local Fund from Yavapai County Fund $ 55,000   

  FY 2018 NACOG STP Fund $ 144,000   

  NEW PROGRAM AMOUNT:   $ 1,600,000 
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*ITEM 8k: ROUTE NO: US 70 @ MP 337.9 Page  221 

  COUNTY: Graham     

  DISTRICT: Southeast     

  SCHEDULE: FY 2018     

  SECTION: 20th Ave - 8th St, Safford     

  TYPE OF WORK: Lighting, ADA Ramps, Intersection Improvements 

  ADVERTISEMENT DATE: 6/8/2018     

  PROGRAM AMOUNT: $ 2,536,000     

  PROJECT MANAGER: Susan Webber     

  PROJECT: H891701C, ADOT TIP 6723     

  REQUESTED ACTION: Decrease the project by $1,536,000 to $1,000,000 
in the Highway Construction Program.  Change in 
scope of project from five intersections to one 
intersection improvement.   Transfer the funds to 
the FY 2018 Statewide Minor Projects Program 
Fund  #73318. 

    

  NEW PROGRAM AMOUNT:   $ 1,000,000 
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*ITEM 8l: ROUTE NO: SR 377 @ MP 0.0 Page  222 

  COUNTY: Navajo     

  DISTRICT: Northeast     

  SCHEDULE: FY 2018     

  SECTION: SR 277 – SR 77     

  TYPE OF WORK: Reconstruct Curves     

  ADVERTISEMENT DATE: 6/20/2018     

  PROGRAM AMOUNT: $ 3,500,000     

  PROJECT MANAGER: Adrian Leon     

  PROJECT: H893001C,  ADOT TIP 6710     

  REQUESTED ACTION: Increase the construction project by $2,500,000 to 
$6,000,000 in the Highway Construction program.  
Funds are available from the following sources: 

    

  FY 2018 Statewide Minor Projects Program Fund  #73318 $ 1,500,000   

  FY 2018 Intermodal Transportation Division Fund  #70718 $ 1,000,000   

  NEW PROGRAM AMOUNT:   $ 6,000,000 
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*ITEM 8m: ROUTE NO: SR 77 @ MP  73.0 Page  223 

  COUNTY: Pima     

  DISTRICT: Southcentral     

  SCHEDULE: FY 2018     

  SECTION: Las Lomitas - Ina Rd     

  TYPE OF WORK: Construct Street Lighting     

  PROGRAM AMOUNT: $ 287,000     

  PROJECT MANAGER: Lance Briley     

  PROJECT: ADOT TIP 9121     

  REQUESTED ACTION: Delete the project for $287,000 out of the High-
way Construction Program.  Transfer funds to the 
FY 2018 Statewide Contingency Fund  #72318. 

    

  NEW PROGRAM AMOUNT:   $ 0 
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*ITEM 8n: ROUTE NO: SR 77 @ MP  72.0 Page  224 

  COUNTY: Pima     

  DISTRICT: Southcentral     

  SCHEDULE: FY 2018     

  SECTION: River Rd - Calle Concordia     

  TYPE OF WORK: Pavement Rehabilitation, Sidewalk, and Lighting     

  PROGRAM AMOUNT: $ 1,648,000     

  PROJECT MANAGER: Lance Briley     

  PROJECT: H891901D,  ADOT TIP 5689     

  REQUESTED ACTION: Increase the design project by $287,000 to 
$1,935,000 in the Highway Construction Program.  
Funds are available from the FY 2018 Statewide 
Contingency Fund  #72318.  Contingency upon 
PAG Regional Council approval. 

    

  NEW PROGRAM AMOUNT:   $ 1,935,000 
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*ITEM 8o: ROUTE NO: I-10 @ MP 281.0 Page  225 

  COUNTY: Pima     

  DISTRICT: Southcentral     

  SCHEDULE: FY 2018     

  SECTION: I-10 Eastbound Offramp at SR 83     

  TYPE OF WORK: Construct Intersection Improvements     

  ADVERTISEMENT DATE: 6/25/2018     

  PROGRAM AMOUNT: $ 200,000     

  PROJECT MANAGER: Tafwachi Katapa     

  PROJECT: F006801C,  ADOT TIP 8341     

  REQUESTED ACTION: Increase the construction project by $262,000 to 
$462,000 in the Highway Construction Program.  
Funds  are available from the FY 2018 Statewide 
Minor Projects Program Fund  #73318. 

    

  NEW PROGRAM AMOUNT:   $ 462,000 
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*ITEM 8p: ROUTE NO: SR 347 @ MP 173.0 Page  226 

  COUNTY: Pinal     

  DISTRICT: Central     

  SCHEDULE: FY 2018     

  SECTION: Union Pacific RR Crossing     

  TYPE OF WORK: Construct Railroad Overpass     

  PROGRAM AMOUNT: $ 11,815,000     

  PROJECT MANAGER: Suzanne Deitering     

  PROJECT: H700702R,  ADOT TIP 3692     

  REQUESTED ACTION: Increase the right of way by $5,500,000 to 
$17,315,000 in the Highway Construction Pro-
gram.  Funds are available from the following 
sources: 

    

  FY 2018 Right of Way Acquisition, Appraisal, and Plans Fund  #71018 $ 4,685,000   

  FY 2018 Engineering Support Fund #70018 $ 815,000   

  NEW PROGRAM AMOUNT:   $ 17,315,000 
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*ITEM 8q: ROUTE NO: US 93 @ MP 116.0 Page  227 

  COUNTY: Mohave     

  DISTRICT: Northwest     

  SCHEDULE: FY 2018     

  SECTION: Carrow - Stephens     

  TYPE OF WORK: Construct Four-Lane Divided Highway     

  ADVERTISEMENT DATE: 6/22/2018     

  PROGRAM AMOUNT: $ 35,500,000     

  PROJECT MANAGER: Adam McGuire     

  PROJECT: H823201C, Item #10413,  ADOT TIP 3752     

  REQUESTED ACTION: Increase the construction project by $4,500,000 to 
$40,000,000 in the Highway Construction Program.  
Funds are available from the following sources: 

    

  FY 2018 Engineering Support Fund #70018 $ 2,803,000   

  FY 2018 Pavement Preservation Fund #72518 $ 1,697,000   

  NEW PROGRAM AMOUNT:   $ 40,000,000 
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*ITEM 8r: ROUTE NO: US 93 @ MP 116.0 Page  228 

  COUNTY: Yavapai     

  DISTRICT: Northwest     

  SCHEDULE: FY 2018     

  SECTION: Tegner Dr – SR 89 “The Gap”     

  TYPE OF WORK: Right of Way     

  PROGRAM AMOUNT: $ 5,000,000     

  PROJECT MANAGER: Zahit Katz     

  PROJECT: F003101R,  ADOT TIP 8373     

  REQUESTED ACTION: Decrease the project by $5,000,000 in the Highway 
Construction Program.  Transfer funds to the FY 
2018 Statewide Contingency Fund  #72318.  Pro-
ject will be re-programmed in FY 2019. 

    

  NEW PROGRAM AMOUNT:   $ 0 
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*ITEM 8s: ROUTE NO: US 60 @ MP 283.3 Page  229 

  COUNTY: Gila     

  DISTRICT: Southeast     

  SCHEDULE: FY 2018     

  SECTION: Pinto Creek Bridge     

  TYPE OF WORK: Construct Bridge Replacement     

  ADVERTISEMENT DATE: 6/15/2018     

  PROGRAM AMOUNT: $ 20,000,000     

  PROJECT MANAGER: Derek Boland     

  PROJECT: H824301C, Item 14217, ADOT TIP 4804     

  REQUESTED ACTION: Increase the construction project by $5,500,000 to 
$25,500,000 in the Highway Construction Program.  
Funds are available from the FY 2018 Statewide 
Contingency Fund  #72314. 

    

  FY 2018 Statewide Contingency Fund #72318 $ 2,794,000   

  FY 2018 Bridge Replacement and Rehabilitation Fund #76218 $ 1,606,000   

  FY 2018 Emergency Projects Fund #72118 $ 1,100,000   

  NEW PROGRAM AMOUNT:   $ 25,500,000 
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*ITEM 8t: ROUTE NO: US 163 @ MP 396.1 Page  230 

  COUNTY: Navajo     

  DISTRICT: Northeast     

  SCHEDULE: FY 2018     

  SECTION: Laguna Creek Bridge, Str #20088     

  TYPE OF WORK: Design Bridge Replacement     

  PROGRAM AMOUNT: $ 1,005,000     

  PROJECT MANAGER: Gary Sun     

  PROJECT: H845501D,  ADOT TIP 7600     

  REQUESTED ACTION: Increase the design project by $25,000 to 
$1,030,000 in the Highway Construction Program.  
Funds are available from the FY 2018 Bridge Re-
placement and Rehabilitation Fund  #76218. 

    

  NEW PROGRAM AMOUNT:   $ 1,030,000 
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New Projects – *Items 8u through 8ai  
 
Discussion and Possible Action 

 
 

*ITEM 8u: ROUTE NO: US 163 @ MP 396.1 Page  231 

  COUNTY: Navajo     

  DISTRICT: Northeast     

  SCHEDULE: New Project Request     

  SECTION: Laguna Creek Bridge, Str #20088     

  TYPE OF WORK: Utility Relocation     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Gary Sun     

  PROJECT: H845502U,  ADOT TIP 7600     

  REQUESTED ACTION: Establish the utility project for $243,000 in the 
Highway Construction Program.  Funds are availa-
ble from the FY 2018 Utility Group Fund  #70818. 

    

  NEW PROGRAM AMOUNT:   $ 243,000 
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*ITEM 8v: ROUTE NO: US 93 @ MP  97.0 Page  232 

  COUNTY: Mohave     

  DISTRICT: Northwest     

  SCHEDULE: New Project Request     

  SECTION: Kabba Wash Bridge NB #492     

  TYPE OF WORK: Bridge Replacement     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Derek Boland     

  PROJECT: F017001D,  ADOT TIP 8379     

  REQUESTED ACTION: Establish the design project for $291,000 in the 
Highway Construction Program.  Funds are availa-
ble from the FY 2018 Bridge Replacement and 
Rehabilitation Fund  #76218. 

    

  NEW PROGRAM AMOUNT:   $ 291,000 
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*ITEM 8w: ROUTE NO: I-10 @ MP 336.0 Page  233 

  COUNTY: Cochise     

  DISTRICT: Southeast     

  SCHEDULE: New Project Request     

  SECTION: W. Willcox TI Underpass, Str #113     

  TYPE OF WORK: Bridge Rehabilitation     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Craig Regulski     

  PROJECT: F012601D,  ADOT TIP 8365     

  REQUESTED ACTION: Establish the design for $396,000 in the Highway 
Construction Program.  Funds are available from 
the FY 2018 Bridge Replacement and Rehabilita-
tion Fund  #76218. 

    

  NEW PROGRAM AMOUNT:   $ 396,000 
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*ITEM 8x: COUNTY: Maricopa Page  234 

  DISTRICT: Central     

  SCHEDULE: New Project Request     

  SECTION: MAG Regionwide Risk Analysis, FY 2019     

  TYPE OF WORK: Risk Analysis Workshop     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Myrna Bondoc     

  PROJECT: M518304X,  ADOT TIP  5697     

  REQUESTED ACTION: Establish a new project for $65,000 in the Highway 
Construction Program.   Funds are available from 
the FY 2018 MAG RARF Contingency Fund  
#49918.  Contingent upon approval by the MAG 
Regional Council Executive Committee or MAG Re-
gional Council. 

    

  NEW PROGRAM AMOUNT:   $  65,000 
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*ITEM 8y: COUNTY: Maricopa Page  235 

  DISTRICT: Central     

  SCHEDULE: New Project Request     

  SECTION: MAG Right of Way Survey and Monumentation for Closed Projects 

  TYPE OF WORK: Survey and Monumentation     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Carrie Drost     

  PROJECT: M698101X, ADOT TIP 100287     

  REQUESTED ACTION: Establish the project for $300,000 in the Highway 
Construction Program.  Funds are available from 
the FY 2018 MAG RARF RTP Contingency Fund  
#49918.  Contingent upon approval by the MAG 
Regional Council Executive Committee or MAG Re-
gional Council. 

    

  NEW PROGRAM AMOUNT:    300,000 
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*ITEM 8z: ROUTE NO: I-40 @ MP  3.0 Page   236 

  COUNTY: Mohave     

  DISTRICT: Northwest     

  SCHEDULE: New Project Request     

  SECTION: Topock Port of Entry     

  TYPE OF WORK: Reconstruct Static Scale     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Trent Kelso     

  PROJECT: F018401D,  ADOT TIP  100247     

  REQUESTED ACTION: Establish the design project for $190,000 in the 
Highway Construction Program.  Funds are availa-
ble from the FY 2018 Engineering Support Fund  
#70018. 

  

  

  NEW PROGRAM AMOUNT:   $ 190,000 
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*ITEM 8aa: COUNTY: Statewide Page  237 

  DISTRICT: Statewide     

  SCHEDULE: New Project Request     

  SECTION: Strategic Highway Safety Plan, FY 2019     

  TYPE OF WORK: Updating Strategic Highway Safety Plan     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Sumera Kayani     

  PROJECT: M698301X,  ADOT TIP 100289     

  REQUESTED ACTION: Establish the project for $250,000 in the Highway 
Construction Program.  Funds are available from 
the FY 2018 Engineering Support Fund  #70018. 

    

  NEW PROGRAM AMOUNT:   $ 250,000 
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*ITEM 8ab: COUNTY: La Paz Page  238 

  DISTRICT: Southwest     

  SCHEDULE: New Project Request     

  SECTION: Traffic and Criminal Software (TraCS), La Paz County Sheriff's De-
partment 

  TYPE OF WORK: Electronic Crash Data Collection and Reporting     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Timothy Jordan     

  PROJECT: M694501X,  ADOT TIP 100286     

  JPA: 17-06584-I with La Paz County Sheriff's Department 

  REQUESTED ACTION: Establish the project for $25,000 in the Highway 
Construction Program.  Funds are from the follow-
ing sources: 

    

  FY 2018 Engineering Support Fund #70018 $ 18,000   

  FY 2018 Modernization of Projects Fund  #70118 $ 7,000   

  NEW PROGRAM AMOUNT:   $  25,000 
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*ITEM 8ac: ROUTE NO: SR 366 @ MP 118.0 Page  239 

  COUNTY: Graham     

  DISTRICT: Southeast     

  SCHEDULE: New Project Request     

  SECTION: SR 366 Emergency Flood Repair     

  TYPE OF WORK: Restore Roadway, Drainage, and Rock Fall Fence 

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Alyssa Morrison     

  PROJECT: F019101D,  ADOT TIP 100292     

  REQUESTED ACTION: Establish the emergency project for $548,000 in 
the Highway Construction Program.  Funds are 
available from the FY 2018 Federal Emergency 
Fund  #90000. 

    

  NEW PROGRAM AMOUNT:   $ 548,000 
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*ITEM 8ad: ROUTE NO: I-8 @ MP  0.10 Page  240 

  COUNTY: Yuma     

  DISTRICT: Southwest     

  SCHEDULE: New Project Request     

  SECTION: MP 0.1 - MP 31 Various Bridges     

  TYPE OF WORK: Bridge Deck Rehabilitation     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Bharat Kandel     

  PROJECT: F017201D,  ADOT TIP 7772     

  REQUESTED ACTION: Establish the design project for $643,000 in the 
Highway Construction Program.  Funds are availa-
ble from the FY 2018 Bridge Replacement and 
Rehabilitation Fund #76218. 

    

  NEW PROGRAM AMOUNT:   $ 643,000 
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*ITEM 8ae: COUNTY: Greenlee Page  241 

  DISTRICT: Southeast     

  SCHEDULE: New Project Request     

  SECTION: Zorilla Street Bridge, Clifton     

  TYPE OF WORK: Bridge Rehabilitation     

  ADVERTISEMENT DATE: 5/21/2018     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Jeffrey Davidson     

  PROJECT: T002701C,  ADOT TIP 7772     

  JPA: 15-05686-I with Town of Clifton     

  REQUESTED ACTION: Establish the construction project for $933,000 in 
the Highway Construction Program.  Funds are 
from the following sources: 

    

FY 2018 Bridge Replacement and Rehabilitation (Off System #125.90) #76218666 $ 288,000   

FY 2018 Bridge Replacement and Rehabilitation  #76218 $ 442,000   

FY 2018 SEAGO STP Fund $ 150,000   

FY 2018 Local Bridge Match $ 44,000   

FY 2018 SEAGO STP Matching Fund $ 9,000   

  NEW PROGRAM AMOUNT:   $ 933,000 
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*ITEM 8af: ROUTE NO: I-40 @ MP 123.0 Page  242 

  COUNTY: Yavapai     

  DISTRICT: Northwest     

  SCHEDULE: New Project Request     

  SECTION: E Seligman TI Overpass EB #1259 and WB #1260     

  TYPE OF WORK: Bridge Deck Rehabilitation     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Jeffrey Davidson     

  PROJECT: F016101D,  ADOT TIP 8374     

  REQUESTED ACTION: Establish the design project for $700,000 in the 
Highway Construction Program.  Funds are availa-
ble from the FY 2018 Bridge Replacement and 
Rehabilitation Fund #76218. 

    

  NEW PROGRAM AMOUNT:   $ 700,000 
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*ITEM 8ag: COUNTY: Statewide Page  243 

  DISTRICT: Statewide     

  SCHEDULE: New Project Request     

  SECTION: Dynamic Message Signs (DMS) Retrofit     

  TYPE OF WORK: Purchase Retrofit Kit     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Illya Riske     

  PROJECT: F019601C,   ADOT TIP 100295     

  REQUESTED ACTION: Establish the project for $352,000 in the Highway 
Construction Program.  Funds are available from 
the FY 2018 Traffic Systems Management and 
Operations (TSM&O) Fund  #78818. 

    

  NEW PROGRAM AMOUNT:   $ 352,000 
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*ITEM 8ah: COUNTY: Statewide Page  244 

  DISTRICT: Statewide     

  SCHEDULE: New Project Request     

  SECTION: Horizontal Curve Warning Signs, Central Arizona 2018 

  TYPE OF WORK: Install Signs     

  ADVERTISEMENT DATE: 6/6/2018     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Vivian Li     

  PROJECT: F014301C, ADOT TIP 9143     

  REQUESTED ACTION: Establish the project for $1,000,000 in the High-
way Construction Program. Funds are available 
from the FY 2018 Engineering Support Fund 
#70018. 

    

  NEW PROGRAM AMOUNT:   $ 1,000,000 
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*ITEM 8ai: ROUTE NO: I-19 @ MP  46.0 Page  245 

  COUNTY: Pima     

  DISTRICT: Southcentral     

  SCHEDULE: New Project Request     

  SECTION: Helmet Peak TI Underpass Str #1356     

  TYPE OF WORK: Design Bridge Deck Rehabilitation     

  PROGRAM AMOUNT: New Project     

  PROJECT MANAGER: Thomas O'Reilly     

  PROJECT: F013801D,  ADOT TIP 8368     

  REQUESTED ACTION: Establish the design project for $375,000 in the 
Highway Construction Program.  Funds area availa-
ble from the FY 2018 Bridge Replacement and Re-
habilitation Fund  #76218.  Contingent upon PAG 
Regional Council approval. 

    

  NEW PROGRAM AMOUNT:   $ 375,000 
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FY 2018 – 2022 Airport Development Program –  
                  Requested Modifications 

Discussion and Possible Action 
  

*ITEM 8aj: AIRPORT NAME:  Grand Canyon National Park Airport Page  246 

  SPONSOR: ADOT Administrative Service Division 

  AIRPORT CATEGORY: Commercial Service 

  SCHEDULE: FY 2018-2022 

  PROJECT #: 9G01 01E 

  PROGRAM AMOUNT: New Project 
  PROJECT MANAGER: Matt Smith 

  PROJECT DESCRIPTION: Categorical Exclusion for three 2019 Design Projects; Archi-
tectural Historical Review for terminal building 

  REQUESTED ACTION: Recommend STB approval. 

  FUNDING SOURCES: FAA $12,257   

    Sponsor $0   

    State $1,203   

    Total Program $13,460   
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Memo 
To: Lynn Sugiyama, ADOT MPD-Transportation Programming 

From: Sandra Watson, ACA President/CEO 

CC: Keith Watkins, ACA SVP Economic/Rural Development 

Teri Orman, ACA Grants/Procurement Manager 

Date: 4/23/2018 

Re: FY18 Economic Strengths Project (ESP) Grant Submittal 

Dear Mr. Sugiyama: 

Below is a summary of the evaluation process of the proposals submitted for the Fiscal Year 2018 Economic 
Strengths Project (ESP) Grant. Per A.R.S. § 41-1505(E), the Rural Business Development Advisory 
Committee (RBDAC) conducted the evaluations and is hereby submitting the priority list to you in your 
capacity as CEO. 

Overview of the Evaluation Process

1. Five (5) proposals were received on or before the due date: March 14, 2018.

2. The following is a list of projected outcomes for 36-months after project completion of:

Projected Outcomes of All ESP Grant Applicants
(36-months after project completion)

Outcome 
City of Casa

Grande
City of

Prescott
Cochise
County

Santa Cruz
County La Paz County

Total New Jobs 1,663 30 275 113 94 

Average Salary $39,520 $65,054 $40,669 $21,840 $30,680 

Capital Investment $587M $9M $113M $5M $117M 

3. Eligible applications were presented to the Evaluation Committee for review and scoring based on
the evaluation criteria in RFP § 3.2. The Evaluation Committee included four (4) members from the
Rural Business Development Advisory Council and one (1) ACA representative.
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Review of Evaluation Criteria [RFP § 3.2.] 

Proposals were scored by the Evaluation Committee based on the criteria described below: 

• [14.5% total] The overall projected cost and amount of expenditures required for the project; 

• [19.0% total] The number quality jobs that the project will cause to be retained or created; 

• [19.0% total] The nature and amount of capital investment or other contribution to the economy 
of the State as a result of the Project; 

• [9.5% total] Demonstrated local support including the amount and percentage of funding for the 
project that will come from sources other than the program; 

•  [9.5% total] The magnitude of the project and its relative value to the State as compared to other 
proposed projects 

• [19.0% total] The extent to which the project would contribute to achieving an equitable 
distribution of monies and projects among the various regions of the State and throughout the 
State as a whole; and 

• [9.5% total] The schedule for completion of the project. 

 

Results 

The results of the Evaluation Committee’s review identified three (3) Applicants with the highest scores 
based on the evaluation criteria described above. See the table provided below for a summary of funding 
amounts: 

 

Evaluation Results for ESP Grant Awards 

Applicant Eval Rank Amount 
Requested 

Recommended 
Award 

City of Casa Grande 1 $500,000 $500,000 

City of Prescott 2 $500,000 $500,000 

Cochise County 3 $500,000 $475,000* 

Total Amount of ESP Awards $1,475,000 

Unallocated funds for ESP Grant - 

*Remaining funding from FY2018 ESP 
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Project Summaries: ESP Grant 

Project summaries of the projects funded by the ESP Grant awards, including projected economic 
outcomes for 36-months after project completion, are provided in the table below: 

Project Summaries: ESP Grant Awards 
(36-months after project completion) 

Details City of Casa Grande City of Prescott Cochise County 

Project name Selma Highway Off-Site 
Improvements 

Corsair Connector 
Project 

Robbs Rd/Arzberger Rd 
Improvements 

Brief project description 

Roadway improvements 
for Selma Highway; new 

electric automobile 
manufacturing plant will 
utilize for access points. 

Connect Corsair Ave 
with Wilkinson Dr, 
creating second 

access point to airpark 
industrial area. 

Improvements of Robbs Rd 
and intersection of Kansas 

Settlement /Arzberger, main 
routes for surrounding 
vineyards/businesses. 

Number of estimated 
net new jobs 1,663 30 275 

Average salary $39,520 $65,054 $40,669 

% of employee-
provided healthcare 
costs 

80% 61% 0-66% 

Capital investment $587M $9M $113M 

Total project cost $1,503,995 $750,000 $698,375 
Grant amount awarded $500,000 $500,000 $475,000 
Amount of cash match $1,003,995 $250,000 $83,700 
Amount of ineligible 
project costs $0 $0 $139,675 

Match % of eligible 
project costs 67% 33% 15% 

Projected Outcomes: All ESP Grant Awards  

Projected project outcomes for 36-months after project completion of all ESP Grant awards are provided 
in the table below: 

Project Summaries: ESP Grant Awards 
(36-months after project completion) 

Outcome Totals 

Number of awards 3 

Number of estimated net new jobs 1,968 

Average salary $40,000 

Capital investment $709,000,000 

Amount awarded $1,475,000 

Average % cash match of total eligible costs 48% 
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Transfer Subprgram Funds

Lisa Pounds     @    (602) 712-8088

_

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

2. Teleconference: No

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/24/2018

4/27/2018

Lisa Pounds

3. Form Date / 5. Form By:

205 S 17th Ave, 213, 102A - 4985 PROJECT RESOURCE OFFICE

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
70618 $124 PM 2.5 AIR QUALITY 

PROJECTS
.

72618 $305 RAILWAY HIGHWAY 
CROSSING

.

74818 $116 MINOR & 
PREVENTATIVE 
PAVEMENT 
PRESERVATION

.

76718 $286 TRAINING, NHI .

77718 $563 ENVIRONMENTAL 
SUPPORT SERVICES

.

79118 $375 REST AREA 
PRESERVATION

.

76518 $280 FEDERAL AGENCY 
SUPPORT

.

70018 $976 ENGINEERING 
SUPPORT

.

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
72318 ($124) CONTINGENCY 70618

72318 ($305) CONTINGENCY 72618

72318 ($116) CONTINGENCY 74818

72318 ($286) CONTINGENCY 76718

72318 ($563) CONTINGENCY 77718

72318 ($375) CONTINGENCY 79118

72318 ($280) CONTINGENCY 76518

72318 ($976) CONTINGENCY 70018

16. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$3,025

18a. (+/-) Program Budget Request:

($3,025)

18b Total Program Budget After Request:

$0

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

27 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NOT APPLICABLE

NOT APPLICABLE24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NOT APPLICABLE

NOT APPLICABLE24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NOT APPLICABLE

NOT APPLICABLE24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Request to transfer sub-programs to 72318 contingency fund.

26. JUSTIFICATION OF REQUEST

Funds in these sub-programs will not be utilized before June 30th, 2018.  By moving funds to contingency the monies can be 
transferred to FY 18 projects that are ready to proceed.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NOT APPLICABLE

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

$3,025

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018CHANGE IN BUDGET
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WM1M

COTTONWOOD - SEDONA ARCHAEOLOGICL DATA RECOVERY

89A 355.0Prescott

Ruth Greenspan     @    (602) 712-6266

H803401E

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Yavapai

2. Teleconference: No

15.6

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/17/2018

4/25/2018

Ruth Greenspan

3. Form Date / 5. Form By:

1611 W Jackson St, , EM02 - 4977 ENVIRONMENTAL PLANNING GROUP

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
79918 $120 .  

10028416. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$294

18a. (+/-) Program Budget Request:

$120

18b Total Program Budget After Request:

$414

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

05 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NOT APPLICABLE

NOT APPLICABLE24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NOT APPLICABLE

NOT APPLICABLE24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NOT APPLICABLE

NOT APPLICABLE24i. R/W CLEARANCE:

.

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Increase budget.

26. JUSTIFICATION OF REQUEST

This archaeological data recovery project has extended beyond the time anticipated.  The original curation cost with the 
Museum of Northern Arizona needs to be modified to meet the current curation fee schedule.  The consultant has requested 
additional funds to cover the increased curation costs as well as an overhead adjustment and remobilization costs due to 
delays caused by contracting issues.  This request will allow the project to be completed and closed out.
$105K Consultant
$4K Staff
$11K ICAP
Funding must be State Funds.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NOT APPLICABLE

CHANGE IN BUDGET
                     

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$294
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EH1G

PINNACLE PEAK RD TI AND HAPPY VALLEY ROAD TI CONSTRUCT TI

17 218.0Phoenix

Bharat Kandel     @    (602) 712-8736

H738301C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

0.1

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/17/2018

4/25/2018

Bharat Kandel

3. Form Date / 5. Form By:

205 S 17th Ave, , EM01 - 4983 STATEWIDE PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
5497. $2,598 .  RARF

5497. $36,552 .  NHPP

5497 $4,350 PINNACLE PEAK RD TI 
AND HAPPY VALLEY RD 
TI

RARF 

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
49918 $19,000 .  RARF 

5497  16. Program Budget: 17. Program Item #:

STAGE IV

18. Current Approved Program Budget:

$43,500

18a. (+/-) Program Budget Request:

$19,000

18b Total Program Budget After Request:

$62,500

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

06 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

YES24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

 2018

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

NO NO YES24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

NHPP017-A(248)T

25. DESCRIPTION OF REQUEST

Increase Budget

26. JUSTIFICATION OF REQUEST

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

$43,500

Page 212 of 282

http://www/ppms/PRB.asp?piCPSID=EH1G


The following reasons summarize the need for additional funds:
-Unit Price increase for borrow and excavation. 
  The Stage II estimate for Roadway Excavation was $6/CY and the unit price for the borrow was $10/CY. Both of these unit 
prices are estimated low considering the lack of borrow near the site and the haul distance involved.

-Earthwork quantity increases due to Pinnacle Peak ramp alignment changes to eliminate design exceptions and due to over-
excavation (unsuitable material) that was identified after Goetech exploration post Stage 2.  
-Unit Price increase of Aggregate Base, PCCP, and Structural Concrete.
-Asphaltic Friction Course quantity increase due to inclusion of existing lanes within the project limits instead of only new added 
lane.
-Replace the box culvert instead of extending it and an increase pipe quantities based on the following Value analysis 
recommended advantages:
   + Much better realignment with wash
   + Could tie in new drainage pipe
   + Bring old culverts up to new standards
   + Cleaner drainage conveyance
   + Reduce ponding issue
   + Improve long-term maintenance and life cycle
   +    There was also a structural concern on the existing old box culvert due to the new fill on top.
  
-Provide Landscape consistent with ADOT typical requirements
-Thermal detection cameras added 
-Maintenance of Traffic was underestimated as compared to similar TIs and phasing 
-Mobilization, Survey, and Quality Control were 

Contingent upon approval by MAG Regional Council on April 25, 2018.

Total of above items - $17.25M
ICAP - $1.75M  

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

CHANGE IN SCOPE
CHANGE IN BUDGET
                                                     

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018
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RC1N

BASELINE RD - RAY RD, WB DESIGN WB GENERAL PURPOSE LANE

10 155.0Phoenix

Amy Ritz     @    (602) 708-0267

F007301D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

4.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/17/2018

4/25/2018

Amy Ritz

3. Form Date / 5. Form By:

206 S 17th Ave, ,  - 4110 SEO OPERATING

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
5727 $1,390 .  

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
49918 ($1,390) .  

5727  16. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$1,390

18a. (+/-) Program Budget Request:

($1,390)

18b Total Program Budget After Request:

$0

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

13 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

 

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

YES YES YES24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

010-C(0)T

25. DESCRIPTION OF REQUEST

Delete project.

26. JUSTIFICATION OF REQUEST

The scope of F0072, F0073, F0074 and F0075 have been combined into one design-build project in the Program and the TIP. 
Project F0072 will be the surviving project.  This project will be deleted and its scope and funds moved to F0072.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

DELETE PROJECT
CHANGE IN SCOPE
CHANGE IN PROJECT NAME
CHANGE IN TYPE OF WORK
                

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$1,390
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QW1E

BROADWAY RD - BASELINE RD EB DESIGN EB COLLECTOR DISTRIBUTOR (CD) ROAD

10 153.0Phoenix

Amy Ritz     @    (602) 708-0267

F007401D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

2.5

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/17/2018

4/25/2018

Amy Ritz

3. Form Date / 5. Form By:

206 S 17th Ave, ,  - 4110 SEO OPERATING

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
5692 $2,650 .  

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
49918 ($2,650) .  

5692  16. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$2,650

18a. (+/-) Program Budget Request:

($2,650)

18b Total Program Budget After Request:

$0

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

14 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

16

TBD

TBD

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

YES YES YES24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Delete project.

26. JUSTIFICATION OF REQUEST

The scope of F0072, F0073, F0074 and F0075 have been combined into one design-build project in the Program and the TIP. 
Project F0072 will be the surviving project.  This project will be deleted and its scope and funds moved to F0072.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

DELETE PROJECT
CHANGE IN SCOPE
CHANGE IN PROJECT NAME
CHANGE IN TYPE OF WORK
              

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$2,650
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RA1N

BROADWAY RD - BASELINE RD WB DESIGN WB BRAIDED RAMP

10 153.0Phoenix

Amy Ritz     @    (602) 708-0267

F007501D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

2.5

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/17/2018

4/23/2018

Amy Ritz

3. Form Date / 5. Form By:

206 S 17th Ave, ,  - 4110 SEO OPERATING

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
5728 $2,830 .  

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
49918 ($2,830) . .

5728  16. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$2,830

18a. (+/-) Program Budget Request:

($2,830)

18b Total Program Budget After Request:

$0

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

15 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

16

TBD

TBD

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

YES YES YES24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

010-C(0)T

25. DESCRIPTION OF REQUEST

Delete project.

26. JUSTIFICATION OF REQUEST

The scope of F0072, F0073, F0074 and F0075 have been combined into one design-build project in the Program and the TIP. 
Project F0072 will be the surviving project.  This project will be deleted and its scope and funds moved to F0072.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

DELETE PROJECT
CHANGE IN SCOPE
CHANGE IN PROJECT NAME
CHANGE IN TYPE OF WORK
             

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

SUBJECT TO PPAC APPROVAL - 5/2/2018

$2,830

Page 216 of 282

http://www/ppms/PRB.asp?piCPSID=RA1N


RB1N

BASELINE RD - RAY RD EB DESIGN EB GENERAL PURPOSE LANES

10 155.0Phoenix

Amy Ritz     @    (602) 708-0267

F007201D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

4.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/17/2018

4/25/2018

Amy Ritz

3. Form Date / 5. Form By:

206 S 17th Ave, ,  - 4110 SEO OPERATING

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
5693 $2,170 I-17 Split - SR-202L 

Santan
 

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
49918 $2,650 . .

49918 $2,830 . .

49918 $1,390 .  

5693  16. Program Budget: 17. Program Item #:

STAGE I

18. Current Approved Program Budget:

$2,170

18a. (+/-) Program Budget Request:

$6,870

18b Total Program Budget After Request:

$9,040

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

16 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

 

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

YES NO YES24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

010-C(220)T

25. DESCRIPTION OF REQUEST

Change project scope.
Increase budget.

26. JUSTIFICATION OF REQUEST

The scope of F0072, F0073, F0074 and F0075 have been combined into one design-build project in the Program (7861) and 
the MAG TIP (40575). This project is the surviving project. The scope and budgets from F0073, F0074 and F0075 will be 
moved into this project.

Project name: I-17 Split - SR-202L Santan 
Beginning mile post: 161

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

CHANGE IN SCOPE
CHANGE IN PROJECT NAME
CHANGE IN BUDGET
                          

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$2,170
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Statewide R/W Tasks - Closed Projects Survey And Monumentation

999 000

John Eckhardt III     @    (602) 712-6568

M519501X

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Statewide

2. Teleconference: No

0.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/17/2018

4/25/2018

Carrie Drost

3. Form Date / 5. Form By:

205 S 17th Ave, 331, 612E - 9320 Right Of Way Group

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
71016 $600 . .

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
79918 $500 .  

794516. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$600

18a. (+/-) Program Budget Request:

$500

18b Total Program Budget After Request:

$1,100

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

12 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NOT APPLICABLE

NOT APPLICABLE24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NOT APPLICABLE

NOT APPLICABLE24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NOT APPLICABLE

NOT APPLICABLE24i. R/W CLEARANCE:

 

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Increase budget

26. JUSTIFICATION OF REQUEST

Funds are needed to perform RW plans, surveys and plans maintenance for closed projects.  
Funding must be State Funds.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NOT APPLICABLE

CHANGE IN BUDGET
                                               

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 1/1/1900

$600

Page 218 of 282

http://www/ppms/PRB.asp?piCPSID=


OX1N

SR-89 PAULDEN TURN LANES CONSTRUCT CONTINUOUS LEFT TURNS

89 336.8Prescott

Jeffrey Davidson     @    (602) 712-8534

H891801C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Yavapai

2. Teleconference: No

0.4

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/17/2018

5/2/2018

Jeffrey Davidson

3. Form Date / 5. Form By:

205 S 17th Ave, 295, 614E - 4983 STATEWIDE PROJECT MANAGEMENT

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
6714 $945 SR 89: Paulden Turn 

Lanes
DESIGN & CONSTRUCT 
MINOR PROJECTS

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
OTHR18 $144 . NAGOG STP

OTHR18 $55 . YC AT 100pct

OTHR18 $9 . YC MATCH

73318 $447 STATEWIDE MINOR 
PROJECTS

 

6714  16. Program Budget: 17. Program Item #:

17-0006562-I

STAGE V

18. Current Approved Program Budget:

$945

18a. (+/-) Program Budget Request:

$655

18b Total Program Budget After Request:

$1,600

20. JPA #'s: SIGNED: YES YESADV:

PRB Item #:

17 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

YES

YES24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: YES

YES24i. R/W CLEARANCE:

18

4/2/2018

5/17/2018

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

5/1/2018

5/23/2018

NO NO YES24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

STBG089-B(218)T

25. DESCRIPTION OF REQUEST

Change in scope.
Change in schedule.
Increase in Budget

26. JUSTIFICATION OF REQUEST

This is a minor program project. The original scope included the widening and construction of turn lanes within the Town of 
Paulden and along State Route 89 to the intersection of Sweet Valley Road in Yavapai County, Arizona. Yavapai County 
requested the addition of three new street lights at the southern intersection (Post office) in Paulden.  This additional work is 
within the project footprint which has already been cleared by Environmental, Right-of-Way and Utilities. Yavapai County has 
agreed to fund the total additional construction costs of the three street lights in the amount of $55k. This is in addition to the 
funds Yavapai County had previous committed to the project in the amount of $153k.

The current construction estimate is over the programmed amount.  The reason for the difference is primarily due to costs not 
being fully realized in the initial minor program application. There were items that were underestimated in quantity and unit 
price.
 The major items were, Traffic Control, milling, removals, earthwork, AC Pavement. In addition the application was missing 
Drainage Improvements. 
ICAP is included in the request.

27. CONCERNS OF REQUEST

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

$945
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28. OTHER ALTERNATIVES CONSIDERED

CHANGE IN SCHEDULE
CHANGE IN SCOPE
CHANGE IN BUDGET
                                

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018
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RK1N

20TH AVE - 8TH STREET, SAFFORD LIGHTING, ADA RAMPS, INTERSECTION IMPROVEMENTS

70 337.9Safford

Susan Webber     @    (602) 712-7607

H891701C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Graham

2. Teleconference: No

2.1

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/24/2018

4/25/2018

Susan Webber

3. Form Date / 5. Form By:

205 S 17th Ave, 205, 614E - 4983 STATEWIDE PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
6723 $2,536 US 70, 20th Ave to 8th 

Street. Safford
DESIGN & CONSTRUCT 
MINOR PROJECTS

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
73318 ($1,536) STATEWIDE MINOR 

PROJECTS
 

6723  16. Program Budget: 17. Program Item #:

STAGE V

18. Current Approved Program Budget:

$2,536

18a. (+/-) Program Budget Request:

($1,536)

18b Total Program Budget After Request:

$1,000

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

07 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

YES

YES24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: YES

NO24i. R/W CLEARANCE:

18

5/11/2018

6/8/2018

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

NO NO YES24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

STBG070-(218)T

25. DESCRIPTION OF REQUEST

Decrease budget
Change project scope

26. JUSTIFICATION OF REQUEST

This is a Minor Program project for pedestrian safety improvements in the City of Safford.

The project application as originally approved included improvements to five intersections.  Four of these intersection 
improvements are being removed from the scope of work due to unanticipated ROW needs and utility conflicts.  The current 
construction estimate is approximately $1 million.  

The request includes ICAP.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

CHANGE IN SCOPE
CHANGE IN BUDGET
             

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$2,536
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OY1N

SR 277 - SR 77 RECONSTRUCT CURVES

377 0.0Holbrook

Adrian Leon     @    (602) 712-4642

H893001C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Navajo

2. Teleconference: No

33.8

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/24/2018

4/27/2018

Adrian Leon

3. Form Date / 5. Form By:

205 S 17th Ave, 295, 614E - 4983 STATEWIDE PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
6710 $3,500 SR 277 - SR 77  

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
70718 $1,000 INTERMODAL 

TRANSPORTATION 
DIVISION

HSIP 

73318 $1,500 STATEWIDE MINOR 
PROJECTS

$200K is HSIP

6710  16. Program Budget: 17. Program Item #:

STAGE IV

18. Current Approved Program Budget:

$3,500

18a. (+/-) Program Budget Request:

$2,500

18b Total Program Budget After Request:

$6,000

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

20 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

YES

YES24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

18

5/30/2018

6/20/2018

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

STBG377-A(200)T

25. DESCRIPTION OF REQUEST

Increase construction budget

26. JUSTIFICATION OF REQUEST

This Minor Program Project is a result of combining two successfully selected Northeast District projects to reconstruct 10 
curves (originally two - five curve projects). The current construction funding only reflects constructing 5 curves.  When the two 
projects were combined, it was always the intent to fund the ultimate project from subprograms once the design was completed 
and the final construction estimate was known. The current construction estimate is in line with the Final Project Assessment 
estimate for 10 curves. Two curve locations are eligible for HSIP funds The eligibility letter is being completed by ADOT Traffic 
Safety.
Environmental Clearance and Stage V are scheduled for May, 2018 and advertisement is scheduled for June 2018. ICAP is 
included in this request.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

CHANGE IN BUDGET
                         

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$3,500
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KX1O

LAS LOMITAS - INA RD CONSTRUCT STREET LIGHTING

77 73.0Tucson

Lance Briley     @    (480) 450-3169

_

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Pima

2. Teleconference: No

0.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/24/2018

4/27/2018

Lance Briley

3. Form Date / 5. Form By:

205 S 17th Ave, , 629E - 4121 EIT PROGRAM

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
9121 $287 LAS LOMITAS - INA RD  

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
72318 ($287) CONTINGENCY .

9121  16. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$287

18a. (+/-) Program Budget Request:

($287)

18b Total Program Budget After Request:

$0

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

12 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

 

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Delete Project.

26. JUSTIFICATION OF REQUEST

This is an HSIP program project.

Design scope and funding requested for this project will be added to the River Rd - Calle Concordia project (H891901D).

Construction funding adjustments will be reflected in the new Five Year Program.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

DELETE PROJECT
           

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$287

Page 223 of 282

http://www/ppms/PRB.asp?piCPSID=KX1O


AP1O

RIVER RD - CALLE CONCORDIA PAVEMENT REHAB, SIDEWALK AND LIGHTING

77 72.0Tucson

Lance Briley     @    (480) 450-3169

H891901D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Pima

2. Teleconference: No

5.3

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/24/2018

4/25/2018

Lance Briley

3. Form Date / 5. Form By:

205 S 17th Ave, , 629E - 4121 EIT PROGRAM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
5689 $1,540 RIVER RD - CALLE 

CONCORDIA
 

72318 $108 CONTINGENCY .

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
72318 $287 CONTINGENCY  

5689  16. Program Budget: 17. Program Item #:

STAGE I

18. Current Approved Program Budget:

$1,648

18a. (+/-) Program Budget Request:

$287

18b Total Program Budget After Request:

$1,935

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

13 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

 

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

077-A(215)T

25. DESCRIPTION OF REQUEST

Increase budget.

26. JUSTIFICATION OF REQUEST

Scope and funding from the Las Lomitas - Ina Rd project will be added to this project.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

CHANGE IN BUDGET
               

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$1,648

Page 224 of 282

http://www/ppms/PRB.asp?piCPSID=AP1O


AZ1O

I-10 EASTBOUND OFFRAMP AT SR 83 CONSTRUCT INTERSECTION IMPROVEMENTS

10 281.0Tucson

Tafwachi Katapa     @    (602) 712-7614

F006801C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Pima

2. Teleconference: No

0.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/24/2018

4/25/2018

Tafwachi Katapa

3. Form Date / 5. Form By:

205 S 17th Ave, ,  - 4983 STATEWIDE PROJECT MANAGEMENT

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
8341 $200 I-10 EASTBOUND 

OFFRAMP AT SR 83
DESIGN & CONSTRUCT 
MINOR PROJECTS

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
73318 $262 STATEWIDE MINOR 

PROJECTS
 

8341  16. Program Budget: 17. Program Item #:

STAGE III

18. Current Approved Program Budget:

$200

18a. (+/-) Program Budget Request:

$262

18b Total Program Budget After Request:

$462

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

14 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

YES

YES24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: YES

YES24i. R/W CLEARANCE:

18

2/12/2018

3/12/2018

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

6/1/2018

6/25/2018

NO NO YES24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

NHPP010-E(225)T

25. DESCRIPTION OF REQUEST

CHANGE IN SCOPE
INCREASE IN BUDGET
CHANGE SCHEDULE

26. JUSTIFICATION OF REQUEST

This is a Minor Program Project, submitted 2016. The application submitted in 2016 underestimated the construction cost by 
about $100K based on the Stage III estimate. The project scope then changed to include a dedicated right turn lane at the 
SR-83 approach. This change from the Stage III design was due to operational improvements for the changed conditions for 
motorists and future traffic associated with a planned mine in the area. This scope change and associated requirements have 
resulted in additional construction funding needs. Additional funds are broken down as follows:
Original project shortfall: $100K
Addition of dedicated turn lane and associated reconstruction of existing ramp (to accommodate the second lane): $137K
Design requirement (guardrail): $25K
The change in scope resulted in additional design and the need to move the construction advertisement from Q3 to Q4.
ICAP is included in this request.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NOT APPLICABLE

CHANGE IN SCHEDULE
CHANGE IN SCOPE
CHANGE IN BUDGET
                

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$200
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QY1H

UNION PACIFIC RR CROSSING CONSTRUCT RAILROAD OVERPASS

347 173.0Tucson

Suzanne Deitering     @    (602) 712-7038

H700702R

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Pinal

2. Teleconference: No

1.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/24/2018

4/27/2018

Suzanne Deitering

3. Form Date / 5. Form By:

205 S 17th Ave, , 614E -  

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
27715 $6,315 . .

27715 $5,500 .  

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
71018 $4,685 R/W ACQUISITION,  

APPRAISAL & PLANS
 

70018 $815 ENGINEERING 
SUPPORT

.

369216. Program Budget: 17. Program Item #:

06-013

STAGE V

18. Current Approved Program Budget:

$11,815

18a. (+/-) Program Budget Request:

$5,500

18b Total Program Budget After Request:

$17,315

20. JPA #'s: SIGNED: YES YESADV:

PRB Item #:

24 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

YES

YES24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: YES

YES24i. R/W CLEARANCE:

 

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

NH  347-A(204)S

25. DESCRIPTION OF REQUEST

Increase ROW budget.

26. JUSTIFICATION OF REQUEST

Right-of-way (ROW) estimates to settle the remaining seven condemnation cases are projected to be higher than what is 
currently available in the ROW sub-phase.  
$2.36M has already been posted towards settlements.  The remaining shortfall is $5.5M.  The shortfall is a result of two items: 
1) In 2016 an additional $2M was requested by the ROW group, but was never funded; 2) Condemnation settlements on 
several parcels were higher than originally estimated.

02R: $5M
ICAP: $500k

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

CHANGE IN BUDGET
                               

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$11,815
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TC1J

CARROW - STEPHENS CONSTRUCT 4-LANE DIVIDED HIGHWAY

93 116.0Kingman

Adam Mcguire     @    (602) 712-8403

H823201C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Mohave

2. Teleconference: No

3.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/24/2018

4/27/2018

Adam Mcguire

3. Form Date / 5. Form By:

205 S 17th Ave, , 614E - 4983 STATEWIDE PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
72518 $1,697 PRESERVATION FY 

2018
 

70018 $2,803 ENGINEERING 
SUPPORT

 

10413 16. Program Budget: 17. Program Item #:

STAGE V

18. Current Approved Program Budget:

$35,500

18a. (+/-) Program Budget Request:

$4,500

18b Total Program Budget After Request:

$40,000

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

25 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

YES

YES24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

18

6/1/2018

6/22/2018

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

NH  093-B(205)S

25. DESCRIPTION OF REQUEST

Increase budget

26. JUSTIFICATION OF REQUEST

The programmed budget is based on the Stage III estimate which was prepared in March 2016. Current higher unit prices and 
updating the quantities increased the cost to $38.6M, which is comparable to the DCR estimate of $37.4M. The majority of the 
increase was due to AC and Asphalt Binder.
The item `Topsoil Plating` was missing from both the DCR estimate and Stage IV estimate and accounts for an additional 
$1.4M.
ADOT TIP is 3752.
ICAP is included in this request.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

CHANGE IN BUDGET
            

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$35,500
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AK1O

TEGNER DRIVE - SR-89 "THE GAP" RIGHT OF WAY

93 198.0Prescott

Zahit Katz     @    (602) 712-7030

F003101R

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Yavapai

2. Teleconference: No

5.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/24/2018

4/27/2018

Zahit Katz

3. Form Date / 5. Form By:

205 S 17th Ave, , 614E -  

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
8373 $5,000 . RIGHT OF WAY

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
72318 ($5,000) CONTINGENCY .

8373  16. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$5,000

18a. (+/-) Program Budget Request:

($5,000)

18b Total Program Budget After Request:

$0

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

26 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NOT APPLICABLE

NOT APPLICABLE24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NOT APPLICABLE

NOT APPLICABLE24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NOT APPLICABLE

NOT APPLICABLE24i. R/W CLEARANCE:

 

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

FA  093-B(215)S

25. DESCRIPTION OF REQUEST

Decrease budget

26. JUSTIFICATION OF REQUEST

The NEPA Clearance will not be completed in time to initiate the Right Of Way activities this Fiscal Year. Therefore the Right of 
Way funding cannot be used this Fiscal Year. It will be shown in FY19 in the new Five Year Program.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NOT APPLICABLE

CHANGE IN BUDGET
           

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$5,000
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MY1L

PINTO CREEK BRIDGE CONSTRUCT BRIDGE REPLACEMENT

60 238.3Globe

Derek Boland     @    (602) 712-6660

H824301C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Gila

2. Teleconference: No

1.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/24/2018

4/27/2018

Derek Boland

3. Form Date / 5. Form By:

205 S 17th Ave, 295, 614E - 4983 STATEWIDE PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
14217 $20,000 PINTO CREEK BRIDGE  

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
72318 $2,794 CONTINGENCY  

76218 $1,606 BRIDGE REPLACEMENT 
& REHABILITATION

.

72118 $1,100 EMERGENCY 
PROJECTS

.

14217 16. Program Budget: 17. Program Item #:

STAGE V

18. Current Approved Program Budget:

$20,000

18a. (+/-) Program Budget Request:

$5,500

18b Total Program Budget After Request:

$25,500

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

23 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

YES

YES24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: YES

NO24i. R/W CLEARANCE:

18

5/25/2018

6/15/2018

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

NHPP060-D(207)S

25. DESCRIPTION OF REQUEST

Increase construction budget

26. JUSTIFICATION OF REQUEST

In an effort to achieve the desired aesthetic and visual quality of the new bridge while maintaining structural integrity, changes 
were made to the pier design that have increased the concrete and steel quantities. Building an access road for foundation / 
pier construction was originally underestimated. Furthermore, restoration efforts associated with removing this access road, 
once construction is complete, was also underestimated. ICAP is included in this request.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

CHANGE IN BUDGET
              

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 1/1/1900

$20,000
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RF1L

LAGUNA CREEK BRIDGE STR #20088 DESIGN BRIDGE REPLACEMENT

163 396.1Holbrook

Gary Sun     @    (602) 712-4711

H845501D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Navajo

2. Teleconference: No

1.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/17/2018

5/2/2018

Gary Sun

3. Form Date / 5. Form By:

205 S 17th Ave, ,  -  

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
76212 $745 . .

76217 $240 . .

72318 $20 CONTINGENCY .

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
76218 $25 BRIDGE REPLACEMENT 

& REHABILITATION
.

760016. Program Budget: 17. Program Item #:

STAGE V

18. Current Approved Program Budget:

$1,005

18a. (+/-) Program Budget Request:

$25

18b Total Program Budget After Request:

$1,030

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

10 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

 

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

BR  163-A(201)T

25. DESCRIPTION OF REQUEST

Increase Budget.

26. JUSTIFICATION OF REQUEST

Funding is needed to compensate the consultant designer for the full amount of the design contract. A budget shortfall was 
created when a portion of the lump sum contract was not encumbered. 

Consultant $23K
ICAP  $2K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

CHANGE IN BUDGET
                                                      

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$1,005
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RF1L

LAGUNA CREEK BRIDGE STR #20088 UTILITY RELOCATION

163 396.1Holbrook

Gary Sun     @    (602) 712-4711

H845502U

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Navajo

2. Teleconference: No

1.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/17/2018

5/2/2018

Gary Sun

3. Form Date / 5. Form By:

205 S 17th Ave, ,  -  

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
70818 $243 UTILITY GROUP  

31312 16. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$243

18b Total Program Budget After Request:

$243

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

19 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

 

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

BR  163-A(201)T

25. DESCRIPTION OF REQUEST

Establish new project.

26. JUSTIFICATION OF REQUEST

ADOT U&RR has determined that the Navajo Tribal Utility Authority (NTUA) has prior rights for their sewer line. Funding is 
needed to compensate NTUA through a utility agreement for sewer line relocation. 

NTUA  $220K
ICAP  $23K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT
     

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$0
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DI1O

KABBA WASH BR NB #492 BRIDGE REPLACEMENT

93 97.0Kingman

Derek Boland     @    (602) 712-6660

F017001D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Mohave

2. Teleconference: No

1.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/24/2018

4/25/2018

Derek Boland

3. Form Date / 5. Form By:

205 S 17th Ave, 295, 614E - 4983 STATEWIDE PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
76218 $291 BRIDGE REPLACEMENT 

& REHABILITATION
.

8379  16. Program Budget: 17. Program Item #:

STAGE I

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$291

18b Total Program Budget After Request:

$291

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

05 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

 

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

093-B(216)T

25. DESCRIPTION OF REQUEST

Establish new project

26. JUSTIFICATION OF REQUEST

Based on the final scoping document and input from the team, the decision has been made to replace the existing bridge deck. 
Deck thickness does not meet the ADOT design criteria minimum clear cover and there are no deck joints or approach slabs at 
this bridge.

The purpose of this project will be to replace the existing bridge deck.  No substructure work will be performed, however, a 
scour floor / protection will be installed. 

Staff $224K
Consultant  $40K
ICAP $27K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

ESTABLISH A NEW PROJECT
          

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$0
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CW1O

W. Willcox TI UP, STR #113 Bridge Rehabilitation

10 336Safford

Craig Regulski     @    (602) 769-5585

F012601D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Cochise

2. Teleconference: No

1

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/10/2018

4/12/2018

Craig Regulski

3. Form Date / 5. Form By:

206 S. 17th Ave  - 4983 STATEWIDE PROJECT MANAGEMENT

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
76218 $396 BRIDGE REPLACEMENT 

& REHABILITATION
.

836516. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$396

18b Total Program Budget After Request:

$396

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

02 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

 

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

010-F(228)T

25. DESCRIPTION OF REQUEST

Establish New Project.

26. JUSTIFICATION OF REQUEST

The scoping document has been completed and bridge deck replacement is recommended. The project is programmed for 
construction in FY 21. 
Staff: $61k 
Consultant: $299k 
ICAP: $36k

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

ESTABLISH A NEW PROJECT
                      

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$0
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MAG Regionwide  Risk Analysis FY19 Risk Analysis Workshop

Phoenix

Myrna Bondoc     @    (602) 712-8716

M518304X

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/17/2018

4/25/2018

Myrna Bondoc

3. Form Date / 5. Form By:

205 S 17th Ave, , 614E - 4210 MPD PLANNING TEAM

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
49918 $65 . .

569716. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$65

18b Total Program Budget After Request:

$65

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

08 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NOT APPLICABLE

NOT APPLICABLE24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NOT APPLICABLE

NOT APPLICABLE24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NOT APPLICABLE

NOT APPLICABLE24i. R/W CLEARANCE:

 

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Establish New Project.

26. JUSTIFICATION OF REQUEST

The request is to fund the August 2018 (FY19) RAP session in FY18.  RAP occurs in August of every year, and is normally 
funded by a subprogram from the same fiscal year.  This allows only one month for staff and consultants to prepare, and has 
been increasingly difficult to sustain.  In order to provide sufficient time for the teams to prepare, we would like to have the 
August 2018 RAP funded in FY18.  This action will allow all subsequent RAP sessions to be funded the prior fiscal year using 
the current subprogram funding schedule.

This action is supported by MAG and supported by the MAG Region cash flow.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NOT APPLICABLE

ESTABLISH A NEW PROJECT
                

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$0
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MAG RW Survey & Monumentation for closed projects Survey and Monumentation

888

John Eckhardt     @    (602) 712-7900

M698101X

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

2. Teleconference: No

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/17/2018

4/25/2018

Carrie Drost

3. Form Date / 5. Form By:

205 S 17th Ave, 331, 612E - 4945 ROW ADMINISTRATION

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
49918 $300 .  

10028716. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$300

18b Total Program Budget After Request:

$300

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

11 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

 

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Establish new project

26. JUSTIFICATION OF REQUEST

Funds are needed to perform RW plans, surveys and plans maintenance for closed projects.  

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT
             

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$0
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QP1O

TOPOCK PORT OF ENTRY RECONSTRUCT STATIC SCALE

40 3.0Kingman

Trent Kelso     @    (602) 712-6685

F018401D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Mohave

2. Teleconference: No

0.1

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/24/2018

4/25/2018

Trent Kelso

3. Form Date / 5. Form By:

205 S 17th Ave, 295., 614E - 4980 ENGINEERING CONSULTANT SECT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
70018 $190 ENGINEERING 

SUPPORT
Engineering Support 
Subprogram

10024716. Program Budget: 17. Program Item #:

STAGE I

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$190

18b Total Program Budget After Request:

$190

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

01 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

 

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Establish New Project

26. JUSTIFICATION OF REQUEST

The existing scale is over 45 year old and damaged beyond repair.  Without a properly functioning scale, the Topock POE 
cannot verify commercial truck weights and issue citations when required.  The scope of this effort will be to prepare a scoping 
letter and final design including survey, geotech, foundation design, traffic control, environmental and other clearances, as 
necessary to replace the scale. Enforcement and Compliance Division is planning to use their subprogram funding to construct 
the project in FY 19.

Staff $59k
Consultant $113K
ICAP $18K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT
              

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$0
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Strategic Highway Safety Plan FY19 Update SHSP

999

Mona Aglan     @    (602) 712-7374

M698301X

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

2. Teleconference: No

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/24/2018

5/1/2018

Sumera Kayani

3. Form Date / 5. Form By:

1615 W Jackson St, 74, 065R - 6501 TRAFFIC HSIP

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
70018 $250 ENGINEERING 

SUPPORT
 

10028916. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$250

18b Total Program Budget After Request:

$250

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

02 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NOT APPLICABLE

NOT APPLICABLE24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NOT APPLICABLE

NOT APPLICABLE24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NOT APPLICABLE

NOT APPLICABLE24i. R/W CLEARANCE:

 

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Establish a new project.

26. JUSTIFICATION OF REQUEST

The SHSP is a requirement of the Highway Safety Improvement Program(HSIP). The goal of HSIP is to achieve a significant 
reduction in traffic fatalities and serious injuries on all public roads. Its required to be updated every 5 years.  Last update was 
Oct 2014.  This update is due Oct 14, 2019.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NOT APPLICABLE

ESTABLISH A NEW PROJECT
               

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$0
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Traffic & Criminal Software (TraCS), La Paz County Sheriff`s 
Department

Electronic Crash Data Collection & Reporting

999Yuma

Timothy Jordan     @     

M694501X

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

La Paz

2. Teleconference: No

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/24/2018

4/25/2018

Timothy Jordan

3. Form Date / 5. Form By:

, ,  - 6502 TRAFFIC RECORDS

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
70118 $7 MODERNIZATION FY 

2018
.

70018 $18 ENGINEERING 
SUPPORT

 

100286 16. Program Budget: 17. Program Item #:

17-0006584-I

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$25

18b Total Program Budget After Request:

$25

20. JPA #'s: SIGNED: YES NOADV:

PRB Item #:

03 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NOT APPLICABLE

NOT APPLICABLE24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

NOT APPLICABLE24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NOT APPLICABLE

NOT APPLICABLE24i. R/W CLEARANCE:

 

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

999-M(537)T

25. DESCRIPTION OF REQUEST

Establish a new project.

26. JUSTIFICATION OF REQUEST

ADOT is working with Arizona`s law enforcement agencies to more efficiently collect crash data and report to a centralized 
crash data repository (ALISS)via electronic data transmission. Law enforcement agencies are using either the Traffic & 
Criminal Software (TraCS)or XML Schema to assist in this effort. This request is for the La Paz County Sheriff`s Department to 
utilize the TraCS reporting platform to convert to electronic transmission of crash data to ADOT. This is an HSIP project.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NOT APPLICABLE

ESTABLISH A NEW PROJECT
                  

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$0
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RJ1O

SR 366 Emergency Flood Repair Restore Roadway, Drainage, & Rock Fall Fence.

SR 366 118Safford

Alyssa Morrison     @    (602) 712-2217

F019101D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Graham

2. Teleconference: No

18

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/24/2018

4/25/2018

Alyssa Morrison

3. Form Date / 5. Form By:

205 S 17th Ave, ,  - 4983 STATEWIDE PROJECT MANAGEMENT

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
90000 $548 . Federal ER Funding

10029216. Program Budget: 17. Program Item #:

STAGE I

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$548

18b Total Program Budget After Request:

$548

20. JPA #'s: SIGNED: NO YESADV:

PRB Item #:

04 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

 

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

366 - A (201)T

25. DESCRIPTION OF REQUEST

Establish new project.

26. JUSTIFICATION OF REQUEST

After the Frye Fire, a Flood Event caused damage along segments of SR 366 in the Southeast District. Repair is needed for 
the roadway, rock fall fence, culverts, and roadside slopes. Emergency relief funds are requested for the site inspection, 
documentation/scoping and final design. 

Consultant: 412K
Staff: 72K
ICAP: 49K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT
            

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$0
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KW1O

MP 0.1 - MP 31 VARIOUS BRIDGES BRIDGE DECK REHABILITATION

8 0.1Yuma

Bharat Kandel     @    (602) 712-8736

F017201D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Yuma

2. Teleconference: No

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/24/2018

4/25/2018

Bharat Kandel

3. Form Date / 5. Form By:

205 S 17th Ave, , EM01 - 4983 STATEWIDE PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
76218 $643 BRIDGE REPLACEMENT 

& REHABILITATION
.

836316. Program Budget: 17. Program Item #:

STAGE I

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$643

18b Total Program Budget After Request:

$643

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

09 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

 

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

008-A(235)T

25. DESCRIPTION OF REQUEST

Establish New Project

26. JUSTIFICATION OF REQUEST

There are a total of 15 bridges included in this project.  Draft Final Scoping Document has been completed.  The Final Design 
includes bridge deck rehabilitation, replacing substandard barrier, new guard rails and deck joint repair or replacement.  This is 
currently a design project without programmed construction.

Staff - $512k
Consultant - $71k
ICAP -  $60k

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT
                        

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$0
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UJ1N

ZORILLA STREET BRIDGE, CLIFTON BRIDGE REHABILITATION

0000 CLFSafford

Jeffrey Davidson     @    (602) 712-8534

T002701C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Greenlee

2. Teleconference: No

0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/24/2018

5/2/2018

Jeffrey Davidson

3. Form Date / 5. Form By:

205 S 17th Ave, 295, 614E - 4983 STATEWIDE PROJECT MANAGEMENT

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
OTHR18 $44 . Local Match Bridge 

76218 $288 BRIDGE REPLACEMENT 
& REHABILITATION

76218666 - Off System 
Bridge Rehabilitation & 
Replacement 

76218 $442 BRIDGE REPLACEMENT 
& REHABILITATION

.

OTHR18 $9 . Local Match for SEAGO 
STP

OTHR18 $150 . SEAGO STP

777216. Program Budget: 17. Program Item #:

15-00056861

STAGE V

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$933

18b Total Program Budget After Request:

$933

20. JPA #'s: SIGNED: YES YESADV:

PRB Item #:

10 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

YES

YES24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: YES

YES24i. R/W CLEARANCE:

 

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

18 

4/23/2018

5/21/2018

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

CLF-0(201)T

25. DESCRIPTION OF REQUEST

Establish construction project

26. JUSTIFICATION OF REQUEST

The Zorilla Street Bridge, also known as the San Francisco River Bridge (ADOT STR#9633)is located in the Town of Clifton, 
Greenlee County. 
The Zorilla Street Bridge design documents have been completed for the rehabilitation and are ready for advertisement, 
bidding and construction.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

ESTABLISH A NEW PROJECT
                                   

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$0
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DE1O

E SELIGMAN TI OP EB 1259  WB 1260 Bridge Deck Rehabilitation

40 123Kingman

Jeffrey Davidson     @    (602) 712-8534

F016101D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Yavapai

2. Teleconference: No

1

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/24/2018

4/25/2018

Jeffrey Davidson

3. Form Date / 5. Form By:

205 S 17th Ave, 295, 614E - 4983 STATEWIDE PROJECT MANAGEMENT

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
76218 $700 BRIDGE REPLACEMENT 

& REHABILITATION
 

837416. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$700

18b Total Program Budget After Request:

$700

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

11 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

 

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

NHPP-40-B(229)

25. DESCRIPTION OF REQUEST

Establish new project

26. JUSTIFICATION OF REQUEST

The Bridge deck structures EB(#1259) & WB(#1260) are in need of rehabilitation.
The EB bridge deck shows extensive transverse cracking, random cracks, spalling and open expansion joints. The WB bridge 
deck has longitudinal cracking, transverse  cracking, random cracking and spalling with exposed rebar. Per the Scoping Letter, 
the project will be full deck replacement for both EB and WB bridges. Construction is planned for FY21.
 

Staff = $544K
Consultant = $91K
ICAP = $65K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT
                                    

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$0
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DMS Retrofit Purchase retrofit kit

999 0Phoenix

Illya Riske     @    (602) 712-4689

F019601C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Statewide

2. Teleconference: No

0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/24/2018

4/26/2018

Illya Riske

3. Form Date / 5. Form By:

1801 W Jefferson St, 120, 102M - 6000 DIVISION DIRECTOR

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
78818 $352 TSM&O .

10029516. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$352

18b Total Program Budget After Request:

$352

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

16 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NOT APPLICABLE

NOT APPLICABLE24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NOT APPLICABLE

NOT APPLICABLE24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NOT APPLICABLE

NOT APPLICABLE24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Establish a new project.

26. JUSTIFICATION OF REQUEST

ADOT controls and maintains 247 Dynamic Message Signs (DMS) total across the State.  Of the total DMS, there are currently 
51 Skyline DMS in the State’s highway system, 26 are installed within the Phoenix metropolitan area and the remaining 25 are 
installed State-wide.  All Skyline DMS in the State’s system have a systemic problem where the control board will drop 
communication from the network in addition to other functional problems.  In order to re-establish communication a technician 
must go to the site and physically cycle power to the DMS. There is no established frequency as to when these boards will drop 
communication; however, there have been instances when the TOC operators have not been able to post critical information to 
the traveling public due to the loss of communication to these boards. Replacement of a new Skyline control board will have the 
same systemic issues and is not a viable option.
The ultimate mitigation is to retrofit all of the State’s Skyline DMS with SES America display panels and control boards. The 
cost of a single retrofit kit is $40,000.
This project requests funding to procure eight retrofit kits for installation upon the control board failure.  Based on the current 
Skyline failure rate, it is highly likely that these retrofit kits will be deployed within six months.

ICAP is included in this request.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NOT APPLICABLE

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$0
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JJ1O

HORIZONTAL CURVE WARNING SIGNS, CENTRAL AZ 2018 INSTALL SIGNS

999 0.0Phoenix

Pei-jung Li     @    (602) 712-8708

F014301C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Statewide

2. Teleconference: No

0.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/24/2018

4/25/2018

Pei-jung Li

3. Form Date / 5. Form By:

205 S 17th Ave, , 605E - 4983 STATEWIDE PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
70018 $1,000 ENGINEERING 

SUPPORT
HSIP 

914316. Program Budget: 17. Program Item #:

STAGE V

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$1,000

18b Total Program Budget After Request:

$1,000

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

18 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

YES

NOT APPLICABLE24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: YES

YES24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

18

5/4/2018

6/6/2018

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

999-A(387)T

25. DESCRIPTION OF REQUEST

Establish new Construction project

26. JUSTIFICATION OF REQUEST

This Safety countermeasure project is scheduled for advertisement in 4th Quarter of FY 18.  ICAP is included in this request.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$0
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DA1O

HELMET PEAK TI UP STR #1356 BRIDGE DECK REHABILITATION

19 46.0Tucson

Thomas Oreilly     @    (602) 712-2587

F013801D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Pima

2. Teleconference: No

1.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 4/24/2018

4/27/2018

Thomas Oreilly

3. Form Date / 5. Form By:

205 S 17th Ave, 293, 0000 - 4983 STATEWIDE PROJECT MANAGEMENT

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
76218 $375 BRIDGE REPLACEMENT 

& REHABILITATION
Original program was 
$500K.  Used $110K for 
scoping.

8368  16. Program Budget: 17. Program Item #:

STAGE I

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$375

18b Total Program Budget After Request:

$375

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

22 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

 

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

 

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

019-A(237)T

25. DESCRIPTION OF REQUEST

Establish design project.

26. JUSTIFICATION OF REQUEST

This request is to establish the final design of a bridge deck rehabilitation project that includes bridge deck, bridge barrier, deck 
joints, and approach slab replacement.  Also included is milling and replacement of AC and upgrading guardrail to current 
standards between the ramp terminals and the bridge.

Consultant = $230K
Staff = $110K
ICAP = $35K 

PAG TIP 13.16

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

ESTABLISH A NEW PROJECT
                        

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/2/2018

$0
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CONTRACTS: (Action As Noted) 
Discussion and Possible Action 

Federal-Aid (“A” “B” “T” “D”) projects do not need FHWA concurrence, but must comply with DBE regulations; other 
projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations. 

CONTRACTS 

*ITEM 10a: BOARD DISTRICT NO.: 5    Page 271 

BIDS OPENED: March 23, 2018 

HIGHWAY: CITY OF PAGE 

SECTION: LAKE POWELL BOULEVARD; CLUBHOUSE DRIVE-RIMVIEW DRIVE 

COUNTY: COCONINO 

ROUTE NO.: LOCAL 

PROJECT : TRACS: TEA-PAG-0(200)T : 0000 CN PAG SL69301C 

FUNDING: 46% FEDS 54% LOCAL 

LOW BIDDER: MCCAULEY CONSTRUCTION, INC. 

LOW BID AMOUNT: $ 589,259.00 

STATE ESTIMATE: $ 482,415.10 

$ OVER  ESTIMATE: $ 106,843.90 

% OVER ESTIMATE: 22.1% 

PROJECT DBE GOAL: N/A 

BIDDER DBE PLEDGE: N/A 

NO. BIDDERS: 2 

RECOMMENDATION: AWARD 
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CONTRACTS 

ITEM 10b: BOARD DISTRICT NO.: 1 Page 274 

BIDS OPENED: April 13, 2018 

HIGHWAY: PHOENIX-CASA GRANDE HIGHWAY (I-10) 

SECTION: 4242 E. RAYMOND STREET 

COUNTY: MARICOPA 

ROUTE NO.: I 10 

PROJECT : TRACS: 010-C-NFA : 010 MA 153 H744111C 

FUNDING: 100% STATE 

LOW BIDDER: BREINHOLT CONTRACTING CO., INC. 

LOW BID AMOUNT: $ 149,143.25 

STATE ESTIMATE: $ 200,000.00 

$ UNDER  ESTIMATE: ($ 50,856.75) 

% UNDER ESTIMATE: (25.4%) 

PROJECT DBE GOAL: N/A 

BIDDER DBE PLEDGE: N/A 

NO. BIDDERS: 1 

RECOMMENDATION: AWARD 
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 CONTRACTS 

ITEM 10c: BOARD DISTRICT NO.: 3 Page 277 

  BIDS OPENED: April 13, 2018   

  HIGHWAY: BENSON-DOUGLAS HIGHWAY (SR 80)   

  SECTION: GLANCE CREEK BRIDGE, STR #237   

  COUNTY: COCHISE   

  ROUTE NO.: SR 80   

  PROJECT : TRACS: NHPP-080-A(213)T : 080 CH 352 H891401C   

  FUNDING: 94% FEDS 6% STATE   

  LOW BIDDER: CS CONSTRUCTION, INC.   

  LOW BID AMOUNT: $ 1,989,981.40   

  STATE ESTIMATE: $ 1,642,879.48   

  $ OVER  ESTIMATE: $ 347,101.92   

  % OVER ESTIMATE: 21.1%   

  PROJECT DBE GOAL: 5.39%   

  BIDDER DBE PLEDGE: 5.41%   

  NO. BIDDERS: 5   

  RECOMMENDATION: AWARD   
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 CONTRACTS 

ITEM 10d: BOARD DISTRICT NO.: 5 Page 280 

  BIDS OPENED: May 4, 2018   

  HIGHWAY: PRESCOTT-FLAGSTAFF HIGHWAY   

  SECTION: SR 89A AND PLAZA WAY   

  COUNTY: COCONINO   

  ROUTE NO.: SR 89A   

  PROJECT : TRACS: STBG-A89-B(211)T : 089A CN 402 H839901C   

  FUNDING: 94% FEDS 6% STATE   

  LOW BIDDER: VASTCO, INC.   

  LOW BID AMOUNT: $ 763,269.75   

  STATE ESTIMATE: $ 507,001.00   

  $ OVER  ESTIMATE: $ 256,268.75   

  % OVER ESTIMATE: 50.5%   

  PROJECT DBE GOAL: 8.67%   

  BIDDER DBE PLEDGE: 8.75%   

  NO. BIDDERS: 3   

  RECOMMENDATION: AWARD   
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	6. ADOT RARF 2018 - Resolution_1086248720_3
	ARTICLE I  DEFINITIONS AND AUTHORITY
	SECTION 101. Supplemental Resolution.  This Seventh Supplemental Resolution is supplemental to the Master Resolution, as supplemented by the First Supplemental Resolution, Second Supplemental Resolution, Third Supplemental Resolution, Fourth Supplemen...
	SECTION 102. No Amendment of Master Resolution.  Except as expressly set forth herein, each and every term and condition contained in the Master Resolution shall apply to the 2018 Series Bonds with such omissions, variations and modifications thereof ...
	SECTION 103. Statutory Authority for this Seventh Supplemental Resolution.  This Seventh Supplemental Resolution is adopted pursuant to the provisions of the Act.
	SECTION 104. Definitions.  All terms which are defined in Section 103 of the Master Resolution shall have the same meanings, respectively, in this Seventh Supplemental Resolution as such terms are given in said Section 103 of the Master Resolution.

	ARTICLE II  AUTHORIZATION AND ISSUANCE OF 2018 Series Bonds
	SECTION 201. Principal Amount, Designation and Series.
	(a) Pursuant to the provisions of the Master Resolution, one or more Series of Senior Bonds entitled to the benefit, protection and security of the Master Resolution are hereby authorized in the aggregate principal amount of not to exceed $300,000,000...
	(b) The 2018 Series Bonds shall be designated as, and shall be distinguished from the Senior Bonds of all other Series, by the title “Transportation Excise Tax Revenue Bonds (Maricopa County Regional Area Road Fund) 2018 Series.”  If the 2018 Series B...

	SECTION 202. Purpose.  The 2018 Series Bonds are issued to provide moneys for the following purposes:  to pay Bond Proceeds Account Costs and to pay any other cost or expense permitted under the Act, including costs of issuance of the 2018 Series Bonds.
	SECTION 203. Date, Maturities, Interest Rates; Deposit of Transaction Excise Tax Collections.
	(a) The 2018 Series Bonds shall be dated the closing date thereof, or such other date specified in the applicable Certificate of Award, and shall bear interest from their date, except as otherwise provided in Section 401 of the Master Resolution.
	(b) Each Series of the 2018 Series Bonds shall: (i) be in the aggregate principal amount; (ii) bear interest on January 1 and July 1 of each year commencing January 1, 2019 (or such other dates as are set forth in the applicable Certificate of Award),...

	SECTION 204. Denomination, Numbers and Letters.  The 2018 Series Bonds shall be issued in registered form in the denomination of $5,000 or any integral multiple thereof. Unless the Board shall otherwise direct in the applicable Certificate of Award, e...
	SECTION 205. Redemption Price and Terms.
	(a) As set forth in the applicable Certificate of Award, each Series of the 2018 Series Bonds may be
	(b) The applicable Certificate of Award shall also determine:  (i) whether any of the 2018 Series Bonds shall be term bonds and subject to Sinking Fund Installments and the dollar amount and dates upon which such term bonds shall be subject to mandato...

	SECTION 206. Paying Agent and Bond Registrar.  A trust company or bank identified in the Certificate of Award shall serve as the initial Bond Registrar and Paying Agent for the 2018 Series Bonds, and shall perform the duties of the Bond Registrar and ...
	SECTION 207. Application of Proceeds.
	(a) The Board shall cause the Underwriters to pay, in accordance with the Certificate of Award, the proceeds of the sale of the 2018 Series Bonds, to the State Treasurer simultaneously with the delivery of such 2018 Series Bonds for deposit in the 201...
	(b) The State Treasurer shall create a separate 2018 Series Subaccount in the Bond Proceeds Account for each Series of the 2018 Series Bonds.  Moneys in the 2018 Series Subaccount shall be used as provided in Section 603 of the Master Resolution to pa...


	ARTICLE III  SALE OF 2018 Series Bonds; CERTIFICATE OF AWARD; OTHER ACTIONS; AND EFFECTIVE DATE
	SECTION 301. Approval of Preliminary Official Statement, Official Statement, Approval of Bond Purchase Agreement and Other Documents.
	(a) In connection with the issuance and sale of the 2018 Series Bonds, the Director and the Chief Financial Officer of the Department shall cause to be prepared forms of the following:
	(i) a Preliminary Official Statement (the “Preliminary Official Statement”), to be used in connection with the marketing of the 2018 Series Bonds, which shall be substantially in the form of the Official Statement, dated August 31, 2016, for the 2016 ...
	(ii) a Continuing Disclosure Undertaking by the Board and the Department for the beneficial owners of the 2018 Series Bonds (the “Disclosure Undertaking”), relating to the Securities and Exchange Commission (“SEC”) Rule 15c2-12(b)(5), which shall be s...

	(b) The use and distribution by the Underwriters of the Preliminary Official Statement in connection with the public offering and marketing of the 2018 Series Bonds is hereby authorized, with such changes, insertions or omissions from such form as are...
	(c) The Department, on behalf of the Board, is hereby authorized to prepare a final Official Statement, in substantially the form of the deemed “final” Preliminary Official Statement, for use in connection with the public offering and sale of the 2018...
	(d) The 2018 Series Bonds (or each Series of the 2018 Series Bonds, if there are more than one Series) shall be sold by negotiated sale at the purchase price set forth in the applicable Bond Purchase Agreement (as defined in (e) below), which purchase...
	(e) The 2018 Series Bonds (or each Series of 2018 Series Bonds, if there is more than one Series) shall be sold under a bond purchase agreement (the “Bond Purchase Agreement”) between the Board and the Underwriters, which Bond Purchase Agreement shall...
	(f) The Chair or Vice-Chair of the Board and the Director are each hereby authorized and directed to execute and deliver the Disclosure Undertaking for each Series, which shall be substantially in the form of the 2016 Disclosure Undertaking, with such...
	(g) The Chair, the Vice-Chair and each officer of the Board and the Director (each, an “Authorized Officer”), acting singly shall be, and each of them hereby is, authorized and directed to execute and deliver any and all documents and instruments, and...
	(h) All actions taken by the Director, Chief Financial Officer or the staff or agents of the Department or the Board preparatory to the offering, sale, issuance and delivery of the 2018 Series Bonds are hereby ratified and confirmed.

	SECTION 302. Form of 2018 Series Bonds, Bond Registrar’s Certificate of Authentication.  The form of the 2018 Series Bonds and the Bond Registrar’s Certificate of Authentication thereon shall be substantially in the form of Exhibit A hereto, with such...
	SECTION 303. Tax Covenant Relating to the Internal Revenue Code of 1986, as amended
	(a) The Board covenants that it will use, and will restrict the use and investment of, the proceeds of the 2018 Series Bonds in such manner and to such extent as may be necessary so that (i) the 2018 Series Bonds will not (1) constitute private activi...
	(b) The Board further covenants (i) that it will take or cause to be taken such actions that may be required of it for the interest on the 2018 Series Bonds which are issued as tax-exempt to be and remain excluded from gross income for federal income ...
	(c) The Director or Chief Financial Officer is hereby authorized, on behalf of the Board, (i) to make or effect any election, selection, designation, choice, consent, approval, or waiver, on behalf of the Board, with respect to the 2018 Series Bonds a...
	(d) The Board may create, or may direct the State Treasurer to create, such accounts or subaccounts as it shall deem necessary or advisable in order to comply with the foregoing covenants and the Tax Certificate and Agreement.

	SECTION 304. Notice of Intention to Issue Bonds.  The publication of the notice of intention to issue the 2018 Series Bonds, as required by the Act, is hereby ratified and confirmed and there is hereby authorized the publication of any other notice re...
	SECTION 305. Effective Date.  This Seventh Supplemental Resolution shall take effect immediately upon adoption.
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