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2015 
 Public Meetings 
 Needs Assessment 

Report 
 349 Concepts 

2016 
 Three Screening Levels 
 Seven Alternatives 
 Three Variations 

2017 
 Public Meetings 
 Corridor Master Plan 

Acceptance into 
Regional Transportation 
Plan 

2014 
 Project Scoping 
 Data Discovery 
 Partner Needs 
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Aging Infrastructure Four Light Rail 
Crossings of I-17 

Planning for Bicycles 
and Pedestrians 

Issues 
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Technology Constrained Corridor Increasing Demand 

Issues 
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Establishing the 
Corridor Master Plan 
Recommendation 
Interstate 10/Interstate 17 
Corridor Master Plan 
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 Improves safety by modernizing interstates to 
current design standards. 

 Adds a minimum of one-lane throughout 
entire corridor. 

 Expands Managed Capacity operation along: 

 Interstate 10, from Interstate 17 to US-60; 
and 

 Interstate 17, from Interstate 10 Split to 
Loop 101. 

 Improves/reconstructs 24 of the 31 traffic 
interchanges throughout the corridor. 

 Adds five DHOV ramps and new interchanges. 

 Plans and enhances bicycle/pedestrian 
connections across the corridor at 20 
locations including 9 new structures. 

Overall Corridor Master Plan Recommendations 

3 
D 
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I-10/SR-143/ 
Broadway Rd 
Interchange 
Improvements 
Proposed interchange 
reconstruction to target problem 
areas.  - 
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Interchange 
Improvements 
Example of a Platform Diamond 
Interchange concept from 
Redford Township, MI 

I-96 (Jefferies Fwy)/US-24 
(Telegraph Rd) 

(Photo:  Bing Maps)  
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Technology 
Enhancements 
Illustration of connected vehicle 
and transportation infrastructure 
technology. 

(Photo Source:  USDOT Volpe Center, 
Cambridge MA) 
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Direct High 
Occupancy 
Vehicle (DHOV) 
Ramp 
Example of direct high occupancy 
vehicle (DHOV) connectors 
between Loop 202 (Santan 
Freeway) and I-10.  

Photo Source:  Google Earth. 
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Light Rail 
Transit Crossing 
Valley Metro Light Rail Train 
undercrossing Loop 202 (Red 
Mountain Freeway) in Tempe. 
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Bicycle/ 
Pedestrian 
Bridge Over 
Freeway 
Example of pedestrian bridge 
over Loop 101 at 63th Avenue. 

(Photo Source:  ADOT) 
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3 
D 

 Improves Commute. 

 Adds Travel Choices. 

 Protects the Environment. 

 Increases Connections. 

 Promotes Neighborhoods. 

 Improves Commerce. 

 Minimizes Cost. 

 Emphasizes Jobs. 

 
Responds to Priorities 



Recent Public Comment 

Thoughts about the strategy? Thoughts about ROW acquisition? 
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Strongly 
Agree 
22% 

Agree 
36% 

Neutral/ 
Don't 
Know 
16% 

Disagree 
13% 

Strongly 
Disagree 

13% 

Strongly 
Agree 
28% 

Agree 
30% 

Neutral/ 
Don't 
Know 
18% 

Disagree 
9% 

Strongly 
Disagree 

15% 



How will this 
Corridor Master 
Plan and other 
projects be 
accomplished? 
REGIONAL FREEWAY 
AND HIGHWAY 
PROGRAM 

Rebalancing 
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Projected Year-End Cash Flow Balances 
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-$750,000,000

-$500,000,000

-$250,000,000

$0

$250,000,000

$500,000,000

$750,000,000

$1,000,000,000

$1,250,000,000

$1,500,000,000

2012 2014 2016 2018 2020 2022 2024 2026

2017 Cash Flow 2012 Cash Flow

$1.37 billion 
surplus 

$1.1 billion 
improvement 
$1.82 billion 
improvement 

Source:  ADOT and MAG Estimates, March 2017. 

© 2017, All Rights Reserved. 18 



Source:  ADOT Cash Flow Model for the MAG Regional Freeway & Highway Program,  
              July 2013 Certification and January 2017 Certification. 

Why did the ending balance change so much? 

Tax 
Revenue

s 
55% 

Inflation 
Discount 

20% 

Other 
Income 

5% 

South 
Mountain 
Savings 

7% 

Other 
Project 

Expenses 
13% 

Item 
Amount 

(Thousands of 
Dollars) 

Tax Revenues  $992,455 

Inflation Discount        $371,304 

Other Income         $97,648  

 South Mountain Savings         $122,000 

Other Project Expenses        $234,379 

Total Change  $1,817,786 
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2017 Regional Freeway and Highway Program 

Construction 
$1.77 billion 

Programmed Projects 
$2.00 billion 

Rebalanced Projects 
$1.25 billion 

Total Program 
$5.02 billion 
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Regional Freeway and Highway Program – Project IDs 
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Next Steps 
 Regional Transportation Plan and 

Transportation Improvement 
Program Amendments – to be 
developed this Fall. 

 Constant Cash Flow Monitoring – in 
cooperation with ADOT and FHWA 
partners.  

 Quarterly Regional Freeway and 
Highway Program Reporting – 
beginning now. 
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South Mountain Freeway  
Salt River Bridge Construction 
ADOT Photo. 



Map ID Corridor Limits Predesign Design ROW/Utility Construction 

-- SR-202L Construct New Freeway, I-10/Pecos to I-10/59th Ave Complete 95% Complete 75% Complete Open 12/2019 

-- US-60 Thunderbird-Thompson Ranch, Rebuild Intersection Complete Complete Complete Open 12/2017 

-- SR-303L I-10 to Van Buren St, Complete Interchange Complete Complete Complete Open 12/2017 

1 I-10 SR-85 to Verrado Way, Add Lanes Underway 12/2018 

2 I-10 Fairway Dr, New Interchange Complete Underway 4/2018 

3 I-10 Sky Harbor West, Rebuild Interchange Underway 12/2024 

4 I-10 I-17 Split to SR-202L, Add Lanes Underway 1/2021 

9 I-17 Central Avenue Overcrossing Underway Start 10/2017 2/2019 

10 I-17 I-10 Split to 19th Ave, Rebuild/Add Lanes Underway 9/2024 

12 I-17 Camelback Rd Traffic Interchange, Rebuild Underway Start 3/2019 1/2021 

18 I-17 Happy Valley/Pinnacle Peak, Rebuild Complete Underway 1/2018 

19 I-17 North of Anthem Way, Add Lanes Underway 1/2020 

23 SR-101L I-17 to SR-51, Add Lanes Complete Underway 5/2019 

24 SR-101L SR-51 to Pima Rd, Add Lanes Complete Underway 4/2020 

27 SR-101L Baseline Rd to SR-202L/Santan, Add Lanes Complete Underway 1/2019 

31 SR-202L Lindsay Rd, New Interchange 80% Complete City Lead 3/2021 

33 SR-24 Ellsworth Rd to Ironwood Dr, Phase I Complete Underway 1/2019 

34 SR-30 SR-303L to SR-202L, Phase I Construction 70% Complete 2/2022 

35 SR-303L MC-85 to Van Buren St 70% Complete 2/2021 

37 SR-303L Happy Valley Pkwy to Lake Pleasant Pkwy 50% Complete Ready to Start 1/2019 

38 SR-85 Warner St Bridge Complete Complete Complete 1/2018 

39 US-60 Greenway to Thompson Ranch, Rebuild Frontage Rd Complete 80% Complete 10/2017 

41 US-60 Crismon Rd to Meridian Rd, Add Lanes 95% Complete Ready to Start 1/2020 
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DRAFT Format – Dates subject to change. 
Note:  Missing Map ID numbers indicate no project phase has started. 



MAJOR REGIONAL TRANSPORTATION PLAN 
AMENDMENTS  

Interstate 11 and Arizona SR-30 
© 2017, All Rights Reserved. 24 



 Buckeye General 
Plan. 

 Interstate 10/ 
Hassayampa 
Valley 
Framework 
Study. 

2008 

 MAP-21 
designates 
Interstate 11 
along US-93 
between  
Metro Phoenix 
and  
Las Vegas. 

2012 

 ADOT/NDOT 
complete I-11 
and 
Intermountain 
West Corridor 
Study. 

2014 

 FAST Act 
extends 
Interstate 11 
south to 
Nogales in 
Arizona and 
north to Reno in 
Nevada. 

2015 

 ADOT begins 
Tier I EIS Study 
for segment 
between 
Nogales and 
Wickenburg  
(SIU 2, 3, 4). 

2016 
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Corridor 
Planning in the 
MAG Region 
I-11 and Intermountain West 
Corridor Study, November 2014 
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Resolution 
supporting 
SIU 4 
Corridor 
MAG Regional 
Council 
March 2014 



Areas to Avoid 
ADOT I-11 Tier I Environmental 
Impact Statement Study 
April 2017 
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Present Corridor 
Alternatives 
under 
consideration in 
Tier I EIS 
ADOT I-11 Tier I Environmental 
Impact Statement Study 
April 2017 
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Tiered EIS Studies Outcomes 
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Right-of-Way Requirements 

More refined engineering 

Define project alignment and configuration 

30 
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What a 2000-ft Corridor Means 



Purpose of 
Major 
Amendment 
MAG 2040 Regional 
Transportation Plan 
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All SR-30 and Loop 303 (south of Van Buren St) route locations depicted are illustrative  
and may change after appropriate environmental studies are cleared. 



All SR-30 and Loop 303 (south of Van Buren St) route locations depicted are illustrative  
and may change after appropriate environmental studies are cleared. 
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CENTER SECTION 
Loop 303 to Loop 202/South Mountain 

 Identified as a six-lane freeway in 2003 Regional Transportation 
Plan. 

 Environmental Assessment Study since 2006. 
 Deferred from Regional Freeway and Highway Program in 2009. 
 Phase I (Interim) Facility returned to program in 2017. 
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WEST SECTION 
SR-85 to Loop 303 

 Phase I (interim) facility in 2003 Regional Transportation Plan, 
with acquisition of right-of-way for future full freeway. 

 I-10/Hassayampa Framework Study recommends freeway and 
identifies traffic interchange locations. 

 Deferred from Program in 2009. 

All SR-30 and Loop 303 (south of Van Buren St) route locations depicted are illustrative  
and may change after appropriate environmental studies are cleared. 
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EAST SECTION 
Loop 202/South Mountain to Interstate 17 

 Considered a missing link for SR-30. 
 July 2013 recommendation from Central 

Phoenix Transportation Framework Study. 
 No additional studies at this time. 

All SR-30 and Loop 303 (south of Van Buren St) route locations depicted are illustrative  
and may change after appropriate environmental studies are cleared. 
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EAST SECTION 
Loop 202/South Mountain to Interstate 17 

WEST SECTION 
SR-85 to Loop 303 

Purpose of Major Amendment 
All SR-30 and Loop 303 (south of Van Buren St) route locations depicted are illustrative  

and may change after appropriate environmental studies are cleared. 



Major Regional Transportation Plan Amendment 
Per Arizona Revised Statutes (A.R.S.) 28-6353: 
 Consideration by the TPC. 
 If reasonable, the recommendation is submitted for review 

by the Regional Public Transportation Authority, the State 
Transportation Board, the Maricopa County Board of 
Supervisors, Indian Communities, Cities, Towns, and the 
Citizens Transportation Oversight Committee. 

 After review, a majority vote on the recommendation is 
needed from the Regional Public Transportation Authority, 
the State Transportation Board, and the Maricopa County 
Board of Supervisors. 

 The TPC must consider any written recommendations 
submitted by the reviewing entities. 

 The TPC shall recommend approval, disapproval or 
modification of the proposed amendment to the Regional 
Council for consideration. 
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Major Regional Transportation Plan Amendment 
Date Agency Action 

April 2017 Transportation Policy Committee 
Regional Council 

Approve concept and request 
consultation on Major Regional 
Transportation Plan Amendment. 

June/July 2017 Regional Public Transportation Authority 
State Transportation Board 
Maricopa County Board of Supervisors 

Recommend approval of the Major 
Regional Transportation Plan 
Amendment. 

August 2017 Transportation Policy Committee 
Regional Council 

Recommend Major Amendment to the 
MAG Regional Transportation Plan, 
contingent upon finding of air quality 
conformity. 

September 2017 Regional Council Final action to amend the MAG Regional 
Transportation Plan. 

October 2017 US Department of Transportation Finding of air quality conformity. 
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