
Item 8 – State Engineer’s Report 
November 16, 2018 

Summary of Active and Finalized Projects 

 105 projects under construction       $1,707.8 Million 

 

 11 projects finalized in October        $21.2 Million 

 

 Fiscal Year to date:                       34 projects finalized 

 



Item 8 – State Engineer’s Report 
Active Project Breakdown 



Item 9 – New Construction Contracts 



Item 3g  District 1 

Recommendation: Award 
Reasons for Difference: 
• Pull Box 
• Mobilization 

Low Bid $859,880

State Estimate $817,142

Difference $42,739

% Difference 5.2%



Item 3h  District 6 

Recommendation: Award 
Reasons for Difference: 
• Concrete Catch Basin 
• Riprap 
• Mobilization 

Low Bid $31,314,752

State Estimate $28,795,283

Difference $2,519,469

% Difference 8.7%



Item 3i District 6 

Recommendation: Award 
Reasons for Difference: 
• Aggregate Base 
• Asphaltic Concrete 

Low Bid $1,771,780

State Estimate $1,616,902
Difference $154,879

% Difference 9.6%



Item 9a  District 3 

Recommendation:  Award 
Reasons for Difference: 
• Asphaltic Concrete 
• Mobilization 

Low Bid $2,932,000

State Estimate $2,334,471
Difference $597,529

% Difference 25.6%



Item 9b  District 6   

Recommendation: Award 
Reasons for Difference: 
• Sign Post 
• Mobilization 

Low Bid $199,626

State Estimate $257,646
Difference ($58,021)

% Difference -22.5%



Item 9c  District 1   

Recommendation: Award 
Reasons for Difference: 
• Borrow 
• Portland Cement Concrete Pavement 
• Asphalt Binder 

Low Bid $20,807,745

State Estimate $17,770,463
Difference $3,037,282

% Difference 17.1%



Item 9d  District 1 

Recommendation: Award 
Reasons for Difference: 
• Roadway Excavation 
• Portland Cement Concrete Pavement 
• Concrete Barrier 

Low Bid $9,953,306

State Estimate $8,204,690
Difference $1,748,616

% Difference 21.3%



Item 9e  District 6 

Recommendation: Award 
Reasons for Difference: 
• Dewatering 

Low Bid $1,835,514

State Estimate $1,472,318

Difference $363,196

% Difference 24.7%



Item 9f  District 6  

Recommendation: Reject All Bids and 
                Re-Advertise 

Reasons for Difference: 
• Weigh In Motion (WIM) 
• Roadway Excavation 
• DBE Non-compliant 

Low Bid $869,604

State Estimate $678,448
Difference $191,156

% Difference 28.2%



Item 9g  District 6 

Recommendation: Award 
Reasons for Difference: 
• Asphalt Binder 
• Guard Rail 
• Slope Paving 

Low Bid $9,177,450

State Estimate $7,209,910
Difference $1,967,540

% Difference 27.3%


